

Project Name : GANGA DHAM TOWERS
Task Name : Building Cost
Total Records: 78868 Records 1 to 78868
Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Building	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg RCC Work (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg RCC Footing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg RCC Footing Steel	85222.0000	Kgs		
Binding Wire	798.0000	Kgs	61.90	49396.20
Steel Bar 25mm	33941.0000	Kgs	40.00	1357640.00
Steel Bars 10mm	2854.0000	Kgs	43.00	122722.00
Steel Bars 12mm	139.0000	Kgs	43.00	5977.00
Steel Bars 16mm	47.8400	Kgs	51.00	2439.84
Steel Bars 20mm	50376.0000	Kgs	51.00	2569176.00
Steel Bars 8mm	413.0000	Kgs	53.00	21889.00
				4129240.04
A Bldg RCC Footing PCC M15 (S-M Mix)	202.3900	Cu.Mtrs		
Cement Loose 53 Grade	38.8600	Metric Tonnes	3880.00	150776.80
Sand-Metal Mix M15 (Pumpa	215.9000	Cu.Mtrs	2125.00	458787.50
				609564.30
A Bldg RCC Footing (SW46,47,48,49,50) Steel	5800.0000	Kgs		
Binding Wire	70.0000	Kgs	61.90	4333.00
Steel Bar 25mm	9500.0000	Kgs	40.00	380000.00
Steel Bars 12mm	1510.0000	Kgs	43.00	64930.00
Steel Bars 8mm	305.0000	Kgs	53.00	16165.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				465428.00
A Bldg RCC Footing (SW46,47,48,49,50) PCC M15 (S-M Mix)	25.7000	Cu.Mtrs		
Cement Loose 53 Grade	4.8830	Metric Tonnes	3880.00	18946.04
Sand-Metal Mix M15 (Downp	18.3600	Cu.Mtrs	2125.00	39015.00
Sand-Metal Mix M15 (Pumpa	7.3400	Cu.Mtrs	2125.00	15597.50
				73558.54
A Bldg RCC Shear Walls & Columns	6941.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg RCC Shear Walls & Columns Steel	53583.0000	Kgs		
Binding Wire	339.0000	Kgs	61.90	20984.10
Steel Bar 25mm	1907.0000	Kgs	40.00	76280.00
Steel Bars 10mm	5564.0000	Kgs	43.00	239252.00
Steel Bars 12mm	5918.0000	Kgs	43.00	254474.00
Steel Bars 16mm	10344.1400	Kgs	51.00	527551.14
Steel Bars 20mm	18098.0000	Kgs	51.00	922998.00
Steel Bars 32mm	461.0000	Kgs	43.00	19823.00
Steel Bars 8mm	11290.7700	Kgs	53.00	598410.81
				2659773.05
A Bldg RCC SW46, 47, 48, 49, 50 & Bldg B Steel	6941.0000	Kgs		
Binding Wire	83.0000	Kgs	61.90	5137.70
Steel Bars 10mm	1110.0000	Kgs	43.00	47730.00
Steel Bars 20mm	4264.0000	Kgs	51.00	217464.00
Steel Bars 8mm	1833.0000	Kgs	53.00	97149.00
				367480.70
A Bldg RCC Tie Beams	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg RCC Tie Beams RMC M40 (S-M Mix)	39.9500	Cu.Mtrs		
Cement Loose 53 Grade	14.5818	Metric Tonnes	3880.00	56577.38
Sand-Metal Mix M40 (Pumpa	39.9500	Cu.Mtrs	2815.00	112459.25
				169036.63
A Bldg RCC Tie Beams Steel	6266.0000	Kgs		
Binding Wire	75.0000	Kgs	61.90	4642.50
Steel Bars 10mm	321.0000	Kgs	43.00	13803.00
Steel Bars 12mm	326.0000	Kgs	43.00	14018.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	2915.0000	Kgs	51.00	148665.00
Steel Bars 20mm	1070.0000	Kgs	51.00	54570.00
Steel Bars 8mm	1634.0000	Kgs	53.00	86602.00
				322300.50
A Bldg RCC Tie Beams Lap from Columns Steel	1407.0000	Kgs		
Binding Wire	17.0000	Kgs	61.90	1052.30
Steel Bars 12mm	59.0000	Kgs	43.00	2537.00
Steel Bars 16mm	884.0000	Kgs	51.00	45084.00
Steel Bars 20mm	456.0000	Kgs	51.00	23256.00
Steel Bars 8mm	8.0000	Kgs	53.00	424.00
				72353.30
A Bldg RCC Grade Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg RCC Grade Slab RMC M20 (S-M Mix)	134.7200	Cu.Mtrs		
Cement Loose 53 Grade	33.6800	Metric Tonnes	3880.00	130678.40
Sand-Metal Mix M20 (Pumpa	134.7200	Cu.Mtrs	2125.00	286280.00
				416958.40
A Bldg RCC Grade Slab Steel	3961.0000	Kgs		
Binding Wire	48.0000	Kgs	61.90	2971.20
Steel Bars 8mm	3961.0000	Kgs	53.00	209933.00
				212904.20
A Bldg Substructure Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Excavation	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Plum Concrete around Lift & Staircase Raft	2118.8400	Cu.Ft		
Cement Loose 53 Grade	4.6800	Metric Tonnes	3880.00	18158.40
Metal 80mm	848.0000	Cu.Ft	35.00	29680.00
Sand-Metal Mix M15 (Downp	0.0000	Cu.Mtrs	2125.00	0.00
Sand-Metal Mix M15 (Pumpa	36.0000	Cu.Mtrs	2125.00	76500.00
				124338.40
A Bldg Cover Block Making Work	1.0000	No.		
Cement 43 Grade	50.0000	Bags	275.00	13750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	100.0000	Cu.Ft	33.00	3300.00
				17050.00
A Bldg Railing Munda Fixing Work	1.0000	No.		
Cement 43 Grade	50.0000	Bags	275.00	13750.00
				13750.00
A Bldg Antitermite Treatment	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Rubble Soling	8564.7400	Cu.Ft		
Rubble	8564.7400	Cu.Ft	10.00	85647.40
				85647.40
A Bldg RCC Work (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Substructure Brickwork 9" & Plaster	395.0000	Sq.Ft		
Cement 43 Grade	9.8750	Bags	275.00	2715.63
Crush Sand	39.5000	Cu.Ft	33.00	1303.50
FlyAsh Bricks 3"x4"x9"	3950.0000	No.	5.00	19750.00
FlyAsh Bricks 3"x6"x9"	0.0000	No.	8.19	0.00
Natural Sand	79.0000	Cu.Ft	350.00	27650.00
				51419.13
A Bldg Core Area Lift Pardi External Side IPS W/P	650.0000	Sq.Ft		
Cement 43 Grade	22.7500	Bags	275.00	6256.25
Natural Sand	104.0000	Cu.Ft	350.00	36400.00
				42656.25
A Superstructure	9446.1500	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 1st Slab (Stilt)	11739.2100	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Grid to 1st Shearwall & Lift (Stilt) Steel	35904.0000	Kgs		
Binding Wire	431.0000	Kgs	61.90	26678.90
Steel Bars 10mm	5000.0000	Kgs	43.00	215000.00
Steel Bars 12mm	4000.0000	Kgs	43.00	172000.00
Steel Bars 16mm	10376.0000	Kgs	51.00	529176.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	4768.0000	Kgs	51.00	243168.00
Steel Bars 32mm	449.0000	Kgs	43.00	19307.00
Steel Bars 8mm	11311.0000	Kgs	53.00	599483.00
				1804812.90
A Bldg 1st Slab (Stilt) Steel	0.0000	Kgs		
Binding Wire	381.0000	Kgs	61.90	23583.90
Steel Bar 25mm	6500.0000	Kgs	40.00	260000.00
Steel Bars 10mm	10572.0000	Kgs	43.00	454596.00
Steel Bars 12mm	7505.0000	Kgs	43.00	322715.00
Steel Bars 16mm	1714.0000	Kgs	51.00	87414.00
Steel Bars 20mm	3967.0000	Kgs	51.00	202317.00
Steel Bars 8mm	4702.0000	Kgs	53.00	249206.00
				1599831.90
A Bldg Substructure Steel	10620.0000	Kgs		
Steel Bars 20mm	10620.0000	Kgs	51.00	541620.00
				541620.00
A Bldg 1st Slab (Stilt) RMC M40 (S-M Mix)	204.5700	Cu.Mtrs		
Cement Loose 53 Grade	74.6681	Metric Tonnes	3880.00	289712.23
Sand-Metal Mix M40 (Pumpa	204.5700	Cu.Mtrs	2815.00	575864.55
				865576.78
A Bldg 1st Slab (Stilt) RCC Ledge for PT Steel	4594.0000	Kgs		
Binding Wire	55.0000	Kgs	61.90	3404.50
Steel Bars 10mm	1615.0000	Kgs	43.00	69445.00
Steel Bars 12mm	2979.0000	Kgs	43.00	128097.00
				200946.50
A Bldg 1st Slab (Stilt) RCC Ledge for PT RMC M40 (S-M Mix)	11.9600	Cu.Mtrs		
Cement Loose 53 Grade	4.3654	Metric Tonnes	3880.00	16937.75
Sand-Metal Mix M40 (Pumpa	11.9600	Cu.Mtrs	2815.00	33667.40
				50605.15
A Bldg Cutout in Shear Wall No. 26	176.0000	Kgs		
Binding Wire	1.5000	Kgs	61.90	92.85
Steel Bars 10mm	41.0000	Kgs	43.00	1763.00
Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
				6311.85
A Bldg SW46,47,48,49 & 50 Grid To 1st Steel	4453.0000	Kgs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	53.5000	Kgs	61.90	3311.65
Steel Bars 10mm	900.0000	Kgs	43.00	38700.00
Steel Bars 20mm	2947.0000	Kgs	51.00	150297.00
Steel Bars 8mm	1182.0000	Kgs	53.00	62646.00
				254954.65
Cement Slurry	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Cement Slurry for Substructure	1218.2500	Cu.Mtrs		
Cement 43 Grade	309.0000	Bags	275.00	84975.00
				84975.00
Cement Slurry	5.0000	Month		
Cement 43 Grade	500.0000	Bags	275.00	137500.00
				137500.00
Cement Slurry For Supper Structure	83.0000	Cu.Mtrs		
Cement Slurry	83.0000	Cu.Mtrs	100.00	8300.00
				8300.00
A Bldg 2nd Slab	233.6100	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 1st to 2nd Slab Shearwall & Lift Steel	0.0000	Kgs		
Binding Wire	455.0000	Kgs	61.90	28164.50
Steel Bar 25mm	1560.0000	Kgs	40.00	62400.00
Steel Bars 10mm	4668.0000	Kgs	43.00	200724.00
Steel Bars 16mm	7307.0000	Kgs	51.00	372657.00
Steel Bars 20mm	11806.0000	Kgs	51.00	602106.00
Steel Bars 32mm	449.0000	Kgs	43.00	19307.00
Steel Bars 8mm	12172.0000	Kgs	53.00	645116.00
				1930474.50
A Bldg 2nd Slab Steel	33411.0800	Kgs		
Binding Wire	441.0000	Kgs	61.90	27297.90
Steel Bar 25mm	3510.0000	Kgs	40.00	140400.00
Steel Bars 10mm	11369.0000	Kgs	43.00	488867.00
Steel Bars 12mm	10371.0000	Kgs	43.00	445953.00
Steel Bars 16mm	5516.0000	Kgs	51.00	281316.00
Steel Bars 20mm	905.0000	Kgs	51.00	46155.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	5182.0000	Kgs	53.00	274646.00
				1704634.90
A Bldg 2nd Slab RMC M40 (S-M Mix)	244.4000	Cu.Mtrs		
Cement Loose 53 Grade	89.2060	Metric Tonnes	3880.00	346119.28
Sand-Metal Mix M40 (Pumpa	244.4000	Cu.Mtrs	2815.00	687986.00
				1034105.28
A Bldg SW46,47,48,49 & 50 1st To 2nd Steel	4453.0000	Kgs		
Binding Wire	53.5000	Kgs	61.90	3311.65
Steel Bars 10mm	900.0000	Kgs	43.00	38700.00
Steel Bars 20mm	2947.0000	Kgs	51.00	150297.00
Steel Bars 8mm	1182.0000	Kgs	53.00	62646.00
				254954.65
A Bldg Cutout in Shear Wall No. 26	176.0000	Kgs		
Binding Wire	1.5000	Kgs	61.90	92.85
Steel Bars 10mm	41.0000	Kgs	43.00	1763.00
Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
				6311.85
A Bldg 3rd Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 2nd To 3rd Slab Shearwall & Lift Steel	0.0000	Kgs		
Binding Wire	435.0000	Kgs	61.90	26926.50
Steel Bar 25mm	1560.0000	Kgs	40.00	62400.00
Steel Bars 10mm	4834.0000	Kgs	43.00	207862.00
Steel Bars 12mm	1940.0000	Kgs	43.00	83420.00
Steel Bars 16mm	8841.0000	Kgs	51.00	450891.00
Steel Bars 20mm	6465.0000	Kgs	51.00	329715.00
Steel Bars 32mm	449.0000	Kgs	43.00	19307.00
Steel Bars 8mm	12172.0000	Kgs	53.00	645116.00
				1825637.50
A Bldg 3rd Slab Steel	20000.0000	Kgs		
Binding Wire	240.0000	Kgs	61.90	14856.00
Steel Bar 25mm	2859.0000	Kgs	40.00	114360.00
Steel Bars 10mm	3536.0000	Kgs	43.00	152048.00
Steel Bars 12mm	6383.0000	Kgs	43.00	274469.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	3592.0000	Kgs	51.00	183192.00
Steel Bars 20mm	5664.0000	Kgs	51.00	288864.00
Steel Bars 8mm	2389.0000	Kgs	53.00	126617.00
				1154406.00
A Bldg SW46,47,48,49 & 50 2nd To 3rd Steel	4453.0000	Kgs		
Binding Wire	53.5000	Kgs	61.90	3311.65
Steel Bars 10mm	900.0000	Kgs	43.00	38700.00
Steel Bars 20mm	2947.0000	Kgs	51.00	150297.00
Steel Bars 8mm	1182.0000	Kgs	53.00	62646.00
				254954.65
A Bldg 3rd Slab RMC M40 (S-M Mix)	286.3700	Cu.Mtrs		
Cement Loose 53 Grade	104.5251	Metric Tonnes	3880.00	405557.39
Sand-Metal Mix M40 (Pumpa	286.3700	Cu.Mtrs	2815.00	806131.55
				1211688.94
A Bldg Cutout in Shear Wall No. 26	176.0000	Kgs		
Binding Wire	1.5000	Kgs	61.90	92.85
Steel Bars 10mm	41.0000	Kgs	43.00	1763.00
Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
				6311.85
A Bldg 4th Slab	282.9000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 4th Slab Steel	20000.0000	Kgs		
Binding Wire	420.0000	Kgs	61.90	25998.00
Steel Bar 25mm	3626.0000	Kgs	40.00	145040.00
Steel Bars 10mm	6447.0000	Kgs	43.00	277221.00
Steel Bars 12mm	13725.0000	Kgs	43.00	590175.00
Steel Bars 16mm	3592.0000	Kgs	51.00	183192.00
Steel Bars 20mm	9749.0000	Kgs	51.00	497199.00
Steel Bars 32mm	1620.0000	Kgs	43.00	69660.00
Steel Bars 8mm	2389.0000	Kgs	53.00	126617.00
				1915102.00
A Bldg 3rd to 4th Slab Level Shearwall & Lift Steel	0.0000	Kgs		
Binding Wire	499.0000	Kgs	61.90	30888.10
Steel Bar 25mm	1673.0000	Kgs	40.00	66920.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	5066.0000	Kgs	43.00	217838.00
Steel Bars 12mm	2134.0000	Kgs	43.00	91762.00
Steel Bars 16mm	8841.0000	Kgs	51.00	450891.00
Steel Bars 20mm	12940.0000	Kgs	51.00	659940.00
Steel Bars 32mm	449.0000	Kgs	43.00	19307.00
Steel Bars 8mm	12765.0000	Kgs	53.00	676545.00
				2214091.10
A Bldg SW46,47,48,49 & 50 3rd To 4th Steel	4453.0000	Kgs		
Binding Wire	53.5000	Kgs	61.90	3311.65
Steel Bars 10mm	900.0000	Kgs	43.00	38700.00
Steel Bars 20mm	2947.0000	Kgs	51.00	150297.00
Steel Bars 8mm	1182.0000	Kgs	53.00	62646.00
				254954.65
A Bldg Cutout in Shear Wall No. 26	176.0000	Kgs		
Binding Wire	1.5000	Kgs	61.90	92.85
Steel Bars 10mm	41.0000	Kgs	43.00	1763.00
Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
				6311.85
A Bldg 4th Slab RMC M40 (S-M Mix)	282.9000	Cu.Mtrs		
Cement Loose 53 Grade	103.2585	Metric Tonnes	3880.00	400642.98
Sand-Metal Mix M40 (Pumpa	282.9000	Cu.Mtrs	2815.00	796363.50
				1197006.48
A Bldg 5th Slab	192.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 4th to 5th Slab Shearwall & Liftwall Steel	0.0000	Kgs		
Binding Wire	1358.0000	Kgs	61.90	84060.20
Steel Bar 25mm	24187.0000	Kgs	40.00	967480.00
Steel Bars 10mm	12558.0000	Kgs	43.00	539994.00
Steel Bars 12mm	4309.0000	Kgs	43.00	185287.00
Steel Bars 16mm	10573.0000	Kgs	51.00	539223.00
Steel Bars 20mm	30678.0000	Kgs	51.00	1564578.00
Steel Bars 32mm	698.0000	Kgs	43.00	30014.00
Steel Bars 8mm	30124.0000	Kgs	53.00	1596572.00
				5507208.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Tie Beams above Podium Floor Steel	5395.0000	Kgs		
Binding Wire	65.0000	Kgs	61.90	4023.50
Steel Bar 25mm	631.0000	Kgs	40.00	25240.00
Steel Bars 10mm	483.0000	Kgs	43.00	20769.00
Steel Bars 12mm	283.0000	Kgs	43.00	12169.00
Steel Bars 16mm	1761.0000	Kgs	51.00	89811.00
Steel Bars 20mm	1250.0000	Kgs	51.00	63750.00
Steel Bars 32mm	435.0000	Kgs	43.00	18705.00
Steel Bars 8mm	553.0000	Kgs	53.00	29309.00
				263776.50
A Bldg Shear Wall Extensions (Mass Concrete) Steel	2987.0000	Kgs		
Binding Wire	36.0000	Kgs	61.90	2228.40
Steel Bars 10mm	33.0000	Kgs	43.00	1419.00
Steel Bars 12mm	1472.0000	Kgs	43.00	63296.00
Steel Bars 8mm	1482.0000	Kgs	53.00	78546.00
				145489.40
A Bldg Tie Beams above Podium RMC M40 (S-M Mix)	16.8800	Cu.Mtrs		
Cement Loose 53 Grade	6.1612	Metric Tonnes	3880.00	23905.46
Sand-Metal Mix M40 (Pumpa	16.8800	Cu.Mtrs	2815.00	47517.20
				71422.66
A Bldg 5th Slab RMC M40 (S-M Mix)	227.4000	Cu.Mtrs		
Cement Loose 53 Grade	83.0010	Metric Tonnes	3880.00	322043.88
Sand-Metal Mix M40 (Downp	115.0000	Cu.Mtrs	2200.00	253000.00
Sand-Metal Mix M40 (Pumpa	112.4000	Cu.Mtrs	2815.00	316406.00
				891449.88
A Bldg 5th Slab Steel	0.0000	Kgs		
Binding Wire	323.0000	Kgs	61.90	19993.70
Steel Bar 25mm	2074.0000	Kgs	40.00	82960.00
Steel Bars 10mm	7463.0000	Kgs	43.00	320909.00
Steel Bars 12mm	7158.0000	Kgs	43.00	307794.00
Steel Bars 16mm	3503.0000	Kgs	51.00	178653.00
Steel Bars 20mm	2332.0000	Kgs	51.00	118932.00
Steel Bars 32mm	2344.0000	Kgs	43.00	100792.00
Steel Bars 8mm	2123.0000	Kgs	53.00	112519.00
				1242552.70
A Bldg 5th Slab PTB Steel	15620.0000	Kgs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	187.0000	Kgs	61.90	11575.30
Steel Bar 25mm	3704.0000	Kgs	40.00	148160.00
Steel Bars 12mm	5787.0000	Kgs	43.00	248841.00
Steel Bars 16mm	339.0000	Kgs	51.00	17289.00
Steel Bars 20mm	4071.0000	Kgs	51.00	207621.00
Steel Bars 32mm	1719.0000	Kgs	43.00	73917.00
				707403.30
A Bldg 5th PTB RMC M45 (S-M Mix)	97.7340	Cu.Mtrs		
Cement Loose 53 Grade	43.0030	Metric Tonnes	3880.00	166851.64
Sand-Metal Mix M45 (Downp	97.7340	Cu.Mtrs	2500.00	244335.00
Sand-Metal Mix M45 PT (Do	97.7340	Cu.Mtrs	2000.00	195468.00
				606654.64
A Bldg SW25 Cutout Steel	192.0000	Kgs		
Binding Wire	2.3000	Kgs	61.90	142.37
Steel Bar 25mm	63.0000	Kgs	40.00	2520.00
Steel Bars 10mm	43.0000	Kgs	43.00	1849.00
Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
				8967.37
A Bldg 5th PT Slab Steel as per Revised PT Dwg.	1.0000	No.		
Binding Wire	31.0000	Kgs	61.90	1918.90
Steel Bar 25mm	325.0000	Kgs	40.00	13000.00
Steel Bars 10mm	329.0000	Kgs	43.00	14147.00
Steel Bars 12mm	687.0000	Kgs	43.00	29541.00
Steel Bars 20mm	221.0000	Kgs	51.00	11271.00
Steel Bars 32mm	911.0000	Kgs	43.00	39173.00
Steel Bars 8mm	127.0000	Kgs	53.00	6731.00
				115781.90
A Bldg 5th Slab PT RMC M45 (S-M Mix)	19.8660	Cu.Mtrs		
Sand-Metal Mix M45 PT (Do	19.8660	Cu.Mtrs	2000.00	39732.00
				39732.00
A Bldg 5th Slab PT Slab Grouting Work	97.7340	Cu.Mtrs		
Cebex 100 (225 gm)	4.8867	Pack	150.00	733.01
Cement 43 Grade	19.5468	Bags	275.00	5375.37
				6108.38
A Bldg RCC Work Scheduling / Incentives	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A Bldg Process Wastage	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Process Wastage upto Girder	1.0000	No.		
Steel Bars 16mm	2584.0000	Kgs	51.00	131784.00
Steel Bars 20mm	1636.0000	Kgs	51.00	83436.00
				215220.00
Tower A Expansion Joint	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A First Slab Expansion Joint	1.0000	No.		
Salitex Board 8ftsx4fts (	1080.0000	Sq.Ft	31.00	33480.00
				33480.00
Tower A Second Slab Expansion Joint	1.0000	No.		
Salitex Board 8ftsx4fts (	1080.0000	Sq.Ft	31.00	33480.00
				33480.00
Tower A Third Slab Expansion Joint	1.0000	No.		
Salitex Board 8ftsx4fts (	1080.0000	Sq.Ft	31.00	33480.00
				33480.00
Tower A Fourth Slab Expansion Joint	1.0000	No.		
Salitex Board 8ftsx4fts (	1080.0000	Sq.Ft	31.00	33480.00
				33480.00
A Bldg Formliner for Concrete Surface	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Formliner for Concrete Surface (M)	1.0000	No.		
396400 Trimming Knife	2.0000	No.	2400.00	4800.00
561500 Neoplast Gorki For	47.1900	Sq.m.	13790.00	650750.10
569513 Neoplast Adhesive	7.0000	No.	3600.00	25200.00
569720 Neoplast Release A	8.0000	No.	8500.00	68000.00
842310 Neoplast Repair Fi	5.0000	No.	800.00	4000.00
990003 One way Container	1.0000	No.	2100.00	2100.00
990005 Neoplast Special P	3.7400	No.	5500.00	20570.00
Transport Charges	1.0000	No.	1500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				776920.10
A Bldg 6th Slab(1st Foor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 5th to 6th Slab Shearwall & Liftwall Steel	1.0000	No.		
Binding Wire	601.0000	Kgs	61.90	37201.90
Steel Bar 25mm	14989.0000	Kgs	40.00	599560.00
Steel Bars 10mm	1762.0000	Kgs	43.00	75766.00
Steel Bars 12mm	8527.0000	Kgs	43.00	366661.00
Steel Bars 16mm	7441.0000	Kgs	51.00	379491.00
Steel Bars 20mm	7996.0000	Kgs	51.00	407796.00
Steel Bars 32mm	120.0000	Kgs	43.00	5160.00
Steel Bars 8mm	9317.0000	Kgs	53.00	493801.00
				2365436.90
A Bldg 5th To 6th Slab SW & Liftwall RMC M50 (S-M Mix)	154.5700	Cu.Mtrs		
Cement Loose 53 Grade	64.9194	Metric Tonnes	3880.00	251887.27
Sand-Metal Mix M50 (Downp	154.5700	Cu.Mtrs	2200.00	340054.00
				591941.27
A Bldg 6th Slab Steel - 1 No.	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1212384.50
A Bldg 6th Slab RMC M50 (S-M Mix)	227.7400	Cu.Mtrs		
Cement Loose 53 Grade	95.6508	Metric Tonnes	3880.00	371125.10
Sand-Metal Mix M50 (Downp	170.8050	Cu.Mtrs	2200.00	375771.00
Sand-Metal Mix M50 (Pumpa	56.9350	Cu.Mtrs	2200.00	125257.00
				872153.10
A Bldg 6th Slab Non-Structural SW RMC M50 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Sand-Metal Mix M50 (Pumpa	90.2800	Cu.Mtrs	2200.00	198616.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				349239.15
A Bldg 6th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 7th Slab (2nd Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 7th Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1212384.50
A Bldg 6th To 7th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	536.0000	Kgs	61.90	33178.40
Steel Bar 25mm	11336.0000	Kgs	40.00	453440.00
Steel Bars 10mm	2040.0000	Kgs	43.00	87720.00
Steel Bars 12mm	9320.0000	Kgs	43.00	400760.00
Steel Bars 16mm	6762.0000	Kgs	51.00	344862.00
Steel Bars 20mm	6243.0000	Kgs	51.00	318393.00
Steel Bars 32mm	120.0000	Kgs	43.00	5160.00
Steel Bars 8mm	8813.0000	Kgs	53.00	467089.00
				2110602.40
A BldgA 6th To 7th Slab SW & Liftwall RMC M50 (S-M Mix)	154.5700	Cu.Mtrs		
Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Sand-Metal Mix M50 (Downp	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M50 (Pumpa	154.5700	Cu.Mtrs	2200.00	340054.00
				597938.59
A Bldg 7th Slab RMC M50 (S-M Mix)	200.0000	Cu.Mtrs		
Cement Loose 53 Grade	63.6000	Metric Tonnes	3880.00	246768.00
Sand-Metal Mix M50 (Pumpa	200.0000	Cu.Mtrs	2200.00	440000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				686768.00
A Bldg 7th Slab Non-Structural SW RMC M50 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Sand-Metal Mix M50 (Pumpa	90.2800	Cu.Mtrs	2200.00	198616.00
				349239.15
A Bldg 7th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 8th Slab(3rd Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 7th To 8th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	505.5000	Kgs	61.90	31290.45
Steel Bar 25mm	8263.0000	Kgs	40.00	330520.00
Steel Bars 10mm	2188.0000	Kgs	43.00	94084.00
Steel Bars 12mm	9951.0000	Kgs	43.00	427893.00
Steel Bars 16mm	5612.0000	Kgs	51.00	286212.00
Steel Bars 20mm	7280.0000	Kgs	51.00	371280.00
Steel Bars 8mm	8833.0000	Kgs	53.00	468149.00
				2009428.45
A Bldg 7th To 8th Slab SW & Liftwall RMC M50 (S-M Mix)	154.5700	Cu.Mtrs		
Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Sand-Metal Mix M50 (Downp	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M50 (Pumpa	154.5700	Cu.Mtrs	2200.00	340054.00
				597938.59
A Bldg 8th Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1212384.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 8th Slab RMC M50 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Sand-Metal Mix M50 (Pumpa	220.0000	Cu.Mtrs	2200.00	484000.00
				851048.00
A Bldg 8th Slab Non-Structural SW RMC M50 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Sand-Metal Mix M50 (Pumpa	90.2800	Cu.Mtrs	2200.00	198616.00
				349239.15
A Bldg 8th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 7th To 8th Slab SW Extra Lapping Steel	1.0000	No.		
Steel Bar 25mm	9321.0000	Kgs	40.00	372840.00
Steel Bars 20mm	6499.0000	Kgs	51.00	331449.00
				704289.00
A Bldg 9th Slab(4th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 8th To 9th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	485.0000	Kgs	61.90	30021.50
Steel Bar 25mm	6419.0000	Kgs	40.00	256760.00
Steel Bars 10mm	2221.0000	Kgs	43.00	95503.00
Steel Bars 12mm	10648.0000	Kgs	43.00	457864.00
Steel Bars 16mm	4507.0000	Kgs	51.00	229857.00
Steel Bars 20mm	7757.0000	Kgs	51.00	395607.00
Steel Bars 8mm	8833.0000	Kgs	53.00	468149.00
				1933761.50
A Bldg 8th To 9th Slab SW & Liftwall RMC M50 (S-M Mix)	154.5700	Cu.Mtrs		
Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Sand-Metal Mix M50 (Downp	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M50 (Pumpa	154.5700	Cu.Mtrs	2200.00	340054.00
				597938.59
A Bldg 9th Slab Steel	1.0000	No.		
Binding Wire	284.0000	Kgs	61.90	17579.60
Steel Bar 25mm	4779.0000	Kgs	40.00	191160.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Steel Bars 16mm	2176.0000	Kgs	51.00	110976.00
Steel Bars 20mm	2280.0000	Kgs	51.00	116280.00
Steel Bars 32mm	1548.0000	Kgs	43.00	66564.00
Steel Bars 8mm	3580.0000	Kgs	53.00	189740.00
				1186971.60
A Bldg 9th Slab RMC M50 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Sand-Metal Mix M50 (Pumpa	220.0000	Cu.Mtrs	2200.00	484000.00
				851048.00
A Bldg 9th Slab Non-Structural SW RMC M50 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Sand-Metal Mix M50 (Pumpa	90.2800	Cu.Mtrs	2200.00	198616.00
				349239.15
A Bldg 9th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 10th Slab(5th Floor)	90.2800	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 10th Slab Steel	1.0000	No.		
Binding Wire	284.0000	Kgs	61.90	17579.60
Steel Bar 25mm	4779.0000	Kgs	40.00	191160.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Steel Bars 16mm	2176.0000	Kgs	51.00	110976.00
Steel Bars 20mm	2280.0000	Kgs	51.00	116280.00
Steel Bars 32mm	1548.0000	Kgs	43.00	66564.00
Steel Bars 8mm	3580.0000	Kgs	53.00	189740.00
				1186971.60
A Bldg 9th To 10th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	426.0000	Kgs	61.90	26369.40
Steel Bar 25mm	9082.0000	Kgs	40.00	363280.00
Steel Bars 10mm	4218.0000	Kgs	43.00	181374.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 12mm	2956.0000	Kgs	43.00	127108.00
Steel Bars 16mm	3418.0000	Kgs	51.00	174318.00
Steel Bars 20mm	6969.0000	Kgs	51.00	355419.00
Steel Bars 8mm	8862.0000	Kgs	53.00	469686.00
				1697554.40
A Bldg 10th Slab RMC M50 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Sand-Metal Mix M50 (Pumpa	220.0000	Cu.Mtrs	2200.00	484000.00
				851048.00
A Bldg 10th Slab Non-Structural SW RMC M50 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Sand-Metal Mix M50 (Pumpa	90.2800	Cu.Mtrs	2200.00	198616.00
				349239.15
A Bldg 9th To 10th Slab SW & Liftwall RMC M50 (S-M Mix)	154.5700	Cu.Mtrs		
Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Sand-Metal Mix M50 (Pumpa	154.5700	Cu.Mtrs	2200.00	340054.00
				597938.59
A Bldg 10th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 10th Refuse Slab RMC M50 (S-M Mix)	4.5900	Cu.Mtrs		
Cement Loose 53 Grade	1.6065	Metric Tonnes	3880.00	6233.22
Sand-Metal Mix M50 (Pumpa	4.5900	Cu.Mtrs	2200.00	10098.00
				16331.22
A Bldg 10th Refuse Slab Steel	1.0000	No.		
Binding Wire	5.0000	Kgs	61.90	309.50
Steel Bar 25mm	42.0000	Kgs	40.00	1680.00
Steel Bars 10mm	24.0000	Kgs	43.00	1032.00
Steel Bars 12mm	54.0000	Kgs	43.00	2322.00
Steel Bars 16mm	70.0000	Kgs	51.00	3570.00
Steel Bars 20mm	48.0000	Kgs	51.00	2448.00
Steel Bars 8mm	200.0000	Kgs	53.00	10600.00
				21961.50
A Bldg 11th Slab(6th Floor)	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Bldg 11th Slab Steel	1.0000	No.		
Binding Wire	284.0000	Kgs	61.90	17579.60
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1261893.60
A Bldg 10th To 11th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	426.0000	Kgs	61.90	26369.40
Steel Bar 25mm	9082.0000	Kgs	40.00	363280.00
Steel Bars 10mm	4192.0000	Kgs	43.00	180256.00
Steel Bars 12mm	2956.0000	Kgs	43.00	127108.00
Steel Bars 16mm	3418.0000	Kgs	51.00	174318.00
Steel Bars 20mm	6969.0000	Kgs	51.00	355419.00
Steel Bars 8mm	8862.0000	Kgs	53.00	469686.00
				1696436.40
A Bldg 11th Slab RMC M50 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Sand-Metal Mix M50 (Pumpa	220.0000	Cu.Mtrs	2200.00	484000.00
				851048.00
A Bldg 11th Slab Non-Structural SW RMC M50 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Sand-Metal Mix M50 (Pumpa	90.2800	Cu.Mtrs	2200.00	198616.00
				349239.15
A Bldg 10th To 11th Slab SW & Liftwall RMC M50 (S-M Mix)	154.5700	Cu.Mtrs		
Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Sand-Metal Mix M50 (Pumpa	154.5700	Cu.Mtrs	2200.00	340054.00
				597938.59
A Bldg 11th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 10th To 11th Slab SW Extra Lapping Steel	1.0000	No.		
Steel Bar 25mm	8210.0000	Kgs	40.00	328400.00
Steel Bars 20mm	6637.0000	Kgs	51.00	338487.00
				666887.00
A Bldg 14th Slab(9th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 13th To 14th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	373.0000	Kgs	61.90	23088.70
Steel Bar 25mm	6692.0000	Kgs	40.00	267680.00
Steel Bars 10mm	4271.0000	Kgs	43.00	183653.00
Steel Bars 12mm	1749.0000	Kgs	43.00	75207.00
Steel Bars 16mm	4180.0000	Kgs	51.00	213180.00
Steel Bars 20mm	5434.0000	Kgs	51.00	277134.00
Steel Bars 8mm	8789.0000	Kgs	53.00	465817.00
				1505759.70
A Bldg 14th Slab Steel	1.0000	No.		
Binding Wire	284.0000	Kgs	61.90	17579.60
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1261893.60
A Bldg 14th Slab Non-Structural SW RMC M40 (S-M Mix	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				384175.60
A Bldg 14th Slab SW & Liftwall RMC M40 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				653102.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 14th Slab RMC M40 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Sand-Metal Mix M40 (Downp	44.5100	Cu.Mtrs	2200.00	97922.00
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				1034198.00
A Bldg 14th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 15th Slab(10th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 15th Slab Steel	1.0000	No.		
Binding Wire	284.0000	Kgs	61.90	17579.60
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1261893.60
A Bldg 14th To 15th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	393.0000	Kgs	61.90	24326.70
Steel Bar 25mm	6692.0000	Kgs	40.00	267680.00
Steel Bars 10mm	4271.0000	Kgs	43.00	183653.00
Steel Bars 12mm	3393.0000	Kgs	43.00	145899.00
Steel Bars 16mm	4180.0000	Kgs	51.00	213180.00
Steel Bars 20mm	5434.0000	Kgs	51.00	277134.00
Steel Bars 8mm	8789.0000	Kgs	53.00	465817.00
				1577689.70
A Bldg 15th Slab Non-Structural SW RMC M40 (S-M Mix	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				384175.60
A Bldg 15th Slab SW & Liftwall RMC M40 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				653102.90
A Bldg 15th Slab RMC M40 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				936276.00
A Bldg 15th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 15th Refuse Slab RMC M40 (S-M Mix)	4.5900	Cu.Mtrs		
Cement Loose 53 Grade	1.3000	Metric Tonnes	3880.00	5044.00
Sand-Metal Mix M40 hi-flo	4.5900	Cu.Mtrs	3150.00	14458.50
				19502.50
A Bldg 15th Refuse Slab Steel	1.0000	No.		
Binding Wire	5.0000	Kgs	61.90	309.50
Steel Bar 25mm	42.0000	Kgs	40.00	1680.00
Steel Bars 10mm	24.0000	Kgs	43.00	1032.00
Steel Bars 12mm	54.0000	Kgs	43.00	2322.00
Steel Bars 16mm	70.0000	Kgs	51.00	3570.00
Steel Bars 20mm	48.0000	Kgs	51.00	2448.00
Steel Bars 8mm	200.0000	Kgs	53.00	10600.00
				21961.50
A Bldg 14th To 15th Slab SW Extra Lapping Steel	1.0000	No.		
Steel Bar 25mm	6049.0000	Kgs	40.00	241960.00
Steel Bars 20mm	5136.0000	Kgs	51.00	261936.00
				503896.00
A Bldg 16th Slab(11th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 16th Slab Steel	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1212384.50
A Bldg 15th To 16th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	393.0000	Kgs	61.90	24326.70
Steel Bar 25mm	6692.0000	Kgs	40.00	267680.00
Steel Bars 10mm	4271.0000	Kgs	43.00	183653.00
Steel Bars 12mm	3393.0000	Kgs	43.00	145899.00
Steel Bars 16mm	1696.0000	Kgs	51.00	86496.00
Steel Bars 20mm	5434.0000	Kgs	51.00	277134.00
Steel Bars 8mm	8789.0000	Kgs	53.00	465817.00
				1451005.70
A Bldg 16th Slab Non-Structural SW RMC M40 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				384175.60
A Bldg 16th Slab SW & Liftwall RMC M40 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				653102.90
A Bldg 16th Slab RMC M40 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				936276.00
A Bldg 16th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				122617.30
A Bldg 17th Slab(12th Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 17th Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1212384.50
A Bldg 16th To 17th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	393.0000	Kgs	61.90	24326.70
Steel Bar 25mm	6692.0000	Kgs	40.00	267680.00
Steel Bars 10mm	4271.0000	Kgs	43.00	183653.00
Steel Bars 12mm	3393.0000	Kgs	43.00	145899.00
Steel Bars 16mm	1696.0000	Kgs	51.00	86496.00
Steel Bars 20mm	5434.0000	Kgs	51.00	277134.00
Steel Bars 8mm	8789.0000	Kgs	53.00	465817.00
				1451005.70
A Bldg 17th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 17th Slab Non-Structural SW RMC M40 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	24.9173	Metric Tonnes	3880.00	96679.12
Sand-Metal Mix M40 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				381061.12
A Bldg 17th Slab SW & Liftwall RMC M40 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	42.3577	Metric Tonnes	3880.00	164347.88
Sand-Metal Mix M40 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				647778.38
A Bldg 17th Slab RMC M40 (S-M Mix)	220.0000	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	60.7200	Metric Tonnes	3880.00	235593.60
Sand-Metal Mix M40 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				928593.60
A Bldg 18th Slab(13th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 18th Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1212384.50
A Bldg 17th To 18th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	340.0000	Kgs	61.90	21046.00
Steel Bars 10mm	4383.0000	Kgs	43.00	188469.00
Steel Bars 12mm	3796.0000	Kgs	43.00	163228.00
Steel Bars 16mm	5273.0000	Kgs	51.00	268923.00
Steel Bars 20mm	5973.0000	Kgs	51.00	304623.00
Steel Bars 8mm	8916.0000	Kgs	53.00	472548.00
				1418837.00
A Bldg 18th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 18th Slab Non-Structural SW RMC M40 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	24.9173	Metric Tonnes	3880.00	96679.12
Sand-Metal Mix M40 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				381061.12
A Bldg 18th Slab SW & Liftwall RMC M40 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	42.3577	Metric Tonnes	3880.00	164347.88
Sand-Metal Mix M40 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				647778.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 18th Slab RMC M40 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	60.7200	Metric Tonnes	3880.00	235593.60
Sand-Metal Mix M40 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				928593.60
A Bldg 19th Slab(14th Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 19th Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1212384.50
A Bldg 19th Slab Non-Structural SW RMC M40 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Sand-Metal Mix M40 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				384175.60
A Bldg 19th Slab SW & Liftwall RMC M40 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Sand-Metal Mix M40 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				653102.90
A Bldg 19th Slab RMC M40 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Sand-Metal Mix M40 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				936276.00
A Bldg 18th To 19th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	340.0000	Kgs	61.90	21046.00
Steel Bars 10mm	4383.0000	Kgs	43.00	188469.00
Steel Bars 12mm	3796.0000	Kgs	43.00	163228.00
Steel Bars 16mm	5273.0000	Kgs	51.00	268923.00
Steel Bars 20mm	5973.0000	Kgs	51.00	304623.00
Steel Bars 8mm	8916.0000	Kgs	53.00	472548.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1418837.00
A Bldg 19th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 20th Slab(15th Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 20th Slab Non-Structural SW RMC M30 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				357942.14
A Bldg 20th Slab SW & Liftwall RMC M30 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Sand-Metal Mix M30 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				608477.86
A Bldg 20th Slab RMC M30 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	46.2000	Metric Tonnes	3880.00	179256.00
Sand-Metal Mix M30 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				872256.00
A Bldg 20th Slab Steel	1.0000	No.		
Binding Wire	324.0000	Kgs	61.90	20055.60
Steel Bar 25mm	5374.0000	Kgs	40.00	214960.00
Steel Bars 10mm	6354.0000	Kgs	43.00	273222.00
Steel Bars 12mm	3535.0000	Kgs	43.00	152005.00
Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	5282.0000	Kgs	53.00	279946.00
				1256791.60
A Bldg 20th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 19th To 20th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	337.0000	Kgs	61.90	20860.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	4448.0000	Kgs	43.00	191264.00
Steel Bars 12mm	3884.0000	Kgs	43.00	167012.00
Steel Bars 16mm	4917.0000	Kgs	51.00	250767.00
Steel Bars 20mm	5932.0000	Kgs	51.00	302532.00
Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
				1406520.30
A Bldg 20th Refuse Slab Steel	1.0000	No.		
Binding Wire	5.0000	Kgs	61.90	309.50
Steel Bar 25mm	42.0000	Kgs	40.00	1680.00
Steel Bars 10mm	24.0000	Kgs	43.00	1032.00
Steel Bars 12mm	54.0000	Kgs	43.00	2322.00
Steel Bars 16mm	70.0000	Kgs	51.00	3570.00
Steel Bars 20mm	48.0000	Kgs	51.00	2448.00
Steel Bars 8mm	205.0000	Kgs	53.00	10865.00
				22226.50
A Bldg 20th Refuge Slab RMC M30 (S-M Mix) hiflow	4.6500	Cu.Mtrs		
Cement Loose 53 Grade	0.9765	Metric Tonnes	3880.00	3788.82
Sand-Metal Mix M30 hi-flo	4.6500	Cu.Mtrs	3150.00	14647.50
				18436.32
A Bldg 21st Slab(16th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 21th Slab Non-Structural SW RMC M30 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				357942.14
A Bldg 21th Slab SW & Liftwall RMC M30 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Sand-Metal Mix M30 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				608477.86
A Bldg 21th Slab RMC M30 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	46.2000	Metric Tonnes	3880.00	179256.00
Sand-Metal Mix M30 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				872256.00
A Bldg 21th Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
				1224822.50
A Bldg 21st Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 20th To 21th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	337.0000	Kgs	61.90	20860.30
Steel Bars 10mm	4448.0000	Kgs	43.00	191264.00
Steel Bars 12mm	3884.0000	Kgs	43.00	167012.00
Steel Bars 16mm	4917.0000	Kgs	51.00	250767.00
Steel Bars 20mm	5932.0000	Kgs	51.00	302532.00
Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
				1406520.30
A Bldg 22nd Slab(17th Floor)	220.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 22th Slab Non-Structural SW RMC M30 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				357942.14
A Bldg 22th Slab SW & Liftwall RMC M30 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Sand-Metal Mix M30 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				608477.86
A Bldg 22th Slab RMC M30 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	46.2000	Metric Tonnes	3880.00	179256.00
Sand-Metal Mix M30 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				872256.00
A Bldg 21th To 22th Slab SW & Liftwall Steel	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	337.0000	Kgs	61.90	20860.30
Steel Bars 10mm	4448.0000	Kgs	43.00	191264.00
Steel Bars 12mm	3884.0000	Kgs	43.00	167012.00
Steel Bars 16mm	4917.0000	Kgs	51.00	250767.00
Steel Bars 20mm	5932.0000	Kgs	51.00	302532.00
Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
				1406520.30
A Bldg 22nd Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 22nd Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	5165.0000	Kgs	53.00	273745.00
				1225776.50
A Bldg 23rd Slab(18th Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 23rd Slab Steel	1.0000	Job		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	5165.0000	Kgs	53.00	273745.00
				1225776.50
A Bldg 23rd Non Structural SW steel	1.0000	Job		
Binding Wire	27.0000	Kgs	61.90	1671.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 22nd To 23th Slab SW & Lift Steel	1.0000	Job		
Binding Wire	292.0000	Kgs	61.90	18074.80
Steel Bars 10mm	4748.0000	Kgs	43.00	204164.00
Steel Bars 12mm	5222.0000	Kgs	43.00	224546.00
Steel Bars 16mm	4955.0000	Kgs	51.00	252705.00
Steel Bars 20mm	456.0000	Kgs	51.00	23256.00
Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
				1196830.80
A Bldg 23rd Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	45.6624	Metric Tonnes	3880.00	177170.11
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00
				862106.11
A Bldg 23rd Slab Non-Structural SW RMC M30 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				357942.14
A Bldg 23rd Slab SW & Liftwall RMC M30 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Sand-Metal Mix M30 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				608477.86
A Bldg 24th Slab (Fire Check-19th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 24th Slab RMC M30 (S-M Mix) hiflow	201.8800	Cu.Mtrs		
Cement Loose 53 Grade	42.3948	Metric Tonnes	3880.00	164491.82
Sand-Metal Mix M30 hi-flo	201.8800	Cu.Mtrs	3150.00	635922.00
				800413.82
A Bldg 23rd Slab To 24th SW & Liftwall RMC M30 (S-M Mix)	123.6700	Cu.Mtrs		
Cement Loose 53 Grade	25.9707	Metric Tonnes	3880.00	100766.32
Sand-Metal Mix M30 hi-flo	123.6700	Cu.Mtrs	3150.00	389560.50
				490326.82
A Bldg 24th Slab Steel	1.0000	Job		
Binding Wire	285.0000	Kgs	61.90	17641.50
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	5940.0000	Kgs	43.00	255420.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 16mm	2373.0000	Kgs	51.00	121023.00
Steel Bars 20mm	2050.0000	Kgs	51.00	104550.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	4396.0000	Kgs	53.00	232988.00
				1140241.50
A Bldg 23th Slab To 24th Slab SW & Lift Steel	1.0000	Job		
Binding Wire	199.0000	Kgs	61.90	12318.10
Steel Bars 10mm	2479.0000	Kgs	43.00	106597.00
Steel Bars 12mm	2367.0000	Kgs	43.00	101781.00
Steel Bars 16mm	3082.0000	Kgs	51.00	157182.00
Steel Bars 20mm	3813.0000	Kgs	51.00	194463.00
Steel Bars 8mm	4875.0000	Kgs	53.00	258375.00
				830716.10
A Bldg 25th Slab(20th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 25th Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	45.6624	Metric Tonnes	3880.00	177170.11
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00
				862106.11
A Bldg 25th Slab SW & Liftwall RMC M30 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Sand-Metal Mix M30 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				608477.86
A Bldg 25th Slab Non-Structural SW RMC M30 (S-M Mix)	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				357942.14
A Bldg 24th To 25th Slab Lift & SW Steel	1.0000	Job		
Binding Wire	292.0000	Kgs	61.90	18074.80
Steel Bars 10mm	4748.0000	Kgs	43.00	204164.00
Steel Bars 12mm	5222.0000	Kgs	43.00	224546.00
Steel Bars 16mm	4955.0000	Kgs	51.00	252705.00
Steel Bars 20mm	456.0000	Kgs	51.00	23256.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
				1196830.80
A Bldg 25th Slab Steel	1.0000	Job		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
				1224822.50
A Bldg 25th Refuse Slab Steel	1.0000	No.		
Binding Wire	5.0000	Kgs	61.90	309.50
Steel Bar 25mm	42.0000	Kgs	40.00	1680.00
Steel Bars 10mm	24.0000	Kgs	43.00	1032.00
Steel Bars 12mm	54.0000	Kgs	43.00	2322.00
Steel Bars 16mm	70.0000	Kgs	51.00	3570.00
Steel Bars 20mm	48.0000	Kgs	51.00	2448.00
Steel Bars 8mm	205.0000	Kgs	53.00	10865.00
				22226.50
A Bldg 25th Slab Non Structural SW steel	1.0000	Job		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 25th Refuge Slab RMC M30 (S-M Mix) hiflow	4.6500	Cu.Mtrs		
Cement Loose 53 Grade	0.9765	Metric Tonnes	3880.00	3788.82
Sand-Metal Mix M30 hi-flo	4.6500	Cu.Mtrs	3150.00	14647.50
				18436.32
A Bldg 26th Slab(21st Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 26th Slab RMC M30 (S-M Mix) hiflow	0.0000	Cu.Mtrs		
Cement Loose 53 Grade	17.2500	Metric Tonnes	3880.00	66930.00
Sand-Metal Mix M30 hi-flo	75.0000	Cu.Mtrs	3150.00	236250.00
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				303180.00
A Bldg 26th Slab 26th Slab Steel-	1.0000	No.		
Binding Wire	606.0000	Kgs	61.90	37511.40
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	10850.0000	Kgs	43.00	466550.00
Steel Bars 12mm	9052.0000	Kgs	43.00	389236.00
Steel Bars 16mm	7368.0000	Kgs	51.00	375768.00
Steel Bars 20mm	3171.0000	Kgs	51.00	161721.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	14110.0000	Kgs	53.00	747830.00
				2422502.40
A Bldg 26th Nonstructural RMC M30 (S-M Mix) hiflow	90.8200	Cu.Mtrs		
Cement Loose 53 Grade	19.0722	Metric Tonnes	3880.00	74000.14
Sand-Metal Mix M30 hi-flo	90.8200	Cu.Mtrs	3150.00	286083.00
				360083.14
A Bldg 26th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 26th Slab SW&Liftwall RMC M30 (S-M Mix) hiflow - 15	153.4000	Cu.Mtrs		
Cement Loose 53 Grade	32.2140	Metric Tonnes	3880.00	124990.32
Sand-Metal Mix M30 hi-flo	153.4000	Cu.Mtrs	3150.00	483210.00
				608200.32
A Bldg 26th Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	45.6624	Metric Tonnes	3880.00	177170.11
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00
				862106.11
A Bldg 27th Slab(22nd Floor)	90.8200	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 27th Slab steel - 1 Job	1.0000	Job		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
				1224822.50
A Bldg 27th Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	45.6624	Metric Tonnes	3880.00	177170.11
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00
				862106.11
A Bldg 27th Slab SW &Lift wall RMC M30 (S-M Mix) hiflow -	153.4000	Cu.Mtrs		
Cement Loose 53 Grade	32.2140	Metric Tonnes	3880.00	124990.32
Sand-Metal Mix M30 hi-flo	153.4000	Cu.Mtrs	3150.00	483210.00
				608200.32
A Bldg 26th to 27th SW & Lift Wall Steel -	1.0000	Job		
Binding Wire	292.0000	Kgs	61.90	18074.80
Steel Bars 10mm	4748.0000	Kgs	43.00	204164.00
Steel Bars 12mm	5222.0000	Kgs	43.00	224546.00
Steel Bars 16mm	4955.0000	Kgs	51.00	252705.00
Steel Bars 20mm	456.0000	Kgs	51.00	23256.00
Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
				1196830.80
A Bldg 27th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 27th Non structural RMC M30 (S-M Mix) hiflow - 90.	90.8200	Cu.Mtrs		
Cement Loose 53 Grade	19.0722	Metric Tonnes	3880.00	74000.14
Sand-Metal Mix M30 hi-flo	90.8200	Cu.Mtrs	3150.00	286083.00
				360083.14
A Bldg 28th Slab(23rd Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 28th Slab Steel - 1 No.	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	5165.0000	Kgs	53.00	273745.00
				1225776.50
A Bldg 28th Slab RMC M30 (S-M Mix) hiflow	218.2000	Cu.Mtrs		
Cement Loose 53 Grade	45.8220	Metric Tonnes	3880.00	177789.36
Sand-Metal Mix M30 hi-flo	218.2000	Cu.Mtrs	3150.00	687330.00
				865119.36
A Bldg 28th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow -	153.4000	Cu.Mtrs		
Cement Loose 53 Grade	32.2140	Metric Tonnes	3880.00	124990.32
Sand-Metal Mix M30 hi-flo	153.4000	Cu.Mtrs	3150.00	483210.00
				608200.32
A Bldg 27th to 28th SW&Lift wall Steel - 1 No.	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 28th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 28th Nonstructural RMC M30 (S-M Mix) hiflow -	90.8200	Cu.Mtrs		
Cement Loose 53 Grade	19.0722	Metric Tonnes	3880.00	74000.14
Sand-Metal Mix M30 hi-flo	90.8200	Cu.Mtrs	3150.00	286083.00
				360083.14
A Bldg 29th Slab (24th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 29th Slab Steel	1.0000	No.		
Binding Wire	314.0000	Kgs	61.90	19436.60
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6101.0000	Kgs	43.00	262343.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 12mm	3830.0000	Kgs	43.00	164690.00
Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Steel Bars 20mm	2714.0000	Kgs	51.00	138414.00
Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
				1224529.60
A Bldg 28th to 29th SW& Lift Wall Steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 29th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 29th Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00
				878979.46
A Bldg 29th SW& Lift wall RMC M30 (S-M Mix) hiflow	153.4000	Cu.Mtrs		
Cement Loose 53 Grade	35.2820	Metric Tonnes	3880.00	136894.16
Sand-Metal Mix M30 hi-flo	153.4000	Cu.Mtrs	3150.00	483210.00
				620104.16
A Bldg 29th slab Nonstructural RMC M30 (S-M Mix) hiflow	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				364947.87
A Bldg 30th Slab(25th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 29th to 30th SW& Lift Wall Steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 30th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 30th Slab Steel - 1 No.	1.0000	No.		
Binding Wire	320.0000	Kgs	61.90	19808.00
Steel Bar 25mm	4760.0000	Kgs	40.00	190400.00
Steel Bars 10mm	6125.0000	Kgs	43.00	263375.00
Steel Bars 12mm	3884.0000	Kgs	43.00	167012.00
Steel Bars 16mm	2486.0000	Kgs	51.00	126786.00
Steel Bars 20mm	2761.0000	Kgs	51.00	140811.00
Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Steel Bars 8mm	5370.0000	Kgs	53.00	284610.00
				1247885.00
A Bldg 30th Slab RMC M30 (S-M Mix) hiflow	222.8500	Cu.Mtrs		
Cement Loose 53 Grade	51.2555	Metric Tonnes	3880.00	198871.34
Sand-Metal Mix M30 hi-flo	222.8500	Cu.Mtrs	3150.00	701977.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				900848.84
A Bldg 30th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow	153.4000	Cu.Mtrs		
Cement Loose 53 Grade	35.2820	Metric Tonnes	3880.00	136894.16
Sand-Metal Mix M30 hi-flo	153.4000	Cu.Mtrs	3150.00	483210.00
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				620104.16
A Bldg 30th slab Nonstructural RMC M30 (S-M Mix) hiflow	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				364947.87
A Bldg 31st Slab(26th Floor)	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Bldg 31st Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 30th to 31th SW & Lift wall Steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 31st Slab Steel	1.0000	No.		
Binding Wire	316.2200	Kgs	61.90	19574.02
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6101.0000	Kgs	43.00	262343.00
Steel Bars 12mm	3978.0000	Kgs	43.00	171054.00
Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Steel Bars 20mm	2714.0000	Kgs	51.00	138414.00
Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
				1231031.02
A Bldg 31st Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				878979.46
A Bldg 31st Slab SW& Lift wall RMC M30 (S-M Mix) hiflow	153.0400	Cu.Mtrs		
Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Sand-Metal Mix M30 hi-flo	153.0400	Cu.Mtrs	3150.00	482076.00
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				618648.90
A Bldg 31st Slab Nonstructural RMC M30 (S-M Mix) hiflow	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				364947.87
A Bldg 32nd Slab (27th Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 32nd Slab Steel	1.0000	No.		
Binding Wire	300.0000	Kgs	61.90	18570.00
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6101.0000	Kgs	43.00	262343.00
Steel Bars 12mm	3830.0000	Kgs	43.00	164690.00
Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Steel Bars 20mm	2714.0000	Kgs	51.00	138414.00
Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Steel Bars 8mm	5164.0000	Kgs	53.00	273692.00
				1224564.00
A Bldg 31st Slab To 32nd Slab SW & Lift Wall Steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 32nd Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 32nd Slab RMC M30 (S-M Mix) hiflow	218.0000	Cu.Mtrs		
Cement Loose 53 Grade	50.1400	Metric Tonnes	3880.00	194543.20
Sand-Metal Mix M30 hi-flo	218.0000	Cu.Mtrs	3150.00	686700.00
				881243.20
A Bldg 32nd Slab Nonstructural RMC M30 (S-M Mix) hiflow	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				364947.87
A Bldg 31st Slab SW& Lift wall RMC M30 (S-M Mix) hiflow	153.2000	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	35.2360	Metric Tonnes	3880.00	136715.68
Sand-Metal Mix M30 hi-flo	153.2000	Cu.Mtrs	3150.00	482580.00
				619295.68
A Bldg 32nd Slab (27th Floor) Rmc	113.4800	Cu.Mtrs		
Cement Loose 53 Grade	26.1004	Metric Tonnes	3880.00	101269.55
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	113.4800	Cu.Mtrs	3150.00	357462.00
				458731.55
A Bldg 37th (Terrace) Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 37th (Terrace) Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	5165.0000	Kgs	53.00	273745.00
				1225776.50
A Bldg 37th (Terrace) Slab Non Structural SW steel	1.0000	Job		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 36th to 37th Slab SW & lift wall steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 37th Slab RMC M30 Hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				878979.46
A Bldg 37th Slab SW & Lift wall RMC M30 Hiflow	153.0400	Cu.Mtrs		
Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Sand-Metal Mix M30 hi-flo	153.0400	Cu.Mtrs	3150.00	482076.00
				618648.90
A Bldg 37th Slab Non Structural RMC M30 Hiflow	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				364947.87
A Bldg Terrace Parapet Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Terrace Parapet Work Concrete	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	10.5600	Metric Tonnes	3880.00	40972.80
Sand-Metal Mix M30 hi-flo	50.3200	Cu.Mtrs	3150.00	158508.00
				199480.80
A Bldg Terrace Parapet Work Steel	1.0000	Kgs		
Binding Wire	54.0000	Kgs	61.90	3342.60
Steel Bars 10mm	3473.5500	Kgs	100.00	347355.00
Steel Bars 8mm	1006.2000	Kgs	100.00	100620.00
				451317.60
A Bldg Miscellaneous Items	500.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Fittings / Accessories for Aluform (Miscelaneous)	1.0000	No.		
Bulldog Clamps SS 8mm wir	240.0000	No.	100.00	24000.00
Halogen Fitting 500 wts.	5.0000	No.	190.00	950.00
M.S. Sleeves 100mm dia.	32.0000	No.	50.00	1600.00
M.S. Sleeves 80mm dia.	15.0000	No.	50.00	750.00
Making nails 10 no 2.5"	15.0000	Kgs	55.00	825.00
Making nails 10 no 3"	15.0000	Kgs	55.00	825.00
MS Angle	27.0000	No.	200.00	5400.00
MS Pipe 2"x20fts (14Guage	429.0000	Kgs	45.00	19305.00
MS props 2 mtr	123.0000	No.	250.00	30750.00
MS props 3 mtr	24.0000	No.	350.00	8400.00
Nylon solid rod 100mm	1.0000	Mtrs	300.00	300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nylon solid rod 110mm	4.0000	Mtrs	300.00	1200.00
Nylon solid rod 160mm	4.0000	Mtrs	300.00	1200.00
Nylon solid rod 50mm	1.0000	Mtrs	300.00	300.00
Nylon solid rod 75mm	4.0000	Mtrs	300.00	1200.00
Oil Paint blue	3.0000	Ltrs	52.00	156.00
Oil paint green	3.0000	Ltrs	150.00	450.00
Oil Paint Orange	3.0000	Ltrs	52.00	156.00
Oil Paint red	3.0000	Ltrs	52.00	156.00
Oil Paint yellow	3.0000	Ltrs	52.00	156.00
Potato Grease EP3	100.0000	Kgs	200.00	20000.00
Potato Greece	100.0000	Kgs	150.00	15000.00
PVC Cover Block 20mm	400.0000	Kgs	7.88	3152.00
Roller 60x180	6.0000	No.	500.00	3000.00
Scrapper	6.0000	No.	300.00	1800.00
Shuttering oil-oil based	210.0000	Ltrs	140.00	29400.00
Sling Rope 8mm thickness	300.0000	Mtrs	150.00	45000.00
Tie Rod with Wing Nut	131.0000	No.	200.00	26200.00
Turn Buckle (16mm)	50.0000	No.	1000.00	50000.00
U Head Jack 300mm Long	100.0000	No.	750.00	75000.00
U Head Jack 500mm Long	150.0000	No.	50.00	7500.00
Wing Nut	136.0000	No.	5.00	680.00
				374811.00
A Bldg Fittings / Accessories (Floorwise)	20.0000	Floor		
Foam Sheet 3mm thk.	67600.0000	Sq.Ft	2.50	169000.00
GP2 Waterproofing Chemica	3600.0000	Kgs	150.00	540000.00
Kicker Bolt 16mm x 75mm	24000.0000	No.	10.00	240000.00
Kicker Nut 16mm	24000.0000	No.	2.00	48000.00
Making nails 10 no 2.5"	700.0000	Kgs	55.00	38500.00
Making nails 12 no 1 1/2"	100.0000	Kgs	55.00	5500.00
Nitobond SBR (Latex)	600.0000	Ltrs	265.00	159000.00
Plumbing Nails 2.5"	1400.0000	Kgs	70.35	98490.00
Potato Greece	9100.0000	Kgs	150.00	1365000.00
PVC Cone	50000.0000	No.	1.68	84000.00
Shuttering Oil	1000.0000	Kgs	7.88	7880.00
Shuttering oil-oil based	10200.0000	Ltrs	140.00	1428000.00
Thermacol 50mm Thk.1mtr x	600.0000	No.	150.00	90000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Washer 16mm	24000.0000	No.	1.00	24000.00
				4297370.00
A Bldg Double Staging Material	1.0000	No.		
Base Jack 500mm Long	40.0000	No.	50.00	2000.00
Joint Pin 300mm Long Expa	120.0000	No.	100.00	12000.00
Ledger 1.5mtrs Horizontal	360.0000	No.	300.00	108000.00
MS C Channel 4" 5mm thick	484.0000	Mtrs	3500.00	1694000.00
MS Pipe 50mm 12G 1.5mtrs	40.0000	No.	1500.00	60000.00
MS Pipe 50mm 12G 2.5mtrs	80.0000	No.	1500.00	120000.00
U Head Jack 500mm Long	40.0000	No.	50.00	2000.00
				1998000.00
A Bldg Sixth Slab Conduit pipe for Tie Rods	150.0000	Mtrs		
PVC Conduit Pipe 1"	150.0000	Mtrs	18.60	2790.00
				2790.00
A Bldg Seventh Slab Conduit pipe for Tie Rods	150.0000	Mtrs		
PVC Conduit Pipe 1"	150.0000	Mtrs	18.60	2790.00
				2790.00
A Bldg Eighth Slab Conduit pipe for Tie Rods	150.0000	Mtrs		
PVC Conduit Pipe 1"	150.0000	Mtrs	18.60	2790.00
				2790.00
A Bldg Nineth Slab Conduit pipe for Tie Rods	150.0000	Mtrs		
PVC Conduit Pipe 1"	150.0000	Mtrs	18.60	2790.00
				2790.00
A Bldg Tenth Slab Conduit pipe for Tie Rods	150.0000	Mtrs		
PVC Conduit Pipe 1"	150.0000	Mtrs	18.60	2790.00
				2790.00
A Bldg Eleventh Slab Conduit pipe for Tie Rods	1050.0000	Mtrs		
PVC Conduit Pipe 1"	1050.0000	Mtrs	18.60	19530.00
				19530.00
A Bldg Thermocol for Nitch in Toilets	20.0000	Floor		
Brown Tape 2"	100.0000	ROLL	8.00	800.00
Thermacol 10mm Thick.1mtr	600.0000	No.	15.00	9000.00
				9800.00
A Bldg Aluminium Cutting & Welding for Grooves	1.0000	Job		
GI Nutbolt Half Threded 5	500.0000	No.	8.50	4250.00
				4250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Conventional Shuttering Material For Fire Check Floor	1.0000	R.Ft		
Plywood 12 mm (8'x4')	0.0000	Sq.Ft	30.00	0.00
Wooden patti 4" X1.5" x8'	67.3000	Cu.Ft	400.00	26920.00
Wooden Patti 4"x 1 1/2"x8	0.0000	R.Ft	50.00	0.00
				26920.00
A Bldg Honeycombing Touchup	5.0000	Floor		
Cement 43 Grade	10.0000	Bags	275.00	2750.00
GP2 Waterproofing Chemica	150.0000	Kgs	150.00	22500.00
				25250.00
Plaster Plank MTBT From GDT To Ganga Glitz	1.0000	No.		
Plastering planks 3mtr le	60.0000	No.	1300.00	78000.00
				78000.00
A Bldg Miscellaneous Items Walkie Talkie for communication	1.0000	No.		
Access P3	1.0000	set	100.00	100.00
Walkie talkie XIRP3688 mo	1.0000	set	29000.00	29000.00
				29100.00
A Bldg - Cast Nylon Sleeves Solid Rod	1.0000	No.		
Cast Nylon Rod OD100mmx10	13.0000	No.	330.00	4290.00
Cast Nylon Rod OD100mmx20	13.0000	No.	700.00	9100.00
Cast Nylon Rod OD125mmx10	61.0000	No.	100.00	6100.00
Cast Nylon Rod OD75mmx100	61.0000	No.	100.00	6100.00
Cast Nylon Rod OD75mmx150	13.0000	No.	100.00	1300.00
Cast Nylon Rod OD75mmx200	24.0000	No.	370.00	8880.00
				35770.00
A Bldg miscellaneous material	1.0000	No.		
Curing Pipe 3/4"	4.0000	Bundle	485.00	1940.00
Plastic Hollow Sheet 6.5x	1300.0000	Sq.Ft	65.00	84500.00
Polythene Roll (53mm)	32.5000	Kgs	100.00	3250.00
Potato Greece	460.0000	Kgs	150.00	69000.00
Wall Tie	1300.0000	No.	21.38	27794.00
				186484.00
A Bldg Cement Bags For Wall Tie Packing 20th to 31st Flr	55.0000	No.		
Cement 43 Grade	205.0000	Bags	275.00	56375.00
				56375.00
Ponding, Cover Blocks	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
Cover Block Making Work	20.0000	Floor		
Cement 43 Grade	200.0000	Bags	275.00	55000.00
Crush Sand	6000.0000	Cu.Ft	33.00	198000.00
				253000.00
Ponding above Slab (M)	20.0000	Floor		
Cement 43 Grade	180.0000	Bags	275.00	49500.00
Crush Sand	2000.0000	Cu.Ft	33.00	66000.00
				115500.00
Gap Fiilling between Slab & Aluform Shuttering	26.0000	Floor		
Cement 43 Grade	234.0000	Bags	275.00	64350.00
Crush Sand	2600.0000	Cu.Ft	33.00	85800.00
				150150.00
Total Station Suvey	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 12th Slab (7th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 12th Slab RMC M50 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Sand-Metal Mix M50 (Pumpa	220.0000	Cu.Mtrs	2200.00	484000.00
				851048.00
A Bldg 12th Slab Non-Structural SW RMC M50 (S-M Mix	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Sand-Metal Mix M50 (Pumpa	90.2800	Cu.Mtrs	2200.00	198616.00
				349239.15
A Bldg 12th Slab SW & Liftwall RMC M50 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	65.9921	Metric Tonnes	3880.00	256049.35
Sand-Metal Mix M50 (Pumpa	153.4700	Cu.Mtrs	2200.00	337634.00
				593683.35
A Bldg 11th To 12th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	349.0000	Kgs	61.90	21603.10
Steel Bar 25mm	7376.0000	Kgs	40.00	295040.00
Steel Bars 10mm	4257.0000	Kgs	43.00	183051.00
Steel Bars 12mm	1696.0000	Kgs	43.00	72928.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	2823.0000	Kgs	51.00	143973.00
Steel Bars 20mm	5994.0000	Kgs	51.00	305694.00
Steel Bars 8mm	8628.0000	Kgs	53.00	457284.00
				1479573.10
A Bldg 12th Slab Steel	1.0000	No.		
Binding Wire	284.0000	Kgs	61.90	17579.60
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1261893.60
A Bldg 12th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 13th Slab (8th Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 12th To 13th Slab SW & Liftwall Steel	1.0000	No.		
Binding Wire	373.0000	Kgs	61.90	23088.70
Steel Bar 25mm	7375.0000	Kgs	40.00	295000.00
Steel Bars 10mm	4255.0000	Kgs	43.00	182965.00
Steel Bars 12mm	1696.0000	Kgs	43.00	72928.00
Steel Bars 16mm	3951.0000	Kgs	51.00	201501.00
Steel Bars 20mm	6782.0000	Kgs	51.00	345882.00
Steel Bars 8mm	8753.0000	Kgs	53.00	463909.00
				1585273.70
A Bldg 13th Slab Steel	1.0000	No.		
Binding Wire	284.0000	Kgs	61.90	17579.60
Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
				1261893.60
A Bldg 13th Slab Non-Structural SW RMC M40 (S-M Mix	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Sand-Metal Mix M40 (Pumpa	19.0000	Cu.Mtrs	2815.00	53485.00
Sand-Metal Mix M40 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				437660.60
A Bldg 13th Slab SW & Liftwall RMC M40 (S-M Mix)	153.4700	Cu.Mtrs		
Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	153.4700	Cu.Mtrs	3150.00	483430.50
				653102.90
A Bldg 13th Slab RMC M40 (S-M Mix)	220.0000	Cu.Mtrs		
Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	220.0000	Cu.Mtrs	3150.00	693000.00
				936276.00
A Bldg 13th Slab Non Structural SW Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 34th Floor Steel	1.0000	No.		
Binding Wire	576.0000	Kgs	61.90	35654.40
Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Steel Bars 10mm	7152.1900	Kgs	43.00	307544.17
Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Steel Bars 20mm	2814.0000	Kgs	51.00	143514.00
Steel Bars 32mm	1161.3300	Kgs	43.00	49937.19
Steel Bars 8mm	17785.0000	Kgs	53.00	942605.00
				6871543.15
A Bldg 34th Slab RMC M30 (S-M Mix) hiflow-	218.0000	Cu.Mtrs		
Cement Loose 53 Grade	50.1400	Metric Tonnes	3880.00	194543.20
Sand-Metal Mix M30 hi-flo	218.0000	Cu.Mtrs	3150.00	686700.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				881243.20
A Bldg 34th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow	153.2500	Cu.Mtrs		
Cement Loose 53 Grade	35.2475	Metric Tonnes	3880.00	136760.30
Sand-Metal Mix M30 hi-flo	153.2500	Cu.Mtrs	3150.00	482737.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				619497.80
A Bldg 34th Slab Nonstructural RMC M30 (S-M Mix) hiflow	88.4300	Cu.Mtrs		
Cement Loose 53 Grade	20.3389	Metric Tonnes	3880.00	78914.93
Sand-Metal Mix M30 hi-flo	88.4300	Cu.Mtrs	3150.00	278554.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				357469.43
A Bldg 34th Slab (29th Floor) Non Structural SW steel	1.0000	Job		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 33rd Slab To 34th Slab SW & Lift Wall Steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 34th Slab (29th Floor) 33 slab steel As Per Revised	1.0000	No.		
Binding Wire	576.0000	Kgs	61.90	35654.40
Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Steel Bars 10mm	7152.1900	Kgs	100.00	715219.00
Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Steel Bars 20mm	2814.0000	Kgs	1000.00	2814000.00
Steel Bars 32mm	1161.3300	Kgs	100.00	116133.00
Steel Bars 8mm	17785.0000	Kgs	100.00	1778500.00
				10851794.79
A Bldg 34th Slab (29th Floor) 33 slab steel As Per Revised	0.0000	No.		
Binding Wire	0.0000	Kgs	61.90	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bar 25mm	0.0000	Kgs	1000.00	0.00
Steel Bars 10mm	0.0000	Kgs	100.00	0.00
Steel Bars 12mm	0.0000	Kgs	43.00	0.00
Steel Bars 16mm	0.0000	Kgs	51.00	0.00
Steel Bars 20mm	0.0000	Kgs	1000.00	0.00
Steel Bars 32mm	0.0000	Kgs	100.00	0.00
Steel Bars 8mm	0.0000	Kgs	100.00	0.00
				0.00
A Bldg 34th Slab (29th Floor) 33 slab steel As Per Revised	0.0000	No.		
Binding Wire	0.0000	Kgs	61.90	0.00
Steel Bar 25mm	0.0000	Kgs	1000.00	0.00
Steel Bars 10mm	0.0000	Kgs	100.00	0.00
Steel Bars 12mm	0.0000	Kgs	43.00	0.00
Steel Bars 16mm	0.0000	Kgs	51.00	0.00
Steel Bars 20mm	0.0000	Kgs	1000.00	0.00
Steel Bars 32mm	0.0000	Kgs	100.00	0.00
Steel Bars 8mm	0.0000	Kgs	100.00	0.00
				0.00
A Bldg 33rd Slab (28th Floor) Steel	1.0000	No.		
Binding Wire	316.2200	Kgs	61.90	19574.02
Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Steel Bars 10mm	6101.0000	Kgs	43.00	262343.00
Steel Bars 12mm	3978.0000	Kgs	43.00	171054.00
Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Steel Bars 20mm	2714.0000	Kgs	51.00	138414.00
Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
				1231031.02
A Bldg 33rd Slab (28th Floor) Non Structural SW steel	1.0000	Job		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 33rd Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				878979.46
A Bldg 33rd Slab SW& Lift wall RMC M30 (S-M Mix) hiflow	153.0400	Cu.Mtrs		
Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	153.0400	Cu.Mtrs	3150.00	482076.00
				618648.90
A Bldg 33rd Slab Nonstructural RMC M30 (S-M Mix) hiflow	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				364947.87
A Bldg 33rd Slab SW& Lift wall RMC M30 (S-M Mix) hiflow DP	150.0000	Cu.Mtrs		
Cement Loose 53 Grade	34.5000	Metric Tonnes	3880.00	133860.00
Sand-Metal Mix M30 hi-flo	150.0000	Cu.Mtrs	3150.00	472500.00
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				606360.00
A Bldg 32nd Slab To 33rd Slab SW & Lift Wall Steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 35th Slab (30th Floor) slab steel	1.0000	No.		
Binding Wire	576.0000	Kgs	61.90	35654.40
Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Steel Bars 10mm	7152.1900	Kgs	43.00	307544.17
Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Steel Bars 20mm	2814.0000	Kgs	51.00	143514.00
Steel Bars 32mm	1161.3300	Kgs	43.00	49937.19
Steel Bars 8mm	17785.0000	Kgs	53.00	942605.00
				6871543.15
A Bldg 35th Slab (30th Floor) Non Structural SW steel	1.0000	Job		
Binding Wire	27.0000	Kgs	61.90	1671.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 34th Slab To 35th Slab SW & Lift Wall Steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 35th Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00
				878979.46
A Bldg 35th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow	153.0400	Cu.Mtrs		
Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Sand-Metal Mix M30 hi-flo	153.0400	Cu.Mtrs	3150.00	482076.00
				618648.90
A Bldg 35th Slab Nonstructural RMC M30 (S-M Mix) hiflow	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				364947.87
A Bldg 35th Slab (30th Floor) 33 slab steel As Per Revised	1.0000	No.		
Binding Wire	576.0000	Kgs	61.90	35654.40
Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Steel Bars 10mm	7152.1900	Kgs	100.00	715219.00
Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Steel Bars 20mm	2814.0000	Kgs	1000.00	2814000.00
Steel Bars 32mm	1161.3300	Kgs	100.00	116133.00
Steel Bars 8mm	17785.0000	Kgs	100.00	1778500.00
				10851794.79
A Bldg 35th Slab (30th Floor) 33 slab steel As Per Revised	1.0000	No.		
Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Steel Bars 32mm	1161.3300	Kgs	100.00	116133.00
				353344.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 36th Slab (31st Floor) Slab steel	1.0000	No.		
Binding Wire	576.0000	Kgs	61.90	35654.40
Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Steel Bars 10mm	7152.1900	Kgs	43.00	307544.17
Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Steel Bars 20mm	2814.0000	Kgs	51.00	143514.00
Steel Bars 32mm	1161.3300	Kgs	43.00	49937.19
Steel Bars 8mm	17785.0000	Kgs	53.00	942605.00
				6871543.15
A Bldg 36th Slab (31st Floor)Non Structural SW steel	1.0000	Job		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
				122617.30
A Bldg 35th Slab To 36th Slab SW & Lift Wall Steel	1.0000	No.		
Binding Wire	273.0000	Kgs	61.90	16898.70
Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
				1101741.56
A Bldg 36th Slab RMC M30 (S-M Mix) hiflow	217.4400	Cu.Mtrs		
Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Sand-Metal Mix M30 hi-flo	217.4400	Cu.Mtrs	3150.00	684936.00
				878979.46
A Bldg 36th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow	153.0400	Cu.Mtrs		
Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Sand-Metal Mix M30 hi-flo	153.0400	Cu.Mtrs	3150.00	482076.00
				618648.90
A Bldg 36th Slab Nonstructural RMC M30 (S-M Mix) hiflow	90.2800	Cu.Mtrs		
Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Sand-Metal Mix M30 hi-flo	90.2800	Cu.Mtrs	3150.00	284382.00
				364947.87
A Bldg 36th Slab (31st Floor) 33 slab steel As Per Revised	1.0000	No.		
Binding Wire	576.0000	Kgs	61.90	35654.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Steel Bars 10mm	7152.1900	Kgs	100.00	715219.00
Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Steel Bars 20mm	2814.0000	Kgs	1000.00	2814000.00
Steel Bars 32mm	1161.3300	Kgs	100.00	116133.00
Steel Bars 8mm	17785.0000	Kgs	100.00	1778500.00
				10851794.79
A Bldg OHWT Steel	1.0000	No.		
Binding Wire	96.6200	Kgs	61.90	5980.78
Steel Bar 25mm	763.8900	Kgs	1000.00	763890.00
Steel Bars 10mm	1947.9000	Kgs	100.00	194790.00
Steel Bars 12mm	1501.4500	Kgs	43.00	64562.35
Steel Bars 16mm	1907.8200	Kgs	51.00	97298.82
Steel Bars 8mm	1930.5400	Kgs	100.00	193054.00
				1319575.95
A Bldg OHWT M30 Concrete Work	59.5800	Cu.Mtrs		
Cement Loose 53 Grade	9.5060	Metric Tonnes	3880.00	36883.28
Sand-Metal Mix M30 hi-flo	46.3900	Cu.Mtrs	3150.00	146128.50
				183011.78
A Bldg Terrace to OHWT/LMR Slab Shear Wall Steel	1.0000	No.		
Binding Wire	52.9200	Kgs	61.90	3275.75
Steel Bar 25mm	648.6100	Kgs	1000.00	648610.00
Steel Bars 10mm	478.8300	Kgs	100.00	47883.00
Steel Bars 12mm	352.8500	Kgs	43.00	15172.55
Steel Bars 16mm	878.1800	Kgs	51.00	44787.18
Steel Bars 20mm	879.6400	Kgs	1000.00	879640.00
Steel Bars 8mm	1172.2000	Kgs	100.00	117220.00
				1756588.48
A Internal Finishing Items	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flooring & Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Tiling Below Wooden Flooring(M)	1.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1st Floor Tiling Below Wooden Flooring	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.101 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.102 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.103 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.104 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 2nd Floor Tiling Below Wooden Flooring	1.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2nd Fl. Mock up Flat No. 1 Guest Bedroom Wood Floor	141.0000	Sq.Ft		
Wood Floor Smoked Sapeli	141.0000	Sq.Ft	1500.00	211500.00
				211500.00
2nd Fl. Mock up Flat No. 2 Guest Bedroom Wood Floor	137.0000	Sq.Ft		
Wood Floor Smoked Sapeli	137.0000	Sq.Ft	1500.00	205500.00
				205500.00
2nd Fl. Mock up Flat No. 3 Guest Bedroom Wood Floor	156.0000	Sq.Ft		
Wood Floor Smoked Sapeli	156.0000	Sq.Ft	1500.00	234000.00
				234000.00
2nd Fl. Mock up Flat No. 4 Guest Bedroom Wood Floor	137.0000	Sq.Ft		
Wood Floor Smoked Sapeli	137.0000	Sq.Ft	1500.00	205500.00
				205500.00
2nd Fl. Mock up Flat No. 1 Children Bedroom Wood Floor	189.0000	Sq.Ft		
Wood Floor Smoked Sapeli	189.0000	Sq.Ft	1500.00	283500.00
				283500.00
2nd Fl. Mock up Flat No. 2 Children Bedroom Wood Floor	196.0000	Sq.Ft		
Wood Floor Smoked Sapeli	196.0000	Sq.Ft	1500.00	294000.00
				294000.00
2nd Fl. Mock up Flat No. 3 Children Bedroom Wood Floor	186.0000	Sq.Ft		
Wood Floor Smoked Sapeli	186.0000	Sq.Ft	1500.00	279000.00
				279000.00
2nd Fl. Mock up Flat No. 4 Children Bedroom Wood Floor	193.0000	Sq.Ft		
Wood Floor Smoked Sapeli	193.0000	Sq.Ft	1500.00	289500.00
				289500.00
A Flat no.201 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.202 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.203 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.204 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 3rd Floor Tiling Below Wooden Flooring	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.301 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.302 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.303 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.304 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flat 301 Tiling Below Wooden Flooring	62.8100	Sq.Ft		
Wood Floor Smoked Sapeli	62.8100	Sq.Ft	1500.00	94215.00
				94215.00
A 4th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.401 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.402 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.403 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.404 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 5th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.501 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.502 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.503 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.504 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 6th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.601 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.602 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.603 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.604 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 7th FloorTiling Below Wooden Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A Flat no.701 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.702 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.703 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.704 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 8th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.801 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.802 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.803 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.804 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 9th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.901 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.902 Tiling Below Wooden Flooring	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.903 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.904 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 10th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.1001 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.1002 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				10229.38
A Flat no.1003 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.1004 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 11th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.1101 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.1102 Tiling Below Wooden Flooring	0.0000	Flat		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Ceramic 1 fts. x 1 fts.	0.0000	Sq.Ft	17.82	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				0.00
A Flat no.1103 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.1104 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 12th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.1201 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.1202 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.1203 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.1204 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 13th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.1301 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.1302 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.1303 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.1304 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 14th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.1401 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.1402 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.1403 Tiling Below Wooden Flooring	0.0000	Flat		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Ceramic 1 fts. x 1 fts.	0.0000	Sq.Ft	17.82	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				0.00
A Flat no.1404 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 15th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.1501 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no.1502 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.1503 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.1504 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 16th Floor Tiling Below Wooden Flooring	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no.1601 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Flat no.1602 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no.1603 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no.1604 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A 17th Floor Tiling Below Wooden Flooring	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat no. 1701 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2800	Cu.Ft	350.00	4998.00
				9647.88
A Flat no. 1702 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no. 1703 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no. 1704 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flat no. 1801 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2800	Cu.Ft	65.00	928.20
				5578.08
A Flat no. 1802 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no. 1803 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9620.90
A Flat no 1804 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
M Sand	14.8000	Cu.Ft	65.00	962.00
				5781.22
A Flat no. 1901 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2800	Cu.Ft	65.00	928.20
				5578.08
A Flat no. 1902 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no. 1903 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2400	Cu.Ft	65.00	925.60
				5562.50
A Flat no. 1904 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Flat no. 2001 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2800	Cu.Ft	65.00	928.20
				5578.08
A Flat no. 2002 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no.2003 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
Natural Sand	14.2400	Cu.Ft	350.00	4984.00
				9620.90
A Flat no. 2004 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flat no. 2101 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no. 2102 Tiling Below Wooden Flooring	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no. 2103 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2400	Cu.Ft	65.00	925.60
				5562.50
A Flat no. 2104 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flat no. 2201 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2800	Cu.Ft	65.00	928.20
				5578.08
A Flat no. 2202 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no.2203 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2400	Cu.Ft	65.00	925.60
				5562.50
A Flat no. 2204 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flat no. 2301 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2800	Cu.Ft	65.00	928.20
				5578.08
A Flat no. 2302 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
Natural Sand	15.1400	Cu.Ft	350.00	5299.00
				10229.38
A Flat no. 2303 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2400	Cu.Ft	65.00	925.60
				5562.50
A Flat no. 2304 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flat no. 2401 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2800	Cu.Ft	65.00	928.20
				5578.08
A Flat no. 2402 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no. 2403 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2400	Cu.Ft	65.00	925.60
				5562.50
A Flat no. 2404 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flat no. 2501 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2800	Cu.Ft	65.00	928.20
				5578.08
A Flat no. 2502 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no. 2503 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2400	Cu.Ft	65.00	925.60
				5562.50
A Flat no. 2504 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flat no. 2601 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5700	Bags	275.00	981.75
Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Crush Sand	14.2800	Cu.Ft	33.00	471.24
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2800	Cu.Ft	65.00	928.20
				5578.08
A Flat no. 2602 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7800	Bags	275.00	1039.50
Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Crush Sand	15.1400	Cu.Ft	33.00	499.62
HCL Acid	2.8400	Ltrs	6.00	17.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	15.1400	Cu.Ft	65.00	984.10
				5914.48
A Flat no. 2603 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.5600	Bags	275.00	979.00
Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Crush Sand	14.2400	Cu.Ft	33.00	469.92
HCL Acid	2.6700	Ltrs	6.00	16.02
M Sand	14.2400	Cu.Ft	65.00	925.60
				5562.50
A Flat no. 2604 Tiling Below Wooden Flooring	1.0000	Flat		
Cement 43 Grade	3.7000	Bags	275.00	1017.50
Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Crush Sand	14.8000	Cu.Ft	33.00	488.40
HCL Acid	2.7700	Ltrs	6.00	16.62
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				9999.22
A Flooring & Tiling (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 1st Fl. Flooring & Tiling Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flooring & Tiling Work Flat No.101	1.0000	Flat		
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	145.0000	Sq.Ft	75.00	10875.00
Brazillan Nero Tile 1200x	48.8300	Sq.Ft	150.00	7324.50
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema Nova Marble	7.4100	Sq.Ft	200.00	1482.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mural Brown Tile 1200x600	81.0000	Sq.Ft	100.00	8100.00
Natural Sand	354.0000	Cu.Ft	350.00	123900.00
Nositee Flurry Marble	17.5000	Sq.Ft	550.00	9625.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Omani Pearl 1200x800mm	198.0000	Sq.Ft	150.00	29700.00
Omani Pearl 600x600mm	83.5800	Sq.Ft	150.00	12537.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	170.0000	Sq.Ft	100.00	17000.00
Sparten Brown Tile 600x60	370.2000	Sq.Ft	100.00	37020.00
Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Terastone Brown 600x600mm	183.1000	Sq.Ft	100.00	18310.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	70.0000	Sq.Ft	450.00	31500.00
White Cement	674.0000	Kgs	17.60	11862.40
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1311747.40
A Bldg Flooring & Tiling Work Flat No. 102	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	32.0000	Bags	800.00	25600.00
Sparten Beige Tile 600x60	212.0000	Sq.Ft	100.00	21200.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1273373.46
A Bldg Flooring & Tiling Work Flat No. 103	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	34.0000	Bags	800.00	27200.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				1024257.84
A Bldg Flooring & Tiling Work Flat No. 104	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	34.0000	Bags	800.00	27200.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	750.0000	Kgs	17.60	13200.00
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1216723.71
A Bldg 1st Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	130.0000	Bags	800.00	104000.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				184400.63
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 104	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg Flat No.101 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.104 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A Bldg Flat No.101 Wooden Flooring Den Room	1.0000	Sq.Ft		
End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Natural Oa	2.1000	R.Ft	150.00	315.00
Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Natural	133.8400	Sq.Ft	500.00	66920.00
				123212.00
A Bldg Flat No.104 Wooden Flooring Den Room	1.0000	Sq.Ft		
End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Natural	133.8400	Sq.Ft	500.00	66920.00
				122897.00
Mock up Tiling Work (2nd Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
2nd Fl. Mock up Tiling Work Flat No. 204	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	207.0000	Sq.Ft	58.00	12006.00
Keraflex Maxi S1 Gray	19.0000	Bags	1400.00	26600.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	203.0000	Sq.Ft	150.00	30450.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	36.0000	Bags	800.00	28800.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	750.0000	Kgs	17.60	13200.00
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1287330.21
2nd Fl. Mock up Tiling Work Flat No. 201	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	393.0000	Sq.Ft	48.00	18864.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Jasper White 600x600	187.0000	Sq.Ft	75.00	14025.00
Jodhpur Sand Glazed Beige	207.0000	Sq.Ft	58.00	12006.00
Keraflex Maxi S1 Gray	10.0000	Bags	1400.00	14000.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	201.0000	Sq.Ft	150.00	30150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	21.0000	Bags	800.00	16800.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1396344.26
2nd Fl. Mock up Tiling Work Flat No. 202	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	32.0000	Bags	800.00	25600.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1266023.96
2nd Fl. Mock up Tiling Work Flat No. 203	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	150.0000	Sq.Ft	58.00	8700.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1096.0000	Sq.Ft	550.00	602800.00
Omani Pearl 1200x800mm	148.0000	Sq.Ft	150.00	22200.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	34.0000	Bags	800.00	27200.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				1049058.34
Tile Adhesives for Mock up Tiling Work	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	50.0000	Ltrs	500.00	25000.00
Feviquick	0.5000	Kgs	50.00	25.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				309010.63
Sample Flat Adhesive	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Sample flat Adhesive - 1 No.	1.0000	No.		
Mcon NSA Grey (Gold) 20kg	100.0000	Kgs	150.00	15000.00
				15000.00
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.202 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	0.0000	Sq.Ft	500.00	0.00
				73329.00
A Bldg Flat No.201 Wooden Flooring Den Room	1.0000	Sq.Ft		
End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Natural Oa	2.1000	R.Ft	150.00	315.00
Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Natural	133.8400	Sq.Ft	500.00	66920.00
				123212.00
A Bldg Flat No.202 Wooden Flooring Den Room	1.0000	Sq.Ft		
End Patti (Natural Oak)	12.0000	R.Ft	150.00	1800.00
Reducer Patti (Natural Oa	2.1000	R.Ft	150.00	315.00
Skirting (Natural Oak)	34.5600	R.Ft	1500.00	51840.00
T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Natural	133.8400	Sq.Ft	500.00	66920.00
				121547.00
A Bldg Flat No.203 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 204	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A 202	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 203 (GGG Std) - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A Bldg 3rd Fl. Flooring & Tiling Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 3rd Fl. Flooring & Tiling Work Flat No.301	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1290548.76
A Bldg 3rd Fl. Flooring & Tiling Work Flat No.302	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	25.0000	Bags	1400.00	35000.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	7.0000	Bags	800.00	5600.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1281073.46
A Bldg 3rd Fl. Flooring & Tiling Work Flat No.303	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	10.0000	Bags	1400.00	14000.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	24.0000	Bags	800.00	19200.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1030257.84
A Bldg 3rd Fl. Flooring & Tiling Work Flat No.304	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	10.0000	Bags	1400.00	14000.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	24.0000	Bags	800.00	19200.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	750.0000	Kgs	17.60	13200.00
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1222723.71
A Bldg 3rd Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	50.0000	Ltrs	500.00	25000.00
Feviquick	0.5000	Kgs	50.00	25.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				309010.63
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.301 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.302 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg Flat No.303 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
				67659.00
A Bldg Flat No.304 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
				69234.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite A 301	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
Kitchen Otta Black Granite A 302	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
Kitchen Otta Black Granite A 304	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 4th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 4th Fl. Flooring & Tiling Work Flat No.401	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	19.0000	Bags	1400.00	26600.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	12.0000	Bags	800.00	9600.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1326748.76
A Bldg 4th Fl. Flooring & Tiling Work Flat No.402	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	15.0000	Bags	1400.00	21000.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	17.0000	Bags	800.00	13600.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	46.5000	Sq.Ft	150.00	6975.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1274548.46
A Bldg 4th Fl. Flooring & Tiling Work Flat No.403	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	30.0000	Bags	1400.00	42000.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	30.0000	Bags	800.00	24000.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				1063057.84
A Bldg 4th Fl. Flooring & Tiling Work Flat No.404	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	15.0000	Bags	1400.00	21000.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	19.0000	Bags	800.00	15200.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	750.0000	Kgs	17.60	13200.00
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1225723.71
A Bldg 4th Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				289000.63
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.401 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.404 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162319.00
A Bldg Flat No.404 Wooden Flooorring Den Room	1.0000	Sq.Ft		
End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Natural	133.8400	Sq.Ft	500.00	66920.00
				122897.00
A Bldg Flat No.403 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite A 401	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
Kitchen Otta Black Granite A 403	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
Kitchen Otta Black Granite A 402	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
Kitchen Otta Black Granite A 404	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 5th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 5th Fl. Flooring & Tiling Work Flat No.501	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	5.0000	Bags	1400.00	7000.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	26.0000	Bags	800.00	20800.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1318348.76
A Bldg 5th Fl. Flooring & Tiling Work Flat No.502	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	25.0000	Bags	1400.00	35000.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	7.0000	Bags	800.00	5600.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1281073.46
A Bldg 5th Fl. Flooring & Tiling Work Flat No.503	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1096.0000	Sq.Ft	550.00	602800.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	34.0000	Bags	800.00	27200.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				1018207.84
A Bldg 5th Fl. Flooring & Tiling Work Flat No.504	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	34.0000	Bags	800.00	27200.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	750.0000	Kgs	17.60	13200.00
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1216723.71
A Bldg 5th Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				289000.63
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 503 (GGG Std)	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A 504	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg Flat No.503 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg Flat No.504 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A Bldg 6th Fl. Flooring & Tiling Work	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A Bldg 6th Fl. Flooring & Tiling Work Flat No.601	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	31.0000	Bags	1400.00	43400.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1333948.76
A Bldg 6th Fl. Flooring & Tiling Work Flat No.602	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	37.7700	Sq.Ft	250.00	9442.50
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1210415.96
A Bldg 6th Fl. Flooring & Tiling Work Flat No.603	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	25.0000	Bags	1400.00	35000.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	136.2300	Sq.Ft	250.00	34057.50
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	9.0000	Bags	800.00	7200.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				1033815.34
A Bldg 6th Fl. Flooring & Tiling Work Flat No.604	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	25.0000	Bags	1400.00	35000.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sika Ceram 288H Grey (25K	9.0000	Bags	800.00	7200.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	750.0000	Kgs	17.60	13200.00
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1231723.71
A Bldg 6th Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				289000.63
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Bldg Flat No.601 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.602 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg Flat No.603 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg Flat No.604 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162319.00
A Bldg Flat No.601 Wooden Flooring Den Room	1.0000	Sq.Ft		
End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Natural Oa	2.1000	R.Ft	150.00	315.00
Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Natural	133.8400	Sq.Ft	500.00	66920.00
				123212.00
A Bldg Flat No.602 Wooden Fllooring Den Room	1.0000	Sq.Ft		
End Patti (Natural Oak)	12.0000	R.Ft	150.00	1800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Reducer Patti (Natural Oa	2.1000	R.Ft	150.00	315.00
Skirting (Natural Oak)	34.5600	R.Ft	1500.00	51840.00
T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Natural	133.8400	Sq.Ft	500.00	66920.00
				121547.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite A 601	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
Kitchen Otta Black Granite A 602	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
Kitchen Otta Black Granite A 604	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
Kitchen Otta Black Granite A 603 (GGG Std)	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A Bldg 7th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 7th Fl. Flooring & Tiling Work Flat No.701	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Travertine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1290098.76
A Bldg 7th Fl. Flooring & Tiling Work Flat No.702	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1240473.46
A Bldg 7th Fl. Flooring & Tiling Work Flat No.703	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				997057.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 7th Fl. Flooring & Tiling Work Flat No.704	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	750.0000	Kgs	17.60	13200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1189523.71
A Bldg 7th Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	104.0000	Bags	800.00	83200.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				163600.63
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.703 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg Flat No.704 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				162319.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 703 (GGG Std)	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A 704 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 8th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 8th Fl. Flooring & Tiling Work Flat No.801	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	687.0000	Kgs	17.60	12091.20
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1288268.36
A Bldg 8th Fl. Flooring & Tiling Work Flat No.802	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1240473.46
A Bldg 8th Fl. Flooring & Tiling Work Flat No.803	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	528.0000	Kgs	17.60	9292.80
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				991921.74
A Bldg 8th Fl. Flooring & Tiling Work Flat No.804	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	689.0000	Kgs	17.60	12126.40
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1187996.01
A Bldg 8th Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Bioflex Grey	40.0000	Bags	100.00	4000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	104.0000	Bags	800.00	83200.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				167600.63
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.802 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 9th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 9th Fl. Flooring & Tiling Work Flat No.901	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	687.0000	Kgs	17.60	12091.20
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1287882.66

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 9th Fl. Flooring & Tiling Work Flat No.902	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	699.0000	Kgs	17.60	12302.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1238709.66
A Bldg 9th Fl. Flooring & Tiling Work Flat No.903	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	528.0000	Kgs	17.60	9292.80
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				991921.74
A Bldg 9th Fl. Flooring & Tiling Work Flat No.904	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	689.0000	Kgs	17.60	12126.40
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
				1148496.01
A Bldg 9th Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Bioflex Grey	14.0000	Bags	100.00	1400.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	104.0000	Bags	800.00	83200.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				165000.63
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.903 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.902 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg Flat No.901 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 903 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A 901 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 902 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A Bldg 10th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 10th Fl. Flooring & Tiling Work Flat No.1001	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	585.0000	Sq.Ft	100.00	58500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1289713.06
A Bldg 10th Fl. Flooring & Tiling Work Flat No.1002	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Brazillan Nero Tile 1200x	98.0000	Sq.Ft	150.00	14700.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	187.0000	Sq.Ft	150.00	28050.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	632.0000	Sq.Ft	100.00	63200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	780.0000	Kgs	17.60	13728.00
Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
				1240085.76
A Bldg 10th Fl. Flooring & Tiling Work Flat No.1003	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	528.0000	Kgs	17.60	9292.80
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				991921.74
A Bldg 10th Fl. Flooring & Tiling Work Flat No.1004	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Brazillan Nero Tile 1200x	74.0000	Sq.Ft	150.00	11100.00
Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Mural Brown Tile 1200x600	139.0000	Sq.Ft	100.00	13900.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	523.0000	Sq.Ft	100.00	52300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Traventine Brown Tile 120	74.0000	Sq.Ft	450.00	33300.00
White Cement	689.0000	Kgs	17.60	12126.40
Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1187996.01
A Bldg 10th Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	104.0000	Bags	800.00	83200.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				163600.63
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.1001 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.1003 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				155989.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1002 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 1001	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 1003 (GGG Std) -	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A Bldg 11th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 11th Fl. Flooring & Tiling Work Flat No.1101	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Brazillan Nero Tile 1200x	47.0000	Sq.Ft	150.00	7050.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Crema marfil marble	30.0000	Sq.Ft	400.00	12000.00
Crema Nova Marble	9.0000	Sq.Ft	200.00	1800.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Jodhpur Sand Glazed Beige	0.0000	Sq.Ft	58.00	0.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	202.0000	Sq.Ft	150.00	30300.00
Riverstone Lux 800x1200	1.0000	Sq.Ft	75.00	75.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	139.0000	Sq.Ft	100.00	13900.00
Sparten Brown Tile 600x60	0.0000	Sq.Ft	100.00	0.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Terastone Brown 600x600mm	179.0000	Sq.Ft	100.00	17900.00
Terastone Olive 600x600mm	203.0000	Sq.Ft	150.00	30450.00
Traventine Brown Tile 120	90.0000	Sq.Ft	450.00	40500.00
White Cement	687.0000	Kgs	17.60	12091.20
Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
				1198051.16
A Bldg 11th Floor Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Bioflex Grey	0.0000	Bags	100.00	0.00
Bioflex White	0.0000	Bags	100.00	0.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Pigment White	0.1000	Kgs	1200.00	120.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	130.0000	Bags	800.00	104000.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				163400.63
A Bldg 11th Fl. Flooring & Tiling Work Flat No.1102	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	58.0000	Sq.Ft	100.00	5800.00
Nositee Flurry Marble	1.0000	Sq.Ft	550.00	550.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	1.0000	Sq.Ft	75.00	75.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	82.0000	Sq.Ft	100.00	8200.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	0.0000	Sq.Ft	150.00	0.00
Terastone Brown 600x600mm	174.9600	Sq.Ft	100.00	17496.00
Terastone Olive 600x600mm	125.5800	Sq.Ft	150.00	18837.00
Traventine Brown Tile 120	28.2900	Sq.Ft	450.00	12730.50
White Cement	699.0000	Kgs	17.60	12302.40
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				944216.60
A Bldg 11th Fl. Flooring & Tiling Work Flat No.1103	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	99.0400	Sq.Ft	48.00	4753.92
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Lumire LT Tile 600x300mm	123.5200	Sq.Ft	150.00	18528.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	1.0000	Sq.Ft	550.00	550.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Riverstone Lux 800x1200	6.3200	Sq.Ft	75.00	474.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	27.5800	Sq.Ft	100.00	2758.00
Sparten Brown Tile 600x60	15.0000	Sq.Ft	100.00	1500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	226.0500	Sq.Ft	150.00	33907.50
Traventine Brown Tile 120	43.7200	Sq.Ft	450.00	19674.00
White Cement	528.0000	Kgs	17.60	9292.80
				744270.66
A Bldg 11th Fl. Flooring & Tiling Work Flat No.1104	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Traventine Brown Tile 120	41.7200	Sq.Ft	450.00	18774.00
White Cement	689.0000	Kgs	17.60	12126.40
				918737.81
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.1101 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.1102 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1101	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 1102	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A Bldg 11th Fl. Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Bioflex Grey	104.0000	Bags	100.00	10400.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Klad-X 1.5kg Set (Araldit	10.0000	set	1000.00	10000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	104.0000	Bags	800.00	83200.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				153000.63
A Bldg 12th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 12th Fl. Flooring & Tiling Work Flat No.1201	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	145.2100	Sq.Ft	48.00	6970.08
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	127.1300	Sq.Ft	150.00	19069.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	97.1800	Sq.Ft	75.00	7288.50
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	232.6900	Sq.Ft	100.00	23269.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	77.5000	Sq.Ft	150.00	11625.00
Terastone Brown 600x600mm	179.0000	Sq.Ft	100.00	17900.00
Terastone Olive 600x600mm	128.9100	Sq.Ft	150.00	19336.50
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				1034968.64
A Bldg 12th Fl. Flooring & Tiling Work Flat No.1202	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	82.0000	Sq.Ft	100.00	8200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	83.0000	Sq.Ft	150.00	12450.00
Terastone Brown 600x600mm	60.9600	Sq.Ft	100.00	6096.00
Terastone Olive 600x600mm	199.5800	Sq.Ft	150.00	29937.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Traventine Brown Tile 120	28.2900	Sq.Ft	450.00	12730.50
White Cement	699.0000	Kgs	17.60	12302.40
				967807.10
A Bldg 12th Fl. Flooring & Tiling Work Flat No.1203	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	99.0400	Sq.Ft	48.00	4753.92
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	123.5200	Sq.Ft	150.00	18528.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	27.5800	Sq.Ft	100.00	2758.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	226.0500	Sq.Ft	150.00	33907.50
Traventine Brown Tile 120	43.7200	Sq.Ft	450.00	19674.00
White Cement	528.0000	Kgs	17.60	9292.80
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				778853.66

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 12th Fl. Flooring & Tiling Work Flat No.1204	1.0000	No.		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	150.5900	Sq.Ft	150.00	22588.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	52.0000	Sq.Ft	100.00	5200.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Traventine Brown Tile 120	41.7200	Sq.Ft	450.00	18774.00
White Cement	689.0000	Kgs	17.60	12126.40
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				985714.15
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.1201 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.1204 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162319.00
A Bldg 12th Floor Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 1201 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A Bldg 13th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 13th Fl. Flooring & Tiling Work Flat No.1301	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	145.2100	Sq.Ft	48.00	6970.08
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	127.1300	Sq.Ft	150.00	19069.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	97.1800	Sq.Ft	75.00	7288.50
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	232.6900	Sq.Ft	100.00	23269.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	77.5000	Sq.Ft	150.00	11625.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Brown 600x600mm	179.0000	Sq.Ft	100.00	17900.00
Terastone Olive 600x600mm	128.9100	Sq.Ft	150.00	19336.50
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	791.0000	Kgs	17.60	13921.60
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				1034968.64
A Bldg 13th Fl. Flooring & Tiling Work Flat No.1302	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Brazillan Nero Tile 1200x	62.0000	Sq.Ft	150.00	9300.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	108.5000	Sq.Ft	100.00	10850.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	77.5000	Sq.Ft	150.00	11625.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	82.0000	Sq.Ft	100.00	8200.00
Sparten Brown Tile 600x60	465.0000	Sq.Ft	100.00	46500.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	83.0000	Sq.Ft	150.00	12450.00
Terastone Brown 600x600mm	52.9600	Sq.Ft	100.00	5296.00
Terastone Olive 600x600mm	199.5800	Sq.Ft	150.00	29937.00
Traventine Brown Tile 120	62.0000	Sq.Ft	450.00	27900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	699.0000	Kgs	17.60	12302.40
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				1068161.10
A Bldg 13th Fl. Flooring & Tiling Work Flat No.1303	1.0000	No.		
Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Brazillan Nero Tile 1200x	57.0000	Sq.Ft	150.00	8550.00
Crema Nova Marble	27.1400	Sq.Ft	200.00	5428.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
Grout Black Colour	1.0000	Kgs	48.00	48.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	1.0000	Kgs	49.50	49.50
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	74.0000	Sq.Ft	100.00	7400.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Regal Onyx Copper Tile 12	73.0000	Sq.Ft	150.00	10950.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	70.0000	Sq.Ft	65.00	4550.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	184.0000	Sq.Ft	100.00	18400.00
Sparten Brown Tile 600x60	598.0000	Sq.Ft	100.00	59800.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Traventine Brown Tile 120	73.0000	Sq.Ft	450.00	32850.00
White Cement	528.0000	Kgs	17.60	9292.80
Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
				1000570.74

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 13th Fl. Flooring & Tiling Work Flat No.1304	1.0000	No.		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	150.5900	Sq.Ft	150.00	22588.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	52.0000	Sq.Ft	100.00	5200.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Traventine Brown Tile 120	41.7200	Sq.Ft	450.00	18774.00
White Cement	689.0000	Kgs	17.60	12126.40
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				985714.15
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.1301 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.1302 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg Flat No.1303 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg Flat No.1304 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A Bldg 13th Floor Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1302 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 1303 (GGG Std) - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A Bldg 14th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 14th Fl. Flooring & Tiling Work Flat No.1401	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	145.2100	Sq.Ft	48.00	6970.08
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	127.1300	Sq.Ft	150.00	19069.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	97.1800	Sq.Ft	75.00	7288.50
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	232.6900	Sq.Ft	100.00	23269.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	77.0000	Sq.Ft	150.00	11550.00
Terastone Brown 600x600mm	89.0900	Sq.Ft	100.00	8909.00
Terastone Olive 600x600mm	128.9100	Sq.Ft	150.00	19336.50
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	652.0000	Kgs	17.60	11475.20
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				1023456.24
A Bldg 14th Fl. Flooring & Tiling Work Flat No.1402	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	82.0000	Sq.Ft	100.00	8200.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	83.0000	Sq.Ft	150.00	12450.00
Terastone Brown 600x600mm	52.9600	Sq.Ft	100.00	5296.00
Terastone Olive 600x600mm	199.5800	Sq.Ft	150.00	29937.00
Traventine Brown Tile 120	28.2900	Sq.Ft	450.00	12730.50
White Cement	659.0000	Kgs	17.60	11598.40
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				966903.10
A Bldg 14th Fl. Flooring & Tiling Work Flat No.1403	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	99.0400	Sq.Ft	48.00	4753.92
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	123.5200	Sq.Ft	150.00	18528.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	91.3200	Sq.Ft	75.00	6849.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	27.5800	Sq.Ft	100.00	2758.00
Sparten Brown Tile 600x60	1.0000	Sq.Ft	100.00	100.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	226.0500	Sq.Ft	150.00	33907.50
Traventine Brown Tile 120	43.7200	Sq.Ft	450.00	19674.00
White Cement	499.0000	Kgs	17.60	8782.40
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				769667.26
A Bldg 14th Fl. Flooring & Tiling Work Flat No.1404	1.0000	No.		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	150.5900	Sq.Ft	150.00	22588.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	52.0000	Sq.Ft	100.00	5200.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Traventine Brown Tile 120	41.7200	Sq.Ft	450.00	18774.00
White Cement	652.0000	Kgs	17.60	11475.20
				951856.50
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.1402 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg 14th Floor Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 1402 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A Bldg 15th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 15th Fl. Flooring & Tiling Work Flat No.1501	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	145.2100	Sq.Ft	48.00	6970.08
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Cement 43 Grade	62.0000	Bags	275.00	17050.00
Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	127.1300	Sq.Ft	150.00	19069.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	63.2400	Sq.Ft	100.00	6324.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1502.0000	Sq.Ft	550.00	826100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	97.1800	Sq.Ft	75.00	7288.50
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Sparten Beige Tile 600x60	232.6900	Sq.Ft	100.00	23269.00
Sparten Brown Tile 600x60	384.0600	Sq.Ft	100.00	38406.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	77.0000	Sq.Ft	150.00	11550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Brown 600x600mm	89.0900	Sq.Ft	100.00	8909.00
Terastone Olive 600x600mm	128.9100	Sq.Ft	150.00	19336.50
Traventine Brown Tile 120	57.0000	Sq.Ft	450.00	25650.00
White Cement	687.0000	Kgs	17.60	12091.20
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				1068602.24
A Bldg 15th Fl. Flooring & Tiling Work Flat No.1502	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	87.6100	Sq.Ft	100.00	8761.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1482.0000	Sq.Ft	550.00	815100.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	82.0000	Sq.Ft	100.00	8200.00
Sparten Brown Tile 600x60	423.2500	Sq.Ft	100.00	42325.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	83.0000	Sq.Ft	150.00	12450.00
Terastone Brown 600x600mm	52.9600	Sq.Ft	100.00	5296.00
Terastone Olive 600x600mm	199.5800	Sq.Ft	150.00	29937.00
Traventine Brown Tile 120	28.2900	Sq.Ft	450.00	12730.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	699.0000	Kgs	17.60	12302.40
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				1018493.10
A Bldg 15th Fl. Flooring & Tiling Work Flat No.1503	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	99.0400	Sq.Ft	48.00	4753.92
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Floor Guard Sheet	1554.0000	Sq.Ft	6.51	10116.54
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	123.5200	Sq.Ft	150.00	18528.00
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1107.0000	Sq.Ft	550.00	608850.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	91.3200	Sq.Ft	75.00	6849.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	27.5800	Sq.Ft	100.00	2758.00
Sparten Brown Tile 600x60	414.5800	Sq.Ft	100.00	41458.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	226.0500	Sq.Ft	150.00	33907.50
Traventine Brown Tile 120	43.7200	Sq.Ft	450.00	19674.00
White Cement	499.0000	Kgs	17.60	8782.40
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				811025.26

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 15th Fl. Flooring & Tiling Work Flat No.1504	1.0000	No.		
Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	1.0000	Sq.Ft	150.00	150.00
Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
Grout Black Colour	0.0000	Kgs	48.00	0.00
Grout Red Colour	0.0000	Kgs	48.00	0.00
Grout Saltillo	0.0000	Kgs	49.50	0.00
Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Lumire LT Tile 600x300mm	150.5900	Sq.Ft	150.00	22588.50
Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Mural Brown Tile 1200x600	1.0000	Sq.Ft	100.00	100.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1435.0000	Sq.Ft	550.00	789250.00
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Regal Onyx Copper Tile 12	1.0000	Sq.Ft	150.00	150.00
Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Sparten Beige Tile 600x60	52.0000	Sq.Ft	100.00	5200.00
Sparten Brown Tile 600x60	199.2100	Sq.Ft	100.00	19921.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Traventine Brown Tile 120	41.7200	Sq.Ft	450.00	18774.00
White Cement	652.0000	Kgs	17.60	11475.20
Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
				987278.11
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Bldg 15th Floor Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1501 -	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 1502 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A Bldg 16th Fl. Flooring & Tiling Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 1602 Flooring & Tiling Work (M)	1.0000	Job		
Alaska grey marble	15.0000	Sq.Ft	425.00	6375.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	18.0000	Sq.Ft	374.00	6732.00
Basil Polished 800x1200	170.0000	Sq.Ft	48.00	8160.00
Crema Nova Marble	18.0000	Sq.Ft	200.00	3600.00
Floor Guard Sheet	1946.0000	Sq.Ft	6.51	12668.46
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mural Brown Tile 1200x600	95.0000	Sq.Ft	100.00	9500.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1427.0000	Sq.Ft	550.00	784850.00
Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Sparten Beige Tile 600x60	120.0000	Sq.Ft	100.00	12000.00
Sparten Brown Tile 600x60	423.0000	Sq.Ft	100.00	42300.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	59.0000	Sq.Ft	150.00	8850.00
Terastone Olive 600x600mm	215.0000	Sq.Ft	150.00	32250.00
Traventine Brown Tile 120	47.0000	Sq.Ft	450.00	21150.00
White Cement	699.0000	Kgs	17.60	12302.40
				1015758.36
A Bldg Flat No 1603 Flooring & Tiling Work (M)	1.0000	No.		
Omani Marble	1030.0000	Sq.Ft	550.00	566500.00
White Cement	523.0000	Kgs	17.60	9204.80
				575704.80
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.1603 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg 16th Floor Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 1603 (GGG Std)	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A Bldg Flat No. 1601Flooring & Tiling Work (M)	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	24.3400	Sq.Ft	150.00	3651.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	434.0000	Sq.Ft	100.00	43400.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	77.3300	Sq.Ft	100.00	7733.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	12.2800	Sq.Ft	450.00	5526.00
White Cement	650.0000	Kgs	17.60	11440.00
				233046.44
A Bldg Flat No. 1604 Flooring & Tiling Work (M)	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	253.0000	Sq.Ft	100.00	25300.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	261.0000	Sq.Ft	100.00	26100.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	102.8000	Sq.Ft	150.00	15420.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				322844.94

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 17th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 1701 Flooring & Tiling Work (M)	1.0000	Job		
Alaska grey marble	9.0000	Sq.Ft	425.00	3825.00
Armani gold marble	19.0000	Sq.Ft	374.00	7106.00
Basil Polished 800x1200	182.0000	Sq.Ft	48.00	8736.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	47.0000	Sq.Ft	150.00	7050.00
Crema Nova Marble	12.0000	Sq.Ft	200.00	2400.00
Grano Silver Shadow Tile	9.0000	Sq.Ft	100.00	900.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mural Brown Tile 1200x600	63.0000	Sq.Ft	100.00	6300.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1486.0000	Sq.Ft	550.00	817300.00
Riverstone Lux 800x1200	173.0000	Sq.Ft	75.00	12975.00
Sparten Beige Tile 600x60	170.0000	Sq.Ft	100.00	17000.00
Sparten Brown Tile 600x60	384.0000	Sq.Ft	100.00	38400.00
Terastone Beige 600x600mm	60.0000	Sq.Ft	150.00	9000.00
Terastone Olive 600x600mm	202.0000	Sq.Ft	150.00	30300.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
White Cement	652.3000	Kgs	17.60	11480.48
				1039622.48
A Bldg Flat No. 1702 Flooring & Tiling Work (M)	1.0000	Job		
Alaska grey marble	15.0000	Sq.Ft	425.00	6375.00
Armani gold marble	18.0000	Sq.Ft	374.00	6732.00
Basil Polished 800x1200	170.0000	Sq.Ft	48.00	8160.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	47.0000	Sq.Ft	150.00	7050.00
Crema Nova Marble	18.0000	Sq.Ft	200.00	3600.00
Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Mural Brown Tile 1200x600	95.0000	Sq.Ft	100.00	9500.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1367.0000	Sq.Ft	550.00	751850.00
Riverstone Lux 800x1200	173.0000	Sq.Ft	75.00	12975.00
Sparten Beige Tile 600x60	120.0000	Sq.Ft	100.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Brown Tile 600x60	423.0000	Sq.Ft	100.00	42300.00
Terastone Beige 600x600mm	60.0000	Sq.Ft	150.00	9000.00
Terastone Olive 600x600mm	310.0000	Sq.Ft	150.00	46500.00
Traventine Brown Tile 120	48.0000	Sq.Ft	450.00	21600.00
White Cement	659.8500	Kgs	17.60	11613.36
				980555.36
A Bldg Flat No. 1703 Flooring & Tiling Work (M)	1.0000	Job		
Alaska grey marble	11.0000	Sq.Ft	425.00	4675.00
Armani gold marble	19.0000	Sq.Ft	374.00	7106.00
Basil Polished 800x1200	131.0000	Sq.Ft	48.00	6288.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	47.0000	Sq.Ft	150.00	7050.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Grano Silver Shadow Tile	77.0000	Sq.Ft	100.00	7700.00
Lumire LT Tile 600x300mm	134.0000	Sq.Ft	150.00	20100.00
Mural Brown Tile 1200x600	63.0000	Sq.Ft	100.00	6300.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1073.0000	Sq.Ft	550.00	590150.00
Riverstone Lux 800x1200	150.0000	Sq.Ft	75.00	11250.00
Sparten Beige Tile 600x60	132.0000	Sq.Ft	100.00	13200.00
Sparten Brown Tile 600x60	415.0000	Sq.Ft	100.00	41500.00
Terastone Beige 600x600mm	55.0000	Sq.Ft	150.00	8250.00
Terastone Olive 600x600mm	247.0000	Sq.Ft	150.00	37050.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
White Cement	499.0000	Kgs	17.60	8782.40
				811401.40
A Bldg Flat No. 1704 Flooring & Tiling Work (M)	1.0000	Job		
Alaska grey marble	10.0000	Sq.Ft	425.00	4250.00
Armani gold marble	18.0000	Sq.Ft	374.00	6732.00
Basil Polished 800x1200	182.0000	Sq.Ft	48.00	8736.00
Brazillan Nero Tile 1200x	47.0000	Sq.Ft	150.00	7050.00
Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Floor Guard Sheet	1911.0000	Sq.Ft	6.51	12440.61
Grano Silver Shadow Tile	10.0000	Sq.Ft	100.00	1000.00
Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Lumire LT Tile 600x300mm	160.0000	Sq.Ft	150.00	24000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mural Brown Tile 1200x600	116.0000	Sq.Ft	100.00	11600.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Omani Marble	1408.0000	Sq.Ft	550.00	774400.00
Riverstone Lux 800x1200	173.0000	Sq.Ft	75.00	12975.00
Sparten Beige Tile 600x60	111.0000	Sq.Ft	100.00	11100.00
Sparten Brown Tile 600x60	432.0000	Sq.Ft	100.00	43200.00
Tape Roll	0.0000	No.	1327.50	0.00
Terastone Beige 600x600mm	44.0000	Sq.Ft	150.00	6600.00
Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
White Cement	689.0000	Kgs	17.60	12126.40
				1013368.01
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.1704 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162319.00
A Bldg Flat No.1703 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg 17th Floor Tile Adhesive	1.0000	No.		
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				158523.63
A Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Otta Black Granite	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 1702	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 1703 (Option 1) - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
				2847.00
A 1704 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A 1703 Supporting Material	1.0000	No.		
Cement 43 Grade	21.0000	Bags	275.00	5775.00
Crush Sand	85.0000	Cu.Ft	33.00	2805.00
Natural Sand	85.0000	Cu.Ft	350.00	29750.00
Tenax Creama Solid 1.5kg	10.0000	set	1000.00	10000.00
White Cement	643.0000	Kgs	17.60	11316.80
				59646.80
A Bldg 18th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Wooden Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.1803 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.1804 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A Bldg Flat No.1802 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg 18th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	0.0000	Sq.Ft	100.00	0.00
Italian Marble (Crema Nov	1423.0000	Sq.Ft	550.00	782650.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	210.8000	Sq.Ft	75.00	15810.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1059076.44
A Bldg 18th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1041301.01
A Bldg 18th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				847123.53
A Bldg 18th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1351.0000	Sq.Ft	550.00	743050.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1032484.94
A 1801	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 1803 (Option 1) - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
				2847.00
A 1804 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A 1802	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A Bldg 18th Fl. Tile Adhesive - 1 No.	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 19th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No.1902 Wooden Flooring Den Room	1.0000	Sq.Ft		
End Patti (Natural Oak)	12.0000	R.Ft	150.00	1800.00
Reducer Patti (Natural Oa	2.1000	R.Ft	150.00	315.00
Skirting (Natural Oak)	34.5600	R.Ft	1500.00	51840.00
T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Natural	133.8400	Sq.Ft	500.00	66920.00
				121547.00
A Bldg 19th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	48.0000	Sq.Ft	100.00	4800.00
Italian Marble (Crema Nov	1423.0000	Sq.Ft	550.00	782650.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	162.0000	Sq.Ft	75.00	12150.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1060216.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 19th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	48.0000	Sq.Ft	100.00	4800.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	162.0000	Sq.Ft	75.00	12150.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1031206.01
A Bldg 19th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				847123.53
A Bldg 19th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1351.0000	Sq.Ft	550.00	743050.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1032484.94
A 1901	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1902	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A Bldg 19th Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Bldg 20th Fl. Flooring & Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Kitchen Platform Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2001 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 2003 (Option 1) - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
				2847.00
A Bldg 20th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1423.0000	Sq.Ft	550.00	782650.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1064266.44
A Bldg 20th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1037813.01
A Bldg 20th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				847123.53
A Bldg 20th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	1351.0000	Sq.Ft	550.00	743050.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1018830.94
A Bldg 20th Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Bldg Flat No.2001 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.2003 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Diffrence Quantity From 1st To 17th Floor With Noc Deduct	1.0000	Sq.Ft		
Alaska grey marble	12.0000	Sq.Ft	425.00	5100.00
Basil Polished 800x1200	732.0000	Sq.Ft	48.00	35136.00
Brazillan Nero Tile 1200x	897.0000	Sq.Ft	150.00	134550.00
Crema Nova Marble	151.4500	Sq.Ft	200.00	30290.00
Grano Silver Shadow Tile	1839.0000	Sq.Ft	100.00	183900.00
Lumire LT Tile 600x300mm	1042.0000	Sq.Ft	150.00	156300.00
Mural Brown Tile 1200x600	1264.0000	Sq.Ft	100.00	126400.00
Regal Onyx Copper Tile 12	36.0000	Sq.Ft	150.00	5400.00
Riverstone Lux 800x1200	2164.0000	Sq.Ft	75.00	162300.00
Sadharalli Polish granite	104.8100	Sq.Ft	150.00	15721.50
Sparten Beige Tile 600x60	2303.0000	Sq.Ft	100.00	230300.00
Sparten Brown Tile 600x60	5884.0000	Sq.Ft	100.00	588400.00
Terastone Beige 600x600mm	428.0000	Sq.Ft	150.00	64200.00
Terastone Brown 600x600mm	247.0000	Sq.Ft	100.00	24700.00
Terastone Olive 600x600mm	1409.0000	Sq.Ft	150.00	211350.00
Traventine Brown Tile 120	902.0000	Sq.Ft	450.00	405900.00
				2379947.50
A Bldg 21st Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	1423.0000	Sq.Ft	550.00	782650.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1064266.44
A Bldg 21st Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	654.0000	Kgs	17.60	11510.40
				1041301.01
A Bldg 21st Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				841078.53
A Bldg 21st Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1100.0000	Sq.Ft	550.00	605000.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				894434.94
A 2102	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 2103 (Option 1)	1.0000	Sq.Ft		
Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
				2847.00
A Bldg 21st Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.2102 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg Flat No.2103 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg 22nd Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	900.0000	Sq.Ft	550.00	495000.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				782661.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 22nd Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1028707.41
A Bldg 22nd Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				847123.53
A Bldg 22nd Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1351.0000	Sq.Ft	550.00	743050.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1032484.94
A 2203 (Option 1) - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
				2847.00
A Bldg 22nd Fl.Tile Adhesive - 1 No.	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Bldg Flat No.2201 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.2203 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg 23rd Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1423.0000	Sq.Ft	550.00	782650.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				1070311.44
A Bldg 23rd Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1035256.01
A Bldg 23rd Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				841078.53
A Bldg 23rd Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				289434.94
A 2303 (Option 1) - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
				2847.00
A Bldg 23rd Fl. Tile Adhesive - 1 No.	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.2303 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg 24th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	900.0000	Sq.Ft	550.00	495000.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				782661.44
A Bldg 24th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1041301.01
A Bldg 24th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				847123.53
A Bldg 24th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1100.0000	Sq.Ft	550.00	605000.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				894434.94
A 2402	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 2401	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A Bldg 24th Fl. Tile Adhesive - 1 No.	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Bldg Flat No.2401 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.2402 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg 25th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	900.0000	Sq.Ft	550.00	495000.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				782661.44
A Bldg 25th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	654.0000	Kgs	17.60	11510.40
				1041301.01
A Bldg 25th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				847123.53
A Bldg 25th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1100.0000	Sq.Ft	550.00	605000.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				894434.94
A 2504	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A 2501	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 2502	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 2503	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A Bldg 25th Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Bldg Flat No.2501 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A Bldg Flat No.2502 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg Flat No.2503 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A Bldg Flat No.2504 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A Bldg 26th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	900.0000	Sq.Ft	550.00	495000.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				782661.44
A Bldg 26th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1041301.01
A Bldg 26th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				254549.73
A Bldg 26th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1100.0000	Sq.Ft	550.00	605000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				894434.94
A 2602	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 2601	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 2603	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A 2604	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 26th Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Bldg Flat No.2602 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A Bldg Flat No.2604 Wooden Flooring Children Room	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
Adhesive Diff Qty up to 26floor	1.0000	No.		
Bioflex Grey	83.0000	Bags	100.00	8300.00
GP Resin	400.0000	Kgs	160.00	64000.00
Hardner	9.0000	Ltrs	250.00	2250.00
Sika Ceram 288H White (25	125.0000	Bags	750.00	93750.00
				168300.00
A Diff. Qty. of Sadarali Granite upto 26th floor	1.0000	No.		
Sadharalli Polish granite	900.0000	Sq.Ft	150.00	135000.00
				135000.00
A Bldg. - Kerakoll Bioflex for Sample (replacement to Sika)	1.0000	No.		
Bioflex Grey	25.0000	Bags	100.00	2500.00
Bioflex White	25.0000	Bags	100.00	2500.00
				5000.00
A 2701	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2935.14
A 2702	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 2703	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A 2704	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 27th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	900.0000	Sq.Ft	550.00	495000.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				782075.84
A Bldg 27th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1040715.41
A Bldg 27th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				844348.73
A Bldg 27th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1100.0000	Sq.Ft	550.00	605000.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				899894.34
A Bldg 27th Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A 2801	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 2802	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 2803	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A 2804	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 28th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	900.0000	Sq.Ft	550.00	495000.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				782075.84
A Bldg 28th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1040715.41
A Bldg 28th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				844348.73
A Bldg 28th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				294894.34
A Bldg 28th Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A 2901	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 2902	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 2903	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3483.48
A 2904	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 29th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	900.0000	Sq.Ft	550.00	495000.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				782075.84
A Bldg 29th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1040715.41
A Bldg 29th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				844348.73
A Bldg 29th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1100.0000	Sq.Ft	550.00	605000.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	126.5000	Sq.Ft	100.00	12650.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	130.5000	Sq.Ft	100.00	13050.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				899894.34
A Bldg 29th Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A 3001	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 3002	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 3003	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A 3004	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 30th Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	900.0000	Sq.Ft	550.00	495000.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	454.5000	Sq.Ft	100.00	45450.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				782075.84
A Bldg 30th Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1049821.01
A Bldg 30th Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	87.0000	Sq.Ft	100.00	8700.00
Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	162.0000	Sq.Ft	100.00	16200.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	490.0000	Kgs	17.60	8624.00
				851433.53
A Bldg 30th Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				181719.63
A Bldg 30th Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	253.0000	Sq.Ft	100.00	25300.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	261.0000	Sq.Ft	100.00	26100.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	102.8000	Sq.Ft	150.00	15420.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				341814.94
A 3101	1.0000	Sq.Ft		
Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
				2935.14
A 3102	1.0000	Sq.Ft		
Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
				3606.72
A 3103	1.0000	Sq.Ft		
Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
				3483.48
A 3104	1.0000	Sq.Ft		
Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
				4208.10
A Bldg 31st Fl. Flooring & Tiling Work Flat No 1	1.0000	Sq.Ft		
Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Brazillan Nero Tile 1200x	24.3400	Sq.Ft	150.00	3651.00
Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Mural Brown Tile 1200x600	86.9000	Sq.Ft	100.00	8690.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	177.9000	Sq.Ft	100.00	17790.00
Sparten Brown Tile 600x60	434.0000	Sq.Ft	100.00	43400.00
Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Terastone Brown 600x600mm	77.3300	Sq.Ft	100.00	7733.00
Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Traventine Brown Tile 120	12.2800	Sq.Ft	450.00	5526.00
White Cement	650.0000	Kgs	17.60	11440.00
				241566.44
A Bldg 31st Fl. Flooring & Tiling Work Flat No 2	1.0000	Sq.Ft		
Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	63.2000	Sq.Ft	150.00	9480.00
Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	1367.0000	Sq.Ft	550.00	751850.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	110.7000	Sq.Ft	100.00	11070.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	191.8000	Sq.Ft	100.00	19180.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Brown Tile 600x60	525.7000	Sq.Ft	100.00	52570.00
Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Traventine Brown Tile 120	55.3000	Sq.Ft	450.00	24885.00
White Cement	654.0000	Kgs	17.60	11510.40
				1060271.01
A Bldg 31st Fl. Flooring & Tiling Work Flat No 3	1.0000	Sq.Ft		
Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	186.7670	Sq.Ft	150.00	28015.05
Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Grano Silver Shadow Tile	189.7000	Sq.Ft	100.00	18970.00
Italian Marble (Crema Nov	1029.0000	Sq.Ft	550.00	565950.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	286.3110	Sq.Ft	100.00	28631.10
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	305.5475	Sq.Ft	150.00	45832.13
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	93.0000	Sq.Ft	65.00	6045.00
Sparten Beige Tile 600x60	0.0000	Sq.Ft	100.00	0.00
Sparten Brown Tile 600x60	0.0000	Sq.Ft	100.00	0.00
Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Traventine Brown Tile 120	305.5475	Sq.Ft	450.00	137496.38
White Cement	490.0000	Kgs	17.60	8624.00
				968663.19
A Bldg 31st Fl. Flooring & Tiling Work Flat No 4	1.0000	Sq.Ft		
Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	70.5000	Sq.Ft	150.00	10575.00
Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Grano Silver Shadow Tile	210.0000	Sq.Ft	100.00	21000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Mural Brown Tile 1200x600	253.0000	Sq.Ft	100.00	25300.00
Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Regal Onyx Copper Tile 12	83.0000	Sq.Ft	150.00	12450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
S. White Unpolish granite	0.0000	Sq.Ft	65.00	0.00
Sparten Beige Tile 600x60	261.0000	Sq.Ft	100.00	26100.00
Sparten Brown Tile 600x60	502.0000	Sq.Ft	100.00	50200.00
Terastone Beige 600x600mm	102.8000	Sq.Ft	150.00	15420.00
Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Traventine Brown Tile 120	83.0000	Sq.Ft	450.00	37350.00
White Cement	650.0000	Kgs	17.60	11440.00
				341814.94
A Bldg 31st Fl. Tile Adhesive	1.0000	No.		
Bioflex Grey	143.4800	Bags	100.00	14348.00
Bioflex White	8.4800	Bags	100.00	848.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Feviquick	0.3000	Kgs	50.00	15.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Hardner	2.0000	Ltrs	250.00	500.00
Red Pigment	0.1000	Kgs	25.00	2.50
Sika Ceram 288H Grey (25K	143.4800	Bags	800.00	114784.00
Sika Ceram 288H White (25	8.4800	Bags	750.00	6360.00
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				181719.63
A Flooring & Tiling (M) Material for GRN purpose	1.0000	No.		
Armani gold marble	350.0000	Sq.Ft	374.00	130900.00
Bioflex White	20.0000	Bags	100.00	2000.00
Grip Stone	10.0000	Kgs	4025.00	40250.00
				173150.00
Material Covering on Polished Italian Marble	1.0000	Kgs		
Plastic (Transperent)	50.4000	Kgs	84.00	4233.60
Tape Roll	25.0000	No.	1327.50	33187.50
				37421.10
1st to 26th Floor -Bioflex White(due to brand change)	1.0000	Floor		
Bioflex White	201.0000	Bags	100.00	20100.00
				20100.00
A Bldg Diff. Qty. of Sadarali Granite 27th to 31st Floor	600.0000	Sq.Ft		
Sadharalli Polish granite	600.0000	Sq.Ft	150.00	90000.00
				90000.00
A Flooring & Tiling (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 1st Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 2nd Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 4th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 5th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 6th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Bld 7th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 8th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 9th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 10th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 11th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 12th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 13th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 14th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 15th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 16th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 17th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 18th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Bld 19th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 20th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 21st Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 22nd Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 23rd Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 24th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 25th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 26th Floor Marble & Granite Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 5th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 17th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Dado	104.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 2nd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 15th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A 202 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	26.7797	Ltrs	6.00	160.68
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64681.79
A 202 Tiling Work Skirting Material	354.6900	R.Ft		
Cement 43 Grade	6.3844	Bags	275.00	1755.71
Natural Sand	7.0938	Cu.Ft	350.00	2482.83
				4238.54
A 203 Tiling Work Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	21.0446	Ltrs	6.00	126.27
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50829.61
A 203 Tiling Work Skirting Material	290.6700	R.Ft		
Cement 43 Grade	5.2321	Bags	275.00	1438.83
Natural Sand	5.8134	Cu.Ft	350.00	2034.69
				3473.52
A 204 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HCL Acid	26.2937	Ltrs	6.00	157.76
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63507.93
A 204 Tiling Work Skirting Material	333.1800	R.Ft		
Cement 43 Grade	5.9972	Bags	275.00	1649.23
Natural Sand	6.6636	Cu.Ft	350.00	2332.26
				3981.49
A 3rd floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Mock up Flat No. 301 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A Mock up Flat No. 302 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	26.7797	Ltrs	6.00	160.68
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64681.79
A. Mock up Flat No. 303 Tiling Work Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	21.0446	Ltrs	6.00	126.27
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50829.61
A Mock up Flat No. 304 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	26.2937	Ltrs	6.00	157.76
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63507.93
A Mock up Flat No. 304 Tiling Work Skirting Material	333.1800	R.Ft		
Cement 43 Grade	5.9972	Bags	275.00	1649.23

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	6.6636	Cu.Ft	350.00	2332.26
				3981.49
A 4th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat No. 401 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A Flat No. 402 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	26.7797	Ltrs	6.00	160.68
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64681.79
A Flat No. 403 Tiling Work Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	21.0446	Ltrs	6.00	126.27
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50829.61
A Flat No. 404 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	26.2937	Ltrs	6.00	157.76
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63507.93
A 5th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat No. 501 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A Flat No. 502 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	26.7797	Ltrs	6.00	160.68
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64681.79
A Flat No. 503 Tiling Work Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A Flat No. 504 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 6th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat No. 601 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A Flat No. 602 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	26.7797	Ltrs	6.00	160.68
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64681.79
A Flat No. 603 Tiling Work Bedding Material	1402.9700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A Flat No. 604 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 7th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat No. 701 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A Flat No. 702 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A Flat No.703 Tiling Work Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A Flat No. 704 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 8th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat No. 801 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A Flat No. 802 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A Flat No. 803 Tiling Work Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A Flat No. 804 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 9th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat No. 901 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A Flat No. 902 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A Flat No. 903 Tiling Work Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A Flat No. 904 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 10th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Flat No. 1001 Tiling Work Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	26.9009	Ltrs	6.00	161.41
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64974.53
A Flat No. 1002 Tiling Work Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A Flat No. 1003 Tiling Work Bedding Material	1402.9700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A Flat No. 1004 Tiling Work Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 11th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th floor Flat No. 1101 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 11th floor Flat No. 1102 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 11th floor Flat No. 1103 flooring Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 11th floor Flat No. 1104 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 12th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th floor Flat No. 1201 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 12th floor Flat No. 1202 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 12th floor Flat No. 1203 flooring Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 12th floor Flat No. 1204 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 13th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th floor Flat No. 1301 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 13th floor Flat No. 1302 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 13th floor Flat No. 1303 flooring Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 13th floor Flat No. 1304 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 14th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th floor Flat No. 1401 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 14th floor Flat No. 1402 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 14th floor Flat No. 1403 flooring Bedding Material	1402.9700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 14th floor Flat No. 1404 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 15th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th floor Flat No. 1501 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 15th floor Flat No. 1502 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 15th floor Flat No. 1503 flooring Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 15th floor Flat No. 1504 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 16th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th floor Flat No. 1602 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 16th floor Flat No. 1601 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 16th floor Flat No. 1603 flooring Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 16th floor Flat No. 1604 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 17th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th floor Flat No. 1704 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	0.0000	Cu.Ft	33.00	0.00
HCL Acid	0.0000	Ltrs	6.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				58722.49
A 17th floor Flat No. 1701 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 17th floor Flat No. 1702 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 17th floor Flat No. 1703 flooring Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 18th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th floor Flat No. 1801 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 18th floor Flat No. 1802 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 18th floor Flat No. 1803 flooring Bedding Material	1402.9700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 18th floor Flat No. 1804 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 19th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th floor Flat No. 1901 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 19th floor Flat No. 1902 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 19th floor Flat No. 1903 flooring Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 19th floor Flat No. 1904 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 20th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th floor Flat No. 2001 flooring Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 20th floor Flat No. 2002 flooring Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 20th floor Flat No. 2003 flooring Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 20th floor Flat No. 2004 flooring Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
HCL Acid	0.0000	Ltrs	6.00	0.00
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 21st floor 2101 Tile Bedding Material - 1793.39 Sq.Ft	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 21st floor 2102 Tile Bedding Material - 1785.31 Sq.Ft	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 21st floor 2103 Tile Bedding Material - 1402.97 Sq.Ft	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 21st floor 2104 Tile Bedding Material - 1752.91 Sq.Ft	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 22nd floor 2201 Tile Bedding Material - 1793.39 Sq.Ft	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 22nd floor 2202 Tile Bedding Material - 1785.31 Sq.Ft	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
M Sand	142.8248	Cu.Ft	65.00	9283.61
				23816.04
A 22nd floor 2203 Tile Bedding Material - 1402.97 Sq.Ft	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 22nd floor 2204 Tile Bedding Material - 1752.91 Sq.Ft	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 23rd floor 2301 Tile Bedding Material - 1793.39 Sq.Ft	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	143.4712	Cu.Ft	65.00	9325.63
				23923.83
A 23rd floor 2302 Tile Bedding Material - 1785.31 Sq.Ft	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 23rd floor 2303 Tile Bedding Material - 1402.97 Sq.Ft	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Natural Sand	112.2376	Cu.Ft	350.00	39283.16
				50703.34
A 23rd floor 2304 Tile Bedding Material - 1752.91 Sq.Ft	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Natural Sand	140.2328	Cu.Ft	350.00	49081.48
				63350.17
A 24th floor 2401 Tile Bedding Material - 1793.39 Sq.Ft	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Natural Sand	143.4712	Cu.Ft	350.00	50214.92
				64813.12
A 24th floor 2402 Tile Bedding Material - 1785.31 Sq.Ft	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Natural Sand	142.8248	Cu.Ft	350.00	49988.68
				64521.11
A 24th floor 2403 Tile Bedding Material - 1402.97 Sq.Ft	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
M Sand	112.2376	Cu.Ft	65.00	7295.44
				18715.62
A 24th floor 2404 Tile Bedding Material - 1752.91 Sq.Ft	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Natural Sand	140.2328	Cu.Ft	350.00	49081.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				63350.17
A 25th floor 2501 Tile Bedding Material - 1793.39 Sq.Ft	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
M Sand	68.5075	Cu.Ft	100.00	6850.75
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21448.95
A 25th floor 2502 Tile Bedding Material - 1785.31 Sq.Ft	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
M Sand	68.1988	Cu.Ft	100.00	6819.88
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21352.31
A 25th floor 2503 Tile Bedding Material - 1402.97 Sq.Ft	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
M Sand	53.5935	Cu.Ft	100.00	5359.35
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				16779.53
A 25th floor 2504 Tile Bedding Material - 1752.91 Sq.Ft	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
M Sand	66.9612	Cu.Ft	100.00	6696.12
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				20964.81
A 26th floor 2601 Tile Bedding Material - 1793.39 Sq.Ft	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
M Sand	68.5075	Cu.Ft	100.00	6850.75
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21448.95
A 26th floor 2602 Tile Bedding Material - 1785.31 Sq.Ft	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
M Sand	68.1988	Cu.Ft	100.00	6819.88
Natural Sand	0.0000	Cu.Ft	350.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				21352.31
A 26th floor 2603 Tile Bedding Material - 1402.97 Sq.Ft	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
M Sand	53.5935	Cu.Ft	100.00	5359.35
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				16779.53
A 26th floor 2604 Tile Bedding Material - 1752.91 Sq.Ft	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
M Sand	66.9612	Cu.Ft	100.00	6696.12
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				20964.81
A 27th floor 2701 Tile Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
M Sand	68.5075	Cu.Ft	100.00	6850.75
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21448.95
A 27th floor 2702 Tile Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
M Sand	68.1988	Cu.Ft	100.00	6819.88
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21352.31
A 27th floor 2703 Tile Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
M Sand	53.5935	Cu.Ft	100.00	5359.35
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				16779.53
A 27th floor 2704 Tile Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
M Sand	66.9612	Cu.Ft	100.00	6696.12
Natural Sand	0.0000	Cu.Ft	350.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				20964.81
A 28th floor 2801 Tile Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
M Sand	68.5075	Cu.Ft	100.00	6850.75
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21448.95
A 28th floor 2802 Tile Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
M Sand	68.1988	Cu.Ft	100.00	6819.88
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21352.31
A 28th floor 2803 Tile Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
M Sand	53.5935	Cu.Ft	100.00	5359.35
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				16779.53
A 28th floor 2804 Tile Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
M Sand	66.9612	Cu.Ft	100.00	6696.12
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				20964.81
A 29th floor 2901 Tile Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
M Sand	68.5075	Cu.Ft	100.00	6850.75
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21448.95
A 29th floor 2902 Tile Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
M Sand	68.1988	Cu.Ft	100.00	6819.88
Natural Sand	0.0000	Cu.Ft	350.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				21352.31
A 29th floor 2903 Tile Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
M Sand	53.5935	Cu.Ft	100.00	5359.35
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				16779.53
A 29th floor 2904 Tile Bedding Material	1752.9100	Sq.Ft		
Cement 43 Grade	35.0582	Bags	275.00	9641.01
Crush Sand	140.2328	Cu.Ft	33.00	4627.68
M Sand	66.9612	Cu.Ft	100.00	6696.12
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				20964.81
A 30th floor 3001 Tile Bedding Material	1793.3900	Sq.Ft		
Cement 43 Grade	35.8678	Bags	275.00	9863.65
Crush Sand	143.4712	Cu.Ft	33.00	4734.55
M Sand	68.5075	Cu.Ft	100.00	6850.75
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21448.95
A 30th floor 3002 Tile Bedding Material	1785.3100	Sq.Ft		
Cement 43 Grade	35.7062	Bags	275.00	9819.21
Crush Sand	142.8248	Cu.Ft	33.00	4713.22
M Sand	68.1988	Cu.Ft	100.00	6819.88
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				21352.31
A 30th floor 3003 Tile Bedding Material	1402.9700	Sq.Ft		
Cement 43 Grade	28.0594	Bags	275.00	7716.34
Crush Sand	112.2376	Cu.Ft	33.00	3703.84
M Sand	53.5935	Cu.Ft	100.00	5359.35
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				16779.53
Tower A Bison Board Panel For Floor Protection (MTBT From Le	1.0000	No.		
Bison Panel Board 16mm (8	40.0000	No.	1536.00	61440.00
				61440.00
A Grout For Tiling Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 1st Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 102 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 103 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 104 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 2nd Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 202 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 203 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 204 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 3rd Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 302 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 303 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 304 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 4th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 402 Grout For Tiling Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 403 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 404 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 5th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 502 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 503 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 504 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 6th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 602 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 603 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 604 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 7th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 702 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 703 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 704 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 8th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 801 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 802 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				867.20
A 803 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 804 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 9th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 902 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 903 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 904 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 10th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 1002 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 1003 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 1004 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 11th Floor Grout For Tiling	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1101 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 1102 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 1103 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 1104 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 12th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1201 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 1204 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 13th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 1302 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 1303 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 1304 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 14th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1402 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 1403 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 1404 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 15th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1502 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 1503 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 16th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 1603 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 1604 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 17th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 1702 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 1703 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 1704 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.1000	Kgs	40.00	84.00
Grout 17-Marble Beige (60	4.2700	Kgs	42.00	179.34
Grout 18-Sauterne (600 Se	3.9000	Kgs	40.00	156.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.8800	Kgs	42.00	36.96
Grout 78-Starling Silver	6.9100	Kgs	40.00	276.40
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.50
A 18th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1801 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				828.68
A 19th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1901 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 1903 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.4900	Kgs	40.00	59.60
Grout 17-Marble Beige (60	4.3200	Kgs	42.00	181.44
Grout 18-Sauterne (600 Se	3.7100	Kgs	40.00	148.40
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	1.6900	Kgs	40.00	67.60
Grout 61-Parchment (600 S	0.8500	Kgs	42.00	35.70
Grout 78-Starling Silver	6.4400	Kgs	40.00	257.60
Grout 89-Smoke Grey (600	0.8500	Kgs	40.00	34.00
				804.34
A 20th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2001 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				828.68
A 2002 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	1.9600	Kgs	40.00	78.40
Grout 17-Marble Beige (60	4.0500	Kgs	42.00	170.10
Grout 18-Sauterne (600 Se	4.3500	Kgs	40.00	174.00
Grout 22-Midnight Black (	0.5500	Kgs	40.00	22.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.5500	Kgs	42.00	23.10
Grout 78-Starling Silver	7.1200	Kgs	40.00	284.80
Grout 89-Smoke Grey (600	0.8700	Kgs	40.00	34.80
				867.20
A 22nd Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2201 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A 23rd Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2301 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				828.68
A 24th Floor Grout For Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2401 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0400	Kgs	40.00	81.60
Grout 17-Marble Beige (60	3.8400	Kgs	42.00	161.28
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 44-Bright White (60	2.0000	Kgs	40.00	80.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	6.4300	Kgs	40.00	257.20
Grout 89-Smoke Grey (600	0.9400	Kgs	40.00	37.60
				828.68
A Flooring & Tiling (L)(New)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 102 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 103 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 104 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd floor Marble flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 201 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 202 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 203 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 204 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 302 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 303 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 304 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 402 Marble Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 403 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 404 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 503 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 504 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 602 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 603 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 604 Marble Floring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 7th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 702 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 703 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 704 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 801 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 802 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 803 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 804 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 Marble Floring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 902 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 903 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 904 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1002 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1003 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1004 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1101 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1102 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1103 Marble Floring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1104 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1201 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1202 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1203 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1204 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1302 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1303 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1304 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th floor Marble flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1401 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1402 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1403 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1404 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1501 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1502 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1503 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1504 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1601 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 Marble Floring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1603 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1604 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1702 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1703 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1704 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1801 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1802 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1803 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1804 Marble Floring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 19th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1901 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1902 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1903 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1904 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2001 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2002 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2003 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2004 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2101 Marble Floring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2102 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2103 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2104 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2201 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2202 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2203 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2204 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2301 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2302 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2303 Marble Floring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2304 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2401 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2402 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2403 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2404 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th floor Marble flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2501 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2502 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2503 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2504 Marble Floring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th floor Marble flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2601 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2602 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2603 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2604 Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 102 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 103 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 104 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 202 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 203 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 204 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 302 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 303 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 304 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 402 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 403 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 404 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 503 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 504 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 602 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 603 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 604 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 701 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 702 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 703 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 704 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 801 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 802 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 803 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 804 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 902 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 903 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 904 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1002 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1003 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1004 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1101 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1102 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1103 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1104 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 12th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1201 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1202 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1203 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1204 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1302 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1303 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1304 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1401 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1402 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1403 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1404 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1501 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1502 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1503 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1504 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1601 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1603 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1604 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1702 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1703 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1704 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1801 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1802 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1803 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1804 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1901 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1902 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1903 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1904 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2001 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2002 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2003 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2004 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2101 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2102 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2103 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2104 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2201 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2202 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2203 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2204 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2301 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2302 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2303 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2304 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 24th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2401 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2402 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2403 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2404 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2501 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2502 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2503 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2504 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2601 Vitrified Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2602 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2603 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2604 Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 102 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 103 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 104 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 202 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 203 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 204 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 302 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 303 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 304 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 402 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 403 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 404 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 5th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 503 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 504 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 602 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 603 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 604 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 702 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 703 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 704 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 801 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 802 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 803 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 804 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 902 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 903 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 904 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1002 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1003 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1004 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1101 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1102 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1103 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1104 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1201 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1202 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1203 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1204 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1302 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1303 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1304 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1401 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1402 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1403 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1404 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1501 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1502 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1503 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1504 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1601 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1603 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1604 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 17th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1702 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1703 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1704 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1801 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1802 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1803 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1804 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1901 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1902 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1903 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1904 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2001 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2002 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2003 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2004 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2101 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2102 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2103 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2104 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2201 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2202 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2203 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2204 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2301 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2302 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2303 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2304 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2401 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2402 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2403 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2404 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2501 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2502 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2503 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2504 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2601 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2602 Dado	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2603 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2604 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Kitchen Otta	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 10th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Kitchen Otta	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 22nd Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Window Sill	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 7th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8thFloor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Window Sill	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 19th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Window Sill	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 102	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 103	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 203	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 303	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 304	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 4th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 403	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 503	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 504	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 603	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 703	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 704	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 803	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 804	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 903	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 904	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1003	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1004	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Counter Wash Basin	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1103	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1203	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1302	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1303	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1304	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1403	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1503	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1504	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 16th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1603	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1703	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1704	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1801	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1803	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1804	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1903	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1904	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2003	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2004	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2103	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2203	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Counter Wash Basin	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2303	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2304	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2403	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2502	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2503	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2504	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2603	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 27th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2703	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2704	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 28th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2803	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2804	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 29th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2903	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2904	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 30th Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3001	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 3002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3003	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3004	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 31st Floor Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3103	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 4th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 16th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Toilet & Dry Balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Terrace Parapet Top Granite	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1st Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Terrace Parapet Top Granite	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 13th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Terrace Parapet Top Granite	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 25th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 1st Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 2nd Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 3rd Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 304 (Sample flat children bedroom) Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A Bld 4th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 5th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 6th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bld 7th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 8th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bld 9th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 10th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 11th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 12th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 13th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 14th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 15th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 16th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 17th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 18th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A-Bld 19th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 20th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 21st Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 22nd Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 23rd Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 24th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 25th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bld 26th Floor Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bldg Flat No.2701 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A-Bldg Flat No.2702 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				182464.00
A-Bldg Flat No.2703 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A-Bldg Flat No.2704 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A-Bldg Flat No.2801 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A-Bldg Flat No.2802 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A-Bldg Flat No.2803 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A-Bldg Flat No.2804 Wooden Flooring	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A-Bldg Flat No.2901 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A-Bldg Flat No.2902 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A-Bldg Flat No.2903 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A-Bldg Flat No.2904 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A-Bldg Flat No.3001 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A-Bldg Flat No.3002 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00
				182464.00
A-Bldg Flat No.3003 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A-Bldg Flat No.3004 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A-Bldg Flat No.3101 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				160714.00
A-Bldg Flat No.3102 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	218.2700	Sq.Ft	500.00	109135.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				182464.00
A-Bldg Flat No.3103 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	176.6600	Sq.Ft	500.00	88330.00
				155989.00
A-Bldg Flat No.3104 Wooden Flooring	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	187.4300	Sq.Ft	500.00	93715.00
				162949.00
A Below Wooden Flooring Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 7thFloor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 19th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Conduiting Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 1st Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 1st Fl. Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 1"	0.0000	No.	10.45	0.00
PVC 3 way junction Bx. 11	0.0000	No.	10.45	0.00
PVC 4 way Deep junction B	261.0000	No.	14.03	3661.83
PVC Conduit Bend 1"	660.0000	No.	6.35	4191.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1"	3140.0000	Mtrs	18.60	58404.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				82003.14
A Bldg 1st Floor Shearwall Conduits & Fittings	1.0000	Floor		
1/2 M Metal Box (689007)	52.0000	No.	64.00	3328.00
3 M Metal Box (689008)	135.0000	No.	40.95	5528.25
4 M Metal Box (689009)	31.0000	No.	84.00	2604.00
6 M Metal Box (689010)	41.0000	No.	85.05	3487.05
8 M Metal Box Hzl. (68904	85.0000	No.	154.00	13090.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	332.0000	No.	6.35	2108.20
PVC Conduit Pipe 1"	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				68145.45
A Bldg 2nd Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 2nd Fl. (7th Slab) Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 3 way junction Bx. 1"	0.0000	No.	10.45	0.00
PVC 3 way junction Bx. 11	0.0000	No.	10.45	0.00
PVC 4 way Deep junction B	261.0000	No.	14.03	3661.83
PVC Conduit Bend 1"	660.0000	No.	6.35	4191.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1"	3140.0000	Mtrs	18.60	58404.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				82003.14
A Bldg 2nd Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
1/2 M Metal Box (689007)	52.0000	No.	64.00	3328.00
3 M Metal Box (689008)	135.0000	No.	40.95	5528.25
4 M Metal Box (689009)	31.0000	No.	84.00	2604.00
6 M Metal Box (689010)	41.0000	No.	85.05	3487.05
8 M Metal Box Hzl. (68904	85.0000	No.	154.00	13090.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	332.0000	No.	6.35	2108.20
PVC Conduit Pipe 1"	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				68145.45
A Bldg 3rd Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 3rd Fl. (8th Slab) Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 1"	0.0000	No.	10.45	0.00
PVC 3 way junction Bx. 11	0.0000	No.	10.45	0.00
PVC 4 way Deep junction B	261.0000	No.	14.03	3661.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Bend 1"	660.0000	No.	6.35	4191.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1"	3140.0000	Mtrs	18.60	58404.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				82003.14
A Bldg 3rd Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
1/2 M Metal Box (689007)	52.0000	No.	64.00	3328.00
3 M Metal Box (689008)	135.0000	No.	40.95	5528.25
4 M Metal Box (689009)	31.0000	No.	84.00	2604.00
6 M Metal Box (689010)	41.0000	No.	85.05	3487.05
8 M Metal Box Hzl. (68904	85.0000	No.	154.00	13090.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	332.0000	No.	6.35	2108.20
PVC Conduit Pipe 1"	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				68145.45
A Bldg 4th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 4th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
1/2 M Metal Box (689007)	0.0000	No.	64.00	0.00
1/2 Module M.S. Box JM020	52.0000	No.	390.00	20280.00
3 M Metal Box (689008)	0.0000	No.	40.95	0.00
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 M Metal Box (689009)	0.0000	No.	84.00	0.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 M Metal Box (689010)	0.0000	No.	85.05	0.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 M Metal Box Hzl. (68904	0.0000	No.	154.00	0.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				76949.65
A Bldg 4th Fl. (9th Slab) Electrical Conduiting Work - 1	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	0.0000	No.	10.45	0.00
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74040.57
A Bldg 5th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 5th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
1/2 M Metal Box (689007)	0.0000	No.	64.00	0.00
1/2 Module M.S. Box JM020	52.0000	No.	390.00	20280.00
3 M Metal Box (689008)	0.0000	No.	40.95	0.00
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 M Metal Box (689009)	0.0000	No.	84.00	0.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 M Metal Box (689010)	0.0000	No.	85.05	0.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 M Metal Box Hzl. (68904	0.0000	No.	154.00	0.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				76949.65
A Bldg 5th Fl. (10th Slab) Electrical Conduiting Work - 1	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	0.0000	No.	10.45	0.00
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74040.57
A Bldg 6th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 6th Fl. (11th Slab) Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	0.0000	No.	10.45	0.00
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74040.57
A Bldg 6th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
1/2 M Metal Box (689007)	0.0000	No.	64.00	0.00
1/2 Module M.S. Box JM020	52.0000	No.	390.00	20280.00
3 M Metal Box (689008)	0.0000	No.	40.95	0.00
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 M Metal Box (689009)	0.0000	No.	84.00	0.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 M Metal Box (689010)	0.0000	No.	85.05	0.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 M Metal Box Hzl. (68904	0.0000	No.	154.00	0.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				76949.65
A Bldg 7th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 7th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
1/2 M Metal Box (689007)	0.0000	No.	64.00	0.00
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 M Metal Box (689008)	0.0000	No.	40.95	0.00
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 M Metal Box (689009)	0.0000	No.	84.00	0.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 M Metal Box (689010)	0.0000	No.	85.05	0.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8 M Metal Box Hzl. (68904	0.0000	No.	154.00	0.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58171.27
A Bldg 7th Fl. (12th Slab) Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74002.37
A Bldg 8th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 8th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58630.81
A Bldg 8th Fl. (13th Slab) Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74002.37
A Bldg 9th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 9th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58630.81
A Bldg 9th Fl. (14th Slab) Electrical Conduiting Work	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74002.37
A Bldg 10th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 10th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58630.81
A Bldg 10th Fl. (15th Slab) Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74002.37
A Bldg 11th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 11th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58630.81
A Bldg 11th Fl. Ele. Conduit Work Slab Electrical Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	31.0000	No.	10.45	323.95
PVC 2 way Deep junction B	67.0000	No.	14.03	940.01
PVC 3 way Deep junction B	528.0000	No.	10.45	5517.60
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	129.0000	No.	14.03	1809.87
PVC Conduit Bend 1"	439.0000	No.	6.35	2787.65
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Pipe 1.1/4"	42.0000	Mtrs	11.81	496.02
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				76184.62
A Bldg 12th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 12th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58630.81
A Bldg 12th Fl. (17th Slab) Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	129.0000	No.	14.03	1809.87
PVC Conduit Bend 1"	511.0000	No.	6.35	3244.85
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				76642.83
A Bldg 13th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 13th Fl. Shearwall Electrical Conduiting Work	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58171.27
A Bldg 13th Fl. (18th Slab) Electrical Conduiting Work	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	31.0000	No.	10.45	323.95
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	129.0000	No.	14.03	1809.87
PVC Conduit Bend 1"	439.0000	No.	6.35	2787.65
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				78820.98
A Bldg 14th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 14th Fl. Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58171.27
A Bldg 14th Fl. (18th Slab) Electrical Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	31.0000	No.	10.45	323.95
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	129.0000	No.	14.03	1809.87
PVC Conduit Bend 1"	439.0000	No.	6.35	2787.65
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				78820.98
A Bldg 15th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 15th Fl. Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58171.27
A Bldg 15th Fl. (18th Slab) Electrical Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	31.0000	No.	10.45	323.95
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	129.0000	No.	14.03	1809.87
PVC Conduit Bend 1"	439.0000	No.	6.35	2787.65
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				78820.98
A Bldg 16th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 16th Fl. Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58171.27
A Bldg 16th Fl. (18th Slab) Electrical Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	31.0000	No.	10.45	323.95
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	129.0000	No.	14.03	1809.87
PVC Conduit Bend 1"	523.0000	No.	6.35	3321.05
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				79354.38
A Bldg 17th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 17th Fl. Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				58171.27
A Bldg 17th Fl. (18th Slab) Electrical Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				76425.97
A Bldg 18th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 18th Fl. Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	85.0000	No.	76.86	6533.10
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	4.0000	No.	3500.00	14000.00
				58171.27
A Bldg 18th Fl. (18th Slab) Electrical Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74082.37
A Bldg Electrical DB 19th To 26th Floor	1.0000	No.		
TPN DB DD 8 Way (607717)	32.0000	No.	3500.00	112000.00
				112000.00
A Bldg 19th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 19th Fl. Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Bldg 19th Fl. (18th Slab) Electrical Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74082.37
A Bldg 20th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 20th Fl. Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Bldg 20th Fl. (18th Slab) Electrical Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74937.91
A Bldg 21st Fl Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 21st Fl Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Bldg 21st Fl Ele. Slab Conduiting - 1 Floor	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74937.91
A Bldg 22nd Fl Ele Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 22nd Fl Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Bldg 22nd Fl Ele Slab Conduiting - 1 Floor - 1 Floor	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74937.91

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 23th FI Ele Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 23rd FI Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Bldg 23rd FI Ele Slab Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74937.91
A Bldg 24th FI Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module GI Concealed Box	8.0000	No.	130.00	1040.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
4 Module M.S. Box JM04003	25.0000	No.	57.00	1425.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module GI Concealed Box	89.0000	No.	215.00	19135.00
8 Module M.S. Box (H) JM0	0.0000	No.	76.86	0.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				57509.27
A Bldg 24th FI Ele Slab Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74937.91
A Bldg 25th FI Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	60.0000	No.	76.86	4611.60
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44783.31
A Bldg 25th Fl Ele Slab Conduiting	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	558.0000	Mtrs	18.60	10378.80
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34105.02
A Bldg 26th Fl Ele Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg 26th FI Ele Slab Conduiting	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
				74937.91
A Bldg 27th FI Ele Slab Conduiting	1.0000	Floor		
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
				77242.37
A Bldg 27th FI Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Bldg 28th Fl Ele Slab Conduiting	1.0000	Floor		
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
				77242.37
A Bldg 28th Fl Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Bldg 29th FI Ele Slab Conduiting	1.0000	Floor		
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
				77242.37
A Bldg 29th FI Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				44630.81
A Bldg 30th FI Ele Slab Conduiting	1.0000	Floor		
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
				77242.37
A Bldg 30th FI Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Bldg 31st FI Ele Slab Conduiting	1.0000	Floor		
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way deep junction B	4.0000	No.	20.00	80.00
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
				77242.37
A Bldg 31st Fl Shearwall Electrical Conduiting	1.0000	Floor		
2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	89.0000	No.	76.86	6840.54
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Solvent (250 ml.) Ele	3.0000	No.	67.50	202.50
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				44630.81
A Terrace & Toilet extra electrical work (28th to 31st)	1.0000	No.		
3 Module M.S. Box JM03002	112.0000	No.	57.00	6384.00
				6384.00
A Terrace Slab Conduit work	1.0000	Floor		
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Fan Box	32.0000	No.	74.42	2381.44
PVC 1way Deep junction Bx	28.0000	No.	10.45	292.60
PVC 2 way Deep junction B	141.0000	No.	14.03	1978.23
PVC 3 way deep junction B	4.0000	No.	20.00	80.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 3 way Deep junction B	586.0000	No.	10.45	6123.70
PVC 3 way junction Bx. 11	4.0000	No.	10.45	41.80
PVC 4 way Deep junction B	42.0000	No.	14.03	589.26
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
PVC Solvent (250 ml.) Ele	12.0000	No.	67.50	810.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
				77242.37
A Internal Electrical Work (L)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 102	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 103	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 203	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No. 204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 303	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 304	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 403	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 503	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No. 504	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 603	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 703	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 704	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 803	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No. 804	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 903	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No. 904	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1003	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1004	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1103	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No.-1104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1203	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1303	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1304	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1403	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No.-1404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1503	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1504	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1603	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1703	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No.-1704	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1803	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1804	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1903	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-1904	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2003	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No.-2004	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2103	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2203	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2303	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No.-2304	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2403	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2503	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2504	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2603	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flat No.-2604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2703	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2704	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2801	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2802	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2803	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Flat No.-2804	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Wooden Beam For Ac	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor False Wooden Beam For Ac	1.0000	Floor		
Alum. Box Pipe 1.5" x 2"	0.0000	No.	500.00	0.00
Alum. Box Pipe 40mm x 25m	15.0000	No.	500.00	7500.00
Fevicol	2.0000	Kgs	180.00	360.00
MDF Board 4mm (8ft x 4ft)	192.0000	Sq.Ft	24.76	4753.92
Plywood 12mm (100% Gurjan	192.0000	Sq.Ft	38.00	7296.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Self Tapping 25x8	1.0000	Box	640.50	640.50
				20550.42
A Switches,socket,M.plates	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 103 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	0.0000	No.	62.00	0.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Socket 6A - 3 Pin 2 Modul	43.0000	No.	100.00	4300.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62489.72
A 203 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	0.0000	No.	62.00	0.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Socket 6A - 3 Pin 2 Modul	43.0000	No.	100.00	4300.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62489.72
A 303 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	21.0000	No.	68.98	1448.58
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	82.0000	No.	72.76	5966.32
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Socket 6A - 3 Pin 2 Modul	43.0000	No.	100.00	4300.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				66381.30
A 403 Switches,socket,M.plates	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	21.0000	No.	68.98	1448.58
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	82.0000	No.	72.76	5966.32
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62081.30
A 503 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	21.0000	No.	68.98	1448.58
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	82.0000	No.	72.76	5966.32
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62081.30
A 603 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 703 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 803 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 903 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 1003 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 1103 Switches,socket,M.plates	1.0000	Flat		
6/13 Amp International So	0.0000	No.	62.00	0.00
				0.00
A 1203 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 1303 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 1403 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 1503 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
				44730.72
A 1603 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switic	5.0000	No.	3225.00	16125.00
				60855.72
A 1703 Switches,socket,M.plates	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 1803 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 1903 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
				44730.72
A 2003 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 101 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 102 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 104 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 201 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 202 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 204 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 301 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 302 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 304 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72660.97
A 401 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switic	6.0000	No.	3225.00	19350.00
				68249.73
A 402 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switic	6.0000	No.	3225.00	19350.00
				68662.82
A 404 Switches,socket,M.plates	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 501 Switches,socket,M.plates	1.0000	Flat		
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
				16250.00
A 502 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 504 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 601 Switches,socket,M.plates	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 602 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 604 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 701 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 702 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				68662.82
A 704 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 801 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 802 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 804 Switches,socket,M.plates	1.0000	Flat		
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
				500.00
A 901 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 902 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 904 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 1001 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 1002 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1004 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 1101 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 1102 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 1201 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 1204 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 1301 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 1302 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 1304 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 1401 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3M Plate (575720)	24.0000	No.	68.98	1655.52
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
				48244.89
A 1402 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 1404 Switches,socket,M.plates	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
				49810.97
A 1501 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				71749.73
A 1502 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 1601 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switic	6.0000	No.	3225.00	19350.00
				71749.73
A 1602 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switic	6.0000	No.	3225.00	19350.00
				68662.82
A 1604 Switches,socket,M.plates	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 1701 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68249.73
A 1702 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 1704 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 1801 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				68249.73
A 1802 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				68662.82
A 1804 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Wall Light 5W HLO-550	0.0000	No.	1750.00	0.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				69160.97
A 1901 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				71749.73
A 1902 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72162.82
A 1904 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72660.97
A 2001 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				71749.73
A 2002 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72162.82
A 2004 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72660.97
A 2101 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				71749.73
A 2102 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72162.82
A 2104 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72660.97
A 2201 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				71749.73
A 2202 Switches,socket,M.plates	1.0000	Flat		
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
				1270.00
A 2204 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wireless Automation-Switic	6.0000	No.	3225.00	19350.00
				72660.97
A 2301 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switic	6.0000	No.	3225.00	19350.00
				71749.73
A 2302 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72162.82
A 2401 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				71749.73
A 2402 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72162.82
A 2404 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72660.97
A 2501 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				71749.73
A 2502 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72162.82
A 2504 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72660.97
A 2601 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	15.0000	No.	166.05	2490.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				71749.73
A 2602 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	18.0000	No.	166.05	2988.90
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72162.82
A 2604 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	2.0000	No.	1750.00	3500.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72660.97
A 2103 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 2203 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 2303 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 2403 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 2503 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 2603 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	0.0000	No.	500.00	0.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	0.0000	No.	875.00	0.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				60855.72
A 1504 Switches,socket,M.plates	1.0000	Flat		
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
				1364.68
A - Balance Electrical Material 27th to 31st Floor	1.0000	No.		
16A Multipin socket (5734	323.0000	No.	166.05	53634.15
2 Module M.S. Box JM02001	265.0000	No.	29.61	7846.65
20 Amp Switch (572063)	237.0000	No.	650.00	154050.00
2M Plate (575710)	226.0000	No.	60.48	13668.48
3 Module M.S. Box JM03002	510.0000	No.	57.00	29070.00
3M Plate (575720)	409.0000	No.	68.98	28212.82
4M Plate (575730)	115.0000	No.	72.76	8367.40
6/13 Amp International So	938.0000	No.	62.00	58156.00
6A One way Switch (573400	1242.0000	No.	72.76	90367.92
6M Plate (575740)	187.0000	No.	131.35	24562.45
8M Hzl Plate (575750)	283.0000	No.	144.58	40916.14
Blank Plate 1m (573449)	796.0000	No.	19.84	15792.64
Fan Step Reg (573469)	40.0000	No.	432.34	17293.60
RJ11 Telephone socket 1M	95.0000	No.	150.00	14250.00
RJ45 Data Socket (573428)	96.0000	No.	254.00	24384.00
TPN DB DD 8 Way (607717)	20.0000	No.	3500.00	70000.00
				650572.25
A 2703 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62230.72
A 2903 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62230.72
A 3103 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62230.72
A 2803 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62230.72
A 3003 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	17.0000	No.	166.05	2822.85
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	12.0000	No.	60.48	725.76
3M Plate (575720)	18.0000	No.	68.98	1241.64
4M Plate (575730)	8.0000	No.	72.76	582.08
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	43.0000	No.	62.00	2666.00
6A One way Switch (573400	68.0000	No.	72.76	4947.68
6M Plate (575740)	15.0000	No.	131.35	1970.25
8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	4.0000	No.	150.00	600.00
RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Wireless Automation-Switc	5.0000	No.	3225.00	16125.00
				62230.72
A 2701 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 2901 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				72285.97
A 3101 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 2801 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 3001 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 2702 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 3102 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 2802 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 3002 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 2704 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A 3104 Switches,socket,M.plates	1.0000	Flat		
16A Multipin socket (5734	21.0000	No.	166.05	3487.05
20 Amp Switch (572063)	15.0000	No.	650.00	9750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2M Plate (575710)	14.0000	No.	60.48	846.72
3M Plate (575720)	24.0000	No.	68.98	1655.52
4M Plate (575730)	9.0000	No.	72.76	654.84
6 Amp. Indicator Switch (	1.0000	No.	500.00	500.00
6/13 Amp International So	53.0000	No.	62.00	3286.00
6A One way Switch (573400	91.0000	No.	72.76	6621.16
6M Plate (575740)	10.0000	No.	131.35	1313.50
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
LED Wall Light 5W HLO-550	1.0000	No.	1750.00	1750.00
M.C.B. SP 16 Amp.(408592	15.0000	No.	250.00	3750.00
M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RCCB 63 Amp. 4P 30ma (411	1.0000	No.	875.00	875.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Wireless Automation-Switc	6.0000	No.	3225.00	19350.00
				72285.97
A Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 102 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 103 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 104 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 202 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 203 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 204 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	8.0000	No.	25.00	200.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79070.93
A 302 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 303 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 304 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	8.0000	No.	25.00	200.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79070.93
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 402 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 403 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 404 Internal Wiring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				76640.87
A 502 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 503 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 504 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				80884.41
A 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 602 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 603 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 604 Electrical Wiring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 702 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 703 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 704 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 801 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 802 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 803 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 804 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 902 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 903 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 904 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1002 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1003 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 1004 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1101 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1102 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1104 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				30825.21
A 1103 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				38826.85
A 1201 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1202 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				69014.77
A 1204 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1203 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 1301 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				79527.81
A 1302 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1304 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1303 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	7.0000	No.	25.00	175.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				61040.95
A 1401 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				67288.65
A 1402 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1404 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				77170.87
A 1403 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				60865.95
A 1501 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93
A 1502 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1504 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				40505.63
A 1503 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				45603.35
A 1601 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1602 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				78870.93

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1604 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1603 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 1701 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1702 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1704 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1703 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 1801 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1802 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1804 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1803 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 1901 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1902 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1904 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 1903 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				52732.75
A 2001 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2002 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2004 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2003 Electrical Wiring	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 2101 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2102 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2104 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2103 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 2201 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2202 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				76996.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2204 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2203 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 2301 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2302 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2304 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				43277.15
A 2303 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 2401 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2402 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2404 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2403 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 2501 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2502 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2504 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2503 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A 2601 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2602 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2604 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79527.81
A 2603 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64792.95
A up to 26th Floor Diff In Wiring Qty	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	9438.0000	Mtrs	8.87	83715.06
PVC Copper Wire 1.5 Sqmm	499.0000	Mtrs	8.87	4426.13
PVC Copper Wire 1.5 Sqmm	8586.2400	Mtrs	8.87	76159.95
PVC Copper Wire 1.5 Sqmm	9620.0000	Mtrs	8.86	85233.20
PVC Copper Wire 2.5 Sqmm	1892.0000	Mtrs	14.28	27017.76
PVC Copper Wire 2.5 Sqmm	5259.8000	Mtrs	14.28	75109.94
PVC Copper Wire 2.5 Sqmm	37.4400	Mtrs	14.28	534.64
PVC Copper Wire 2.5 Sqmm	527.0000	Mtrs	14.28	7525.56
PVC Copper Wire 2.5 Sqmm	6760.0000	Mtrs	14.28	96532.80
PVC Copper Wire 4 Sqmm bl	49.4000	Mtrs	21.12	1043.33
PVC Copper Wire 4 Sqmm bl	1571.7000	Mtrs	10.00	15717.00
PVC Copper Wire 4 Sqmm re	234.0000	Mtrs	21.12	4942.08
RG-6 Co-Axial Cable	14820.0000	Mtrs	14.39	213259.80
				691217.25
Wire For Grn purpose - 1 Mtrs	1.0000	Mtrs		
PVC Copper Wire 2.5 Sqmm	310.0000	Mtrs	14.28	4426.80
				4426.80
A 2701 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81
A 2702 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2704 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81
A 2703 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64817.95
A 2901 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81
A 2902 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	0.0000	Mtrs	17.85	0.00
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	0.0000	Mtrs	21.12	0.00
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				5294.42
A 2904 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				56276.75
A 2903 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64817.95
A 3101 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81
A 3102 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 3104 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81
A 3103 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64817.95
A 2801 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81
A 2802 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81
A 2804 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	0.0000	Mtrs	17.85	0.00
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00
PVC Copper Wire 4 Sqmm re	0.0000	Mtrs	21.12	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				0.00
A 2803 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64817.95
A 3001 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81
A 3002 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Flexi. cable1.5sqm	78.0000	Mtrs	24.57	1916.46
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	530.0000	Mtrs	8.87	4701.10
PVC Copper Wire 1.5 Sqmm	183.0000	Mtrs	8.86	1621.38
PVC Copper Wire 1.5 Sqmm	706.0000	Mtrs	8.86	6255.16
PVC Copper Wire 1.5 Sqmm	1088.0000	Mtrs	8.87	9650.56
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	454.0000	Mtrs	14.28	6483.12
PVC Copper Wire 2.5 Sqmm	253.0000	Mtrs	14.28	3612.84
PVC Copper Wire 2.5 Sqmm	141.0000	Mtrs	14.28	2013.48
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	118.0000	Mtrs	10.00	1180.00
PVC Copper Wire 4 Sqmm bl	259.0000	Mtrs	21.12	5470.08
PVC Copper Wire 4 Sqmm re	153.0000	Mtrs	21.12	3231.36
PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
				79552.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 3004 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	0.0000	Mtrs	17.85	0.00
Ceiling Rose	0.0000	No.	32.00	0.00
Copper Flexi. cable1.5sqm	0.0000	Mtrs	24.57	0.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm re	0.0000	Mtrs	21.12	0.00
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				0.00
A 3003 Electrical Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Ceiling Rose	7.0000	No.	32.00	224.00
Copper Flexi. cable1.5sqm	80.0000	Mtrs	24.57	1965.60
Fan Rod 1Ft	1.0000	No.	25.00	25.00
PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	297.0000	Mtrs	8.87	2634.39
PVC Copper Wire 1.5 Sqmm	525.0000	Mtrs	8.86	4651.50
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.87	7184.70
PVC Copper Wire 2.5 Sqmm	276.0000	Mtrs	14.28	3941.28
PVC Copper Wire 2.5 Sqmm	288.0000	Mtrs	14.28	4112.64
PVC Copper Wire 2.5 Sqmm	180.0000	Mtrs	14.28	2570.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	275.0000	Mtrs	14.28	3927.00
PVC Copper Wire 4 Sqmm bl	179.0000	Mtrs	21.12	3780.48
PVC Copper Wire 4 Sqmm re	178.0000	Mtrs	21.12	3759.36
PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
PVC Gland 3/4"	85.0000	No.	25.00	2125.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
				64817.95
A 101	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 102	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 104	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 103	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 201	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 202	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 204	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 203	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 301	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 302	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 304	1.0000	No.		
Alum. Lugs 1.5 Sq mm	200.0000	No.	150.00	30000.00
Alum. Lugs 2.5 Sq mm	1000.0000	No.	2.50	2500.00
Alum. Lugs 4 Sq mm	600.0000	No.	2.00	1200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				35800.00
A 303	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 401	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 402	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 404	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 403	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 501	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 502	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 504	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 503	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 601	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 602	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 604	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 603	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 701	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 702	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 704	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 703	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 801	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 802	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 804	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 803	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 901	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 902	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 904	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 903	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1001	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1002	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1004	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1003	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1101	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1102	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1103	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1104	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1201	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1202	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1203	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1204	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1301	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1302	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1303	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1304	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1401	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1402	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1403	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1404	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1501	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1502	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1503	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1503	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1601	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1602	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1603	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1604	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1701	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1702	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1703	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1704	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1801	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1802	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1803	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1804	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1901	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1902	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1903	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 1904	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2001	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2002	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2003	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2004	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2101	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2102	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2103	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2104	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2201	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2202	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2203	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2204	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2301	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2302	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2303	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2304	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2401	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2402	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2403	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2404	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2501	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2502	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2503	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2504	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2601	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2602	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2603	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A 2604	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
A Internal Wiring Supporting Material Cable Ties for Electri	1.0000	No.		
Cable Tie	0.0000	Pack	150.00	0.00
Cable Tie 4"	104.0000	Pack	100.00	10400.00
Cable Tie 6"	52.0000	Pack	100.00	5200.00
				15600.00
A 101	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 102	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 104	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 103	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 201	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 202	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 204	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 203	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 301	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 302	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 304	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 303	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 401	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 402	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 404	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 403	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 501	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 502	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 504	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 503	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 601	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 602	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 604	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 603	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 701	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 702	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 704	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 703	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 801	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 802	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 804	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 803	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 901	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 902	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 904	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 903	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1001	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1002	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1003	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1004	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1101	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1102	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1103	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1104	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1201	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1202	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1203	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1204	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1301	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1302	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1304	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1303	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1401	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1402	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1404	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1403	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1501	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1502	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1504	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1503	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1601	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1602	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1604	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1603	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1701	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1702	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1704	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1703	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1801	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1802	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1804	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1803	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 1901	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 19t02	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1904	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 1903	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2001	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2002	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2004	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2003	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2101	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2102	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2104	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2103	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2201	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2202	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2204	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2203	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2301	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2302	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2304	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2303	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2401	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2402	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2404	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2403	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2501	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2502	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2504	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2503	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2601	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2602	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2604	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2603	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2701	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2702	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2704	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2703	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2803	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 2801	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2802	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2804	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2901	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2902	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2904	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 2903	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 3003	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
A 3001	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 3002	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 3004	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 3101	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 3102	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 3104	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	204.0000	Mtrs	8.87	1809.48
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	204.0000	Mtrs	14.28	2913.12
PVC Copper Wire 2.5 Sqmm	5.7900	Mtrs	14.28	82.68
PVC Copper Wire 2.5 Sqmm	123.4300	Mtrs	14.28	1762.58
PVC Copper Wire 4 Sqmm bl	11.5800	Mtrs	21.12	244.57
PVC Copper Wire 4 Sqmm re	11.5800	Mtrs	21.12	244.57
				9970.12
A 3103	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	101.0000	Mtrs	8.87	895.87
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	101.0000	Mtrs	14.28	1442.28
PVC Copper Wire 2.5 Sqmm	5.4800	Mtrs	14.28	78.25
PVC Copper Wire 2.5 Sqmm	79.0000	Mtrs	14.28	1128.12
PVC Copper Wire 4 Sqmm bl	10.9700	Mtrs	21.12	231.69
PVC Copper Wire 4 Sqmm re	10.9700	Mtrs	21.12	231.69
				5450.18
Switches & Socket MTBT From GBT To GDT	1.0000	No.		
12M Plate (575770)	24.0000	No.	225.86	5420.64
16A Multipin socket (5734	6.0000	No.	166.05	996.30
20 Amp Switch (572063)	35.0000	No.	650.00	22750.00
2M Plate (575710)	48.0000	No.	60.48	2903.04
3M Plate (575720)	14.0000	No.	68.98	965.72
6A One way Switch (573400	251.0000	No.	72.76	18262.76
S/S Combine & Surface Bx	1.0000	No.	106.88	106.88
S/S Combine box 15 Amp.	8.0000	No.	110.00	880.00
				52285.34
1st Geyser Switches & Socket	20.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
1st Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
2nd Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
2nd Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
3rd Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
3rd Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
4th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
4th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
5th Geyser Switches & Socket	20.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
5th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
6th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
6th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
7th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
7th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
8th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
8th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
9th Geyser Switches & Socket	20.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
9th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
10th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
10th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
11th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
11th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
12th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
12th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
13th Geyser Switches & Socket	20.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
13th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
14th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
14th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
15th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
15th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
16th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
16th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
17th Geyser Switches & Socket	20.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
17th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
18th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
18th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
19th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
19th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
20th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
20th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
21st Geyser Switches & Socket	20.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
21st Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
22nd Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
22nd Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
23rd Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
23rd Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
24th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
24th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
25th Geyser Switches & Socket	20.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
25th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
26th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
26th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
27th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
27th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
28th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
28th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
29th Geyser Switches & Socket	20.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
29th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
30th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
30th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
31th Geyser Switches & Socket	20.0000	No.		
16A Multipin socket (5734	20.0000	No.	166.05	3321.00
2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
2M Plate (575710)	20.0000	No.	60.48	1209.60
				18122.80
31th Kitchen Hub Module box	8.0000	No.		
2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
				236.88
A-Bldg Supporting Material for Electrical Work	1.0000	No.		
G.I. Screw 6mm x 25mm Ful	20.0000	Box	100.00	2000.00
G.I. Screw 6mm x 38mm Ful	20.0000	Box	100.00	2000.00
G.I. Screw 6mm x 50mm Ful	10.0000	Box	50.00	500.00
G.I. Screw 6mm x 60mm Ful	10.0000	Box	100.00	1000.00
				5500.00
A Electrical Copper Wire Rework Due to Theft-Mtrs	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	3000.0000	Mtrs	8.87	26610.00
PVC Copper Wire 2.5 Sqmm	900.0000	Mtrs	14.28	12852.00
PVC Copper Wire 2.5 Sqmm	1200.0000	Mtrs	14.28	17136.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	900.0000	Mtrs	14.28	12852.00
				69450.00
A Plumbing Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg PVC Plumbing Sleeves	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg PVC Plumbing Sleeves (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg PVC Plumbing Sleeves (M)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 5th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	4.0000	No.	192.00	768.00
PVC Agri Pipe 160mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	3.0000	No.	192.00	576.00
				2112.00
A Bldg 6th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	4.0000	No.	192.00	768.00
PVC Agri Pipe 160mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	3.0000	No.	192.00	576.00
				2112.00
A Bldg 7th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 8th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	4.0000	No.	192.00	768.00
PVC Agri Pipe 160mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Agri Pipe 75mm x 20ft	3.0000	No.	192.00	576.00
				2112.00
A Bldg 10th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	4.0000	No.	192.00	768.00
PVC Agri Pipe 160mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	3.0000	No.	192.00	576.00
				2112.00
A Bldg 9th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 11th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 12th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 13th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 14th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 15th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 16th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 17th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 18th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 19th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 20th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 21th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 22th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 23th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 24th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 25th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 26th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 27th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 28th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 29th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 30th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg 31th Slab PVC Plumbing Sleeves	1.0000	No.		
PVC Agri Pipe 125mm x 20f	8.0000	No.	192.00	1536.00
PVC Agri Pipe 160mm x 20f	1.0000	No.	192.00	192.00
PVC Agri Pipe 63mm x 20ft	5.0000	No.	192.00	960.00
PVC Agri Pipe 75mm x 20ft	5.0000	No.	192.00	960.00
				3648.00
A Bldg PVC Plumbing Sleeves MTBT	1.0000	Job		
PVC Pipe 3" 3 Ft. Long D/	103.0000	No.	66.00	6798.00
PVC Pipe 3" 4 Ft. Long D/	82.0000	No.	102.38	8395.16
				15193.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Int Plumbing Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Internal Plumbing (L)	3096.3600	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Internal Plumbing PPR-C (L)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Internal Plumbing CP & Sanitary (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary Flat No.101	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	3.0000	Pair	68.50	205.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				322325.40
A CP & Sanitary Flat No.102	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	3.0000	Pair	68.50	205.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste couplng Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				292425.40
A CP & Sanitary Flat No.103	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(l-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	0.0000	Pair	68.50	0.00
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279284.90
A CP & Sanitary Flat No.104	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	3.0000	Pair	68.50	205.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				292425.40
A 3rd Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary Flat No.301	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Extension Piece 1 1/2"	10.0000	No.	100.00	1000.00
CP Extension Piece 1"	10.0000	No.	100.00	1000.00
CP Extension Piece 3/4"	10.0000	No.	100.00	1000.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				301562.40
A CP & Sanitary Flat No.302	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	1.0000	No.	325.00	325.00
				315012.40
A CP & Sanitary Flat No.303	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				290002.40
A CP & Sanitary Flat No.304	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				317837.40
A 4th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary Flat No.401	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosed CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	5.0000	Pair	100.00	500.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall H. Seat Cover- 9M21C	1.0000	No.	370.00	370.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5635100	1.0000	No.	1475.00	1475.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				306807.40
A CP & Sanitary Flat No.402	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary Flat No.403	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				283477.40
A CP & Sanitary Flat No.404	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				311537.40
A 5th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary Flat No.501	1.0000	Flat		
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
				44713.00
A CP & Sanitary Flat No.502	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosed CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	5.0000	Pair	100.00	500.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall H. Seat Cover- 9M21C	1.0000	No.	370.00	370.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5635100	1.0000	No.	1475.00	1475.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste couplng Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				308182.40
A CP & Sanitary Flat No.503	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste couplng Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279825.40
A CP & Sanitary Flat No.504	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A 6th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary Flat No.601	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary Flat No.602	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary Flat No.603	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279827.40
A CP & Sanitary Flat No.604	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				311537.40
A 7th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary Flat No.701	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary Flat No.702	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304560.40
A CP & Sanitary Flat No.703	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279827.40
A CP & Sanitary Flat No.704	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A 8th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary Flat No.801	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(l-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304560.40
A CP & Sanitary Flat No.802	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary Flat No.803	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279825.40
A CP & Sanitary Flat No.804	1.0000	Flat		
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
				20713.00
A 9th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary Flat No.901	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary Flat No.902	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary Flat No.903	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279627.40
A CP & Sanitary Flat No.904	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 10th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary (M) Flat No.1001	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				322462.40
A CP & Sanitary (M) Flat No.1002	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	1.0000	No.	325.00	325.00
				315012.40
A CP & Sanitary (M) Flat No.1003	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				290002.40
A CP & Sanitary (M) Flat No.1004	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				311537.40
A 11th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary (M) Flat No.1101	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	1.0000	No.	3150.00	3150.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				287812.40
A CP & Sanitary (M) Flat No.1102	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304560.40
A CP & Sanitary (M) Flat No.1103	1.0000	Flat		
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
				22700.00
A CP & Sanitary (M) Flat No.1104	1.0000	Flat		
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
				22713.00
A 12th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary (M) Flat No.1201	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary (M) Flat No.1202	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
				73480.00
A CP & Sanitary (M) Flat No.1203	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A CP & Sanitary (M) Flat No.1204	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				322462.40
A 13th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary (M) Flat No.1301	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304561.40
A CP & Sanitary (M) Flat No.1302	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary (M) Flat No.1303	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304560.40
A CP & Sanitary (M) Flat No.1304	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304560.40
A 14th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A CP & Sanitary (M) Flat No.1401	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
				279719.90
A CP & Sanitary (M) Flat No.1402	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				322462.40
A CP & Sanitary (M) Flat No.1403	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304560.40
A CP & Sanitary (M) Flat No.1404	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				291419.90
A 15th Floor CP & Sanitary	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A CP & Sanitary (M) Flat No.1501	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Architectura New Under Co	2.0000	No.	100.00	200.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	4.0000	No.	4300.00	17200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
Cera Carnival Wall H. Com	1.0000	No.	2107.00	2107.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	4.0000	No.	7935.00	31740.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	4.0000	No.	500.00	2000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	4.0000	No.	4300.00	17200.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	4.0000	Pair	100.00	400.00
Wall H. Seat Cover QR/SC	4.0000	No.	15000.00	60000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	4.0000	No.	370.00	1480.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	4.0000	No.	3150.00	12600.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				401674.40
A CP & Sanitary (M) Flat No.1502	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304560.40
A CP & Sanitary (M) Flat No.1503	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				309744.90
A CP & Sanitary (M) Flat No.1504	1.0000	Flat		
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
				20700.00
A Bldg 2nd FI Mock up CP & Sanitary (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg 2nd Floor Flat No. 201 CP & Sanitary Fittings	1.0000	Flat		
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bottle Trap (52053000)	4.0000	No.	150.00	600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Pillar Cock (Opal 1500	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	0.0000	No.	7935.00	0.00
CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Trap Jali Popup 452	10.0000	No.	730.00	7300.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-28450000 - No	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall H. Seat Cover- 9M21C	1.0000	No.	370.00	370.00
Wall H. Seat Cover- 9M58S	1.0000	No.	213.00	213.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode-5635100	1.0000	No.	1475.00	1475.00
Wall Hung Commode-5684100	2.0000	No.	129.00	258.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash Hand Basin-41525001	2.0000	No.	5616.00	11232.00
Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Waste Coupling ALD709	5.0000	No.	325.00	1625.00
				133786.40
A Bldg 2nd Floor Flat No. 202 CP & Sanitary Fittings	1.0000	Flat		
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bottle Trap (52053000)	4.0000	No.	150.00	600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock (Opal 1500	1.0000	No.	500.00	500.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	0.0000	No.	500.00	0.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Trap Jali Popup 452	10.0000	No.	730.00	7300.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-28450000 - No	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Viking Rag Bolt 9495 12mm	1.0000	Pair	100.00	100.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall H. Seat Cover- 9M21C	1.0000	No.	370.00	370.00
Wall H. Seat Cover- 9M58S	1.0000	No.	213.00	213.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode-5635100	1.0000	No.	1475.00	1475.00
Wall Hung Commode-5684100	2.0000	No.	129.00	258.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash Hand Basin-41525001	2.0000	No.	5616.00	11232.00
Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Waste Coupling ALD709	5.0000	No.	325.00	1625.00
				148756.40
A Bldg 2nd Floor Flat No. 203 CP & Sanitary Fittings	1.0000	Flat		
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bottle Trap (52053000)	4.0000	No.	150.00	600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085 R	1.0000	No.	700.00	700.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Pillar Cock (Opal 1500	1.0000	No.	500.00	500.00
CP S/L Bath Mixer-3194500	1.0000	No.	7935.00	7935.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
CP Spout-13414000	1.0000	No.	500.00	500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Trap Jali Popup 452	9.0000	No.	730.00	6570.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-28450000 - No	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall H. Seat Cover- 9M21C	1.0000	No.	370.00	370.00
Wall H. Seat Cover- 9M58S	1.0000	No.	213.00	213.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode-5635100	1.0000	No.	1475.00	1475.00
Wall Hung Commode-5684100	2.0000	No.	129.00	258.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash Hand Basin-41525001	2.0000	No.	5616.00	11232.00
Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Waste Coupling ALD709	5.0000	No.	325.00	1625.00
				129841.40
A Bldg 2nd Floor Flat No. 204 CP & Sanitary Fittings	1.0000	Flat		
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bottle Trap (52053000)	4.0000	No.	150.00	600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Pillar Cock (Opal 1500	1.0000	No.	500.00	500.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Trap Jali Popup 452	10.0000	No.	730.00	7300.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-28450000 - No	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall H. Seat Cover- 9M21C	1.0000	No.	370.00	370.00
Wall H. Seat Cover- 9M58S	1.0000	No.	213.00	213.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode-5635100	1.0000	No.	1475.00	1475.00
Wall Hung Commode-5684100	2.0000	No.	129.00	258.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash Hand Basin-41525001	2.0000	No.	5616.00	11232.00
Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Waste Coupling ALD709	5.0000	No.	325.00	1625.00
				149656.40
A Bldg 2nd Fl Mock up Extra CP & Sanitary (M)	1.0000	No.		
Anglo Indian Commode	1.0000	No.	1475.00	1475.00
Orissa Pan White	1.0000	No.	280.00	280.00
				1755.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Mock up PPR-C fittings for I-box	1.0000	Floor		
PPR-C Brass MTA 3/4"	20.0000	No.	500.00	10000.00
PPR-C Elbow 25mm	20.0000	No.	28.00	560.00
PPR-C Pipe 25mm(PN16) 3 L	40.0000	R.Ft	15.83	633.20
				11193.20
A CP & Sanitary (M) Flat No.1601	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A CP & Sanitary (M) Flat No.1602	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary (M) Flat No.1603	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279825.40
A CP & Sanitary (M) Flat No.1604	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary (M) Flat No.1701	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary (M) Flat No.1702	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	1.0000	No.	325.00	325.00
				315012.40
A CP & Sanitary (M) Flat No.1703	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279825.40
A CP & Sanitary (M) Flat No.1704	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary (M) Flat No.1801	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				322460.40
A CP & Sanitary (M) Flat No.1802	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A CP & Sanitary (M) Flat No.1803	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste couplng Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279625.40
A CP & Sanitary (M) Flat No.1804	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A CP & Sanitary (M) Flat No.1901	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				322460.40
A CP & Sanitary (M) Flat No.1902	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A CP & Sanitary (M) Flat No.1903	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
				214359.00
A CP & Sanitary (M) Flat No.1904	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A CP & Sanitary (M) Flat No.2001	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A CP & Sanitary (M) Flat No.2002	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304560.40
A CP & Sanitary (M) Flat No.2003	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279626.40
A CP & Sanitary (M) Flat No.2004	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304361.40
A 21st Floor CP & Sanitary 2101	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 21st Floor CP & Sanitary 2102	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A 21st Floor CP & Sanitary 2103	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279625.40
A 21st Floor CP & Sanitary 2104	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	0.0000	No.	12000.00	0.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				289337.40
A 22nd Floor CP & Sanitary 2201	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	0.0000	No.	12000.00	0.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				300460.40
A 22nd Floor CP & Sanitary 2202	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
				241904.90
A 22nd Floor CP & Sanitary 2203	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				279625.40
A 22nd Floor CP & Sanitary 2204	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 23rd Floor CP & Sanitary 2301	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304562.40
A 23rd Floor CP & Sanitary 2302	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A 23rd Floor CP & Sanitary 2303	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(l-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279625.40
A 23rd Floor CP & Sanitary 2304	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	0.0000	No.	1000.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
				254906.90
A 24th Floor CP & Sanitary 2401	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304462.40
A 24th Floor CP & Sanitary 2402	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304262.40
A 24th Floor CP & Sanitary 2403	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279526.40
A 24th Floor CP & Sanitary 2404	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	0.0000	No.	12000.00	0.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				289335.40
A 25th Floor CP & Sanitary 2501	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A 25th Floor CP & Sanitary 2502	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A 25th Floor CP & Sanitary 2503	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279627.40
A 25th Floor CP & Sanitary 2504	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A 26th Floor CP & Sanitary 2601	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A 26th Floor CP & Sanitary 2602	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A 26th Floor CP & Sanitary 2603	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279627.40
A 26th Floor CP & Sanitary 2604	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304362.40
A Tower 1st Floor Flat No 102	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 1st Floor Flat No 103	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 1st Floor Flat No 104	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 1st Floor Flat No 101	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 2nd Floor Flat No 201	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 2nd Floor Flat No 202	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 2nd Floor Flat No 203	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 2nd Floor Flat No 204	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 3rd Floor Flat No 301	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 3rd Floor Flat No 302	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 3rd Floor Flat No 303	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 4th Floor Flat No 401	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 4th Floor Flat No 402	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 4th Floor Flat No 403	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 4th Floor Flat No 404	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 5th Floor Flat No 501 -	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 5th Floor Flat No 502	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 5th Floor Flat No 503	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 5th Floor Flat No 504	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 6th Floor Flat No 601	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 6th Floor Flat No 602	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 6th Floor Flat No 603	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 6th Floor Flat No 604	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 7th Floor Flat No 701	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 7th Floor Flat No 702	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 7th Floor Flat No 703	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 7th Floor Flat No 704	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 8th Floor Flat No 801	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 8th Floor Flat No 802	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 8th Floor Flat No 803-	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 8th Floor Flat No 804	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 9th Floor Flat No 901	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 9th Floor Flat No 902	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 9th Floor Flat No 903	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 9th Floor Flat No 904	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 10th Floor Flat No 1001	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 10th Floor Flat No 1002	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 10th Floor Flat No 1003	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 10th Floor Flat No 1004	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 11th Floor Flat No 1101	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 11th Floor Flat No 1102	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 11th Floor Flat No 1103	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 11th Floor Flat No 1104	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 12th Floor Flat No 1201	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 12th Floor Flat No 1202	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 12th Floor Flat No 1203	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 12th Floor Flat No 1204	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 13th Floor Flat No 1301	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 13th Floor Flat No 1302	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 13th Floor Flat No 1303	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 13th Floor Flat No 1304	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 14th Floor Flat No 1401	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 14th Floor Flat No 1402	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 14th Floor Flat No 1403	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 14th Floor Flat No 1404	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 15th Floor Flat No 1501	1.0000	No.		
Architectura New Under Co	1.0000	No.	100.00	100.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				200.00
A Tower 15th Floor Flat No 1502	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 15th Floor Flat No 1503	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 15th Floor Flat No 1504	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 16th Floor Flat No 1601	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 16th Floor Flat No 1602	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 16th Floor Flat No 1603	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 16th Floor Flat No 1604	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 17th Floor Flat No 1701	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 17th Floor Flat No 1702	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 17th Floor Flat No 1703	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 17th Floor Flat No 1704	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 18th Floor Flat No 1801	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 18th Floor Flat No 1802	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 18th Floor Flat No 1803	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 18th Floor Flat No 1804	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 19th Floor Flat No 1901	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 19th Floor Flat No 1902	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 19th Floor Flat No 1903-	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 19th Floor Flat No 1904	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 20th Floor Flat No 2001	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 20th Floor Flat No 2002	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 20th Floor Flat No 2003	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 20th Floor Flat No 2004	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 21st Floor Flat No 2101	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 21st Floor Flat No 2102	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 21st Floor Flat No 2103	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 21st Floor Flat No 2104	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 22th Floor Flat No 2201	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 22th Floor Flat No 2202	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 22th Floor Flat No 2203	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 22th Floor Flat No 2204	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 23th Floor Flat No 2301	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 23th Floor Flat No 2302	11.0000	No.		
Architectura New Under Co	22.0000	No.	100.00	2200.00
Subway 2.0 WWC Rimless wi	11.0000	No.	100.00	1100.00
				3300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 23th Floor Flat No 2303	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 23th Floor Flat No 2304	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 24th Floor Flat No 2401	11.0000	No.		
Architectura New Under Co	22.0000	No.	100.00	2200.00
Subway 2.0 WWC Rimless wi	11.0000	No.	100.00	1100.00
				3300.00
A Tower 24th Floor Flat No 2402	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 24th Floor Flat No 2403-	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 24th Floor Flat No 2404	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 25th Floor Flat No 2501	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 25th Floor Flat No 2502	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 25th Floor Flat No 2503-	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 25th Floor Flat No 2504	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 26th Floor Flat No 2601	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 26th Floor Flat No 2602	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 26th Floor Flat No 2603	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 26th Floor Flat No 2604	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 27th Floor Flat No 2701	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 27th Floor Flat No 2702	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 27th Floor Flat No 2703	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 27th Floor Flat No 2704	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 28th Floor Flat No 2801	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 28th Floor Flat No 2802	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 28th Floor Flat No 2803	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 28th Floor Flat No 2804	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 29th Floor Flat No 2901	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 29th Floor Flat No 2902	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 29th Floor Flat No 2903	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 29th Floor Flat No 2904	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 30th Floor Flat No 3001	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Tower 30th Floor Flat No 3002	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 30th Floor Flat No 3003	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 30th Floor Flat No 3004	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 31s Floor Flat No 3101	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 31st Floor Flat No 3102	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 31st Floor Flat No 3103	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A Tower 31st Floor Flat No 3104	1.0000	No.		
Architectura New Under Co	2.0000	No.	100.00	200.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				300.00
A 27th Floor CP & Sanitary 2701	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 27th Floor CP & Sanitary 2702	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 27th Floor CP & Sanitary 2703	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279625.40
A 27th Floor CP & Sanitary 2704	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosed CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 28th Floor CP & Sanitary 2801	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 28th Floor CP & Sanitary 2802	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 28th Floor CP & Sanitary 2803	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279625.40
A 28th Floor CP & Sanitary 2804	1.0000	Flat		
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
				3500.00
A 29th Floor CP & Sanitary 2901	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 29th Floor CP & Sanitary 2902	1.0000	Flat		
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				20700.00
A 29th Floor CP & Sanitary 2903	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	4.0000	Pair	100.00	400.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5635100	1.0000	No.	1475.00	1475.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				291725.40
A 29th Floor CP & Sanitary 2904	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 550x440mm T	0.0000	No.	12000.00	0.00
Subway Washdown WC Archt	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover Arch	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover Archt	2.0000	No.	370.00	740.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode Archite	2.0000	No.	12000.00	24000.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 Archt	0.0000	No.	1000.00	0.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling ALD-705L1	3.0000	No.	100.00	300.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				275987.40
A 30th Floor CP & Sanitary 3001	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 30th Floor CP & Sanitary 3002	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(l-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 30th Floor CP & Sanitary 3003	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279625.40
A 31st Floor CP & Sanitary 3101	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 31st Floor CP & Sanitary 3102	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 31st Floor CP & Sanitary 3103	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	1.0000	No.	7935.00	7935.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	1.0000	No.	500.00	500.00
Div. Conc.part(I-Box)-180	3.0000	No.	4300.00	12900.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	10.0000	No.	3150.00	31500.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	2.0000	No.	5500.00	11000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	3.0000	No.	150.00	450.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				279625.40
A 31st Floor CP & Sanitary 3104	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	5.0000	No.	3150.00	15750.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	2.0000	No.	7935.00	15870.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	2.0000	No.	500.00	1000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	4.0000	No.	4300.00	17200.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	12.0000	No.	3150.00	37800.00
Health Faucet (32129000)	4.0000	No.	1.00	4.00
RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Rain Shower Overhead-2842	3.0000	No.	5500.00	16500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	4.0000	No.	150.00	600.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	5.0000	No.	392.18	1960.90
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	2.0000	No.	370.00	740.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	2.0000	No.	12000.00	24000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	2.0000	No.	1000.00	2000.00
Wash Hand Basin 400*400 -	0.0000	No.	325.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				304360.40
A 101 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 102 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 103 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 104 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 201 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 202 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 203 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 204 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 301 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 302 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 303 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 304 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 401 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 402 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 403 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 404 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 501 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 502 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 503 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 504 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 601 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 602 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 603 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 604 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 701 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 702 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 703 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 704 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 801 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 802 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 803 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 804 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 901 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 902 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 903 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 904 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1001 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1002 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1003 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1004 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1101 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1102 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1103 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1104 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1201 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1202 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1203 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1204 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1301 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1302 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1303 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1304 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1401 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1402 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1403 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1404 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1501 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1502 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1503 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1504 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1601 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1602 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1603 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1604 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1701 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1702 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1703 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1704 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1801 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1802 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1803 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1804 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1901 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1902 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1903 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 1904 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2001 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2002 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2003 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2004 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2101 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2102 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2103 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2104 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2201 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2202 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2203 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2204 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2301 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2302 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2303 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2304 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2401 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2402 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2403 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2404 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2501 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2502 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2503 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2504 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2601 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2602 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A 2603 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2604 CP & Sanitary changed specification	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
A- material for internal CP & Sanitary work	1.0000	Job		
CP Connector Pipe 1/2" x	31.0000	No.	50.00	1550.00
CP Extension Piece 1/2"	100.0000	No.	100.00	10000.00
CP Extension Piece 1 1/2"	100.0000	No.	78.00	7800.00
CP Extension Piece 3/4"	100.0000	No.	100.00	10000.00
CP extension piece 3/4" x	100.0000	No.	100.00	10000.00
CP Flanges 1/2"	100.0000	No.	8.00	800.00
CP Teflon Tape - No.	3000.0000	No.	11.00	33000.00
GI Reducer Elbow 11/2"x 1	31.0000	No.	29.27	907.39
Habak	3.0000	Kgs	50.00	150.00
PVC Red. Bushing 2" x 11/	300.0000	No.	2.00	600.00
PVC Reducer Socket 11/2"x	50.0000	No.	9.00	450.00
PVC reducer socket.1 1/2"	120.0000	No.	100.00	12000.00
Rubber washer for commode	500.0000	No.	100.00	50000.00
				137257.39
A 2nd Floor CP & Sanitary 203	1.0000	Flat		
Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Bib Cock With Nozzle CON-	2.0000	No.	1225.00	2450.00
Bib Cock with Wall Flange	2.0000	No.	3150.00	6300.00
Bottle Trap ALD-769L300x1	4.0000	No.	3150.00	12600.00
CP Extension Piece 1/2"	2.0000	No.	150.00	300.00
CP Angle Cock WITH WALL F	6.0000	No.	500.00	3000.00
CP Basin Mixure 15117PM(	2.0000	No.	100.00	200.00
CP Extension Piece 1 1/2"	3.0000	No.	78.00	234.00
CP Extension Piece 3/4"	2.0000	No.	100.00	200.00
CP Health Faucet ALD573	2.0000	No.	1500.00	3000.00
Floor trap POP Up VIKING	10.0000	No.	100.00	1000.00
Over Head Shower OHS-CHR-	2.0000	No.	0.00	0.00
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Viking Rag Bolt 9495 12mm	4.0000	Pair	100.00	400.00
Waste Coupling ALD-705L1	4.0000	No.	100.00	400.00
Waste coupling Pop Up Bra	2.0000	No.	325.00	650.00
				75642.50
A PPRC & PVC (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 101 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C FTA 3/4"	0.0000	No.	50.00	0.00
PPR-C MTA 3/4"	0.0000	No.	50.00	0.00
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 102 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C FTA 3/4"	0.0000	No.	50.00	0.00
PPR-C MTA 3/4"	0.0000	No.	50.00	0.00
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
PRV 3/4"	0.0000	No.	957.82	0.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 103 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 104 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 3rd Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 301 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 302 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 303 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 304 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 4th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 401 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 402 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 403 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 404 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 5th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Internal Plumbing Material Flat No 501 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 502 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 503 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 504 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 6th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 601 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40152.55
A Internal Plumbing Material Flat No 602 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40152.55
A Internal Plumbing Material Flat No 603 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40152.55
A Internal Plumbing Material Flat No 604 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40152.55
A 7th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 701 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A Internal Plumbing Material Flat No 702 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A Internal Plumbing Material Flat No 703 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A Internal Plumbing Material Flat No 704 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A 8th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 801 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A Internal Plumbing Material Flat No 802 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A Internal Plumbing Material Flat No 803 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A Internal Plumbing Material Flat No 804 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A 9th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 901 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A Internal Plumbing Material Flat No 902 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 903 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40478.25
A Internal Plumbing Material Flat No 904 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 10th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 1001 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1002 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1003 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1004 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 11th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 1101 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1102 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1103 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1104 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 12th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Internal Plumbing Material Flat No 1201 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Internal Plumbing Material Flat No 1202 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Internal Plumbing Material Flat No 1203 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Internal Plumbing Material Flat No 1204 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 13th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 1301 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1302 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1303 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1304 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 14th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 1401 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1402 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1403 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1404 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 15th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 1501 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1502 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1503 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1504 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 16th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 1601 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1602 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1603 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1604 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 17th Floor Internal Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Plumbing Material Flat No 1701 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1702 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1703 (3BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Internal Plumbing Material Flat No 1704 (4BHK)	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A Bldg 2nd Fl Mock up (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 1 Bedroom toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 1 1/4"	8.0000	No.	26.31	210.48
ASTM Pipe 1 1/4" x 10 fts	9.0000	No.	197.84	1780.56
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	3.0000	No.	19.00	57.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
				5070.04
A Bldg Flat No. 1 Common toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	2.0000	No.	8.00	16.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	4.0000	No.	19.00	76.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	45.00	45.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	21.0000	No.	14.50	304.50
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
PPR-C FTA 1/2"	8.0000	No.	81.70	653.60
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	70.0000	R.Ft	22.28	1559.60
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	4.0000	No.	102.38	409.52
PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
				7795.37
A Bldg Flat No. 1 Master toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	6.0000	No.	8.00	48.00
GI Clips 1 1/4"	6.0000	No.	1.50	9.00
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	3.0000	No.	12.00	36.00
GI Nails 2"	1.0000	Kgs	65.00	65.00
GI Threaded Rod 8mm x 2mt	1.0000	No.	150.00	150.00
Nutbolt 8mm with washer	6.0000	No.	3.68	22.08
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	80.0000	R.Ft	22.28	1782.40
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Plain Tee 1.5"	2.0000	No.	30.00	60.00
PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
PVC Single Y 3"	1.0000	No.	60.95	60.95

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6348.12
A Bldg Flat No. 1 Staff toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Bullet Fastner 8mm	3.0000	No.	8.00	24.00
GI Clips 1 1/4"	5.0000	No.	1.50	7.50
GI Clips 1/2"	16.0000	No.	0.50	8.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI Nails 2"	1.0000	Kgs	65.00	65.00
Nutbolt 8mm with washer	3.0000	No.	3.68	11.04
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	50.0000	R.Ft	22.28	1114.00
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	1.0000	No.	108.42	108.42
PVC Pipe 3" 4 Ft. Long D/	1.0000	No.	102.38	102.38
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Threaded Rod 8mm x 1mtr	3.0000	No.	25.00	75.00
				6584.62
A Bldg Flat No. 1 Children toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	4.0000	No.	12.00	48.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI D Clamps 4"	3.0000	No.	19.00	57.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
				5070.04
A Bldg Flat No. 201 Internal PPRC Material	1.0000	Flat		
ASTM Socket 11/4"	5.0000	No.	23.55	117.75
GI Clips 1 1/4"	25.0000	No.	1.50	37.50
GI Clips 1/2"	50.0000	No.	0.50	25.00
GI Clips 3/4"	50.0000	No.	0.80	40.00
Plumbing Nails 11/2"	2.5000	Kgs	50.00	125.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 25mm	15.0000	No.	14.50	217.50
PPR-C Brass MTA 3/4"	22.0000	No.	500.00	11000.00
PPR-C Elbow 25mm	15.0000	No.	28.00	420.00
PPR-C End Cap 25mm	10.0000	No.	9.41	94.10
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	6.0000	No.	36.00	216.00
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 25mm	15.0000	No.	17.00	255.00
				17814.70
A Bldg Flat No. 2	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 2 Bedroom toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	3.0000	No.	19.00	57.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
				5153.20
A Bldg Flat No. 2 Common toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	2.0000	No.	8.00	16.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	4.0000	No.	19.00	76.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	45.00	45.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	21.0000	No.	14.50	304.50
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
PPR-C FTA 1/2"	8.0000	No.	81.70	653.60
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	70.0000	R.Ft	22.28	1559.60
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
PVC Pipe 3" 4 Ft. Long D/	4.0000	No.	102.38	409.52
PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
				7878.53
A Bldg Flat No. 2 Master toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	6.0000	No.	8.00	48.00
GI Clips 1 1/4"	6.0000	No.	1.50	9.00
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	3.0000	No.	12.00	36.00
GI Nails 2"	1.0000	Kgs	65.00	65.00
GI Threaded Rod 8mm x 2mt	1.0000	No.	150.00	150.00
Nutbolt 8mm with washer	6.0000	No.	3.68	22.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	80.0000	R.Ft	22.28	1782.40
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Plain Tee 1.5"	2.0000	No.	30.00	60.00
PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
PVC Single Y 3"	1.0000	No.	60.95	60.95
				6348.12
A Bldg Flat No. 2 Staff toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Bullet Fastner 8mm	3.0000	No.	8.00	24.00
GI Clips 1 1/4"	5.0000	No.	1.50	7.50
GI Clips 1/2"	16.0000	No.	0.50	8.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI Nails 2"	1.0000	Kgs	65.00	65.00
Nutbolt 8mm with washer	3.0000	No.	3.68	11.04
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	50.0000	R.Ft	22.28	1114.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 3"	1.0000	No.	150.00	150.00
PVC Pipe 3" 4 Ft. Long D/	1.0000	No.	102.38	102.38
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Threaded Rod 8mm x 1mtr	3.0000	No.	25.00	75.00
				6626.20
A Bldg Flat No. 2 Children toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	3.0000	No.	19.00	57.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
				5070.04
A Bldg Flat No. 2 Internal PPRC Material	1.0000	Flat		
ASTM Socket 11/4"	5.0000	No.	23.55	117.75
GI Clips 1 1/4"	25.0000	No.	1.50	37.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1/2"	50.0000	No.	0.50	25.00
GI Clips 3/4"	50.0000	No.	0.80	40.00
Plumbing Nails 1 1/2"	2.5000	Kgs	50.00	125.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 25mm	15.0000	No.	14.50	217.50
PPR-C Brass MTA 3/4"	22.0000	No.	500.00	11000.00
PPR-C Elbow 25mm	15.0000	No.	28.00	420.00
PPR-C End Cap 25mm	10.0000	No.	9.41	94.10
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	6.0000	No.	36.00	216.00
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 25mm	15.0000	No.	17.00	255.00
				17814.70
A Bldg Flat No. 3	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 3 Bedroom toilet Plumbing (M)	1.0000	No.		
ASTM Elbow 11/4"	3.0000	No.	26.31	78.93
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	3.0000	No.	12.00	36.00
GI D Clamps 4"	3.0000	No.	19.00	57.00
GI Threaded Rod 8mm x 2mt	10.0000	No.	150.00	1500.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Brass FTA 1/2"	2.0000	No.	32.60	65.20
PPR-C Brass MTA 1/2"	6.0000	No.	54.77	328.62
PPR-C Elbow 20mm (90 deg.	19.0000	No.	14.50	275.50
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C End Plug 1/2"	5.0000	No.	7.06	35.30
PPR-C Pipe 20mm(PN16) 3La	70.0000	R.Ft	22.28	1559.60
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long S/	2.0000	No.	170.00	340.00
PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Pipe 4" 6 FT Long D/S	2.0000	No.	282.56	565.12
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	1.0000	No.	33.14	33.14
PVC Shoe Bend 4"	1.0000	No.	120.02	120.02
PVC Single Y 3"	2.0000	No.	60.95	121.90
PVC Single Y 4"	1.0000	No.	114.76	114.76
				7996.78
A Bldg Flat No. 3 Children toilet Plumbing (M)	1.0000	No.		
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	8.0000	No.	8.00	64.00
GI D Clamps 2"	2.0000	No.	8.00	16.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	2.0000	No.	19.00	38.00
GI Threaded Rod 8mm x 2mt	8.0000	No.	150.00	1200.00
Nut 8mm with washer	8.0000	No.	10.00	80.00
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	80.0000	R.Ft	22.28	1782.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	1.0000	No.	102.38	102.38
PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Pipe 4" 6 FT Long S/S	1.0000	No.	141.59	141.59
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	3.0000	No.	33.14	99.42
PVC Shoe Bend 4"	1.0000	No.	120.02	120.02
PVC Single Y 3"	1.0000	No.	60.95	60.95
				9460.36
A Bldg Flat No. 3 Common toilet Plumbing (M)	1.0000	No.		
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	9.0000	No.	8.00	72.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	3.0000	No.	12.00	36.00
GI D Clamps 4"	3.0000	No.	19.00	57.00
GI Threaded Rod 8mm x 2mt	9.0000	No.	150.00	1350.00
Nutbolt 8mm with washer	9.0000	No.	3.68	33.12
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	5.0000	No.	14.50	72.50
PPR-C Elbow 20mm (90 deg.	19.0000	No.	14.50	275.50
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 1/2"	5.0000	No.	7.06	35.30
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	70.0000	R.Ft	22.28	1559.60
PPR-C Tee 20mm	8.0000	No.	18.60	148.80
PVC Elbow 1 1/4" - No.	8.0000	No.	9.04	72.32
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	1.0000	No.	108.42	108.42
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 1-1/4"	2.0000	No.	80.00	160.00
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
PVC Shoe Bend 4"	1.0000	No.	120.02	120.02
				6606.79
A Bldg Flat No. 3 Master toilet Plumbing (M)	1.0000	No.		
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 3"	8.0000	No.	12.00	96.00
GI D Clamps 4"	2.0000	No.	19.00	38.00
GI Threaded Rod 8mm x 2mt	10.0000	No.	150.00	1500.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	45.00	45.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	5.0000	No.	50.00	250.00
PPR-C Pipe 20mm(PN16) 3La	80.0000	R.Ft	22.28	1782.40
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Pipe 3" 4 Ft. Long D/	1.0000	No.	102.38	102.38
PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
PVC Shoe Bend 4"	1.0000	No.	120.02	120.02
PVC Single Y 3"	1.0000	No.	60.95	60.95

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7888.73
A Bldg Flat No. 3 Staff toilet Plumbing (M)	1.0000	No.		
ASTM Elbow 11/4"	3.0000	No.	26.31	78.93
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	4.0000	No.	8.00	32.00
GI D Clamps 2"	2.0000	No.	8.00	16.00
GI D Clamps 3"	1.0000	No.	12.00	12.00
GI D Clamps 4"	1.0000	No.	19.00	19.00
GI Threaded Rod 8mm x 2mt	4.0000	No.	150.00	600.00
Nutbolt 8mm with washer	4.0000	No.	3.68	14.72
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
PPR-C FTA 1/2"	3.0000	No.	81.70	245.10
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	70.0000	R.Ft	22.28	1559.60
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	1.0000	No.	102.38	102.38
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	1.0000	No.	33.14	33.14
				8055.60
A Bldg Flat No. 3 Internal PPRC Material	1.0000	Flat		
ASTM Socket 11/4"	5.0000	No.	23.55	117.75
GI Clips 1 1/4"	25.0000	No.	1.50	37.50
GI Clips 1/2"	50.0000	No.	0.50	25.00
GI Clips 3/4"	50.0000	No.	0.80	40.00
Plumbing Nails 11/2"	2.5000	Kgs	50.00	125.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 25mm	15.0000	No.	14.50	217.50
PPR-C Brass MTA 3/4"	22.0000	No.	500.00	11000.00
PPR-C Elbow 25mm	15.0000	No.	28.00	420.00
PPR-C End Cap 25mm	10.0000	No.	9.41	94.10
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	6.0000	No.	36.00	216.00
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 25mm	15.0000	No.	17.00	255.00
				17814.70
A Bldg Flat No. 4	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 4 Bedroom toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	3.0000	No.	19.00	57.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
PVC Plain Tee 3"	1.0000	No.	48.46	48.46

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
				5070.04
A Bldg Flat No. 4 Common toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	2.0000	No.	8.00	16.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	4.0000	No.	19.00	76.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	45.00	45.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	21.0000	No.	14.50	304.50
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
PPR-C FTA 1/2"	8.0000	No.	81.70	653.60
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	70.0000	R.Ft	22.28	1559.60
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	4.0000	No.	102.38	409.52
PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7795.37
A Bldg Flat No. 4 Master toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	6.0000	No.	8.00	48.00
GI Clips 1 1/4"	6.0000	No.	1.50	9.00
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	3.0000	No.	12.00	36.00
GI Nails 2"	1.0000	Kgs	65.00	65.00
GI Threaded Rod 8mm x 2mt	1.0000	No.	150.00	150.00
Nutbolt 8mm with washer	6.0000	No.	3.68	22.08
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	80.0000	R.Ft	22.28	1782.40
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
PVC Plain Tee 1.5"	2.0000	No.	30.00	60.00
PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
PVC Single Y 3"	1.0000	No.	60.95	60.95
				6264.96
A Bldg Flat No. 4 Staff toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bullet Fastner 8mm	3.0000	No.	8.00	24.00
GI Clips 1 1/4"	5.0000	No.	1.50	7.50
GI Clips 1/2"	16.0000	No.	0.50	8.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI Nails 2"	1.0000	Kgs	65.00	65.00
Nutbolt 8mm with washer	3.0000	No.	3.68	11.04
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
PPR-C Elbow 20mm (90 deg.	20.0000	No.	14.50	290.00
PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
PPR-C Pipe 20mm(PN16) 3La	50.0000	R.Ft	22.28	1114.00
PPR-C Tee 20mm	6.0000	No.	18.60	111.60
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	1.0000	No.	108.42	108.42
PVC Pipe 3" 4 Ft. Long D/	1.0000	No.	102.38	102.38
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Threaded Rod 8mm x 1mtr	3.0000	No.	25.00	75.00
				6584.62
A Bldg Flat No. 4 Children toilet Plumbing (M)	1.0000	No.		
ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
ASTM Shoe Bend 1 1/4" (32	1.0000	No.	70.00	70.00
ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Bullet Fastner 8mm	10.0000	No.	8.00	80.00
GI D Clamps 2"	3.0000	No.	8.00	24.00
GI D Clamps 3"	4.0000	No.	12.00	48.00
GI D Clamps 4"	3.0000	No.	19.00	57.00
Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
PVC Plain Tee 3"	1.0000	No.	48.46	48.46
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
PVC Single Y 3"	1.0000	No.	60.95	60.95
Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
				5070.04
A Bldg Flat No. 4 Internal PPRC Material	1.0000	Flat		
ASTM Socket 11/4"	5.0000	No.	23.55	117.75
GI Clips 1 1/4"	25.0000	No.	1.50	37.50
GI Clips 1/2"	50.0000	No.	0.50	25.00
GI Clips 3/4"	50.0000	No.	0.80	40.00
Plumbing Nails 11/2"	2.5000	Kgs	50.00	125.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 25mm	15.0000	No.	14.50	217.50
PPR-C Brass MTA 3/4"	22.0000	No.	500.00	11000.00
PPR-C Elbow 25mm	15.0000	No.	28.00	420.00
PPR-C End Cap 25mm	10.0000	No.	9.41	94.10
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	6.0000	No.	36.00	216.00
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 25mm	15.0000	No.	17.00	255.00
				17814.70
A 1801	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 1802	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 1803	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 1804	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 1901	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 1902	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 1903	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 1904	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2001	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2002	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2003	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2004	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2101	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2102	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2103	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2104	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2201	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2202	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2203	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2204	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2301	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2302	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2303	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2304	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2401	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2402	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2403	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2404	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2501	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2502	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2503	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2504	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2601	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2602	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2603	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
A 2604	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
				40333.75
PPR-C Material for I-box - A Bldg.	1.0000	No.		
PPR-C Brass MTA 25mm	158.0000	No.	321.00	50718.00
PPR-C Reducer Bush 25mm x	53.0000	No.	28.00	1484.00
				52202.00
PPR-C Heat Gun Machine	4.0000	No.		
Fusion Machin (For PPRC	4.0000	No.	350.00	1400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1400.00
A 2701	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2702	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2703	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2704	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2801	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2802	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2803	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2804	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2901	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2902	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2903	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 2904	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 3001	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 3002	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 3003	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 3004	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 3101	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 3102	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 3103	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A 3104	1.0000	Flat		
ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Socket 11/4"	10.0000	No.	23.55	235.50
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	34.0000	No.	10.00	340.00
GI Clips 1 1/4"	15.0000	No.	1.50	22.50
GI Clips 1/2"	15.0000	No.	0.50	7.50
GI Clips 3/4"	80.0000	No.	0.80	64.00
Hold Tite (500gm)	0.5000	No.	450.00	225.00
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PPR-C Elbow 20mm (90 deg.	49.0000	No.	14.50	710.50
PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
PPR-C Pipe 20mm(PN16) 3La	250.0000	R.Ft	22.28	5570.00
PPR-C Pipe 25mm(PN16) 3 L	250.0000	R.Ft	15.83	3957.50
PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	5.0000	No.	6.05	30.25
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Tag	0.0500	Kgs	84.00	4.20
Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40333.75
A Bldg- Extra Plumbing Material For Raw Flat	1.0000	No.		
Floor Trap Jali with cove	25.0000	No.	100.00	2500.00
				2500.00
A Internal Silent Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 6th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 7th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 8th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 9th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 10th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
Internal Slung Pipe Line (Silent)	4.0000	Floor		
Multifloor Trap 7" (23017	172.0000	No.	238.00	40936.00
Rubber Lubricant (500 ml)	16.0000	No.	67.00	1072.00
Solvent Cement 1000ml (40	4.0000	No.	282.00	1128.00
SWR Silent 45 deg. Bend 4	172.0000	No.	114.00	19608.00
SWR Silent Bend 2 1/2" 45	188.0000	No.	77.00	14476.00
SWR Silent Bend 2" 45 deg	272.0000	No.	60.00	16320.00
SWR Silent Coupler 4" (22	320.0000	No.	54.00	17280.00
SWR Silent Elbow 2" (2305	236.0000	No.	80.00	18880.00
SWR Silent Pipe 2 1/2"x10	132.0000	No.	615.00	81180.00
SWR Silent Pipe 4"x10ft (	112.0000	No.	855.00	95760.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Plain Bend 4"	100.0000	No.	139.00	13900.00
SWR Silent PVC 50MM Singl	16.0000	No.	1.00	16.00
SWR Silent Red. Bush 63 x	96.0000	No.	238.00	22848.00
SWR Silent Red. Socket 63	96.0000	No.	238.00	22848.00
SWR Silent S/S Pipe 2"x10	112.0000	No.	527.00	59024.00
SWR Silent Shoe Bend 6" (	16.0000	No.	173.00	2768.00
SWR Silent Single Y 2 1/2	64.0000	No.	160.00	10240.00
SWR Silent Single Y 2" (2	16.0000	No.	238.00	3808.00
SWR Silent Single Y 4" (2	8.0000	No.	238.00	1904.00
SWR Silent Socket 2 1/2"	332.0000	No.	72.00	23904.00
SWR Silent Socket 2" (230	240.0000	No.	60.00	14400.00
				482300.00
A 11th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 12th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 13th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 14th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 15th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 16th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 17th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	20.0000	No.	238.00	4760.00
SWR Silent Red. Socket 63	20.0000	No.	238.00	4760.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				147043.00
A 18th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 19th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 20th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 21th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 22th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 23th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 24th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 25th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 26th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A-Tower Internal Slung Silent Pipe Line	22.0000	Floor		
SWR Silent Elbow 2" (2305	1298.0000	No.	80.00	103840.00
				103840.00
A Flat no 2 Silent Fitting Sample - 1 No.	1.0000	No.		
SWR PVC Swept Plain Tee(	1.0000	No.	290.00	290.00
SWR Reducer Y 110mmx75mm	2.0000	No.	300.00	600.00
				890.00
A Internal Silent Fittings for Children/ Parent, Staff -	26.0000	No.		
PVC End Cap 3"	52.0000	No.	25.00	1300.00
PVC End Cap 4"	52.0000	No.	25.00	1300.00
SWR Reducer Y 110mmx75mm	26.0000	No.	300.00	7800.00
SWR Silent Plain Tee 4" (	26.0000	No.	139.00	3614.00
SWR Silent Plug Bend 3" (	52.0000	No.	400.00	20800.00
SWR Silent Plug Bend 4" (	26.0000	No.	300.00	7800.00
SWR Silent Reducer Tee 4	26.0000	No.	100.00	2600.00
SWR Silent Socket 3" (700	52.0000	No.	400.00	20800.00
SWR Silent Socket 4" (700	78.0000	No.	400.00	31200.00
SWR Silent Swept Plain Te	26.0000	No.	180.00	4680.00
				101894.00
A 27th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 28th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 29th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 30th Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A 31st Floor Internal Silent Fittings	1.0000	Floor		
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Multifloor Trap 7" (23017	43.0000	No.	238.00	10234.00
Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
SWR Silent 45 deg equal B	68.0000	No.	238.00	16184.00
SWR Silent 45 deg. Bend 4	43.0000	No.	114.00	4902.00
SWR Silent Bend 2 1/2" 45	47.0000	No.	77.00	3619.00
SWR Silent Coupler 1 1/2"	60.0000	No.	238.00	14280.00
SWR Silent Coupler 4" (22	80.0000	No.	54.00	4320.00
SWR Silent Equal Elbow 1	59.0000	No.	238.00	14042.00
SWR Silent Pipe 2 1/2"x10	33.0000	No.	615.00	20295.00
SWR Silent Pipe 4"x10ft (	28.0000	No.	855.00	23940.00
SWR Silent Plain Bend 4"	25.0000	No.	139.00	3475.00
SWR Silent PVC 50MM Singl	4.0000	No.	1.00	4.00
SWR Silent Pvc 50mmx10' P	28.0000	No.	1.00	28.00
SWR Silent PVC 75mm Plain	4.0000	No.	1.00	4.00
SWR Silent Red. Bush 63 x	0.0000	No.	238.00	0.00
SWR Silent Red. Socket 63	0.0000	No.	238.00	0.00
SWR Silent Single Y 2 1/2	16.0000	No.	160.00	2560.00
SWR Silent Single Y 4" (2	2.0000	No.	238.00	476.00
SWR Silent Socket 2 1/2"	83.0000	No.	72.00	5976.00
SWR Silent Solvent Cement	8.0000	No.	1.00	8.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				137523.00
A-Bldg Plumbing & Plaster regarding Material MTBT	1.0000	No.		
Chicken Mesh	21.0000	Bundle	421.00	8841.00
PPR-C FTA 1/2"	180.0000	No.	81.70	14706.00
PVC Single Y 4"	39.0000	No.	114.76	4475.64
				28022.64
A Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Chemical & IPS Waterproofing	40.5100	NA		
	0.0000		0.00	0.00
				0.00
A 201 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	2.8762	Cu.Ft	100.00	287.62
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29904.07
A 202 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	3.0168	Cu.Ft	100.00	301.68
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31365.70
A 203 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
M Sand	2.3913	Cu.Ft	100.00	239.13
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24862.24
A 204 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	2.9366	Cu.Ft	100.00	293.66
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30531.54
A 101 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				32711.41
A 301 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	2.8762	Cu.Ft	100.00	287.62
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29904.07
A 401 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 501 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 601 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 701 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 801 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 901 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 1001 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 1101 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				29616.45
A 1201 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 1301 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 1401 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 1501 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 1601 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 1701 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 1801 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1901 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 2001 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 2101 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				32711.41
A 2201 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 102 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				34310.26
A 302 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 402 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				31064.02
A 502 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 602 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 702 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 802 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 902 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 1002 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 1102 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	73.0828	Cu.Ft	350.00	25578.98

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				34310.26
A 1202 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 1302 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 1402 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 1502 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 1602 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 1702 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 1802 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	73.0828	Cu.Ft	350.00	25578.98

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				34310.26
A 1902 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 2002 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 2102 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 2202 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 103 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
M Sand	25.7315	Cu.Ft	100.00	2573.15
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				27196.26
A 303 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 403 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				24623.11
A 503 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 603 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 703 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 803 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 903 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 1003 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 1103 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1203 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 1303 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
M Sand	25.7315	Cu.Ft	100.00	2573.15
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				27196.26
A 1403 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 1503 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 1603 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 1703 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 1803 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1903 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 2003 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				24623.11
A 2103 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
M Sand	25.7315	Cu.Ft	100.00	2573.15
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				27196.26
A 2203 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
M Sand	25.7315	Cu.Ft	100.00	2573.15
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				27196.26
A 104 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 304 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 404 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 504 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 604 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 704 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 804 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 904 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 1004 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 1104 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 1204 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 1304 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 1404 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 1504 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 1604 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 1704 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 1804 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 1904 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 2004 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				30237.88
A 2104 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 2204 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 2301 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				32711.41
A 2401 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				32711.41

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2501 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				29616.45
A 2601 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	69.6772	Cu.Ft	350.00	24387.02
				32711.41
A 2302 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 2402 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				34310.26
A 2502 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				34310.26
A 2602 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
Natural Sand	73.0828	Cu.Ft	350.00	25578.98
				31064.02
A 2303 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	25.7315	Cu.Ft	100.00	2573.15
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				27196.26
A 2403 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
M Sand	25.7315	Cu.Ft	100.00	2573.15
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				27196.26
A 2503 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
M Sand	25.7315	Cu.Ft	100.00	2573.15
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				27196.26
A 2603 Chemical & IPS Waterproofing	33.6800	Sq.m.		
Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Cement 43 Grade	13.8088	Bags	275.00	3797.42
M Sand	25.7315	Cu.Ft	100.00	2573.15
Natural Sand	57.9296	Cu.Ft	350.00	20275.36
				27196.26
A 2304 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 2404 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 2504 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 2604 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	71.1392	Cu.Ft	350.00	24898.72
				33397.78
A 2701 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8324.39
A 2702 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8731.28
A 2703 Chemical & IPS Waterproofing	33.7700	Sq.m.		
Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Cement 43 Grade	13.8457	Bags	275.00	3807.57
M Sand	25.8003	Cu.Ft	100.00	2580.03
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6939.40
A 2704 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8499.06
A 2801 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8324.39
A 2802 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8731.28
A 2803 Chemical & IPS Waterproofing	33.7700	Sq.m.		
Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Cement 43 Grade	13.8457	Bags	275.00	3807.57
M Sand	25.8003	Cu.Ft	100.00	2580.03
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6939.40
A 2804 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8499.06
A 2901 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8324.39
A 2902 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8731.28
A 2903 Chemical & IPS Waterproofing	33.7700	Sq.m.		
Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Cement 43 Grade	13.8457	Bags	275.00	3807.57

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	25.8003	Cu.Ft	100.00	2580.03
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6939.40
A 2904 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8499.06
A 3001 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8324.39
A 3002 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8731.28
A 3003 Chemical & IPS Waterproofing	33.7700	Sq.m.		
Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Cement 43 Grade	13.8457	Bags	275.00	3807.57
M Sand	25.8003	Cu.Ft	100.00	2580.03
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6939.40
A 3004 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8499.06
A 3101 Chemical & IPS Waterproofing	40.5100	Sq.m.		
Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Cement 43 Grade	16.6091	Bags	275.00	4567.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	30.9496	Cu.Ft	100.00	3094.96
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8324.39
A 3102 Chemical & IPS Waterproofing	42.4900	Sq.m.		
Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Cement 43 Grade	17.4209	Bags	275.00	4790.75
M Sand	32.4624	Cu.Ft	100.00	3246.24
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8731.28
A 3103 Chemical & IPS Waterproofing	33.7700	Sq.m.		
Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Cement 43 Grade	13.8457	Bags	275.00	3807.57
M Sand	25.8003	Cu.Ft	100.00	2580.03
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6939.40
A 3104 Chemical & IPS Waterproofing	41.3600	Sq.m.		
Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Cement 43 Grade	16.9576	Bags	275.00	4663.34
M Sand	31.5990	Cu.Ft	100.00	3159.90
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				8499.06
A Fire Check Floor (Internal) Chemical & IPS Waterproofing	722.9400	Sq.m.		
Aggregate 1/2 Inch	621.7284	Cu.Ft	19.00	11812.84
Cement 43 Grade	296.4054	Bags	275.00	81511.49
Conplast WL Fosroc (20 li	177.8400	Ltrs	100.00	17784.00
M Sand	552.3262	Cu.Ft	100.00	55232.62
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				166340.95
Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 102 Chemical Grouting Work	1591.2700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 103 Chemical Grouting Work	1283.6900	Sq.Ft		
Cement 43 Grade	2.0539	Bags	275.00	564.82
Nitobond SBR (Latex)	14.2490	Ltrs	265.00	3775.99
				4340.81
A 104 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 201 Chemical Grouting Work	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
				0.00
A 202 Chemical Grouting Work	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
				0.00
A 203 Chemical Grouting Work	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
				0.00
A 204 Chemical Grouting Work	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
				0.00
A 301 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 401 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 501 Chemical Grouting Work	1603.2000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 601 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 701 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 801 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 901 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1001 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1101 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1201 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1301 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1401 Chemical Grouting Work	1603.2000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1501 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1601 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1701 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1801 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 1901 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 2001 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 2101 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 2201 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 2301 Chemical Grouting Work	1603.2000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 2401 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 2501 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 2601 Chemical Grouting Work	1603.2000	Sq.Ft		
Cement 43 Grade	2.5651	Bags	275.00	705.40
Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
				5421.21
A 302 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 402 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 502 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 602 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 702 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 802 Chemical Grouting Work	1591.2700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 902 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1002 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1102 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1202 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1302 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1402 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1502 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1602 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1702 Chemical Grouting Work	1591.2700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1802 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 1902 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 2002 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 2102 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 2202 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 2302 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 2402 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 2502 Chemical Grouting Work	1591.2700	Sq.Ft		
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 2602 Chemical Grouting Work	1591.2700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.5460	Bags	275.00	700.15
Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
				5380.87
A 303 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 403 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 503 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 603 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 703 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 803 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 903 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1003 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1103 Chemical Grouting Work	1283.8900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1203 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1303 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1403 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1503 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1603 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1703 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1803 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 1903 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 2003 Chemical Grouting Work	1283.8900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 2103 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 2203 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 2303 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 2403 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 2503 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 2603 Chemical Grouting Work	1283.8900	Sq.Ft		
Cement 43 Grade	2.0542	Bags	275.00	564.91
Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
				4341.48
A 304 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 404 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 504 Chemical Grouting Work	1561.8200	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 604 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 704 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 804 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 904 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1004 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1104 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1204 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1304 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1404 Chemical Grouting Work	1561.8200	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1504 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1604 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1704 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1804 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 1904 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 2004 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 2104 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 2204 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 2304 Chemical Grouting Work	1561.8200	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 2404 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 2504 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A 2604 Chemical Grouting Work	1561.8200	Sq.Ft		
Cement 43 Grade	2.4989	Bags	275.00	687.20
Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
				5281.29
A Mock Up Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 201 Chemical Grouting Work (M)	1732.7300	Sq.Ft		
Cement 43 Grade	2.7724	Bags	275.00	762.41
Nitobond SBR (Latex)	19.2333	Ltrs	265.00	5096.82
				5859.23
A Bldg Flat No. 202 Chemical Grouting Work (M)	1682.4100	Sq.Ft		
Cement 43 Grade	2.6919	Bags	275.00	740.27
Nitobond SBR (Latex)	18.6748	Ltrs	265.00	4948.82
				5689.09
A Bldg Flat No. 203 Chemical Grouting Work (M)	1464.7650	Sq.Ft		
Cement 43 Grade	2.3436	Bags	275.00	644.49
Nitobond SBR (Latex)	16.2589	Ltrs	265.00	4308.61
				4953.10
A Bldg Flat No. 204 Chemical Grouting Work (M)	1972.7200	Sq.Ft		
Cement 43 Grade	3.1564	Bags	275.00	868.01
Nitobond SBR (Latex)	21.8972	Ltrs	265.00	5802.76
				6670.77
A 2701 Chemical Grouting	1520.0000	Sq.Ft		
Cement 43 Grade	2.4320	Bags	275.00	668.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
				5139.88
A 2702 Chemical Grouting-	1477.0000	Sq.Ft		
Cement 43 Grade	2.3632	Bags	275.00	649.88
Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
				4994.48
A 2703 Chemical Grouting	1191.1000	Sq.Ft		
Cement 43 Grade	1.9058	Bags	275.00	524.10
Nitobond SBR (Latex)	13.2212	Ltrs	265.00	3503.62
				4027.72
A 2704 Chemical Grouting	1473.6000	Sq.Ft		
Cement 43 Grade	2.3578	Bags	275.00	648.40
Nitobond SBR (Latex)	16.3570	Ltrs	265.00	4334.61
				4983.01
A 2801 Chemical Grouting-	1520.0000	Sq.Ft		
Cement 43 Grade	2.4320	Bags	275.00	668.80
Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
				5139.88
A 2802 Chemical Grouting-	1477.0000	Sq.Ft		
Cement 43 Grade	2.3632	Bags	275.00	649.88
Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
				4994.48
A 2803 Chemical Grouting-	1191.1000	Sq.Ft		
Cement 43 Grade	1.9058	Bags	275.00	524.10
Nitobond SBR (Latex)	13.2212	Ltrs	265.00	3503.62
				4027.72
A 2804 Chemical Grouting-	1473.6000	Sq.Ft		
Cement 43 Grade	2.3578	Bags	275.00	648.40
Nitobond SBR (Latex)	16.3570	Ltrs	265.00	4334.61
				4983.01
A 2901 Chemical Grouting	1520.0000	Sq.Ft		
Cement 43 Grade	2.4320	Bags	275.00	668.80
Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
				5139.88
A 2902 Chemical Grouting-	1477.0000	Sq.Ft		
Cement 43 Grade	2.3632	Bags	275.00	649.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
				4994.48
A 2903 Chemical Grouting-	1191.1000	Sq.Ft		
Cement 43 Grade	1.9058	Bags	275.00	524.10
Nitobond SBR (Latex)	13.2212	Ltrs	265.00	3503.62
				4027.72
A 2904 Chemical Grouting	1473.6000	Sq.Ft		
Cement 43 Grade	2.3578	Bags	275.00	648.40
Nitobond SBR (Latex)	16.3570	Ltrs	265.00	4334.61
				4983.01
A 3001 Chemical Grouting-	1520.0000	Sq.Ft		
Cement 43 Grade	2.4320	Bags	275.00	668.80
Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
				5139.88
A 3002 Chemical Grouting-	1477.0000	Sq.Ft		
Cement 43 Grade	2.3632	Bags	275.00	649.88
Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
				4994.48
A 3003 Chemical Grouting	1191.9000	Sq.Ft		
Cement 43 Grade	1.9070	Bags	275.00	524.43
Nitobond SBR (Latex)	13.2301	Ltrs	265.00	3505.98
				4030.41
A 3004Chemical Grouting	1473.7900	Sq.Ft		
Cement 43 Grade	2.3581	Bags	275.00	648.48
Nitobond SBR (Latex)	16.3591	Ltrs	265.00	4335.16
				4983.64
A 3101 Chemical Grouting-	1520.0000	Sq.Ft		
Cement 43 Grade	2.4320	Bags	275.00	668.80
Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
				5139.88
A 3102 Chemical Grouting	1477.0000	Sq.Ft		
Cement 43 Grade	2.3632	Bags	275.00	649.88
Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
				4994.48
A 3103 Chemical Grouting-	1191.9000	Sq.Ft		
Cement 43 Grade	1.9070	Bags	275.00	524.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nitobond SBR (Latex)	13.2301	Ltrs	265.00	3505.98
				4030.41
A 3104 Chemical Grouting	1473.7900	Sq.Ft		
Cement 43 Grade	2.3581	Bags	275.00	648.48
Nitobond SBR (Latex)	16.3591	Ltrs	265.00	4335.16
				4983.64
Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Brickbat Waterproofing -	1.0000	Sq.Ft		
Bricks 4"	1353.0000	No.	49.00	66297.00
Cement 43 Grade	21.4800	Bags	275.00	5907.00
Natural Sand	82.1400	Cu.Ft	350.00	28749.00
				100953.00
A 1st Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
Conplast WL Fosroc (20 li	160.0000	Ltrs	85.00	13600.00
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				17653.99
A 2nd Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
Conplast WL Fosroc (20 li	100.0000	Ltrs	85.00	8500.00
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				12553.99
A 3rd Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 4th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 5th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 6th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 7th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 8th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 9th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 10th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	8.0613	Bags	275.00	2216.86
Conplast WL Fosroc (20 li	40.0000	Ltrs	85.00	3400.00
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				7453.99
A 11th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 12th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 13th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 14th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 15th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 16th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 17th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 18th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 19th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 20th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 21th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 22th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
Conplast WL Fosroc (20 li	20.0000	Ltrs	85.00	1700.00
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				5753.99
A 23th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 24th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 25th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
Conplast WL Fosroc (20 li	20.0000	Ltrs	85.00	1700.00
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				5753.99
A 26th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 27th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
Conplast WL Fosroc (20 li	20.0000	Ltrs	85.00	1700.00
M Sand	15.1468	Cu.Ft	100.00	1514.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				5753.99
A 28th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 29th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 30th Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
A 31st Floor Toilet Duct Chemical & IPS Waterproofing	212.1400	Sq.Ft		
Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Cement 43 Grade	8.0613	Bags	275.00	2216.86
M Sand	15.1468	Cu.Ft	100.00	1514.68
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4053.99
Waterproofing sample with M Sand	1.0000	Job		
Conplast WL Fosroc (20 li	80.0000	Ltrs	85.00	6800.00
M Sand	350.0000	Cu.Ft	100.00	35000.00
				41800.00
Waterproofing sample	1.0000	Job		
NEOPROOF RC 200	20.0000	Ltrs	100.00	2000.00
				2000.00
A Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				27070.30
A 101 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				64473.01
A Bldg Flat No.201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 Ceiling Premium Emulsion Painting - 1463.26 Sq.Ft	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				28406.55
A 201 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				75720.60
A Bldg Flat No.401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				28406.55
A 401 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				64473.01
A Bldg Flat No.501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				28406.55
A 501 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				75720.60
A Bldg Flat No.601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				28406.55
A 601 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				64473.01
A Bldg Flat No.701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				1187.00
A 701 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38
A Bldg Flat No.801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 801 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 801 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.0000	Bundle	207.90	0.00
Satin Matt Paint	0.0000	Ltrs	252.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				5379.80
A Bldg Flat No.901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				27070.30
A 901 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				8301.83
A Bldg Flat No.1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				28406.55
A 1001 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				64473.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.1101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1101 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				28406.55
A 1101 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				64473.01
A Bldg Flat No.1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1201 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				1187.00
A 1201 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				5569.18
A Bldg Flat No.1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				1187.00
A 1301 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.0000	Bundle	207.90	0.00
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A Bldg Flat No.1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1401 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1401 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				56360.56
A Bldg Flat No.1501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1501 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				28406.55
A 1501 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.0000	Bundle	207.90	0.00
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				2732.65
A Bldg Flat No.1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1601 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1601 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.0000	Bundle	207.90	0.00
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A Bldg Flat No.1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				28406.55
A 1701 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				64473.01
A Bldg Flat No.1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1801 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1801 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38
A Bldg Flat No.1901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1901 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1901 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2001 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2001 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38
A Bldg Flat No.2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2101 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				30444.88
A 2101 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				75720.60
A Bldg Flat No.2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2201 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2201 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38
A Bldg Flat No.2301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2301 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2301 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38
A Bldg Flat No.2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2401 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 2401 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38
A Bldg Flat No.2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2501 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2501 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38
A Bldg Flat No.2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2601 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2601 Walls Satin Matt Paint	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	0.0000	Ltrs	252.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				189.38
A Bldg Flat No.102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 102 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
				147.38
A 102 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				8036.94
A Bldg Flat No.202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 202 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	106.9270	Kgs	250.00	26731.75
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				26731.75
A 202 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				62415.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 402 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	106.9270	Kgs	250.00	26731.75
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				26731.75
A 402 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				54562.23
A Bldg Flat No.502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 502 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 602 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.5414	Ltrs	52.00	1172.15
Spray Plaster	106.9270	Kgs	250.00	26731.75
Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
				28051.28
A 602 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				62415.84
A Bldg Flat No.702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 702 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 702 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 802 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 802 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 902 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 902 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1002 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
				147.38
A 1002 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				8036.94
A Bldg Flat No.1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1102 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1102 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1202 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1202 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1302 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	106.9270	Kgs	250.00	26731.75
Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
				26879.13
A 1302 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				57207.69
A Bldg Flat No.1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1402 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
				147.38
A 1402 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				2828.79
A Bldg Flat No.1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1502 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1502 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	106.9270	Kgs	250.00	26731.75
Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
				26879.13
A 1602 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.0000	Bundle	207.90	0.00
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				2645.46
A Bldg Flat No.1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1702 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				147.38
A 1702 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				2828.79
A Bldg Flat No.1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1802 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1802 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1902 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1902 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.0000	Bundle	207.90	0.00
Satin Matt Paint	0.0000	Ltrs	252.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A Bldg Flat No.2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2002 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2002 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2102 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2102 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2202 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	22.5414	Ltrs	52.00	1172.15
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				1172.15
A 2202 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.0000	Bundle	207.90	0.00
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A Bldg Flat No.2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2302 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	18.7845	Kgs	115.00	2160.22
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				2160.22
A 2302 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2402 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2402 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2502 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2502 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				183.33
A Bldg Flat No.2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2602 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 2602 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.0000	Bundle	207.90	0.00
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				5208.15
A Bldg Flat No.203	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 203 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 203 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				2658.45
A Bldg Flat No.403	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 403 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				21577.59
A 403 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				58657.38
A Bldg Flat No.503	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 503 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 503 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				5066.82
A Bldg Flat No.603	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 603 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				21577.59
A 603 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				58657.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.703	608.1100	NA		
	0.0000		0.00	0.00
				0.00
A 703 Ceiling Premium Emulsion Painting	1216.8700	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 703 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				53762.85
A Bldg Flat No.803	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 803 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 803 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				5066.82
A Bldg Flat No.903	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 903 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				21577.59
A 903 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				58657.38
A Bldg Flat No.1003	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1003 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				20675.95
A 1003 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A Bldg Flat No.1103	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1103 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 1103 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				5066.82
A Bldg Flat No.1203	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1203 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1203 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29
A Bldg Flat No.1303	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1303 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1303 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29
A Bldg Flat No.1403	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1403 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				113.37
A 1403 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				7552.98
A Bldg Flat No.1503	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1503 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1503 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.1603	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1603 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				113.37
A 1603 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				2658.45
A Bldg Flat No.1703	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1703 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1703 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29
A Bldg Flat No.1803	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1803 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1803 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29
A Bldg Flat No.1903	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1903 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 1903 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				51276.69
A Bldg Flat No.2003	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2003 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 2003 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29
A Bldg Flat No.2103	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2103 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2103 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29
A Bldg Flat No.2203	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2203 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2203 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29
A Bldg Flat No.2303	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2303 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer	0.0000	Ltrs	52.00	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				0.00
A 2303 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Spray Plaster	0.0000	Kgs	250.00	0.00
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				172.29
A Bldg Flat No.2403	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2403 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				23125.90
A 2403 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.2503	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2503 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				23125.90
A 2503 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A Bldg Flat No.2603	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2603 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				23239.27
A 2603 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A Bldg Flat No.104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 104 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A 104 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 204 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 204 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 404 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				29574.65
A 404 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A 404 Painting Work Material (sample)	1.0000	No.		
Gattu Synthetic Enamel (	40.0000	Ltrs	209.00	8360.00
Masking Tape	2.0000	set	207.90	415.80
Oil Paint white	80.0000	Ltrs	52.00	4160.00
Primer	70.0000	Ltrs	52.00	3640.00
Sand Paper	72.0000	No.	11.25	810.00
Satin Matt Paint	90.0000	Ltrs	252.00	22680.00
Solvent Base Primer	60.0000	Ltrs	126.56	7593.60
Terpentine	70.0000	Ltrs	45.00	3150.00
Thinner	18.0000	Ltrs	95.62	1721.16
Whiting powder	260.0000	Kgs	100.00	26000.00
				78530.56
A Bldg Flat No.504	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 504 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 504 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 604 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A 604 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.704	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 704 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 704 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.804	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A.804 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 804 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.904	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 904 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 904 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1004	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1004 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				29430.37
A 1004 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1104 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 1104 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1204 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A 1204 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1304	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1304 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 1304 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1404 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 1404 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.1504	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1504 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A 1504 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1604 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 1604 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1704	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1704 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 1704 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1804	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1804 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 1804 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.1904	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1904 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				29430.37
A 1904 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.2004	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2004 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 2004 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.2104	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2104 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 2104 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.2204	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2204 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 2204 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.2304	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2304 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 2304 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Bldg Flat No.2404	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2404 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 2404 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.2504	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2504 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 2504 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.2604	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2604 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				29430.37
A 2604 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A Bldg Flat No.103	608.1100	NA		
	0.0000		0.00	0.00
				0.00
A 103 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				23239.27
A 103 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A Terrace railling Painting	115.7000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Mock Up	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Bldg A Flat No. 301	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
Bldg A Flat No. 301 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Primer	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				30444.88
Bldg A Flat No. 301 Walls Satin Matt Painting	2500.0000	Sq.Ft		
Abro Tape 1"	0.7500	Bundle	207.90	155.93
Satin Matt Paint	36.7500	Ltrs	252.00	9261.00
Solvent Base Primer	35.0000	Ltrs	126.56	4429.60
Spray Plaster	185.0000	Kgs	250.00	46250.00
Turpentine 1 Lit	37.5000	Ltrs	60.00	2250.00
				62346.53
Bldg A Flat No. 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Bldg A Flat No. 302 Ceiling Premium Emulsion Painting	1444.9600	Sq.Ft		
Premium Emulsion Paint	18.7845	Kgs	115.00	2160.22
Primer	22.5414	Ltrs	52.00	1172.15
Spray Plaster	106.9270	Kgs	250.00	26731.75
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				30064.12
Bldg A Flat No. 302 Walls Satin Matt Painting	2500.0000	Sq.Ft		
Abro Tape 1"	0.7500	Bundle	207.90	155.93
Satin Matt Paint	36.7500	Ltrs	252.00	9261.00
Solvent Base Primer	35.0000	Ltrs	126.56	4429.60
Spray Plaster	185.0000	Kgs	250.00	46250.00
Turpentine 1 Lit	37.5000	Ltrs	60.00	2250.00
				62346.53
Bldg A Flat No. 303	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Bldg A Flat No. 303 Ceiling Premium Emulsion Painting	1224.9700	Sq.Ft		
Premium Emulsion Paint	15.9246	Kgs	115.00	1831.33
Primer	19.1095	Ltrs	52.00	993.69

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	90.6478	Kgs	250.00	22661.95
Turpentine 1 Lit	1224.9700	Ltrs	60.00	73498.20
				98985.17
Bldg A Flat No. 303 Walls Satin Matt Painting	2726.1700	Sq.Ft		
Abro Tape 1"	0.8179	Bundle	207.90	170.04
Satin Matt Paint	40.0747	Ltrs	252.00	10098.82
Solvent Base Primer	38.1664	Ltrs	126.56	4830.34
Spray Plaster	201.7366	Kgs	250.00	50434.15
Turpentine 1 Lit	40.8926	Ltrs	60.00	2453.56
				67986.91
Bldg A Flat No. 304	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Bldg A Flat No. 304 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	1414.5000	Ltrs	60.00	84870.00
				114300.37
Bldg A Flat No. 304 Walls Satin Matt Painting	2770.0000	Sq.Ft		
Abro Tape 1"	0.8310	Bundle	207.90	172.76
Satin Matt Paint	40.7190	Ltrs	252.00	10261.19
Solvent Base Primer	38.7800	Ltrs	126.56	4908.00
Spray Plaster	204.9800	Kgs	250.00	51245.00
Turpentine 1 Lit	41.5500	Ltrs	60.00	2493.00
				69079.95
A 204 Painting Sample	1.0000	No.		
Satin Matt Paint	20.0000	Ltrs	252.00	5040.00
Solvent Base Primer	20.0000	Ltrs	126.56	2531.20
Spray Plaster	125.0000	Kgs	250.00	31250.00
Terpentine	5.0000	Ltrs	45.00	225.00
				39046.20
A-Bldg 2701 Walls Satin Matt Painting	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				75720.60
A-Bldg 2701 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				30594.13
A-Bldg 2702 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				73304.56
A-Bldg 2702 Ceiling Premium Emulsion Painting	1444.5300	Sq.Ft		
Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Spray Plaster	106.8952	Kgs	250.00	26723.80
Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
				30202.51
A-Bldg 2703 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A-Bldg 2703 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer (Water base)	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				23239.27
A-Bldg 2704 Walls Satin Matt Painting	2774.7200	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A-Bldg 2704 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A-Bldg 2801 Walls Satin Matt Painting	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				75720.60
A-Bldg 2801 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				30594.13
A-Bldg 2802 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				73304.56
A-Bldg 2802 Ceiling Premium Emulsion Painting	1444.5300	Sq.Ft		
Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Spray Plaster	106.8952	Kgs	250.00	26723.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
				30202.51
A-Bldg 2803 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A-Bldg 2803 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer (Water base)	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				23239.27
A-Bldg 2804 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A-Bldg 2804 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A-Bldg 2901 Walls Satin Matt Painting	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				75720.60
A-Bldg 2901 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				30594.13
A-Bldg 2902 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				73304.56
A-Bldg 2902 Ceiling Premium Emulsion Painting	1444.5300	Sq.Ft		
Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Spray Plaster	106.8952	Kgs	250.00	26723.80
Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
				30202.51
A-Bldg 2903 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A-Bldg 2903 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer (Water base)	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				23239.27
A-Bldg 2904 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A-Bldg 2904 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A-Bldg 3001 Walls Satin Matt Painting	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				75720.60
A-Bldg 3001 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
				30594.13
A-Bldg 3002 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				73304.56
A-Bldg 3002 Ceiling Premium Emulsion Painting	1444.5300	Sq.Ft		
Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Spray Plaster	106.8952	Kgs	250.00	26723.80
Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
				30202.51
A-Bldg 3003 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A-Bldg 3003 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer (Water base)	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				23239.27
A-Bldg 3004 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A-Bldg 3004 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A-Bldg 3101 Walls Satin Matt Painting	3036.2800	Sq.Ft		
Abro Tape 1"	0.9109	Bundle	207.90	189.38
Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Spray Plaster	224.6847	Kgs	250.00	56171.18
Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
				75720.60
A-Bldg 3101 Ceiling Premium Emulsion Painting	1463.2600	Sq.Ft		
Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Spray Plaster	108.2812	Kgs	250.00	27070.30
Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				30594.13
A-Bldg 3102 Walls Satin Matt Painting	2939.4000	Sq.Ft		
Abro Tape 1"	0.8818	Bundle	207.90	183.33
Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Spray Plaster	217.5156	Kgs	250.00	54378.90
Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
				73304.56
A-Bldg 3102 Ceiling Premium Emulsion Painting	1444.5300	Sq.Ft		
Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Spray Plaster	106.8952	Kgs	250.00	26723.80
Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
				30202.51
A-Bldg 3103 Walls Satin Matt Painting	2762.4000	Sq.Ft		
Abro Tape 1"	0.8287	Bundle	207.90	172.29
Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Spray Plaster	204.4176	Kgs	250.00	51104.40
Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
				68890.42
A-Bldg 3103 Ceiling Premium Emulsion Painting	1111.4900	Sq.Ft		
Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Primer (Water base)	17.3392	Ltrs	52.00	901.64
Spray Plaster	82.2503	Kgs	250.00	20562.58
Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
				23239.27
A-Bldg 3104 Walls Satin Matt Painting	2774.7200	Sq.Ft		
Abro Tape 1"	0.8324	Bundle	207.90	173.06
Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Spray Plaster	205.3293	Kgs	250.00	51332.33
Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
				69197.68
A-Bldg 3104 Ceiling Premium Emulsion Painting	1414.5000	Sq.Ft		
Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Spray Plaster	104.6730	Kgs	250.00	26168.25
Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
				29574.65
A Internal MS Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Railing Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 10th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 22nd Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Terrace Railling	22.5100	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Al. Welding & Cutting Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Aluminium work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Sliding Window	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Toilet Ventilator	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor	90.5600	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A-Bldg Aluminium Fins	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Ms Rail patti for Ledge wall	1.0000	Mtrs		
63mm x 5 mm x 3 mtr Lengt	200.0000	Mtrs	100.00	20000.00
				20000.00
A Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Sample Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 Door Fittings	1.0000	Flat		
Cylinder with Key-APCKNS6	5.0000	No.	625.00	3125.00
Cylinder without Key-APCS	7.0000	No.	545.00	3815.00
Handle 22mm LH2221 Arch	12.0000	Pair	767.00	9204.00
Lock Body AMLB9S	12.0000	No.	250.00	3000.00
Magnetic Catcher S.S.-ADM	9.0000	No.	297.73	2679.57
Main Door handle 18" LINE	2.0000	No.	8000.00	16000.00
Night Latch (Europa) 8013	2.0000	No.	2191.50	4383.00
				42206.57
A 302 Door Fittings -	1.0000	Flat		
Cylinder with Key-APCKNS6	5.0000	No.	625.00	3125.00
Cylinder without Key-APCS	7.0000	No.	545.00	3815.00
Handle 22mm LH2221 Arch	12.0000	Pair	767.00	9204.00
Lock Body AMLB9S	12.0000	No.	250.00	3000.00
Magnetic Catcher S.S.-ADM	9.0000	No.	297.73	2679.57
Main Door handle 18" LINE	2.0000	No.	8000.00	16000.00
Night Latch (Europa) 8013	2.0000	No.	2191.50	4383.00
				42206.57
A 303 Door Fittings	1.0000	Flat		
Cylinder with Key-APCKNS6	5.0000	No.	625.00	3125.00
Cylinder without Key-APCS	7.0000	No.	545.00	3815.00
Handle 22mm LH2221 Arch	12.0000	Pair	767.00	9204.00
Lock Body AMLB9S	12.0000	No.	250.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Magnetic Catcher S.S.-ADM	9.0000	No.	297.73	2679.57
Main Door 1175x2400x174mm	1.0000	No.	3000.00	3000.00
Night Latch (Europa) 8013	2.0000	No.	2191.50	4383.00
				29206.57
A 304 Door Fittings	1.0000	Flat		
Cylinder with Key-APCKNS6	5.0000	No.	625.00	3125.00
Cylinder without Key-APCS	7.0000	No.	545.00	3815.00
Handle 22mm LH2221 Arch	12.0000	Pair	767.00	9204.00
Lock Body AMLB9S	12.0000	No.	250.00	3000.00
Magnetic Catcher S.S.-ADM	9.0000	No.	297.73	2679.57
Main Door handle 18" LINE	2.0000	No.	8000.00	16000.00
Night Latch (Europa) 8013	2.0000	No.	2191.50	4383.00
				42206.57
A Biometric Lock Sample	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Biometric Lock	0.0000	No.		
Yale Digital Lock (YDD-42	0.0000	No.	22000.00	0.00
				0.00
A 302 Biometric lock	1.0000	No.		
Digital Door Lock YDM-410	1.0000	set	45000.00	45000.00
				45000.00
A AC Wooden Beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 1st Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 102 1st Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 104 1st Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2nd Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 2nd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 202 2nd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 204 2nd Floor AC Wooden beam	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 3rd Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 3rd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 302 3rd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 304 3rd Floor AC Wooden beam-	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 4th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 401 4th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 402 4th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 404 4th Floor AC Wooden beam -	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 5th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501 5th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 502 5th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 504 5th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 6th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 6th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 602 6th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 604 6th Floor AC Wooden beam	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 7th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 7th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 702 7th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 704 7th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 8th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 801 8th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 802 8th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 804 8th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 9th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 9th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 902 9th Floor AC Wooden beam .	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 904 9th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 10th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 10th Floor AC Wooden beam.	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1002 10th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1004 10th Floor AC Wooden beam	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 11th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1101 11th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1102 11th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1104 11th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 12th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 1201 12th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1202 12th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1204 12th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 13th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301 13th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1302 13th Floor AC Wooden beam .	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1304 13th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 14th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1401 14th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1402 14th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1404 14th Floor AC Wooden beam .	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 15th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1501 15th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1502 15th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1504 15th Floor AC Wooden beam .	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 16th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 1601 16th Floor AC Wooden beam .	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1602 16th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1604 16th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 17th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701 17th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1702 17th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1704 17th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 18th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1801 18th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1802 18th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1804 18th Floor AC Wooden beam	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 19th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1901 19th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1902 19th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 1904 19th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 20th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 2001 20th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2002 20th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2004 20th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 21st Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2101 21st Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2102 21st Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2104 21st Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 22nd Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2201 22nd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2202 22nd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2204 22nd Floor AC Wooden beam	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 23rd Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2301 23rd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2302 23rd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2304 23rd Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 24th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 2401 24th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2402 24th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2404 24th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 25th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2501 25th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2502 25th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2504 25th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 26th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2601 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2602 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2604 26th Floor AC Wooden beam	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 27th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2701 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2702 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2704 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 28th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 2801 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2802 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2804 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 29th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2901 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2902 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 2904 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 30th Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3001 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 3002 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 3004 26th Floor AC Wooden beam	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 31st Floor AC Wooden beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3101 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 3102 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
A 3104 26th Floor AC Wooden beam	1.0000	No.		
Fevicol	0.3000	Kgs	180.00	54.00
Minus head screw 10x75mm	12.0000	No.	450.00	5400.00
Nails (14 No) 1 3/4"	0.1500	Kgs	60.00	9.00
Nails 14 No 1 1/4"	0.1500	Kgs	92.40	13.86
Plywood 12 mm (8'x4')	16.0000	Sq.Ft	30.00	480.00
Plywood 18 mm (8'x4')	8.0000	Sq.Ft	38.00	304.00
				6260.86
Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Door Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor 102 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	4.0000	No.	200.00	800.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20435.00
A 1st Floor 101 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 1st Floor 104 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 1st Floor A 103 Door Fittings - 1 Flat	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor 204 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 2nd Floor 202 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 2nd Floor 201 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	7.0000	No.	200.00	1400.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20635.00
A 2nd Floor 203 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8545	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor 302 Door Fittings	0.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 3rd Floor 301 Door Fittings	0.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19440.00
A 3rd Floor 304 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	8.0000	No.	200.00	1600.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21535.00
A 3rd Floor 303 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19140.00
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor 401 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19140.00
A 4th Floor 404 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 4th Floor 402 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 4th Floor 403 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19140.00
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor 502 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 5th Floor 503 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8545	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 5th Floor 504 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 5th Floor A 501 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18435.00
A 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor 601 Door Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	7.0000	No.	200.00	1400.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20635.00
A 6th Floor 604 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	7.0000	No.	200.00	1400.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21035.00
A 6th Floor 603 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8545	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 6th Floor 602 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor 701 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19140.00
A 7th Floor 703 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19140.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 7th Floor 704 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 7th Floor 702 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor 802 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 8th Floor 801 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 8th Floor 804 Door Fittings	1.0000	Flat		
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				1600.00
A 8th Floor 803 Door Fittings - 1 Flat	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor 903 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8545	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 9th Floor 902 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 9th Floor 904 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 9th Floor 901 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor 1001 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	66.0000	No.	200.00	13200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				31140.00
A 10th Floor 1002 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 10th Floor 1003 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8545	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 10th Floor 1004 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor 1101 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19140.00
A 11th Floor 1103 Door Fittings	1.0000	Flat		
Magnetic Catcher - Yale (	1.0000	No.	200.00	200.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				1800.00
A 11th Floor 1104 Door Fittings	1.0000	Flat		
Magnetic Catcher - Yale (	1.0000	No.	200.00	200.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				1800.00
A 11th Floor 1102 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor 1201 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19140.00
A 12th Floor 1204 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 12th Floor 1202 Door Fittings	1.0000	Flat		
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				1600.00
A 12th Floor 1203 Door Fittings - 1 Flat	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor 1303 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	9.0000	Pair	420.00	3780.00
Lock Body - Yale (24-8545	9.0000	No.	250.00	2250.00
Magnetic Catcher - Yale (	4.0000	No.	200.00	800.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				16730.00
A 13th Floor 1302 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 13th Floor 1301 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 13th Floor 1304 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor 1403 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	9.0000	Pair	420.00	3780.00
Lock Body - Yale (24-8545	9.0000	No.	250.00	2250.00
Magnetic Catcher - Yale (	4.0000	No.	200.00	800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				16730.00
A 14th Floor 1402 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19965.00
A 14th Floor 1404 Door Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 14th Floor 1401 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor 1501 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19140.00
A 15th Floor 1502 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 15th Floor 1503 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 15th Floor 1504 Door Fittings - 1 Flat	1.0000	Flat		
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				2600.00
A 16th Floor 1603 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lever Handle - Yale (YMC5	9.0000	Pair	420.00	3780.00
Lock Body - Yale (24-8545	9.0000	No.	250.00	2250.00
Magnetic Catcher - Yale (	4.0000	No.	200.00	800.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				16730.00
A 16th Floor 1602 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 16th Floor 1601 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 16th Floor 1604 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 17th Floor 1704 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 17th Floor 1703 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	9.0000	Pair	420.00	3780.00
Lock Body - Yale (24-8545	9.0000	No.	250.00	2250.00
Magnetic Catcher - Yale (	4.0000	No.	200.00	800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				16730.00
A 17th Floor 1702 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	12.0000	Pair	420.00	5040.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lock Body - Yale (24-8545	12.0000	No.	250.00	3000.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				19340.00
A 17th Floor 1701 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 18th Floor 1801 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 18th Floor 1802 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 18th Floor 1804 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 18th Floor 1803 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 19th Floor 1901 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 19th Floor 1902 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 19th Floor 1904 Door Fittings -	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 19th Floor 1903 Door Fittings	1.0000	Flat		
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				2600.00
A 21st Floor 2101 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 21st Floor 2102 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 21st Floor 2104 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 21st Floor 2103 Door Fittings - 1 Flat	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	2.0000	No.	85.00	170.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18440.00
A 22nd Floor 2201 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 22nd Floor 2202 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 22nd Floor 2204 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 22nd Floor 2203 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	2.0000	No.	85.00	170.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18440.00
A 23rd Floor 2301 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 23rd Floor 2302 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 23rd Floor 2304 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 23rd Floor 2303 Door Fittings - 1 Flat	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	2.0000	No.	85.00	170.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18440.00
A 24th Floor 2401 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 24th Floor 2402 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 24th Floor 2404 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	3.0000	No.	85.00	255.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21390.00
A 24th Floor 2403 Door Fittings - 1 Flat	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	2.0000	No.	85.00	170.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18440.00
A 25th Floor 2501 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 25th Floor 2502 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 25th Floor 2504 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 25th Floor 2503 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 26th Floor 2601 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 26th Floor 2602 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 26th Floor 2604 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 26th Floor 2603 Door Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 20th Floor 2001 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 20th Floor 2002 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 20th Floor 2004 Door Fittings - 1 Flat	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8545	13.0000	No.	250.00	3250.00
Magnetic Catcher - Yale (	6.0000	No.	200.00	1200.00
Magnetic Catcher Yale (YM	0.0000	No.	250.00	0.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				20835.00
A 20th Floor 2003 Door Fittings - 1 Flat	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8545	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 27th Floor 2701 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 27th Floor 2702 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 27th Floor 2704 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 27th Floor 2703 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 28th Floor 2801 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 28th Floor 2802 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 28th Floor 2804 Door Fittings	1.0000	Flat		
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				1600.00
A 28th Floor 2803 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 29th Floor 2901 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 29th Floor 2902 Door Fittings	1.0000	Flat		
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				1600.00
A 29th Floor 2904 Door Fittings	1.0000	Flat		
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				1600.00
A 29th Floor 2903 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 30th Floor 3001 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 30th Floor 3002 Door Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 30th Floor 3004 Door Fittings	1.0000	Flat		
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				1600.00
A 30th Floor 3003 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A 31st Floor 3101 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 31st Floor 3102 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 31st Floor 3104 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	6.0000	No.	625.00	3750.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	3.0000	No.	400.00	1200.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	13.0000	Pair	420.00	5460.00
Lock Body - Yale (24-8560	13.0000	No.	250.00	3250.00
Magnetic Catcher Yale (YM	6.0000	No.	250.00	1500.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21135.00
A 31st Floor 3103 Door Fittings	1.0000	Flat		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	7.0000	No.	625.00	4375.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	11.0000	Pair	420.00	4620.00
Lock Body - Yale (24-8560	11.0000	No.	250.00	2750.00
Magnetic Catcher - Yale (	5.0000	No.	200.00	1000.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				18270.00
A Door Frame & Shutter (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1st Floor A 102 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 1st Floor A 101 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 1st Floor A 104 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 1st Floor A 103 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				120000.00
A 2nd Floor A 201 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 2nd Floor A 204 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 2nd Floor A 202 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 2nd Floor A 203 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 3rd Floor A 302 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 3rd Floor A 303 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 3rd Floor A 301 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 3rd Floor A 304 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 4th Floor A 401 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 4th Floor A 404 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 4th Floor A 402 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 4th Floor A 403 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 5th Floor A 502 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 5th Floor A 503 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	4.0000	No.	5000.00	20000.00
				130000.00
A 5th Floor A 501 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				90000.00
A 5th Floor A 504 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 6th Floor A 601 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 6th Floor A 604 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 6th Floor A 603 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				140000.00
A 6th Floor A 602 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 7th Floor A 701 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 7th Floor A 703 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Kitch	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 7th Floor A 704 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitch	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 7th Floor A 702 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitch	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 8th Floor A 802 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 8th Floor A 801 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 8th Floor A 804 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				20000.00
A 8th Floor A 803 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 9th Floor A 903 Door Frame & Shutter - 1 No. - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 9th Floor A 902 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 9th Floor A 901 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 9th Floor A 904 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 10th Floor A 1001 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 10th Floor A 1002 Door Frame & Shutter	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 10th Floor A 1003 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 10th Floor A 1004 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 11th Floor A 1101 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 11th Floor A 1102 Door Frame & Shutter - 1 No. - 1 N	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 11th Floor A 1104 Door Frame & Shutter - 1 No. - 1 N	1.0000	No.		
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				45000.00
A 11th Floor A 1103 Door Frame & Shutter - 1 No. - 1 N	1.0000	No.		
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				70000.00
A 12th Floor A 1201 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 12th Floor A 1204 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 12th Floor A 1202 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				30000.00
A 12th Floor A 1203 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 13th Floor A 1302 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 13th Floor A 1303 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	4.0000	No.	5000.00	20000.00
				130000.00
A 13th Floor A 1301 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 13th Floor A 1304 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				150000.00
A 14th Floor A 1402 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 14th Floor A 1403 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	4.0000	No.	5000.00	20000.00
				110000.00
A 14th Floor A 1401 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				135000.00
A 14th Floor A 1404 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 15th Floor A 1501 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 15th Floor A 1502 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 15th Floor A 1504 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				20000.00
A 15th Floor A 1503 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				105000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 16th Floor A 1602 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 16th Floor A 1603 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	4.0000	No.	5000.00	20000.00
				130000.00
A 16th Floor A 1601 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				45000.00
A 16th Floor A 1604 Door Frame & Shutter - 1 No. - 1 N	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
				60000.00
A 17th Floor A 1704 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 17th Floor A 1703 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Toilet	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	4.0000	No.	5000.00	20000.00
				110000.00
A 17th Floor A 1701 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 17th Floor A 1702 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 18th Floor A 1801 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 18th Floor A 1802 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 18th Floor A 1804 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 18th Floor A 1803 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 19th Floor A 1901 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 19th Floor A 1902 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				120000.00
A 19th Floor A 1904 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				25000.00
A 19th Floor A 1903 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				20000.00
A 20th Floor A 2001 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 20th Floor A 2002 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				25000.00
A 20th Floor A 2004 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 20th Floor A 2003 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 21st Floor A 2101 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 21st Floor A 2102 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 21st Floor A 2104 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 21st Floor A 2103 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 22nd Floor A 2201 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 22nd Floor A 2202 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				40000.00
A 22nd Floor A 2204 Door Frame & Shutter - 1 No.	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 22nd Floor A 2203 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 23rd Floor A 2301 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				30000.00
A 23rd Floor A 2302 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 23rd Floor A 2304 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				40000.00
A 23rd Floor A 2303 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 24th Floor A 2401 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 24th Floor A 2402 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 24th Floor A 2404 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 24th Floor A 2403 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 25th Floor A 2501 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 25th Floor A 2502 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 25th Floor A 2504 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 25th Floor A 2503 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 26th Floor A 2601 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 26th Floor A 2602 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 26th Floor A 2604 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 26th Floor A 2603 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 27th Floor A 2701 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 27th Floor A 2702 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 27th Floor A 2704 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 27th Floor A 2703 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 28th Floor A 2801 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 28th Floor A 2802 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 28th Floor A 2804 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
				40000.00
A 28th Floor A 2803 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 29th Floor A 2901 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 29th Floor A 2902 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				20000.00
A 29th Floor A 2904 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
				40000.00
A 29th Floor A 2903 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 30th Floor A 3001 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 30th Floor A 3002 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 30th Floor A 3004 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
				40000.00
A 30th Floor A 3003 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 31st Floor A 3101 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 31st Floor A 3102 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00
A 31st Floor A 3104 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 31st Floor A 3103 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	3.0000	No.	5000.00	15000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Toilet	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Bedr	3.0000	No.	5000.00	15000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Toil	5.0000	No.	5000.00	25000.00
				140000.00
A 1st Floor 101 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 1st Floor 102 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 1st Floor 103 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 1st Floor 104 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 2nd Floor 201 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 2nd Floor 202 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 2nd Floor 203 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 2nd Floor 204 Biometric Lock -	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 3rd Floor 303 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 3rd Floor 304 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 3rd Floor 301 Biometric Lock	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 4th Floor 401 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 4th Floor 402 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 4th Floor 403 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 4th Floor 404 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 5th Floor 501 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 5th Floor 502 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 5th Floor 503 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 5th Floor 504 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 6th Floor 601 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 6th Floor 602 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 6th Floor 603 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 6th Floor 604 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 7th Floor 701 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 7th Floor 702 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 7th Floor 703 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 7th Floor 704 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 8th Floor 801 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 8th Floor 802 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 8th Floor 803 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 8th Floor 804 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 9th Floor 901 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 9th Floor 902 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 9th Floor 903 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 9th Floor 904 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 10th Floor 1001 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 10th Floor 1002 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 10th Floor 1003 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 10th Floor 1004 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 11th Floor 1101 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 11th Floor 1102 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 11th Floor 1103 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 11th Floor 1104 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 12th Floor 1201 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 12th Floor 1202 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 12th Floor 1203 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 12th Floor 1204 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 13th Floor 1301 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 13th Floor 1302 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 13th Floor 1303 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 13th Floor 1304 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 14th Floor 1401 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 14th Floor 1402 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 14th Floor 1403 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 14th Floor 1404 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 15th Floor 1501 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 15th Floor 1502 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 15th Floor 1503 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 15th Floor 1504 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 16th Floor 1601 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 16th Floor 1602 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 16th Floor 1603 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 16th Floor 1604 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 17th Floor 1701 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 17th Floor 1702 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 17th Floor 1703 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 17th Floor 1704 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 18th Floor 1801 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 18th Floor 1802 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 18th Floor 1803 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 18th Floor 1804 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 19th Floor 1901 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 19th Floor 1902 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 19th Floor 1903 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 19th Floor 1904 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 20th Floor 2001 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 20th Floor 2002 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 20th Floor 2003 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 20th Floor 2004 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 21st Floor 2101 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 21st Floor 2102 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 21st Floor 2103 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 21st Floor 2104 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 22nd Floor 2201 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 22nd Floor 2202 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 22nd Floor 2203 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 22nd Floor 2204 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 23rd Floor 2301 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 23rd Floor 2302 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 23rd Floor 2303 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 23rd Floor 2304 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 24th Floor 2401 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 24th Floor 2402 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 24th Floor 2403 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 24th Floor 2404 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 25th Floor 2501 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 25th Floor 2502 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 25th Floor 2503 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 25th Floor 2504 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 26th Floor 2601 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 26th Floor 2602 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 26th Floor 2603 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 26th Floor 2604 Biometric Lock - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 27th Floor 2701 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 27th Floor 2702 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 27th Floor 2703 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 27th Floor 2704 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 28th Floor 2801 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 28th Floor 2802 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 28th Floor 2803 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 28th Floor 2804 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 29th Floor 2901 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 29th Floor 2902 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 29th Floor 2903 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 29th Floor 2904 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
A 30th Floor 3001 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 30th Floor 3002 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 30th Floor 3003 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 30th Floor 3004 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 31st Floor 3101 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 31st Floor 3102 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 31st Floor 3103 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A 31st Floor 3104 Biometric Lock . 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
A False Ceiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Flat Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
2nd Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
3rd Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
4th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
5th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
6th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
7th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
8th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
9th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
10th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
11th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
12th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
13th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
14th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
15th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
16th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
17th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
18th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
19th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
20th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
21st Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
22nd Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
23rd Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
24th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
25th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
26th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Internal Flat Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
3rd Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
2nd Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
4th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
5th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
6th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
7th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
8th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
9th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
10th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
11th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
12th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
13th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
14th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
15th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
16th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
17th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
18th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
19th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
20th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
21st Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
22nd Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
23rd Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
24th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
25th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
26th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
27th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
28th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
29th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
30th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
31th Floor Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Flat Toilet Flase Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 1st Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 102 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 104 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	66.2500	Sq.Ft	20.00	1325.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11500.60
A 103Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 2nd Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 202 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 204 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12884.72
A 203 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 3rd Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 302 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 304 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 303 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 4th Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 402 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 404 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12884.72
A 403 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 5th Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 504 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12775.60
A 503 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 6th Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 602 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 604 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12985.60
A 603 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 7th Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 702 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 704 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12985.60
A 703 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 8th Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 801 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 802 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 803 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 9th Floor Interior & furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 902 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 904 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 903 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08
A 10th Floor Interior & furnishing	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1001 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 1002 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 1004 Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12985.60
A 1003 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 1101 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 1102 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 1201 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 1203 Floor Interior & furnishing	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08
A 1204 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12985.60
A 1301 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 1302 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 1303 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 1304 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12985.60
A 1402 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 1403 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 1404 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	20.0000	No.	84.00	1680.00
				6758.10
A 1501 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				9973.58
A 1502 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 1503 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5061.22
A 1601 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				9973.58
A 1602 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 1603 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 1604 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				12985.60
A 1701 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 1702 Floor Interior & furnishing	11.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	7.2600	ROLL	2950.00	21417.00
				30825.22
A 1703 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 1704 Floor Interior & furnishing	11.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	11.0000	No.	1500.00	16500.00
Wallpaper (Code STM1615)	7.3700	ROLL	2950.00	21741.50
				47649.72
A 1801 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 1802 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				9944.08
A 1803 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1804 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 1901 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 1902 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				9944.08
A 1903 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
				9408.22
A 1904 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 2001 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 2002 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				11355.22
A 2003 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08
A 2004 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 2101 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				9973.58
A 2102 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				9944.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2103 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08
A 2104 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 2201 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 2203 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08
A 2204 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 2301 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 2302 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				9944.08
A 2303 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08
A 2401 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	73.0000	R.Ft	12.00	876.00
Labour installation	65.5000	Sq.Ft	42.00	2751.00
Mirror 6mm Clear	65.5000	Sq.Ft	39.00	2554.50
Mirror Cap	19.0000	No.	16.88	320.72
PVC Safety Film	65.5000	Sq.Ft	20.00	1310.00
Stud Holes	19.0000	No.	84.00	1596.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11384.72
A 2402 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				9944.08
A 2403 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08
A 2404 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 2501 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				9973.58
A 2502 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				9944.08
A 2503 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7997.08
A 2504 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A 2601 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				9973.58
A 2602 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
Wallpaper (Code STM1615)	0.6600	ROLL	2950.00	1947.00
				9944.08
A 2603 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	16.0000	No.	16.88	270.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	16.0000	No.	84.00	1344.00
Transport Charges	0.0000	No.	1500.00	0.00
				7997.08
A 2604 Floor Interior & furnishing	1.0000	No.		
C.N.C. Edge Polish	69.0000	R.Ft	12.00	828.00
Labour installation	55.0000	Sq.Ft	42.00	2310.00
Mirror 6mm Clear	55.0000	Sq.Ft	39.00	2145.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	55.0000	Sq.Ft	20.00	1100.00
Stud Holes	20.0000	No.	84.00	1680.00
Transport Charges	1.0000	No.	1500.00	1500.00
Wallpaper (Code STM1615)	0.6700	ROLL	2950.00	1976.50
				11877.10
A Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 304 Deep Cleaning Work	1896.4800	Sq.Ft		
Roff Chemical	20.0000	Ltrs	150.00	3000.00
				3000.00
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9thFloor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14thFloor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Interior / Furniture	1.0000	No.		
Manual Channel	6.0000	No.	21544.00	129264.00
Manual Track new -	22.0000	R.Ft	21544.00	473968.00
Motorised channel	6.0000	No.	21544.00	129264.00
Resizing manual Tracking	4.0000	No.	21544.00	86176.00
Resizing MotorTrack	6.0000	No.	21544.00	129264.00
				947936.00
A 304 VDP	1.0000	No.		
Video Door Phone with Cam	1.0000	No.	5304.00	5304.00
				5304.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A,B,C Bldg VDP & Security System	1.0000	No.		
16 port POE switch	0.0000	No.	18500.00	0.00
2U Rack - No.	0.0000	No.	100.00	0.00
Connector RJ-45	0.0000	No.	4.00	0.00
D-link CAT 6 cable	3608.0000	Mtrs	13.00	46904.00
Fiber Module.	0.0000	No.	100.00	0.00
Fiber Patchcord	0.0000	No.	100.00	0.00
PVC Back Box	0.0000	No.	50.00	0.00
SIP Server Software	0.0000	No.	100.00	0.00
Video Door Phone (OT-IP-V	0.0000	No.	100000.00	0.00
				46904.00
A 1204 Toilet Mirror	64.5800	Sq.Ft		
C.N.C. Edge Polish	0.0000	R.Ft	12.00	0.00
Clear Glass mirror type 6	0.0000	Sq.Ft	250.00	0.00
Labour installation	0.0000	Sq.Ft	42.00	0.00
Mirror Cap	0.0000	No.	16.88	0.00
PVC Safety Film	0.0000	Sq.Ft	20.00	0.00
Stud Holes	0.0000	No.	84.00	0.00
				0.00
A 1604 Toilet Mirror	64.5800	Sq.Ft		
C.N.C. Edge Polish	68.7070	R.Ft	12.00	824.48
Clear Glass mirror type 6	61.6480	Sq.Ft	250.00	15412.00
Labour installation	61.6480	Sq.Ft	42.00	2589.22
Mirror Cap	18.0000	No.	16.88	303.84
PVC Safety Film	61.6480	Sq.Ft	20.00	1232.96
Stud Holes	18.0000	No.	84.00	1512.00
				21874.50
A 1702 Toilet Mirror	83.0900	Sq.Ft		
C.N.C. Edge Polish	88.4000	R.Ft	12.00	1060.80
Clear Glass mirror type 6	79.3170	Sq.Ft	250.00	19829.25
Labour installation	79.3170	Sq.Ft	42.00	3331.31
Mirror Cap	23.0000	No.	16.88	388.24
PVC Safety Film	79.3170	Sq.Ft	20.00	1586.34
Stud Holes	23.0000	No.	84.00	1932.00
				28127.94
A AC Installation & Commissioning	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1st Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor AC Installation & Commissioning	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 13th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor AC Installation & Commissioning	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 25th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 102 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 101 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 103 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 104 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2nd Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				150000.00
A 202 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 204 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 203 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 3rd Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 302 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 303 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 304 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 4th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 AC Machine 4 Bhk	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 404 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 403 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 402 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 5th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 503 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 504 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 6th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				150000.00
A 602 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 603 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 604 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 7th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 703 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 704 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 702 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 8th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 802 AC Machine 4 Bhk	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 803 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 801 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 9th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 903 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 901 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 902 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 904 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 10th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				150000.00
A 1002 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1003 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 1004 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 11th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1101 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1102 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 12th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1201 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1202 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1204 AC Machine 4 Bhk	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 13th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1302 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1303 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 1304 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 14th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1402 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1403 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 1401 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				150000.00
A 15th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1502 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 16th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1603 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 1601 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1604 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 17th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1704 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1703 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 1704 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 18th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1801 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1804 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1803 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 1804 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 19th Floor AC Machine	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1901 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1902 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 1903 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 1904 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2001 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2002 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2004 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2003 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 2102 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2103 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2104 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2201 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2202 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2203 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 2204 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2301 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2302 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2303 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 2304 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2401 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2402 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2403 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 2404 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2501 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2502 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2503 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 2504 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2601 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2602 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2603 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 2604 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2701 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2702 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2703 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 2704 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2801 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2802 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2803 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 2901 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 2903 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 3001 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 3002 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 3003 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00
A 3101 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 3102 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
A 3103 AC Machine 3 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	1.0000	No.	25000.00	25000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				125000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 3104 AC Machine 4 Bhk	1.0000	No.		
Split AC 1 TR (RAS-13U2KC	2.0000	No.	25000.00	50000.00
Split AC 1.5 TR (RAS-18U2	4.0000	No.	25000.00	100000.00
				150000.00
Tower A Modular Kitchen	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1st Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 101 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 102 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 103 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 104 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2nd Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 204 Modular Kitchen Trolley - 1 No.	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 201 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 202 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 203 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 3rd Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 301 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 302 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	0.0000	No.	614460.00	0.00
				0.00
Tower A 303 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 304 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 4th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 401 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 402 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 403 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 404 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 5th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 502 Modular Kitchen Trolley - 1 No.	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 504 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 503 Modular Kitchen Trolley Option-1	1.0000	No.		
Kitchen Trolley (Option 1)	0.0000	No.	614460.00	0.00
				0.00
Tower A 6th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 601 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 603 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 604 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 602 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 7th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 704 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 703 Modular Kitchen Trolley - 1 No.	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 701 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 702 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 8th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 801 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 802 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 803 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 9th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 903 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 901 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 902 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 904 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 10th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1002 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1003 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 1001 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1004 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 11th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1101 Modular Kitchen	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1102 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 12th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1201 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1203 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1204 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 13th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1302 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1301 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 1304 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1303 Modular Kitchen Trolley Option 1	1.0000	No.		
Kitchen Trolley (Option 1)	0.0000	No.	614460.00	0.00
				0.00
Tower A 14th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1401 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	0.0000	No.	614460.00	0.00
				0.00
Tower A 1402 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1403 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 15th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1501 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1502 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 16th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1601 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1602 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 1604 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1603 Modular Kitchen Trolley Option 1	1.0000	No.		
Kitchen Trolley (Option 1)	0.0000	No.	614460.00	0.00
				0.00
Tower A 17th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1701 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1702 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1703 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	0.0000	No.	614460.00	0.00
				0.00
Tower A 1704 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 18th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1801 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1802 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1804 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1803 Modular Kitchen Trolley Option 1	1.0000	No.		
Kitchen Trolley (Option 1)	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 19th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 1901 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1902 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 1904 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 20th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A 2001 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2002 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2003 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2004 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2102 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2103 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley (Option 1	0.0000	No.	614460.00	0.00
				0.00
Tower A 2101 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 2203 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley (Option 1	0.0000	No.	614460.00	0.00
				0.00
Tower A 2303 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley (Option 1	0.0000	No.	614460.00	0.00
				0.00
Tower A 2301 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2302 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2402 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2401 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2504 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2501 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2502 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2503 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2601 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2602 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 2604 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2603 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2701 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2702 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2704 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2703 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2801 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2802 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2803 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2901 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 2903 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 3001 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower A 3002 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 3003 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 3101 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 3102 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 3104 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower A 3103 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
A Bldg Rework Extrawork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Footing Rework Steel	6307.0000	Kgs		
Binding Wire	400.0000	Kgs	61.90	24760.00
Steel Bar 25mm	5752.0000	Kgs	40.00	230080.00
Steel Bars 8mm	555.0000	Kgs	53.00	29415.00
				284255.00
GBT Temporary Material	1.0000	No.		
Concealed Flush Tank 3853	156.0000	No.	202.00	31512.00
				31512.00
Tower A Tem. M.S. Staircase For Lift	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Tem. M.S. Staircase For Lift (M)	1.0000	No.		
Hold Fast Patti 75mm	208.0000	No.	200.00	41600.00
MS Sq. Pipe 40mmx40mmx16G	4.0000	No.	1500.00	6000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
MS Sq. Pipe 40mmx40mmx16G	636.0000	Kgs	50.00	31800.00
MS Square Pipe 25x25mm 16	0.0000	No.	12000.00	0.00
MS Square Pipe 25x25mm 16	372.0000	Kgs	12000.00	4464000.00
Nails 1 1/2"	1.0000	Kgs	71.40	71.40
				4543471.40
Tower A Groove Making (Kit.&Dry Bal)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Groove Making In Toilet	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Cement Against Debit Note	1.0000	No.		
Cement Loose 53 Grade	155.9000	Metric Tonnes	3880.00	604892.00
				604892.00
Padlock for Temporary Door usage	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bldg Padlock for 1 to 17th floor	1.0000	No.		
Pad Lock 65mm	25.0000	No.	90.00	2250.00
				2250.00
A Bldg Rework Extrawork D Building MTBT (M) 2020	1.0000	No.		
GI Clips 1 1/4"	40.0000	No.	1.50	60.00
GI U Clamps 11/4"	15.0000	No.	8.00	120.00
PPR-C Brass Elbow 20mm	32.0000	No.	14.50	464.00
PPR-C Brass Elbow 25mm	32.0000	No.	14.50	464.00
PPR-C Brass MTA 20mm	11.0000	No.	150.00	1650.00
PPR-C Elbow 20mm	25.0000	No.	14.50	362.50
PPR-C Elbow 20mm (90 deg.	24.0000	No.	14.50	348.00
PPR-C Elbow 25mm	9.0000	No.	28.00	252.00
PPR-C End Plug 20mm	28.0000	No.	321.00	8988.00
PPR-C FTA 1/2"	17.0000	No.	81.70	1388.90
PPR-C Longplug with O-rin	445.0000	No.	7.73	3439.85
PPR-C Pipe 20mm(PN16) 3La	50.0000	R.Ft	22.28	1114.00
PPR-C Reducer Bush 25mm x	12.0000	No.	28.00	336.00
PPR-C Reducer Socket 40mm	6.0000	No.	21.17	127.02
PPR-C Reducer Socket 50mm	10.0000	No.	41.66	416.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reduction Tee 25mmx	10.0000	No.	36.00	360.00
PPR-C Reduction Tee 40mmx	9.0000	No.	150.00	1350.00
PPR-C Socket 20mm	26.0000	No.	6.05	157.30
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Socket 40mm	20.0000	No.	24.19	483.80
PPR-C Socket 50mm	3.0000	No.	27.52	82.56
PPR-C Tee 20mm	13.0000	No.	18.60	241.80
PPR-C Tee 25mm	4.0000	No.	17.00	68.00
PPR-C Tee 40mm	0.0000	No.	47.04	0.00
PVC Antisiphon Y 2"	17.0000	No.	120.75	2052.75
PVC Flexible Pipe 1"	200.0000	R.Ft	5.06	1012.00
PVC Pipe 3" x 3fts D/S	94.0000	No.	128.00	12032.00
Solid P.Skin 35mm 35"x81"	20.0000	No.	1750.00	35000.00
				72461.08
1st Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Plumbing Nails 3"	1.6600	Kgs	70.35	116.78
Recron Fiber	1.0000	Pack	26.00	26.00
				1231.87
2nd Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Plumbing Nails 3"	0.3400	Kgs	70.35	23.92
Recron Fiber	1.0000	Pack	26.00	26.00
				1316.46
3rd Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
				1266.54
4th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Plumbing Nails 3"	1.6600	Kgs	70.35	116.78
				1383.32
5th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	0.8276	Ltrs	265.00	219.31
Plumbing Nails 3"	0.3400	Kgs	70.35	23.92
				1244.77
6th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
				1001.54
7th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1001.54
8th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
				1071.89
9th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
				1001.54
10th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Plumbing Nails 3"	0.5000	Kgs	70.35	35.18
Recron Fiber	1.0000	Pack	26.00	26.00
				1327.72
11th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Recron Fiber	1.0000	Pack	26.00	26.00
				1292.54
12th Floor	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Recron Fiber	1.0000	Pack	26.00	26.00
				1292.54
13th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Recron Fiber	1.0000	Pack	26.00	26.00
				1292.54
14th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
				1266.54
15th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
				1266.54
16th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
				1266.54
17th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
				1266.54
18th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Recron Fiber	1.0000	Pack	26.00	26.00
				1292.54
19th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Recron Fiber	1.0000	Pack	26.00	26.00
				1292.54
20th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Recron Fiber	1.0000	Pack	26.00	26.00
				1292.54
21st Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Plumbing Nails 3"	1.6600	Kgs	70.35	116.78
				1383.32
22nd Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Plumbing Nails 3"	1.3400	Kgs	70.35	94.27
				1360.81
23rd Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Recron Fiber	1.0000	Pack	26.00	26.00
				1292.54
24th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Plumbing Nails 3"	1.6600	Kgs	70.35	116.78
Recron Fiber	1.0000	Pack	26.00	26.00
				1409.32
25th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Plumbing Nails 3"	1.6600	Kgs	70.35	116.78
Recron Fiber	1.0000	Pack	26.00	26.00
				1409.32
26th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
Hackad Plast Chemical	3.0000	Ltrs	190.00	570.00
M Sand	2.7300	Cu.Ft	65.00	177.45
Nitobond SBR (Latex)	1.0000	Ltrs	265.00	265.00
Recron Fiber	1.0000	Pack	26.00	26.00
				1292.54
A Chicken Mesh - - 1 No.	1.0000	No.		
Chicken Mesh	1.0000	Bundle	421.00	421.00
				421.00
27th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
				254.09
28th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				254.09
29th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
				254.09
30th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
				254.09
31st Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.3200	Bags	275.00	88.00
Crush Sand	2.7300	Cu.Ft	33.00	90.09
				254.09
Tower A Tile Adhesive Sample - 1 No.	1.0000	No.		
525 Diamond White Adhesiv	10.0000	Bags	675.00	6750.00
555 Delex White Adhesive	10.0000	Bags	850.00	8500.00
				15250.00
A FAS & PA line chock up Rectification	1.0000	No.		
PVC Conduit Pipe 1" mtrs	1200.0000	Mtrs	18.60	22320.00
S/S Screw 25 x 8	8.0000	Box	233.89	1871.12
S/S Screw 35 x 8	0.0000	Box	360.00	0.00
Saddle 1"	1200.0000	No.	5.00	6000.00
				30191.12
Tower-A Ledge wall rebaring work in toilet	1.0000	No.		
Lockfix P Anchoring Grout	6.0000	set	650.00	3900.00
				3900.00
A Bldg Ledge wall RCC work	20.0000	Floor		
Aggregate 1/2 Inch	6272.0000	Cu.Ft	19.00	119168.00
Cement 43 Grade	800.0000	Bags	275.00	220000.00
Crush Sand	4640.0000	Cu.Ft	33.00	153120.00
Steel Bars 8mm	2840.0000	Kgs	53.00	150520.00
				642808.00
A -Loose cement against debit to RMC Supplier (Amix Infra)	10.9800	Tons		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	10.9800	Metric Tonnes	3880.00	42602.40
				42602.40
A -Loose cement against debit to RMC Supplier (Mulane Infra)	45.8900	Tons		
Cement Loose 53 Grade	45.8900	Metric Tonnes	3880.00	178053.20
				178053.20
A Bldg Rework for RCC repair before Texture abv 24th floor	1.0000	No.		
Coarse Grey Cement Putty	2450.0000	Kgs	16.00	39200.00
				39200.00
A Bldg 27th Floor Toilet Ledge wall Plaster Rework	1.0000	Sq.Ft		
Cement 43 Grade	7.1274	Bags	375.00	2672.78
Chicken Mesh	0.4752	Bundle	421.00	200.06
M Sand	57.0192	Cu.Ft	65.00	3706.25
				6579.09
A Building Common Items	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Elevational Features	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A - Fixing Formliner on Gangform Shuttering	1.0000	No.		
Cladex	11.0000	Kgs	500.00	5500.00
				5500.00
A Elevated Facade	0.0000	NA		
	0.0000		0.00	0.00
				0.00
South Side	0.0000	NA		
	0.0000		0.00	0.00
				0.00
North Side	0.0000	NA		
	0.0000		0.00	0.00
				0.00
West Side	0.0000	NA		
	0.0000		0.00	0.00
				0.00
East Side	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
Lift & Firefighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Firefighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Firefighting 2nd Floor Level Material	1.0000	Floor		
Ceiling mounted GI C-Clas	0.0000	Mtrs	395.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	395.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	395.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	190.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	600.00	0.00
				0.00
Firefighting 99 Level Material	1.0000	Floor		
Butterfly valve Pn 1.6 IS	0.0000	No.	3000.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	273.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	1300.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	273.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	395.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	395.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	395.00	0.00
Ceiling mounted GI C-Clas	0.0000	Mtrs	190.00	0.00
Fire Service inlet 2way 6	0.0000	No.	1923.75	0.00
Fire Service inlet 4way 6	0.0000	No.	2520.00	0.00
Hose Pipe 63mm-15mtr. wit	0.0000	No.	4115.00	0.00
Hydrant Valve 63mm	0.0000	No.	2622.38	0.00
SS Branch Pipe 63mm dia-	0.0000	No.	1800.00	0.00
Under ground GI C-Class P	0.0000	Mtrs	1300.00	0.00
Under ground GI C-Class P	0.0000	Mtrs	630.00	0.00
				0.00
Firefighting Valves, Sprinklers	0.0000	Floor		
68 degree pendent type sp	0.0000	No.	245.00	0.00
68 degree upright type sp	0.0000	No.	245.00	0.00
Brass Ball Valve 2"	0.0000	No.	756.00	0.00
Butterfly valve Pn 1.6 IS	0.0000	No.	3000.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Butterfly valve Pn 1.6 IS	0.0000	No.	2500.00	0.00
Fire Alarm Control Panel	0.0000	No.	62500.00	0.00
Flexible hose 25mmX1200mm	0.0000	No.	930.00	0.00
Flow Switch 150mm Dia	0.0000	No.	5300.00	0.00
Flow Switch 80mm Dia	0.0000	No.	5300.00	0.00
Rosette Plates 2mm thick	0.0000	No.	150.00	0.00
				0.00
A Fire Fighting (WO)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Internal Flat Fire Fighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 2nd Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 3rd Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 4th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 5th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 6th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 7th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 8thFloor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				305.76
A 9th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 10th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 11th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 12th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 13th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 14th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 15th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 16th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 17th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 18th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 19th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 20th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				305.76
A 21th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 22th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 23th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 24th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 25th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A 26th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
A Common Fire Fighting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A FAS & PA System	0.0000	No.		
Saddle 1"	432.0000	No.	5.00	2160.00
				2160.00
A Fire Fighting Riser work	1.0000	No.		
Anchor Fastner8mm w/nut &	170.0000	No.	8.00	1360.00
Bullet Fastner 8mm	60.0000	No.	8.00	480.00
Chilly Clamp 11/4" with R	0.0000	No.	30.00	0.00
Chilly Clamp 2" with Rubb	255.0000	No.	30.00	7650.00
GI Elbow 2"	10.0000	No.	57.12	571.20
GI Elbow 1 1/2"	20.0000	No.	37.00	740.00
GI Reducer Socket 2 1/2"x	2.0000	No.	72.03	144.06
GI Reducer Socket 3"x1 1/	2.0000	No.	108.33	216.66
GI Reducer Socket 4" x 2"	2.0000	No.	175.86	351.72
GI Threaded Rod 8mm x 2mt	12.0000	No.	150.00	1800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI U Clamps 1 1/2"	170.0000	No.	8.00	1360.00
GI U Clamps 2"	85.0000	No.	8.00	680.00
Nut 8mm with washer	630.0000	No.	10.00	6300.00
				21653.64
A lift	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A lift pit (Lift 1, 2 & 3) waterproofing work	1.0000	Job		
Aggregate 1/2 Inch	35.0000	Cu.Ft	19.00	665.00
Cement 43 Grade	24.0000	Bags	375.00	9000.00
M Sand	126.0000	Cu.Ft	65.00	8190.00
Red Bricks 4"	598.0000	No.	8.00	4784.00
				22639.00
A Lift Scaffolding Rental	1.0000	No.		
CLEAT FOR SILL ANGLE- 150	108.0000	No.	100.00	10800.00
CLEAT FOR SILL ANGLE- 75*	216.0000	No.	100.00	21600.00
SILL ANGLE- 65*25*8= 2050	106.0000	No.	100.00	10600.00
				43000.00
A building Lift repairing work (Hole pack)	1.0000	Job		
Binding Wire	50.0000	Kgs	62.85	3142.50
Cement 43 Grade	50.0000	Bags	375.00	18750.00
Plumbing Nails 2"	50.0000	Kgs	78.75	3937.50
Plumbing Nails 2"	50.0000	Kgs	45.00	2250.00
				28080.00
Tower A S1, P1, P2 Lifts flooring work	1.0000	No.		
Floor Guard Sheet	384.0000	Sq.Ft	6.51	2499.84
Grigio Armani Marble	12.0000	Sq.Ft	100.00	1200.00
Mapei Keralasic T chemica	20.0000	Kgs	500.00	10000.00
Partical Board 12mm 8ftx4	384.0000	Sq.Ft	256.00	98304.00
Silver Root Marble Floor	66.0000	Sq.Ft	100.00	6600.00
Tenax Solid transparent	2.0000	Kgs	38.25	76.50
Tile Adhesive Kerakoll Su	306.0000	Kgs	100.00	30600.00
				149280.34
A Lift- Gap filling bet. lift frame & Italian marble frame	1.0000	Job		
Silicon Tube	1.0000	No.	170.00	170.00
				170.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Building - IP Camera for Lifts	1.0000	Job		
2MP IP Camera	3.0000	No.	100.00	300.00
				300.00
Common Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Common Eletcrical Work	1.0000	Job		
411366 FP RCBO 25A 30MA	1.0000	No.	400.00	400.00
Cat-6 Lan Cable	835.0000	Mtrs	17.85	14904.75
Copper Armd cable 1.5sqmm	735.0000	Mtrs	66.00	48510.00
Flex.Copper wire 1.5sqmm	300.0000	Mtrs	30.00	9000.00
Jointing kit 50sqmm	1.0000	No.	3000.00	3000.00
LED 150watt IP65	12.0000	No.	250.00	3000.00
LED Surface fitting 15 wt	205.0000	No.	500.00	102500.00
LED Tubelights set 36 wat	24.0000	No.	350.00	8400.00
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
S/S Combine box 15 Amp.	36.0000	No.	110.00	3960.00
SPN DB DD 16 Way	1.0000	No.	1684.24	1684.24
TPN DB DD 12 way	2.0000	No.	2500.00	5000.00
TPN DB DD 8 way	3.0000	No.	3495.15	10485.45
				215808.84
Tower A Temporary Electrical in Staircase	1.0000	Job		
Tubelights set 28 watts 4	26.0000	No.	395.00	10270.00
				10270.00
A Main Line Electrical Work (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lift Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lift 1 Electrical Work	1.0000	No.		
Cat-6 Lan Cable	130.0000	Mtrs	17.85	2320.50
Led bulb 9 watt	78.0000	No.	130.00	10140.00
				12460.50
A Lift 2 Electrical Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cat-6 Lan Cable	130.0000	Mtrs	17.85	2320.50
Led bulb 9 watt	78.0000	No.	130.00	10140.00
				12460.50
A Lift 3 Electrical Work	1.0000	No.		
Cat-6 Lan Cable	130.0000	Mtrs	17.85	2320.50
				2320.50
A typical lobby electrical work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A lobby light fitting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 2nd Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 4th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	12.0000	No.	500.00	6000.00
Warm White Round 8 watt 3	12.0000	No.	100.00	1200.00
				8100.00
A 5th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	12.0000	No.	500.00	6000.00
Warm White Round 8 watt 3	12.0000	No.	100.00	1200.00
				8100.00
A 6th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 7th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 8th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 9th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 10th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 11th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 12th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 13th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 14th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 15th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 16th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 17th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 18th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 19th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 20th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 3rd Floor Lobby Light Fitting	1.0000	No.		
15W HLR-2973	9.0000	No.	100.00	900.00
LED EPISTAR (EB-9342 8W 4	16.0000	No.	500.00	8000.00
				8900.00
A 21st Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 22nd Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 23th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 24th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 25th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 26th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 27th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 28th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 29th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 30th Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A 31st Floor Lobby Light Fitting	1.0000	Floor		
15W HLR-2973	9.0000	No.	100.00	900.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				900.00
A Lobby and Staircase wiring	1.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
2nd Floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
3rd floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
4th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
5th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7757.60
6th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
7th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
8trh floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
9th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
10th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
11th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
12th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
13th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
14th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7757.60
15th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
15th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
15th floor Lobby Wiring (Revised)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
16th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
17th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
18th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
19th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
20th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
21st floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7757.60
22nd floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
23rd floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
24th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
25th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
26th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
27th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
28th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
29th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
30th floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7757.60
31st floor Lobby Wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.86	2480.80
PVC Copper Wire 1.5 Sqmm	280.0000	Mtrs	8.87	2483.60
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.87	1241.80
PVC Copper Wire 1.5 Sqmm	140.0000	Mtrs	8.86	1240.40
PVC Flexible Pipe 3/4" -	6.0000	Mtrs	6.00	36.00
PVC Gland 3/4"	11.0000	No.	25.00	275.00
				7757.60
A Lobby Cat 6 lan cable & RG-6 cable	3608.0000	Mtrs		
Cable Glands 19mm	12.0000	No.	100.00	1200.00
Cable Glands 28mm	6.0000	No.	100.00	600.00
Cat-6 Lan Cable	3608.0000	Mtrs	17.85	64402.80
RG-6 Co-Axial Cable	1953.0000	Mtrs	14.39	28103.67
				94306.47
A lobby & Staircase Lighting & Power MCB	1.0000	No.		
MCB SP 6A (603231)	36.0000	No.	230.00	8280.00
RCCB 25A 4P 100mA (411881	2.0000	No.	650.00	1300.00
				9580.00
A Lobby & Staircase Electrical Fittings for Maintenance	1.0000	Job		
15W HLR-2973	6.0000	No.	100.00	600.00
				600.00
A Main Line Electrical Work (M) (upto 26th floor)	1.0000	No.		
Copper Lugs 10sqmm (Pin T	576.0000	No.	5.62	3237.12
Copper Lugs 16sq mm Pin T	416.0000	No.	8.00	3328.00
Copper Lugs 4sqmm Pin Typ	124.0000	No.	50.00	6200.00
Copper Lugs 4sqmm Ringtyp	124.0000	No.	5.62	696.88
Copper Lugs 6sq mm (Pin t	92.0000	No.	3.38	310.96
Ferrule for 10sqmm (A to	490.0000	set	450.00	220500.00
Ferrule for 16sqmm (A to	330.0000	set	100.00	33000.00
Ferrule for 6sqmm (A to Z	92.0000	set	450.00	41400.00
Ferrule for4sqmm (A to Z)	248.0000	set	450.00	111600.00
Insulation Tape	104.0000	No.	16.03	1667.12
PVC Copper Wire 10 Sqmm b	6918.5000	Mtrs	60.00	415110.00
PVC Copper Wire 10 Sqmm b	6918.5000	Mtrs	60.00	415110.00
PVC Copper Wire 10 Sqmm r	6918.5000	Mtrs	60.00	415110.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 10 Sqmm y	6918.5000	Mtrs	60.00	415110.00
PVC Copper Wire 16 Sqmm B	3606.2000	Mtrs	300.00	1081860.00
PVC Copper Wire 16 Sqmm R	3606.2000	Mtrs	300.00	1081860.00
PVC Copper Wire 16Sqmm Bl	3607.2000	Mtrs	300.00	1082160.00
PVC Copper Wire 16Sqmm Ye	3606.2000	Mtrs	300.00	1081860.00
PVC Copper Wire 4 Sqmm gr	3420.0000	Mtrs	21.12	72230.40
PVC Copper Wire 6 Sqmm bl	2004.3000	Mtrs	31.33	62794.72
PVC Copper Wire 6 Sqmm bl	2004.3000	Mtrs	31.33	62794.72
PVC Copper Wire 6 Sqmm re	2004.3000	Mtrs	31.33	62794.72
PVC Copper Wire 6 Sqmm ye	2004.3000	Mtrs	31.33	62794.72
				6733529.36
A Main Line Conduiting (Vertical + Horizontal) Up to 26th fl	1.0000	No.		
1.25ft x7ft - Long Gi Pat	104.0000	No.	600.00	62400.00
Bullet Fastner 10mm	156.0000	No.	10.00	1560.00
GI Z Bracket 4ft x 3"	156.0000	No.	53.53	8350.68
Nut 10mm	624.0000	No.	1.00	624.00
PVC Conduit Bend 1.1/4"	624.0000	No.	24.26	15138.24
PVC Conduit Pipe 1.1/4"	10620.0000	Mtrs	11.81	125422.20
PVC Conduit Socket 1.1/4"	3237.0000	No.	4.20	13595.40
Rawal Plug 35 x 8	908.0000	Pack	4.45	4040.60
Saddle 1 1/4"	9132.0000	No.	2.62	23925.84
Screws 35 x 8	90.0000	Box	73.50	6615.00
Threaded Rod 10mm x 1mtr	35.0000	No.	150.00	5250.00
				266921.96
A Main Line Electrical (M) 27th to 31st Floor	1.0000	Floor		
Insulation Tape	20.0000	No.	16.03	320.60
PVC Copper Wire 10 Sqmm b	887.0000	Mtrs	60.00	53220.00
PVC Copper Wire 10 Sqmm b	887.0000	Mtrs	60.00	53220.00
PVC Copper Wire 10 Sqmm r	887.0000	Mtrs	60.00	53220.00
PVC Copper Wire 10 Sqmm y	887.0000	Mtrs	60.00	53220.00
PVC Copper Wire 16 Sqmm B	2566.0000	Mtrs	300.00	769800.00
PVC Copper Wire 16 Sqmm R	2566.0000	Mtrs	300.00	769800.00
PVC Copper Wire 16Sqmm Bl	2566.0000	Mtrs	300.00	769800.00
PVC Copper Wire 16Sqmm Ye	2566.0000	Mtrs	300.00	769800.00
PVC Copper Wire 4 Sqmm gr	705.0000	Mtrs	21.12	14889.60
PVC Copper Wire 6 Sqmm bl	1000.0000	Mtrs	31.33	31330.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 6 Sqmm bl	1000.0000	Mtrs	31.33	31330.00
PVC Copper Wire 6 Sqmm re	1000.0000	Mtrs	31.33	31330.00
PVC Copper Wire 6 Sqmm ye	1000.0000	Mtrs	31.33	31330.00
				3432610.20
Material For GRN purpose - 1 No.	1.0000	No.		
Copper Lugs 10sqmm (Pin T	136.0000	No.	5.62	764.32
Copper Lugs 16sq mm Pin T	176.0000	No.	8.00	1408.00
Copper Lugs 4sqmm Pin Typ	14.0000	No.	50.00	700.00
Copper Lugs 4sqmm Ringtyp	14.0000	No.	5.62	78.68
Copper Lugs 6sq mm (Pin t	108.0000	No.	3.38	365.04
PVC Copper Wire 10 Sqmm b	112.0000	Mtrs	60.00	6720.00
PVC Copper Wire 10 Sqmm b	112.0000	Mtrs	60.00	6720.00
PVC Copper Wire 10 Sqmm r	112.0000	Mtrs	60.00	6720.00
PVC Copper Wire 10 Sqmm y	112.0000	Mtrs	60.00	6720.00
PVC Copper Wire 6 Sqmm re	300.0000	Mtrs	31.33	9399.00
				39595.04
A Staircase I, II & Lobby Main Line Electrical Work (M)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	5502.2000	Mtrs	8.86	48749.49
PVC Copper Wire 1.5 Sqmm	2751.1000	Mtrs	8.87	24402.26
PVC Copper Wire 1.5 Sqmm	2751.1000	Mtrs	8.86	24374.75
				97526.50
A Bldg Meter Panel	1.0000	No.		
COMMON METER PANEL BLDG-A	3.0000	No.	350.00	1050.00
DG AMF CUM DISTRIBUTION P	1.0000	No.	987.00	987.00
DIST PANEL - A BLDG	1.0000	No.	350.00	350.00
MAIN EMERGENCY DB WALL MO	1.0000	No.	987.00	987.00
METERING PANEL - 3 -BLDG	1.0000	No.	364.00	364.00
METERING PANEL - 4 - BLDG	1.0000	No.	689.00	689.00
METERING PANEL - 5 - BLDG	1.0000	No.	684.00	684.00
METERING PANEL -2 BLDG-A	1.0000	No.	360.00	360.00
METERING PANEL-1 BLDG-A	1.0000	No.	650.00	650.00
PROJECT COMMON PANEL - BL	1.0000	No.	987.00	987.00
				7108.00
A Lift Electrical Work (Common)	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Lift 1 Electrical work (PL-1)	1.0000	No.		
6 amp socket	39.0000	No.	100.00	3900.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80
6A 1 Way Switch	78.0000	No.	15.75	1228.50
Copper Arm Cable 16 sq.mm	170.0000	Mtrs	467.50	79475.00
Copper Armd cable 2.5sqmm	150.0000	Mtrs	76.37	11455.50
Copper Armd. Cable 4sqmm	170.0000	Mtrs	110.00	18700.00
Copper Earthing Strip 25m	2.0000	Mtrs	100.00	200.00
Copper Earthing Wire 8gua	450.0000	Mtrs	82.95	37327.50
Metal Bulkhead (In-Built	78.0000	No.	100.00	7800.00
Sunmica Board 10"x8"	39.0000	No.	100.00	3900.00
Sunmica Board 4"X4"	1.0000	No.	30.00	30.00
				164054.30
A Lift 2 Electrical work (PL-2)	1.0000	No.		
6 amp socket	39.0000	No.	100.00	3900.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80
6A 1 Way Switch	78.0000	No.	15.75	1228.50
Copper Arm Cable 16 sq.mm	170.0000	Mtrs	467.50	79475.00
Copper Armd cable 2.5sqmm	150.0000	Mtrs	76.37	11455.50
Copper Armd. Cable 4sqmm	170.0000	Mtrs	110.00	18700.00
Copper Earthing Strip 25m	2.0000	Mtrs	100.00	200.00
Copper Earthing Wire 8gua	300.0000	Mtrs	82.95	24885.00
Metal Bulkhead (In-Built	39.0000	No.	100.00	3900.00
Sunmica Board 10"x8"	39.0000	No.	100.00	3900.00
Sunmica Board 4"X4"	1.0000	No.	30.00	30.00
				147711.80
A Lift 3 Electrical work (SL)	1.0000	No.		
6 amp socket	39.0000	No.	100.00	3900.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80
6A 1 Way Switch	78.0000	No.	15.75	1228.50
Copper Arm Cable 16 sq.mm	170.0000	Mtrs	467.50	79475.00
Copper Armd cable 2.5sqmm	150.0000	Mtrs	76.37	11455.50
Copper Armd. Cable 4sqmm	170.0000	Mtrs	110.00	18700.00
Copper Earthing Strip 25m	2.0000	Mtrs	100.00	200.00
Copper Earthing Wire 8gua	300.0000	Mtrs	82.95	24885.00
Metal Bulkhead (In-Built	39.0000	No.	100.00	3900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sunmica Board 10"x8"	39.0000	No.	100.00	3900.00
Sunmica Board 4"X4"	1.0000	No.	30.00	30.00
				147711.80
A Lift Electrical work (M)	1.0000	No.		
16amp DP MCB 408614	6.0000	No.	3850.00	23100.00
40 Amp 4 Pole MCB 408681	1.0000	No.	1265.00	1265.00
411893 Enclosure 63amp FP	2.0000	No.	3850.00	7700.00
63 Amp 4 Pole MCB (408683	2.0000	No.	1265.00	2530.00
Led bulb 9 watt	39.0000	No.	130.00	5070.00
PVC 2 way junction Bx. 1"	36.0000	No.	10.45	376.20
PVC Conduit Bend 1"	72.0000	No.	6.35	457.20
RCCB 25A DP 300mA (411861	10.0000	No.	100.00	1000.00
RCCB 40A 4P 300MA (411892	1.0000	No.	100.00	100.00
SPN DB DD 16 Way (507613)	3.0000	No.	3500.00	10500.00
				52098.40
A LMR Electrical Work	1.0000	No.		
12 module surface box	1.0000	No.	250.00	250.00
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	2.0000	No.	166.05	332.10
20 Amp Switch (572063)	2.0000	No.	650.00	1300.00
6A One way Switch (573400	4.0000	No.	72.76	291.04
				2399.00
A Top Terrace floor Electrical Work (M)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
				5319.00
A LV Shaft Electrical Conduit Work upto 31st floor	1.0000	No.		
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Socket 1"	100.0000	No.	1.96	196.00
				11356.00
A Open Shafts Electrical fittings (For Sample)	1.0000	Job		
Tubelight set 20watts 4ft	10.0000	No.	1750.00	17500.00
				17500.00
A Bldg. Regular & Fire Staircase Electrical Fittings (M)	1.0000	Job		
HYBEC Surface Panel Light	256.0000	No.	1000.00	256000.00
				256000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Common Plumbing work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
External Slung Pipe Line (M)	1.0000	Job		
105433 Hexagonal nut M10	0.0000	No.	4.00	0.00
113486 Threaded Rod M10 2	0.0000	No.	175.00	0.00
127277 Washer M10 DIN125	0.0000	No.	3.00	0.00
129089 Steel Anchor M10x4	0.0000	No.	36.00	0.00
132130 M8/M10 2" (59-63mm	0.0000	No.	100.00	0.00
132134 M8/M10 3" (87-93mm	0.0000	No.	100.00	0.00
153897 M8/M10 4" (108-115	0.0000	No.	125.00	0.00
ASTM Elbow 2"	59.0000	No.	38.00	2242.00
ASTM Pipe 2" x 10fts	28.0000	No.	522.00	14616.00
ASTM Shoe Bend 2"	68.0000	No.	70.00	4760.00
ASTM Socket 2"	60.0000	No.	10.00	600.00
ASTM Solvent Cement 472ml	2.0000	No.	484.20	968.40
Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Bullet Fastner 8mm	160.0000	No.	8.00	1280.00
Chilly Clamp 2" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 3" with Rubb	120.0000	No.	30.00	3600.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
GI Threaded Rod 8mm x 2mt	42.0000	No.	150.00	6300.00
PVC Lubricant (1kg) - No.	4.0000	No.	450.00	1800.00
PVC Nahani Trap 4"	43.0000	No.	168.00	7224.00
PVC Pipe 3" x 10 fts S/S	33.0000	No.	264.60	8731.80
PVC Pipe 4" x 10 Ft S/S	28.0000	No.	489.30	13700.40
PVC Plain Bend 4"	25.0000	No.	146.48	3662.00
PVC Shoe Bend 3"	47.0000	No.	33.14	1557.58
PVC Shoe Bend 4"	43.0000	No.	120.02	5160.86
PVC Single Y 2"	4.0000	No.	150.00	600.00
PVC Single Y 3"	16.0000	No.	60.95	975.20
PVC Single Y 4"	2.0000	No.	114.76	229.52
PVC Socket 3"	83.0000	No.	20.00	1660.00
PVC Socket 4"	80.0000	No.	30.00	2400.00
Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
				91107.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
External Rain water pipe Line (M)	1.0000	Job		
Plumbing Nails 2"	5.0000	Kgs	78.75	393.75
PVC Clamp 4"	45.0000	No.	15.00	675.00
PVC Clip 6"	36.0000	No.	27.23	980.28
PVC Lubricant (1kg) - No.	5.0000	No.	450.00	2250.00
PVC Pipe 4" x 10 Ft S/S	15.0000	No.	489.30	7339.50
PVC Pipe 6" 6Ft Long D/S	12.0000	No.	400.00	4800.00
PVC Single Y 4"	15.0000	No.	114.76	1721.40
PVC Single Y 6"	8.0000	No.	369.20	2953.60
				21113.53
External Slung Pipe Line (M)	2.0000	Floor		
105433 Hexagonal nut M10	0.0000	No.	4.00	0.00
113486 Threaded Rod M10 2	0.0000	No.	175.00	0.00
127277 Washer M10 DIN125	0.0000	No.	3.00	0.00
129089 Steel Anchor M10x4	0.0000	No.	36.00	0.00
132130 M8/M10 2" (59-63mm	0.0000	No.	100.00	0.00
132134 M8/M10 3" (87-93mm	0.0000	No.	100.00	0.00
153897 M8/M10 4" (108-115	0.0000	No.	125.00	0.00
ASTM Elbow 2"	118.0000	No.	38.00	4484.00
ASTM Pipe 2" x 10fts	56.0000	No.	522.00	29232.00
ASTM Shoe Bend 2"	136.0000	No.	70.00	9520.00
ASTM Socket 2"	120.0000	No.	10.00	1200.00
ASTM Solvent Cement 472ml	4.0000	No.	484.20	1936.80
Bullet Fastner 10mm	560.0000	No.	10.00	5600.00
Bullet Fastner 8mm	320.0000	No.	8.00	2560.00
Chilly Clamp 2" with Rubb	160.0000	No.	30.00	4800.00
Chilly Clamp 3" with Rubb	240.0000	No.	30.00	7200.00
Chilly Clamp 4" with Rubb	160.0000	No.	30.00	4800.00
GI Threaded Rod 8mm x 2mt	84.0000	No.	150.00	12600.00
PVC Lubricant (1kg) - No.	8.0000	No.	450.00	3600.00
PVC Nahani Trap 4"	86.0000	No.	168.00	14448.00
PVC Pipe 3" x 10 fts S/S	66.0000	No.	264.60	17463.60
PVC Pipe 4" x 10 Ft S/S	56.0000	No.	489.30	27400.80
PVC Plain Bend 4"	50.0000	No.	146.48	7324.00
PVC Shoe Bend 3"	94.0000	No.	33.14	3115.16
PVC Shoe Bend 4"	86.0000	No.	120.02	10321.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Single Y 2"	8.0000	No.	150.00	1200.00
PVC Single Y 3"	32.0000	No.	60.95	1950.40
PVC Single Y 4"	4.0000	No.	114.76	459.04
PVC Socket 3"	166.0000	No.	20.00	3320.00
PVC Socket 4"	160.0000	No.	30.00	4800.00
				179335.52
External Rain water pipe Line (M)	6.0000	Floor		
Bracket 4" (2272205)	180.0000	No.	89.00	16020.00
Plumbing Nails 2"	18.0000	Kgs	78.75	1417.50
PVC Clamp 4"	0.0000	No.	15.00	0.00
PVC Clip 6"	72.0000	No.	27.23	1960.56
PVC Lubricant (1kg) - No.	12.0000	No.	450.00	5400.00
PVC Lubricant (500gm)	24.0000	No.	450.00	10800.00
PVC Pipe 4" x 10 Ft S/S	30.0000	No.	489.30	14679.00
PVC Pipe 6" 6Ft Long D/S	0.0000	No.	400.00	0.00
PVC Single Y 4"	0.0000	No.	114.76	0.00
PVC Single Y 6"	0.0000	No.	369.20	0.00
SWR Silent 45 deg. Bend 4	24.0000	No.	114.00	2736.00
SWR Silent Coupler 4" (22	24.0000	No.	54.00	1296.00
SWR Silent Pipe 4"x10ft (	54.0000	No.	855.00	46170.00
SWR Silent Single Y 4" (2	24.0000	No.	238.00	5712.00
				106191.06
External Rainwater Pipe Line (Silent)	9.0000	Floor		
Bracket 4" (2272205)	405.0000	No.	89.00	36045.00
Bracket 75mm (2272203)	324.0000	No.	38.00	12312.00
Plumbing Nails 2"	27.0000	Kgs	78.75	2126.25
Rubber Lubricant (500 ml)	45.0000	No.	67.00	3015.00
SWR Silent Coupler 4" (22	135.0000	No.	54.00	7290.00
SWR Silent Coupler 6"	135.0000	No.	54.00	7290.00
SWR Silent Pipe 4"x10ft (	135.0000	No.	855.00	115425.00
SWR Silent Pipe 4"x10ft.	75.0000	No.	1700.00	127500.00
SWR Silent Pipe 6"x10ft S	108.0000	No.	855.00	92340.00
SWR Silent Single Y 4" (2	135.0000	No.	238.00	32130.00
SWR Silent Single Y 6" (2	72.0000	No.	238.00	17136.00
				452609.25
A Bldg External Plumbing (L)	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A Rising Main From Common Line To OHWT	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Downtake Lines	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Downtake Lines Domestic Water Line (11 line)-(No.)	1.0000	No.		
ASTM Ball Valve 1"	33.0000	No.	1055.00	34815.00
ASTM Ball Valve 1-1/2"	12.0000	No.	1055.00	12660.00
ASTM Ball Valve 1-1/4"	23.0000	No.	1055.00	24265.00
ASTM Brass FTA 1"	23.0000	No.	100.00	2300.00
ASTM Brass FTA 1/2"	200.0000	No.	56.31	11262.00
ASTM Brass FTA 3/4"	0.0000	No.	33.00	0.00
ASTM Brass MTA 1"	280.0000	No.	113.46	31768.80
ASTM Brass MTA 1/2"	200.0000	No.	15.00	3000.00
ASTM Brass MTA 20mm	100.0000	No.	100.00	10000.00
ASTM Elbow 1"	30.0000	No.	17.07	512.10
ASTM Elbow 1/2"	715.0000	No.	6.52	4661.80
ASTM Elbow 3/4"	0.0000	No.	32.33	0.00
ASTM End Cap 1.5"	13.0000	No.	25.00	325.00
ASTM End Cap 2"	12.0000	No.	17.00	204.00
ASTM Pipe 1" x 10fts	40.0000	No.	161.67	6466.80
ASTM Pipe 1-1/2" x 10fts	45.0000	No.	224.00	10080.00
ASTM Pipe 1/2" x 10 fts	110.0000	No.	110.56	12161.60
ASTM Pipe 1 1/4" x 10 fts	90.0000	No.	197.84	17805.60
ASTM Pipe 2" x 10fts	100.0000	No.	522.00	52200.00
ASTM Red Bush 1/2" x 3/4"	24.0000	No.	3.00	72.00
ASTM Red. Bush 1-1/2" x 1	50.0000	No.	45.00	2250.00
ASTM Red. Bush 1-1/2" x 1	23.0000	No.	6.72	154.56
ASTM Red. Bush 2"x11/2"	12.0000	No.	23.55	282.60
ASTM Reducer Bushing 11/4	85.0000	No.	7.00	595.00
ASTM Reducer Tee 1-1/2"x1	0.0000	No.	49.48	0.00
ASTM Reducer Tee 1-1/2"x3	90.0000	No.	31.66	2849.40
ASTM Reducer Tee 1 1/4" x	0.0000	No.	26.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Reducer Tee 11/4" x	90.0000	No.	26.00	2340.00
ASTM Socket 1-1/2"	22.0000	No.	24.06	529.32
ASTM Socket 2"	100.0000	No.	10.00	1000.00
ASTM Solvent Cement 472ml	72.0000	No.	484.20	34862.40
ASTM Tee 1/2"	24.0000	No.	8.94	214.56
GI Clips 1 1/2"	170.0000	No.	2.00	340.00
GI Clips 1 1/4"	275.0000	No.	1.50	412.50
GI Clips 1"	330.0000	No.	1.50	495.00
GI Clips 2"	300.0000	No.	2.50	750.00
GI Plug 1"	23.0000	No.	6.50	149.50
Plumbing Nails 2"	34.0000	Kgs	78.75	2677.50
PPR-C Brass FTA 25mm	0.0000	No.	321.00	0.00
PPR-C Elbow 25mm	385.0000	No.	28.00	10780.00
PRV 1"	33.0000	No.	2702.36	89177.88
				384419.92
A Downtake Lines Domestic Water Line (7 lines)-(No.)	1.0000	No.		
ASTM Ball Valve 1"	44.0000	No.	1055.00	46420.00
ASTM Ball Valve 1-1/2"	15.0000	No.	1055.00	15825.00
ASTM Ball Valve 2"	7.0000	No.	1562.00	10934.00
ASTM Brass FTA 1"	15.0000	No.	100.00	1500.00
ASTM Brass FTA 1/2"	15.0000	No.	56.31	844.65
ASTM Brass MTA 1"	16.0000	No.	113.46	1815.36
ASTM Brass MTA 1-1/4"	50.0000	No.	113.46	5673.00
ASTM Brass MTA 1/2"	130.0000	No.	15.00	1950.00
ASTM Elbow 1"	16.0000	No.	17.07	273.12
ASTM Elbow 1/2"	455.0000	No.	6.52	2966.60
ASTM Elbow 11/4"	60.0000	No.	26.31	1578.60
ASTM End Cap 1.5"	7.0000	No.	25.00	175.00
ASTM End Cap 2"	7.0000	No.	17.00	119.00
ASTM Pipe 1" x 10fts	21.0000	No.	161.67	3395.07
ASTM Pipe 1-1/2" x 10fts	85.0000	No.	224.00	19040.00
ASTM Pipe 1/2" x 10 fts	30.0000	No.	110.56	3316.80
ASTM Pipe 11/4" x 10 fts	36.0000	No.	197.84	7122.24
ASTM Pipe 2" x 10fts	65.0000	No.	522.00	33930.00
ASTM Red Bush 1/2" x 3/4"	15.0000	No.	3.00	45.00
ASTM Red. Bush 1-1/2" x 1	15.0000	No.	6.72	100.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Red. Bush 2"x11/2"	8.0000	No.	23.55	188.40
ASTM Reducer Bushing 11/4	15.0000	No.	7.00	105.00
ASTM Reducer Tee 1-1/2"x1	0.0000	No.	49.48	0.00
ASTM Reducer Tee 11/2" x	70.0000	No.	26.00	1820.00
ASTM Reducer Tee 11/4" x	0.0000	No.	26.00	0.00
ASTM Reducer Tee 11/4" x	30.0000	No.	26.00	780.00
ASTM Reducer tee 2" x 1"	8.0000	No.	37.00	296.00
ASTM Socket 1"	15.0000	No.	13.84	207.60
ASTM Socket 1-1/2"	14.0000	No.	24.06	336.84
ASTM Socket 11/4"	14.0000	No.	23.55	329.70
ASTM Socket 2"	65.0000	No.	10.00	650.00
ASTM Solvent Cement 472ml	47.0000	No.	484.20	22757.40
ASTM Tee 1"	15.0000	No.	24.91	373.65
ASTM Tee 1/2"	15.0000	No.	8.94	134.10
GI Clips 1 1/2"	280.0000	No.	2.00	560.00
GI Clips 1 1/4"	110.0000	No.	1.50	165.00
GI Clips 2"	210.0000	No.	2.50	525.00
GI Plug 1"	15.0000	No.	6.50	97.50
Plumbing Nails 2"	22.0000	Kgs	45.00	990.00
PPR-C Brass FTA 25mm	135.0000	No.	321.00	43335.00
PPR-C Elbow 25mm	245.0000	No.	28.00	6860.00
PRV 1-1/4"	21.0000	No.	3206.59	67338.39
				304873.82
A Downtake Lines Flushing Line (4 lines)-(No.)	1.0000	No.		
ASTM Ball Valve 1-1/2"	16.0000	No.	1055.00	16880.00
ASTM Ball Valve 1-1/4"	70.0000	No.	1055.00	73850.00
ASTM Ball Valve 2"	9.0000	No.	1562.00	14058.00
ASTM Brass FTA 1 1/2"	8.0000	No.	100.00	800.00
ASTM Brass MTA 1 1/2"	22.0000	No.	100.00	2200.00
ASTM Elbow 1-1/2"	40.0000	No.	32.33	1293.20
ASTM Elbow 11/4"	280.0000	No.	26.31	7366.80
ASTM Elbow 2"	15.0000	No.	38.00	570.00
ASTM End Cap 2"	8.0000	No.	17.00	136.00
ASTM Pipe 1-1/2" x 10fts	8.0000	No.	224.00	1792.00
ASTM Pipe 11/4" x 10 fts	400.0000	No.	197.84	79136.00
ASTM Pipe 2" x 10fts	85.0000	No.	522.00	44370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Red. Bush 2"x11/2"	6.0000	No.	23.55	141.30
ASTM Reducer Tee 1-1/2"x1	10.0000	No.	33.00	330.00
ASTM Reducer Tee 2" x 11/	22.0000	No.	79.51	1749.22
ASTM Reducer Tee 2" x 11/	68.0000	No.	37.00	2516.00
ASTM Socket 2"	85.0000	No.	10.00	850.00
ASTM Solvent Cement 472ml	26.0000	No.	484.20	12589.20
ASTM Tee 2"	13.0000	No.	44.00	572.00
GI Clips 1 1/2"	40.0000	No.	2.00	80.00
GI Clips 2"	280.0000	No.	2.50	700.00
GI Plug 1 1/2"	8.0000	No.	11.00	88.00
Plumbing Nails 2"	12.0000	Kgs	45.00	540.00
PRV 1-1/2"	16.0000	No.	3751.88	60030.08
PRV 2"	4.0000	No.	15000.00	60000.00
				382637.80
A Downtake Lines Flushing Line (12 lines)-(No.)	1.0000	No.		
ASTM Ball Valve 1-1/4"	255.0000	No.	1055.00	269025.00
ASTM Ball Valve 2"	25.0000	No.	1562.00	39050.00
ASTM Brass FTA 1-1/4"	24.0000	No.	98.85	2372.40
ASTM Brass MTA 1-1/4"	50.0000	No.	113.46	5673.00
ASTM Brass MTA 2"	28.0000	No.	100.00	2800.00
ASTM Elbow 11/4"	625.0000	No.	26.31	16443.75
ASTM Elbow 2"	30.0000	No.	38.00	1140.00
ASTM End Cap 2"	24.0000	No.	17.00	408.00
ASTM Pipe 1-1/2" x 10fts	50.0000	No.	224.00	11200.00
ASTM Pipe 11/4" x 10 fts	1200.0000	No.	197.84	237408.00
ASTM Pipe 2" x 10fts	205.0000	No.	522.00	107010.00
ASTM Red. Bush 1-1/2" x 1	12.0000	No.	6.72	80.64
ASTM Red. Bush 2"x11/2"	15.0000	No.	23.55	353.25
ASTM Reducer Tee 1-1/2"x1	50.0000	No.	33.00	1650.00
ASTM Reducer Tee 2" x 11/	125.0000	No.	37.00	4625.00
ASTM Socket 1-1/2"	24.0000	No.	24.06	577.44
ASTM Socket 11/4"	24.0000	No.	23.55	565.20
ASTM Socket 2"	205.0000	No.	10.00	2050.00
ASTM Solvent Cement 472ml	51.0000	No.	484.20	24694.20
ASTM Tee 11/4"	24.0000	No.	47.00	1128.00
ASTM Tee 2"	40.0000	No.	44.00	1760.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1 1/2"	120.0000	No.	2.00	240.00
GI Clips 1 1/4"	120.0000	No.	1.50	180.00
GI Clips 2"	720.0000	No.	2.50	1800.00
GI Plug 1 1/4" - No.	24.0000	No.	8.00	192.00
Plumbing Nails 2"	36.0000	Kgs	45.00	1620.00
PRV 1-1/4"	24.0000	No.	3206.59	76958.16
PRV 2"	12.0000	No.	15000.00	180000.00
				991004.04
A Downtake Lines Hot Water Line (1 lines)-(No.)	1.0000	No.		
GI Clips 1 1/2"	12.0000	No.	2.00	24.00
GI Clips 1 1/4"	10.0000	No.	1.50	15.00
GI Clips 1"	30.0000	No.	1.50	45.00
GI Clips 2"	25.0000	No.	2.50	62.50
GI Plug 1"	1.0000	No.	6.50	6.50
Non Return Valve 1"	3.0000	No.	450.00	1350.00
Plumbing Nails 2"	2.5000	Kgs	45.00	112.50
PPR-C Ballvalve 25mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 40mm (PI	1.0000	No.	185.00	185.00
PPR-C Brass FTA 25mm	1.0000	No.	321.00	321.00
PPR-C Brass MTA 25mm	55.0000	No.	321.00	17655.00
PPR-C Elbow 25mm	56.0000	No.	28.00	1568.00
PPR-C End Cap 32mm	1.0000	No.	13.40	13.40
PPR-C End Cap 50mm	1.0000	No.	13.40	13.40
PPR-C Pipe 25mm(PN16) 3 L	100.0000	R.Ft	15.83	1583.00
PPR-C Pipe 32mm(PN16) 3 l	60.0000	R.Ft	25.81	1548.60
PPR-C Pipe 40mm(PN16) 3 L	60.0000	R.Ft	25.80	1548.00
PPR-C Pipe 50mm(PN16) 3 L	80.0000	R.Ft	65.25	5220.00
PPR-C Reducer Bush 32mm x	1.0000	No.	28.00	28.00
PPR-C Reducer Bush 40mm x	3.0000	No.	28.00	84.00
PPR-C Reducer Bushing 50m	1.0000	No.	80.00	80.00
PPR-C Reduction Tee 32mmx	15.0000	No.	150.00	2250.00
PPR-C Reduction Tee 40mmx	3.0000	No.	150.00	450.00
PPR-C Socket 25mm	5.0000	No.	15.00	75.00
PPR-C Socket 32mm	2.0000	No.	15.12	30.24
PPR-C Socket 40mm	1.0000	No.	24.19	24.19
PPR-C Socket 50mm	8.0000	No.	27.52	220.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Tee 25mm	5.0000	No.	17.00	85.00
PRV 1"	3.0000	No.	2702.36	8107.08
				42885.77
A Downtake Lines Hot Water Line (3 lines)-(No.)-(No.)	1.0000	No.		
GI Clips 1 1/2"	20.0000	No.	2.00	40.00
GI Clips 1 1/4"	180.0000	No.	1.50	270.00
GI Clips 1"	30.0000	No.	1.50	45.00
GI Clips 2"	60.0000	No.	2.50	150.00
GI Plug 1"	6.0000	No.	6.50	39.00
Non Return Valve 1"	51.0000	No.	450.00	22950.00
Plumbing Nails 2"	6.0000	Kgs	45.00	270.00
PPR-C Ballvalve 25mm (PI	10.0000	No.	60.40	604.00
PPR-C Ballvalve 40mm (PI	3.0000	No.	185.00	555.00
PPR-C Brass FTA 25mm	6.0000	No.	321.00	1926.00
PPR-C Brass MTA 25mm	80.0000	No.	321.00	25680.00
PPR-C Elbow 25mm	170.0000	No.	28.00	4760.00
PPR-C End Cap 32mm	3.0000	No.	13.40	40.20
PPR-C End Cap 50mm	3.0000	No.	13.40	40.20
PPR-C Pipe 25mm(PN16) 3 L	300.0000	R.Ft	15.83	4749.00
PPR-C Pipe 32mm(PN16) 3 l	250.0000	R.Ft	25.81	6452.50
PPR-C Pipe 40mm(PN16) 3 L	60.0000	R.Ft	25.80	1548.00
PPR-C Pipe 50mm(PN16) 3 L	240.0000	R.Ft	65.25	15660.00
PPR-C Reducer Bush 32mm x	3.0000	No.	28.00	84.00
PPR-C Reducer Bush 40mm x	3.0000	No.	28.00	84.00
PPR-C Reducer Bushing 50m	24.0000	No.	80.00	1920.00
PPR-C Reduction Tee 32mmx	25.0000	No.	150.00	3750.00
PPR-C Reduction Tee 40mmx	3.0000	No.	150.00	450.00
PPR-C Socket 25mm	3.0000	No.	15.00	45.00
PPR-C Socket 32mm	3.0000	No.	15.12	45.36
PPR-C Socket 40mm	3.0000	No.	24.19	72.57
PPR-C Socket 50mm	24.0000	No.	27.52	660.48
PPR-C Tee 25mm	32.0000	No.	17.00	544.00
PRV 1"	9.0000	No.	2702.36	24321.24
				117755.55
A Downtake Lines Hot Water Line (4 line)-(No.)-(No.)	1.0000	No.		
GI Clips 1 1/2"	50.0000	No.	2.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1 1/4"	180.0000	No.	1.50	270.00
GI Clips 1"	80.0000	No.	1.50	120.00
GI Clips 2"	80.0000	No.	2.50	200.00
GI Plug 1"	8.0000	No.	6.50	52.00
Non Return Valve 1"	70.0000	No.	450.00	31500.00
Plumbing Nails 2"	8.0000	Kgs	45.00	360.00
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Ballvalve 40mm (PI	4.0000	No.	185.00	740.00
PPR-C Brass MTA 25mm	95.0000	No.	321.00	30495.00
PPR-C Elbow 25mm	225.0000	No.	28.00	6300.00
PPR-C End Cap 32mm	4.0000	No.	13.40	53.60
PPR-C End Cap 50mm	4.0000	No.	13.40	53.60
PPR-C FTA 3/4"	8.0000	No.	50.00	400.00
PPR-C Pipe 25mm(PN16) 3 L	400.0000	R.Ft	15.83	6332.00
PPR-C Pipe 32mm(PN16) 3 l	450.0000	R.Ft	25.81	11614.50
PPR-C Pipe 40mm(PN16) 3 L	120.0000	R.Ft	25.80	3096.00
PPR-C Pipe 50mm(PN16) 3 L	330.0000	R.Ft	65.25	21532.50
PPR-C Reducer Bush 32mm x	4.0000	No.	28.00	112.00
PPR-C Reducer Bush 40mm x	4.0000	No.	28.00	112.00
PPR-C Reducer Bushing 50m	4.0000	No.	80.00	320.00
PPR-C Reduction Tee 32mmx	57.0000	No.	150.00	8550.00
PPR-C Socket 25mm	8.0000	No.	15.00	120.00
PPR-C Socket 32mm	8.0000	No.	15.12	120.96
PPR-C Socket 40mm	12.0000	No.	24.19	290.28
PPR-C Socket 50mm	33.0000	No.	34.61	1142.13
PPR-C Tee 25mm	45.0000	No.	17.00	765.00
PRV 1"	12.0000	No.	2702.36	32428.32
				157904.69
A Downtake Lines Hot Water Line (8 lines)-(No.)	1.0000	No.		
ASTM Brass FTA 1"	17.0000	No.	100.00	1700.00
ASTM End Cap 2"	8.0000	No.	17.00	136.00
GI Clips 1 1/2"	50.0000	No.	2.00	100.00
GI Clips 1 1/4"	480.0000	No.	1.50	720.00
GI Clips 1"	160.0000	No.	1.50	240.00
GI Clips 2"	160.0000	No.	2.50	400.00
GI Plug 1"	8.0000	No.	6.50	52.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Non Return Valve 1"	136.0000	No.	450.00	61200.00
Plumbing Nails 2"	14.0000	Kgs	78.75	1102.50
PPR-C Ballvalve 25mm (PI	25.0000	No.	60.40	1510.00
PPR-C Ballvalve 32mm (PI	9.0000	No.	185.00	1665.00
PPR-C Ballvalve 40mm (PI	9.0000	No.	185.00	1665.00
PPR-C Brass MTA 25mm	440.0000	No.	321.00	141240.00
PPR-C Elbow 25mm	800.0000	No.	28.00	22400.00
PPR-C End Cap 32mm	9.0000	No.	13.40	120.60
PPR-C Pipe 25mm(PN16) 3 L	1000.0000	R.Ft	15.83	15830.00
PPR-C Pipe 32mm(PN16) 3 l	820.0000	R.Ft	25.81	21164.20
PPR-C Pipe 40mm(PN16) 3 L	170.0000	R.Ft	25.80	4386.00
PPR-C Pipe 50mm(PN16) 3 L	650.0000	R.Ft	65.25	42412.50
PPR-C Reducer Bush 32mm x	9.0000	No.	28.00	252.00
PPR-C Reducer Bush 40mm x	9.0000	No.	28.00	252.00
PPR-C Reducer Bushing 50m	9.0000	No.	80.00	720.00
PPR-C Reduction Tee 32mmx	125.0000	No.	150.00	18750.00
PPR-C Reduction Tee 40mmx	34.0000	No.	150.00	5100.00
PPR-C Socket 25mm	17.0000	No.	15.00	255.00
PPR-C Socket 32mm	17.0000	No.	15.12	257.04
PPR-C Socket 40mm	16.0000	No.	24.19	387.04
PPR-C Socket 50mm	65.0000	No.	34.61	2249.65
PPR-C Tee 25mm	58.0000	No.	17.00	986.00
PRV 1"	25.0000	No.	2702.36	67559.00
				414811.53
A Downtake Lines P.M.C Water Line (4 lines)-(No.)	1.0000	No.		
ASTM Ball Valve 1"	9.0000	No.	1055.00	9495.00
ASTM Ball Valve 1-1/4"	6.0000	No.	1055.00	6330.00
ASTM Ball Valve 3/4"	14.0000	No.	65.83	921.62
ASTM Brass FTA 3/4"	8.0000	No.	33.00	264.00
ASTM Brass MTA 3/4"	25.0000	No.	125.00	3125.00
ASTM Elbow 3/4"	340.0000	No.	32.33	10992.20
ASTM End Cap 1"	5.0000	No.	10.24	51.20
ASTM End Cap 1 1/4"	5.0000	No.	10.00	50.00
ASTM Pipe 1" x 10fts	30.0000	No.	161.67	4850.10
ASTM Pipe 1 1/4" x 10 fts	41.0000	No.	197.84	8111.44
ASTM Pipe 3/4" x 10 fts	70.0000	No.	80.00	5600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Reducer Bushing 1" x	6.0000	No.	3.00	18.00
ASTM Reducer Bushing 11/4	14.0000	No.	7.00	98.00
ASTM Reducer Tee 1" x 3/4	30.0000	No.	17.05	511.50
ASTM Reducer Tee 11/4" x	14.0000	No.	26.00	364.00
ASTM Socket 11/4"	41.0000	No.	23.55	965.55
ASTM Solvent Cement 472ml	26.0000	No.	484.20	12589.20
ASTM Tee 3/4"	40.0000	No.	14.72	588.80
GI Clips 1 1/4"	120.0000	No.	1.50	180.00
GI Clips 1"	80.0000	No.	1.50	120.00
GI Clips 3/4"	100.0000	No.	0.80	80.00
GI Plug 3/4"	8.0000	No.	2.75	22.00
Plumbing Nails 2"	12.0000	Kgs	45.00	540.00
PPR-C Brass MTA 3/4"	80.0000	No.	500.00	40000.00
PPR-C Elbow 20mm	140.0000	No.	14.50	2030.00
PRV 3/4"	12.0000	No.	957.82	11493.84
				119391.45
A Downtake Lines Dranaige (silent Pvc Material) (18 lines)	1.0000	No.		
GI U Clamps 3"	250.0000	No.	8.00	2000.00
GI U Clamps 4"	1100.0000	No.	8.00	8800.00
GI U Clamps 6"	200.0000	No.	8.00	1600.00
Nutbolt 8mm	3100.0000	No.	0.50	1550.00
Rubber Lubricant (500 ml)	40.0000	No.	67.00	2680.00
SWR Silent Aerator 4" (70	360.0000	No.	2600.00	936000.00
SWR Silent Pipe 2.5"x10ft	190.0000	No.	1550.00	294500.00
SWR Silent Pipe 3"x10ft.	190.0000	No.	1550.00	294500.00
SWR Silent Pipe 4"x10ft.	360.0000	No.	1700.00	612000.00
SWR Silent Pipe 6"x10ft.	40.0000	No.	1800.00	72000.00
SWR Silent Plain Bend 2.5	344.0000	No.	400.00	137600.00
SWR Silent Plain Bend 3"	344.0000	No.	400.00	137600.00
SWR Silent Plain Bend 4"	348.0000	No.	1550.00	539400.00
SWR Silent Plug Bend 2.5"	440.0000	No.	1700.00	748000.00
SWR Silent Plug Bend 3" (	440.0000	No.	400.00	176000.00
SWR Silent Plug Bend 4" (	360.0000	No.	300.00	108000.00
SWR Silent Reducer Y 6"x4	20.0000	No.	238.00	4760.00
SWR Silent Shoe bend 2.5"	660.0000	No.	1700.00	1122000.00
SWR Silent Shoe Bend 3" (	660.0000	No.	400.00	264000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Shoe Bend 4" (	672.0000	No.	910.00	611520.00
SWR Silent Single Y 2.5"	86.0000	No.	400.00	34400.00
SWR Silent Single Y 3" (7	86.0000	No.	400.00	34400.00
SWR Silent Socket 2.5" (7	330.0000	No.	400.00	132000.00
SWR Silent Socket 3" (700	331.0000	No.	400.00	132400.00
SWR Silent Socket 4" (700	360.0000	No.	400.00	144000.00
				6551710.00
A Downtake Dry Balcony & Kitchen Chute Ext Plumbing Line	1.0000	No.		
PVC Elbow 2"	216.0000	No.	33.82	7305.12
PVC Shoe Bend 2" - No.	360.0000	No.	33.44	12038.40
PVC Socket 3"	522.0000	No.	20.00	10440.00
				29783.52
A Downtake Lines Domastic Water Line (19 Lines)	1.0000	No.		
ASTM Ball Valve 1"	60.0000	No.	1055.00	63300.00
ASTM Ball Valve 1-1/2"	30.0000	No.	1055.00	31650.00
ASTM Ball Valve 1-1/4"	61.0000	No.	1055.00	64355.00
ASTM Ball Valve 1/2"	30.0000	No.	64.05	1921.50
ASTM Ball Valve 3/4"	29.0000	No.	65.83	1909.07
ASTM Brass Elbow 3/4"	682.0000	No.	75.00	51150.00
ASTM Brass FTA 1"	93.0000	No.	100.00	9300.00
ASTM Elbow 1"	3033.0000	No.	17.07	51773.31
ASTM Elbow 1-1/2"	43.0000	No.	32.33	1390.19
ASTM Elbow 3/4"	523.0000	No.	32.33	16908.59
ASTM Pipe 1" x 10fts	307.0000	No.	161.67	49632.69
ASTM Pipe 1-1/2" x 10fts	348.0000	No.	224.00	77952.00
ASTM Pipe 1 1/4" x 10 fts	167.0000	No.	197.84	33039.28
ASTM Pipe 2" x 10fts	32.0000	No.	522.00	16704.00
ASTM Pipe 3/4" x 10 fts	73.0000	No.	80.00	5840.00
ASTM Red. Bush 1" x 1/2"	0.0000	No.	30.00	0.00
ASTM Red. Bush 1" x 3/4"	45.0000	No.	30.00	1350.00
ASTM Red. Bush 1-1/2" x 1	35.0000	No.	6.72	235.20
ASTM Red. Bush 1 1/4" x 3/	4.0000	No.	12.63	50.52
ASTM Red. Socket 1 1/4" x	32.0000	No.	45.00	1440.00
ASTM Reducer Bushing 1 1/4	32.0000	No.	7.00	224.00
ASTM Reducer Tee 1" x 3/4	34.0000	No.	17.05	579.70
ASTM Reducer Tee 1-1/2"x1	43.0000	No.	33.00	1419.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Reducer Tee 1-1/2"x1	287.0000	No.	49.48	14200.76
ASTM Reducer Tee 11/4" x	2.0000	No.	38.56	77.12
ASTM Reducer Tee 11/4" x	318.0000	No.	26.00	8268.00
ASTM Reducer Tee 2" x 11/	25.0000	No.	79.51	1987.75
ASTM Reducer Tee 2" x 11/	2.0000	No.	37.00	74.00
ASTM Reducer Tee 3/4" x 1	0.0000	No.	16.72	0.00
ASTM Socket 1"	57.0000	No.	13.84	788.88
ASTM Socket 1-1/2"	432.0000	No.	24.06	10393.92
ASTM Socket 1/2"	0.0000	No.	5.79	0.00
ASTM Socket 11/4"	257.0000	No.	23.55	6052.35
ASTM Socket 2"	35.0000	No.	10.00	350.00
ASTM Socket 3/4"	12.0000	No.	20.00	240.00
ASTM Tee 1"	37.0000	No.	24.91	921.67
ASTM Tee 1-1/2"	4.0000	No.	60.00	240.00
GI U Clamps 1 1/2"	593.0000	No.	8.00	4744.00
GI U Clamps 1" -	3157.0000	No.	8.00	25256.00
GI U Clamps 1/2" -	0.0000	No.	8.00	0.00
GI U Clamps 11/4"	286.0000	No.	8.00	2288.00
GI U Clamps 3/4" -	602.0000	No.	8.00	4816.00
Plumbing Nails 2"	100.0000	Kgs	45.00	4500.00
PPR-C Brass MTA 25mm	589.0000	No.	321.00	189069.00
PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
PRV 1"	34.0000	No.	2702.36	91880.24
PRV 1-1/2"	4.0000	No.	3751.88	15007.52
PRV 1-1/4"	4.0000	No.	3206.59	12826.36
PRV 1/2"	15.0000	No.	136.00	2040.00
PRV 3/4"	3.0000	No.	957.82	2873.46
				881019.08
A Downtake Lines Flushing & Utility Line (19 lines)	1.0000	No.		
ASTM Ball Valve 1"	44.0000	No.	1055.00	46420.00
ASTM Ball Valve 1-1/2"	116.0000	No.	1055.00	122380.00
ASTM Ball Valve 2"	182.0000	No.	1562.00	284284.00
ASTM Ball Valve 2.5"	8.0000	No.	1713.60	13708.80
ASTM Ball Valve 3/4"	24.0000	No.	65.83	1579.92
ASTM Brass Elbow 3/4"	682.0000	No.	75.00	51150.00
ASTM Elbow 1"	2945.0000	No.	17.07	50271.15

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Elbow 1-1/2"	48.0000	No.	32.33	1551.84
ASTM Elbow 11/4"	112.0000	No.	26.31	2946.72
ASTM Elbow 2"	104.0000	No.	38.00	3952.00
ASTM Elbow 3/4"	489.0000	No.	32.33	15809.37
ASTM Pipe 1" x 10fts	332.0000	No.	161.67	53674.44
ASTM Pipe 1-1/2" x 10fts	107.0000	No.	224.00	23968.00
ASTM Pipe 1/2" x 10 fts	0.0000	No.	110.56	0.00
ASTM Pipe 2" x 10fts	409.0000	No.	522.00	213498.00
ASTM Pipe 2.5" x 10fts	72.0000	No.	848.28	61076.16
ASTM Pipe 3/4" x 10 fts	80.0000	No.	80.00	6400.00
ASTM Red. Bush 1-1/2" x 1	40.0000	No.	6.72	268.80
ASTM Red. Bush 2"x11/2"	131.0000	No.	23.55	3085.05
ASTM Red. Bush 2.5"x2"	16.0000	No.	38.56	616.96
ASTM Reducer Bush 1/2"x 3	0.0000	No.	3.41	0.00
ASTM Reducer Bushing 1" x	16.0000	No.	3.00	48.00
ASTM Reducer Bushing 11/4	12.0000	No.	7.00	84.00
ASTM Reducer Tee 1" x 3/4	56.0000	No.	17.05	954.80
ASTM Reducer Tee 1-1/2"x1	4.0000	No.	33.00	132.00
ASTM Reducer Tee 1-1/2"x1	140.0000	No.	49.48	6927.20
ASTM Reducer Tee 11/4" x	19.0000	No.	26.00	494.00
ASTM Reducer Tee 11/4" x	16.0000	No.	26.00	416.00
ASTM Reducer tee 2" x 1"	390.0000	No.	37.00	14430.00
ASTM Reducer Tee 2" x 11/	48.0000	No.	37.00	1776.00
ASTM Reducer Tee 2-1/2" x	24.0000	No.	32.76	786.24
ASTM Socket 1"	48.0000	No.	13.84	664.32
ASTM Socket 1-1/2"	128.0000	No.	24.06	3079.68
ASTM Socket 1/2"	0.0000	No.	5.79	0.00
ASTM Socket 11/4"	52.0000	No.	23.55	1224.60
ASTM Socket 2"	426.0000	No.	10.00	4260.00
ASTM Socket 2.5"	72.0000	No.	78.49	5651.28
ASTM Socket 3/4"	32.0000	No.	20.00	640.00
ASTM Tee 1"	14.0000	No.	24.91	348.74
ASTM Tee 1-1/2"	1.0000	No.	60.00	60.00
ASTM Tee 1/2"	0.0000	No.	8.94	0.00
ASTM Tee 11/4"	532.0000	No.	47.00	25004.00
ASTM Tee 2"	59.0000	No.	44.00	2596.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI U Clamps 1 1/2"	241.0000	No.	8.00	1928.00
GI U Clamps 1" -	3067.0000	No.	8.00	24536.00
GI U Clamps 1/2" -	0.0000	No.	8.00	0.00
GI U Clamps 1 1/4"	170.0000	No.	8.00	1360.00
GI U Clamps 2"	485.0000	No.	8.00	3880.00
GI U Clamps 2.5"	150.0000	No.	8.00	1200.00
GI U Clamps 3/4" -	549.0000	No.	8.00	4392.00
Plumbing Nails 2"	100.0000	Kgs	45.00	4500.00
PPR-C Brass MTA 1/2"	0.0000	No.	54.77	0.00
PPR-C Brass MTA 20mm	93.0000	No.	150.00	13950.00
PPR-C Brass MTA 25mm	589.0000	No.	321.00	189069.00
PRV 1"	20.0000	No.	2702.36	54047.20
PRV 1-1/2"	28.0000	No.	3751.88	105052.64
PRV 1-1/4"	32.0000	No.	3206.59	102610.88
PRV 2"	28.0000	No.	15000.00	420000.00
PRV 3/4"	12.0000	No.	957.82	11493.84
				1964237.63
A Downtake Lines Hot Water Line (19 Lines)	1.0000	No.		
GI U Clamps 1 1/2"	625.0000	No.	8.00	5000.00
GI U Clamps 1" -	2945.0000	No.	8.00	23560.00
GI U Clamps 1/2" -	0.0000	No.	8.00	0.00
GI U Clamps 2"	58.0000	No.	8.00	464.00
GI U Clamps 3/4" -	560.0000	No.	8.00	4480.00
Plumbing Nails 2"	100.0000	Kgs	45.00	4500.00
PPR-C Ballvalve 15mm (PI	0.0000	No.	60.40	0.00
PPR-C Ballvalve 20mm (PI	21.0000	No.	60.40	1268.40
PPR-C Ballvalve 25mm (PI	125.0000	No.	60.40	7550.00
PPR-C Ballvalve 32mm (PI	70.0000	No.	185.00	12950.00
PPR-C Ballvalve 40mm (PI	32.0000	No.	185.00	5920.00
PPR-C Ballvalve 50mm (PI	3.0000	No.	185.00	555.00
PPR-C Brass Elbow 20mm	682.0000	No.	14.50	9889.00
PPR-C Brass MTA 3/4"	93.0000	No.	500.00	46500.00
PPR-C Elbow (90 Deg.) 40m	15.0000	No.	200.00	3000.00
PPR-C Elbow 15mm	0.0000	No.	28.00	0.00
PPR-C Elbow 20mm (90 deg.	483.0000	No.	14.50	7003.50
PPR-C Elbow 25mm	2945.0000	No.	28.00	82460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 32mm	54.0000	No.	28.00	1512.00
PPR-C Pipe 15mm(PN16) 3 L	0.0000	R.Ft	20.30	0.00
PPR-C Pipe 20mm(PN16) 3La	656.0000	R.Ft	22.28	14615.68
PPR-C Pipe 25mm(PN16) 3 L	2797.0000	R.Ft	15.83	44276.51
PPR-C Pipe 32mm(PN16) 3 l	2201.0000	R.Ft	25.81	56807.81
PPR-C Pipe 40mm(PN16) 3 L	3064.0000	R.Ft	25.80	79051.20
PPR-C Pipe 50mm(PN16) 3 L	505.0000	R.Ft	65.25	32951.25
PPR-C Reducer Bush 25mm x	15.0000	No.	28.00	420.00
PPR-C Reducer Bush 25mm x	0.0000	No.	28.00	0.00
PPR-C Reducer Socket 32mm	9.0000	No.	60.40	543.60
PPR-C Reducer Socket 32mm	47.0000	No.	14.11	663.17
PPR-C Reducer Socket 40mm	38.0000	No.	21.17	804.46
PPR-C Reduction Tee 1"x1/	0.0000	No.	33.60	0.00
PPR-C Reduction Tee 20mmx	0.0000	No.	36.00	0.00
PPR-C Reduction Tee 25mmx	50.0000	No.	36.00	1800.00
PPR-C Reduction Tee 32mmx	18.0000	No.	33.60	604.80
PPR-C Reduction Tee 32mmx	121.0000	No.	150.00	18150.00
PPR-C Reduction Tee 40mmx	35.0000	No.	53.09	1858.15
PPR-C Reduction Tee 40mmx	109.0000	No.	150.00	16350.00
PPR-C Reduction Tee 50mmx	6.0000	No.	150.00	900.00
PPR-C Reduction Tee 50mmx	19.0000	No.	94.75	1800.25
PPR-C Socket 15mm	0.0000	No.	15.00	0.00
PPR-C Socket 20mm	24.0000	No.	6.05	145.20
PPR-C Socket 25mm	68.0000	No.	15.00	1020.00
PPR-C Socket 32mm	365.0000	No.	15.12	5518.80
PPR-C Socket 40mm	314.0000	No.	24.19	7595.66
PPR-C Socket 50mm	54.0000	No.	27.52	1486.08
PPR-C Tee 15mm	0.0000	No.	10.75	0.00
PPR-C Tee 20mm	36.0000	No.	18.60	669.60
PPR-C Tee 40mm	16.0000	No.	47.04	752.64
PRV 1-1/4"	22.0000	No.	3206.59	70544.98
PRV 1/2"	38.0000	No.	136.00	5168.00
PRV 3/4"	9.0000	No.	957.82	8620.38
				589730.12
A Downtake Lines Extra Qty As Per Site Condition	1.0000	Job		
ASTM Ball Valve 15mm	50.0000	No.	100.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Brass MTA 3/4"	200.0000	No.	125.00	25000.00
ASTM Elbow 40mm	40.0000	No.	100.00	4000.00
Astm Flange 2" (Close Ty	6.0000	No.	120.00	720.00
ASTM Pipe 1-1/2" x 10fts	10.0000	No.	224.00	2240.00
ASTM Pipe 11/4" x 10 fts	100.0000	No.	197.84	19784.00
ASTM Pipe 2" x 10fts	50.0000	No.	522.00	26100.00
ASTM Reducer Tee 1" x 1/2	300.0000	No.	25.25	7575.00
ASTM Reducer Tee 1-1/2"x1	70.0000	No.	33.00	2310.00
ASTM Reducer Tee 11/2" x	300.0000	No.	47.78	14334.00
ASTM Reducer Tee 11/4" x	300.0000	No.	38.56	11568.00
ASTM Reducer Tee 3/4" x 1	200.0000	No.	16.72	3344.00
ASTM Socket 1/2"	100.0000	No.	5.79	579.00
ASTM Socket 3/4"	100.0000	No.	20.00	2000.00
ASTM Tee 1/2"	200.0000	No.	8.94	1788.00
CP Extension Piece 1 1/2"	150.0000	No.	100.00	15000.00
CP Extension Piece 1"	150.0000	No.	100.00	15000.00
Fusion Machin (For PPRC	2.0000	No.	350.00	700.00
GI Z Bracket 4" (1mtr len	50.0000	No.	100.00	5000.00
PPR-C Brass FTA 25mm	400.0000	No.	321.00	128400.00
PVC Reducer Socket 11/2"x	50.0000	No.	9.00	450.00
				290892.00
A-Downtake & Hanging Plumbing Material Diff Qty upto 31st Fl	1.0000	No.		
SWR Silent Plain Bend 4"	124.0000	No.	139.00	17236.00
SWR Silent Plain Tee 4" (	31.0000	No.	139.00	4309.00
SWR Silent Plug Bend 3" (	31.0000	No.	400.00	12400.00
SWR Silent Plug Bend 4" (	124.0000	No.	300.00	37200.00
SWR Silent Reducer Y 4" x	31.0000	No.	400.00	12400.00
SWR Silent Single Y 2 1/2	93.0000	No.	160.00	14880.00
SWR Silent Single Y 4" (2	15.0000	No.	238.00	3570.00
SWR Silent Socket 2 1/2"	465.0000	No.	72.00	33480.00
				135475.00
A External Plumbing (Supporting material)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A External Plumbing (Supporting material)	1.0000	Job		
GI U Clamps 1 1/2"	912.0000	No.	8.00	7296.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI U Clamps 1" -	710.0000	No.	8.00	5680.00
GI U Clamps 1 1/4"	1390.0000	No.	8.00	11120.00
GI U Clamps 2"	1905.0000	No.	8.00	15240.00
GI U Clamps 3/4" -	100.0000	No.	8.00	800.00
GI Z Bracket 1"x3"x1" (4F	2135.0000	No.	170.00	362950.00
GI Z Bracket 4" x 4ft "	186.0000	No.	100.00	18600.00
Nut 8mm with washer	10034.0000	No.	10.00	100340.00
Plumbing Nails 2"	50.0000	Kgs	78.75	3937.50
Washer 8mm	2500.0000	No.	1.00	2500.00
				528463.50
A&B Temporary Curing Line	1.0000	No.		
ASTM Ball Valve 1/2"	39.0000	No.	64.05	2497.95
ASTM Elbow 2"	4.0000	No.	38.00	152.00
ASTM End Cap 2"	2.0000	No.	17.00	34.00
ASTM Pipe 1 1/4" x 10 fts	18.0000	No.	197.84	3561.12
ASTM Pipe 2" x 10fts	86.0000	No.	522.00	44892.00
ASTM Reducer Tee 1 1/4" x	10.0000	No.	38.56	385.60
ASTM Reducer Tee 2" x 1/2	27.0000	No.	40.00	1080.00
ASTM Reducer Tee 2" x 1 1/	27.0000	No.	37.00	999.00
ASTM Socket 1 1/4"	18.0000	No.	23.55	423.90
ASTM Socket 2"	86.0000	No.	10.00	860.00
ASTM Solvent Cement 472ml	9.0000	No.	484.20	4357.80
ASTM Tee 2"	2.0000	No.	44.00	88.00
GI Clamps - 2"	60.0000	No.	100.00	6000.00
GI U Clamps 1 1/4"	36.0000	No.	8.00	288.00
Plumbing Nails 2"	2.0000	Kgs	78.75	157.50
				65776.87
A Water Line Connection	1.0000	No.		
ASTM Ball Valve 1/2"	45.0000	No.	64.05	2882.25
ASTM Elbow 1/2"	20.0000	No.	6.52	130.40
ASTM Pipe 1/2" x 10 fts	50.0000	No.	110.56	5528.00
ASTM Red. Bush 2" x 1/2"	20.0000	No.	33.78	675.60
ASTM Socket 1/2"	25.0000	No.	5.79	144.75
ASTM Solvent Cement 472ml	6.0000	No.	484.20	2905.20
ASTM Tee 2"	20.0000	No.	44.00	880.00
pvc ball cock 1"	3.0000	No.	120.00	360.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tank Nipple 11/2	12.0000	No.	45.00	540.00
Water Tank 1000 lit	6.0000	No.	5062.50	30375.00
				44421.20
A Rising main (GF To OHWT)	1.0000	No.		
GI C-Class Pipe 1 1/2" Mt	163.0000	Mtrs	273.00	44499.00
GI C-Class Pipe 2 1/2"	0.0000	Mtrs	273.00	0.00
GI C-Class Pipe 2" Mtrs	326.0000	Mtrs	273.00	88998.00
GI C-Class Pipe 3" Mtrs	0.0000	Mtrs	273.00	0.00
GI C-Class Pipe 4" Mtrs	0.0000	Mtrs	1300.00	0.00
GI Elbow 2"	20.0000	No.	57.12	1142.40
GI Elbow 1 1/2"	10.0000	No.	37.00	370.00
GI Elbow 2- 1/2"	0.0000	No.	109.38	0.00
GI Elbow 3"	0.0000	No.	147.44	0.00
GI Elbow 4"	0.0000	No.	264.72	0.00
				135009.40
A Rising Main Old Work	1.0000	No.		
GI Reducer Socket 2 1/2"x	2.0000	No.	72.03	144.06
GI Reducer Socket 3"x2"	2.0000	No.	108.33	216.66
GI Reducer Socket 4" x 2"	2.0000	No.	175.86	351.72
				712.44
A Parking Toilets (99, 102, 105, 108) Plumbing material	1.0000	No.		
ASTM Ball Valve 1/2"	8.0000	No.	64.05	512.40
ASTM Brass MTA 1-1/4"	8.0000	No.	113.46	907.68
ASTM Brass MTA 1/2"	10.0000	No.	15.00	150.00
ASTM Elbow 1/2"	50.0000	No.	6.52	326.00
ASTM Elbow 11/4"	24.0000	No.	26.31	631.44
ASTM End Cap 11/4"	2.0000	No.	10.00	20.00
ASTM End Cap 3/4"	2.0000	No.	6.14	12.28
ASTM FTA 1-1/4"	8.0000	No.	19.45	155.60
ASTM Pipe 1-1/2" x 10fts	10.0000	No.	224.00	2240.00
ASTM Pipe 1/2" x 10 fts	10.0000	No.	110.56	1105.60
ASTM Pipe 11/4" x 10 fts	20.0000	No.	197.84	3956.80
ASTM Red. Bush 2"x11/2"	0.0000	No.	23.55	0.00
ASTM Reducer Tee 1" x 1/2	8.0000	No.	25.25	202.00
ASTM Reducer Tee 1-1/2"x1	8.0000	No.	33.00	264.00
ASTM Reducer Tee 1-1/2"x3	8.0000	No.	31.66	253.28

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Solvent Cement 472ml	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	8.0000	No.	47.00	376.00
Bullet Fastner 10mm	30.0000	No.	10.00	300.00
Chilly Clamp 3" with Rubb	16.0000	No.	30.00	480.00
Chilly Clamp 50MM with Ru	16.0000	No.	100.00	1600.00
CP Con. Dual Flush Valve	8.0000	No.	1850.00	14800.00
CP Flush Valve FLV-1085 R	0.0000	No.	700.00	0.00
Hold Tite (500 gm)	1.0000	Pack	130.00	130.00
Multifloor Trap 7" (23017	8.0000	No.	238.00	1904.00
PPR-C Brass Elbow 20mm	24.0000	No.	14.50	348.00
PPR-C Elbow 20mm	40.0000	No.	14.50	580.00
PPR-C End Plug 20mm	32.0000	No.	321.00	10272.00
PPR-C FTA 20mm	16.0000	No.	50.00	800.00
PPR-C Pipe 20mm(PN16) 3La	200.0000	R.Ft	22.28	4456.00
PPR-C Tee 20mm	16.0000	No.	18.60	297.60
PVC Elbow 50mm	16.0000	No.	27.00	432.00
SWR Silent Pipe 3"x10ft.	2.0000	No.	1550.00	3100.00
SWR Silent Pvc 50mmx10' P	8.0000	No.	1.00	8.00
SWR Silent Socket 3" (700	8.0000	No.	400.00	3200.00
Tag	0.2500	Kgs	84.00	21.00
Teflon Tape	25.0000	No.	6.24	156.00
Threaded Rod 10mm x 1mtr	10.0000	No.	150.00	1500.00
				56466.08
A Tower OHWT Puddle Flanges	1.0000	No.		
Puddle Flange 150mm dia.	1.0000	No.	150.00	150.00
Puddle Flange or Sleeve 6	5.0000	No.	100.00	500.00
Puddle Flange/Sleeve 100m	14.0000	No.	100.00	1400.00
Puddle Flange/Sleeve 50mm	20.0000	No.	1000.00	20000.00
Puddle Flange/Sleeve 80mm	1.0000	No.	100.00	100.00
				22150.00
Domestic Line	1.0000	No.		
ASTM Ball Valve 15mm	229.0000	No.	100.00	22900.00
ASTM Ball Valve 20mm	82.0000	No.	100.00	8200.00
ASTM Ball Valve 25mm	155.0000	No.	100.00	15500.00
ASTM Ball Valve 32mm	84.0000	No.	100.00	8400.00
ASTM Ball Valve 40mm	92.0000	No.	100.00	9200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Ball Valve 50mm	20.0000	No.	100.00	2000.00
ASTM Brass MTA 1-1/4"	100.0000	No.	113.46	11346.00
ASTM Brass MTA 15mm	542.0000	No.	100.00	54200.00
ASTM Brass MTA 20mm	308.0000	No.	100.00	30800.00
ASTM Brass MTA 25mm	904.0000	No.	100.00	90400.00
ASTM Brass MTA 32mm	972.0000	No.	100.00	97200.00
ASTM Brass MTA 40mm	842.0000	No.	100.00	84200.00
ASTM Brass MTA 50mm	876.0000	No.	100.00	87600.00
ASTM Brass MTA 65mm	32.0000	No.	100.00	3200.00
ASTM Elbow 15mm	762.0000	No.	100.00	76200.00
ASTM Elbow 20mm	2046.0000	No.	100.00	204600.00
ASTM Elbow 25mm	151.0000	No.	100.00	15100.00
ASTM Elbow 32mm	73.0000	No.	100.00	7300.00
ASTM Elbow 40mm	83.0000	No.	100.00	8300.00
ASTM Elbow 50mm	19.0000	No.	100.00	1900.00
ASTM End Cap 15mm	28.0000	No.	100.00	2800.00
ASTM End Cap 20mm	50.0000	No.	100.00	5000.00
ASTM End Cap 25mm	32.0000	No.	100.00	3200.00
ASTM Pipe 15mm x 10 Fts	260.0000	No.	100.00	26000.00
ASTM Pipe 20mm x 10 Fts	492.0000	No.	100.00	49200.00
ASTM Pipe 25mm x 10 Fts	178.0000	No.	100.00	17800.00
ASTM Pipe 32mm x 10 Fts	419.0000	No.	100.00	41900.00
ASTM Pipe 40mm x 10 Fts	702.0000	No.	100.00	70200.00
ASTM Pipe 50mm x 10 Fts	619.0000	No.	100.00	61900.00
ASTM Red Bush 1/2" x 3/4"	18.0000	No.	3.00	54.00
ASTM Red. Bush 1" x 3/4"	22.0000	No.	30.00	660.00
ASTM Red. Bush 1-1/2" x 1	86.0000	No.	6.72	577.92
ASTM Red. Bush 1-1/2" x 1	48.0000	No.	45.00	2160.00
ASTM Red. Bush 1 1/4" x 3/	94.0000	No.	12.63	1187.22
ASTM Red. Bush 2" x 1 1/4"	42.0000	No.	29.00	1218.00
ASTM Red. Bush 2"x1 1/2"	76.0000	No.	23.55	1789.80
ASTM Red. Bush 2.5"x2"	16.0000	No.	38.56	616.96
ASTM Reducer Bushing 1 1/4	94.0000	No.	7.00	658.00
ASTM Reducer Socket 20 mm	28.0000	No.	100.00	2800.00
ASTM Reducer Socket 25 mm	68.0000	No.	100.00	6800.00
ASTM Reducer Socket 32 mm	105.0000	No.	100.00	10500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Reducer Socket 32 mm	68.0000	No.	100.00	6800.00
ASTM Reducer Socket 40 mm	87.0000	No.	100.00	8700.00
ASTM Reducer Socket 50 mm	19.0000	No.	100.00	1900.00
ASTM Reducer Tee 20 mm x	58.0000	No.	100.00	5800.00
ASTM Reducer Tee 25 mm x	158.0000	No.	100.00	15800.00
ASTM Reducer Tee 25 mm x	86.0000	No.	100.00	8600.00
ASTM Reducer Tee 32 mm x	96.0000	No.	100.00	9600.00
ASTM Reducer Tee 32 mm x	314.0000	No.	100.00	31400.00
ASTM Reducer Tee 32 mm x	106.0000	No.	100.00	10600.00
ASTM Reducer Tee 40 mm x	438.0000	No.	100.00	43800.00
ASTM Reducer Tee 40 mm x	73.0000	No.	100.00	7300.00
ASTM Reducer Tee 40 mm x	148.0000	No.	100.00	14800.00
ASTM Reducer Tee 40 mm x	98.0000	No.	100.00	9800.00
ASTM Reducer Tee 50 mm x	58.0000	No.	100.00	5800.00
ASTM Reducer Tee 50 mm x	18.0000	No.	100.00	1800.00
ASTM Socket 15mm	170.0000	No.	100.00	17000.00
ASTM Socket 20mm	224.0000	No.	100.00	22400.00
ASTM Socket 25mm	95.0000	No.	100.00	9500.00
ASTM Socket 32mm	121.0000	No.	100.00	12100.00
ASTM Socket 40mm	407.0000	No.	100.00	40700.00
ASTM Socket 50mm	368.0000	No.	100.00	36800.00
ASTM solvent 250 ml	272.0000	No.	150.00	40800.00
ASTM Solvent Cement 717 B	132.0000	No.	100.00	13200.00
ASTM Tee 15 mm	40.0000	No.	100.00	4000.00
ASTM Tee 20 mm	72.0000	No.	100.00	7200.00
ASTM Tee 32mm	2.0000	No.	100.00	200.00
ASTM Tee 40mm	6.0000	No.	100.00	600.00
ASTM Tee 50 mm	4.0000	No.	100.00	400.00
ASTM Union 20mm	98.0000	No.	100.00	9800.00
ASTM Union 25mm	153.0000	No.	100.00	15300.00
ASTM Union 32mm	198.0000	No.	100.00	19800.00
ASTM Union 40mm	176.0000	No.	100.00	17600.00
ASTM Union 50mm	90.0000	No.	100.00	9000.00
GI U Clamps 15mm	232.0000	No.	100.00	23200.00
GI U Clamps 20mm	398.0000	No.	100.00	39800.00
GI U Clamps 25mm	1292.0000	No.	100.00	129200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI U Clamps 32mm	3360.0000	No.	100.00	336000.00
GI U Clamps 40mm	5852.0000	No.	100.00	585200.00
GI U Clamps 50mm	2896.0000	No.	100.00	289600.00
Hold Tite (1 Kgs)	26.0000	Kgs	206.40	5366.40
Isolation Valve 15mm	30.0000	No.	100.00	3000.00
Isolation Valve 20mm	136.0000	No.	100.00	13600.00
Isolation Valve 25mm	352.0000	No.	100.00	35200.00
Isolation Valve 32mm	342.0000	No.	100.00	34200.00
Isolation Valve 40mm	342.0000	No.	100.00	34200.00
Isolation Valve 50mm	324.0000	No.	100.00	32400.00
Isolation valve-65mm	16.0000	No.	100.00	1600.00
PRV 15mm	3.0000	No.	100.00	300.00
PRV 2"	10.0000	No.	15000.00	150000.00
PRV 20mm	36.0000	No.	100.00	3600.00
PRV 25MM	86.0000	No.	100.00	8600.00
PRV 32mm	49.0000	No.	100.00	4900.00
PRV 40MM	53.0000	No.	100.00	5300.00
PRV 50mm	10.0000	No.	100.00	1000.00
Tag	21.0000	Kgs	84.00	1764.00
Teflon Tape	211.0000	No.	6.24	1316.64
				3343814.94
A Tower Top terrace Ring Main (M)	1.0000	No.		
Anchor Fastner 10mmx75mm	100.0000	No.	100.00	10000.00
ASTM Ball Valve 1-1/2"	35.0000	No.	1055.00	36925.00
ASTM Ball Valve 2"	41.0000	No.	1562.00	64042.00
ASTM Ball Valve 2.5"	13.0000	No.	1713.60	22276.80
ASTM Ball Valve 3"	13.0000	No.	3528.52	45870.76
ASTM Ball Valve 4"	6.0000	No.	6299.48	37796.88
ASTM Elbow 1-1/2"	122.0000	No.	32.33	3944.26
ASTM Elbow 2"	235.0000	No.	38.00	8930.00
ASTM Elbow 2.5"	236.0000	No.	71.00	16756.00
ASTM Elbow 3"	70.0000	No.	194.00	13580.00
ASTM Elbow 4"	30.0000	No.	71.00	2130.00
ASTM End Cap 11/2" - No.	5.0000	No.	100.00	500.00
ASTM End Cap 2"	10.0000	No.	17.00	170.00
ASTM End cap 2.5"	16.0000	No.	33.00	528.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM FLANG 4"	10.0000	No.	1.00	10.00
ASTM Flange 100mm	36.0000	No.	305.00	10980.00
ASTM FLANGE 3"	15.0000	No.	1.00	15.00
ASTM FTA 2"	4.0000	No.	36.17	144.68
ASTM FTA 2.5"	8.0000	No.	50.00	400.00
ASTM Pipe 1-1/2" x 10fts	90.0000	No.	224.00	20160.00
ASTM Pipe 2" x 10fts	292.0000	No.	522.00	152424.00
ASTM Pipe 2.5" x 10fts	242.0000	No.	848.28	205283.76
ASTM Pipe 3" x 10fts	78.0000	No.	990.99	77297.22
ASTM Pipe 4" x 10fts	30.0000	No.	1407.66	42229.80
ASTM Red. Bush 2" x 11/4"	16.0000	No.	29.00	464.00
ASTM Red. Bush 2.5"x11/2"	80.0000	No.	29.00	2320.00
ASTM Reducer Bushing 3" x	2.0000	No.	63.81	127.62
ASTM Reducer Bushing 4" x	5.0000	No.	72.00	360.00
ASTM Reducer Bushing 4"x2	4.0000	No.	550.00	2200.00
ASTM Reducer Bushing 4"x3	10.0000	No.	134.45	1344.50
ASTM Reducer Tee 2" x 11/	37.0000	No.	79.51	2941.87
ASTM Reducer Tee 2-1/2" x	22.0000	No.	39.00	858.00
ASTM Reducer Tee 2-1/2" x	58.0000	No.	32.76	1900.08
ASTM Reducer Tee 3" x 2 1	21.0000	No.	37.00	777.00
ASTM Socket 1-1/2"	50.0000	No.	24.06	1203.00
ASTM Socket 2"	165.0000	No.	10.00	1650.00
ASTM Socket 2.5"	110.0000	No.	78.49	8633.90
ASTM Socket 3"	39.0000	No.	111.59	4352.01
ASTM Socket 4"	30.0000	No.	100.00	3000.00
ASTM Solvent Cement 717 B	60.0000	No.	100.00	6000.00
ASTM Tee 2"	56.0000	No.	44.00	2464.00
ASTM Tee 2.5"	121.0000	No.	195.00	23595.00
ASTM Tee 3"	22.0000	No.	267.88	5893.36
ASTM Tee 4"	10.0000	No.	446.70	4467.00
GI Bracket 12"X2"	3.0000	No.	53.53	160.59
GI Bracket 24"X2"	4.0000	No.	53.53	214.12
GI Bracket 6"X2"	8.0000	No.	50.00	400.00
GI Clips 2 1/2"	240.0000	No.	3.33	799.20
GI Clips 2"	140.0000	No.	2.50	350.00
GI Clips 3"	12.0000	No.	3.75	45.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Plug 2 1/2"	8.0000	No.	27.00	216.00
GI Plug 2"	4.0000	No.	16.00	64.00
Isolation Valve 4"	5.0000	No.	100.00	500.00
Nut Bolt	170.0000	No.	17.85	3034.50
Nutbolt 16mm Dbl Washer	80.0000	No.	0.50	40.00
Plumbing Nails 2"	9.0000	Kgs	78.75	708.75
PVC Clips 3"	12.0000	No.	8.22	98.64
PVC Pipe 3" x 10 fts S/S	6.0000	No.	264.60	1587.60
PVC Plain Bend 3"	2.0000	No.	37.16	74.32
PVC Plug Bend 3"	4.0000	No.	52.79	211.16
PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
PVC Single Y 3"	2.0000	No.	60.95	121.90
Rubber Gasket 3"	30.0000	No.	10.00	300.00
Rubber Gasket 4"	72.0000	No.	10.00	720.00
Y Strainer 4"	5.0000	No.	2000.00	10000.00
				866723.84
A Service platform Drainage line plumbing work	1.0000	No.		
Bullet Fastner 10mm	460.0000	No.	10.00	4600.00
Channel Patti 45mm x 25mm	35.0000	No.	67.00	2345.00
G.I. Channel Patti 25x25x	0.0000	R.Ft	8.00	0.00
GI D Clamps 2"	22.0000	No.	8.00	176.00
GI D Clamps 3"	40.0000	No.	12.00	480.00
GI D Clamps 4"	131.0000	No.	19.00	2489.00
GI D Clamps 6"	55.0000	No.	19.00	1045.00
GI U Clamps 4"	37.0000	No.	8.00	296.00
GI U Clamps 6"	310.0000	No.	8.00	2480.00
GI Z Bracket 3" 1mtr leng	30.0000	No.	100.00	3000.00
Multifloor Trap 4"	15.0000	No.	162.50	2437.50
Multifloor Trap 7" (23017	29.0000	No.	238.00	6902.00
Nut 10mm with washer	1500.0000	No.	100.00	150000.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2.5"	350.0000	Kgs	70.35	24622.50
PVC Multifloor Trap 4"	6.0000	No.	108.42	650.52
PVC P Trap 4"	5.0000	No.	186.53	932.65
Rubber Lubricant (500 ml)	10.0000	No.	67.00	670.00
Silent Reducer Plain 160	20.0000	No.	100.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Aerator 4" (70	0.0000	No.	2600.00	0.00
SWR Silent Coupler 6"	21.0000	No.	54.00	1134.00
SWR Silent Pipe 2.5"x10ft	13.0000	No.	1550.00	20150.00
SWR Silent Pipe 3"x10ft.	38.0000	No.	1550.00	58900.00
SWR Silent Pipe 4"x10ft.	175.0000	No.	1700.00	297500.00
SWR Silent Pipe 6"x10ft S	65.0000	No.	855.00	55575.00
SWR Silent Pipe 6"x10ft.	30.0000	No.	1800.00	54000.00
SWR Silent Plain Bend 2.5	0.0000	No.	400.00	0.00
SWR Silent Plain Bend 3"	0.0000	No.	400.00	0.00
SWR Silent Plain Bend 4"	0.0000	No.	1550.00	0.00
SWR Silent Plug Bend 2.5"	22.0000	No.	1700.00	37400.00
SWR Silent Plug Bend 3" (	11.0000	No.	400.00	4400.00
SWR Silent Plug Bend 4" (	62.0000	No.	300.00	18600.00
SWR Silent Red. Offset 4"	2.0000	No.	238.00	476.00
SWR Silent Red. Socket 4"	79.0000	No.	75.00	5925.00
SWR Silent Reducer Y 6"x4	24.0000	No.	238.00	5712.00
SWR Silent Shoe 4" (70001	25.0000	No.	1800.00	45000.00
SWR Silent Shoe bend 2.5"	23.0000	No.	1700.00	39100.00
SWR Silent Shoe Bend 3" (	47.0000	No.	400.00	18800.00
SWR Silent Shoe Bend 4" (	129.0000	No.	910.00	117390.00
SWR Silent Shoe Bend 6" (	81.0000	No.	173.00	14013.00
SWR Silent Single Y 2.5"	4.0000	No.	400.00	1600.00
SWR Silent Single Y 3" (7	13.0000	No.	400.00	5200.00
SWR Silent Single Y 4" (2	50.0000	No.	238.00	11900.00
SWR Silent Single Y 6" (2	16.0000	No.	238.00	3808.00
SWR Silent Socket 3" (700	39.0000	No.	400.00	15600.00
SWR Silent Socket 4" (700	92.0000	No.	400.00	36800.00
Threaded Rod 10mm x 1mtr	200.0000	No.	150.00	30000.00
Threaded Rod 10mm x 2mtr	227.0000	No.	30.00	6810.00
				1110919.17
A Top Terrace to Podium Rain water line (M)	1.0000	Job		
GI U Clamps 6"	350.0000	No.	8.00	2800.00
PVC silent plug bend 160m	10.0000	No.	150.00	1500.00
SWR Silent Pipe 6"x10ft S	175.0000	No.	855.00	149625.00
SWR Silent Shoe Bend 6" (	24.0000	No.	173.00	4152.00
				158077.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Common Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Temporary Doors for 3rd Floor Mockup Flats (M)	1.0000	Job		
Fevicol	5.0000	Kgs	180.00	900.00
Nails 14 No 1 1/4"	1.0000	Kgs	92.40	92.40
Nails 14 No 1 3/4"	1.0000	Kgs	92.40	92.40
Nails 17 No 1 "	1.0000	Kgs	315.00	315.00
Pad Lock 65mm	4.0000	No.	90.00	360.00
Plywood 12 mm	192.0000	Sq.Ft	30.00	5760.00
Plywood 18 mm	256.0000	Sq.Ft	38.00	9728.00
S.S Hinges 5" x 11/4" x 1	16.0000	No.	422.55	6760.80
S/S Aldrop 10" with nut b	4.0000	No.	260.00	1040.00
S/S Screw 100 x 12	1.0000	Box	419.00	419.00
S/S Screw 38 x 8	1.0000	Box	238.56	238.56
				25706.16
Tower A Staircase Fire Door	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Sample Staircase Fire Door	1.0000	Floor		
Fire door with shutter 12	2.0000	No.	16000.00	32000.00
				32000.00
Tower A Staircase Sample Fire Door fittings - 1 Floor	1.0000	Floor		
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Single Point Surface Pani	2.0000	No.	4284.00	8568.00
				34104.00
A Staircase Fire Door (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Staircase Fire Door	1.0000	No.		
Butt Hinges 101x75x3mm SS	10.0000	No.	200.00	2000.00
Clear fire Rated Glass 20	2.0000	No.	5500.00	11000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Door Ceramic Gasket	4.0000	No.	3000.00	12000.00
Fire door with shutter 12	2.0000	No.	16000.00	32000.00
Fire rated Anchor Fastner	16.0000	No.	200.00	3200.00
YPE RM501P-Yale -Rim Latc	2.0000	No.	5500.00	11000.00
YPEL01- yale Panic Exite	2.0000	No.	5500.00	11000.00
				85200.00
A Staircase Fire Door (M) Fire Door	1.0000	No.		
Fire door with shutter 12	1.0000	No.	16000.00	16000.00
				16000.00
Tower A 1st to Terrace Floor Fire Door	78.0000	No.		
Fire door with shutter 12	78.0000	No.	16000.00	1248000.00
				1248000.00
Tower A 1st to Terrace Floor Fire Door Fitting	78.0000	No.		
Anchor Fastner 8x80mm Fir	780.0000	No.	35.00	27300.00
Butt Hinges 101x75x3mm SS	312.0000	No.	200.00	62400.00
Door Closer for Fire Door	78.0000	No.	1500.00	117000.00
Fire Clear Glass (2Hr)	78.0000	No.	1500.00	117000.00
Fire Rated Gasket 13mm x	156.0000	No.	4284.00	668304.00
Lever Handle SD or SS	78.0000	Pair	400.00	31200.00
Panic Bar YPE-RM-501P Sin	78.0000	No.	3500.00	273000.00
				1296204.00
Tower-A Temporary Doors Upto 26th Floor	1.0000	Job		
Fevicol	109.0000	Kgs	180.00	19620.00
Nails 14 No 1 3/4" (with	26.0000	Kgs	60.00	1560.00
Nails 14no. 1 1/4"	2.0000	Box	250.00	500.00
Nails 17 No 1"	15.0000	Kgs	60.00	900.00
Nails 17 No 3/4"	15.0000	Kgs	60.00	900.00
Pad Lock 65mm	220.0000	No.	90.00	19800.00
Plywood 8ftx4ft 12mm (mar	12864.0000	Sq.Ft	30.00	385920.00
S.S Hinges 5" x 11/4" x 1	586.0000	No.	422.55	247614.30
S/S Aldrop 10" with nut b	209.0000	No.	260.00	54340.00
S/S Screw 35 x 8 (Full Th	5.0000	Box	360.00	1800.00
Salwood 2 x 1.5 x 8 fts	156.0000	R.Ft	54.84	8555.04
Screw 10mmx75mm Full Thre	1.0000	Box	2.00	2.00
Screw 38 x 8	75.0000	Box	218.92	16419.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Screws 100 x 12	10.0000	Box	475.65	4756.50
				762686.84
Tower A Temporary Door (M & L)	1.0000	No.		
Nails (14 No.)	0.0000	Box	60.00	0.00
Plumbing Nails 1"	5.0000	Kgs	45.00	225.00
S/S Screw 19 x 6	800.0000	No.	250.00	200000.00
S/S Screw 19 x 6	0.0000	Box	220.50	0.00
S/S Screw 25 x 6	0.0000	Box	233.10	0.00
S/S Screw 25 x 6	400.0000	No.	1.00	400.00
S/S Screw 60 x 10	0.0000	Box	55.00	0.00
S/S Screw 60 x 10 Nos	400.0000	No.	100.00	40000.00
				240625.00
Common Flooring Work	614.2000	NA		
	0.0000		0.00	0.00
				0.00
A Lobby Flooring & Lift Cladding(M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
				198801.61
2nd Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
3rd Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
4th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
5th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
6th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
7th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
8th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
9th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
10th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige (800 x 1200)	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
11th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
12th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
13th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
14th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
15th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
16th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
17th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
18th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
19th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Tape Roll	4.0000	No.	1327.50	5310.00
				204111.61
20th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	761.0000	Sq.Ft	200.00	152200.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Tape Roll	4.0000	No.	1327.50	5310.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				204111.61
21st Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				470461.61
22nd Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				470461.61
23rd Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				470461.61
24th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				470461.61
25th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				470461.61
26th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				470461.61
A Geneva Beige GRN Purpose - 1 No.	1.0000	No.		
Geneva Beige Polished (80	1212.0000	Sq.Ft	48.00	58176.00
				58176.00
27th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (12	888.0000	Sq.Ft	100.00	88800.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				559261.61
28th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Geneva Beige Polished (12	888.0000	Sq.Ft	100.00	88800.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				559261.61
29th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (12	888.0000	Sq.Ft	100.00	88800.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				559261.61
30th Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (12	888.0000	Sq.Ft	100.00	88800.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				559261.61
31st Floor Common Lobby Flooring & Cladding Material	1.0000	Job		
Celo Tape 2"	0.0000	No.	20.00	0.00
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Floor Guard Sheet	611.0000	Sq.Ft	6.51	3977.61
Geneva Beige Polished (12	888.0000	Sq.Ft	100.00	88800.00
Geneva Beige Polished (80	888.0000	Sq.Ft	48.00	42624.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
Italian Marble (Crema Nov	761.0000	Sq.Ft	550.00	418550.00
Tape Roll	4.0000	No.	1327.50	5310.00
				559261.61

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
1st Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
2nd Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
3rd Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
4th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
5th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
6th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
7th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
8th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
9th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
10th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
11th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
12th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
13th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
14th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
15th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
16th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
17th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
18th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
19 th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
20th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
21st Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
22th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
23rd Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
24th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
25th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
26th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
27th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
28th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
29th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
30th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
31th Floor S.White For Italian Marble support	1.0000	Sq.Ft		
S. White Unpolish granite	288.2000	Sq.Ft	65.00	18733.00
				18733.00
A Lobby Flooring Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
2nd Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	0.0000	Ltrs	6.00	0.00
Mcon NSA Grey (Gold) 20kg	0.0000	Kgs	150.00	0.00
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24286.08
3rd Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				24346.56
4th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
5th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
6th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
7th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
8th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
9th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				24346.56
10th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
1st Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
11th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
12th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
13th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
14th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				24346.56
15th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
16th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
17th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
18th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
19th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
20th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				24346.56
21st Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
22nd Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
23rd Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
24th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
25th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
Natural Sand	53.7600	Cu.Ft	350.00	18816.00
				24346.56
26th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
M Sand	53.7600	Cu.Ft	100.00	5376.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				10906.56
27th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
M Sand	53.7600	Cu.Ft	100.00	5376.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				10906.56
28th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
M Sand	53.7600	Cu.Ft	100.00	5376.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				10906.56
29th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
M Sand	53.7600	Cu.Ft	100.00	5376.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				10906.56
30th Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
M Sand	53.7600	Cu.Ft	100.00	5376.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				10906.56
31st Floor Common Lobby Flooring Bedding Material	672.0000	Sq.Ft		
Cement 43 Grade	13.4400	Bags	275.00	3696.00
Crush Sand	53.7600	Cu.Ft	33.00	1774.08
HCL Acid	10.0800	Ltrs	6.00	60.48
M Sand	53.7600	Cu.Ft	100.00	5376.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				10906.56
A Lobby Flooring (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 27th Floor Lobby Flooring	1.0000	Sq.Ft		
Feviquick	0.0002	Kgs	50.00	0.01
				0.01
A 28th Floor Lobby Flooring	1.0000	Sq.Ft		
Feviquick	0.0002	Kgs	50.00	0.01
				0.01
A 29th Floor Lobby Flooring	1.0000	Sq.Ft		
Feviquick	0.0002	Kgs	50.00	0.01
				0.01
A 30th Floor Lobby Flooring	1.0000	Sq.Ft		
Feviquick	0.0002	Kgs	50.00	0.01
				0.01
A 31th Floor Lobby Flooring	1.0000	Sq.Ft		
Feviquick	0.0002	Kgs	50.00	0.01
				0.01
A Lift cladding (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lobby & Lift Cladding Tile Adhesive	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	6.3435	set	1000.00	6343.50
Hackad Plast Chemical	100.2273	Ltrs	190.00	19043.19
Keraflex Maxi S1 Gray	199.8203	Bags	1400.00	279748.42
Keraflex Maxi S1 White	200.0000	Bags	1400.00	280000.00
Sika Ceram 288H White (25	3.0449	Bags	750.00	2283.68
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				600105.79
A 3rd Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 4th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 5th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 6th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	24.0419	Bags	1400.00	33658.66
Sika Ceram 288H White (25	6.0263	Bags	750.00	4519.73
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				51805.49
A 7th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 8th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	15.8588	Bags	1400.00	22202.32
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				35829.42
A 9th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	10.0000	Bags	1400.00	14000.00
Sika Ceram 288H White (25	5.8995	Bags	750.00	4424.63
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				32051.73
A 10th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
1st Floor Common Lobby Marble Cladding	634.3500	Sq.Ft		
Cladex 1.5kg Set	6.3435	set	1000.00	6343.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	34.0000	Bags	1400.00	47600.00
Sika Ceram 288H White (25	166.1997	Bags	750.00	124649.78
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Liquid White Colour	9.5153	Kgs	472.50	4495.98
Tenax Solid White	9.5153	Kgs	472.50	4495.98
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				201212.34
A 11th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 12th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	6.3435	set	1000.00	6343.50
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	1.9665	Bags	750.00	1474.88
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				21445.48
A 13th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	6.3435	set	1000.00	6343.50
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	3.0449	Bags	750.00	2283.68
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				22254.28

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 14th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	6.3435	set	1000.00	6343.50
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	3.0449	Bags	750.00	2283.68
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				22254.28
A 15th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 16th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	6.3435	set	1000.00	6343.50
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	3.0449	Bags	750.00	2283.68
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				22254.28
A 17th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 18th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 19th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 20th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Cladex 1.5kg Set	0.0000	set	1000.00	0.00
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 21st Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Klad-X 1.5kg Set (Araldit	0.0000	set	1000.00	0.00
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 22nd Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 23rd Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 24th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 25th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A 26th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				13627.10
A Lobby Sika Ceram white Diff Qty Up to 26th floor - 110	110.0000	Bags		
Sika Ceram 288H White (25	110.0000	Bags	750.00	82500.00
				82500.00
A 27th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Bioflex White	36.6650	Bags	100.00	3666.50
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				17293.60
A 28th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Bioflex White	36.6650	Bags	100.00	3666.50
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				17293.60
A 29th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Bioflex White	36.6650	Bags	100.00	3666.50
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				17293.60
A 30th Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Bioflex White	36.6650	Bags	100.00	3666.50
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				17293.60
A 31st Floor Lobby & Lift Cladding Tile Adhesive	634.3500	Sq.Ft		
Bioflex White	36.6654	Bags	100.00	3666.54
Hackad Plast Chemical	4.9479	Ltrs	190.00	940.10
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Tenax Creama Solid 1.5kg	6.3435	set	1000.00	6343.50
Tenax Transparent Solid 1	6.3435	set	1000.00	6343.50
				17293.64
A S1, P1, P2 Lift Cladding Tile Adhesive	1.0000	No.		
Bioflex White	280.0000	Bags	100.00	28000.00
Klad-X 1.5kg Set (Araldit	15.0000	set	1000.00	15000.00
Tenax Creama Solid 1.5kg	62.0000	set	1000.00	62000.00
Tenax Transparent Solid 1	31.0000	set	1000.00	31000.00
				136000.00
A Lobby & Lift Cladding Tile Adhesive (Diff. qty)	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bioflex Grey	783.0000	Bags	100.00	78300.00
				78300.00
A Lobby Shaft Pali Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 2nd Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 3rd Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 4th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 5th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 6th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 7th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 8th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 9th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 10th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 11th Floor Lobby Shaft Pali Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 12th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 13th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 14th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 15th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 16th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 17th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 18th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 19th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 20th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 21st Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 22nd Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 23rd Floor Lobby Shaft Pali Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 24th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 25th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 26th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 27th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 28th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 29th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 30th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A 31th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	24.0000	Sq.Ft	550.00	13200.00
				13200.00
A Staircase Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Regular Staircase Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 2nd Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 3rd Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 4th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 5th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 6th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 7th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 8th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 9th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 10th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 11th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 12th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 13th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 14th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 15th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 16th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 18th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 19th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 20th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 21st Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 22nd Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 23rd Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 24th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 25th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 26th Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	Sq.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 17 th Floor & Fire Check Floor Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	114.4300	Sq.Ft	150.00	17164.50
Kota Skirting Polished 24	87.1500	Sq.Ft	150.00	13072.50
Kota Tappa 60"x12" (59"x1	152.5700	Sq.Ft	150.00	22885.50
Kota Uncut Polished 24"x1	139.8000	Sq.Ft	150.00	20970.00
				74092.50
A 27th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	R.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 28h Floor Regular Staircase Flooring - 1 No.	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	R.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 29th Floor Regular Staircase Flooring - 1 No.	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	R.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 30th Floor Regular Staircase Flooring - 1 No.	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	R.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A 31st Floor Regular Staircase Flooring - 1 No.	1.0000	No.		
Kota Riser 60"x9" (59"x7"	82.2190	Sq.Ft	150.00	12332.85
Kota Skirting Polished 24	85.5230	R.Ft	150.00	12828.45
Kota Tappa 60"x12" (59"x1	109.4570	Sq.Ft	150.00	16418.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				72095.85
A Regular Staircase Kota qty. for Balance work upto 26th flo	1.0000	No.		
Kota Riser 60"x9" (59"x7"	148.4800	Sq.Ft	150.00	22272.00
Kota Skirting Polished 24	256.3400	R.Ft	150.00	38451.00
Kota Tappa 60"x12" (59"x1	193.6800	Sq.Ft	150.00	29052.00
Kota Uncut Polished 24"x1	361.5400	Sq.Ft	150.00	54231.00
				144006.00
A Fire Staircase Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 2nd Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 3rd Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 4th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 5th Floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	79.9010	Sq.Ft	150.00	11985.15
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	504.0100	Sq.Ft	150.00	75601.50
				116175.15
A 6th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 7th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 8th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 9th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 10th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 11th Floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 12th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 13th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 14th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 15th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 16th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 18th Floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 19th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 20th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 21st Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 22nd Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 23rd Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 24th Floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 25th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 26th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	Sq.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 17th Floor + Fire Check Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	114.4300	Sq.Ft	150.00	17164.50
Kota Skirting Polished 24	88.3700	Sq.Ft	150.00	13255.50
Kota Tappa 60"x12" (59"x1	152.5800	Sq.Ft	150.00	22887.00
Kota Uncut Polished 24"x1	139.8100	Sq.Ft	150.00	20971.50
				74278.50
A 27th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 28th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 29th Floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 30th Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
A 31st Floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2910	Sq.Ft	150.00	11443.65
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7100	Sq.Ft	150.00	15256.50
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				79479.15
1st Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
2nd Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
3rd Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
4th Floor Regular Staircase Bedding Material-	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9768.74
5th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
6th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
7th Floor Regular Staircase Bedding Material-	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
8th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
9th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
10th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
11th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
12th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
13th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
14th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
15th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
16th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
17th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
18th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
19th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
20th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
21th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
22th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
23th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
24th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
25th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
M Sand	20.5300	Cu.Ft	100.00	2053.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4636.24
26th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
M Sand	20.5300	Cu.Ft	100.00	2053.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4636.24
27th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
M Sand	20.5300	Cu.Ft	100.00	2053.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4636.24
28th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
M Sand	20.5300	Cu.Ft	100.00	2053.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4636.24
29th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
M Sand	20.5300	Cu.Ft	100.00	2053.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4636.24
30th Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
M Sand	20.5300	Cu.Ft	100.00	2053.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4636.24
31st Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
M Sand	20.5300	Cu.Ft	100.00	2053.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				4636.24
1st Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
2nd Floor Fire Staircase F Bedding Material -	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
3rd Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
4th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
5th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
6th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
7th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
8th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
9th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
10th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
11th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
12th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
13th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
14h Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
15th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
16th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
17th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
18th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
19th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
20th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
21st Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
22nd Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11622.39
23rd Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
24th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
25th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
26th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
27th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
M Sand	24.5800	Cu.Ft	65.00	1597.70
				4617.09
28th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
M Sand	24.5800	Cu.Ft	65.00	1597.70
				4617.09
29th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
M Sand	24.5800	Cu.Ft	65.00	1597.70
				4617.09

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
30th Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
M Sand	24.5800	Cu.Ft	65.00	1597.70
				4617.09
31st Floor Fire Staircase F Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
M Sand	24.5800	Cu.Ft	65.00	1597.70
				4617.09
A Lobby Flooring supporting Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
2 nd floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
3rd Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
4th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
5th Floor Common Lobby Flooring Supproting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
6th Floor Common Lobby Flooring Supporting Material -	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
7th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
8th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6.65
9th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
10 th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
11 th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
12 th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
13th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
14th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
15th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
16th Floor Common Lobby Flooring Supprting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
17th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
17th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
18th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
19th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6.65
20th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
21st Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
22nd Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
23rd Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
24th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
25th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
26th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
27th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
28th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
29th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
30th Floor Common Lobby Flooring Supporting Material	665.0000	Sq.Ft		
Feviquick	0.1330	Kgs	50.00	6.65
				6.65
A Refuge area flooring at 6th Floor	216.2800	Sq.Ft		
Cement 43 Grade	4.3256	Bags	375.00	1622.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	17.3024	Cu.Ft	33.00	570.98
Grano Silver Shadow Tile	216.2800	Sq.Ft	100.00	21628.00
HCL Acid	3.2442	Ltrs	6.00	19.47
M Sand	17.3024	Cu.Ft	65.00	1124.66
Sadharalli Polish granite	16.0000	Sq.Ft	150.00	2400.00
				27365.21
A Refuge area Flooring at 11th floor	216.2800	Sq.Ft		
Cement 43 Grade	4.3256	Bags	375.00	1622.10
Crush Sand	17.3024	Cu.Ft	33.00	570.98
Grano Silver Shadow Tile	216.2800	Sq.Ft	100.00	21628.00
HCL Acid	3.2442	Ltrs	6.00	19.47
M Sand	17.3024	Cu.Ft	65.00	1124.66
Sadharalli Polish granite	16.0000	Sq.Ft	150.00	2400.00
				27365.21
A Refuge area Flooring at 16th floor	216.2800	Sq.Ft		
Cement 43 Grade	4.3256	Bags	375.00	1622.10
Crush Sand	17.3024	Cu.Ft	33.00	570.98
Grano Silver Shadow Tile	216.2800	Sq.Ft	100.00	21628.00
HCL Acid	3.2442	Ltrs	6.00	19.47
M Sand	17.3024	Cu.Ft	65.00	1124.66
Sadharalli Polish granite	16.0000	Sq.Ft	150.00	2400.00
				27365.21
A Refuge area Flooring at 21st floor	216.2800	Sq.Ft		
Cement 43 Grade	4.3256	Bags	375.00	1622.10
Crush Sand	17.3024	Cu.Ft	33.00	570.98
Grano Silver Shadow Tile	216.2800	Sq.Ft	100.00	21628.00
HCL Acid	3.2442	Ltrs	6.00	19.47
M Sand	17.3024	Cu.Ft	65.00	1124.66
Sadharalli Polish granite	16.0000	Sq.Ft	150.00	2400.00
				27365.21
A Refuge area Flooring at 27th floor	216.2800	Sq.Ft		
Cement 43 Grade	4.3256	Bags	375.00	1622.10
Crush Sand	17.3024	Cu.Ft	33.00	570.98
Grano Silver Shadow Tile	216.2800	Sq.Ft	100.00	21628.00
HCL Acid	3.2442	Ltrs	6.00	19.47
M Sand	17.3024	Cu.Ft	65.00	1124.66

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sadharalli Polish granite	16.0000	Sq.Ft	150.00	2400.00
				27365.21
A Refuge area Skirting at 6th floor	75.7400	R.Ft		
Bioflex White	1.6284	Bags	100.00	162.84
M Sand	1.5148	Cu.Ft	65.00	98.46
				261.30
A Refuge area Skirting at 11th Floor	75.7400	R.Ft		
Bioflex White	1.6284	Bags	100.00	162.84
M Sand	1.5148	Cu.Ft	65.00	98.46
				261.30
A Refuge area Skirting at 16th Floor	75.7400	R.Ft		
Bioflex White	1.6284	Bags	100.00	162.84
M Sand	1.5148	Cu.Ft	65.00	98.46
				261.30
A Refuge area Skirting at 21st Floor	75.7400	R.Ft		
Bioflex White	1.6284	Bags	100.00	162.84
M Sand	1.5148	Cu.Ft	65.00	98.46
				261.30
A Refuge area Skirting at 27th Floor	75.7400	R.Ft		
Bioflex White	1.6284	Bags	100.00	162.84
M Sand	1.5148	Cu.Ft	65.00	98.46
				261.30
A 6th, 11th, 16th, 21st, 27th fl. Refuge Parapet Top Granite	76.8300	R.Ft		
Sadharalli Polish granite	64.0000	Sq.Ft	150.00	9600.00
				9600.00
Common Waterproofing work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Common Lobby Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 2nd Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 3rd Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 4th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 5th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 6th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 7th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 8th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 9th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 10th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 11th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 12th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 13th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 14th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 15th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 16th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 17th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 18th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 19th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 20th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 21st Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 22nd Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 23rd Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 24th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 25th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 26th Floor Common Lobby Chemical Grouting	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 27th Floor Common Lobby Chemical Grouting - 647.13 Sq.F	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 28th Floor Common Lobby Chemical Grouting - 647.13 Sq.F	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 29th Floor Common Lobby Chemical Grouting - 647.13 Sq.F	647.1300	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 30th Floor Common Lobby Chemical Grouting - 647.13 Sq.F	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A 31th Floor Common Lobby Chemical Grouting - 647.13 Sq.F	647.1300	Sq.Ft		
Cement 43 Grade	1.0354	Bags	275.00	284.74
Nitobond SBR (Latex)	7.1831	Ltrs	265.00	1903.52
				2188.26
A Bldg Terrace Waterproofing work Brickbat W/P	1.0000	Sq.Ft		
Bricks 4"	34514.2900	No.	49.00	1691200.21
Cement 43 Grade	408.7200	Bags	275.00	112398.00
Conplast WL Fosroc (20 li	60.0000	Ltrs	85.00	5100.00
M Sand	3269.7750	Cu.Ft	100.00	326977.50
Nitobond SBR (Latex)	100.8180	Ltrs	265.00	26716.77
				2162392.48
A Bldg IPS Waterproofing (OHT inside)	1.0000	Sq.Ft		
Cement 43 Grade	15.3100	Bags	275.00	4210.25
M Sand	70.0200	Cu.Ft	100.00	7002.00
				11212.25
A Bldg Cement Ghotai Plaster (OHT pardi)	1.0000	Sq.Ft		
Cement 43 Grade	24.5800	Bags	275.00	6759.50
Hackad Plast Chemical	10.6137	Ltrs	190.00	2016.60
M Sand	245.8220	Cu.Ft	100.00	24582.20
				33358.30
Chemical Waterproofing Tower A	1.0000	Sq.Ft		
Cement 43 Grade	57.7000	Bags	275.00	15867.50
				15867.50
A Refuge area at 6th fl. Chemical & IPS Waterproofing	216.2700	Sq.Ft		
Aggregate 1/2 Inch	17.3016	Cu.Ft	19.00	328.73
Cement 43 Grade	8.2183	Bags	375.00	3081.86
M Sand	15.4417	Cu.Ft	65.00	1003.71
				4414.30
A Refuge area at 11th fl. Chemical & IPS Waterproofing	216.2700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	17.3016	Cu.Ft	19.00	328.73
Cement 43 Grade	8.2183	Bags	375.00	3081.86
M Sand	15.4417	Cu.Ft	65.00	1003.71
				4414.30
A Refuge area at 16th fl. Chemical & IPS Waterproofing	216.2700	Sq.Ft		
Aggregate 1/2 Inch	17.3016	Cu.Ft	19.00	328.73
Cement 43 Grade	8.2183	Bags	375.00	3081.86
M Sand	15.4417	Cu.Ft	65.00	1003.71
				4414.30
A Refuge area at 21st fl. Chemical & IPS Waterproofing	216.2700	Sq.Ft		
Aggregate 1/2 Inch	17.3016	Cu.Ft	19.00	328.73
Cement 43 Grade	8.2183	Bags	375.00	3081.86
M Sand	15.4417	Cu.Ft	65.00	1003.71
				4414.30
A Refuge area at 27th fl. Chemical & IPS Waterproofing	216.2700	Sq.Ft		
Aggregate 1/2 Inch	17.3016	Cu.Ft	19.00	328.73
Cement 43 Grade	8.2183	Bags	375.00	3081.86
M Sand	15.4417	Cu.Ft	65.00	1003.71
				4414.30
Security	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Common Painting Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1st Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A 2nd Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 2nd Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A 3rd Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 3rd Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A 4th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 4th Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A 5th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 5th Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A 6th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 6th Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A 7th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 7th Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 7th Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A 8th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 8th Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A 9th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Staircase 1 Painting Walls Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 9th Floor Staircase 1 Painting Ceilings Premium Emulsion P	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6252.32
A-10th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-10th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-10th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-11th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-11th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-11th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-12th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-12th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-12th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-13th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-13th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-13th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-14th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-14th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-14th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-15th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-15th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-15th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-16th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-16th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-16th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-17th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-17th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-17th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-18th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A-18th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-18th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-19th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-19th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-19th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-20th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-20th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-20th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A-21st Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-21st Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-21st Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-22nd Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-22nd Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-22nd Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-23rd Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-23rd Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-23rd Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-24th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-24th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-24th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-25th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-25th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-25th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-26th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-26th Floor Staircase 1 Painting Walls Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				19599.43
A-26th Floor Staircase 1 Painting Ceilings Premium Emulsion	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-27th Floor Staircase 1 Wall Painting Premium Emulsion Pain	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-27th Floor Staircase 1 Ceiling Painting	309.4700	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-28th Floor Staircase 1 Wall Painting Premium Emulsion Pain	667.9200	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-28th Floor Staircase 1 Ceiling Painting	309.4700	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-29th Floor Staircase 1 Wall Painting Premium Emulsion Pain	667.9200	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-29th Floor Staircase 1 Ceiling Painting	309.4700	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A-30th Floor Staircase 1 Wall Painting Premium Emulsion Pain	667.9200	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-30th Floor Staircase 1 Ceiling Painting	309.4700	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-31st Floor Staircase 1 Wall Painting Premium Emulsion Pain	667.9200	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-31st Floor Staircase 1 Ceiling Painting	309.4700	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A-Terrace Floor Staircase 1 Wall Painting Premium Emulsion	667.9200	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-Terrace Floor Staircase 1 Ceiling Painting	309.4700	Sq.Ft		
Premium Emulsion Paint -I	4.0200	Ltrs	100.00	402.00
Primer (Water base)	2.4100	Ltrs	52.00	125.32
Spray Plaster	22.9000	Kgs	250.00	5725.00
				6252.32
A Lift Shaft painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lobby Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase 2 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1srt Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 1st Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A 2nd Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 2nd Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A 3rd Floor Staircase 2	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 3rd Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 3rd Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A 4th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 4th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A 5th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 5th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A 6th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 6th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A 7th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 7th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A 8th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 8th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A 9th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A 9th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-10th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-10th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-10th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-11th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-11th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-11th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-12th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-12th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-12th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-13th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-13th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-13th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-14th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A-14th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-14th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-15th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-15th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-15th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-16th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-16th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-16th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6512.23
A-17th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-17th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-17th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-18th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-18th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-18th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-19th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-19th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-19th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-20th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-20th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-20th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-21st Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-21st Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-21st Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-22nd Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-22nd Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-22nd Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-23rd Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-23rd Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-23rd Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-24th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-24th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-24th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-25th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A-25th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -l	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-25th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -l	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-26th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-26th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -l	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-26th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -l	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-27th Floor Staircase 2 Walls Painting Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -l	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-27th Floor Staircase 2 Ceilings Painting - 259.84 Sq.Ft	1.0000	Sq.Ft		
Premium Emulsion Paint -l	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-28th Floor Staircase 2 Walls Painting Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -l	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-28th Floor Staircase 2 Ceilings Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-29th Floor Staircase 2 Walls Painting Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-29th Floor Staircase 2 Ceilings Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-30th Floor Staircase 2 Walls Painting Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-30th Floor Staircase 2 Ceilings Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A-31th Floor Staircase 2 Walls Painting Premium Emulsion Pai	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-31th Floor Staircase 2 Ceilings Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6512.23
A Terrace Floor Floor Staircase 2 Walls Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
A-Terrace Floor Staircase 2 Ceilings Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
A External Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Duct painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Common Lobby Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Lv Shaft, Electrical Shaft, Service Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Fire Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Pressurisation Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
ODU Area Duct	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 101 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 102 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 103 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 104 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 202 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 203 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 204 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 301 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 302 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 303 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 304 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 401 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 402 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 403 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 404 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 501 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 503 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 504 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 601 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 602 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 603 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 604 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 701 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 702 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 703 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 704 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 801 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 802 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 803 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 804 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 901 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 902 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 903 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 904 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1002 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1003 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1004 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1101 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1102 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1103 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1104 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1201 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1202 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1203 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1204 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1301 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1302 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1303 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1304 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1401 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1402 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1403 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1404 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1501 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1502 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1503 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1504 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1601 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1603 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1604 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1701 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1702 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1703 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1704 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 1801 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1802 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1803 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1804 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1901 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1902 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1903 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1904 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2001 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2002 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2003 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2004 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2101 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2102 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2103 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2104 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2201 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2202 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2203 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2204 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 23th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2301 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2302 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2303 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2304 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2401 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2402 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2403 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2404 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2501 Toilet Area Ducts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 2502 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2503 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2504 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2601 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2602 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2603 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2604 Toilet Area Ducts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bldg External Texture Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bldg North side External Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bldg East side External Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A-Bldg South side External Texture Painting	1.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A-Bldg West side External Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lobby False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Garbage Chute System Plumbing material	1.0000	No.		
ASTM Pipe 1" x 10fts	10.0000	No.	161.67	1616.70
ASTM Pipe 1-1/2" x 10fts	8.0000	No.	224.00	1792.00
ASTM Pipe 1/2" x 10 fts	10.0000	No.	110.56	1105.60
ASTM Pipe 3/4" x 10 fts	9.0000	No.	80.00	720.00
ASTM Red. Bush 1" x 1/2"	8.0000	No.	30.00	240.00
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	24.91	174.37
ASTM Red. Bush 3/4" x 1/2	8.0000	No.	25.00	200.00
ASTM Tee 1"	8.0000	No.	24.91	199.28
ASTM Tee 1-1/2"	7.0000	No.	60.00	420.00
ASTM Tee 1/2"	9.0000	No.	8.94	80.46
ASTM Tee 3/4"	8.0000	No.	14.72	117.76
				6666.17
A Garbage Chute System Electrical Material (GGG Scope)	1.0000	No.		
PVC 3 way Junction Box 1"	31.0000	No.	10.45	323.95
PVC 3 way Junction Box 1.	62.0000	No.	100.00	6200.00
PVC Conduit Pipe 1" mtrs	107.4000	Mtrs	18.60	1997.64
PVC Conduit Pipe 1-1/2"	214.8000	Mtrs	50.00	10740.00
				19261.59
Common M.S. Work	5.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Lobby Shaft M.S. Shutter	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lobby Planter GI Frame	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Staircase Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Service Platform Fabrication Work	1.0000	Job		
Anchor Fastner 16mmx165mm	696.0000	No.	50.00	34800.00
Chemical Fastner16mmx160m	696.0000	No.	180.00	125280.00
Injectable mortar HIT-RE	38.0000	No.	100.00	3800.00
				163880.00
A Brickwork Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Blockwork/Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 101	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 102	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Ledge Wall 4" Brickwork Flat No 103	117.0000	Sq.Ft		
Cement 43 Grade	1.1700	Bags	275.00	321.75
Crush Sand	11.7000	Cu.Ft	33.00	386.10
FlyAsh Bricks 3"x4"x9"	555.7500	No.	5.00	2778.75
				3486.60
A Ledge Wall 4" Brickwork Flat No 104	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A 1st Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 2nd Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 201	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 202	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 203	117.0000	Sq.Ft		
Cement 43 Grade	1.1700	Bags	275.00	321.75
Crush Sand	11.7000	Cu.Ft	33.00	386.10
FlyAsh Bricks 3"x4"x9"	555.7500	No.	5.00	2778.75
				3486.60
A Ledge Wall 4" Brickwork Flat No 204	125.0000	Sq.Ft		
Cement 43 Grade	1.2500	Bags	275.00	343.75
Crush Sand	12.5000	Cu.Ft	33.00	412.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
FlyAsh Bricks 3"x4"x9"	593.7500	No.	5.00	2968.75
				3725.00
A 2nd Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 3rd Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 301	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 302	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 303	117.0000	Sq.Ft		
Cement 43 Grade	1.1700	Bags	275.00	321.75
Crush Sand	11.7000	Cu.Ft	33.00	386.10
FlyAsh Bricks 3"x4"x9"	555.7500	No.	5.00	2778.75
				3486.60
A Ledge Wall 4" Brickwork Flat No 304	125.0000	Sq.Ft		
Cement 43 Grade	1.2500	Bags	275.00	343.75
Crush Sand	12.5000	Cu.Ft	33.00	412.50
FlyAsh Bricks 3"x4"x9"	593.7500	No.	5.00	2968.75
				3725.00
A 4th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 401	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 402	175.0000	Sq.Ft		
Cement 43 Grade	1.7500	Bags	275.00	481.25
Crush Sand	17.5000	Cu.Ft	33.00	577.50
FlyAsh Bricks 3"x4"x9"	831.2500	No.	5.00	4156.25
				5215.00
A Ledge Wall 4" Brickwork Flat No 403	117.0000	Sq.Ft		
Cement 43 Grade	1.1700	Bags	275.00	321.75
Crush Sand	11.7000	Cu.Ft	33.00	386.10
FlyAsh Bricks 3"x4"x9"	555.7500	No.	5.00	2778.75
				3486.60
A Ledge Wall 4" Brickwork Flat No 404	125.0000	Sq.Ft		
Cement 43 Grade	1.2500	Bags	275.00	343.75
Crush Sand	12.5000	Cu.Ft	33.00	412.50
FlyAsh Bricks 3"x4"x9"	593.7500	No.	5.00	2968.75
				3725.00
A 5th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 501	199.0000	Sq.Ft		
Cement 43 Grade	1.9900	Bags	275.00	547.25
Crush Sand	19.9000	Cu.Ft	33.00	656.70
FlyAsh Bricks 3"x4"x9"	945.2500	No.	5.00	4726.25
				5930.20
A Ledge Wall 4" Brickwork Flat No 502	186.0000	Sq.Ft		
Cement 43 Grade	1.8600	Bags	275.00	511.50
Crush Sand	18.6000	Cu.Ft	33.00	613.80
FlyAsh Bricks 3"x4"x9"	883.5000	No.	5.00	4417.50
				5542.80
A Ledge Wall 4" Brickwork Flat No 503	117.0000	Sq.Ft		
Cement 43 Grade	1.1700	Bags	275.00	321.75
Crush Sand	11.7000	Cu.Ft	33.00	386.10
FlyAsh Bricks 3"x4"x9"	555.7500	No.	5.00	2778.75
				3486.60
A Ledge Wall 4" Brickwork Flat No 504	125.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.2500	Bags	275.00	343.75
Crush Sand	12.5000	Cu.Ft	33.00	412.50
FlyAsh Bricks 3"x4"x9"	593.7500	No.	5.00	2968.75
				3725.00
A 5th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 6th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 601	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 602	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 603	117.0000	Sq.Ft		
Cement 43 Grade	1.1700	Bags	275.00	321.75
Crush Sand	11.7000	Cu.Ft	33.00	386.10
FlyAsh Bricks 3"x4"x9"	555.7500	No.	5.00	2778.75
				3486.60
A Ledge Wall 4" Brickwork Flat No 604	125.0000	Sq.Ft		
Cement 43 Grade	1.2500	Bags	275.00	343.75
Crush Sand	12.5000	Cu.Ft	33.00	412.50
FlyAsh Bricks 3"x4"x9"	593.7500	No.	5.00	2968.75
				3725.00
A 6th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				160712.40
A 7th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 701	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 702	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 703	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 704	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				0.00
A 7th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 8th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 801	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Ledge Wall 4" Brickwork Flat No 802	124.0000	Sq.Ft		
Cement 43 Grade	1.2400	Bags	275.00	341.00
Crush Sand	12.4000	Cu.Ft	33.00	409.20
FlyAsh Bricks 3"x4"x9"	589.0000	No.	5.00	2945.00
				3695.20
A Ledge Wall 4" Brickwork Flat No 803	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				0.00
A Ledge Wall 4" Brickwork Flat No 804	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				0.00
A 8th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 9th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 10th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				160712.40
A 11th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 12th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 13th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 14th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 15th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 15th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 16th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 17th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 18th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 19th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				160712.40
A 20th Floor Ledge Wall Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 21st Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 22nd Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 23rd Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 24th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 25th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 26th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A Ledge Wall Brickwork - Material for GRN	1.0000	No.		
Bricks 4"	300.0000	No.	49.00	14700.00
				14700.00
A 27th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 28th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 29th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 30th Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A 31st Floor Ledge Wall Brickwork 4"	673.0000	Sq.Ft		
Bricks 4"	3196.7500	No.	49.00	156640.75
Cement 43 Grade	6.7300	Bags	275.00	1850.75
Crush Sand	67.3000	Cu.Ft	33.00	2220.90
				160712.40
A Lift Opening Brickwork/Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 2nd Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 3rd Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 4th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 5th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 6th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 7th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 8th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 9th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 10th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 11th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 12th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 13th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 14th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 15th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3321.16
A 16th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 17th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 18th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 19th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 20th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 21st Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 22nd Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 23rd Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 24th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 25th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 26th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 27th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A 28th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7600	Bags	275.00	209.00
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3323.91
A 29th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7600	Bags	275.00	209.00
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3323.91
A 30th Floor Lift Opening Brickwork/Plaster	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.7600	Bags	275.00	209.00
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3323.91
A 31th Floor Lift Opening Brickwork/Plaster	1.0000	No.		
Cement 43 Grade	0.7500	Bags	275.00	206.25
FlyAsh Bricks 3"x6"x9"	288.3900	No.	8.19	2361.91
M Sand	7.5300	Cu.Ft	100.00	753.00
				3321.16
A Fire Staircase BBM & Plaster Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
2nd floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
3rd floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
4th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
5th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
6th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
7th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
8th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
9th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
10th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
11th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
12th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
13th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	38.0000	No.	58.00	2204.00
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2325.26
14th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
15th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2422.70
16th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
17th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
18th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
19th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
20th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
21st floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
22nd floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
23rd floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
24th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2422.70
25th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
26th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	39.6800	No.	58.00	2301.44
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2422.70
27th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x125	38.0000	No.	58.00	2204.00
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2325.26
28th floor	64.0000	Sq.Ft		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	38.0000	No.	58.00	2204.00
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2325.26
29th floor	64.0000	Sq.Ft		
AAC Block 650x240x100 - N	38.0000	No.	58.00	2204.00
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2325.26
30th floor	64.0000	Sq.Ft		
AAC Block 650x240x100 - N	38.0000	No.	58.00	2204.00
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2325.26
31st floor	64.0000	Sq.Ft		
AAC Block 650x240x100 - N	38.0000	No.	58.00	2204.00
Jointing Mortar	9.1520	Kgs	13.25	121.26
				2325.26
A Bldg 1st floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3985.33
A Bldg 2nd floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 3rd floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 4th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 5th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 6th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 7th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3985.33
A Bldg 8th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 9th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 10th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 11th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 12th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 13th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3985.33
A Bldg 14th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 15th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 16th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 17th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 18th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 19th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3985.33
A Bldg 20th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 21st floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	48.3300	Cu.Ft	33.00	1594.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				4084.33
A Bldg 22nd floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 23rd floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 24th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 25th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3985.33
A Bldg 26th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 27th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 28th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 29th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 30th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00
				3985.33
A Bldg 31st floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	2.7600	Cu.Ft	19.00	52.44
Cement 43 Grade	5.4800	Bags	275.00	1507.00
Crush Sand	45.3300	Cu.Ft	33.00	1495.89
M Sand	9.3000	Cu.Ft	100.00	930.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3985.33
A Bldg Terrace Brickwork 6"	1.0000	Sq.Ft		
Cement 43 Grade	4.0500	Bags	275.00	1113.75
Crush Sand	48.6100	Cu.Ft	33.00	1604.13
FlyAsh Bricks 3"x6"x9"	1242.0000	No.	8.19	10171.98
				12889.86
A Pedestal brickwork, plaster for Terrace ring main	1.0000	Job		
Cement 43 Grade	5.0000	Bags	375.00	1875.00
Crush Sand	50.0000	Cu.Ft	33.00	1650.00
				3525.00
6th Fl. Refuge area Fire Door Wall 6" Fly ash Brickwork	25.8200	Sq.Ft		
Cement 43 Grade	0.3228	Bags	375.00	121.05
Crush Sand	3.0984	Cu.Ft	33.00	102.25
Fly Ash	0.6455	Kgs	1.61	1.04
FlyAsh Bricks 3"x6"x9"	113.6080	No.	8.19	930.45
				1154.79
11th Fl. Refuge area Fire Door Wall 6" Fly ash Brickwork	25.8200	Sq.Ft		
Cement 43 Grade	0.3228	Bags	375.00	121.05
Crush Sand	3.0984	Cu.Ft	33.00	102.25
Fly Ash	0.6455	Kgs	1.61	1.04
FlyAsh Bricks 3"x6"x9"	113.6080	No.	8.19	930.45
				1154.79
16th Fl. Refuge area Fire Door Wall 6" Fly ash Brickwork	25.8200	Sq.Ft		
Cement 43 Grade	0.3228	Bags	375.00	121.05
Crush Sand	3.0984	Cu.Ft	33.00	102.25
Fly Ash	0.6455	Kgs	1.61	1.04
FlyAsh Bricks 3"x6"x9"	113.6080	No.	8.19	930.45
				1154.79
21st Fl. Refuge area Fire Door Wall 6" Fly ash Brickwork	25.8200	Sq.Ft		
Cement 43 Grade	0.3228	Bags	375.00	121.05
Crush Sand	3.0984	Cu.Ft	33.00	102.25
Fly Ash	0.6455	Kgs	1.61	1.04
FlyAsh Bricks 3"x6"x9"	113.6080	No.	8.19	930.45
				1154.79
27th Fl. Refuge area Fire Door Wall 6" Fly ash Brickwork	25.8200	Sq.Ft		
Cement 43 Grade	0.3228	Bags	375.00	121.05

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	3.0984	Cu.Ft	33.00	102.25
Fly Ash	0.6455	Kgs	1.61	1.04
FlyAsh Bricks 3"x6"x9"	113.6080	No.	8.19	930.45
				1154.79
A Building 11th Floor Refuge area Duct 6" Brickwork	60.0000	Sq.Ft		
Cement 43 Grade	0.7500	Bags	375.00	281.25
Crush Sand	9.0000	Cu.Ft	33.00	297.00
FlyAsh Bricks 3"x6"x9"	229.8000	No.	8.19	1882.06
				2460.31
A Building 16th Floor Refuge area Duct 6" Brickwork	60.0000	Sq.Ft		
Cement 43 Grade	0.7500	Bags	375.00	281.25
Crush Sand	9.0000	Cu.Ft	33.00	297.00
FlyAsh Bricks 3"x6"x9"	229.8000	No.	8.19	1882.06
				2460.31
A Building 21st Floor Refuge area Duct 6" Brickwork	60.0000	Sq.Ft		
Cement 43 Grade	0.7500	Bags	375.00	281.25
Crush Sand	9.0000	Cu.Ft	33.00	297.00
FlyAsh Bricks 3"x6"x9"	229.8000	No.	8.19	1882.06
				2460.31
A Building 27th Floor Refuge area Duct 6" Brickwork	60.0000	Sq.Ft		
Cement 43 Grade	0.7500	Bags	375.00	281.25
Crush Sand	9.0000	Cu.Ft	33.00	297.00
FlyAsh Bricks 3"x6"x9"	229.8000	No.	8.19	1882.06
				2460.31
A Internal Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Gypsum Plaster	5273.1800	NA		
	0.0000		0.00	0.00
				0.00
Internal Flat	1.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Flat No. 203 Internal Gypsum Plaster	2350.0000	Sq.Ft		
Bondit 151	12.9250	Kgs	150.00	1938.75
Gypsum	940.0000	Kgs	5.60	5264.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7202.75
A Bldg Flat No. 202 Internal Gypsum Plaster	2851.0000	Sq.Ft		
Bondit 151	15.6805	Kgs	150.00	2352.08
Gypsum	1140.4000	Kgs	5.60	6386.24
				8738.32
A Bldg Flat No. 204 Internal Gypsum Plaster	2722.6800	Sq.Ft		
Bondit 151	14.9747	Kgs	150.00	2246.21
Gypsum	1089.0720	Kgs	5.60	6098.80
				8345.01
A Bldg Flat No. 201 Internal Gypsum Plaster	5273.1800	Sq.Ft		
Bondit 151	29.0025	Kgs	150.00	4350.38
Gypsum	2109.2720	Kgs	5.60	11811.92
				16162.30
A Bldg Flat No. 101 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 102 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 103 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 104 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 301 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 302 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 303 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 304 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A Bldg Flat No. 401 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 402 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 403 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 404 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 501 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 502 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 503 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 504 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 601 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 602 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 603 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 604 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A Bldg Flat No. 701 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 702 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 703 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 704 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 801 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 802 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 803 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 804 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 901 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 902 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 903 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 904 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A Bldg Flat No. 1001 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1002 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1003 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1004 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 1101 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1102 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1103 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1104 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 1201 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1202 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1203 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1204 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A Bldg Flat No. 1301 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1302 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1303 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1304 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 1401 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1402 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1403 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1404 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 1501 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1502 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1503 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1504 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A Bldg Flat No. 1601 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1602 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1603 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1604 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 1701 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1702 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1703 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1704 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 1801 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1802 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1803 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1804 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A Bldg Flat No. 1901 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 1902 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 1903 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 1904 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 2001 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 2002 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 2003 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 2004 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 2101 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 2102 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 2103 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 2104 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A Bldg Flat No. 2201 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 2202 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 2203 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 2204 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 2301 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 2302 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 2303 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 2304 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 2401 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 2402 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 2403 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 2404 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A Bldg Flat No. 2501 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 2502 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 2503 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 2504 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 2601 Gypsum Plaster	1.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 2602 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A Bldg Flat No. 2603 Gypsum Plaster	1.0000	Flat		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A Bldg Flat No. 2604 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bldg Flat No. 2701 Gypsum Plaster	0.0000	Flat		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A Bldg Flat No. 2702 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.9400	Kgs	150.00	2841.00
				2841.00
A Bldg Flat No. 2703 Gypsum Plaster	1.0000	Flat		
Bondit 151	16.1200	Kgs	150.00	2418.00
				2418.00
A Bldg Flat No. 2704 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.1500	Kgs	150.00	2722.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2722.50
A Bldg Flat No. 2801 Gypsum Plaster	1.0000	Flat		
Bondit 151	19.3800	Kgs	150.00	2907.00
				2907.00
A Bldg Flat No. 2802 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.9400	Kgs	150.00	2841.00
				2841.00
A Bldg Flat No. 2803 Gypsum Plaster	1.0000	Flat		
Bondit 151	16.1200	Kgs	150.00	2418.00
				2418.00
A Bldg Flat No. 2804 Gypsum Plaster	1.0000	Flat		
Bondit 151	18.1500	Kgs	150.00	2722.50
				2722.50
A 2901 Gypsum Plaster	3504.6500	Sq.Ft		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A 2902 Gypsum Plaster	3224.2000	Sq.Ft		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A 2903 Gypsum Plaster	2993.2500	Sq.Ft		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A 2904 Gypsum Plaster	3068.6500	Sq.Ft		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A 3001 Gypsum Plaster	3504.6500	Sq.Ft		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A 3002 Gypsum Plaster	3224.2000	Sq.Ft		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A 3003 Gypsum Plaster	2993.2500	Sq.Ft		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A 3004 Gypsum Plaster	3068.6500	Sq.Ft		
Bondit 151	18.8100	Kgs	150.00	2821.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2821.50
A 3101 Gypsum Plaster	3504.6500	Sq.Ft		
Bondit 151	21.9500	Kgs	150.00	3292.50
				3292.50
A 3102 Gypsum Plaster	3224.2000	Sq.Ft		
Bondit 151	19.8200	Kgs	150.00	2973.00
				2973.00
A 3103 Gypsum Plaster	2993.2500	Sq.Ft		
Bondit 151	17.6000	Kgs	150.00	2640.00
				2640.00
A 3104 Gypsum Plaster	3068.6500	Sq.Ft		
Bondit 151	18.8100	Kgs	150.00	2821.50
				2821.50
A Bond-it for gypsum plaster repair work	25220.0000	Sq.Ft		
Bondit 151	156.3640	Kgs	150.00	23454.60
				23454.60
A Rough/Tar/Sponge plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.101	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.102	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.103	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.104	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 2nd Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.201	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.202	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.203	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.204	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 3rd Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.301	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.302	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.303	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Ledge Wall Rough Plaster Flat No.304	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 4th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.401	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.402	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.403	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.404	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 5th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.501	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.502	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.503	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.504	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 6th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.601	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.602	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.603	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.604	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 7th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.701	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.702	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Ledge Wall Rough Plaster Flat No.703	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.704	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 8th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.801	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.802	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.803	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.804	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 9th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.901	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.902	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.903	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.904	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 10th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.1001	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1002	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.1003	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.1004	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 11th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.1101	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Ledge Wall Rough Plaster Flat No.1102	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.1103	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.1104	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 12th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.1201	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1202	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.1203	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.1204	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 13th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.1301	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1302	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.1303	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.1304	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 14th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.1401	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1402	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.1403	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.1404	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 15th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Ledge Wall Rough Plaster Flat No.1501	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1502	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.1503	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.1504	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 16th Floor Ledge Wall Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.1601	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1602	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.1603	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.1604	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A 17th Floor Ledge Wall Rough Plaster	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A Ledge Wall Rough Plaster Flat No.1701	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1702	401.4400	Sq.Ft		
Cement 43 Grade	6.0216	Bags	275.00	1655.94
Natural Sand	48.1728	Cu.Ft	350.00	16860.48
				18516.42
A Ledge Wall Rough Plaster Flat No.1703	258.8800	Sq.Ft		
Cement 43 Grade	3.8832	Bags	275.00	1067.88
Natural Sand	31.0656	Cu.Ft	350.00	10872.96
				11940.84
A Ledge Wall Rough Plaster Flat No.1704	274.5700	Sq.Ft		
Cement 43 Grade	4.1186	Bags	275.00	1132.62
Natural Sand	32.9484	Cu.Ft	350.00	11531.94
				12664.56
A Ledge Wall Rough Plaster Flat No.1801	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.1802	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1803	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1804	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1901	424.3800	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1902	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1903	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.1904	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2001	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2002	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2003	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2004	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2101	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Ledge Wall Rough Plaster Flat No.2102	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2103	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2104	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2201	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2202	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2203	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2204	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2301	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2302	424.3800	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2303	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2304	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2401	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2402	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2403	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2404	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2501	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2502	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2503	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
Natural Sand	50.9256	Cu.Ft	350.00	17823.96
				19574.53
A Ledge Wall Rough Plaster Flat No.2504	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2601	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2602	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2603	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.2604	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat (series 01)	640.0000	Sq.Ft		
Cement 43 Grade	9.6000	Bags	275.00	2640.00
M Sand	76.8000	Cu.Ft	100.00	7680.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				10320.00
A Ledge Wall Rough Plaster Flat (series 02)	641.2400	Sq.Ft		
Cement 43 Grade	9.6186	Bags	275.00	2645.12
M Sand	76.9488	Cu.Ft	100.00	7694.88
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				10340.00
A Ledge Wall Rough Plaster Flat (series 03)	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Ledge Wall Rough Plaster Flat No.(series 04)	424.3800	Sq.Ft		
Cement 43 Grade	6.3657	Bags	275.00	1750.57
M Sand	50.9256	Cu.Ft	100.00	5092.56
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				6843.13
A Back coat Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Back coat Plaster 1st Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 2nd Floor .	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 3rd Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 4th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 5th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 6th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 7th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 8th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 9th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 10th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 11th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 12th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 13th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 14th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 15th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 16th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 17th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 18th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				10387.43
Back coat Plaster 19th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 20th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 21st Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 23nd Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 24th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Back coat Plaster 25th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 26th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 27th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 28th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 29th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 30th Floor	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Back coat Plaster 31th Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
Plumbing Nails for GRN Purpose - 1 No.	1.0000	No.		
Plumbing Nails 3"	2.5700	Kgs	70.35	180.80
				180.80
Back coat Plaster 22nd Floor	1.0000	No.		
Cement 43 Grade	13.3700	Bags	275.00	3676.75
Chicken Mesh	2.4800	Bundle	421.00	1044.08
Crush Sand	120.3200	Cu.Ft	33.00	3970.56
Hackad Plast Chemical	8.3600	Ltrs	190.00	1588.40
Plumbing Nails 3"	1.5300	Kgs	70.35	107.64
				10387.43
A External Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A External Plaster (Sample)	1.0000	No.		
Birla Level Plast	60.0000	Bags	300.00	18000.00
White Cement Cores Putty	5.0000	Bags	200.00	1000.00
				19000.00
A Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2nd Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 3rd Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 4th Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 5th Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 6th Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 7th Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 8th Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 9th Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 10th Floor Lobby Gypsum	1103.1200	Sq.Ft		
Bondit 151	6.8393	Kgs	150.00	1025.90
				1025.90
A 11th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 12th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 13th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 14th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 15th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 16th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 17th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 18th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 19th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 20th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 21st Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 22nd Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 23rd Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 24th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 25th Floor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 26thFloor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 27thFloor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 28thFloor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 29thFloor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 30thFloor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A 31thFloor Lobby Gypsum	798.9800	Sq.Ft		
Bondit 151	4.9537	Kgs	150.00	743.06
				743.06
A Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase I	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 1st Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2nd Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 2nd Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 3rd Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 4th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 5th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 6th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 6th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 7th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 8th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 9th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 10th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 10th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 11th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 12th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 13th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 14th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 14th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 15th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 16th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	2.0000	Kgs	150.00	300.00
				300.00
A 17th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	6.0100	Kgs	150.00	901.50
				901.50
A 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 18th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 18th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 19th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 20th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 21st Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 22nd Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 22nd Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 23rd Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 24th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 25th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 26th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 26th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A Terrace Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Terrace Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A Terrace Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 27th Floor Staircase Ceiling Gypsum Plaster - 1 No.	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 27th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 28th Floor Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 28th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 29th Floor Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 29th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 30th Floor Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 30th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A 31st Floor Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.9200	Kgs	150.00	288.00
				288.00
A 31st Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1400	Kgs	150.00	621.00
				621.00
A Staircase II	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1st Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 1st Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 2nd Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 2nd Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 3rd Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 3rd Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 4th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 4th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 5th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 6th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 6th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 7th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 7th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 8th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 8th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 9th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 9th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 10th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 10th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 11th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 11th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 12th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 12th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 13th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 13th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 14th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 14th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 15th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 15th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 16th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 16th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 17th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7300	Kgs	150.00	259.50
				259.50
A 17th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
				952.50
A 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 18th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 18th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 19th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 19th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 20th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 20th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 21st Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 21st Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 22nd Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 22nd Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 23rd Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 23rd Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 24th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 24th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 25th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 25th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 26th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 26th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A Terrace Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Terrace Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Terrace Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 27th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 27th Floor Staircase II Wall Gypsum Plaster - 1 No.	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 28th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 28th Floor Staircase II Wall Gypsum Plaster - 1 No.	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 29th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 29th Floor Staircase II Wall Gypsum Plaster - 1 No.	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 30th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 30th Floor Staircase II Wall Gypsum Plaster - 1 No.	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A 31st Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.6100	Kgs	150.00	241.50
				241.50
A 31st Floor Staircase II Wall Gypsum Plaster - 1 No.	1.0000	No.		
Bondit 151	3.8300	Kgs	150.00	574.50
				574.50
A Staircase II A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
M Sand	150.0000	Cu.Ft	100.00	15000.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				59417.50
Terrace Plaster (Sand face)	866.9300	Sq.Ft		
Cement 43 Grade	15.6047	Bags	275.00	4291.29
Chicken Mesh	0.8669	Bundle	421.00	364.96
Crush Sand	147.3781	Cu.Ft	33.00	4863.48
M Sand	292.0200	Cu.Ft	100.00	29202.00
Recron Fiber	15.6047	Pack	26.00	405.72
				39127.45
A First floor Lift Jams Plaster	1.0000	Job		
Cement 43 Grade	50.0000	Bags	375.00	18750.00
				18750.00
A Building 6th floor Refuge area Fire door wall Plaster	28.9200	Sq.Ft		
Cement 43 Grade	0.4338	Bags	375.00	162.68
Crush Sand	3.4704	Cu.Ft	33.00	114.52
				277.20
A Building 11th floor Refuge area Fire door wall Plaster	28.9200	Sq.Ft		
Cement 43 Grade	0.4338	Bags	375.00	162.68
Crush Sand	3.4704	Cu.Ft	33.00	114.52
				277.20
A Building 16th floor Refuge area Fire door wall Plaster	28.9200	Sq.Ft		
Cement 43 Grade	0.4338	Bags	375.00	162.68
Crush Sand	3.4704	Cu.Ft	33.00	114.52
				277.20
A Building 21st floor Refuge area Fire door wall Plaster	28.9200	Sq.Ft		
Cement 43 Grade	0.4338	Bags	375.00	162.68
Crush Sand	3.4704	Cu.Ft	33.00	114.52
				277.20
A Building 27th floor Refuge area Fire door wall Plaster	28.9200	Sq.Ft		
Cement 43 Grade	0.4338	Bags	375.00	162.68
Crush Sand	3.4704	Cu.Ft	33.00	114.52
				277.20
A Building 11th Floor Refuge area Duct Wall Plaster	71.2500	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.0688	Bags	375.00	400.80
Crush Sand	8.5500	Cu.Ft	33.00	282.15
				682.95
A Building 16th Floor Refuge area Duct Wall Plaster	71.2500	Sq.Ft		
Cement 43 Grade	1.0688	Bags	375.00	400.80
Crush Sand	8.5500	Cu.Ft	33.00	282.15
				682.95
A Building 21st Floor Refuge area Duct Wall Plaster	71.2500	Sq.Ft		
Cement 43 Grade	1.0688	Bags	375.00	400.80
Crush Sand	8.5500	Cu.Ft	33.00	282.15
				682.95
A Building 27th Floor Refuge area Duct Wall Plaster	71.2500	Sq.Ft		
Cement 43 Grade	1.0688	Bags	375.00	400.80
Crush Sand	8.5500	Cu.Ft	33.00	282.15
				682.95
A Customer Changes	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1302 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 404 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 404 NOC	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	130.0000	No.	58.00	7540.00
AAC Block 650x240x125	0.0000	No.	58.00	0.00
Ceramic 1 fts. x 1 fts.	0.0000	Sq.Ft	17.82	0.00
Jointing Mortar	29.0000	Kgs	13.25	384.25
				7924.25
A 601 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 601 NOC	1.0000	No.		
AAC Block 625x240x100	128.0000	No.	58.00	7424.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceramic 1 fts. x 1 fts.	0.0000	Sq.Ft	17.82	0.00
Jointing Mortar	29.3900	Kgs	13.25	389.42
				7813.42
A 201 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 201 NOC	1.0000	No.		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Ceramic 1 fts. x 1 fts.	126.0000	Sq.Ft	17.82	2245.32
Crush Sand	14.3200	Cu.Ft	33.00	472.56
Italian Marble (Crema Nov	188.5000	Sq.Ft	550.00	103675.00
Natural Sand	15.0800	Cu.Ft	350.00	5278.00
Tenax Creama Solid 1.5kg	1.7800	set	1000.00	1780.00
Tenax Transparent Solid 1	1.7800	set	1000.00	1780.00
White Cement	107.3900	Kgs	17.60	1890.06
				117120.94
A 1003 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1003 NOC	1.0000	No.		
AAC Block 625x240x100	125.0000	No.	58.00	7250.00
Jointing Mortar	28.8400	Kgs	13.25	382.13
				7632.13
A 303 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 303 NOC	1.0000	No.		
AAC Block 625x240x100	92.0000	No.	58.00	5336.00
Jointing Mortar	21.1200	Kgs	13.25	279.84
Omani Marble	150.0000	Sq.Ft	550.00	82500.00
Tenax Creama Solid 1.5kg	0.9100	set	1000.00	910.00
Tenax Transparent Liquid	0.9100	set	1000.00	910.00
White Cement	54.6000	Kgs	17.60	960.96
				90896.80
A 701 NOC	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 701 NOC	1.0000	No.		
Italian Marble (Crema Nov	214.0000	Sq.Ft	550.00	117700.00
Tenax Creama Solid 1.5kg	1.6900	set	1000.00	1690.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	101.9200	Kgs	17.60	1793.79
				122183.79
A 1001 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1001 NOC	1.0000	No.		
AAC Block 625x240x100	29.0000	No.	58.00	1682.00
Italian Marble (Crema Nov	150.3200	Sq.Ft	550.00	82676.00
Jointing Mortar	6.6600	Kgs	13.25	88.25
Tenax Creama Solid 1.5kg	1.5000	set	1000.00	1500.00
Tenax Transparent Solid 1	1.5000	set	1000.00	1500.00
White Cement	90.0000	Kgs	17.60	1584.00
				89030.25
A 1504 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1504 NOC	1.0000	No.		
AAC Block 625x240x100	82.0000	No.	58.00	4756.00
Jointing Mortar	18.8300	Kgs	13.25	249.50
				5005.50
A 102 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 102 NOC	1.0000	No.		
Italian Marble (Crema Nov	200.6000	Sq.Ft	550.00	110330.00
Tenax Creama Solid 1.5kg	1.8800	set	1000.00	1880.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	112.8300	Kgs	17.60	1985.81
				115195.81
A 1503 NOC	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A 1503 NOC	1.0000	No.		
Basil Polished 600 x 1200	82.0000	Sq.Ft	100.00	8200.00
				8200.00
A 1404 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1004 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 804 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 804 NOC	1.0000	No.		
AAC Block 625x240x100	14.0000	No.	58.00	812.00
Italian Marble (Crema Nov	197.0200	Sq.Ft	550.00	108361.00
Jointing Mortar	3.2300	Kgs	13.25	42.80
Tenax Creama Solid 1.5kg	1.8700	set	1000.00	1870.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	112.2900	Kgs	17.60	1976.30
				114062.10
A 502 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 502 NOC	1.0000	No.		
Italian Marble (Crema Nov	230.0000	Sq.Ft	550.00	126500.00
Tenax Creama Solid 1.5kg	0.4400	set	1000.00	440.00
Tenax Transparent Solid 1	0.4400	set	1000.00	440.00
White Cement	108.9000	Kgs	17.60	1916.64
				129296.64
A 703 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 703 NOC	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	110.0000	No.	58.00	6380.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Jointing Mortar	26.0000	Kgs	13.25	344.50
				6724.50
A 1403 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1403 NOC	1.0000	No.		
Basil Polished 800x1200	138.3100	Sq.Ft	48.00	6638.88
Italian Marble (Crema Nov	182.6800	Sq.Ft	550.00	100474.00
Tenax Creama Solid 1.5kg	1.7000	set	1000.00	1700.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	102.2800	Kgs	17.60	1800.13
				111613.01
A Customer Changes Perni & Patli Work	1.0000	No.		
Cement 43 Grade	4.0000	Bags	275.00	1100.00
				1100.00
A 1002 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1002 NOC	1.0000	No.		
Italian Marble (Crema Nov	228.6600	Sq.Ft	550.00	125763.00
Tenax Creama Solid 1.5kg	1.8000	set	1000.00	1800.00
Tenax Transparent Solid 1	1.8000	set	1000.00	1800.00
White Cement	108.9100	Kgs	17.60	1916.82
				131279.82
A 1602 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1602 NOC	1.0000	No.		
Basil Polished 800x1200	144.6200	Sq.Ft	48.00	6941.76
Italian Marble (Crema Nov	230.0000	Sq.Ft	550.00	126500.00
Tenax Creama Solid 1.5kg	1.8100	set	1000.00	1810.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
Terastone Olive 600x600mm	108.5000	Sq.Ft	150.00	16275.00
White Cement	108.7500	Kgs	17.60	1914.00
				154440.76
A 204 NOC	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A 204 NOC	1.0000	No.		
Italian Marble (Crema Nov	320.0000	Sq.Ft	550.00	176000.00
Tenax Creama Solid 1.5kg	3.0300	set	1000.00	3030.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	182.2300	Kgs	17.60	3207.25
				184237.25
A 602 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 602 NOC	1.0000	No.		
AAC Block 625x240x100	128.0000	No.	58.00	7424.00
AAC Block 650x240x100 - N	0.0000	No.	58.00	0.00
AAC Block 650x240x150	0.0000	No.	58.00	0.00
Cement 43 Grade	6.1400	Bags	275.00	1688.50
Crush Sand	34.7300	Cu.Ft	33.00	1146.09
End Patti (Smoke Sapeli)	12.0000	R.Ft	150.00	1800.00
HCL Acid	0.0000	Ltrs	6.00	0.00
Jointing Mortar	29.4700	Kgs	13.25	390.48
Keraflex Maxi S1 Gray	42.0000	Bags	1400.00	58800.00
Natural Sand	10.6100	Cu.Ft	350.00	3713.50
Reducer Patti (Smoke Sape	2.1000	R.Ft	150.00	315.00
Skirting (Smoke Sapeli)	34.5600	R.Ft	1500.00	51840.00
T- Profile (Smoke Sapeli)	4.2000	R.Ft	160.00	672.00
Wooden Flooring (Smoke Sa	133.8400	Sq.Ft	500.00	66920.00
				194709.57
A 1603 NOC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 1603 NOC	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	19.0000	No.	58.00	1102.00
Basil Polished 800x1200	82.0000	Sq.Ft	48.00	3936.00
Cement 43 Grade	1.6400	Bags	275.00	451.00
Crush Sand	8.3100	Cu.Ft	33.00	274.23

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HCL Acid	0.2100	Ltrs	6.00	1.26
Jointing Mortar	4.2900	Kgs	13.25	56.84
Keraflex Maxi S1 Gray	39.0000	Bags	1400.00	54600.00
Natural Sand	6.0000	Cu.Ft	350.00	2100.00
				62521.33
A Customer Changes Lintel & Rebaring work	1.0000	Job		
Lockfix P Anchoring Grout	2.0000	set	650.00	1300.00
				1300.00
A 503 NOC	1.0000	No.		
AAC Block 650x240x100 - N	18.0000	No.	58.00	1044.00
Basil Polished 800x1200	81.3200	Sq.Ft	48.00	3903.36
Jointing Mortar	4.1000	Kgs	13.25	54.33
				5001.69
A 1701 NOC	1.0000	No.		
Italian Marble (Crema Nov	356.2200	Sq.Ft	550.00	195921.00
Tenax Creama Solid 1.5kg	3.3200	set	1000.00	3320.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	199.6600	Kgs	17.60	3514.02
				204755.02
A 1702 NOC	1.0000	No.		
Italian Marble (Crema Nov	190.9000	Sq.Ft	550.00	104995.00
Tenax Creama Solid 1.5kg	1.7800	set	1000.00	1780.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	107.0900	Kgs	17.60	1884.78
				109659.78
A 1203 NOC	1.0000	Sq.Ft		
Basil Polished 800x1200	130.2800	Sq.Ft	48.00	6253.44
				6253.44
A 803 NOC	1.0000	No.		
AAC Block 650x240x100 - N	46.0000	No.	58.00	2668.00
Brazillan Nero Tile 1200x	108.5000	Sq.Ft	150.00	16275.00
Italian Marble (Crema Nov	443.9700	Sq.Ft	550.00	244183.50
Jointing Mortar	10.0000	Kgs	13.25	132.50
Mural Brown Tile 1200x600	158.8700	Sq.Ft	100.00	15887.00
Regal Onyx Copper Tile 12	186.0000	Sq.Ft	150.00	27900.00
Tenax Creama Solid 1.5kg	4.0000	set	1000.00	4000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Traventine Brown Tile 120	197.6200	Sq.Ft	450.00	88929.00
White Cement	250.0000	Kgs	17.60	4400.00
				406375.00
A 1303 NOC - 1 No.	1.0000	No.		
Basil Polished 800x1200	82.0000	Sq.Ft	48.00	3936.00
Cement 43 Grade	1.6400	Bags	275.00	451.00
Crush Sand	6.5600	Cu.Ft	33.00	216.48
M Sand	6.5600	Cu.Ft	65.00	426.40
				5029.88
A 1201 NOC	1.0000	No.		
Mural Brown Tile 1200x600	63.2400	Sq.Ft	100.00	6324.00
Sparten Beige Tile 600x60	118.5000	Sq.Ft	100.00	11850.00
Terastone Beige 600x600mm	51.3000	Sq.Ft	150.00	7695.00
				25869.00
A 1502 NOC	1.0000	No.		
Armani gold marble	4.0300	Sq.Ft	374.00	1507.22
Brazillan Nero Tile 1200x	38.7300	Sq.Ft	150.00	5809.50
Italian Marble (Crema Nov	402.7800	Sq.Ft	550.00	221529.00
M Sand	241.0000	Cu.Ft	65.00	15665.00
Sparten Brown Tile 600x60	11.6200	Sq.Ft	100.00	1162.00
Tenax Creama Solid 1.5kg	3.5000	set	1000.00	3500.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	241.0000	Kgs	17.60	4241.60
				255414.32
A 901 NOC	1.0000	No.		
Ceramic 1 fts. x 1 fts.	52.0500	Sq.Ft	17.82	927.53
				927.53
A 2302 NOC	1.0000	No.		
AAC Block 625x240x100	51.0000	No.	58.00	2958.00
Jointing Mortar	11.8900	Kgs	13.25	157.54
				3115.54
A 2303 NOC	1.0000	No.		
AAC Block 625x240x100	14.4000	No.	58.00	835.20
Basil Polished 600 x 1200	82.0000	Sq.Ft	100.00	8200.00
Jointing Mortar	3.4300	Kgs	13.25	45.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9080.65
A 1901 NOC	1.0000	No.		
Bioflex White	5.0000	Bags	100.00	500.00
Italian Marble (Crema Nov	590.3800	Sq.Ft	550.00	324709.00
Tenax Creama Solid 1.5kg	3.2800	set	1000.00	3280.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	197.0500	Kgs	17.60	3468.08
				333957.08
A 1801 NOC	1.0000	No.		
Bioflex White	5.0000	Bags	100.00	500.00
Italian Marble (Crema Nov	445.1800	Sq.Ft	550.00	244849.00
Tenax Creama Solid 1.5kg	1.6500	set	1000.00	1650.00
Tenax Transparent Solid 1	1.6500	set	1000.00	1650.00
White Cement	99.0000	Kgs	17.60	1742.40
				250391.40
A 2002 NOC	1.0000	No.		
Sika Ceram 288H Grey (25K	6.8000	Bags	800.00	5440.00
Terastone Olive 600x600mm	194.4900	Sq.Ft	150.00	29173.50
				34613.50
A 2301 NOC	1.0000	No.		
AAC Block 625x240x100	5.0000	No.	58.00	290.00
Brazillan Nero Tile 1200x	131.6800	Sq.Ft	150.00	19752.00
Italian Marble (Crema Nov	404.7900	Sq.Ft	550.00	222634.50
Jointing Mortar	1.1600	Kgs	13.25	15.37
Mural Brown Tile 1200x600	186.8200	Sq.Ft	100.00	18682.00
Regal Onyx Copper Tile 12	147.1900	Sq.Ft	150.00	22078.50
Tenax Creama Solid 1.5kg	3.7600	set	1000.00	3760.00
Tenax Transparent Liquid	3.7600	set	1000.00	3760.00
Traventine Brown Tile 120	158.5300	Sq.Ft	450.00	71338.50
White Cement	226.0000	Kgs	17.60	3977.60
				366288.47
A 1601 NOC	1.0000	No.		
AAC Block 625x240x100	110.0000	No.	58.00	6380.00
Jointing Mortar	25.1600	Kgs	13.25	333.37
Regal Onyx Copper Tile 12	178.4200	Sq.Ft	150.00	26763.00
Sparten Brown Tile 600x60	69.6900	Sq.Ft	100.00	6969.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Brown 600x600mm	45.5900	Sq.Ft	100.00	4559.00
				45004.37
A 1902 NOC	1.0000	No.		
AAC Block 625x240x100	17.0000	No.	58.00	986.00
Cement 43 Grade	6.6000	Bags	275.00	1815.00
Crush Sand	6.6000	Cu.Ft	33.00	217.80
Italian Marble (Crema Nov	32.6800	Sq.Ft	550.00	17974.00
Jointing Mortar	3.9300	Kgs	13.25	52.07
Tenax Creama Solid 1.5kg	1.8000	set	1000.00	1800.00
Tenax Transparent Solid 1	1.8000	set	1000.00	1800.00
White Cement	108.1900	Kgs	17.60	1904.14
				26549.01
A 2003 NOC	1.0000	No.		
AAC Block 625x240x100	120.0000	No.	58.00	6960.00
Jointing Mortar	27.6800	Kgs	13.25	366.76
				7326.76
A 2004 NOC	1.0000	No.		
Brazillan Nero Tile 1200x	805.1100	Sq.Ft	150.00	120766.50
Italian Marble (Crema Nov	364.9900	Sq.Ft	550.00	200744.50
Sparten Brown Tile 600x60	543.2500	Sq.Ft	100.00	54325.00
Tenax Creama Solid 1.5kg	3.4100	set	1000.00	3410.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Terastone Brown 600x600mm	362.1200	Sq.Ft	100.00	36212.00
White Cement	218.0000	Kgs	17.60	3836.80
				421294.80
A 2304 NOC	1.0000	No.		
Aggregate 1/2 Inch	10.0000	Cu.Ft	19.00	190.00
GP2 Waterproofing Chemica	375.0000	Kgs	150.00	56250.00
Jointing Mortar	10.0000	Kgs	13.25	132.50
				56572.50
A 2101 NOC	1.0000	No.		
Feviquick	0.2000	Kgs	50.00	10.00
H 40 No limit Grey	50.0000	Bags	100.00	5000.00
H 40 No limit White	20.0000	Bags	100.00	2000.00
Regal Onyx Copper Tile 12	170.5500	Sq.Ft	150.00	25582.50
Sika Ceram 255 White (25K	0.0000	Bags	1500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sika Ceram 288H White (25	25.0000	Bags	750.00	18750.00
Tenax Creama Solid 1.5kg	2.0000	set	1000.00	2000.00
Tenax Liquid transparent	0.0000	Kgs	38.25	0.00
Tenax Solid Crema	0.0000	Kgs	472.50	0.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
				55342.50
A 2101 Toilet PCC Work - 1 No.	1.0000	No.		
Aggregate 1/2 Inch	52.0000	Cu.Ft	19.00	988.00
Cement 43 Grade	22.0000	Bags	275.00	6050.00
M Sand	102.0000	Cu.Ft	100.00	10200.00
				17238.00
A 2503 NOC	1.0000	No.		
AAC Block 625x240x100	342.9900	No.	58.00	19893.42
Jointing Mortar	104.0000	Kgs	13.25	1378.00
				21271.42
A 1103 NOC	1.0000	No.		
AAC Block 625x240x100	40.0000	No.	58.00	2320.00
Jointing Mortar	12.1500	Kgs	13.25	160.99
				2480.99
A 1104 NOC	1.0000	No.		
Jointing Mortar	2.4900	Kgs	13.25	32.99
				32.99
A 2204 NOC	1.0000	No.		
Terastone Olive 600x600mm	100.0000	Sq.Ft	150.00	15000.00
White Cement	120.0000	Kgs	17.60	2112.00
				17112.00
1903,2203,1303,1203,1503 Blockwork	150.0000	Sq.Ft		
AAC Block 625x240x100	93.0000	No.	58.00	5394.00
AAC Block 625x240x125	15.0000	No.	58.00	870.00
Jointing Mortar	21.4500	Kgs	13.25	284.21
				6548.21
A 1903 NOC	1.0000	No.		
Nositee Flurry Marble	18.4100	Sq.Ft	550.00	10125.50
Regal Onyx Copper Tile 12	142.0000	Sq.Ft	150.00	21300.00
Terastone Brown 600x600mm	48.0000	Sq.Ft	100.00	4800.00
				36225.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 2703 NOC	1.0000	No.		
Basil Polished 600 x 1200	82.0000	Sq.Ft	100.00	8200.00
				8200.00
A 3003 NOC A 3003 NOC	1.0000	Job		
Basil Polished 600 x 1200	82.0000	Sq.Ft	100.00	8200.00
				8200.00
A 904 NOC	1.0000	No.		
Bioflex Grey	35.0000	Bags	100.00	3500.00
Cement 43 Grade	8.0000	Bags	375.00	3000.00
Crush Sand	40.0000	Cu.Ft	33.00	1320.00
				7820.00
A 2803 NOC	1.0000	No.		
Basil Polished 600 x 1200	82.0000	Sq.Ft	100.00	8200.00
				8200.00
A 2902 NOC	1.0000	No.		
2 Module M.S. Box JM02001	2.0000	No.	29.61	59.22
4 Module M.S. Box JM04003	2.0000	No.	57.00	114.00
6 Module M.S. Box JM06004	2.0000	No.	90.00	180.00
8 Module M.S. Box (H) JM0	2.0000	No.	76.86	153.72
				506.94
A 2903 NOC	1.0000	No.		
Basil Polished 600 x 1200	82.0000	Sq.Ft	100.00	8200.00
				8200.00
A 3002 NOC	1.0000	No.		
AAC Block 650x240x100 - N	130.0000	No.	58.00	7540.00
Jointing Mortar	31.0000	Kgs	13.25	410.75
				7950.75
1703,1803,2103,2203,3103 Kitchen tiling	150.0000	Sq.Ft		
Basil Polished 600 x 1200	410.0000	Sq.Ft	100.00	41000.00
				41000.00
A 3103 NOC	1.0000	No.		
AAC Block 625x240x100	92.0000	No.	58.00	5336.00
Italian Marble (Crema Nov	150.0000	Sq.Ft	550.00	82500.00
Jointing Mortar	21.1200	Kgs	13.25	279.84
Tenax Creama Solid 1.5kg	0.9100	set	1000.00	910.00
Tenax Transparent Liquid	0.9100	set	1000.00	910.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	54.6000	Kgs	17.60	960.96
				90896.80
A 401 NOC	1.0000	No.		
Sparten Brown Tile 600x60	66.0000	Sq.Ft	100.00	6600.00
				6600.00
A 1204 NOC	1.0000	No.		
Basil Polished 600 x 1200	38.7500	Sq.Ft	100.00	3875.00
Lumire LT Tile 600x300mm	87.2100	Sq.Ft	150.00	13081.50
Terastone Olive 600x600mm	38.7500	Sq.Ft	150.00	5812.50
				22769.00
Parking & Podium	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Parking Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Building Parking Substructure	25.0200	NA		
	0.0000		0.00	0.00
				0.00
A Building Parking Excavation	42702.3900	NA		
	0.0000		0.00	0.00
				0.00
Retaining Wall	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Type Retaining Wall	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Type Retaining Wall RMC M40 (S-M Mix)	45.0000	Cu.Mtrs		
Cement Loose 53 Grade	16.4250	Metric Tonnes	3880.00	63729.00
Sand-Metal Mix M40 (Pumpa	45.0000	Cu.Mtrs	2815.00	126675.00
				190404.00
A Type Retaining Wall Steel	4762.0000	Kgs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	57.0000	Kgs	61.90	3528.30
Steel Bars 10mm	2011.0000	Kgs	43.00	86473.00
Steel Bars 8mm	2751.0000	Kgs	53.00	145803.00
				235804.30
A Type Retaining Wall Raft Steel	2358.0000	Kgs		
Binding Wire	28.0000	Kgs	61.90	1733.20
Steel Bars 10mm	2358.0000	Kgs	43.00	101394.00
				103127.20
A Type Retaining Wall Raft RMC M40 (S-M Mix)	15.3810	Cu.Mtrs		
Cement Loose 53 Grade	5.6141	Metric Tonnes	3880.00	21782.71
Sand-Metal Mix M40 (Pumpa	6.3800	Cu.Mtrs	2815.00	17959.70
				39742.41
A Type Retaining Wall PCC M15 (S-M Mix)	6.9700	Cu.Mtrs		
Cement Loose 53 Grade	1.3243	Metric Tonnes	3880.00	5138.28
Sand-Metal Mix M15 (Pumpa	6.9700	Cu.Mtrs	2125.00	14811.25
				19949.53
B Type Retaining Wall	7.4400	NA		
	0.0000		0.00	0.00
				0.00
B Type Retaining Wall RMC M40 (S-M Mix)	180.8600	Cu.Mtrs		
Cement Loose 53 Grade	66.0139	Metric Tonnes	3880.00	256133.93
Sand-Metal Mix M40 (Downp	65.0000	Cu.Mtrs	2200.00	143000.00
Sand-Metal Mix M40 (Pumpa	115.0000	Cu.Mtrs	2815.00	323725.00
				722858.93
B Type Retaining Wall Raft Steel	2526.0000	Kgs		
Binding Wire	30.0000	Kgs	61.90	1857.00
Steel Bars 10mm	1810.0000	Kgs	43.00	77830.00
Steel Bars 12mm	716.0000	Kgs	43.00	30788.00
				110475.00
B Type Retaining Wall Steel	8613.0000	Kgs		
Binding Wire	103.0000	Kgs	61.90	6375.70
Steel Bars 10mm	1731.0000	Kgs	43.00	74433.00
Steel Bars 12mm	4121.0000	Kgs	43.00	177203.00
Steel Bars 8mm	2761.0000	Kgs	53.00	146333.00
				404344.70
B Type Retaining Wall Raft RMC M40 (S-M Mix)	24.7700	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	9.0411	Metric Tonnes	3880.00	35079.47
Sand-Metal Mix M40 (Pumpa	24.7700	Cu.Mtrs	2815.00	69727.55
				104807.02
B Type Retaining Wall PCC M15 (S-M Mix)	7.4400	Cu.Mtrs		
Cement Loose 53 Grade	1.4136	Metric Tonnes	3880.00	5484.77
Sand-Metal Mix M15 (Pumpa	7.4400	Cu.Mtrs	2125.00	15810.00
				21294.77
A Building Parking Grade Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Building Parking Grade Slab RMC M20 (S-M Mix)	182.7400	Cu.Mtrs		
Cement Loose 53 Grade	45.6850	Metric Tonnes	3880.00	177257.80
Sand-Metal Mix M20 (Downp	82.7400	Cu.Mtrs	1948.00	161177.52
Sand-Metal Mix M20 (Pumpa	100.0000	Cu.Mtrs	2125.00	212500.00
				550935.32
A Building Parking Grade Slab Steel	5373.0000	Kgs		
Binding Wire	64.0000	Kgs	61.90	3961.60
Steel Bars 8mm	5373.0000	Kgs	53.00	284769.00
				288730.60
A Building Parking Footings	25.0000	NA		
	0.0000		0.00	0.00
				0.00
A Building Parking Footings Steel	7408.0000	Kgs		
Binding Wire	89.0000	Kgs	61.90	5509.10
Steel Bars 16mm	7408.0000	Kgs	51.00	377808.00
				383317.10
A Building Parking Footings PCC M15 (S-M Mix)	37.0000	Cu.Mtrs		
Cement Loose 53 Grade	7.0300	Metric Tonnes	3880.00	27276.40
Sand-Metal Mix M15 (Downp	12.0000	Cu.Mtrs	2125.00	25500.00
Sand-Metal Mix M15 (Pumpa	25.0000	Cu.Mtrs	2125.00	53125.00
				105901.40
A Building Parking Columns	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Building Parking Columns Steel	8107.0000	Kgs		
Binding Wire	97.0000	Kgs	61.90	6004.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	3525.0000	Kgs	43.00	151575.00
Steel Bars 16mm	3990.0000	Kgs	51.00	203490.00
Steel Bars 20mm	591.0000	Kgs	51.00	30141.00
				391210.30
A Building Podium Tie Beam RMC M40 (S-M Mix)	25.8800	Cu.Mtrs		
Cement Loose 53 Grade	6.8582	Metric Tonnes	3880.00	26609.82
Sand-Metal Mix M40 (Downp	25.8800	Cu.Mtrs	2200.00	56936.00
				83545.82
A Podium Tie Beam Steel	1.0000	No.		
Binding Wire	44.0000	Kgs	61.90	2723.60
Steel Bars 16mm	2573.0000	Kgs	51.00	131223.00
Steel Bars 8mm	1087.0000	Kgs	53.00	57611.00
				191557.60
A Bldg Parking Substructure Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Parking Antitermite Treatment	16994.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Parking Substructure Rubble Soling	33294.0000	Cu.Ft		
Rubble	33294.0000	Cu.Ft	10.00	332940.00
				332940.00
Parking Superstructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Stilt Floor (99.00 Level)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Stilt Floor (102 Level) Columns Steel	9762.0000	Kgs		
Binding Wire	109.0000	Kgs	61.90	6747.10
Steel Bars 10mm	4266.0000	Kgs	43.00	183438.00
Steel Bars 16mm	4444.0000	Kgs	51.00	226644.00
Steel Bars 8mm	396.0000	Kgs	53.00	20988.00
				437817.10
Stilt Floor (102 Level) PT Slab Steel	4539.0000	Kgs		
Binding Wire	55.0000	Kgs	61.90	3404.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	918.0000	Kgs	43.00	39474.00
Steel Bars 12mm	0.0000	Kgs	43.00	0.00
Steel Bars 16mm	514.0000	Kgs	51.00	26214.00
Steel Bars 8mm	2192.0000	Kgs	53.00	116176.00
				185268.50
Stilt Floor (102 Level) PT Slab Between Tower A & B Steel	1.0000	No.		
Binding Wire	50.0000	Kgs	61.90	3095.00
Steel Bars 10mm	514.0000	Kgs	43.00	22102.00
Steel Bars 12mm	1115.0000	Kgs	43.00	47945.00
Steel Bars 8mm	2443.0000	Kgs	53.00	129479.00
				202621.00
Stilt Floor (102 Level) RMC M35 (without Flyash)	90.7300	Cu.Mtrs		
Cebex 100 (225 gm)	22.6825	Pack	150.00	3402.38
Cement 43 Grade	18.1460	Bags	275.00	4990.15
Cement Loose 53 Grade	20.8679	Metric Tonnes	3880.00	80967.45
Sand-Metal Mix M35 PT (Pu	90.7300	Cu.Mtrs	2000.00	181460.00
				270819.98
Stilt Floor (102 Level) N-E PT Slab Steel	1.0000	Job		
Binding Wire	160.0000	Kgs	61.90	9904.00
Steel Bars 10mm	1106.0000	Kgs	43.00	47558.00
Steel Bars 12mm	6244.0000	Kgs	43.00	268492.00
Steel Bars 16mm	1439.0000	Kgs	51.00	73389.00
Steel Bars 8mm	4240.0000	Kgs	53.00	224720.00
				624063.00
Stilt Floor (102 Level) N-E PT Slab RMC M35	178.8000	Cu.Mtrs		
Cebex 100 (225 gm)	44.7000	Pack	150.00	6705.00
Cement 43 Grade	89.4000	Bags	275.00	24585.00
Cement Loose 53 Grade	73.3100	Metric Tonnes	3880.00	284442.80
Sand-Metal Mix M35 PT (Do	111.0000	Cu.Mtrs	2000.00	222000.00
Sand-Metal Mix M35 PT (Pu	68.0000	Cu.Mtrs	2000.00	136000.00
				673732.80
Stilt Floor (102 Level) Podium Periphery Beam RMC M35	9.7000	Cu.Mtrs		
Cement Loose 53 Grade	3.9770	Metric Tonnes	3880.00	15430.76
Sand-Metal Mix M35 PT (Do	9.7000	Cu.Mtrs	2000.00	19400.00
				34830.76
Stilt Floor (102 Level) Podium Periphery Beams Steel	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	34.0000	Kgs	61.90	2104.60
Steel Bar 25mm	1483.0000	Kgs	40.00	59320.00
Steel Bars 10mm	359.0000	Kgs	43.00	15437.00
Steel Bars 16mm	148.0000	Kgs	51.00	7548.00
Steel Bars 20mm	688.0000	Kgs	51.00	35088.00
Steel Bars 8mm	194.0000	Kgs	53.00	10282.00
				129779.60
Stilt Floor (99.00 Level) PCC M15 (S-M Mix)	15.4000	Cu.Mtrs		
Cement Loose 53 Grade	2.9260	Metric Tonnes	3880.00	11352.88
Sand-Metal Mix M15 (Downp	15.4000	Cu.Mtrs	2125.00	32725.00
				44077.88
P1 Parking Floor (102.00 Level)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
P1 Parking Floor (105 Level) Columns Steel	9762.0000	Kgs		
Binding Wire	109.0000	Kgs	61.90	6747.10
Steel Bars 10mm	4266.0000	Kgs	43.00	183438.00
Steel Bars 16mm	4444.0000	Kgs	51.00	226644.00
Steel Bars 8mm	396.0000	Kgs	53.00	20988.00
				437817.10
P1 Parking Floor (105 Level) PT Slab Steel	4539.0000	Kgs		
Binding Wire	55.0000	Kgs	61.90	3404.50
Steel Bars 10mm	918.0000	Kgs	43.00	39474.00
Steel Bars 12mm	916.0000	Kgs	43.00	39388.00
Steel Bars 16mm	514.0000	Kgs	51.00	26214.00
Steel Bars 8mm	2192.0000	Kgs	53.00	116176.00
				224656.50
Stilt Floor (102 Level) PT Slab Between Tower A & B Steel	1.0000	No.		
Binding Wire	89.0000	Kgs	61.90	5509.10
Steel Bars 10mm	961.0000	Kgs	43.00	41323.00
Steel Bars 12mm	862.0000	Kgs	43.00	37066.00
Steel Bars 16mm	1864.0000	Kgs	51.00	95064.00
Steel Bars 20mm	856.0000	Kgs	51.00	43656.00
Steel Bars 32mm	338.0000	Kgs	43.00	14534.00
Steel Bars 8mm	2535.0000	Kgs	53.00	134355.00
				371507.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Stilt Floor (102 Level) PT Slab Between Tower A & B RMC M60	111.0000	Cu.Mtrs		
Cement Loose 53 Grade	46.6200	Metric Tonnes	3880.00	180885.60
GP2 Waterproofing Chemica	50.0000	Kgs	150.00	7500.00
Sand-Metal Mix M60 PT (Do	111.0000	Cu.Mtrs	4500.00	499500.00
				687885.60
P1 Parking Floor (105 Level) N-E PT Slab Steel	1.0000	Job		
Binding Wire	160.0000	Kgs	61.90	9904.00
Steel Bars 10mm	1106.0000	Kgs	43.00	47558.00
Steel Bars 12mm	6244.0000	Kgs	43.00	268492.00
Steel Bars 16mm	1439.0000	Kgs	51.00	73389.00
Steel Bars 8mm	4586.0000	Kgs	53.00	243058.00
				642401.00
P1 Parking Floor (105 Level) N-E PT Slab RMC M35	170.0000	Cu.Mtrs		
Cebex 100 (225 gm)	42.5000	Pack	150.00	6375.00
Cement 43 Grade	85.0000	Bags	275.00	23375.00
Cement Loose 53 Grade	39.1000	Metric Tonnes	3880.00	151708.00
Sand-Metal Mix M35 PT (Do	102.0000	Cu.Mtrs	2000.00	204000.00
Sand-Metal Mix M35 PT (Pu	68.0000	Cu.Mtrs	2000.00	136000.00
				521458.00
P1 Parking Floor (105 Level) Podium Periphery Beam RMC M35	9.7000	Cu.Mtrs		
Cement Loose 53 Grade	3.9770	Metric Tonnes	3880.00	15430.76
Sand-Metal Mix M35 PT (Do	9.7000	Cu.Mtrs	2000.00	19400.00
				34830.76
P1 Parking Floor (105 Level) Podium Periphery Beams Steel	1.0000	No.		
Binding Wire	34.0000	Kgs	61.90	2104.60
Steel Bar 25mm	1483.0000	Kgs	40.00	59320.00
Steel Bars 10mm	359.0000	Kgs	43.00	15437.00
Steel Bars 16mm	148.0000	Kgs	51.00	7548.00
Steel Bars 20mm	688.0000	Kgs	51.00	35088.00
Steel Bars 8mm	194.0000	Kgs	53.00	10282.00
				129779.60
P1 Parking Floor (102.00 Level) PCC M15 (S-M Mix)	12.7000	Cu.Mtrs		
Cement Loose 53 Grade	2.4130	Metric Tonnes	3880.00	9362.44
Sand-Metal Mix M15 (Downp	12.7000	Cu.Mtrs	2125.00	26987.50
				36349.94
P2 Parking Floor (105.00 Level)	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
P2 Parking Floor (108 Level) PT Slab Steel	4539.0000	Kgs		
Binding Wire	55.0000	Kgs	61.90	3404.50
Steel Bars 10mm	918.0000	Kgs	43.00	39474.00
Steel Bars 12mm	916.0000	Kgs	43.00	39388.00
Steel Bars 16mm	514.0000	Kgs	51.00	26214.00
Steel Bars 8mm	2192.0000	Kgs	53.00	116176.00
				224656.50
P2 Parking Floor (108 Level) Columns Steel	9762.0000	Kgs		
Binding Wire	109.0000	Kgs	61.90	6747.10
Steel Bars 10mm	4266.0000	Kgs	43.00	183438.00
Steel Bars 16mm	4444.0000	Kgs	51.00	226644.00
Steel Bars 8mm	396.0000	Kgs	53.00	20988.00
				437817.10
P2 Parking Floor (108 Level) PT Between Tower A & B Steel	1.0000	No.		
Binding Wire	48.0000	Kgs	61.90	2971.20
Steel Bars 10mm	495.0000	Kgs	43.00	21285.00
Steel Bars 12mm	1172.0000	Kgs	43.00	50396.00
Steel Bars 8mm	2355.0000	Kgs	53.00	124815.00
				199467.20
P2 Parking Floor (108 Level) PT Between Tower A & B RMC M35	76.2700	Cu.Mtrs		
Cebex 100 (225 gm)	19.0675	Pack	150.00	2860.13
Cement 43 Grade	15.2540	Bags	275.00	4194.85
Cement Loose 53 Grade	17.5421	Metric Tonnes	3880.00	68063.35
Sand-Metal Mix M35 (Downp	61.2700	Cu.Mtrs	2125.00	130198.75
Sand-Metal Mix M35 PT (Do	15.0000	Cu.Mtrs	2000.00	30000.00
Sand-Metal Mix M35 PT (Pu	0.0000	Cu.Mtrs	2000.00	0.00
				235317.08
P2 Parking Floor (108 Level) Peripheri Beam Steel	1.0000	No.		
Binding Wire	34.0000	Kgs	61.90	2104.60
Steel Bar 25mm	1483.0000	Kgs	40.00	59320.00
Steel Bars 10mm	359.0000	Kgs	43.00	15437.00
Steel Bars 16mm	148.0000	Kgs	51.00	7548.00
Steel Bars 20mm	688.0000	Kgs	51.00	35088.00
Steel Bars 8mm	194.0000	Kgs	53.00	10282.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				129779.60
P2 Parking Floor (108 Level) N-E PT Slab Steel	1.0000	Job		
Binding Wire	160.0000	Kgs	61.90	9904.00
Steel Bars 10mm	1106.0000	Kgs	43.00	47558.00
Steel Bars 12mm	6244.0000	Kgs	43.00	268492.00
Steel Bars 16mm	1439.0000	Kgs	51.00	73389.00
Steel Bars 8mm	4586.0000	Kgs	53.00	243058.00
				642401.00
P1 Parking Floor (108 Level) N-E PT Slab RMC M35	170.0000	Cu.Mtrs		
Cebex 100 (225 gm)	42.5000	Pack	150.00	6375.00
Cement 43 Grade	85.0000	Bags	275.00	23375.00
Cement Loose 53 Grade	69.7000	Metric Tonnes	3880.00	270436.00
Sand-Metal Mix M35 PT (Do	170.0000	Cu.Mtrs	2000.00	340000.00
				640186.00
P1 Parking Floor (108 Level) Podium Periphery Beam RMC M35	9.7000	Cu.Mtrs		
Cement Loose 53 Grade	3.9770	Metric Tonnes	3880.00	15430.76
Sand-Metal Mix M35 PT (Do	9.7000	Cu.Mtrs	2000.00	19400.00
				34830.76
P3 Parking Floor (108.00 Level)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
P3 Parking Floor 108.00 Level) PT Slab Steel	4539.0000	Kgs		
Binding Wire	55.0000	Kgs	61.90	3404.50
Steel Bars 10mm	918.0000	Kgs	43.00	39474.00
Steel Bars 12mm	916.0000	Kgs	43.00	39388.00
Steel Bars 16mm	514.0000	Kgs	51.00	26214.00
Steel Bars 8mm	2192.0000	Kgs	53.00	116176.00
				224656.50
P3 Parking Floor 108.00 Level) Columns Steel	9762.0000	Kgs		
Binding Wire	109.0000	Kgs	61.90	6747.10
Steel Bars 10mm	4266.0000	Kgs	43.00	183438.00
Steel Bars 16mm	4444.0000	Kgs	51.00	226644.00
Steel Bars 8mm	396.0000	Kgs	53.00	20988.00
				437817.10
P3 Parking Floor (111 Level) PT Between Tower A & B Steel	1.0000	No.		
Binding Wire	66.0000	Kgs	61.90	4085.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	1588.0000	Kgs	43.00	68284.00
Steel Bars 12mm	1383.0000	Kgs	43.00	59469.00
Steel Bars 16mm	142.0000	Kgs	51.00	7242.00
Steel Bars 8mm	2380.0000	Kgs	53.00	126140.00
				265220.40
P3 Parking Floor (111 Level) PT Bet Tower A & B RMC M35	101.0000	Cu.Mtrs		
Cebex 100 (225 gm)	25.2500	Pack	150.00	3787.50
Cement 43 Grade	20.2000	Bags	275.00	5555.00
Cement Loose 53 Grade	23.2300	Metric Tonnes	3880.00	90132.40
Sand-Metal Mix M35 PT (Do	101.0000	Cu.Mtrs	2000.00	202000.00
Sand-Metal Mix M35 PT (Pu	0.0000	Cu.Mtrs	2000.00	0.00
				301474.90
P1 Parking Floor (111 Level) RCC Parapet RMC M40 (S-M Mix)	25.0000	Cu.Mtrs		
Cement Loose 53 Grade	9.1250	Metric Tonnes	3880.00	35405.00
Sand-Metal Mix M40 (Downp	25.0000	Cu.Mtrs	2200.00	55000.00
				90405.00
Stilt, P1, P2 & P3 Level Bar Grouting for Pardi Work	1.0000	Floor		
Lockfix P Anchoring Grout	27.0000	set	650.00	17550.00
				17550.00
P4 Parking Floor (111.00 Level)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
P4 Parking Floor (111.00 Level) RMC M35 (without Flyash)	223.0000	Cu.Mtrs		
Cement Loose 53 Grade	91.4300	Metric Tonnes	3880.00	354748.40
Sand-Metal Mix M35 PT (Do	223.0000	Cu.Mtrs	2000.00	446000.00
				800748.40
P4 Parking Floor (111.00 Level) N-E Pour I 4th Slab Steel	1.0000	No.		
Binding Wire	176.0000	Kgs	61.90	10894.40
Steel Bar 25mm	1452.0000	Kgs	40.00	58080.00
Steel Bars 10mm	1188.1600	Kgs	43.00	51090.88
Steel Bars 12mm	5501.3100	Kgs	43.00	236556.33
Steel Bars 16mm	1343.0000	Kgs	51.00	68493.00
Steel Bars 20mm	814.0000	Kgs	51.00	41514.00
Steel Bars 8mm	5102.5100	Kgs	53.00	270433.03
				737061.64
Parking Electrical Work	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
Parking Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Parking Electrical Work (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Bldg Conduit Pipe, Bend, Socket & J. Box	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Partking 1st Slab Conduit Pipe, Bend, Sockets & J. Box	1.0000	Job		
PVC 4 way Deep junction B	81.0000	No.	14.03	1136.43
PVC Conduit Bend 1"	60.0000	No.	6.35	381.00
PVC Conduit Pipe 1"	999.0000	Mtrs	18.60	18581.40
PVC Conduit Socket 1"	332.0000	No.	1.96	650.72
PVC Solvent (250 ml.) Ele	5.0000	No.	67.50	337.50
				21087.05
Cable Tray	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Cable Tray Ground Floor-(No.)	1.0000	No.		
Bullet Fastner 10mm	171.0000	No.	10.00	1710.00
Channel Patti 35mm x15mmx	9.0000	No.	180.00	1620.00
G.I.Patti 1.25"x8" Long w	354.0000	No.	32.00	11328.00
GI Cable tray perfor. 100	50.0000	Mtrs	350.00	17500.00
GI Cable tray perfor. 250	20.5000	Mtrs	500.00	10250.00
GI Cable tray perfor. 600	15.0000	Mtrs	500.00	7500.00
GI Cable tray perfor. 750	9.8300	Mtrs	500.00	4915.00
GI Cable tray perfor. 900	10.0000	Mtrs	500.00	5000.00
GI Cable tray perfor.150m	52.5000	Mtrs	500.00	26250.00
M.S. Angle 50 x 50 x 5x 1	33.0000	No.	851.00	28083.00
M.S. Angle 50 x 50 x 5x 2	679.9000	Kgs	42.50	28895.75
Nutbolt 10mm with washer	341.0000	No.	4.25	1449.25
Threaded Rod 10mm x 2mtr	55.0000	No.	30.00	1650.00
				146151.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Parking & Podium Electrical Work (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Podium Floor Electrical Work	1.0000	No.		
1/2 M Metal Box (689007)	3.0000	No.	64.00	192.00
12 way SPN DB 607712	1.0000	No.	2500.00	2500.00
16A Multipin socket (5734	5.0000	No.	166.05	830.25
20A One way Switch (57341	8.0000	No.	130.00	1040.00
2M Plate (575710)	3.0000	No.	60.48	181.44
3 M Metal Box (689008)	5.0000	No.	40.95	204.75
3M Plate (575720)	5.0000	No.	68.98	344.90
408595 MCB SP 32amp	5.0000	No.	1500.00	7500.00
6 M Metal Box (689010)	3.0000	No.	85.05	255.15
6/13 Amp International So	5.0000	No.	62.00	310.00
6A One way Switch (573400	8.0000	No.	72.76	582.08
6A Socket 3pin (573470)	1.0000	No.	119.07	119.07
6M Plate (575740)	3.0000	No.	131.35	394.05
8 M Metal Box Hzl. (68904	1.0000	No.	98.70	98.70
8M Hzl Plate (575750)	1.0000	No.	144.58	144.58
Cat6 Cable Armd flexible	50.0000	Mtrs	70.00	3500.00
Copper Armd. Cable 4sqmm	25.0000	Mtrs	110.00	2750.00
Copper Armd. Cable 4sqmm	50.0000	Mtrs	131.54	6577.00
Jointing & Termi. 4sqmm 3	1.0000	No.	75.00	75.00
M.C.B. SP 10 Amp.(408590	5.0000	No.	142.88	714.40
M.C.B. SP 16 Amp.(408592	5.0000	No.	250.00	1250.00
M.C.B. SP 20 Amp.(408593	5.0000	No.	1000.00	5000.00
M.C.B. SP 6 Amp.(408587)	5.0000	No.	1000.00	5000.00
M.C.B. SP 25 Amp.(408594)	5.0000	No.	142.88	714.40
PVC 1 way Junction Box 1"	10.0000	No.	18.20	182.00
PVC 2 way Deep junction B	39.0000	No.	14.03	547.17
PVC 3 way Deep junction B	83.0000	No.	10.45	867.35
PVC 4 way Deep junction B	40.0000	No.	14.03	561.20
PVC Conduit Bend 1"	32.0000	No.	6.35	203.20
PVC Conduit Pipe 1"	1163.0000	Mtrs	18.60	21631.80
PVC Conduit Socket 1"	138.0000	No.	1.96	270.48
Tel. Socket 1mod (573426)	1.0000	No.	79.38	79.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
TPN DB DD 8 Way (607717)	2.0000	No.	3500.00	7000.00
				71620.35
Tower A Parking & Podium Floor Earthing Work	1.0000	No.		
GI earth station T-39 300	10.0000	set	15000.00	150000.00
GI Strip 25mm x 3mm	1000.0000	Mtrs	40.00	40000.00
GI Wire 8SWG	1500.0000	Mtrs	10.00	15000.00
				205000.00
Tower A Parking & Podium Electrical Work (Junction Box)	1.0000	No.		
PVC 2 way Deep junction B	90.0000	No.	14.03	1262.70
PVC 2 way junction Bx. 1"	0.0000	No.	10.45	0.00
PVC 3 way Deep junction B	90.0000	No.	10.45	940.50
PVC 3 way junction Bx. 1"	0.0000	No.	10.45	0.00
PVC 4 way Deep junction B	360.0000	No.	14.03	5050.80
PVC 4 way junction Box. 1	0.0000	No.	6.00	0.00
				7254.00
A Bldg 1st Slab Conduit Pipe, Bend, Sockets & J. Box	1.0000	Job		
PVC 4 way Deep junction B	60.0000	No.	14.03	841.80
PVC Conduit Bend 1"	50.0000	No.	6.35	317.50
PVC Conduit Pipe 1"	804.0000	Mtrs	18.60	14954.40
PVC Conduit Socket 1"	243.0000	No.	1.96	476.28
PVC Solvent (250 ml.) Ele	5.0000	No.	67.50	337.50
				16927.48
Tower A Ground Floor Parking Electrical Work	1.0000	No.		
1/2 M Metal Box (689007)	3.0000	No.	64.00	192.00
12 way SPN DB 607712	1.0000	No.	2500.00	2500.00
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20A One way Switch (57341	15.0000	No.	130.00	1950.00
2M Plate (575710)	3.0000	No.	60.48	181.44
3 M Metal Box (689008)	10.0000	No.	40.95	409.50
3M Plate (575720)	10.0000	No.	68.98	689.80
408595 MCB SP 32amp	9.0000	No.	1500.00	13500.00
6 M Metal Box (689010)	5.0000	No.	85.05	425.25
6/13 Amp International So	10.0000	No.	62.00	620.00
6A One way Switch (573400	16.0000	No.	72.76	1164.16
6A Socket 3pin (573470)	2.0000	No.	119.07	238.14
6M Plate (575740)	5.0000	No.	131.35	656.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8 M Metal Box Hzl. (68904	2.0000	No.	98.70	197.40
8M Hzl Plate (575750)	2.0000	No.	144.58	289.16
Cat6 Cable Armd flexible	100.0000	Mtrs	70.00	7000.00
Copper Armd. Cable 4sqmm	50.0000	Mtrs	110.00	5500.00
Copper Armd. Cable 4sqmm	100.0000	Mtrs	131.54	13154.00
Jointing & Termi. 4sqmm 3	2.0000	No.	75.00	150.00
M.C.B. SP 10 Amp.(408590	9.0000	No.	142.88	1285.92
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	9.0000	No.	1000.00	9000.00
M.C.B. SP 6 Amp.(408587)	9.0000	No.	1000.00	9000.00
M.C.B. SP 25 Amp.(408594)	9.0000	No.	142.88	1285.92
PVC 1 way Junction Box 1"	20.0000	No.	18.20	364.00
PVC 2 way Deep junction B	51.0000	No.	14.03	715.53
PVC 3 way Deep junction B	61.0000	No.	10.45	637.45
PVC 4 way Deep junction B	80.0000	No.	14.03	1122.40
PVC Conduit Bend 1"	50.0000	No.	6.35	317.50
PVC Conduit Pipe 1"	1188.0000	Mtrs	18.60	22096.80
PVC Conduit Socket 1"	397.0000	No.	1.96	778.12
Tel. Socket 1mod (573426)	1.0000	No.	79.38	79.38
TPN DB DD 8 Way (607717)	2.0000	No.	3500.00	7000.00
				106411.12
Tower A P1 Parking Floor Electrical Work	1.0000	No.		
1/2 M Metal Box (689007)	3.0000	No.	64.00	192.00
12 way SPN DB 607712	1.0000	No.	2500.00	2500.00
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20A One way Switch (57341	15.0000	No.	130.00	1950.00
2M Plate (575710)	3.0000	No.	60.48	181.44
3 M Metal Box (689008)	10.0000	No.	40.95	409.50
3M Plate (575720)	10.0000	No.	68.98	689.80
408595 MCB SP 32amp	9.0000	No.	1500.00	13500.00
6 M Metal Box (689010)	5.0000	No.	85.05	425.25
6/13 Amp International So	10.0000	No.	62.00	620.00
6A One way Switch (573400	16.0000	No.	72.76	1164.16
6A Socket 3pin (573470)	2.0000	No.	119.07	238.14
6M Plate (575740)	5.0000	No.	131.35	656.75
8 M Metal Box Hzl. (68904	2.0000	No.	98.70	197.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8M Hzl Plate (575750)	2.0000	No.	144.58	289.16
Copper Armd. Cable 4sqmm	100.0000	Mtrs	131.54	13154.00
Copper Armd. Cable 4sqmm	50.0000	Mtrs	110.00	5500.00
Jointing & Termi. 4sqmm 3	2.0000	No.	75.00	150.00
M.C.B. SP 10 Amp.(408590	9.0000	No.	142.88	1285.92
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	9.0000	No.	1000.00	9000.00
M.C.B. SP 6 Amp.(408587)	9.0000	No.	1000.00	9000.00
M.C.B. SP 25 Amp.(408594)	9.0000	No.	142.88	1285.92
PVC 1 way Junction Box 1"	20.0000	No.	18.20	364.00
PVC 2 way Deep junction B	51.0000	No.	14.03	715.53
PVC 3 way Deep junction B	61.0000	No.	10.45	637.45
PVC 4 way Deep junction B	80.0000	No.	14.03	1122.40
PVC Conduit Bend 1"	50.0000	No.	6.35	317.50
PVC Conduit Pipe 1"	1188.0000	Mtrs	18.60	22096.80
PVC Conduit Socket 1"	397.0000	No.	1.96	778.12
Tel. Socket 1mod (573426)	1.0000	No.	79.38	79.38
TPN DB DD 8 Way (607717)	2.0000	No.	3500.00	7000.00
				99411.12
Tower A P2 Parking Floor Electrical Work	1.0000	No.		
1/2 M Metal Box (689007)	3.0000	No.	64.00	192.00
12 way SPN DB 607712	1.0000	No.	2500.00	2500.00
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20A One way Switch (57341	15.0000	No.	130.00	1950.00
2M Plate (575710)	3.0000	No.	60.48	181.44
3 M Metal Box (689008)	10.0000	No.	40.95	409.50
3M Plate (575720)	10.0000	No.	68.98	689.80
408595 MCB SP 32amp	9.0000	No.	1500.00	13500.00
6 M Metal Box (689010)	5.0000	No.	85.05	425.25
6/13 Amp International So	10.0000	No.	62.00	620.00
6A One way Switch (573400	16.0000	No.	72.76	1164.16
6A Socket 3pin (573470)	2.0000	No.	119.07	238.14
6M Plate (575740)	5.0000	No.	131.35	656.75
8 M Metal Box Hzl. (68904	2.0000	No.	98.70	197.40
8M Hzl Plate (575750)	2.0000	No.	144.58	289.16
Cat6 Cable Armd flexible	100.0000	Mtrs	70.00	7000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Copper Armd. Cable 4sqmm	50.0000	Mtrs	110.00	5500.00
Copper Armd. Cable 4sqmm	100.0000	Mtrs	131.54	13154.00
Jointing & Termi. 4sqmm 3	2.0000	No.	75.00	150.00
M.C.B. SP 10 Amp.(408590	9.0000	No.	142.88	1285.92
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	9.0000	No.	1000.00	9000.00
M.C.B. SP 6 Amp.(408587)	9.0000	No.	1000.00	9000.00
M.C.B. SP 25 Amp.(408594)	9.0000	No.	142.88	1285.92
PVC 1 way Junction Box 1"	20.0000	No.	18.20	364.00
PVC 2 way Deep junction B	51.0000	No.	14.03	715.53
PVC 3 way Deep junction B	61.0000	No.	10.45	637.45
PVC 4 way Deep junction B	80.0000	No.	14.03	1122.40
PVC Conduit Bend 1"	50.0000	No.	6.35	317.50
PVC Conduit Pipe 1"	1188.0000	Mtrs	18.60	22096.80
PVC Conduit Socket 1"	397.0000	No.	1.96	778.12
Tel. Socket 1mod (573426)	1.0000	No.	79.38	79.38
TPN DB DD 8 Way (607717)	2.0000	No.	3500.00	7000.00
				106411.12
Tower A P3 Parking Floor Electrical Work	1.0000	No.		
1/2 M Metal Box (689007)	3.0000	No.	64.00	192.00
12 way SPN DB 607712	1.0000	No.	2500.00	2500.00
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20A One way Switch (57341	15.0000	No.	130.00	1950.00
2M Plate (575710)	3.0000	No.	60.48	181.44
3 M Metal Box (689008)	10.0000	No.	40.95	409.50
3M Plate (575720)	10.0000	No.	68.98	689.80
408595 MCB SP 32amp	9.0000	No.	1500.00	13500.00
6 M Metal Box (689010)	5.0000	No.	85.05	425.25
6/13 Amp International So	10.0000	No.	62.00	620.00
6A One way Switch (573400	16.0000	No.	72.76	1164.16
6A Socket 3pin (573470)	2.0000	No.	119.07	238.14
6M Plate (575740)	5.0000	No.	131.35	656.75
8 M Metal Box Hzl. (68904	2.0000	No.	98.70	197.40
8M Hzl Plate (575750)	2.0000	No.	144.58	289.16
Cat6 Cable Armd flexible	100.0000	Mtrs	70.00	7000.00
Copper Armd. Cable 4sqmm	50.0000	Mtrs	110.00	5500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Copper Armd. Cable 4sqmm	100.0000	Mtrs	131.54	13154.00
Jointing & Termi. 4sqmm 3	2.0000	No.	75.00	150.00
M.C.B. SP 10 Amp.(408590	9.0000	No.	142.88	1285.92
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	9.0000	No.	1000.00	9000.00
M.C.B. SP 6 Amp.(408587)	9.0000	No.	1000.00	9000.00
M.C.B. SP 25 Amp.(408594)	9.0000	No.	142.88	1285.92
PVC 1 way Junction Box 1"	20.0000	No.	18.20	364.00
PVC 2 way Deep junction B	51.0000	No.	14.03	715.53
PVC 3 way Deep junction B	61.0000	No.	10.45	637.45
PVC 4 way Deep junction B	80.0000	No.	14.03	1122.40
PVC Conduit Bend 1"	50.0000	No.	6.35	317.50
PVC Conduit Pipe 1"	1188.0000	Mtrs	18.60	22096.80
PVC Conduit Socket 1"	397.0000	No.	1.96	778.12
Tel. Socket 1mod (573426)	1.0000	No.	79.38	79.38
TPN DB DD 8 Way (607717)	2.0000	No.	3500.00	7000.00
				106411.12
105 level Electrical Light Point - 1 No.	1.0000	No.		
LED Tubelight Set 18W 4Ft	72.0000	No.	150.00	10800.00
PVC Round Plate 4"	72.0000	No.	3.60	259.20
				11059.20
99 level Electrical Light Point - 1 No.	1.0000	No.		
LED Tubelight Set 18W 4Ft	78.0000	No.	150.00	11700.00
PVC Rawal Plug 8 x 35	2.0000	Pack	50.00	100.00
PVC Round Plate 4"	78.0000	No.	3.60	280.80
S/S Screw 25 x 6	156.0000	No.	1.00	156.00
				12236.80
102 level Electrical Light Point - 1 No.	1.0000	No.		
LED Tubelight Set 18W 4Ft	78.0000	No.	150.00	11700.00
PVC Rawal Plug 8 x 35	2.0000	Pack	50.00	100.00
PVC Round Plate 4"	78.0000	No.	3.60	280.80
S/S Screw 25 x 6	156.0000	No.	1.00	156.00
				12236.80
108 level Electrical Light Point - 1 No.	1.0000	No.		
LED Tubelight Set 18W 4Ft	78.0000	No.	150.00	11700.00
Motion Sensor Auto Dim Tu	20.0000	No.	100.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Rawal Plug 8 x 35	2.0000	Pack	50.00	100.00
PVC Round Plate 4"	78.0000	No.	3.60	280.80
S/S Screw 25 x 6	156.0000	No.	1.00	156.00
				14236.80
A 99 Level-	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	1500.0000	Mtrs	8.86	13290.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
				34575.00
A 102 Level - 1 Mtrs	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	1500.0000	Mtrs	8.86	13290.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.86	5316.00
				39894.00
Parking & Podium Electrical Work PVC Wires	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	19200.0000	Mtrs	10.00	192000.00
PVC Copper Wire 1.5 Sqmm	1800.0000	Mtrs	8.87	15966.00
PVC Copper Wire 1.5 Sqmm	3000.0000	Mtrs	8.86	26580.00
PVC Copper Wire 1.5 Sqmm	1200.0000	Mtrs	8.87	10644.00
PVC Copper Wire 1.5 Sqmm	1800.0000	Mtrs	8.87	15966.00
PVC Copper Wire 1.5 Sqmm	1800.0000	Mtrs	8.86	15948.00
PVC Copper Wire 2.5 Sqmm	4000.0000	Mtrs	12.15	48600.00
PVC Copper Wire 4 Sqmm	0.0000	Mtrs	125000.00	0.00
				325704.00
A 108 Levele Electrical Wiring	1.0000	Mtrs		
PVC Copper Wire 1 Sqmm gr	0.0000	Mtrs	5.98	0.00
PVC Copper Wire 1 Sqmm re	0.0000	Mtrs	5.98	0.00
PVC Copper Wire 1 Sqmm ye	0.0000	Mtrs	5.98	0.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.86	5316.00
PVC Copper Wire 1.5 Sqmm	1500.0000	Mtrs	8.86	13290.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	1200.0000	Mtrs	8.87	10644.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	1200.0000	Mtrs	8.87	10644.00
				45216.00
A Parking Charging Point Sample Work	1.0000	No.		
15/5 A Socket - No.	2.0000	No.	56.00	112.00
15A 1way switch	2.0000	No.	51.00	102.00
3 Module Plate - No.	2.0000	No.	70.35	140.70
Casing Caping 3/4"	72.0000	No.	21.00	1512.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm re	200.0000	Mtrs	21.12	4224.00
PVC Rawal Plug 8 x 35	10.0000	Pack	50.00	500.00
Screw 35 x 8	4.0000	Pack	45.00	180.00
Surface Box 3 Module	2.0000	No.	75.60	151.20
				14001.90
Parking Common Items	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Common Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 5 Floor Parking Fire Door	12.0000	No.		
Fire door with shutter 12	12.0000	No.	16000.00	192000.00
				192000.00
A 5 Floor Parking Fire door fittings	12.0000	No.		
Anchor Fastner 8x80mm Fir	120.0000	No.	35.00	4200.00
Butt Hinges 101x75x3mm SS	48.0000	No.	200.00	9600.00
Door Closer for Fire Door	12.0000	No.	1500.00	18000.00
Fire Clear Glass (2Hr)	12.0000	No.	1500.00	18000.00
Fire Rated Gasket 13mm x	24.0000	No.	4284.00	102816.00
Lever Handle SD or SS	12.0000	Pair	400.00	4800.00
Panic Bar YPE-RM-501P Sin	12.0000	No.	3500.00	42000.00
				199416.00
A Parking (LV, Meter & Garbage Room) Fire Door (L)	4.0000	No.		
Fire Steel door Set 2400X	4.0000	No.	29000.00	116000.00
MS FireShut. w frame1200x	0.0000	No.	16200.00	0.00
				116000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Common MS/SS Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase 1 SS Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase 1 SS Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase 2 SS Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Parking Ghadai & chemical grouting	24015.0200	Sq.Ft		
Cement 43 Grade	38.4240	Bags	275.00	10566.60
Nitobond SBR (Latex)	266.5667	Ltrs	265.00	70640.18
				81206.78
A P2 Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P2 Parking Ghadai & chemical grouting	24111.9000	Sq.Ft		
Cement 43 Grade	38.5790	Bags	275.00	10609.23
Nitobond SBR (Latex)	267.6421	Ltrs	265.00	70925.16
				81534.39
A P3 Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P3 Parking Ghadai & chemical grouting	24111.9000	Sq.Ft		
Cement 43 Grade	38.5790	Bags	275.00	10609.23
Nitobond SBR (Latex)	267.6421	Ltrs	265.00	70925.16
				81534.39

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Ground Floor	23445.2800	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor Ghadai & chemical grouting	23445.2800	Sq.Ft		
Cement 43 Grade	37.5124	Bags	275.00	10315.91
Nitobond SBR (Latex)	260.2426	Ltrs	265.00	68964.29
				79280.20
A Common Plumbing Work	1.0000	No.		
PVC Pipe 3" x 10 fts S/S	14.0000	No.	264.60	3704.40
PVC Pipe 3" x 3fts D/S	6.0000	No.	128.00	768.00
PVC Pipe 4" x 10 Ft S/S	15.0000	No.	489.30	7339.50
PVC Pipe 4" x 10 fts D/S	5.0000	No.	393.80	1969.00
PVC Socket 3"	5.0000	No.	20.00	100.00
				13880.90
A GF Comm & Guest Toilet CP & Sanitary	2.0000	No.		
CP Flush Valve FLV-1085 R	2.0000	No.	700.00	1400.00
				1400.00
A P1 Comm & Guest Toilet CP & Sanitary	3.0000	No.		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
				2100.00
A P2 Comm & Guest Toilet CP & Sanitary	3.0000	No.		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
				2100.00
A P3 Comm & Guest Toilet CP & Sanitary	3.0000	No.		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
				2100.00
A 99 LVL Podium Staff toilet CP & Sanitary (M)	2.0000	No.		
CP Angle Cock OPP-15053PM	6.0000	No.	500.00	3000.00
CP Basin Mixure 15117PM(	2.0000	No.	100.00	200.00
CP Health Faucet ALD573	2.0000	No.	1500.00	3000.00
CP Pillar Cock OPAL Jaqua	2.0000	No.	3150.00	6300.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	2.0000	No.	3150.00	6300.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
Slip in Connector (TX215C	2.0000	No.	392.18	784.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall Hung commod With sea	2.0000	No.	1.00	2.00
Wash hand Basin 400x400x2	2.0000	No.	1.00	2.00
Waste Coupling ALD-705L13	2.0000	No.	400.00	800.00
				22988.36
A 102 LVL Podium Staff toilet CP & Sanitary (M)	2.0000	No.		
CP Angle Cock OPP-15053PM	6.0000	No.	500.00	3000.00
CP Basin Mixure 15117PM(	2.0000	No.	100.00	200.00
CP Health Faucet ALD573	2.0000	No.	1500.00	3000.00
CP Pillar Cock OPAL Jaqua	2.0000	No.	3150.00	6300.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	2.0000	No.	3150.00	6300.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
Slip in Connector (TX215C	2.0000	No.	392.18	784.36
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall Hung commod With sea	2.0000	No.	1.00	2.00
Wash hand Basin 400x400x2	2.0000	No.	1.00	2.00
Waste Coupling ALD-705L13	2.0000	No.	400.00	800.00
				22988.36
A 105 LVL Podium Staff toilet CP & Sanitary (M)	2.0000	No.		
CP Angle Cock OPP-15053PM	6.0000	No.	500.00	3000.00
CP Basin Mixure 15117PM(	2.0000	No.	100.00	200.00
CP Health Faucet ALD573	2.0000	No.	1500.00	3000.00
CP Pillar Cock OPAL Jaqua	2.0000	No.	3150.00	6300.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	2.0000	No.	3150.00	6300.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
Slip in Connector (TX215C	2.0000	No.	392.18	784.36
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall Hung commod With sea	2.0000	No.	1.00	2.00
Wash hand Basin 400x400x2	2.0000	No.	1.00	2.00
Waste Coupling ALD-705L13	2.0000	No.	400.00	800.00
				22988.36
A 108 LVL Podium Staff toilet CP & Sanitary (M)	2.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Angle Cock OPP-15053PM	6.0000	No.	500.00	3000.00
CP Basin Mixure 15117PM(	2.0000	No.	100.00	200.00
CP Health Faucet ALD573	2.0000	No.	1500.00	3000.00
CP Pillar Cock OPAL Jaqua	2.0000	No.	3150.00	6300.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	2.0000	No.	3150.00	6300.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
Slip in Connector (TX215C	2.0000	No.	392.18	784.36
Viking Rag Bolt 9495 12mm	2.0000	Pair	100.00	200.00
Wall Hung commod With sea	2.0000	No.	1.00	2.00
Wash hand Basin 400x400x2	2.0000	No.	1.00	2.00
Waste Coupling ALD-705L13	2.0000	No.	400.00	800.00
				22988.36
A 99 lvl Common lobby flooring & cladding work	1.0000	Floor		
Artificial Grass	16.1500	Sq.Ft	112.50	1816.88
Geneva Beige Polished (12	150.6900	Sq.Ft	100.00	15069.00
Kota Stone Cut + Polish (	742.7100	Sq.Ft	100.00	74271.00
Silky Grey Marble	424.7400	Sq.Ft	100.00	42474.00
Silver Root Marble Floor	1657.6400	Sq.Ft	100.00	165764.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				299394.88
A 102 lvl Common lobby flooring & cladding work	1.0000	Floor		
Abro Tape 1"	1.0000	Bundle	207.90	207.90
Artificial Grass	16.1500	Sq.Ft	112.50	1816.88
Grigio Armani Marble	215.2800	Sq.Ft	100.00	21528.00
Silky Grey Marble	994.5800	Sq.Ft	100.00	99458.00
Silver Root Marble Floor	1160.3500	Sq.Ft	100.00	116035.00
				239045.78
A 105 lvl Common lobby flooring & cladding work	1.0000	Floor		
Abro Tape 1"	1.0000	Bundle	8.00	8.00
Geneva Beige Polished (12	193.7500	Sq.Ft	100.00	19375.00
Silky Grey Marble	570.4900	Sq.Ft	100.00	57049.00
Silver Root Marble Floor	1313.2000	Sq.Ft	100.00	131320.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				207752.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 108 lvl Common lobby flooring & cladding work	1.0000	Floor		
Abro Tape 1"	1.0000	Bundle	8.00	8.00
Geneva Beige Polished (12	193.7500	Sq.Ft	100.00	19375.00
Silky Grey Marble	570.4900	Sq.Ft	100.00	57049.00
Silver Root Marble Floor	1313.2000	Sq.Ft	100.00	131320.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				207752.00
A 111 lvl Common lobby flooring & cladding work	1.0000	Floor		
Abro Tape 1"	1.0000	Bundle	8.00	8.00
Artificial Grass	59.2000	Sq.Ft	112.50	6660.00
Grigio Armani Marble	215.2800	Sq.Ft	100.00	21528.00
Hackad Plast Chemical	16.2500	Ltrs	190.00	3087.50
Silky Grey Marble	2083.8900	Sq.Ft	100.00	208389.00
Silver Root Marble Floor	1331.3170	Sq.Ft	100.00	133131.70
				372804.20
A Lobby Flooring Supporting Material	1.0000	No.		
Bioflex White	347.1770	Bags	100.00	34717.70
Cement 43 Grade	42.0000	Bags	375.00	15750.00
Crush Sand	500.0000	Cu.Ft	33.00	16500.00
Econo Seal Plus	129.0000	Ltrs	500.00	64500.00
Feviquick	2.4000	Kgs	50.00	120.00
Floor Guard Sheet	3000.0000	Sq.Ft	6.51	19530.00
Klad-X 1.5kg Set (Araldit	9.0000	set	1000.00	9000.00
Low gum tape	10.0000	No.	100.00	1000.00
M Sand	500.0000	Cu.Ft	100.00	50000.00
Tenax Liquid transparent	0.0000	Kgs	38.25	0.00
Tenax Transparent Solid 1	37.5000	set	1000.00	37500.00
White Cement	5750.5000	Kgs	17.60	101208.80
				349826.50
A Parking, Podium Lobbies Tiling Material as per actual work	1.0000	Job		
Silky Grey Marble	1362.9100	Sq.Ft	100.00	136291.00
				136291.00
A 105 level Parking Lobby Electrical work	1.0000	Job		
Hybec Recessed Downlight-	1.0000	No.	100.00	100.00
LED Reccessed Light HLR 2	20.0000	No.	2300.00	46000.00
				46100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 99 Level Parking floor Lobby Electrical work	1.0000	Floor		
15W HLR-2973	1.0000	No.	100.00	100.00
Insulation Tape	2.0000	No.	16.03	32.06
LED Recessed Light HLR 2	22.0000	No.	2300.00	50600.00
PVC 4 way junction Box. 1	25.0000	No.	6.00	150.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1" mtrs	114.0000	Mtrs	18.60	2120.40
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.86	3544.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.87	3548.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 2.5 Sqmm	400.0000	Mtrs	14.28	5712.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Flexible Pipe 3/4" -	4.0000	Mtrs	6.00	24.00
Rawal Plug 35 x 8	5.0000	Pack	4.45	22.25
Screw 35 x 8	100.0000	No.	0.72	71.76
				75233.27
A 102 Level Parking floor Lobby Electrical work	1.0000	Floor		
15W HLR-2973	1.0000	No.	100.00	100.00
Insulation Tape	2.0000	No.	16.03	32.06
LED Recessed Light HLR 2	20.0000	No.	2300.00	46000.00
PVC 4 way junction Box. 1	25.0000	No.	6.00	150.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1" mtrs	114.0000	Mtrs	18.60	2120.40
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.86	3544.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.87	3548.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 2.5 Sqmm	400.0000	Mtrs	14.28	5712.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Flexible Pipe 3/4" -	4.0000	Mtrs	6.00	24.00
Rawal Plug 35 x 8 - Pack	5.0000	Pack	4.45	22.25
Screw 35 x 8	100.0000	No.	0.72	71.76
				70633.27

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A 105 Level Parking floor Lobby Electrical work	1.0000	Floor		
15W HLR-2973	1.0000	No.	100.00	100.00
Insulation Tape	2.0000	No.	16.03	32.06
PVC 4 way junction Box. 1	25.0000	No.	6.00	150.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1" mtrs	114.0000	Mtrs	18.60	2120.40
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.86	3544.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.87	3548.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 2.5 Sqmm	400.0000	Mtrs	14.28	5712.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Flexible Pipe 3/4" -	4.0000	Mtrs	6.00	24.00
Rawal Plug 35 x 8 - Pack	5.0000	Pack	4.45	22.25
Screw 35 x 8	100.0000	No.	0.72	71.76
				24633.27
A 108 Level Parking floor Lobby Electrical work	1.0000	Floor		
15W HLR-2973	1.0000	No.	100.00	100.00
Insulation Tape	2.0000	No.	16.03	32.06
LED Reccessed Light HLR 2	20.0000	No.	2300.00	46000.00
PVC 4 way junction Box. 1	25.0000	No.	6.00	150.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1" mtrs	114.0000	Mtrs	18.60	2120.40
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.86	3544.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.87	3548.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 2.5 Sqmm	400.0000	Mtrs	14.28	5712.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Flexible Pipe 3/4" -	4.0000	Mtrs	6.00	24.00
Rawal Plug 35 x 8 - Pack	5.0000	Pack	4.45	22.25
Screw 35 x 8	100.0000	No.	0.72	71.76
				70633.27
A Parking, Podium Fl. Regular & Fire Staircase Ele. Fittings	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HYBEC Surface Panel Light	48.0000	No.	1000.00	48000.00
				48000.00
A 105 Level Garbage room Chemical & IPS Waterproofing	101.3500	Sq.Ft		
Aggregate 1/2 Inch	8.1080	Cu.Ft	19.00	154.05
Cement 43 Grade	3.8513	Bags	375.00	1444.24
M Sand	7.2364	Cu.Ft	65.00	470.37
				2068.66
A 105 Level Garbage room Electrical work	1.0000	Job		
16A Multipin socket (5734	1.0000	No.	254.00	254.00
20 Amp Switch (572063)	1.0000	No.	650.00	650.00
6A One way Switch (573400	1.0000	No.	72.76	72.76
6A Socket 3pin (573471)	1.0000	No.	166.05	166.05
8M Hzl Plate (575750)	1.0000	No.	144.58	144.58
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm gr	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm re	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm ye	200.0000	Mtrs	10.00	2000.00
				19731.39
A Garbage room Flooring & Dado Work	1.0000	Job		
Bioflex Grey	15.0000	Bags	100.00	1500.00
Cement 43 Grade	2.0000	Bags	375.00	750.00
Crush Sand	8.0000	Cu.Ft	33.00	264.00
Feviquick	4.0000	No.	58.50	234.00
Kota Uncut Polished 24"x1	122.0000	Sq.Ft	150.00	18300.00
M Sand	8.0000	Cu.Ft	65.00	520.00
Sparten Brown Tile 600x60	282.0000	Sq.Ft	100.00	28200.00
				49768.00
A Parking Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Parking Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking Flooring (Sample)	20.6600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Riverstone Sahara 800x120	20.6800	Sq.Ft	75.00	1551.00
				1551.00
A Drive Way (Mock Up)	1.0000	No.		
Creme Orange Leather Fini	4.0000	Pr. Piece	1785.00	7140.00
Dusky Grey Leather Finish	4.0000	Pr. Piece	160.00	640.00
Dusky Grey Leather Finish	2.0000	Pr. Piece	2193.00	4386.00
Dusky Grey Leather Finish	4.0000	Pr. Piece	1785.00	7140.00
Dusky Grey Leather Finish	5.0000	Pr. Piece	324.00	1620.00
Dusky Grey Lustrous Finis	4.0000	Pr. Piece	650.00	2600.00
Steel Grey Leather Finish	5.0000	Pr. Piece	647.00	3235.00
				26761.00
A Parking Staircase Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking Staircase Flooring(L & M	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor Fire staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
A Ground Floor regular Staircase Bedding Material-	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
A Parking 1 Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking 1 Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
A Parking 1 Floor Fire staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
A Parking 2 Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking 2 Floor Fire staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
A Parking 2 Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
A Parking 3 Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking 3 Floor Regular Staircase Bedding Material-	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
A Parking 3 Floor Fire Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
A Podium Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Podium Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0000	Bags	275.00	2200.00
Crush Sand	23.0000	Cu.Ft	33.00	759.00
Natural Sand	23.0000	Cu.Ft	350.00	8050.00
				11009.00
A Podium Floor Fire Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	9.0000	Bags	275.00	2475.00
Crush Sand	26.0000	Cu.Ft	33.00	858.00
Natural Sand	26.0000	Cu.Ft	350.00	9100.00
				12433.00
A Ground Floor Fire Staircase	1.0000	No.		
Kota Riser 60"x9" (59"x7"	50.8600	Sq.Ft	150.00	7629.00
Kota Skirting Polished 24	89.9200	R.Ft	150.00	13488.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				75822.00
A Ground Floor Regular Staircase	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	81.1300	R.Ft	150.00	12169.50
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				60740.80
A Parking 1 Floor Fire Staircase	1.0000	No.		
Kota Riser 60"x9" (59"x7"	50.8600	Sq.Ft	150.00	7629.00
Kota Skirting Polished 24	89.9200	R.Ft	150.00	13488.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				75822.00
A Parking 1 Floor Regular Staircase	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	81.1300	R.Ft	150.00	12169.50
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				60740.80
A Parking 2 Floor Fire Staircase	1.0000	No.		
Kota Riser 60"x9" (59"x7"	50.8600	Sq.Ft	150.00	7629.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Skirting Polished 24	89.9200	R.Ft	150.00	13488.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				75822.00
A Parking 2 Floor Regular Staircase	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	81.1300	R.Ft	150.00	12169.50
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				60740.80
A Parking 3 Floor Fire Staircase	1.0000	No.		
Kota Riser 60"x9" (59"x7"	50.8600	Sq.Ft	150.00	7629.00
Kota Skirting Polished 24	89.9200	R.Ft	150.00	13488.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	262.9800	Sq.Ft	150.00	39447.00
				75822.00
A Parking 3 Floor Regular Staircase	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	81.1300	R.Ft	150.00	12169.50
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	203.4400	Sq.Ft	150.00	30516.00
				60740.80
A Podium Floor Fire Staircase	1.0000	No.		
Kota Riser 60"x9" (59"x7"	111.8900	Sq.Ft	150.00	16783.50
Kota Skirting Polished 24	182.2800	R.Ft	150.00	27342.00
Kota Tappa 60"x12" (59"x1	223.7800	Sq.Ft	150.00	33567.00
Kota Uncut Polished 24"x1	525.9600	Sq.Ft	150.00	78894.00
				156586.50
A Podium Floor Regular Staircase	1.0000	No.		
Kota Riser 60"x9" (59"x7"	111.8900	Sq.Ft	150.00	16783.50
Kota Skirting Polished 24	159.2000	R.Ft	150.00	23880.00
Kota Tappa 60"x12" (59"x1	223.7800	Sq.Ft	150.00	33567.00
Kota Uncut Polished 24"x1	406.8800	Sq.Ft	150.00	61032.00
				135262.50
Kota For GRN Purpose - 1 No.	1.0000	No.		
Kota Skirting Polished 24	48.0000	R.Ft	150.00	7200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7200.00
A Parking Trimix Flooring (Mockup)	1.0000	No.		
Cement Loose 53 Grade	0.5100	Metric Tonnes	3880.00	1978.80
MS Wire Mesh 14G 4"x4" 5f	1.0000	ROLL	2500.00	2500.00
Nails 1 1/2"	60.0000	Kgs	71.40	4284.00
Sand-Metal Mix M20 (Downp	3.0000	Cu.Mtrs	1948.00	5844.00
				14606.80
A Ground Floor Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A GF Parking Trimix Work (M)	1.0000	No.		
Cement Loose 53 Grade	13.3600	Metric Tonnes	3880.00	51836.80
Sand-Metal Mix M25 (Pumpa	70.3300	Cu.Mtrs	2500.00	175825.00
				227661.80
A Ground Floor Parking Trimix work	23445.2800	Sq.Ft		
MS Wire Mesh 14G 4"x4" 5f	46.8906	ROLL	2500.00	117226.50
				117226.50
A Ground Floor Parking Trimix (M)	217.0000	No.		
Cement Loose 53 Grade	65.1000	Metric Tonnes	3880.00	252588.00
Sand-Metal Mix M25 (Downp	189.6300	Cu.Mtrs	2000.00	379260.00
Sand-Metal Mix M25 (Pumpa	27.3700	Cu.Mtrs	3355.93	91851.80
				723699.80
A & B Ground Floor Parking Gutter For Trimix Flooring - 82	826.0000	R.Ft		
Cement 43 Grade	20.6500	Bags	275.00	5678.75
Natural Sand	103.2500	Cu.Ft	350.00	36137.50
				41816.25
A Parking Floor 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking Floor 1 Trimix work (L) -	24015.0200	Sq.Ft		
MS Wire Mesh 14G 4"x4" 5f	48.0300	ROLL	2500.00	120075.00
				120075.00
A P1 Fl. Ponding, Pour jointing material	1.0000	No.		
Cement 43 Grade	35.0000	Bags	275.00	9625.00
GP2 Waterproofing Chemica	300.0000	Kgs	150.00	45000.00
Nitobond SBR (Latex)	25.0000	Ltrs	265.00	6625.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				61250.00
A Parking Floor 1 Trimix (M)	217.0000	No.		
Cement Loose 53 Grade	65.1000	Metric Tonnes	3880.00	252588.00
Sand-Metal Mix M25 (Downp	217.0000	Cu.Mtrs	2000.00	434000.00
				686588.00
A & B Parking Floor 1 Gutter For Trimix Flooring	826.0000	R.Ft		
Cement 43 Grade	20.6500	Bags	275.00	5678.75
Natural Sand	103.2500	Cu.Ft	350.00	36137.50
				41816.25
A Parking Floor 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking Floor 2 Trimix work	24111.9000	Sq.Ft		
MS Wire Mesh 14G 4"x4" 5f	48.2238	ROLL	2500.00	120559.50
				120559.50
A Parking Floor 2 Trimix (M)-	220.0000	No.		
Cement Loose 53 Grade	66.0000	Metric Tonnes	3880.00	256080.00
Sand-Metal Mix M25 (Downp	220.0000	Cu.Mtrs	2000.00	440000.00
				696080.00
A Parking Floor 2 Trimix Supporting Work (A & B) -	1.0000	No.		
Cement 43 Grade	40.0000	Bags	275.00	11000.00
Kiltan (Hessian Cloth)	2000.0000	Mtrs	17.50	35000.00
				46000.00
A Parking Floor 2 Pour Strip Joint Material (A+B)	1.0000	No.		
Cement 43 Grade	1.0000	Bags	275.00	275.00
GP2 Waterproofing Chemica	300.0000	Kgs	150.00	45000.00
Nitobond SBR (Latex)	26.0000	Ltrs	265.00	6890.00
				52165.00
A & B Parking Floor 2 Gutter For Trimix Flooring	826.0000	R.Ft		
Cement 43 Grade	20.6500	Bags	275.00	5678.75
Natural Sand	103.2500	Cu.Ft	350.00	36137.50
				41816.25
A Parking Floor 3	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking Floor 3 Trimix work	24111.9000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
MS Wire Mesh 14G 4"x4" 5f	48.2238	ROLL	2500.00	120559.50
				120559.50
A P3 Fl. Ponding, Pour jointing material	1.0000	No.		
Cement 43 Grade	35.0000	Bags	275.00	9625.00
GP2 Waterproofing Chemica	300.0000	Kgs	150.00	45000.00
Nitobond SBR (Latex)	25.0000	Ltrs	265.00	6625.00
				61250.00
A Parking Floor 3 Trimix (M)	220.0000	No.		
Cement Loose 53 Grade	66.0000	Metric Tonnes	3880.00	256080.00
Sand-Metal Mix M25 (Downp	220.0000	Cu.Mtrs	2000.00	440000.00
				696080.00
A & B Parking Floor 3 Gutter For Trimix Flooring	826.0000	R.Ft		
Cement 43 Grade	20.6500	Bags	275.00	5678.75
Natural Sand	103.2500	Cu.Ft	350.00	36137.50
				41816.25
A GF Common & Guest Toilet Flooring	45.5900	Sq.Ft		
Cement 43 Grade	0.9118	Bags	275.00	250.75
Crush Sand	3.6472	Cu.Ft	33.00	120.36
HCL Acid	0.6839	Ltrs	6.00	4.10
Natural Sand	3.6472	Cu.Ft	350.00	1276.52
Terastone Olive 600x600mm	47.8695	Sq.Ft	150.00	7180.43
				8832.16
A P1 Common & Guest Toilet Flooring	69.7000	Sq.Ft		
Cement 43 Grade	1.3940	Bags	275.00	383.35
Crush Sand	5.5760	Cu.Ft	33.00	184.01
HCL Acid	1.0455	Ltrs	6.00	6.27
Natural Sand	5.5760	Cu.Ft	350.00	1951.60
Terastone Olive 600x600mm	73.1850	Sq.Ft	150.00	10977.75
				13502.98
A P2 Common & Guest Toilet Flooring	69.7000	Sq.Ft		
Cement 43 Grade	1.3940	Bags	275.00	383.35
Crush Sand	5.5760	Cu.Ft	33.00	184.01
HCL Acid	1.0455	Ltrs	6.00	6.27
Natural Sand	5.5760	Cu.Ft	350.00	1951.60
Terastone Olive 600x600mm	73.1850	Sq.Ft	150.00	10977.75
				13502.98

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A P3 Common & Guest Toilet Flooring	69.7000	Sq.Ft		
Cement 43 Grade	1.3940	Bags	275.00	383.35
Crush Sand	5.5760	Cu.Ft	33.00	184.01
HCL Acid	1.0455	Ltrs	6.00	6.27
Natural Sand	5.5760	Cu.Ft	350.00	1951.60
Terastone Olive 600x600mm	73.1850	Sq.Ft	150.00	10977.75
				13502.98
A GF Common & Guest Toilet Dado	247.9500	Sq.Ft		
Cement 43 Grade	6.1988	Bags	275.00	1704.67
Crush Sand	4.9590	Cu.Ft	33.00	163.65
Lumire LT Tile 600x300mm	272.7450	Sq.Ft	150.00	40911.75
				42780.07
A P1 Common & Guest Toilet Dado	373.1500	Sq.Ft		
Cement 43 Grade	9.3288	Bags	275.00	2565.42
Crush Sand	7.4630	Cu.Ft	33.00	246.28
Lumire LT Tile 600x300mm	410.4650	Sq.Ft	150.00	61569.75
				64381.45
A P2 Common & Guest Toilet Dado	373.1500	Sq.Ft		
Cement 43 Grade	9.3288	Bags	275.00	2565.42
Crush Sand	7.4630	Cu.Ft	33.00	246.28
Lumire LT Tile 600x300mm	410.4650	Sq.Ft	150.00	61569.75
				64381.45
A P3 Common & Guest Toilet Dado	373.1500	Sq.Ft		
Cement 43 Grade	9.3288	Bags	275.00	2565.42
Crush Sand	7.4630	Cu.Ft	33.00	246.28
Lumire LT Tile 600x300mm	410.4650	Sq.Ft	150.00	61569.75
				64381.45
Common & Guest Toilet Flooring & Dado Supporting Material	1.0000	No.		
Bioflex Grey	67.0000	Bags	100.00	6700.00
Feviquick	8.0000	Kgs	50.00	400.00
				7100.00
A Parking Flooring Granite Door Frame for Toilet doors	168.0000	Sq.Ft		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	84.0000	Bags	275.00	23100.00
Steel Grey Granite	168.0000	Sq.Ft	151.88	25515.84
				49615.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Expansion Joint	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A 99 Level Lobby entrance PCC Work(M .15)	15.4000	Cu.Mtrs		
Cement Loose 53 Grade	2.9260	Metric Tonnes	3880.00	11352.88
Sand-Metal Mix M15 (Downp	15.4000	Cu.Mtrs	2125.00	32725.00
				44077.88
A 102 Level Lobby entrance PCC Work(M .15)	15.4000	Cu.Mtrs		
Ready Mix Concrete M-15	15.4000	Cu.Mtrs	100.00	1540.00
				1540.00
A 105 Level Lobby entrance PCC Work(M .15)	15.4000	Cu.Mtrs		
Ready Mix Concrete M-15	15.4000	Cu.Mtrs	100.00	1540.00
				1540.00
108 Level Lobby entrance PCC Work(M .15)	15.4000	Cu.Mtrs		
Ready Mix Concrete M15 wi	15.4000	Cu.Mtrs	100.00	1540.00
Sand-Metal Mix M15 (Downp	0.0000	Cu.Mtrs	3165.25	0.00
				1540.00
111 Level Lobby PCC Work (M-15)	30.0000	Cu.Mtrs		
Ready Mix Concrete M-15	30.0000	Cu.Mtrs	100.00	3000.00
				3000.00
A 99 to 111 level Brickwork, Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lobby 4" Blockwork	1.0000	Sq.Ft		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	1275.0000	No.	58.00	73950.00
Jointing Mortar	248.9800	Kgs	13.25	3298.99
				77248.99
A Lobby 9" Brickwork	1.0000	Sq.Ft		
Cement 43 Grade	0.0250	Bags	275.00	6.88
Crush Sand	0.2000	Cu.Ft	33.00	6.60
FlyAsh Bricks 3"x4"x9"	10.0000	No.	5.00	50.00
				63.48
A Lobby Single coat tar plaster	1533.0000	Sq.Ft		
Cement 43 Grade	22.9950	Bags	375.00	8623.13
Crush Sand	183.9600	Cu.Ft	33.00	6070.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				14693.81
A 111 Level Podium Lobby area 4" Blockwork	469.5200	Sq.Ft		
AAC Block 625x240x100	361.5304	No.	58.00	20968.76
Jointing Mortar	67.1414	Kgs	13.25	889.62
				21858.38
A 111 Level Podium Lobby area Single coat plaster	939.0800	Sq.Ft		
Cement 43 Grade	14.0862	Bags	375.00	5282.33
Crush Sand	112.6896	Cu.Ft	33.00	3718.76
				9001.09
A Rough Plaster (Block work)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor Toilet & Planter Rough Plaster - 306.13 Sq	335.9300	Sq.Ft		
Cement 43 Grade	5.0390	Bags	275.00	1385.73
Natural Sand	40.3116	Cu.Ft	350.00	14109.06
				15494.79
A Parking 1 Toilet & Planter Rough Plaster	335.9300	Sq.Ft		
Cement 43 Grade	5.0390	Bags	275.00	1385.73
Natural Sand	40.3116	Cu.Ft	350.00	14109.06
				15494.79
A Parking 2 Toilet & Planter Rough Plaster	369.8900	Sq.Ft		
Cement 43 Grade	5.5484	Bags	275.00	1525.81
Natural Sand	44.3868	Cu.Ft	350.00	15535.38
				17061.19
A Parking 3 Toilet & Planter Rough Plaster	369.8900	Sq.Ft		
Cement 43 Grade	5.5484	Bags	275.00	1525.81
Natural Sand	44.3868	Cu.Ft	350.00	15535.38
				17061.19
A Column,Beam Plaster (Rcc)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Building Parking Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A GF Plaster	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Ground Floor Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	60.8900	Kgs	150.00	9133.50
				9133.50
A Ground Floor Column Plaster	1.0000	No.		
Bondit 151	33.9200	Kgs	150.00	5088.00
Coarse Grey Cement Putty	4378.0100	Kgs	16.00	70048.16
Fine White Cement Putty	1307.3200	Kgs	16.00	20917.12
				96053.28
A Ground Floor Staircase & Lobby Plaster	1.0000	No.		
Bondit 151	13.8400	Kgs	150.00	2076.00
				2076.00
A GF Plaster A Expansion joint (M)	0.8000	Sq.Ft		
Bondit 151	0.0050	Kgs	150.00	0.75
				0.75
A P1 Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Parking Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	63.6600	Kgs	150.00	9549.00
				9549.00
A P1 Parking Floor Column Plaster	1.0000	No.		
Bondit 151	33.9200	Kgs	150.00	5088.00
Coarse Grey Cement Putty	4378.0100	Kgs	16.00	70048.16
Fine White Cement Putty	1307.3200	Kgs	16.00	20917.12
				96053.28
A P1 Parking Staircase & Lobby Plaster	1.0000	No.		
Bondit 151	10.1900	Kgs	150.00	1528.50
				1528.50
A P1 Plaster A Expansion joint (M)	174.9800	Sq.Ft		
Bondit 151	1.0849	Kgs	150.00	162.74
				162.74
A P2 Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P2 Parking Beam & Ceiling Plaster	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	67.3900	Kgs	150.00	10108.50
				10108.50
A P2 Parking Floor Column Plaster	1.0000	No.		
Bondit 151	33.9200	Kgs	150.00	5088.00
Coarse Grey Cement Putty	4378.0100	Kgs	16.00	70048.16
Fine White Cement Putty	1307.3200	Kgs	16.00	20917.12
				96053.28
A P2 Parking Staircase & Lobby Plaster	1.0000	No.		
Bondit 151	8.2000	Kgs	150.00	1230.00
				1230.00
A P2 Plaster A Expansion joint (M)	130.5000	Sq.Ft		
Bondit 151	0.8091	Kgs	150.00	121.37
				121.37
A P3 Plaster	347.5000	NA		
	0.0000		0.00	0.00
				0.00
A P3 Parking Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	67.7200	Kgs	150.00	10158.00
				10158.00
A P3 Parking Floor Column Plaster	1.0000	No.		
Bondit 151	33.9200	Kgs	150.00	5088.00
Coarse Grey Cement Putty	4378.0100	Kgs	16.00	70048.16
Fine White Cement Putty	1307.3200	Kgs	16.00	20917.12
				96053.28
A P3 Parking Staircase & Lobby Plaster	1.0000	No.		
Bondit 151	8.9800	Kgs	150.00	1347.00
				1347.00
A P3 Plaster A Expansion joint (M)	347.5000	Sq.Ft		
Bondit 151	2.1545	Kgs	150.00	323.18
				323.18
A Parking Plaster Mecillenious Work	1.0000	No.		
Abro Tape 2"	1.0000	Bundle	350.00	350.00
Floor Guard Sheet	1000.0000	Sq.Ft	6.51	6510.00
				6860.00
A Podium Parking Plaster	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Ground Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A GF Podium Drop Panel Plaster	1.0000	No.		
Bondit 151	3.4700	Kgs	150.00	520.50
				520.50
A GF Podium Parking Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	109.6800	Kgs	150.00	16452.00
				16452.00
A GF Podium Column Plaster	1.0000	No.		
Bondit 151	6.7400	Kgs	150.00	1011.00
Coarse Grey Cement Putty	955.7400	Kgs	16.00	15291.84
Fine White Cement Putty	285.3900	Kgs	16.00	4566.24
				20869.08
A GF Retaining Wall Plaster	1.0000	No.		
Bondit 151	13.3400	Kgs	150.00	2001.00
				2001.00
A P1 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Podium Column Plaster	1.0000	No.		
Bondit 151	6.7400	Kgs	150.00	1011.00
Coarse Grey Cement Putty	955.7400	Kgs	16.00	15291.84
Fine White Cement Putty	285.3900	Kgs	16.00	4566.24
				20869.08
A P1 Podium Drop Panel Plaster	1.0000	No.		
Bondit 151	3.1300	Kgs	150.00	469.50
				469.50
A P1 Podium Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	105.5700	Kgs	150.00	15835.50
				15835.50
A P1 Podium Retaining Wall Plaster	1.0000	No.		
Bondit 151	9.5600	Kgs	150.00	1434.00
				1434.00
A P2 Parking Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
A P2 Podium Column Plaster	1.0000	No.		
Bondit 151	6.7400	Kgs	150.00	1011.00
Coarse Grey Cement Putty	955.7400	Kgs	16.00	15291.84
Fine White Cement Putty	285.3900	Kgs	16.00	4566.24
				20869.08
A P2 Podium Drop Panel Plaster	1.0000	No.		
Bondit 151	2.9700	Kgs	150.00	445.50
				445.50
A P2 Podium Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	101.9100	Kgs	150.00	15286.50
				15286.50
A P3 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P3 Podium Column Plaster	1.0000	No.		
Bondit 151	6.3200	Kgs	150.00	948.00
Coarse Grey Cement Putty	955.7400	Kgs	16.00	15291.84
Fine White Cement Putty	285.3900	Kgs	16.00	4566.24
				20806.08
A P3 Podium Drop Panel Plaster	1.0000	No.		
Bondit 151	3.9400	Kgs	150.00	591.00
				591.00
A P3 Podium Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	100.0000	Kgs	150.00	15000.00
				15000.00
A Parking Staircase Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Staircase I	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
A Ground Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
Natural Sand	150.0000	Cu.Ft	350.00	52500.00
				96917.50
A P1 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Parking Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
Natural Sand	150.0000	Cu.Ft	350.00	52500.00
				96917.50
A P2 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P2 Parking Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
Natural Sand	150.0000	Cu.Ft	350.00	52500.00
				96917.50
A P3 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P3 Parking Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
Natural Sand	150.0000	Cu.Ft	350.00	52500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				96917.50
A Podium Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Podium Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
Natural Sand	150.0000	Cu.Ft	350.00	52500.00
				96917.50
A Staircase II	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
Natural Sand	150.0000	Cu.Ft	350.00	52500.00
				96917.50
A P1 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Parking Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
Natural Sand	150.0000	Cu.Ft	350.00	52500.00
				96917.50
A P2 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A P2 Parking Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
Natural Sand	150.0000	Cu.Ft	350.00	52500.00
				96917.50
A P3 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P3 Parking Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
M Sand	150.0000	Cu.Ft	65.00	9750.00
				54167.50
A Podium Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Podium Floor A Fire Check Fl.Sta. II Wall Pla.	1.0000	No.		
Bondit 151	6.3500	Kgs	150.00	952.50
Cement 43 Grade	75.0000	Bags	275.00	20625.00
Crush Sand	600.0000	Cu.Ft	33.00	19800.00
Hackad Plast Chemical	16.0000	Ltrs	190.00	3040.00
M Sand	150.0000	Cu.Ft	65.00	9750.00
				54167.50
A Staircase Supporting Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Staircase 1 Bondit	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Groud Floor	899.5500	Sq.Ft		
Bondit 151	5.5772	Kgs	150.00	836.58

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				836.58
P1 floor	899.5500	Sq.Ft		
Bondit 151	5.5772	Kgs	150.00	836.58
				836.58
P2 floor	899.5500	Sq.Ft		
Bondit 151	5.5772	Kgs	150.00	836.58
				836.58
P3 floor	899.5500	Sq.Ft		
Bondit 151	5.5772	Kgs	150.00	836.58
				836.58
Podium floor	2478.0900	Sq.Ft		
Bondit 151	15.3642	Kgs	150.00	2304.63
				2304.63
Staircase 2 Bondit	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Groud Floor	810.8200	Sq.Ft		
Bondit 151	5.0271	Kgs	150.00	754.07
				754.07
P1 Floor	810.8200	Sq.Ft		
Bondit 151	5.0271	Kgs	150.00	754.07
				754.07
P2 Floor	810.8200	Sq.Ft		
Bondit 151	5.0271	Kgs	150.00	754.07
				754.07
P3 Floor	810.8200	Sq.Ft		
Bondit 151	5.0271	Kgs	150.00	754.07
				754.07
Podium Floor	2087.8700	Sq.Ft		
Bondit 151	12.9448	Kgs	150.00	1941.72
				1941.72
Parking Column Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking Floor Painting Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A Parking Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P2 Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P3 Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Podium Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lift Shaft Cement Paint	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Column painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Parking Staircase 2 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P2 Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
A P3 Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Podium Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Ceiling Painting Sample Work	1.0000	Ltrs		
Asian Apex Acrylic extern	4.0000	Ltrs	320.00	1280.00
Cookie Dough Paints Code	9.0000	Ltrs	200.00	1800.00
External Primer	4.0000	Ltrs	52.00	208.00
Off White Shade Silence C	5.0000	Ltrs	200.00	1000.00
Plastic	0.0000	Sq.Ft	5.00	0.00
Plastic KG	150.0000	Kgs	75.00	11250.00
				15538.00
A 105 level Ceiling Painting -	26000.0000	Sq.Ft		
Asian Apex Acrylic extern	364.0000	Ltrs	320.00	116480.00
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer (Water base)	382.2000	Ltrs	52.00	19874.40
Spray Plaster	0.0000	Kgs	250.00	0.00
				136354.40
A 105 level Column painting	14000.0000	Sq.Ft		
Cookie Dough Paints Code	284.2000	Ltrs	200.00	56840.00
Primer (Water base)	205.8000	Ltrs	52.00	10701.60
Spray Plaster	0.0000	Kgs	250.00	0.00
				67541.60
A 105 level Red Oil Paint Marking	5221.6000	R.Ft		
Abro Tape 1"	13.0540	Bundle	207.90	2713.93
Oil Paint red	26.1080	Ltrs	52.00	1357.62
				4071.55
102 Level Column	13990.0000	Sq.Ft		
Cookie Dough Paints Code	283.9970	Ltrs	200.00	56799.40
Primer (Water base)	205.6530	Ltrs	52.00	10693.96
Spray Plaster	0.0000	Kgs	250.00	0.00
				67493.36
102 Level Ceiling-	26000.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Asian Apex Acrylic extern	364.0000	Ltrs	320.00	116480.00
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer (Water base)	382.2000	Ltrs	52.00	19874.40
Spray Plaster	0.0000	Kgs	250.00	0.00
				136354.40
A 102 Level Red Oil Paint Marking	5221.6000	R.Ft		
Abro Tape 1"	13.0540	Bundle	207.90	2713.93
Oil Paint red	26.1080	Ltrs	52.00	1357.62
				4071.55
108 Level Column	14000.0000	Sq.Ft		
Cookie Dough Paints Code	284.2000	Ltrs	200.00	56840.00
Primer (Water base)	205.8000	Ltrs	52.00	10701.60
Spray Plaster	0.0000	Kgs	250.00	0.00
				67541.60
108 Level Ceiling-	26000.0000	Sq.Ft		
Asian Apex Acrylic extern	364.0000	Ltrs	320.00	116480.00
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer (Water base)	382.2000	Ltrs	52.00	19874.40
Spray Plaster	0.0000	Kgs	250.00	0.00
				136354.40
A 108 Level Red Oil Paint Marking	5221.6000	R.Ft		
Abro Tape 1"	13.0540	Bundle	207.90	2713.93
Oil Paint red	26.1080	Ltrs	52.00	1357.62
				4071.55
99 Level Column	13990.0000	Sq.Ft		
Cookie Dough Paints Code	283.9970	Ltrs	200.00	56799.40
Primer (Water base)	205.6530	Ltrs	52.00	10693.96
Spray Plaster	0.0000	Kgs	250.00	0.00
				67493.36
99 Level Ceiling-	26000.0000	Sq.Ft		
Asian Apex Acrylic extern	364.0000	Ltrs	320.00	116480.00
Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Primer (Water base)	382.2000	Ltrs	52.00	19874.40
Spray Plaster	0.0000	Kgs	250.00	0.00
				136354.40
A 99 Level Red Oil Paint Marking	5221.6000	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Abro Tape 1"	13.0540	Bundle	207.90	2713.93
Oil Paint red	26.1080	Ltrs	52.00	1357.62
				4071.55
A Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor Blockwork 4" (99 Level)	1040.0000	Sq.Ft		
AAC Block 625x240x100	644.8000	No.	58.00	37398.40
Jointing Mortar	148.7200	Kgs	13.25	1970.54
				39368.94
A Ground Floor Blockwork 5" (99 Level)	650.7900	Sq.Ft		
AAC Block 625x240x125	403.4898	No.	58.00	23402.41
Jointing Mortar	93.0630	Kgs	13.25	1233.08
				24635.49
A Ground Floor Blockwork Perni Work	72.0000	Sq.Ft		
Cement 43 Grade	0.7200	Bags	275.00	198.00
Crush Sand	7.2000	Cu.Ft	33.00	237.60
				435.60
A GF To P3 Parking Blockwork Patli Work	50.0000	Cu.Ft		
Cement 43 Grade	6.5000	Bags	275.00	1787.50
Crush Sand	30.5000	Cu.Ft	33.00	1006.50
				2794.00
A GF Blockwork 4" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	48.8800	Kgs	13.25	647.66
				647.66
A GF Blockwork 5" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	43.6030	Kgs	13.25	577.74
				577.74
A P1 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P1 Parking Floor Blockwork 4" (102 Level)	842.7400	Sq.Ft		
AAC Block 625x240x100	522.4988	No.	58.00	30304.93

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Jointing Mortar	120.5118	Kgs	13.25	1596.78
				31901.71
A P1 Parking Floor Blockwork 5" (102 Level)	265.2000	Sq.Ft		
AAC Block 625x240x125	164.4240	No.	58.00	9536.59
Jointing Mortar	37.9236	Kgs	13.25	502.49
				10039.08
A P1 Parking Floor Blockwork Perni Work	46.0000	Sq.Ft		
Cement 43 Grade	0.4600	Bags	275.00	126.50
Crush Sand	4.6000	Cu.Ft	33.00	151.80
				278.30
A P1 Blockwork 4" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	39.6000	Kgs	13.25	524.70
				524.70
A P1 Blockwork 5"" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	17.7690	Kgs	13.25	235.44
				235.44
A P2 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P2 Parking Floor Blockwork 4" (105 Level)	1077.0000	Sq.Ft		
AAC Block 625x240x100	667.7400	No.	58.00	38728.92
Jointing Mortar	154.0110	Kgs	13.25	2040.65
				40769.57
A P2 Parking Floor Blockwork 5" (105 Level)	383.0000	Sq.Ft		
AAC Block 625x240x125	237.4600	No.	58.00	13772.68
Jointing Mortar	54.7690	Kgs	13.25	725.69
				14498.37
A P2 Parking Floor Blockwork Perni Work	61.0000	Sq.Ft		
Cement 43 Grade	0.6100	Bags	275.00	167.75
Crush Sand	6.1000	Cu.Ft	33.00	201.30
				369.05
A P2 Blockwork 4" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	50.6190	Kgs	13.25	670.70
				670.70
A P2 Blockwork 5" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	25.6610	Kgs	13.25	340.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				340.01
A P3 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A P3 Parking Floor Blockwork 4" (108 Level)	784.0000	Sq.Ft		
AAC Block 625x240x100	486.0800	No.	58.00	28192.64
Jointing Mortar	112.1120	Kgs	13.25	1485.48
				29678.12
A P3 Parking Floor Blockwork 5" (108 Level)	383.0000	Sq.Ft		
AAC Block 625x240x125	237.4600	No.	58.00	13772.68
Jointing Mortar	54.7690	Kgs	13.25	725.69
				14498.37
A P3 Parking Floor Blockwork Perni Work	49.0000	Sq.Ft		
Cement 43 Grade	0.4900	Bags	275.00	134.75
Crush Sand	4.9000	Cu.Ft	33.00	161.70
				296.45
A P3 Blockwork 4" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	36.8400	Kgs	13.25	488.13
				488.13
A P3 Blockwork 5" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	25.6610	Kgs	13.25	340.01
				340.01
Podium Floor Jointing mortar GRN Purpose	1.0000	No.		
Jointing Mortar	420.0000	Kgs	13.25	5565.00
				5565.00
Podium Floor Blockwork Jointing Morter - 1 No.	1.0000	No.		
Jointing Mortar	400.0000	Kgs	13.25	5300.00
				5300.00
A Podium Block Filling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Lift Opening Brickwork/ Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
A Ground Floor External Sand Face Plaster	1527.5300	Sq.Ft		
Cement 43 Grade	27.4955	Bags	275.00	7561.26

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	259.6801	Cu.Ft	33.00	8569.44
Hackad Plast Chemical	10.6927	Ltrs	190.00	2031.61
Natural Sand	50.1030	Cu.Ft	350.00	17536.05
Recron Fiber	15.2753	Pack	26.00	397.16
				36095.52
A P1 Floor External Sand Face Plaster	2611.5400	Sq.Ft		
Cement 43 Grade	47.0077	Bags	275.00	12927.12
Crush Sand	443.9618	Cu.Ft	33.00	14650.74
Hackad Plast Chemical	18.2808	Ltrs	190.00	3473.35
Natural Sand	85.6585	Cu.Ft	350.00	29980.48
Recron Fiber	26.1154	Pack	26.00	679.00
				61710.69
A P2 Floor External Sand Face Plaster	5077.4900	Sq.Ft		
Cement 43 Grade	91.3948	Bags	275.00	25133.57
Crush Sand	863.1733	Cu.Ft	33.00	28484.72
Hackad Plast Chemical	35.5424	Ltrs	190.00	6753.06
Natural Sand	166.5417	Cu.Ft	350.00	58289.60
Recron Fiber	50.7749	Pack	26.00	1320.15
				119981.10
A P3 Floor External Sand Face Plaster	5446.6900	Sq.Ft		
Cement 43 Grade	98.0404	Bags	275.00	26961.11
Crush Sand	925.9373	Cu.Ft	33.00	30555.93
Hackad Plast Chemical	38.1268	Ltrs	190.00	7244.09
Natural Sand	178.6514	Cu.Ft	350.00	62527.99
Recron Fiber	54.4669	Pack	26.00	1416.14
				128705.26
A Podium Floor External Sand Face Plaster	4782.5300	Sq.Ft		
Cement 43 Grade	86.0855	Bags	275.00	23673.51
Crush Sand	813.0301	Cu.Ft	33.00	26829.99
Hackad Plast Chemical	33.4777	Ltrs	190.00	6360.76
Natural Sand	156.8670	Cu.Ft	350.00	54903.45
Recron Fiber	47.8253	Pack	26.00	1243.46
				113011.17
102 Level Parking Enterance close BBM/Plaster	91.4900	Sq.Ft		
AAC Block 625x240x100	56.7238	No.	58.00	3289.98
Jointing Mortar	16.4682	Kgs	13.25	218.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3508.18
105 Level Parking Entrance close BBM/Plaster	91.4900	Sq.Ft		
AAC Block 625x240x100	56.7238	No.	58.00	3289.98
Jointing Mortar	16.4682	Kgs	13.25	218.20
				3508.18
108 Level Parking Entrance close BBM/Plaster	91.4900	Sq.Ft		
AAC Block 625x240x100	56.7238	No.	58.00	3289.98
Jointing Mortar	16.4682	Kgs	13.25	218.20
				3508.18
A - ELECTRIC Duct -Single coat plaster @ lvl. 99,102.105.108	512.3300	Sq.Ft		
Cement 43 Grade	6.4041	Bags	275.00	1761.13
Crush Sand	61.4796	Cu.Ft	33.00	2028.83
				3789.96
A - FIRE Duct -Single coat plaster @ lvl. 99,102.105.108	608.5800	Sq.Ft		
Cement 43 Grade	7.6073	Bags	275.00	2092.01
Crush Sand	73.0296	Cu.Ft	33.00	2409.98
				4501.99
A - LV Duct -Single coat plaster @ lvl. 99,102.105.108	399.6700	Sq.Ft		
Cement 43 Grade	4.9959	Bags	275.00	1373.87
Crush Sand	47.9604	Cu.Ft	33.00	1582.69
				2956.56
A - SERVICE Duct -Single coat plaster @ lvl. 99,102.105.108	290.6700	Sq.Ft		
Cement 43 Grade	3.6334	Bags	275.00	999.19
Crush Sand	34.8804	Cu.Ft	33.00	1151.05
				2150.24
A Below P2 Level Ramp Brickwork and Plaster	1.0000	Sq.Ft		
Cement 43 Grade	31.4340	Bags	375.00	11787.75
Crush Sand	308.0640	Cu.Ft	33.00	10166.11
FlyAsh Bricks 3"x6"x9"	1979.0000	No.	8.19	16208.01
M Sand	44.4850	Cu.Ft	65.00	2891.53
				41053.40
A Ground Floor to Podium Floor Staircase Blockwork and plast	1.0000	Sq.Ft		
AAC Block 650x240x100 - N	132.6700	No.	58.00	7694.86
Cement 43 Grade	5.9900	Bags	375.00	2246.25
Crush Sand	47.9980	Cu.Ft	33.00	1583.93
Jointing Mortar	30.5990	Kgs	13.25	405.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11930.48
A 99 Level Parking Floor Lobby Gypsum plaster	1187.6800	Sq.Ft		
Bondit 151	7.3636	Kgs	150.00	1104.54
				1104.54
A 102 Level Parking Floor Lobby Gypsum plaster	1063.2400	Sq.Ft		
Bondit 151	6.5921	Kgs	150.00	988.82
				988.82
A 105 Level Parking Floor Lobby Gypsum plaster	995.9500	Sq.Ft		
Bondit 151	6.1749	Kgs	150.00	926.24
				926.24
A 108 Level Parking Floor Lobby Gypsum plaster	995.9500	Sq.Ft		
Bondit 151	6.1749	Kgs	150.00	926.24
				926.24
Tower A CCTV System	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Ground Floor CCTVSystem Work	1.0000	No.		
Cat-6 Lan Cable	500.0000	Mtrs	17.85	8925.00
				8925.00
Tower A P1 Parking Floor CCTV System Work	1.0000	No.		
Cat-6 Lan Cable	500.0000	Mtrs	17.85	8925.00
				8925.00
Tower A P2 Parking Floor CCTV System Work	1.0000	No.		
Cat-6 Lan Cable	500.0000	Mtrs	17.85	8925.00
				8925.00
Tower A P3 Parking Floor CCTV System Work	1.0000	No.		
Cat-6 Lan Cable	500.0000	Mtrs	17.85	8925.00
				8925.00
Tower A Podium Floor CCTV System Work	1.0000	No.		
Cat-6 Lan Cable	250.0000	Mtrs	17.85	4462.50
				4462.50
Tower A CCTV System Work (M)	1.0000	No.		
8 port POE switch	1.0000	No.	11000.00	11000.00
Bullet camera DS-2AE4223T	3.0000	No.	35000.00	105000.00
Bullet camera DS-2CD2T20-	3.0000	No.	5500.00	16500.00
Bullet camera DS-7208HQHI	1.0000	No.	5500.00	5500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Camera Bracket PTZ	3.0000	No.	4500.00	13500.00
Connector RJ-45	12.0000	No.	4.00	48.00
Fabricated Rack with Fan	1.0000	No.	4500.00	4500.00
Hard disk Surveillance HD	1.0000	No.	12500.00	12500.00
Installation Charges	7.0000	No.	750.00	5250.00
Power Supply	3.0000	No.	750.00	2250.00
				176048.00
Tower B	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Parking & Podium Common Items	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Parking & Podium Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Parking & Podium Electrical (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Parking, Podium Fl. Regular & Fire Staircase Ele. Fittings	1.0000	Job		
HYBEC Surface Panel Light	48.0000	No.	1000.00	48000.00
				48000.00
B Building Parking (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Parking 5th Slab Electrical Conduit (M)	1.0000	Slab		
PVC 1way Deep junction Bx	10.0000	No.	10.45	104.50
PVC 2 way Deep junction B	20.0000	No.	14.03	280.60
PVC 3 way Deep junction B	20.0000	No.	10.45	209.00
PVC 4 way Deep junction B	65.0000	No.	14.03	911.95
PVC 4 way junction Box. 1	0.0000	No.	6.00	0.00
PVC Conduit Bend 1"	50.0000	No.	6.35	317.50
PVC Conduit Pipe 1"	525.0000	Mtrs	18.60	9765.00
PVC Conduit Socket 1"	175.0000	No.	1.96	343.00
				11931.55
Tower B Parking 4th Slab Electrical Conduit (M)	1.0000	Slab		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 1way Deep junction Bx	5.0000	No.	10.45	52.25
PVC 2 way Deep junction B	18.0000	No.	14.03	252.54
PVC 3 way Deep junction B	57.0000	No.	10.45	595.65
PVC 4 way Deep junction B	91.0000	No.	14.03	1276.73
PVC 4 way junction Box. 1	91.0000	No.	6.00	546.00
PVC Conduit Bend 1"	5.0000	No.	6.35	31.75
PVC Conduit Pipe 1"	550.0000	Mtrs	18.60	10230.00
PVC Conduit Socket 1"	170.0000	No.	1.96	333.20
				13318.12
Tower B Parking 3rd Slab Electrical Conduit (M)	1.0000	Slab		
PVC 1way Deep junction Bx	7.0000	No.	10.45	73.15
PVC 2 way Deep junction B	17.0000	No.	14.03	238.51
PVC 3 way Deep junction B	52.0000	No.	10.45	543.40
PVC 4 way Deep junction B	91.0000	No.	14.03	1276.73
PVC 4 way junction Box. 1	91.0000	No.	6.00	546.00
PVC Conduit Bend 1"	7.0000	No.	6.35	44.45
PVC Conduit Pipe 1"	490.0000	Mtrs	18.60	9114.00
PVC Conduit Socket 1"	150.0000	No.	1.96	294.00
				12130.24
Tower B Parking 2nd Slab Electrical Conduit (M)	1.0000	Slab		
PVC 1way Deep junction Bx	8.0000	No.	10.45	83.60
PVC 2 way Deep junction B	30.0000	No.	14.03	420.90
PVC 3 way Deep junction B	51.0000	No.	10.45	532.95
PVC 4 way Deep junction B	91.0000	No.	14.03	1276.73
PVC 4 way junction Box. 1	91.0000	No.	6.00	546.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1"	575.0000	Mtrs	18.60	10695.00
PVC Conduit Socket 1"	150.0000	No.	1.96	294.00
				13899.98
Tower B Parking 1st Slab Electrical Conduit (M)	1.0000	Slab		
PVC 1way Deep junction Bx	8.0000	No.	10.45	83.60
PVC 2 way Deep junction B	30.0000	No.	14.03	420.90
PVC 3 way Deep junction B	51.0000	No.	10.45	532.95
PVC 4 way Deep junction B	91.0000	No.	14.03	1276.73
PVC 4 way junction Box. 1	91.0000	No.	6.00	546.00
PVC Conduit Bend 1"	25.0000	No.	6.35	158.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Pipe 1"	490.0000	Mtrs	18.60	9114.00
PVC Conduit Socket 1"	150.0000	No.	1.96	294.00
				12426.93
Tower B Parking 1st To 4th Slab Junction Box	1.0000	No.		
PVC 4 way junction Box. 1	364.0000	No.	6.00	2184.00
				2184.00
B Podium Parking (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Podium 1st slab Electrical Conduiting	1.0000	No.		
PVC 4 way Deep junction B	65.0000	No.	14.03	911.95
PVC Conduit Pipe 1" mtrs	554.0000	Mtrs	18.60	10304.40
PVC Conduit Socket 1"	150.0000	No.	1.96	294.00
				11510.35
Tower B Podium 2nd slab Electrical Conduiting	1.0000	No.		
PVC 4 way Deep junction B	65.0000	No.	14.03	911.95
PVC Conduit Pipe 1" mtrs	554.0000	Mtrs	18.60	10304.40
PVC Conduit Socket 1"	150.0000	No.	1.96	294.00
				11510.35
Tower B Podium 3rd slab Electrical Conduiting	1.0000	No.		
PVC 4 way Deep junction B	65.0000	No.	14.03	911.95
PVC Conduit Pipe 1" mtrs	554.0000	Mtrs	18.60	10304.40
PVC Conduit Socket 1"	150.0000	No.	1.96	294.00
				11510.35
Tower B Podium 4th slab Electrical Conduiting	1.0000	No.		
PVC 4 way Deep junction B	65.0000	No.	14.03	911.95
PVC Conduit Pipe 1" mtrs	554.0000	Mtrs	18.60	10304.40
PVC Conduit Socket 1"	150.0000	No.	1.96	294.00
				11510.35
B Electrical Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Cable Tray	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Cable Tray Ground Floor	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bullet Fastner 10mm	91.0000	No.	10.00	910.00
Channel Patti 35mm x15mmx	7.0000	No.	180.00	1260.00
G.I.Patti 1.25"x8" Long w	114.0000	No.	32.00	3648.00
GI Cable tray perfor. 100	10.0000	Mtrs	350.00	3500.00
GI Cable tray perfor. 250	37.7800	Mtrs	500.00	18890.00
GI Cable tray perfor. 750	10.1700	Mtrs	500.00	5085.00
M.S. Angle 50 x 50 x 5x 1	21.0000	No.	851.00	17871.00
M.S. Angle 50 x 50 x 5x 2	428.1300	Kgs	42.50	18195.53
Nutbolt 10mm with washer	181.0000	No.	4.25	769.25
Threaded Rod 10mm x 2mtr	30.0000	No.	30.00	900.00
				71028.78
B Podium Parking Wiring & Cable for Mockup 99 lvl	1.0000	No.		
Cat-6 Lan Cable	450.0000	Mtrs	17.85	8032.50
PVC Copper Wire 1.5 Sqmm	4800.0000	Mtrs	10.00	48000.00
PVC Copper Wire 2.5 Sqmm	960.0000	Mtrs	12.15	11664.00
PVC Copper Wire 4 Sqmm	1200.0000	Mtrs	125000.00	150000000.00
				150067696.50
B 105 level Light Point	1.0000	No.		
LED Tubelight Set 18W 4Ft	60.0000	No.	150.00	9000.00
PVC Round Plate 4"	60.0000	No.	3.60	216.00
S/S Screw F.T. 35 x 8	1.0000	Box	55.00	55.00
				9271.00
B 99 level Light Point	1.0000	No.		
LED Tubelight Set 18W 4Ft	84.0000	No.	150.00	12600.00
PVC Rawal Plug 8 x 35	2.0000	Pack	50.00	100.00
PVC Round Plate 4"	84.0000	No.	3.60	302.40
S/S Screw 25 x 6	168.0000	No.	1.00	168.00
				13170.40
B 102 level Light Point	1.0000	No.		
LED Tubelight Set 18W 4Ft	84.0000	No.	150.00	12600.00
PVC Rawal Plug 8 x 35	2.0000	Pack	50.00	100.00
PVC Round Plate 4"	84.0000	No.	3.60	302.40
S/S Screw 25 x 6	168.0000	No.	1.00	168.00
				13170.40
B 108 level Light Point	1.0000	No.		
LED Tubelight Set 18W 4Ft	84.0000	No.	150.00	12600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Rawal Plug 8 x 35	2.0000	Pack	50.00	100.00
PVC Round Plate 4"	84.0000	No.	3.60	302.40
S/S Screw 25 x 6	168.0000	No.	1.00	168.00
				13170.40
A 108 Level Electrical Wiring	1.0000	Mtrs		
PVC Copper Wire 1 Sqmm gr	0.0000	Mtrs	5.98	0.00
PVC Copper Wire 1 Sqmm re	0.0000	Mtrs	5.98	0.00
PVC Copper Wire 1 Sqmm ye	0.0000	Mtrs	5.98	0.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	1710.0000	Mtrs	8.86	15150.60
PVC Copper Wire 1.5 Sqmm	510.0000	Mtrs	8.87	4523.70
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	810.0000	Mtrs	8.86	7176.60
PVC Copper Wire 2.5 Sqmm	210.0000	Mtrs	14.28	2998.80
PVC Copper Wire 2.5 Sqmm	210.0000	Mtrs	14.28	2998.80
PVC Copper Wire 4 Sqmm bl	110.0000	Mtrs	21.12	2323.20
PVC Copper Wire 4 Sqmm re	110.0000	Mtrs	21.12	2323.20
				48138.90
B Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Parking Chemical Grouting	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
				0.00
B P2 Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P2 Parking Chemical Grouting	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
				0.00
B P3 Parking	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B P3 Parking Chemical Grouting	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
				0.00
B Common Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Parking 5 Floor Fire Door	10.0000	No.		
Fire door with shutter 12	10.0000	No.	16000.00	160000.00
				160000.00
B Parking 5 Floor Fire Door Fitting	10.0000	No.		
Anchor Fastner 8x80mm Fir	100.0000	No.	35.00	3500.00
Butt Hinges 101x75x3mm SS	40.0000	No.	200.00	8000.00
Door Closer for Fire Door	10.0000	No.	1500.00	15000.00
Fire Clear Glass (2Hr)	10.0000	No.	1500.00	15000.00
Fire Rated Gasket 13mm x	20.0000	No.	4284.00	85680.00
Lever Handle SD or SS	10.0000	Pair	400.00	4000.00
Panic Bar YPE-RM-501P Sin	10.0000	No.	3500.00	35000.00
				166180.00
B building (LV, Meter room & Garbage room) Fire Door	1.0000	Job		
Fire Steel door Set 2400X	4.0000	No.	29000.00	116000.00
MS FireShut. w frame1200x	0.0000	No.	16200.00	0.00
				116000.00
B 105 Level Garbage room Chemical & IPS Waterproofing	101.3500	Sq.Ft		
Aggregate 1/2 Inch	8.1080	Cu.Ft	19.00	154.05
Cement 43 Grade	3.8513	Bags	375.00	1444.24
M Sand	7.2364	Cu.Ft	65.00	470.37
				2068.66
B 105 Level Garbage room Electrical work	1.0000	Job		
16A Multipin socket (5734	1.0000	No.	254.00	254.00
20 Amp Switch (572063)	1.0000	No.	650.00	650.00
6A One way Switch (573400	1.0000	No.	72.76	72.76
6A Socket 3pin (573471)	1.0000	No.	166.05	166.05
8M Hzl Plate (575750)	1.0000	No.	144.58	144.58

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm gr	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm re	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm ye	200.0000	Mtrs	10.00	2000.00
				19731.39
B Garbage room Flooring & Dado Work	1.0000	Job		
Bioflex Grey	15.0000	Bags	100.00	1500.00
Cement 43 Grade	2.0000	Bags	375.00	750.00
Crush Sand	8.0000	Cu.Ft	33.00	264.00
Feviquick	4.0000	No.	58.50	234.00
Kota Uncut Polished 24"x1	122.0000	Sq.Ft	150.00	18300.00
M Sand	8.0000	Cu.Ft	65.00	520.00
Sparten Brown Tile 600x60	282.0000	Sq.Ft	100.00	28200.00
				49768.00
B 105 Level Garbage room 6" Brickwork	78.4400	Sq.Ft		
Cement 43 Grade	0.9805	Bags	375.00	367.69
Crush Sand	11.7660	Cu.Ft	33.00	388.28
FlyAsh Bricks 3"x6"x9"	300.4252	No.	8.19	2460.48
				3216.45
B 105 Level Garbage room Sand faced Plaster	450.2500	Sq.Ft		
Cement 43 Grade	6.7538	Bags	375.00	2532.68
Crush Sand	54.0300	Cu.Ft	33.00	1782.99
				4315.67
Parking Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Building Parking Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Building Podium Column	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Building Podium Footings RMC M35 (S-M Mix)	45.9000	Cu.Mtrs		
Cement Loose 53 Grade	10.5570	Metric Tonnes	3880.00	40961.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M35 (Downp	45.9000	Cu.Mtrs	2125.00	97537.50
				138498.66
B Podium Column footing To Plinth Steel - 1 No.	1.0000	No.		
Binding Wire	19.0000	Kgs	61.90	1176.10
Steel Bars 20mm	1307.0000	Kgs	51.00	66657.00
Steel Bars 8mm	308.0000	Kgs	53.00	16324.00
				84157.10
B Podium Footing To Plinth RMC M50 (S-M Mix)	1.6800	Cu.Mtrs		
Cement Loose 53 Grade	0.6888	Metric Tonnes	3880.00	2672.54
Sand-Metal Mix M50 (Downp	1.6800	Cu.Mtrs	2200.00	3696.00
				6368.54
B Retaining wall	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Near UGWT B Type Retaining Wall	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Type Retaining Wall RMC M40 (S-M Mix)	6.0000	Cu.Mtrs		
Cement Loose 53 Grade	2.1900	Metric Tonnes	3880.00	8497.20
Sand-Metal Mix M40 (Downp	6.0000	Cu.Mtrs	2200.00	13200.00
				21697.20
Near UGWT Retaining Wall P126-129,P51-P125 Steel	1.0000	No.		
Binding Wire	8.0000	Kgs	61.90	495.20
Steel Bars 10mm	168.0000	Kgs	43.00	7224.00
Steel Bars 12mm	361.0000	Kgs	43.00	15523.00
Steel Bars 8mm	120.0000	Kgs	53.00	6360.00
				29602.20
B Podium Rubble Soling	1300.0000	Cu.Ft		
Rubble	1300.0000	Cu.Ft	10.00	13000.00
				13000.00
B Podium Tie Beam RMC M40 (S-M Mix)	26.5800	Cu.Mtrs		
Cement Loose 53 Grade	7.0437	Metric Tonnes	3880.00	27329.56
Sand-Metal Mix M40 (Downp	26.5800	Cu.Mtrs	2200.00	58476.00
				85805.56
B Podium Tie Beam Steel	1.0000	No.		
Binding Wire	41.0000	Kgs	61.90	2537.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	1483.0000	Kgs	51.00	75633.00
Steel Bars 20mm	1123.0000	Kgs	51.00	57273.00
Steel Bars 8mm	781.0000	Kgs	53.00	41393.00
				176836.90
B Podium Grade Slab Plastic Laying Work	12109.0000	Sq.Ft		
Plastic	0.0000	Sq.Ft	5.00	0.00
Plastic KG	133.1990	Kgs	75.00	9989.93
				9989.93
B Podium Parking Grade Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Parking Grade Slab RMC M20 (S-M Mix)	150.0000	Cu.Mtrs		
Cement Loose 53 Grade	37.5000	Metric Tonnes	3880.00	145500.00
Sand-Metal Mix M20 (Downp	150.0000	Cu.Mtrs	1948.00	292200.00
				437700.00
B Podium Parking Grade Slab Steel	1.0000	No.		
Binding Wire	35.0000	Kgs	61.90	2166.50
Steel Bars 8mm	2900.0000	Kgs	53.00	153700.00
				155866.50
Podium Column At UGWT	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Podium Column Footing Steel	1.0000	No.		
Binding Wire	31.0000	Kgs	61.90	1918.90
Steel Bars 16mm	2600.0000	Kgs	51.00	132600.00
				134518.90
Podium Column Footing To Plinth Steel	1.0000	No.		
Binding Wire	86.0000	Kgs	61.90	5323.40
Steel Bars 10mm	2694.0000	Kgs	43.00	115842.00
Steel Bars 16mm	1781.0000	Kgs	51.00	90831.00
Steel Bars 20mm	2725.0000	Kgs	51.00	138975.00
				350971.40
Podium Column Footing RMC M35 (S-M Mix)	76.8700	Cu.Mtrs		
Cement Loose 53 Grade	17.6801	Metric Tonnes	3880.00	68598.79
Sand-Metal Mix M35 (Downp	76.8700	Cu.Mtrs	2125.00	163348.75
				231947.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Podium Column Footing To Plinth RMC M50 (S-M Mix)	22.4000	Cu.Mtrs		
Cement Loose 53 Grade	9.1840	Metric Tonnes	3880.00	35633.92
Sand-Metal Mix M50 (Downp	22.4000	Cu.Mtrs	2200.00	49280.00
				84913.92
Podium Footing PCC M15 (S-M Mix)	17.6800	Cu.Mtrs		
Cement Loose 53 Grade	2.4752	Metric Tonnes	3880.00	9603.78
Sand-Metal Mix M15 (Downp	17.6800	Cu.Mtrs	2125.00	37570.00
				47173.78
Parking Superstructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Podium P1 RCC Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Podium P1 RCC Slab RMC M35 (without Flyash)	307.0000	Cu.Mtrs		
Cebex 100 (225 gm)	76.7500	Pack	150.00	11512.50
Cement 43 Grade	153.5000	Bags	275.00	42212.50
Cement Loose 53 Grade	125.8700	Metric Tonnes	3880.00	488375.60
Sand-Metal Mix M35 PT (Do	309.0000	Cu.Mtrs	2000.00	618000.00
				1160100.60
B Podium P1 RCC 1st PT Slab Steel	1.0000	No.		
Binding Wire	285.0000	Kgs	61.90	17641.50
Steel Bar 25mm	1091.0000	Kgs	40.00	43640.00
Steel Bars 10mm	554.0000	Kgs	43.00	23822.00
Steel Bars 12mm	8446.0000	Kgs	43.00	363178.00
Steel Bars 16mm	1450.0000	Kgs	51.00	73950.00
Steel Bars 20mm	186.0000	Kgs	51.00	9486.00
Steel Bars 8mm	12077.0000	Kgs	53.00	640081.00
				1171798.50
Tower B Column Plinth To 1st Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Podium Column Plinth To 1st Slab Steel	1.0000	No.		
Binding Wire	92.0000	Kgs	61.90	5694.80
Steel Bars 10mm	2909.0000	Kgs	43.00	125087.00
Steel Bars 16mm	6869.0000	Kgs	51.00	350319.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	2854.0000	Kgs	51.00	145554.00
				626654.80
B Podium Column Plinth To 1st Slab RMC M50 (S-M Mix)	36.9600	Cu.Mtrs		
Cement Loose 53 Grade	15.1536	Metric Tonnes	3880.00	58795.97
Sand-Metal Mix M50 (Downp	36.9600	Cu.Mtrs	2200.00	81312.00
				140107.97
B Podium Column Bet (UGWT & B)Plinth To 1st Steel	1.0000	No.		
Binding Wire	34.0000	Kgs	61.90	2104.60
Steel Bars 20mm	2080.0000	Kgs	51.00	106080.00
Steel Bars 8mm	727.0000	Kgs	53.00	38531.00
				146715.60
Tower B 1st Slab Ponding Work	15138.0000	Sq.Ft		
Cement 43 Grade	15.1380	Bags	275.00	4162.95
Crush Sand	151.3800	Cu.Ft	33.00	4995.54
				9158.49
Tower B 1st PT Slab Cover Block Making	15138.0000	Sq.Ft		
Cement 43 Grade	15.1380	Bags	275.00	4162.95
Crush Sand	454.1400	Cu.Ft	33.00	14986.62
				19149.57
Podium P2 RCC Slab	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Podium 2nd Slab RMC M35 (without Flyash)	309.0000	Cu.Mtrs		
Cebex 100 (225 gm)	77.2500	Pack	150.00	11587.50
Cement 43 Grade	45.0000	Bags	275.00	12375.00
Cement Loose 53 Grade	126.6900	Metric Tonnes	3880.00	491557.20
Sand-Metal Mix M35 PT (Do	309.0000	Cu.Mtrs	2000.00	618000.00
				1133519.70
Tower B Podium 2nd Slab Steel - 1 No.	1.0000	No.		
Binding Wire	285.0000	Kgs	61.90	17641.50
Steel Bar 25mm	1091.0000	Kgs	40.00	43640.00
Steel Bars 10mm	554.0000	Kgs	43.00	23822.00
Steel Bars 12mm	8446.0000	Kgs	43.00	363178.00
Steel Bars 16mm	1450.0000	Kgs	51.00	73950.00
Steel Bars 20mm	186.0000	Kgs	51.00	9486.00
Steel Bars 8mm	12077.0000	Kgs	53.00	640081.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1171798.50
Tower B Podium Column 1st to 2nd slab RMC M50 (S-M Mix)	36.9600	Cu.Mtrs		
Cement Loose 53 Grade	15.1536	Metric Tonnes	3880.00	58795.97
Sand-Metal Mix M50 (Downp	36.9600	Cu.Mtrs	2200.00	81312.00
				140107.97
Tower B Podium column 1st To 2nd Slab Steel	1.0000	No.		
Binding Wire	63.0000	Kgs	61.90	3899.70
Steel Bars 10mm	1254.0000	Kgs	43.00	53922.00
Steel Bars 20mm	3283.0000	Kgs	51.00	167433.00
Steel Bars 8mm	728.0000	Kgs	53.00	38584.00
				263838.70
Tower B 2nd PT Slab Cover Block Making	15138.0000	Sq.Ft		
Cement 43 Grade	15.1380	Bags	275.00	4162.95
Crush Sand	454.1400	Cu.Ft	33.00	14986.62
				19149.57
Podium P3 RCC Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Podium 3rd PT Slab RMC M35 (without Flyash)	309.0000	Cu.Mtrs		
Cebex 100 (225 gm)	77.2500	Pack	150.00	11587.50
Cement 43 Grade	45.0000	Bags	275.00	12375.00
Cement Loose 53 Grade	126.6900	Metric Tonnes	3880.00	491557.20
Sand-Metal Mix M35 PT (Do	309.0000	Cu.Mtrs	2000.00	618000.00
				1133519.70
Tower B Podium 3rd PT Slab Steel	1.0000	No.		
Binding Wire	289.0000	Kgs	61.90	17889.10
Steel Bar 25mm	2387.0000	Kgs	40.00	95480.00
Steel Bars 10mm	578.0000	Kgs	43.00	24854.00
Steel Bars 12mm	8711.0000	Kgs	43.00	374573.00
Steel Bars 16mm	274.0000	Kgs	51.00	13974.00
Steel Bars 20mm	128.0000	Kgs	51.00	6528.00
Steel Bars 8mm	11980.0000	Kgs	53.00	634940.00
				1168238.10
Tower B Podium column 2nd To 3rd Slab Steel	1.0000	No.		
Binding Wire	108.0000	Kgs	61.90	6685.20
Steel Bars 10mm	2321.0000	Kgs	43.00	99803.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	4468.0000	Kgs	51.00	227868.00
Steel Bars 8mm	727.0000	Kgs	53.00	38531.00
				372887.20
Tower B Podium Column 2nd to 3rd slab RMC M50 (S-M Mix)	36.9600	Cu.Mtrs		
Cement Loose 53 Grade	15.8928	Metric Tonnes	3880.00	61664.06
Sand-Metal Mix M50 (Downp	36.9600	Cu.Mtrs	2200.00	81312.00
				142976.06
Podium P4 RCC Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 4th PT Slab RMC M35 (without Flyash)	382.0000	Cu.Mtrs		
Cebex 100 (225 gm)	93.5000	Pack	150.00	14025.00
Cement 43 Grade	45.0000	Bags	275.00	12375.00
Cement Loose 53 Grade	156.6200	Metric Tonnes	3880.00	607685.60
Sand-Metal Mix M35 PT (Do	382.0000	Cu.Mtrs	2000.00	764000.00
				1398085.60
Tower B Podium 4th PT Slab Steel	1.0000	No.		
Binding Wire	346.0000	Kgs	61.90	21417.40
Steel Bar 25mm	2387.0000	Kgs	40.00	95480.00
Steel Bars 10mm	3994.0000	Kgs	43.00	171742.00
Steel Bars 12mm	10139.0000	Kgs	43.00	435977.00
Steel Bars 16mm	1393.0000	Kgs	51.00	71043.00
Steel Bars 20mm	1182.0000	Kgs	51.00	60282.00
Steel Bars 8mm	11369.0000	Kgs	53.00	602557.00
				1458498.40
Tower B Podium column 3rd To 4th Slab Steel	1.0000	No.		
Binding Wire	108.0000	Kgs	61.90	6685.20
Steel Bars 10mm	2321.0000	Kgs	43.00	99803.00
Steel Bars 20mm	4468.0000	Kgs	51.00	227868.00
Steel Bars 8mm	727.0000	Kgs	53.00	38531.00
				372887.20
Tower B Podium Column 3rd to 4th slab RMC M50 (S-M Mix)	36.9600	Cu.Mtrs		
Cement Loose 53 Grade	15.8928	Metric Tonnes	3880.00	61664.06
Sand-Metal Mix M50 (Downp	36.9600	Cu.Mtrs	2200.00	81312.00
				142976.06
Tower B 4th PT Slab GP2 For Tendon	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GP2 Waterproofing Chemica	75.0000	Kgs	150.00	11250.00
				11250.00
PT 1st to 4th Slab Cement Slurry	1180.0000	Cu.Mtrs		
Cement 43 Grade	70.8000	Bags	275.00	19470.00
				19470.00
B Podium Rework Extra Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Podium RCC Footing RMC M35 (Extra)	16.0000	Cu.Mtrs		
Cement Loose 53 Grade	3.6800	Metric Tonnes	3880.00	14278.40
Sand-Metal Mix M35 (Downp	16.0000	Cu.Mtrs	2125.00	34000.00
				48278.40
B Podium Rework Extra Work 102 level PT work material	1.0000	No.		
Cebex 100 (225 gm)	20.0000	Pack	150.00	3000.00
Cement 43 Grade	20.0000	Bags	275.00	5500.00
				8500.00
Tower B Parking Steel (MTBT)	1.0000	Job		
Steel Bar 25mm	3703.0000	Kgs	40.00	148120.00
Steel Bars 10mm	1111.0000	Kgs	43.00	47773.00
Steel Bars 20mm	1126.0000	Kgs	51.00	57426.00
				253319.00
B Parking & Podium Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Parking chemical grouting	23745.1700	Sq.Ft		
Cement 43 Grade	37.9923	Bags	275.00	10447.88
Nitobond SBR (Latex)	263.5714	Ltrs	265.00	69846.42
				80294.30
B P2 Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P2 Parking chemical grouting	23732.1400	Sq.Ft		
Cement 43 Grade	37.9714	Bags	275.00	10442.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nitobond SBR (Latex)	263.4268	Ltrs	265.00	69808.10
				80250.24
B P3 Parking	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Parking chemical grouting	23732.1400	Sq.Ft		
Cement 43 Grade	37.9714	Bags	275.00	10442.14
Nitobond SBR (Latex)	263.4268	Ltrs	265.00	69808.10
				80250.24
B Ground Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Ground Floor chemical grouting	23152.9300	Sq.Ft		
Cement 43 Grade	37.0447	Bags	275.00	10187.29
Nitobond SBR (Latex)	256.9975	Ltrs	265.00	68104.34
				78291.63
B Common MS Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase 1 SS Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase 2 SS Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Parking Staircase Internal Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase I	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B GF	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B P2 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Podium Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase II	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B GF	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P2 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Podium Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase Plaster Supporting Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Ground Floor	586.0500	Sq.Ft		
Bondit 151	3.6335	Kgs	150.00	545.03

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				545.03
P1 Floor	586.0500	Sq.Ft		
Bondit 151	3.6335	Kgs	150.00	545.03
				545.03
P2 Floor	586.0500	Sq.Ft		
Bondit 151	3.6335	Kgs	150.00	545.03
				545.03
P3 Floor	586.0500	Sq.Ft		
Bondit 151	3.6335	Kgs	150.00	545.03
				545.03
Podium Floor	1622.6100	Sq.Ft		
Bondit 151	10.0602	Kgs	150.00	1509.03
				1509.03
Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Ground Floor	870.7800	Sq.Ft		
Bondit 151	5.3988	Kgs	150.00	809.82
				809.82
P1 Floor	870.7800	Sq.Ft		
Bondit 151	5.3988	Kgs	150.00	809.82
				809.82
P2 Floor	870.7800	Sq.Ft		
Bondit 151	5.3988	Kgs	150.00	809.82
				809.82
P3 Floor	870.7800	Sq.Ft		
Bondit 151	5.3988	Kgs	150.00	809.82
				809.82
Podium Floor	2313.1600	Sq.Ft		
Bondit 151	14.3416	Kgs	150.00	2151.24
				2151.24
B Parking Column,Beam Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Building Parking Plaster	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B GF Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Ground Floor Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	35.4560	Kgs	150.00	5318.40
				5318.40
B Ground Floor Column Plaster	1.0000	No.		
Bondit 151	18.9380	Kgs	150.00	2840.70
Coarse Grey Cement Putty	4420.0000	Kgs	16.00	70720.00
Fine White Cement Putty	1319.8600	Kgs	16.00	21117.76
				94678.46
B Ground Floor Expansion Joint	1.0000	No.		
Bondit 151	18.9380	Kgs	150.00	2840.70
				2840.70
B Ground Floor Staircase & Lobby Plaster	1.0000	No.		
Bondit 151	10.4120	Kgs	150.00	1561.80
				1561.80
B P1 Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Parking Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	43.4400	Kgs	150.00	6516.00
				6516.00
B P1 Parking Expansion Joint	1.0000	No.		
Bondit 151	7.4420	Kgs	150.00	1116.30
				1116.30
B P1 Parking Floor Column Plaster	1.0000	No.		
Bondit 151	13.0610	Kgs	150.00	1959.15
Coarse Grey Cement Putty	4610.0000	Kgs	16.00	73760.00
Fine White Cement Putty	1376.0000	Kgs	16.00	22016.00
				97735.15
B P1 Parking Staircase & Lobby Plaster	1.0000	No.		
Bondit 151	9.1720	Kgs	150.00	1375.80
				1375.80
B P2 Plaster	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B P2 Parking Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	34.2790	Kgs	150.00	5141.85
				5141.85
B P2 Parking Expansion Joint	1.0000	No.		
Bondit 151	4.1200	Kgs	150.00	618.00
				618.00
B P2 Parking Floor Column Plaster	1.0000	No.		
Bondit 151	8.3530	Kgs	150.00	1252.95
Coarse Grey Cement Putty	5457.6000	Kgs	16.00	87321.60
Fine White Cement Putty	1629.7000	Kgs	16.00	26075.20
				114649.75
B P2 Parking Staircase & Lobby Plaster	1.0000	No.		
Bondit 151	9.8750	Kgs	150.00	1481.25
				1481.25
B P3 Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Parking Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	33.0916	Kgs	150.00	4963.74
				4963.74
B P3 Parking Duct Plaster	1.0000	No.		
Bondit 151	8.0158	Kgs	150.00	1202.37
				1202.37
B P3 Parking Expansion Joint	1.0000	No.		
Bondit 151	12.4160	Kgs	150.00	1862.40
				1862.40
B P3 Parking Floor Column Plaster	1.0000	No.		
Bondit 151	9.0435	Kgs	150.00	1356.53
Coarse Grey Cement Putty	5564.8600	Kgs	16.00	89037.76
Fine White Cement Putty	1661.7300	Kgs	16.00	26587.68
				116981.97
B P3 Parking Staircase & Lobby Plaster	1.0000	No.		
Bondit 151	9.0893	Kgs	150.00	1363.40
				1363.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Lobby Staircase Plaster Bondit	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B GF Lobby Staircase Bondit	1687.5400	Sq.Ft		
Bondit 151	10.4627	Kgs	150.00	1569.41
				1569.41
B P1 Lobby Staircase Bondit	1486.5600	Sq.Ft		
Bondit 151	9.2167	Kgs	150.00	1382.51
				1382.51
B P2 Lobby Staircase Bondit	1600.5900	Sq.Ft		
Bondit 151	9.9237	Kgs	150.00	1488.56
				1488.56
B P3 Lobby Staircase Bondit	1473.1500	Sq.Ft		
Bondit 151	9.1335	Kgs	150.00	1370.03
				1370.03
B Podium Parking Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Ground Floor	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B GF Podium Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	95.6570	Kgs	150.00	14348.55
				14348.55
B GF Podium Column Plaster	1.0000	No.		
Bondit 151	9.5190	Kgs	150.00	1427.85
Coarse Grey Cement Putty	1354.7000	Kgs	16.00	21675.20
Fine White Cement Putty	404.5300	Kgs	16.00	6472.48
				29575.53
B GF Podium Drop Panel Plaster	1.0000	No.		
Bondit 151	3.8290	Kgs	150.00	574.35
				574.35
B GF Podium Drop Pannel Plaster	1.0000	No.		
Bondit 151	6.4840	Kgs	150.00	972.60
				972.60
B P1 Parking Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B P1 Podium Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	91.9660	Kgs	150.00	13794.90
				13794.90
B P1 Podium Column Plaster	1.0000	No.		
Bondit 151	9.5190	Kgs	150.00	1427.85
Coarse Grey Cement Putty	1354.7000	Kgs	16.00	21675.20
Fine White Cement Putty	404.5300	Kgs	16.00	6472.48
				29575.53
B P1 Podium Drop Panel Plaster	1.0000	No.		
Bondit 151	4.4220	Kgs	150.00	663.30
				663.30
B P1 Podium Drop Pannel Plaster	1.0000	No.		
Bondit 151	5.9910	Kgs	150.00	898.65
				898.65
B P2 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P2 Podium Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	99.3390	Kgs	150.00	14900.85
				14900.85
B P2 Podium Column Plaster	1.0000	No.		
Bondit 151	9.5190	Kgs	150.00	1427.85
Coarse Grey Cement Putty	1354.7000	Kgs	16.00	21675.20
Fine White Cement Putty	404.5300	Kgs	16.00	6472.48
				29575.53
B P2 Podium Drop Panel Plaster	1.0000	No.		
Bondit 151	4.4200	Kgs	150.00	663.00
				663.00
B P3 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Podium Beam & Ceiling Plaster	1.0000	No.		
Bondit 151	91.9660	Kgs	150.00	13794.90
				13794.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B P3 Podium Column Plaster	1.0000	No.		
Bondit 151	9.5190	Kgs	150.00	1427.85
Coarse Grey Cement Putty	1354.7000	Kgs	16.00	21675.20
Fine White Cement Putty	404.5300	Kgs	16.00	6472.48
				29575.53
B P3 Podium Drop Panel Plaster	1.0000	No.		
Bondit 151	4.4570	Kgs	150.00	668.55
				668.55
B Parking Floor Blockwork & Rough Plaster & Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Ground Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Ground Floor 99 level Perani work	1.0000	Sq.Ft		
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	7.8300	Cu.Ft	33.00	258.39
				533.39
Ground Floor Patali Work	19.2600	Sq.Ft		
Cement 43 Grade	2.5038	Bags	275.00	688.55
Crush Sand	11.7486	Cu.Ft	33.00	387.70
				1076.25
B Ground Floor Gypsum Plaster On Blockwork	2463.4000	Sq.Ft		
Bondit 151	16.3090	Kgs	150.00	2446.35
				2446.35
Parking Floor 102 Level	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Parking Floor 102 Level Pherani work	45.0000	Sq.Ft		
Cement 43 Grade	0.4500	Bags	275.00	123.75
Crush Sand	4.5000	Cu.Ft	33.00	148.50
				272.25
Parking Floor 102 Level Patali Work	11.0800	Sq.Ft		
Cement 43 Grade	1.4404	Bags	275.00	396.11
Crush Sand	6.7588	Cu.Ft	33.00	223.04
				619.15

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B P1 Floor Gypsum Plaster On Blockwork	1207.2000	Sq.Ft		
Bondit 151	7.4480	Kgs	150.00	1117.20
				1117.20
Parking Floor 105 Level	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Parking Floor 105 Level Pherani work	56.3300	Sq.Ft		
Cement 43 Grade	0.5633	Bags	275.00	154.91
Crush Sand	5.6330	Cu.Ft	33.00	185.89
				340.80
Parking Floor 105 Level Patali Work	13.8400	Sq.Ft		
Cement 43 Grade	1.7992	Bags	275.00	494.78
Crush Sand	8.4424	Cu.Ft	33.00	278.60
				773.38
B P2 Floor Gypsum Plaster On Blockwork	1469.3000	Sq.Ft		
Bondit 151	9.0655	Kgs	150.00	1359.83
				1359.83
Parking Floor 108 Level	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Parking Floor 108 Level Pherani work	1.0000	Sq.Ft		
Cement 43 Grade	0.2400	Bags	275.00	66.00
Crush Sand	4.6800	Cu.Ft	33.00	154.44
				220.44
Parking Floor 108 Level Patali Work	11.5000	Sq.Ft		
Cement 43 Grade	1.4950	Bags	275.00	411.13
Crush Sand	7.0150	Cu.Ft	33.00	231.50
				642.63
B P3 Floor Gypsum Plaster On Blockwork	1207.2000	Sq.Ft		
Bondit 151	7.4480	Kgs	150.00	1117.20
				1117.20
B Parking & Podium Floor Painting Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Lift Shaft Cement Paint	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Parking Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Ground Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P2 Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Podium Floor Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Parking Staircase 2 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Ground Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P2 Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Podium Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Parking Brickwork & Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Ground Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Ground Floor Blockwork 4" (99 Level)	1070.2900	Sq.Ft		
AAC Block 625x240x100	663.5798	No.	58.00	38487.63
Jointing Mortar	153.0515	Kgs	13.25	2027.93
				40515.56
B Ground Floor Blockwork 5" (99 Level)	686.0000	Sq.Ft		
AAC Block 625x240x125	425.3200	No.	58.00	24668.56
Jointing Mortar	98.0980	Kgs	13.25	1299.80
				25968.36
B GF Blockwork 4" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	50.3040	Kgs	13.25	666.53
				666.53
B GF Blockwork 5" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	45.9620	Kgs	13.25	609.00
				609.00
B Ground Floor Extra Blockwork For GRN - 1 No.	1.0000	No.		
AAC Block 650x240x100 - N	1087.0000	No.	58.00	63046.00
AAC Block 650x240x200	165.0000	No.	58.00	9570.00
				72616.00
B P1 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P1 Parking Floor Blockwork 4" (102 Level)	664.3400	Sq.Ft		
AAC Block 625x240x100	411.8908	No.	58.00	23889.67
Jointing Mortar	95.0006	Kgs	13.25	1258.76
				25148.43
B P1 Parking Floor Blockwork 5" (102 Level)	430.2900	Sq.Ft		
AAC Block 625x240x125	266.7798	No.	58.00	15473.23
Jointing Mortar	61.5315	Kgs	13.25	815.29
				16288.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B P1 Blockwork 4" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	31.2200	Kgs	13.25	413.67
				413.67
B P1 Blockwork 5" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	28.8300	Kgs	13.25	382.00
				382.00
B P2 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P2 Parking Floor Blockwork 4" (105 Level)	904.0000	Sq.Ft		
AAC Block 625x240x100	560.4800	No.	58.00	32507.84
Jointing Mortar	129.2720	Kgs	13.25	1712.85
				34220.69
B P2 Parking Floor Blockwork 5" (105 Level)	430.2900	Sq.Ft		
AAC Block 600x240x125	49.0000	No.	58.00	2842.00
AAC Block 625x240x125	218.0000	No.	58.00	12644.00
Jointing Mortar	61.5315	Kgs	13.25	815.29
				16301.29
B P2 Blockwork 4" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	42.4800	Kgs	13.25	562.86
				562.86
B P2 Blockwork 5" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	28.8300	Kgs	13.25	382.00
				382.00
B Lift Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Parking Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B P3 Parking Floor Blockwork 4" (108 Level)	665.6300	Sq.Ft		
AAC Block 625x240x100	412.6906	No.	58.00	23936.05
Jointing Mortar	95.1851	Kgs	13.25	1261.20
				25197.25
B P3 Parking Floor Blockwork 5" (108 Level)	430.2900	Sq.Ft		
AAC Block 625x240x125	266.7798	No.	58.00	15473.23

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Jointing Mortar	61.5315	Kgs	13.25	815.29
				16288.52
B P3 Blockwork 4" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	31.2850	Kgs	13.25	414.53
				414.53
B P3 Blockwork 5" Difference Material	1.0000	Sq.Ft		
Jointing Mortar	28.8300	Kgs	13.25	382.00
				382.00
Podium Floor Blockwork Jointing Morter - 1 No.	1.0000	No.		
Jointing Mortar	400.0000	Kgs	13.25	5300.00
				5300.00
B P1 Parking Floor Lift Opening Brickwork/Plaster	1.0000	Sq.Ft		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	5.4200	Bags	275.00	1490.50
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	23.5500	Cu.Ft	100.00	2355.00
				9285.77
B P2 lvl Lift opening Brickwork/Plaster	1.0000	Sq.Ft		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	5.4200	Bags	275.00	1490.50
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	23.5500	Cu.Ft	100.00	2355.00
				9285.77
B P3 lvl Lift opening Brickwork/Plaster	1.0000	Sq.Ft		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	5.4200	Bags	275.00	1490.50
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	23.5500	Cu.Ft	100.00	2355.00
				9285.77
B P4 lvl Lift opening Brickwork/Plaster	1.0000	Sq.Ft		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	5.4200	Bags	275.00	1490.50
Crush Sand	57.5700	Cu.Ft	33.00	1899.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	23.5500	Cu.Ft	100.00	2355.00
				9285.77
B Stilt lvl lift opening Brickwork/Plaster	1.0000	Sq.Ft		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	5.4200	Bags	275.00	1490.50
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	23.5500	Cu.Ft	100.00	2355.00
				9285.77
B 105 Level Column Painting	5144.0000	Sq.Ft		
Cookie Dough Paints Code	75.6168	Ltrs	200.00	15123.36
Solvent Base Primer	36.0080	Ltrs	126.56	4557.17
Spray Plaster	380.6560	Kgs	250.00	95164.00
				114844.53
B 105 Level Ceiling Painting	5555.0000	Sq.Ft		
Premium Emulsion Paint	72.2150	Kgs	115.00	8304.73
Primer (Water base)	43.3290	Ltrs	52.00	2253.11
Spray Plaster	411.0700	Kgs	250.00	102767.50
				113325.34
B Parking Painting Red Oil Paint Marking 99.00 lvl	5133.8000	R.Ft		
Abro Tape 1"	12.8345	Bundle	207.90	2668.29
Oil Paint red	25.6690	Ltrs	52.00	1334.79
				4003.08
B Parking Painting Red Oil Paint Marking 102.00 lvl	5133.8000	R.Ft		
Abro Tape 1"	12.8345	Bundle	207.90	2668.29
Oil Paint red	25.6690	Ltrs	52.00	1334.79
				4003.08
B Parking Painting Red Oil Paint Marking 105.00 lvl	5133.8000	R.Ft		
Abro Tape 1"	12.8345	Bundle	207.90	2668.29
Oil Paint red	25.6690	Ltrs	52.00	1334.79
				4003.08
B Parking Painting Red Oil Paint Marking 108.00 lvl	5133.8000	R.Ft		
Abro Tape 1"	12.8345	Bundle	207.90	2668.29
Oil Paint red	25.6690	Ltrs	52.00	1334.79
				4003.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Grond Floor External Sand Face Plaster	3149.6800	Sq.Ft		
Cement 43 Grade	56.6942	Bags	275.00	15590.91
Crush Sand	535.4456	Cu.Ft	33.00	17669.70
Hackad Plast Chemical	22.0478	Ltrs	190.00	4189.08
Natural Sand	103.3095	Cu.Ft	350.00	36158.33
Recron Fiber	31.4968	Pack	26.00	818.92
				74426.94
B P1 Floor External Sand Face Plaster	3352.4300	Sq.Ft		
Cement 43 Grade	60.3437	Bags	275.00	16594.52
Crush Sand	569.9131	Cu.Ft	33.00	18807.13
Hackad Plast Chemical	23.4670	Ltrs	190.00	4458.73
Natural Sand	109.9597	Cu.Ft	350.00	38485.90
Recron Fiber	33.5243	Pack	26.00	871.63
				79217.91
B P2 Floor External Sand Face Plaster	3352.4300	Sq.Ft		
Cement 43 Grade	60.3437	Bags	275.00	16594.52
Crush Sand	569.9131	Cu.Ft	33.00	18807.13
Hackad Plast Chemical	23.4670	Ltrs	190.00	4458.73
Natural Sand	109.9597	Cu.Ft	350.00	38485.90
Recron Fiber	33.5243	Pack	26.00	871.63
				79217.91
B P3 Floor External Sand Face Plaster	3352.4300	Sq.Ft		
Cement 43 Grade	60.3437	Bags	275.00	16594.52
Crush Sand	569.9131	Cu.Ft	33.00	18807.13
Hackad Plast Chemical	23.4670	Ltrs	190.00	4458.73
Natural Sand	109.9597	Cu.Ft	350.00	38485.90
Recron Fiber	33.5243	Pack	26.00	871.63
				79217.91
B Podium Floor External Sand Face Plaster	3191.3300	Sq.Ft		
Cement 43 Grade	57.4439	Bags	275.00	15797.07
Chicken Mesh	3.1913	Bundle	421.00	1343.54
Crush Sand	542.5261	Cu.Ft	33.00	17903.36
Nails 1 1/2"	702.0926	Kgs	71.40	50129.41
Natural Sand	104.6756	Cu.Ft	350.00	36636.46
Nitobond SBR (Latex)	5.7444	Ltrs	265.00	1522.27
Recron Fiber	57.4439	Pack	26.00	1493.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Washer 8mm	702.0926	Kgs	0.50	351.05
				125176.70
Chamber Brickwork - 1 No.	1.0000	No.		
FlyAsh Bricks 3"x6"x9"	4000.0000	No.	8.19	32760.00
				32760.00
B Lobby 99.00 to 111.00 lvl Blockwork/Brickwork plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Lobby 4" Blockwork	1.0000	Sq.Ft		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	228.0000	No.	58.00	13224.00
Jointing Mortar	46.2200	Kgs	13.25	612.42
				13836.42
B Lobby Single coat tar plaster (99 to 108 lvl)	763.3800	Sq.Ft		
Cement 43 Grade	11.4507	Bags	375.00	4294.01
Crush Sand	91.6056	Cu.Ft	33.00	3022.98
				7316.99
B 99 Level Parking Floor Lobby Gypsum plaster	480.4700	Sq.Ft		
Bondit 151	2.9789	Kgs	150.00	446.84
				446.84
B 102 Level Parking Floor Lobby Gypsum plaster	426.6900	Sq.Ft		
Bondit 151	2.6455	Kgs	150.00	396.83
				396.83
B 105 Level Parking Floor Lobby Gypsum plaster	426.6900	Sq.Ft		
Bondit 151	2.6455	Kgs	150.00	396.83
				396.83
B 108 Level Parking Floor Lobby Gypsum plaster	426.6900	Sq.Ft		
Bondit 151	2.6455	Kgs	150.00	396.83
				396.83
B 111 Level Podium Lobby area 6" Brickwork	334.4200	Sq.Ft		
Cement 43 Grade	4.1803	Bags	375.00	1567.61
Crush Sand	50.1630	Cu.Ft	33.00	1655.38
FlyAsh Bricks 3"x6"x9"	1280.8286	No.	8.19	10489.99
				13712.98
B 111 Level Podium Lobby area Single coat plaster	31.4100	Sq.Ft		
Cement 43 Grade	0.4712	Bags	375.00	176.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	3.7692	Cu.Ft	33.00	124.38
				301.08
B 111 Level Podium Lobby area 4" Blockwork	202.2300	Sq.Ft		
AAC Block 625x240x100	155.7171	No.	58.00	9031.59
Jointing Mortar	28.9189	Kgs	13.25	383.18
				9414.77
B 111 Level Podium Lobby area Single coat plaster	404.4600	Sq.Ft		
Cement 43 Grade	6.0669	Bags	375.00	2275.09
Crush Sand	48.5352	Cu.Ft	33.00	1601.66
				3876.75
B 102, 105, 108 Level Parking Toilets Block work	261.9500	Sq.Ft		
AAC Block 625x240x100	201.7015	No.	58.00	11698.69
Jointing Mortar	37.4589	Kgs	13.25	496.33
				12195.02
B 102, 105, 108 Level Parking Toilets Plaster on blockwork	801.1300	Sq.Ft		
Cement 43 Grade	12.0170	Bags	375.00	4506.38
M Sand	96.1356	Cu.Ft	65.00	6248.81
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				10755.19
B parking Trimix Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B GF Parking Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B GF Parking Flooring Trimix work	23152.9300	Sq.Ft		
MS Wire Mesh 14G 4"x4" 5f	46.3059	ROLL	2500.00	115764.75
				115764.75
B GF Parking Flooring Trimix (M)	213.0000	No.		
Cement Loose 53 Grade	63.9000	Metric Tonnes	3880.00	247932.00
Sand-Metal Mix M25 (Downp	200.0000	Cu.Mtrs	2000.00	400000.00
Sand-Metal Mix M25 (Pumpa	13.0000	Cu.Mtrs	3355.93	43627.09
				691559.09
B Parking Floor 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Parking Floor 1 Trimix work	23745.1700	Sq.Ft		
MS Wire Mesh 14G 4"x4" 5f	47.4903	ROLL	2500.00	118725.75
				118725.75
B Parking Floor 1 Trimix (M) - 200	200.0000	No.		
Cement Loose 53 Grade	60.0000	Metric Tonnes	3880.00	232800.00
Ready Mix Concrete M25 Re	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M25 (Downp	109.0000	Cu.Mtrs	2000.00	218000.00
Sand-Metal Mix M25 (Pumpa	91.0000	Cu.Mtrs	3355.93	305389.63
				756189.63
B Parking Floor 1 Rmc M25 Pumpable	18.0000	Cu.Mtrs		
Cement Loose 53 Grade	3.4200	Metric Tonnes	3880.00	13269.60
Sand-Metal Mix M25 (Pumpa	18.0000	Cu.Mtrs	2500.00	45000.00
				58269.60
B Parking Floor 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Parking Floor 2 Trimix work	23732.1400	Sq.Ft		
MS Wire Mesh 14G 4"x4" 5f	47.4643	ROLL	2500.00	118660.75
				118660.75
B Parking Floor 2 Trimix (M)	218.0000	No.		
Cement Loose 53 Grade	65.4000	Metric Tonnes	3880.00	253752.00
Sand-Metal Mix M25 (Downp	218.0000	Cu.Mtrs	2000.00	436000.00
				689752.00
B Parking Floor 3	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Parking Floor 3 Trimix work	23732.1400	Sq.Ft		
MS Wire Mesh 14G 4"x4" 5f	47.4643	ROLL	2500.00	118660.75
				118660.75
B Parking Floor 3 Trimix (M)	218.0000	No.		
Cement Loose 53 Grade	65.4000	Metric Tonnes	3880.00	253752.00
Sand-Metal Mix M25 (Downp	218.0000	Cu.Mtrs	2000.00	436000.00
				689752.00
B Parking Staircase Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ground Floor Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
Ground Floor Fire Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
P1 Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
P1 Fire Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
P2 Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	6.9300	Bags	275.00	1905.75
Crush Sand	20.5300	Cu.Ft	33.00	677.49
Natural Sand	20.5300	Cu.Ft	350.00	7185.50
				9768.74
P2 Fire Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	8.0300	Bags	275.00	2208.25
Crush Sand	24.5800	Cu.Ft	33.00	811.14
Natural Sand	24.5800	Cu.Ft	350.00	8603.00
				11622.39
P3 Regular Staircase Bedding Material	1.0000	Sq.Ft		
Cement 43 Grade	7.5000	Bags	275.00	2062.50
Crush Sand	23.0000	Cu.Ft	33.00	759.00
Natural Sand	23.0000	Cu.Ft	350.00	8050.00
				10871.50
P3 Fire Staircase Bedding Material	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	9.0000	Bags	275.00	2475.00
Crush Sand	26.0000	Cu.Ft	33.00	858.00
Natural Sand	26.0000	Cu.Ft	350.00	9100.00
				12433.00
B Ground Floor Fire Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				66457.30
B Ground Floor Regular Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	68.9000	R.Ft	150.00	10335.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				48152.80
B Parking 1 Floor Fire Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				66457.30
B Parking 1 Floor Regular Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	68.9000	R.Ft	150.00	10335.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				48152.80
B Parking 2 Floor Fire Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				66457.30
B Parking 2 Floor Regular Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Skirting Polished 24	68.9000	R.Ft	150.00	10335.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				48152.80
B Parking 3 Floor Fire Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	88.8800	R.Ft	150.00	13332.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				66457.30
B Parking 3 Floor Regular Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x6" (59"x5.	50.8600	Sq.Ft	55.00	2797.30
Kota Skirting Polished 24	68.9000	R.Ft	150.00	10335.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				48152.80
B Podium Floor Fire Staircase - 1 No.	1.0000	No.		
Kota Riser 60"x9" (59"x7"	160.2100	Sq.Ft	150.00	24031.50
Kota Skirting Polished 24	167.3900	R.Ft	150.00	25108.50
Kota Tappa 60"x12" (59"x1	213.6000	Sq.Ft	150.00	32040.00
Kota Uncut Polished 24"x1	467.6000	Sq.Ft	150.00	70140.00
				151320.00
B Podium Floor Regular Staircase - 1 No. - 1 No.	1.0000	No.		
Kota Riser 60"x9" (59"x7"	160.2100	Sq.Ft	150.00	24031.50
Kota Skirting Polished 24	128.8100	R.Ft	150.00	19321.50
Kota Tappa 60"x12" (59"x1	213.6000	Sq.Ft	150.00	32040.00
Kota Uncut Polished 24"x1	263.5000	Sq.Ft	150.00	39525.00
				114918.00
B P1 Parking Common Toilet Flooring	32.6900	Sq.Ft		
Cement 43 Grade	0.6538	Bags	275.00	179.80
Crush Sand	2.6152	Cu.Ft	33.00	86.30
HCL Acid	0.4904	Ltrs	6.00	2.94
Natural Sand	2.6152	Cu.Ft	350.00	915.32
Terastone Olive 600x600mm	34.3245	Sq.Ft	150.00	5148.68
				6333.04
B P2 Parking Common Toilet Flooring	32.6900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.6538	Bags	275.00	179.80
Crush Sand	2.6152	Cu.Ft	33.00	86.30
HCL Acid	0.4904	Ltrs	6.00	2.94
Natural Sand	2.6152	Cu.Ft	350.00	915.32
Terastone Olive 600x600mm	34.3245	Sq.Ft	150.00	5148.68
				6333.04
B P3 Parking Common Toilet Flooring	32.6900	Sq.Ft		
Cement 43 Grade	0.6538	Bags	275.00	179.80
Crush Sand	2.6152	Cu.Ft	33.00	86.30
HCL Acid	0.4904	Ltrs	6.00	2.94
Natural Sand	2.6152	Cu.Ft	350.00	915.32
Terastone Olive 600x600mm	34.3245	Sq.Ft	150.00	5148.68
				6333.04
B P1 Parking Common Toilet Dado	149.6900	Sq.Ft		
Bioflex Grey	7.3040	Bags	100.00	730.40
Cement 43 Grade	3.7423	Bags	275.00	1029.13
Crush Sand	2.9938	Cu.Ft	33.00	98.80
Lumire LT Tile 600x300mm	164.6590	Sq.Ft	150.00	24698.85
				26557.18
B P2 Parking Common Toilet Dado	149.6900	Sq.Ft		
Bioflex Grey	7.3040	Bags	100.00	730.40
Cement 43 Grade	3.7423	Bags	275.00	1029.13
Crush Sand	2.9938	Cu.Ft	33.00	98.80
Lumire LT Tile 600x300mm	164.6590	Sq.Ft	150.00	24698.85
				26557.18
B P3 Parking Common Toilet Dado	149.6900	Sq.Ft		
Bioflex Grey	7.3040	Bags	100.00	730.40
Cement 43 Grade	3.7423	Bags	275.00	1029.13
Crush Sand	2.9938	Cu.Ft	33.00	98.80
Lumire LT Tile 600x300mm	164.6590	Sq.Ft	150.00	24698.85
				26557.18
B Parking Flooring Granite Door Frame for parking lvl Toilet	126.0000	Sq.Ft		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	63.0000	Bags	275.00	17325.00
Steel Grey Granite	126.0000	Sq.Ft	151.88	19136.88
				37461.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 99 lvl Common lobby flooring & cladding work	1.0000	Floor		
Artificial Grass	66.7400	Sq.Ft	112.50	7508.25
Geneva Beige Polished (12	168.0300	Sq.Ft	100.00	16803.00
Grigio Armani Marble	215.2800	Sq.Ft	100.00	21528.00
Kota Stone Cut + Polish (	631.0900	Sq.Ft	100.00	63109.00
Silky Grey Marble	281.9100	Sq.Ft	100.00	28191.00
Silver Root Marble Floor	1255.0800	Sq.Ft	100.00	125508.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
Walnut Brown Granite	59.2000	Sq.Ft	150.00	8880.00
				271527.25
B 102 lvl Common lobby flooring & cladding work	1.0000	Floor		
Grigio Armani Marble	123.7900	Sq.Ft	100.00	12379.00
Silky Grey Marble	314.0900	Sq.Ft	100.00	31409.00
Silver Root Marble Floor	1154.4400	Sq.Ft	100.00	115444.00
				159232.00
B 105 lvl Common lobby flooring & cladding work	1.0000	Floor		
Artificial Grass	66.7400	Sq.Ft	112.50	7508.25
Silky Grey Marble	280.6200	Sq.Ft	100.00	28062.00
Silver Root Marble Floor	917.6300	Sq.Ft	100.00	91763.00
				127333.25
B 108 lvl Common lobby flooring & cladding work	1.0000	Floor		
Artificial Grass	66.7400	Sq.Ft	112.50	7508.25
Silky Grey Marble	280.6200	Sq.Ft	100.00	28062.00
Silver Root Marble Floor	917.6300	Sq.Ft	100.00	91763.00
				127333.25
B 111 lvl Common lobby flooring & cladding work	1.0000	Floor		
Grigio Armani Marble	118.4000	Sq.Ft	100.00	11840.00
Hackad Plast Chemical	9.6000	Ltrs	190.00	1824.00
Silky Grey Marble	1989.1900	Sq.Ft	100.00	198919.00
Silver Root Marble Floor	1255.0800	Sq.Ft	100.00	125508.00
Walnut Brown Granite	59.2000	Sq.Ft	150.00	8880.00
				346971.00
B Lobby Flooring Supporting Material	1.0000	No.		
Bioflex White	173.0000	Bags	100.00	17300.00
Cement 43 Grade	25.0000	Bags	375.00	9375.00
Crush Sand	640.0000	Cu.Ft	33.00	21120.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Econo Seal Plus	129.0000	Ltrs	500.00	64500.00
Feviquick	2.4000	Kgs	50.00	120.00
Floor Guard Sheet	3000.0000	Sq.Ft	6.51	19530.00
Klad-X 1.5kg Set (Araldit	5.0000	set	1000.00	5000.00
Low gum tape	10.0000	No.	100.00	1000.00
M Sand	960.0000	Cu.Ft	100.00	96000.00
Tenax Transparent Solid 1	22.0000	set	1000.00	22000.00
Tenax Transparent Solid 1	10.0000	set	1000.00	10000.00
White Cement	4350.0000	Kgs	17.60	76560.00
				342505.00
B Parking, Podium Lobbies Tiling Material as per actual work	1.0000	Job		
Silky Grey Marble	825.6700	Sq.Ft	100.00	82567.00
				82567.00
B 108 Level Lobby entrance PCC Work(M .15)	15.4000	Cu.Mtrs		
Cement Loose 53 Grade	2.4640	Metric Tonnes	3880.00	9560.32
Sand-Metal Mix M15 (Downp	15.4000	Cu.Mtrs	3165.25	48744.85
				58305.17
Tower B CCTV System	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Bldg Area Podium	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Bldg Area Podium	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102 LVL Podium Staff toilet CP & Sanitary (M)	1.0000	No.		
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	1.0000	No.	700.00	700.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	1.0000	No.	3150.00	3150.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	1.0000	No.	392.18	392.18
Viking Rag Bolt 9495 12mm	1.0000	Pair	100.00	100.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling ALD-705L13	1.0000	No.	400.00	400.00
				12194.18
B 105 LVL Podium Staff toilet CP & Sanitary (M)	1.0000	No.		
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	1.0000	No.	700.00	700.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	1.0000	No.	3150.00	3150.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	1.0000	No.	392.18	392.18
Viking Rag Bolt 9495 12mm	1.0000	Pair	100.00	100.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling ALD-705L13	1.0000	No.	400.00	400.00
				12194.18
B 108 LVL Podium Staff toilet CP & Sanitary (M)	1.0000	No.		
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	1.0000	No.	700.00	700.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	1.0000	No.	3150.00	3150.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	1.0000	No.	392.18	392.18
Viking Rag Bolt 9495 12mm	1.0000	Pair	100.00	100.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Coupling ALD-705L13	1.0000	No.	400.00	400.00
				12194.18
B 111 LVL Podium Staff toilet CP & Sanitary (M)	1.0000	No.		
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	1.0000	No.	700.00	700.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Floor Drain Pop Up (Art#4	1.0000	No.	3150.00	3150.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	1.0000	No.	392.18	392.18
Viking Rag Bolt 9495 12mm	1.0000	Pair	100.00	100.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling ALD-705L13	1.0000	No.	400.00	400.00
				12194.18
B Parking Wiring B 108 Level	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	1500.0000	Mtrs	8.86	13290.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.86	5316.00
				39894.00
B Parking Wiring B 102 Level	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	1500.0000	Mtrs	8.86	13290.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.86	5316.00
				39894.00
B Parking Wiring B 99 Level	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	1500.0000	Mtrs	8.86	13290.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.86	5316.00
				39894.00
B 105 level Parking Lobby Electrical fittings	1.0000	Job		
Hybec Recessed Downlight-	1.0000	No.	100.00	100.00
LED Reccessed Light HLR 2	18.0000	No.	2300.00	41400.00
				41500.00
B 99 Level Parking floor Lobby Electrical work	1.0000	Floor		
Insulation Tape	2.0000	No.	16.03	32.06
PVC 4 way junction Box. 1	19.0000	No.	6.00	114.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1" mtrs	126.0000	Mtrs	18.60	2343.60
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.86	3544.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.87	3548.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 2.5 Sqmm	400.0000	Mtrs	14.28	5712.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Flexible Pipe 3/4" -	4.0000	Mtrs	6.00	24.00
Screw 35 x 8	100.0000	No.	0.72	71.76
				24698.22
B 102 Level Parking floor Lobby Electrical work	1.0000	Floor		
15W HLR-2973	1.0000	No.	100.00	100.00
Insulation Tape	2.0000	No.	16.03	32.06
LED Reccessed Light HLR 2	17.0000	No.	2300.00	39100.00
PVC 4 way junction Box. 1	19.0000	No.	6.00	114.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1" mtrs	126.0000	Mtrs	18.60	2343.60
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.86	3544.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.87	3548.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 2.5 Sqmm	400.0000	Mtrs	14.28	5712.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	4.0000	Mtrs	6.00	24.00
Screw 35 x 8	100.0000	No.	0.72	71.76
				63898.22
B 105 Level Parking floor Lobby Electrical work	1.0000	Floor		
15W HLR-2973	1.0000	No.	100.00	100.00
Insulation Tape	2.0000	No.	16.03	32.06
PVC 4 way junction Box. 1	19.0000	No.	6.00	114.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1" mtrs	126.0000	Mtrs	18.60	2343.60
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.86	3544.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.87	3548.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 2.5 Sqmm	400.0000	Mtrs	14.28	5712.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Flexible Pipe 3/4" -	4.0000	Mtrs	6.00	24.00
Screw 35 x 8	100.0000	No.	216.72	21672.00
				46398.46
B 108 Level Parking floor Lobby Electrical work	1.0000	Floor		
15W HLR-2973	1.0000	No.	100.00	100.00
Flexible Pipe 3/4"	4.0000	Mtrs	5.25	21.00
Insulation Tape	2.0000	No.	16.03	32.06
LED Reccessed Light HLR 2	13.0000	No.	2300.00	29900.00
PVC 4 way junction Box. 1	19.0000	No.	6.00	114.00
PVC Conduit Bend 1"	8.0000	No.	6.35	50.80
PVC Conduit Pipe 1" mtrs	126.0000	Mtrs	18.60	2343.60
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.86	3544.00
PVC Copper Wire 1.5 Sqmm	400.0000	Mtrs	8.87	3548.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Copper Wire 2.5 Sqmm	400.0000	Mtrs	14.28	5712.00
PVC Copper Wire 2.5 Sqmm	200.0000	Mtrs	14.28	2856.00
PVC Flexible Pipe 3/4" -	4.0000	Mtrs	6.00	24.00
Screw 35 x 8	100.0000	No.	216.72	21672.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				76319.46
B 99 level Parking Lobby Electrical fittings	1.0000	Job		
15W HLR-2973	1.0000	No.	100.00	100.00
Hybec Recessed Downlight-	1.0000	No.	100.00	100.00
LED Reccessed Light HLR 2	20.0000	No.	2300.00	46000.00
				46200.00
Tower C	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Parking Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Retaining Wall Bet.Tower B & C	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Type Retaining Wall Bet.Tower B & C PCC M15	7.9000	Cu.Mtrs		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Cement Loose 53 Grade	1.4220	Metric Tonnes	3880.00	5517.36
Sand-Metal Mix M15 (Downp	7.9000	Cu.Mtrs	2125.00	16787.50
				22304.86
B Type Retaining Wall Bet.Tower B & C Raft M40	22.2800	Cu.Mtrs		
Cement Loose 53 Grade	5.7928	Metric Tonnes	3880.00	22476.06
Sand-Metal Mix M40 (Downp	22.2800	Cu.Mtrs	2200.00	49016.00
				71492.06
B Type Ret.Wall Bet.Tower B & C RCC Pardi M40 Upto 1st Slab	20.1900	Cu.Mtrs		
Cement Loose 53 Grade	5.2494	Metric Tonnes	3880.00	20367.67
Sand-Metal Mix M40 (Downp	11.0000	Cu.Mtrs	2200.00	24200.00
Sand-Metal Mix M40 (Pumpa	20.1900	Cu.Mtrs	2815.00	56834.85
				101402.52
B Type Ret.Wall Bet.Tower B & C RCC Pardi Steel Upto 1st Sla	1.0000	No.		
Binding Wire	35.0000	Kgs	61.90	2166.50
Steel Bars 10mm	800.0000	Kgs	43.00	34400.00
Steel Bars 12mm	1445.0000	Kgs	43.00	62135.00
Steel Bars 8mm	698.0000	Kgs	53.00	36994.00
				135695.50
B Type Retaining Wall Bet.Tower B & C Raft Steel	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	16.0000	Kgs	61.90	990.40
Steel Bars 10mm	863.0000	Kgs	43.00	37109.00
Steel Bars 12mm	453.0000	Kgs	43.00	19479.00
				57578.40
Tower C Podium column Steel	1.0000	Kgs		
Steel Bars 20mm	8990.0000	Kgs	51.00	458490.00
				458490.00
Tower C Podium footing steel	1.0000	Kgs		
Steel Bars 20mm	6623.0000	Kgs	51.00	337773.00
				337773.00
B Type Retaining Wall Bet.Tower B & C Raft M40 Pumpable	20.2800	Cu.Mtrs		
Cement Loose 53 Grade	5.1714	Metric Tonnes	3880.00	20065.03
Sand-Metal Mix M40 (Pumpa	20.2800	Cu.Mtrs	2815.00	57088.20
				77153.23
Retaining Wall Bet.Tower B & C 1st to 2nd slab	1.0000	No.		
Binding Wire	11.0700	Kgs	61.90	685.23
Steel Bars 12mm	312.7730	Kgs	43.00	13449.24
Steel Bars 8mm	610.3400	Kgs	53.00	32348.02
				46482.49
B Type Ret.Wall Bet.Tower B & C RCC Pardi M40 1st to 2nd SI	18.7470	Cu.Mtrs		
Cement Loose 53 Grade	4.9680	Metric Tonnes	3880.00	19275.84
Sand-Metal Mix M40 (Pumpa	18.7470	Cu.Mtrs	2815.00	52772.81
				72048.65
Podium Bet. B & C PCC, & Footings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Podium Bet. B & C Footing PCC M15 (S-M Mix)	4.4700	Cu.Mtrs		
Cement Loose 53 Grade	0.6258	Metric Tonnes	3880.00	2428.10
Sand-Metal Mix M15 (Downp	4.4700	Cu.Mtrs	2125.00	9498.75
				11926.85
Podium Bet. B & C Footings RMC M35 (S-M Mix)	19.7600	Cu.Mtrs		
Cement Loose 53 Grade	4.5448	Metric Tonnes	3880.00	17633.82
Sand-Metal Mix M35 (Downp	19.7600	Cu.Mtrs	2125.00	41990.00
				59623.82
Podium Bet. B & C Footings Steel	1.0000	No.		
Binding Wire	9.0000	Kgs	61.90	557.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	740.0000	Kgs	51.00	37740.00
Steel Bars 20mm	5000.0000	Kgs	51.00	255000.00
				293297.10
Podium Bet. B & C Plinth Beam RMC M40 (S-M Mix)	0.0000	Cu.Mtrs		
Cement Loose 53 Grade	0.0000	Metric Tonnes	3880.00	0.00
Sand-Metal Mix M40 (Downp	0.0000	Cu.Mtrs	2200.00	0.00
				0.00
Podium Bet. B & C Plinth Beam Rmc M40 (Pumpable)	14.0000	Cu.Mtrs		
Cement Loose 53 Grade	3.5700	Metric Tonnes	3880.00	13851.60
Sand-Metal Mix M40 (Pumpa	14.0000	Cu.Mtrs	2815.00	39410.00
				53261.60
Podium Bet. B & C Column Footing To Plinth	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Podium Bet. B & C Column Footing To Plinth Steel	1.0000	No.		
Binding Wire	10.0000	Kgs	61.90	619.00
Steel Bars 16mm	141.0000	Kgs	51.00	7191.00
Steel Bars 20mm	471.0000	Kgs	51.00	24021.00
Steel Bars 8mm	188.0000	Kgs	53.00	9964.00
				41795.00
Podium Bet. B & C Column Footing To Plinth RMC M50 (S-M Mix)	1.2600	Cu.Mtrs		
Cement Loose 53 Grade	0.5166	Metric Tonnes	3880.00	2004.41
Sand-Metal Mix M50 (Downp	1.2600	Cu.Mtrs	2200.00	2772.00
				4776.41
Podium Bet. B & C Column Rmc M50 (Pumpable - 15.11 Cu.Mt	15.1100	Cu.Mtrs		
Cement Loose 53 Grade	5.1374	Metric Tonnes	3880.00	19933.11
Sand-Metal Mix M50 Easyocr	15.1100	Cu.Mtrs	3150.00	47596.50
				67529.61
Podium - Pour 5 & 6 - Footing M35 Concrete	50.0000	Cu.Mtrs		
Cement Loose 53 Grade	11.5000	Metric Tonnes	3880.00	44620.00
Sand-Metal Mix M35 (Pumpa	50.0000	Cu.Mtrs	2175.00	108750.00
				153370.00
Podium Column upto 1st Slab (Pour 5 & 6)	50.0000	Cu.Mtrs		
Cement Loose 53 Grade	20.5000	Metric Tonnes	3880.00	79540.00
Sand-Metal Mix M50 (Pumpa	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M50 Easyocr	50.0000	Cu.Mtrs	3150.00	157500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				237040.00
C Substructure Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Retaining Wall RMC M40 (S-M Mix)-	114.0000	Cu.Mtrs		
Cement Loose 53 Grade	30.2100	Metric Tonnes	3880.00	117214.80
Sand-Metal Mix M40 (Downp	114.0000	Cu.Mtrs	2200.00	250800.00
				368014.80
Tower C Retaining wall steel	1.0000	Kgs		
Steel Bars 10mm	1255.0000	Kgs	43.00	53965.00
Steel Bars 12mm	2935.0000	Kgs	43.00	126205.00
Steel Bars 8mm	784.0000	Kgs	53.00	41552.00
				221722.00
Tower C Retaining wall & Footing Waterproofing work	1.0000	Sq.Ft		
Foam Sheet 20mm (3'x6')	21081.0000	Sq.Ft	12.00	252972.00
Tape Roll	110.0000	No.	1327.50	146025.00
				398997.00
C Podium Area Steel	1.0000	Kgs		
Steel Bars 20mm	5000.0000	Kgs	51.00	255000.00
				255000.00
Podium Pour (3&3A) Column Footing Steel	1.0000	No.		
Binding Wire	42.6800	Kgs	61.90	2641.89
Steel Bars 12mm	366.8100	Kgs	43.00	15772.83
Steel Bars 16mm	3190.0400	Kgs	51.00	162692.04
				181106.76
Podium Pour 3&3A Footing PCC M15 (S-M Mix)	18.9200	Cu.Mtrs		
Cement Loose 53 Grade	2.6488	Metric Tonnes	3880.00	10277.34
Sand-Metal Mix M15 (Downp	18.9200	Cu.Mtrs	2125.00	40205.00
				50482.34
Podium Pour 3&3A RMC M35 (S-M Mix)	46.0100	Cu.Mtrs		
Cement Loose 53 Grade	10.5823	Metric Tonnes	3880.00	41059.32
Sand-Metal Mix M35 (Downp	46.0100	Cu.Mtrs	2125.00	97771.25
				138830.57
Podium Pour 3&3A Column Concrete M50 -at 99lvl	20.0000	Cu.Mtrs		
Cement Loose 53 Grade	7.0000	Metric Tonnes	3880.00	27160.00
Sand-Metal Mix M50 hi-flo	20.0000	Cu.Mtrs	3150.00	63000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				90160.00
Podium Pour 3&3A C-Bldg Pour-3 & 3A M35 Concrete Work	40.0000	Cu.Mtrs		
Cement Loose 53 Grade	16.4000	Metric Tonnes	3880.00	63632.00
Sand-Metal Mix M35 PT (Pu	40.0000	Cu.Mtrs	2000.00	80000.00
				143632.00
Podium Pour 3 Column Steel-up to plinth	1.0000	Kgs		
Binding Wire	19.3706	Kgs	61.90	1199.04
Steel Bars 10mm	180.8900	Kgs	100.00	18089.00
Steel Bars 16mm	147.2900	Kgs	51.00	7511.79
Steel Bars 20mm	1158.9600	Kgs	1000.00	1158960.00
Steel Bars 8mm	127.0800	Kgs	100.00	12708.00
				1198467.83
Podium Pour 3A Column Steel-up to plinth	1.0000	Kgs		
Binding Wire	27.7125	Kgs	61.90	1715.40
Steel Bars 10mm	393.2600	Kgs	100.00	39326.00
Steel Bars 16mm	307.4300	Kgs	51.00	15678.93
Steel Bars 20mm	1497.8300	Kgs	1000.00	1497830.00
Steel Bars 8mm	110.8600	Kgs	100.00	11086.00
				1565636.33
C 99 Level Pour 3, 3A, 5 & 6 area Trimix work	1.0000	Job		
Binding Wire	50.0000	Kgs	62.85	3142.50
Cement Loose 53 Grade	5.9850	Metric Tonnes	3880.00	23221.80
Nitobond SBR (Latex)	317.4500	Ltrs	265.00	84124.25
Plastic	28600.0000	Sq.Ft	5.00	143000.00
Ready Mix Concrete M25 Re	172.0000	Cu.Mtrs	3150.00	541800.00
Ready Mix Concrete M25 Re	28.5000	Cu.Mtrs	3150.00	89775.00
Sand-Metal Mix M25 (Pumpa	31.5000	Cu.Mtrs	3355.93	105711.80
Steel Bars 8mm	9530.0000	Kgs	50.85	484600.50
				1475375.85
Pour 5 PCC-M15 concrete work	5.7900	Cu.Mtrs		
Cement Loose 53 Grade	1.1001	Metric Tonnes	3880.00	4268.39
Sand-Metal Mix M15 (Downp	5.7900	Cu.Mtrs	2125.00	12303.75
				16572.14
Pour 6 PCC M15 concrete work	22.3700	Cu.Mtrs		
Cement Loose 53 Grade	3.1300	Metric Tonnes	3880.00	12144.40
Sand-Metal Mix M15 (Downp	22.3700	Cu.Mtrs	2125.00	47536.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M15 (Pumpa	0.0000	Cu.Mtrs	2125.00	0.00
				59680.65
Pour 5 -M35 Footing concrete work	25.1100	Cu.Mtrs		
Binding Wire	10.2804	Kgs	61.90	636.36
Cement Loose 53 Grade	5.7753	Metric Tonnes	3880.00	22408.16
Sand-Metal Mix M35 (Downp	25.1100	Cu.Mtrs	2125.00	53358.75
Steel Bars 16mm	856.7000	Kgs	51.00	43691.70
				120094.97
Pour 6 -M35 Footing concrete work	109.6500	Cu.Mtrs		
Binding Wire	53.6700	Kgs	61.90	3322.17
Cement Loose 53 Grade	30.7100	Metric Tonnes	3880.00	119154.80
Sand-Metal Mix M35 (Downp	109.6500	Cu.Mtrs	2125.00	233006.25
Sand-Metal Mix M35 (Pumpa	25.0000	Cu.Mtrs	2175.00	54375.00
Steel Bars 10mm	127.7500	Kgs	100.00	12775.00
Steel Bars 16mm	3382.8000	Kgs	51.00	172522.80
Steel Bars 20mm	961.6800	Kgs	1000.00	961680.00
				1556836.02
Podium Pour 5 concrete work Tie Beam Concrete-M40	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	2.3400	Metric Tonnes	3880.00	9079.20
Sand-Metal Mix M40 (Downp	9.1800	Cu.Mtrs	2200.00	20196.00
				29275.20
Podium Pour 5 Tie Beam Steel	1.0000	Kgs		
Binding Wire	13.6900	Kgs	61.90	847.41
Steel Bars 12mm	51.7700	Kgs	43.00	2226.11
Steel Bars 16mm	624.0900	Kgs	51.00	31828.59
Steel Bars 20mm	126.6700	Kgs	1000.00	126670.00
Steel Bars 8mm	338.3500	Kgs	100.00	33835.00
				195407.11
Podium Pour 6 Tie Beam Concrete M40	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	5.3450	Metric Tonnes	3880.00	20738.60
Sand-Metal Mix M40 (Downp	20.9600	Cu.Mtrs	2200.00	46112.00
				66850.60
Podium Pour 6 Tie Beam Steel	1.0000	Kgs		
Binding Wire	38.6800	Kgs	61.90	2394.29
Steel Bars 16mm	1415.5300	Kgs	51.00	72192.03
Steel Bars 20mm	1045.0800	Kgs	1000.00	1045080.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	763.2000	Kgs	100.00	76320.00
				1195986.32
Podium Pour 5 & 6 R.C.C B-tower Alu.Extrusion for walls	1.0000	Job		
Alluminium Panels (Extrus	3933.0000	Kgs	500.00	1966500.00
Die For Aluminium Extrusi	1.0000	No.	300000.00	300000.00
				2266500.00
C Retaining Wall RMC M40 (S-M Mix)-	114.0000	Cu.Mtrs		
Cement Loose 53 Grade	1.0000	Metric Tonnes	3880.00	3880.00
Sand-Metal Mix M40 (Downp	1.0000	Cu.Mtrs	2200.00	2200.00
				6080.00
Tower C Retaining wall steel	1.0000	Kgs		
Steel Bars 10mm	1.0000	Kgs	43.00	43.00
Steel Bars 12mm	1.0000	Kgs	43.00	43.00
Steel Bars 8mm	1.0000	Kgs	53.00	53.00
				139.00
Tower C Retaining wall & Footing Waterproofing work	1.0000	Sq.Ft		
Foam Sheet 20mm (3'x6')	1.0000	Sq.Ft	12.00	12.00
Tape Roll	1.0000	No.	1327.50	1327.50
				1339.50
C bldg Ramp C Footing Steel	1.0000	No.		
Binding Wire	33.0900	Kgs	61.90	2048.27
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	100.00	100.00
Steel Bars 10mm	133.9300	Kgs	100.00	13393.00
Steel Bars 12mm	53.0200	Kgs	43.00	2279.86
Steel Bars 16mm	2570.9200	Kgs	51.00	131116.92
				148938.05
C bldg Ramp Footing Concrete M35	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	17.8200	Metric Tonnes	3880.00	69141.60
Sand-Metal Mix M35 (Downp	77.4900	Cu.Mtrs	2125.00	164666.25
				233807.85
C bldg Ramp Footing PCC work-M15	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	2.5200	Metric Tonnes	3880.00	9777.60
Sand-Metal Mix M15 (Downp	18.0200	Cu.Mtrs	2125.00	38292.50
				48070.10
Parking Superstructure	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
Podium P1 RCC Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Podium Bet. B & C Column Plinth To 1st RMC M50 (S-M Mix)	5.0400	Cu.Mtrs		
Cement Loose 53 Grade	2.0664	Metric Tonnes	3880.00	8017.63
Sand-Metal Mix M50 (Downp	5.0400	Cu.Mtrs	2200.00	11088.00
				19105.63
Podium Bet. B & C Column Plinth To 1st Steel	1.0000	No.		
Binding Wire	18.0000	Kgs	61.90	1114.20
Steel Bars 16mm	269.0000	Kgs	51.00	13719.00
Steel Bars 20mm	871.0000	Kgs	51.00	44421.00
Steel Bars 8mm	387.0000	Kgs	53.00	20511.00
				79765.20
Podium in Betn B&C RCC 1st PT Slab Steel	1.0000	Kgs		
Binding Wire	51.4400	Kgs	61.90	3184.14
Steel Bars 10mm	506.1600	Kgs	43.00	21764.88
Steel Bars 12mm	873.3600	Kgs	43.00	37554.48
Steel Bars 16mm	448.1900	Kgs	51.00	22857.69
Steel Bars 8mm	2458.8700	Kgs	53.00	130320.11
				215681.30
Podium in Betn B&C 1st PTSlab RMC M35 Pumpable	92.4600	Cu.Mtrs		
Cebex 100 (225 gm)	23.1150	Pack	150.00	3467.25
Cement Loose 53 Grade	37.9086	Metric Tonnes	3880.00	147085.37
Ready Mix Concrete M-35 G	0.0053	Cu.Mtrs	100.00	0.53
Sand-Metal Mix M35 PT (Do	9.7400	Cu.Mtrs	2000.00	19480.00
Sand-Metal Mix M35 PT (Pu	86.9124	Cu.Mtrs	2000.00	173824.80
				343857.95
Podium P1 PT Slab grouting	1.0000	Floor		
Cebex 100 (225 gm)	88.0000	Pack	150.00	13200.00
Cement 43 Grade	88.0000	Bags	275.00	24200.00
				37400.00
Pour 5 99.00 to 102.00 lvl Column Concrete (M50)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	3.5280	Metric Tonnes	3880.00	13688.64
Sand-Metal Mix M50 (Pumpa	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M50 Easyocr	10.0800	Cu.Mtrs	3150.00	31752.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M50 Easyocr	0.0000	Cu.Mtrs	3150.00	0.00
				45440.64
Pour 5 99.00 to 102.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	24.6800	Kgs	61.90	1527.69
Steel Bars 16mm	307.8800	Kgs	51.00	15701.88
Steel Bars 20mm	1402.3800	Kgs	1000.00	1402380.00
Steel Bars 8mm	551.9400	Kgs	100.00	55194.00
				1474803.57
Pour 5 99.00 to 102.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	19.8645	Metric Tonnes	3880.00	77074.26
Sand-Metal Mix M35 PT (Pu	48.4500	Cu.Mtrs	2000.00	96900.00
				173974.26
Pour 5 99.00 to 102.00 lvl Slab Steel	1.0000	No.		
Binding Wire	24.9310	Kgs	61.90	1543.23
Steel Bars 10mm	321.2500	Kgs	100.00	32125.00
Steel Bars 12mm	366.8100	Kgs	43.00	15772.83
Steel Bars 8mm	1389.5000	Kgs	100.00	138950.00
				188391.06
Pour 5 99.00 to 102.00 lvl RMC M35 (S-M Mix)-Drop panel	8.1600	Cu.Mtrs		
Cement Loose 53 Grade	3.3456	Metric Tonnes	3880.00	12980.93
Sand-Metal Mix M35 PT (Pu	8.1600	Cu.Mtrs	2000.00	16320.00
				29300.93
Pour 5 99.00 to 102.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	2818.0000	Kgs	1000.00	2818000.00
Steel Bars 10mm	1905.0000	Kgs	100.00	190500.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	1000.00	2647000.00
Steel Bars 32mm	1881.0000	Kgs	100.00	188100.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				6637281.90
Pour 6 99.00 to 102.00 lvl P1 Column Concrete-M50	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	9.6750	Metric Tonnes	3880.00	37539.00
Sand-Metal Mix M50 Easyocr	27.1430	Cu.Mtrs	3150.00	85500.45
				123039.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pour 6 99.00 to 102.00 lvl P1 Column Steel	1.0000	Kgs		
Binding Wire	75.1709	Kgs	61.90	4653.08
Steel Bars 16mm	1128.9000	Kgs	51.00	57573.90
Steel Bars 20mm	2153.8800	Kgs	1000.00	2153880.00
Steel Bars 8mm	2057.8100	Kgs	100.00	205781.00
				2421887.98
Pour 6 99.00 to 102.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	64.0000	Metric Tonnes	3880.00	248320.00
Ready Mix Concrete M-35 G	36.4400	Cu.Mtrs	100.00	3644.00
Sand-Metal Mix M35 PT (Pu	148.3000	Cu.Mtrs	2000.00	296600.00
				548564.00
Pour 6 99.00 to 102.00 lvl Slab Steel	1.0000	No.		
Binding Wire	30.9407	Kgs	61.90	1915.23
Steel Bars 10mm	144.0700	Kgs	100.00	14407.00
Steel Bars 12mm	780.7900	Kgs	43.00	33573.97
Steel Bars 8mm	1653.5400	Kgs	100.00	165354.00
				215250.20
Pour 6 99.00 to 102.00 lvl RMC M35 (S-M Mix)-Drop panel	57.1500	Cu.Mtrs		
Ready Mix Concrete M-35 G	57.1500	Cu.Mtrs	100.00	5715.00
Sand-Metal Mix M35 PT (Pu	0.0000	Cu.Mtrs	2000.00	0.00
				5715.00
Pour 6 99.00 to 102.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	2818.0000	Kgs	1000.00	2818000.00
Steel Bars 10mm	1905.0000	Kgs	100.00	190500.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	1000.00	2647000.00
Steel Bars 32mm	1881.0000	Kgs	100.00	188100.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				6637281.90
Pour 3 99.00 to 102.00 lvl Column Concrete-M50	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	3.0324	Metric Tonnes	3880.00	11765.71
Sand-Metal Mix M50 Easyocr	7.9800	Cu.Mtrs	3150.00	25137.00
				36902.71
Pour 3 99.00 to 102.00 lvl Column Steel	1.0000	Kgs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	23.8370	Kgs	61.90	1475.51
Steel Bars 20mm	1411.1600	Kgs	1000.00	1411160.00
Steel Bars 8mm	575.2800	Kgs	100.00	57528.00
				1470163.51
Pour 3 99.00 to 102.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	42.6318	Metric Tonnes	3880.00	165411.38
Sand-Metal Mix M35 PT (Pu	103.9800	Cu.Mtrs	2000.00	207960.00
				373371.38
Pour 3 99.00 to 102.00 lvl Slab Steel	1.0000	Job		
Binding Wire	68.3868	Kgs	61.90	4233.14
Steel Bars 10mm	565.3700	Kgs	100.00	56537.00
Steel Bars 12mm	2249.2200	Kgs	43.00	96716.46
Steel Bars 8mm	2884.3200	Kgs	100.00	288432.00
				445918.60
Pour 3 99.00 to 102.00 lvl Dowel Bars	1.0000	Job		
Steel Bars 16mm	994.0200	Kgs	51.00	50695.02
				50695.02
Pour 3 99.00 to 102.00 lvl RMC M35 (S-M Mix)-Drop panel	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	5.9430	Metric Tonnes	3880.00	23058.84
Sand-Metal Mix M35 PT (Pu	16.5100	Cu.Mtrs	2000.00	33020.00
				56078.84
Pour 3 99.00 to 102.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	10.0464	Kgs	61.90	621.87
Steel Bars 16mm	550.1900	Kgs	51.00	28059.69
Steel Bars 8mm	287.0200	Kgs	100.00	28702.00
				57383.56
Pour 3A 99.00 to 102.00 lvl Column Concrete-M50	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	4.4100	Metric Tonnes	3880.00	17110.80
Sand-Metal Mix M50 Easyocr	10.9200	Cu.Mtrs	3150.00	34398.00
Sand-Metal Mix M50 Easyocr	1.6800	Cu.Mtrs	3150.00	5292.00
				56800.80
Pour 3A 99.00 to 102.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	24.6287	Kgs	61.90	1524.52
Steel Bars 10mm	70.7900	Kgs	100.00	7079.00
Steel Bars 16mm	79.7200	Kgs	51.00	4065.72
Steel Bars 20mm	1378.2500	Kgs	1000.00	1378250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	551.9400	Kgs	100.00	55194.00
				1446113.24
Pour 3A 99.00 to 102.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	34.7400	Metric Tonnes	3880.00	134791.20
Sand-Metal Mix M35 PT (Pu	96.5000	Cu.Mtrs	2000.00	193000.00
				327791.20
Pour 3A 99.00 to 102.00 lvl Slab Steel	1.0000	No.		
Binding Wire	33.4030	Kgs	61.90	2067.65
Steel Bars 10mm	736.2700	Kgs	100.00	73627.00
Steel Bars 12mm	369.4200	Kgs	43.00	15885.06
Steel Bars 8mm	1677.8900	Kgs	100.00	167789.00
				259368.71
Pour 3A 99.00 to 102.00 lvl RMC M35 (S-M Mix)-Drop panel	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	7.0020	Metric Tonnes	3880.00	27167.76
Sand-Metal Mix M35 PT (Pu	19.4500	Cu.Mtrs	2000.00	38900.00
				66067.76
Pour 3A 99.00 to 102.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	11.7900	Kgs	61.90	729.80
Steel Bars 16mm	265.3000	Kgs	51.00	13530.30
Steel Bars 8mm	716.9100	Kgs	100.00	71691.00
				85951.10
Podium C-1st Slab Pour 3 & 3A M35 PT	50.0000	Cu.Mtrs		
Cement Loose 53 Grade	11.5000	Metric Tonnes	3880.00	44620.00
Sand-Metal Mix M35 PT (Do	50.0000	Cu.Mtrs	2000.00	100000.00
				144620.00
C Bldg 102 level PT slab Grouting Work	1.0000	No.		
Cement 43 Grade	19.0000	Bags	275.00	5225.00
				5225.00
Podium P2 RCC Slab	5.0400	NA		
	0.0000		0.00	0.00
				0.00
Podium Bet. B & C Column 1st To 2nd Slab RMC M50 (S-M Mix)	5.0400	Cu.Mtrs		
Cement Loose 53 Grade	0.0000	Metric Tonnes	3880.00	0.00
Ready Mix Concrete M-35 G	9.2400	Cu.Mtrs	100.00	924.00
Sand-Metal Mix M50 (Downp	0.0000	Cu.Mtrs	2200.00	0.00
				924.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Podium P2 RCC Slab Podium in Betn B&C RCC 2nd PT Slab Steel	1.0000	Kgs		
Binding Wire	51.4400	Kgs	61.90	3184.14
Steel Bars 10mm	506.1600	Kgs	43.00	21764.88
Steel Bars 12mm	873.3600	Kgs	43.00	37554.48
Steel Bars 16mm	448.1900	Kgs	51.00	22857.69
Steel Bars 8mm	2458.8700	Kgs	53.00	130320.11
				215681.30
Podium Bet Tower B & C Col.upto 2nd slab	1.0000	No.		
Binding Wire	18.0000	Kgs	61.90	1114.20
Steel Bars 16mm	269.0000	Kgs	51.00	13719.00
Steel Bars 20mm	871.0000	Kgs	51.00	44421.00
Steel Bars 8mm	387.0000	Kgs	53.00	20511.00
				79765.20
Podium in Betn B&C 2nd PTSlab RMC M35 Downpour	92.4600	Cu.Mtrs		
Cebex 100 (225 gm)	23.1150	Pack	150.00	3467.25
Cement Loose 53 Grade	37.9086	Metric Tonnes	3880.00	147085.37
Sand-Metal Mix M35 PT (Do	92.4600	Cu.Mtrs	2000.00	184920.00
				335472.62
Podium P2 PT Slab grouting	1.0000	Floor		
Cebex 100 (225 gm)	88.0000	Pack	150.00	13200.00
Cement 43 Grade	88.0000	Bags	275.00	24200.00
				37400.00
Pour 5 102.00 to 105.00 lvl Column Concrete (M50)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	3.5280	Metric Tonnes	3880.00	13688.64
Ready Mix Concrete M50 Ea	10.0800	Cu.Mtrs	3150.00	31752.00
Sand-Metal Mix M50 (Pumpa	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M50 Easyocr	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M50 Easyocr	0.0000	Cu.Mtrs	3150.00	0.00
				45440.64
Pour 5 102.00 to 105.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	24.6830	Kgs	61.90	1527.88
Steel Bars 16mm	102.6300	Kgs	51.00	5234.13
Steel Bars 20mm	1402.3800	Kgs	1000.00	1402380.00
Steel Bars 8mm	551.9400	Kgs	100.00	55194.00
				1464336.01
Pour 5 102.00 to 105.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	0.2300	Metric Tonnes	3880.00	892.40
Ready Mix Concrete M-35 G	42.4390	Cu.Mtrs	100.00	4243.90
Sand-Metal Mix M35 (Downp	0.0000	Cu.Mtrs	2125.00	0.00
				5136.30
Pour 5 102.00 to 105.00 lvl Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	5147.0000	Kgs	100.00	514700.00
				1309131.50
Pour 5 102.00 to 105.00 lvl RMC M35 (S-M Mix)-Drop panel	14.5700	Cu.Mtrs		
Cement Loose 53 Grade	3.3511	Metric Tonnes	3880.00	13002.27
Ready Mix Concrete M-35 G	14.5700	Cu.Mtrs	100.00	1457.00
Sand-Metal Mix M35 (Downp	0.0000	Cu.Mtrs	2125.00	0.00
				14459.27
Pour 5 102.00 to 105.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	2818.0000	Kgs	1000.00	2818000.00
Steel Bars 10mm	1905.0000	Kgs	100.00	190500.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	1000.00	2647000.00
Steel Bars 32mm	1881.0000	Kgs	100.00	188100.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				6637281.90
Pour 6 102.00 to 105.00 lvl P1 Column Concrete-M50	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	9.3248	Metric Tonnes	3880.00	36180.22
Sand-Metal Mix M50 Easyocr	27.1430	Cu.Mtrs	3150.00	85500.45
				121680.67
Pour 6 102.00 to 105.00 lvl P1 Column Steel	1.0000	Kgs		
Binding Wire	75.1709	Kgs	61.90	4653.08
Steel Bars 16mm	1128.9000	Kgs	51.00	57573.90
Steel Bars 20mm	2153.8800	Kgs	1000.00	2153880.00
Steel Bars 8mm	2057.8100	Kgs	100.00	205781.00
				2421887.98
Pour 6 102.00 to 105.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ready Mix Concrete M-35 G	0.0000	Cu.Mtrs	100.00	0.00
Ready Mix Concrete M-35 G	157.0300	Cu.Mtrs	100.00	15703.00
				15703.00
Pour 6 102.00 to 105.00 lvl Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	5147.0000	Kgs	100.00	514700.00
				1309131.50
Pour 6 102.00 to 105.00 lvl RMC M35 (S-M Mix)-Drop panel	57.1500	Cu.Mtrs		
Ready Mix Concrete M-35 G	50.6630	Cu.Mtrs	100.00	5066.30
				5066.30
Pour 6 102.00 to 105.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	2818.0000	Kgs	1000.00	2818000.00
Steel Bars 10mm	1905.0000	Kgs	100.00	190500.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	1000.00	2647000.00
Steel Bars 32mm	1881.0000	Kgs	100.00	188100.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				6637281.90
Pour 3 102.00 to 105.00 lvl Column Concrete-M50	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	5.5998	Metric Tonnes	3880.00	21727.22
Sand-Metal Mix M50 Easyocr	16.4700	Cu.Mtrs	3150.00	51880.50
				73607.72
Pour 3 102.00 to 105.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	23.8300	Kgs	61.90	1475.08
Steel Bars 20mm	1411.1600	Kgs	1000.00	1411160.00
Steel Bars 8mm	575.2800	Kgs	100.00	57528.00
				1470163.08
Pour 3 102.00 to 105.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	42.6318	Metric Tonnes	3880.00	165411.38
Sand-Metal Mix M35 PT (Pu	103.9800	Cu.Mtrs	2000.00	207960.00
				373371.38
Pour 3 102.00 to 105.00 lvl Slab Steel	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	306.7200	Kgs	61.90	18985.97
Steel Bars 10mm	3153.9300	Kgs	100.00	315393.00
Steel Bars 12mm	7843.8900	Kgs	43.00	337287.27
Steel Bars 8mm	4149.1100	Kgs	100.00	414911.00
				1086577.24
Pour 3 102.00 to 105.00 lvl Dowel Bars	1.0000	Job		
Steel Bars 16mm	1759.4900	Kgs	51.00	89733.99
				89733.99
Pour 3 102.00 to 105.00 lvl RMC M35 (S-M Mix)-Drop panel	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	5.9430	Metric Tonnes	3880.00	23058.84
Sand-Metal Mix M35 PT (Pu	16.5100	Cu.Mtrs	2000.00	33020.00
				56078.84
Pour 3 102.00 to 105.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				459356.90
Pour 3A 102.00 to 105.00 lvl Column Concrete-M50	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	4.4100	Metric Tonnes	3880.00	17110.80
Ready Mix Concrete M50 Ea	9.2000	Cu.Mtrs	3150.00	28980.00
Sand-Metal Mix M50 Easyrcr	3.4000	Cu.Mtrs	3150.00	10710.00
				56800.80
Pour 3A 102.00 to 105.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	24.6287	Kgs	61.90	1524.52
Steel Bars 10mm	70.7900	Kgs	100.00	7079.00
Steel Bars 16mm	79.7200	Kgs	51.00	4065.72
Steel Bars 20mm	1378.2500	Kgs	1000.00	1378250.00
Steel Bars 8mm	551.9400	Kgs	100.00	55194.00
				1446113.24
Pour 3A 102.00 to 105.00 lvl RMC M35 (S-M Mix)102	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	0.2300	Metric Tonnes	3880.00	892.40
Ready Mix Concrete M-35 G	0.0000	Cu.Mtrs	100.00	0.00
Ready Mix Concrete M-35 G	87.1100	Cu.Mtrs	100.00	8711.00
Sand-Metal Mix M35 PT (Pu	9.3900	Cu.Mtrs	2000.00	18780.00
				28383.40
Pour 3A 102.00 to 105.00 lvl Slab Steel	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	5147.0000	Kgs	100.00	514700.00
				1309131.50
Pour 3A 102.00 to 105.00 lvl RMC M35 (S-M Mix)-Drop panel	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	7.0020	Metric Tonnes	3880.00	27167.76
Ready Mix Concrete M-35 G	0.0000	Cu.Mtrs	100.00	0.00
Ready Mix Concrete M-35 G	19.4500	Cu.Mtrs	100.00	1945.00
				29112.76
Pour 3A 102.00 to 105.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				459356.90
Periphery beam & drop panel 102.00 to 105.00 lvl RMC M35 (S-	127.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	127.0000	Cu.Mtrs	100.00	12700.00
				12700.00
Podium P3 RCC Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Podium in betn Tower B & C upto 3rd Slab M35 PT	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	28.7000	Metric Tonnes	3880.00	111356.00
Ready Mix Concrete M-35 G	4.0000	Cu.Mtrs	100.00	400.00
Sand-Metal Mix M35 PT (Pu	66.0000	Cu.Mtrs	2000.00	132000.00
				243756.00
Podium in betn Tower B & C upto 3rd slab RMC M35 Downpour	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	5.1650	Metric Tonnes	3880.00	20040.20
Sand-Metal Mix M35 (Downp	22.4600	Cu.Mtrs	2125.00	47727.50
				67767.70
Pour 5 105.00 to 108.00 lvl Column Concrete (M50)	1.0000	Cu.Mtrs		
Ready Mix Concrete M50 Ea	12.6000	Cu.Mtrs	3150.00	39690.00
Sand-Metal Mix M50 (Pumpa	0.0000	Cu.Mtrs	2200.00	0.00
				39690.00
Pour 5 105.00 to 108.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	24.6834	Kgs	61.90	1527.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	102.6300	Kgs	51.00	5234.13
Steel Bars 20mm	1402.3800	Kgs	1000.00	1402380.00
Steel Bars 8mm	551.9400	Kgs	100.00	55194.00
				1464336.03
Pour 5 105.00 to 108.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	0.2300	Metric Tonnes	3880.00	892.40
Ready Mix Concrete M-35 G	17.9100	Cu.Mtrs	100.00	1791.00
Ready Mix Concrete M-35 G	20.0000	Cu.Mtrs	100.00	2000.00
Sand-Metal Mix M35 (Downp	1.0000	Cu.Mtrs	2125.00	2125.00
				6808.40
Pour 5 105.00 to 108.00 lvl Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	5147.0000	Kgs	100.00	514700.00
				1309131.50
Pour 5 105.00 to 108.00 lvl RMC M35 (S-M Mix)-Drop panel	14.5700	Cu.Mtrs		
Cement Loose 53 Grade	3.3511	Metric Tonnes	3880.00	13002.27
Ready Mix Concrete M-35 G	14.5700	Cu.Mtrs	100.00	1457.00
				14459.27
Pour 5 105.00 to 108.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	2818.0000	Kgs	1000.00	2818000.00
Steel Bars 10mm	1905.0000	Kgs	100.00	190500.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	1000.00	2647000.00
Steel Bars 32mm	1881.0000	Kgs	100.00	188100.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				6637281.90
Pour 5 Periphery beams RMC M35 (S.M Mix)	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	5.0300	Cu.Mtrs	100.00	503.00
				503.00
Pour 6 105.00 to 108.00 lvl P1 Column Concrete-M50	1.0000	Cu.Mtrs		
Ready Mix Concrete M50 Ea	27.1430	Cu.Mtrs	3150.00	85500.45
				85500.45

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pour 6 105.00 to 108.00 lvl P1 Column Steel	1.0000	Kgs		
Binding Wire	64.0871	Kgs	61.90	3966.99
Steel Bars 16mm	1128.9000	Kgs	51.00	57573.90
Steel Bars 20mm	2153.8800	Kgs	1000.00	2153880.00
Steel Bars 8mm	2057.8100	Kgs	100.00	205781.00
				2421201.89
Pour 6 108 level Beams RMC M35 (S.M Mix)	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	198.5300	Cu.Mtrs	100.00	19853.00
				19853.00
Pour 6 105.00 to 108.00 lvl Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	5147.0000	Kgs	100.00	514700.00
				1309131.50
Pour 6 105.00 to 108.00 lvl RMC M35 (S-M Mix)-Drop panel	57.1500	Cu.Mtrs		
Ready Mix Concrete M-35 G	49.6800	Cu.Mtrs	100.00	4968.00
				4968.00
Pour 6 105.00 to 108.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	2818.0000	Kgs	1000.00	2818000.00
Steel Bars 10mm	1905.0000	Kgs	100.00	190500.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	1000.00	2647000.00
Steel Bars 32mm	1881.0000	Kgs	100.00	188100.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				6637281.90
Pour 6 105.00 to 108.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	4.8300	Cu.Mtrs	100.00	483.00
				483.00
Pour 6 Periphery beams & Pardi RMC M35 (S.M Mix)	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	11.1000	Cu.Mtrs	100.00	1110.00
Sand-Metal Mix M35 PT (Pu	13.8000	Cu.Mtrs	2000.00	27600.00
				28710.00
Pour 3 105.00 to 108.00 lvl Column Concrete-M50	1.0000	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	5.7000	Metric Tonnes	3880.00	22116.00
Sand-Metal Mix M50 Easy-cr	16.4700	Cu.Mtrs	3150.00	51880.50
				73996.50
Pour 3 105.00 to 108.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	23.8373	Kgs	61.90	1475.53
Steel Bars 20mm	1411.1600	Kgs	1000.00	1411160.00
Steel Bars 8mm	575.2800	Kgs	100.00	57528.00
				1470163.53
Pour 3 105.00 to 108.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	42.6318	Metric Tonnes	3880.00	165411.38
Ready Mix Concrete M-35 G	107.9200	Cu.Mtrs	100.00	10792.00
				176203.38
Pour 3 105.00 to 108.00 lvl Slab Steel	1.0000	Job		
Binding Wire	306.7200	Kgs	61.90	18985.97
Steel Bars 10mm	3153.9300	Kgs	100.00	315393.00
Steel Bars 12mm	7843.8900	Kgs	43.00	337287.27
Steel Bars 8mm	4149.1100	Kgs	100.00	414911.00
				1086577.24
Pour 3 105.00 to 108.00 lvl Dowel Bars	1.0000	Job		
Steel Bars 16mm	1759.4900	Kgs	51.00	89733.99
				89733.99
Pour 3 105.00 to 108.00 lvl RMC M35 (S-M Mix)-Drop panel	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	16.5100	Cu.Mtrs	100.00	1651.00
Ready Mix Concrete M-35 G	16.5100	Cu.Mtrs	100.00	1651.00
				3302.00
Pour 3 105.00 to 108.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				459356.90
Pour 3A 105.00 to 108.00 lvl Column Concrete-M50	1.0000	Cu.Mtrs		
Ready Mix Concrete M50 Ea	12.6000	Cu.Mtrs	3150.00	39690.00
				39690.00
Pour 3A 105.00 to 108.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	24.6287	Kgs	61.90	1524.52
Steel Bars 10mm	70.7900	Kgs	100.00	7079.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	79.7200	Kgs	51.00	4065.72
Steel Bars 20mm	1378.2500	Kgs	1000.00	1378250.00
Steel Bars 8mm	551.9400	Kgs	100.00	55194.00
				1446113.24
Pour 3A 105.00 to 108.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	96.5000	Cu.Mtrs	100.00	9650.00
				9650.00
Pour 3A 105.00 to 108.00 lvl Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	5147.0000	Kgs	100.00	514700.00
				1309131.50
Pour 3A 105.00 to 108.00 lvl RMC M35 (S-M Mix)-Drop panel	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	19.4500	Cu.Mtrs	100.00	1945.00
				1945.00
Pour 3A 105.00 to 108.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				459356.90
Podium P3 PT Slab grouting	1.0000	Floor		
Cebex 100 (225 gm)	88.0000	Pack	150.00	13200.00
Cement 53 Grade	88.0000	Bags	360.00	31680.00
				44880.00
Podium P3 RCC pardi in Pour 3A & 6	1.0000	Job		
Ready Mix Concrete M50 Ea	16.0200	Cu.Mtrs	3150.00	50463.00
				50463.00
Podium P4 RCC Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Podium P4 RCC Slab Dowel Bar	1.0000	No.		
Steel Bars 16mm	13455.0000	Kgs	51.00	686205.00
				686205.00
Tower C 4th slab Podium Pour-4 slab & beam	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	15.6583	Metric Tonnes	3880.00	60754.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M35 PT (Pu	38.1910	Cu.Mtrs	2000.00	76382.00
				137136.20
4th Slab (Pour 4) Steel	1.0000	No.		
Binding Wire	31.5600	Kgs	61.90	1953.56
Steel Bar 25mm	833.3000	Kgs	1000.00	833300.00
Steel Bars 10mm	328.8300	Kgs	100.00	32883.00
Steel Bars 12mm	532.8000	Kgs	43.00	22910.40
Steel Bars 16mm	126.6000	Kgs	51.00	6456.60
Steel Bars 8mm	808.7200	Kgs	100.00	80872.00
				978375.56
Pour 5 108.00 to 111.00 lvl Column Concrete (M50)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	2.3520	Metric Tonnes	3880.00	9125.76
Ready Mix Concrete M50 Ea	3.3600	Cu.Mtrs	3150.00	10584.00
Sand-Metal Mix M50 (Pumpa	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M50 Easyocr	6.7200	Cu.Mtrs	3150.00	21168.00
				40877.76
Pour 5 108.00 to 111.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	24.6834	Kgs	61.90	1527.90
Steel Bars 16mm	102.6300	Kgs	51.00	5234.13
Steel Bars 20mm	1402.3800	Kgs	1000.00	1402380.00
Steel Bars 8mm	551.9400	Kgs	100.00	55194.00
				1464336.03
Pour 5 108.00 to 111.00 lvl RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	25.5000	Metric Tonnes	3880.00	98940.00
Ready Mix Concrete M-40 G	100.0000	Cu.Mtrs	100.00	10000.00
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
				108940.00
Pour 5 108.00 to 111.00 lvl Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	393.0000	Kgs	100.00	39300.00
				833731.50
Pour 5 108.00 to 111.00 lvl RMC M35 (S-M Mix)-Drop panel	8.1600	Cu.Mtrs		
Cement Loose 53 Grade	1.8768	Metric Tonnes	3880.00	7281.98
Sand-Metal Mix M35 (Downp	8.1600	Cu.Mtrs	2125.00	17340.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				24621.98
Pour 5 108.00 to 111.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	4400.0000	Kgs	1000.00	4400000.00
Steel Bars 10mm	1905.0000	Kgs	100.00	190500.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	1000.00	2647000.00
Steel Bars 32mm	6356.0000	Kgs	100.00	635600.00
				8343481.90
Pour 6 108.00 to 111.00 lvl P1 Column Concrete-M50	1.0000	Cu.Mtrs		
Ready Mix Concrete M50 Ea	27.1430	Cu.Mtrs	3150.00	85500.45
				85500.45
Pour 6 108.00 to 111.00 lvl P1 Column Steel	1.0000	Kgs		
Binding Wire	64.0871	Kgs	61.90	3966.99
Steel Bars 16mm	1128.9000	Kgs	51.00	57573.90
Steel Bars 20mm	2153.8800	Kgs	1000.00	2153880.00
Steel Bars 8mm	2057.8100	Kgs	100.00	205781.00
				2421201.89
Pour 6 108 to 111 lvl PT Slab RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Sand-Metal Mix M35 PT (Pu	179.5200	Cu.Mtrs	2000.00	359040.00
				359040.00
Pour 6 108.00 to 111.00 lvl Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	5147.0000	Kgs	100.00	514700.00
				1309131.50
Pour 6 108.00 to 111.00 lvl RMC M35 (S-M Mix)-Drop panel	141.2800	Cu.Mtrs		
Cement Loose 53 Grade	32.4944	Metric Tonnes	3880.00	126078.27
Sand-Metal Mix M35 (Downp	141.2800	Cu.Mtrs	2125.00	300220.00
				426298.27
Pour 6 108.00 to 111.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	2818.0000	Kgs	1000.00	2818000.00
Steel Bars 10mm	1905.0000	Kgs	100.00	190500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	1000.00	2647000.00
Steel Bars 32mm	1881.0000	Kgs	100.00	188100.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				6637281.90
Pour 3 108.00 to 111.00 lvl Column Concrete-M50	1.0000	Cu.Mtrs		
Ready Mix Concrete M50 Ea	13.6500	Cu.Mtrs	3150.00	42997.50
				42997.50
Pour 3 108.00 to 111.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	23.8373	Kgs	61.90	1475.53
Steel Bars 20mm	1411.1600	Kgs	1000.00	1411160.00
Steel Bars 8mm	575.2800	Kgs	100.00	57528.00
				1470163.53
Pour 3 108.00 to 111.00 lvl PT Slab RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	145.0000	Cu.Mtrs	100.00	14500.00
				14500.00
Pour 3 108.00 to 111.00 lvl Slab Steel	1.0000	Job		
Binding Wire	306.7200	Kgs	61.90	18985.97
Steel Bars 10mm	3153.9300	Kgs	100.00	315393.00
Steel Bars 12mm	7843.8900	Kgs	43.00	337287.27
Steel Bars 8mm	4149.1100	Kgs	100.00	414911.00
				1086577.24
Pour 3 108.00 to 111.00 lvl Dowel Bars	1.0000	Job		
Steel Bars 16mm	1759.4900	Kgs	51.00	89733.99
				89733.99
Pour 3 108.00 to 111.00 lvl RMC M35 (S-M Mix)-Drop panel	1.0000	Cu.Mtrs		
Ready Mix Concrete M-35 G	29.6200	Cu.Mtrs	100.00	2962.00
				2962.00
Pour 3 108.00 to 111.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				459356.90
Pour 3A 108.00 to 111.00 lvl Column Concrete-M50	1.0000	Cu.Mtrs		
Ready Mix Concrete M50 Ea	12.6000	Cu.Mtrs	3150.00	39690.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				39690.00
Pour 3A 108.00 to 111.00 lvl Column Steel	1.0000	Kgs		
Binding Wire	24.6287	Kgs	61.90	1524.52
Steel Bars 10mm	70.7900	Kgs	100.00	7079.00
Steel Bars 16mm	79.7200	Kgs	51.00	4065.72
Steel Bars 20mm	1378.2500	Kgs	1000.00	1378250.00
Steel Bars 8mm	551.9400	Kgs	100.00	55194.00
				1446113.24
Pour 3A 108.00 to 111.00 lvl PT Slab beam RMC M35 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	0.0000	Metric Tonnes	3880.00	0.00
Ready Mix Concrete M-35 G	108.1400	Cu.Mtrs	100.00	10814.00
Sand-Metal Mix M35 PT (Pu	0.0000	Cu.Mtrs	2000.00	0.00
				10814.00
Pour 3A 108.00 to 111.00 lvl Slab Steel	1.0000	No.		
Binding Wire	315.0000	Kgs	61.90	19498.50
Steel Bars 10mm	6102.0000	Kgs	100.00	610200.00
Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Steel Bars 8mm	5147.0000	Kgs	100.00	514700.00
				1309131.50
Pour 3A 108.00 to 111.00 lvl RMC M35 (S-M Mix)-Drop panel	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	0.0000	Metric Tonnes	3880.00	0.00
Ready Mix Concrete M-35 G	32.1700	Cu.Mtrs	100.00	3217.00
Sand-Metal Mix M35 PT (Pu	0.0000	Cu.Mtrs	2000.00	0.00
				3217.00
Pour 3A 108.00 to 111.00 lvl Drop panel Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 8mm	3233.0000	Kgs	100.00	323300.00
				459356.90
Podium P4 PT Slab grouting	1.0000	Floor		
Cebex 100 (225 gm)	88.0000	Pack	150.00	13200.00
Cement 53 Grade	88.0000	Bags	360.00	31680.00
				44880.00
Steel for Fire ramp from 105.00 lvl to 108.00 lvl	1.0000	No.		
Binding Wire	25.1750	Kgs	61.90	1558.33
Steel Bar 25mm	4340.9145	Kgs	1000.00	4340914.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	2368.4400	Kgs	100.00	236844.00
Steel Bars 12mm	4007.4900	Kgs	43.00	172322.07
Steel Bars 16mm	2578.2600	Kgs	51.00	131491.26
Steel Bars 20mm	842.7640	Kgs	1000.00	842764.00
Steel Bars 32mm	3029.8080	Kgs	100.00	302980.80
Steel Bars 8mm	2141.9600	Kgs	100.00	214196.00
				6243070.96
Fire ramp from 105.00 lvl to 108.00 lvl ,SW,Column Concrete	22.8900	Cu.Mtrs		
Cement Loose 53 Grade	8.0115	Metric Tonnes	3880.00	31084.62
Sand-Metal Mix M50 Easyocr	21.2500	Cu.Mtrs	3150.00	66937.50
				98022.12
Fire ramp from 105.00 lvl to 108.00 lvl Slab,Beam M40	131.3000	Cu.Mtrs		
Cement Loose 53 Grade	34.1300	Metric Tonnes	3880.00	132424.40
Sand-Metal Mix M40 Easyocr	131.3000	Cu.Mtrs	4500.00	590850.00
				723274.40
Meter room 6" Brickwork	413.1900	Sq.Ft		
Cement 43 Grade	5.1649	Bags	375.00	1936.84
Crush Sand	49.5828	Cu.Ft	33.00	1636.23
FlyAsh Bricks 3"x6"x9"	1818.0360	No.	8.19	14889.71
				18462.78
Meter Room single coat internal plaster	879.1700	Sq.Ft		
Cement 43 Grade	11.4292	Bags	375.00	4285.95
Chicken Mesh	0.8792	Bundle	421.00	370.14
Crush Sand	21.1880	Cu.Ft	33.00	699.20
M Sand	36.0460	Cu.Ft	65.00	2342.99
				7698.28
Meter Room External Sand face Plaster	669.0500	Sq.Ft		
Cement 43 Grade	12.0429	Bags	375.00	4516.09
Chicken Mesh	0.6691	Bundle	421.00	281.69
Crush Sand	113.7385	Cu.Ft	33.00	3753.37
				8551.15
C bldg. 99 level Diesel room 6" thick flyash Brickwork	473.4400	Sq.Ft		
Cement 43 Grade	5.9180	Bags	375.00	2219.25
Crush Sand	56.8128	Cu.Ft	33.00	1874.82
Fly Ash	11.8360	Kgs	1.61	19.06
FlyAsh Bricks 3"x6"x9"	2083.1360	No.	8.19	17060.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				21174.01
C bldg. 99 level Diesel room single coat plaster	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	375.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
				0.00
C 99 lvl. Parking Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 99 lvl Parking Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 99 lvl Parking Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 108 lvl. Parking Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 108 lvl Parking Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 108 lvl Parking Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 111 lvl. Podium Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 111 lvl Podium Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 111 lvl Podium Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 102 lvl. Parking Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 102 lvl Parking Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 102 lvl Parking Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 105 lvl. Parking Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 105 lvl Parking Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 105 lvl Parking Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 99 lvl. Parking Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 99 lvl. Parking Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 99 lvl. Parking Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 102 lvl. Parking Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 102 lvl. Parking Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 102 lvl. Parking Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 105 lvl. Parking Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 105 lvl. Parking Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 105 lvl. Parking Fire escape Staircase Walls Gypsum Plaste	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 108 lvl. Parking Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 108 lvl. Parking Fire escape Staircase Ceiling Gypsum Plas	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 108 lvl. Parking Fire escape Staircase Walls Gypsum Plaste	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 111 lvl. Podium Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 111 lvl. Podium Fire escape Staircase Ceiling Gypsum Plast	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 111 lvl. Podium Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C Parking 99 level Plumbing work	1.0000	Job		
D-Rex Pipe 6"	50.0000	Mtrs	100.00	5000.00
HDPE Corr. 200/175mm-(D-R	198.4000	Mtrs	369.25	73259.20
HDPE Corr. 250 / 217mm-(D	160.0000	Mtrs	370.00	59200.00
HDPE Corr. 340/300 mm	70.4000	Mtrs	600.00	42240.00
PVC Nahani Trap 4"	15.0000	No.	168.00	2520.00
				182219.20
C Parking 99 level Plumbing work material for GRN	1.0000	Job		
HDPE Corr. 250 / 217mm-(D	11.0000	Mtrs	370.00	4070.00
				4070.00
C 99 Level Parking Floor Letter Box room Vitrified Flooring	115.1300	Sq.Ft		
Cement 43 Grade	2.3026	Bags	375.00	863.48
Crush Sand	9.2104	Cu.Ft	33.00	303.94

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HCL Acid	1.7270	Ltrs	6.00	10.36
Soluble Salt Kopa Nano Fi	120.8865	Sq.Ft	29.00	3505.71
White Cement	1.1513	Kgs	17.60	20.26
				4703.75
C 99 Level Parking Floor Letter Box room Vitrified Skirting	37.5600	R.Ft		
Cement 43 Grade	0.6761	Bags	375.00	253.54
Crush Sand	0.7512	Cu.Ft	33.00	24.79
				278.33
C 99 Ivl. Parking Regular Staircase Ceiling Painting	223.7000	Sq.Ft		
Premium Emulsion Paint	2.9081	Kgs	115.00	334.43
Primer (Water base)	3.4897	Ltrs	52.00	181.46
Spray Plaster	16.5538	Kgs	250.00	4138.45
Turpentine 1 Lit	223.7000	Ltrs	60.00	13422.00
				18076.34
C 99 Ivl. Parking Regular Staircase Walls Painting	477.6900	Sq.Ft		
Abro Tape 1"	0.1433	Bundle	207.90	29.79
Satin Matt Paint	7.0220	Ltrs	252.00	1769.54
Solvent Base Primer	6.6877	Ltrs	126.56	846.40
Spray Plaster	35.3491	Kgs	250.00	8837.28
Turpentine 1 Lit	7.1654	Ltrs	60.00	429.92
				11912.93
C 102 Ivl. Parking Regular Staircase Ceiling Painting	223.7000	Sq.Ft		
Premium Emulsion Paint	2.9081	Kgs	115.00	334.43
Primer (Water base)	3.4897	Ltrs	52.00	181.46
Spray Plaster	16.5538	Kgs	250.00	4138.45
Turpentine 1 Lit	223.7000	Ltrs	60.00	13422.00
				18076.34
C 102 Ivl. Parking Regular Staircase Walls Painting	477.6900	Sq.Ft		
Abro Tape 1"	0.1433	Bundle	207.90	29.79
Satin Matt Paint	7.0220	Ltrs	252.00	1769.54
Solvent Base Primer	6.6877	Ltrs	126.56	846.40
Spray Plaster	35.3491	Kgs	250.00	8837.28
Turpentine 1 Lit	7.1654	Ltrs	60.00	429.92
				11912.93
C 105 Ivl. Parking Regular Staircase Ceiling Painting	223.7000	Sq.Ft		
Premium Emulsion Paint	2.9081	Kgs	115.00	334.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	3.4897	Ltrs	52.00	181.46
Spray Plaster	16.5538	Kgs	250.00	4138.45
Turpentine 1 Lit	223.7000	Ltrs	60.00	13422.00
				18076.34
C 105 Ivl. Parking Regular Staircase Walls Painting	477.6900	Sq.Ft		
Abro Tape 1"	0.1433	Bundle	207.90	29.79
Satin Matt Paint	7.0220	Ltrs	252.00	1769.54
Solvent Base Primer	6.6877	Ltrs	126.56	846.40
Spray Plaster	35.3491	Kgs	250.00	8837.28
Turpentine 1 Lit	7.1654	Ltrs	60.00	429.92
				11912.93
C 108 Ivl. Parking Regular Staircase Ceiling Painting	237.1000	Sq.Ft		
Premium Emulsion Paint	3.0823	Kgs	115.00	354.46
Primer (Water base)	3.6988	Ltrs	52.00	192.34
Spray Plaster	17.5454	Kgs	250.00	4386.35
Turpentine 1 Lit	237.1000	Ltrs	60.00	14226.00
				19159.15
C 108 Ivl. Parking Regular Staircase Walls Painting	588.0900	Sq.Ft		
Abro Tape 1"	0.1764	Bundle	207.90	36.67
Satin Matt Paint	8.6449	Ltrs	252.00	2178.51
Solvent Base Primer	8.2333	Ltrs	126.56	1042.01
Spray Plaster	43.5187	Kgs	250.00	10879.68
Turpentine 1 Lit	8.8214	Ltrs	60.00	529.28
				14666.15
C 111 Ivl. Podium Regular Staircase Ceiling Painting	456.4400	Sq.Ft		
Premium Emulsion Paint	5.9337	Kgs	115.00	682.38
Primer (Water base)	7.1205	Ltrs	52.00	370.27
Spray Plaster	33.7766	Kgs	250.00	8444.15
Turpentine 1 Lit	456.4400	Ltrs	60.00	27386.40
				36883.20
C 111 Ivl. Podium Regular Staircase Walls Painting	1190.5300	Sq.Ft		
Abro Tape 1"	0.3572	Bundle	207.90	74.26
Satin Matt Paint	17.5008	Ltrs	252.00	4410.20
Solvent Base Primer	16.6674	Ltrs	126.56	2109.43
Spray Plaster	88.0992	Kgs	250.00	22024.80
Turpentine 1 Lit	17.8580	Ltrs	60.00	1071.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				29690.17
C 99 lvl. Parking Fire escape Staircase Ceiling Premium Emul	294.6100	Sq.Ft		
Premium Emulsion Paint	3.8299	Kgs	115.00	440.44
Primer (Water base)	4.5959	Ltrs	52.00	238.99
Spray Plaster	21.8011	Kgs	250.00	5450.28
Turpentine 1 Lit	294.6100	Ltrs	60.00	17676.60
				23806.31
C 99 lvl. Parking Fire escape Staircase Walls Satin Matt Pai	477.6900	Sq.Ft		
Abro Tape 1"	0.1433	Bundle	207.90	29.79
Satin Matt Paint	7.0220	Ltrs	252.00	1769.54
Solvent Base Primer	6.6877	Ltrs	126.56	846.40
Spray Plaster	35.3491	Kgs	250.00	8837.28
Turpentine 1 Lit	7.1654	Ltrs	60.00	429.92
				11912.93
C 102 lvl. Parking Fire escape Staircase Ceiling Painting	294.6100	Sq.Ft		
Premium Emulsion Paint	3.8299	Kgs	115.00	440.44
Primer (Water base)	4.5959	Ltrs	52.00	238.99
Spray Plaster	21.8011	Kgs	250.00	5450.28
Turpentine 1 Lit	294.6100	Ltrs	60.00	17676.60
				23806.31
C 102 lvl. Parking Fire escape Staircase Walls Painting	477.6900	Sq.Ft		
Abro Tape 1"	0.1433	Bundle	207.90	29.79
Satin Matt Paint	7.0220	Ltrs	252.00	1769.54
Solvent Base Primer	6.6877	Ltrs	126.56	846.40
Spray Plaster	35.3491	Kgs	250.00	8837.28
Turpentine 1 Lit	7.1654	Ltrs	60.00	429.92
				11912.93
C 105 lvl. Parking Fire escape Staircase Ceiling Painting	294.6100	Sq.Ft		
Premium Emulsion Paint	3.8299	Kgs	115.00	440.44
Primer (Water base)	4.5959	Ltrs	52.00	238.99
Spray Plaster	21.8011	Kgs	250.00	5450.28
Turpentine 1 Lit	294.6100	Ltrs	60.00	17676.60
				23806.31
C 105 lvl. Parking Fire escape Staircase Walls Painting	477.6900	Sq.Ft		
Abro Tape 1"	0.1433	Bundle	207.90	29.79
Satin Matt Paint	7.0220	Ltrs	252.00	1769.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	6.6877	Ltrs	126.56	846.40
Spray Plaster	35.3491	Kgs	250.00	8837.28
Turpentine 1 Lit	7.1654	Ltrs	60.00	429.92
				11912.93
C 108 lvl. Parking Fire escape Staircase Ceiling Premium Emu	259.6700	Sq.Ft		
Premium Emulsion Paint	3.3757	Kgs	115.00	388.21
Primer (Water base)	4.0509	Ltrs	52.00	210.65
Spray Plaster	19.2156	Kgs	250.00	4803.90
Turpentine 1 Lit	259.6700	Ltrs	60.00	15580.20
				20982.96
C 108 lvl. Parking Fire escape Staircase Walls Painting	809.6400	Sq.Ft		
Abro Tape 1"	0.2429	Bundle	207.90	50.50
Satin Matt Paint	11.9017	Ltrs	252.00	2999.23
Solvent Base Primer	11.3350	Ltrs	126.56	1434.56
Spray Plaster	59.9134	Kgs	250.00	14978.35
Turpentine 1 Lit	12.1446	Ltrs	60.00	728.68
				20191.32
C 111 lvl. Parking Fire escape Staircase Ceiling Painting	370.1400	Sq.Ft		
Premium Emulsion Paint	4.8118	Kgs	115.00	553.36
Primer (Water base)	5.7742	Ltrs	52.00	300.26
Spray Plaster	27.3904	Kgs	250.00	6847.60
Turpentine 1 Lit	370.1400	Ltrs	60.00	22208.40
				29909.62
C 111 lvl. Parking Fire escape Staircase Walls Painting	1614.8900	Sq.Ft		
Abro Tape 1"	0.4845	Bundle	207.90	100.73
Satin Matt Paint	23.7389	Ltrs	252.00	5982.20
Solvent Base Primer	22.6085	Ltrs	126.56	2861.33
Spray Plaster	119.5019	Kgs	250.00	29875.48
Turpentine 1 Lit	24.2234	Ltrs	60.00	1453.40
				40273.14
C 1st Slab Conduiting	1.0000	Job		
Brown Tape 2"	10.0000	ROLL	8.00	80.00
Fan Box	2.0000	No.	74.42	148.84
PVC 4 way Deep junction B	160.0000	No.	14.03	2244.80
PVC 4 way junction Box. 1	160.0000	No.	6.00	960.00
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Pipe 1" mtrs	1500.0000	Mtrs	18.60	27900.00
PVC Conduit Socket 1"	200.0000	No.	1.96	392.00
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
Thermacol 50mm Thk.1mtr x	10.0000	No.	150.00	1500.00
				35805.64
C 2nd Slab Conduiting	1.0000	Job		
Brown Tape 2"	10.0000	ROLL	8.00	80.00
Fan Box	2.0000	No.	74.42	148.84
PVC 4 way Deep junction B	160.0000	No.	14.03	2244.80
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Pipe 1" mtrs	1500.0000	Mtrs	18.60	27900.00
PVC Conduit Socket 1"	200.0000	No.	1.96	392.00
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
Thermacol 50mm Thk.1mtr x	10.0000	No.	150.00	1500.00
				34845.64
C 3rd Slab Conducting	1.0000	Job		
Brown Tape 2"	10.0000	ROLL	8.00	80.00
Fan Box	2.0000	No.	74.42	148.84
PVC 4 way Deep junction B	160.0000	No.	14.03	2244.80
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Pipe 1" mtrs	1500.0000	Mtrs	18.60	27900.00
PVC Conduit Socket 1"	200.0000	No.	1.96	392.00
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
Thermacol 50mm Thk.1mtr x	10.0000	No.	150.00	1500.00
				34845.64
C 4th Slab Conduiting	1.0000	Job		
Brown Tape 2"	10.0000	ROLL	8.00	80.00
Fan Box	2.0000	No.	74.42	148.84
PVC 4 way Deep junction B	160.0000	No.	14.03	2244.80
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Pipe 1" mtrs	1500.0000	Mtrs	18.60	27900.00
PVC Conduit Socket 1"	200.0000	No.	1.96	392.00
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
Thermacol 50mm Thk.1mtr x	10.0000	No.	150.00	1500.00
				34845.64
C 5th Slab Conduiting	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Brown Tape 2"	10.0000	ROLL	8.00	80.00
Fan Box	2.0000	No.	74.42	148.84
PVC 4 way Deep junction B	160.0000	No.	14.03	2244.80
PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
PVC Conduit Pipe 1" mtrs	1500.0000	Mtrs	18.60	27900.00
PVC Conduit Socket 1"	200.0000	No.	1.96	392.00
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
Thermacol 50mm Thk.1mtr x	10.0000	No.	150.00	1500.00
				34845.64
C Bldg Conduit Pipe, Bend, Socket & J. Box	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Parking 1st Slab Conduit Pipe, Bend, Sockets & J. Box	1.0000	Job		
PVC 4 way Deep junction B	81.0000	No.	14.03	1136.43
PVC Conduit Bend 1"	60.0000	No.	6.35	381.00
PVC Conduit Pipe 1"	1700.0000	Mtrs	18.60	31620.00
PVC Conduit Socket 1"	332.0000	No.	1.96	650.72
PVC Solvent (250 ml.) Ele	5.0000	No.	67.50	337.50
				34125.65
C Parking 2nd Slab Conduit Pipe, Bend, Sockets & J. Box	1.0000	Job		
PVC 4 way Deep junction B	81.0000	No.	14.03	1136.43
PVC Conduit Bend 1"	60.0000	No.	6.35	381.00
PVC Conduit Pipe 1"	1700.0000	Mtrs	18.60	31620.00
PVC Conduit Socket 1"	332.0000	No.	1.96	650.72
PVC Solvent (250 ml.) Ele	5.0000	No.	67.50	337.50
				34125.65
C Parking 3rd Slab Conduit Pipe, Bend, Sockets & J. Box	1.0000	Job		
PVC 4 way Deep junction B	81.0000	No.	14.03	1136.43
PVC Conduit Bend 1"	60.0000	No.	6.35	381.00
PVC Conduit Pipe 1"	1700.0000	Mtrs	18.60	31620.00
PVC Conduit Socket 1"	332.0000	No.	1.96	650.72
PVC Solvent (250 ml.) Ele	5.0000	No.	67.50	337.50
				34125.65
C Parking 4th Slab Conduit Pipe, Bend, Sockets & J. Box	1.0000	Job		
PVC 4 way Deep junction B	81.0000	No.	14.03	1136.43
PVC Conduit Bend 1"	60.0000	No.	6.35	381.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Pipe 1"	1700.0000	Mtrs	18.60	31620.00
PVC Conduit Socket 1"	332.0000	No.	1.96	650.72
PVC Solvent (250 ml.) Ele	5.0000	No.	67.50	337.50
				34125.65
Tower C Parking & Podium Floor Earthing Work	1.0000	No.		
GI earth station T-39 300	10.0000	set	15000.00	150000.00
GI Strip 25mm x 3mm	1000.0000	Mtrs	40.00	40000.00
GI Wire 8SWG	1500.0000	Mtrs	10.00	15000.00
				205000.00
Tower C Misc material for parking	1.0000	No.		
Copper Flexi. cable1.5sqm	1200.0000	Mtrs	24.57	29484.00
Curing Pipe 3/4"	10.0000	Bundle	485.00	4850.00
Flexible Cable 2.5 Sqmm -	500.0000	Mtrs	100.00	50000.00
Halogen 200 Watt	12.0000	No.	100.00	1200.00
Insulation Tape	50.0000	No.	16.03	801.50
Tubelight 20W LED Tube	100.0000	No.	100.00	10000.00
				96335.50
Tower A,B,C Parking Fire Fighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Ground Floor Fire Fighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
P1 Floor Fire Fighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
P2 Floor Fire Fighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
P3 Floor Fire Fighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Podium Floor Fire Fighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A FAS System	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
Tower A Ground Floor FAS System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	200.0000	Mtrs	24.57	4914.00
				4914.00
Tower A P1 Parking Floor FAS System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	200.0000	Mtrs	24.57	4914.00
				4914.00
Tower A P2 Parking Floor FAS System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	200.0000	Mtrs	24.57	4914.00
				4914.00
Tower A P3 Parking Floor FAS System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	200.0000	Mtrs	24.57	4914.00
				4914.00
Tower A Podium Floor FAS System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	100.0000	Mtrs	24.57	2457.00
				2457.00
Tower A PA System	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A Ground Floor PA System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	200.0000	Mtrs	24.57	4914.00
				4914.00
Tower A P1 Parking Floor PASystem Work	1.0000	No.		
Copper Flexi. cable1.5sqm	200.0000	Mtrs	24.57	4914.00
				4914.00
Tower A P2 Parking Floor PA System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	200.0000	Mtrs	24.57	4914.00
				4914.00
Tower A P3 Parking Floor PA System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	200.0000	Mtrs	24.57	4914.00
				4914.00
Tower A Podium Floor PA System Work	1.0000	No.		
Copper Flexi. cable1.5sqm	100.0000	Mtrs	24.57	2457.00
				2457.00
Towe B FAS System	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
Tower B PA System	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower A,B, C trimix & stamp concrete	31629.7700	NA		
	0.0000		0.00	0.00
				0.00
Tower A,B, C Trimix work at level 99	53211.9600	Sq.Ft		
Plastic KG	74.4967	Kgs	75.00	5587.25
				5587.25
A Tower retaining wall plaster (99)	1.0000	Sq.Ft		
Cement 43 Grade	687.0000	Bags	275.00	188925.00
Crush Sand	6494.9000	Cu.Ft	33.00	214331.70
Hackad Plast Chemical	382.0000	Ltrs	190.00	72580.00
M Sand	1253.1300	Cu.Ft	100.00	125313.00
				601149.70
Parking - A & B 99 Lvl LV Cable Tray fixing	1.0000	Mtrs		
15A socket	0.0000	Mtrs	100.00	0.00
16A Multipin socket (5734	3.0000	No.	166.05	498.15
20 Amp Switch (572063)	3.0000	No.	650.00	1950.00
5 amp 2 pole socket	0.0000	No.	100.00	0.00
6 Module GI Concealed Box	2.0000	No.	160.00	320.00
6 Module Plate	0.0000	No.	131.35	0.00
6/13 Amp International So	40.0000	No.	62.00	2480.00
6A One way Switch (573400	6.0000	No.	72.76	436.56
6M Plate (575740)	2.0000	No.	131.35	262.70
6M Surface Box 673306	0.0000	No.	150.00	0.00
8 Module GI Concealed Box	12.0000	No.	215.00	2580.00
8 Module MS Plate	0.0000	No.	100.00	0.00
8 Module Surface Box	0.0000	No.	12.00	0.00
8M Hzl Plate (575750)	12.0000	No.	144.58	1734.96
Bullet Fastner 10mm	800.0000	No.	10.00	8000.00
GI Cable tray perfor. 300	0.0000	Mtrs	300.00	0.00
GI Cable tray perfor. 300	300.0000	Mtrs	500.00	150000.00
GI Screw 35 x 8	500.0000	No.	0.50	250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nut 10mm with washer	1100.0000	No.	100.00	110000.00
Nutbolt 8mm with washer	200.0000	No.	3.68	736.00
PVC Conduit Pipe 1.1/4"	450.0000	Mtrs	11.81	5314.50
PVC Copper Wire 2.5 Sqmm	110.0000	Mtrs	14.28	1570.80
PVC Copper Wire 4 Sqmm bl	220.0000	Mtrs	10.00	2200.00
PVC Copper Wire 4 Sqmm bl	110.0000	Mtrs	21.12	2323.20
PVC Copper Wire 4 Sqmm re	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm ye	110.0000	Mtrs	10.00	1100.00
PVC Copper Wire 6 Sqmm bl	140.0000	Mtrs	31.33	4386.20
PVC Copper Wire 6 Sqmm bl	0.0000	Mtrs	31.33	0.00
PVC Copper Wire 6 Sqmm re	140.0000	Mtrs	31.33	4386.20
PVC Copper Wire 6 Sqmm ye	0.0000	Mtrs	31.33	0.00
Rawal Plug 35 x 8 - Pack	10.0000	Pack	4.45	44.50
S/S Screw 35 x 8	1.0000	Box	360.00	360.00
Saddle 1 1/4"	300.0000	No.	2.62	786.00
Switch 15 amp.	0.0000	No.	45.00	0.00
Threaded Rod 10mm x 1mtr	200.0000	No.	150.00	30000.00
				331719.77
Parking stamp sample with granite border	1.0000	Job		
Black Granite Polished	100.0000	Sq.Ft	100.00	10000.00
				10000.00
Ramp Slab & Beams - Concrete & Steel	1.0000	Job		
Binding Wire	400.0000	Kgs	62.85	25140.00
Ready Mix Concrete M-40 G	249.8300	Cu.Mtrs	100.00	24983.00
Steel Bar 25mm	9335.0000	Kgs	50.85	474684.75
Steel Bars 10mm	12082.0000	Kgs	50.85	614369.70
Steel Bars 12mm	2140.0000	Kgs	50.85	108819.00
Steel Bars 16mm	1651.0000	Kgs	50.85	83953.35
Steel Bars 20mm	2701.0000	Kgs	50.85	137345.85
Steel Bars 32mm	6091.0000	Kgs	50.85	309727.35
Steel Bars 8mm	2977.0000	Kgs	50.85	151380.45
				1930403.45
Fire Ramp (99 to 105 Level) PCC	1.0000	Job		
Cement Loose 53 Grade	7.0000	Metric Tonnes	3880.00	27160.00
Ready Mix Concrete M-15	0.0000	Cu.Mtrs	100.00	0.00
Ready Mix Concrete M-15 G	50.1700	Cu.Mtrs	20.00	1003.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M15 (Downp	50.0000	Cu.Mtrs	3165.25	158262.50
				186425.90
Fire Ramp (99 to 105 Level) RCC Footings	1.0000	Job		
Cement Loose 53 Grade	6.2100	Metric Tonnes	3880.00	24094.80
Ready Mix Concrete M-35 G	78.0000	Cu.Mtrs	100.00	7800.00
Sand-Metal Mix M35 (Downp	27.0000	Cu.Mtrs	2125.00	57375.00
Sand-Metal Mix M35 (Pumpa	0.0000	Cu.Mtrs	2175.00	0.00
Steel Bars 10mm	348.0000	Kgs	50.85	17695.80
Steel Bars 12mm	82.0000	Kgs	50.85	4169.70
Steel Bars 16mm	3715.0000	Kgs	50.85	188907.75
				300043.05
Fire Ramp (99 to 105 Level) Retaining wall Raft	1.0000	Job		
Cement Loose 53 Grade	31.6000	Metric Tonnes	3880.00	122608.00
Sand-Metal Mix M35 (Pumpa	143.6000	Cu.Mtrs	2175.00	312330.00
Steel Bars 10mm	2959.0000	Kgs	50.85	150465.15
Steel Bars 12mm	1935.0000	Kgs	50.85	98394.75
Steel Bars 8mm	400.0000	Kgs	50.85	20340.00
				704137.90
Fire Ramp (99 to 105 Level) RCC Retaining wall	1.0000	Job		
Binding Wire	141.0000	Kgs	62.85	8861.85
Cement Loose 53 Grade	30.9160	Metric Tonnes	3880.00	119954.08
Ready Mix Concrete M25 Re	16.0000	Cu.Mtrs	3150.00	50400.00
Ready Mix Concrete M25 Re	14.0000	Cu.Mtrs	3150.00	44100.00
Sand-Metal Mix M25 (Downp	162.7200	Cu.Mtrs	6000.00	976320.00
Steel Bars 10mm	3947.0000	Kgs	50.85	200704.95
Steel Bars 12mm	5299.0000	Kgs	50.85	269454.15
Steel Bars 8mm	2315.0000	Kgs	50.85	117717.75
				1787512.78
Fire Ramp (99 to 105 Level) RCC Columns	1.0000	Job		
Binding Wire	100.0000	Kgs	62.85	6285.00
Cement Loose 53 Grade	12.7150	Metric Tonnes	3880.00	49334.20
Sand-Metal Mix M50 Easyocr	36.3300	Cu.Mtrs	3150.00	114439.50
Steel Bars 16mm	4915.0000	Kgs	50.85	249927.75
Steel Bars 8mm	3410.0000	Kgs	50.85	173398.50
				593384.95
A & B building 108 level Hanging Line Plumbing work	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bullet Fastner 10mm	700.0000	No.	10.00	7000.00
Channel Patti 35mm x 35mm	64.0000	No.	67.00	4288.00
GI D Clamps 3"	200.0000	No.	12.00	2400.00
GI D Clamps 4"	250.0000	No.	19.00	4750.00
GI U Clamps 4"	30.0000	No.	8.00	240.00
GI U Clamps 6"	240.0000	No.	8.00	1920.00
Nut 10mm	300.0000	No.	1.00	300.00
SWR Reducer 6"x4"	28.0000	No.	46.80	1310.40
SWR Reducer Y 110mmx75mm	20.0000	No.	300.00	6000.00
SWR Silent Coupler 6"	10.0000	No.	54.00	540.00
SWR Silent Pipe 3"x10ft S	15.0000	No.	238.00	3570.00
SWR Silent Pipe 4" x 10 f	65.0000	No.	100.00	6500.00
SWR Silent Pipe 6"x10ft S	145.0000	No.	855.00	123975.00
SWR Silent Plain Tee 4" (	3.0000	No.	139.00	417.00
SWR Silent Red. Socket 4"	8.0000	No.	75.00	600.00
SWR Silent Reducer Socket	20.0000	No.	100.00	2000.00
SWR Silent Reducer Y 4" x	70.0000	No.	400.00	28000.00
SWR Silent Reducer Y 6"x4	60.0000	No.	238.00	14280.00
SWR Silent Shoe Bend 3" (	30.0000	No.	400.00	12000.00
Swr Silent Shoe bend 4" (	195.0000	No.	200.00	39000.00
SWR Silent Shoe Bend 6" (	65.0000	No.	173.00	11245.00
SWR Silent Single Y 4" (2	8.0000	No.	238.00	1904.00
SWR Silent Single Y 6" (2	3.0000	No.	238.00	714.00
SWR Silent Socket 4" (700	5.0000	No.	400.00	2000.00
Threaded Rod 10mm x 2mtr	370.0000	No.	30.00	11100.00
				286053.40
B Building	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Excavation	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg RCC Work (M)	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B Bldg RCC Footing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg RCC Footing Steel	49770.0000	Kgs		
Binding Wire	597.0000	Kgs	61.90	36954.30
Steel Bar 25mm	24046.0000	Kgs	40.00	961840.00
Steel Bars 10mm	1672.0000	Kgs	43.00	71896.00
Steel Bars 12mm	866.0000	Kgs	43.00	37238.00
Steel Bars 16mm	179.0000	Kgs	51.00	9129.00
Steel Bars 20mm	21778.0000	Kgs	51.00	1110678.00
Steel Bars 32mm	1198.0000	Kgs	43.00	51514.00
Steel Bars 8mm	102.0000	Kgs	53.00	5406.00
				2284655.30
B Bldg RCC Footing PCC M15 (S-M Mix)	76.7700	Cu.Mtrs		
Cement Loose 53 Grade	14.5863	Metric Tonnes	3880.00	56594.84
Sand-Metal Mix M15 (Downp	36.6200	Cu.Mtrs	2125.00	77817.50
Sand-Metal Mix M15 (Pumpa	55.1500	Cu.Mtrs	2125.00	117193.75
				251606.09
B Bldg Plum Concrete for SW19,23,25 & 28 Footing	23.6200	Cu.Mtrs		
Cement Loose 53 Grade	4.4878	Metric Tonnes	3880.00	17412.66
Metal 80mm	556.0000	Cu.Ft	35.00	19460.00
Sand-Metal Mix M15 (Downp	23.6200	Cu.Mtrs	2125.00	50192.50
				87065.16
B Bldg SW31 Footing Extension	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg SW31 Footing Extension RMC M35 (S-M Mix)	8.9300	Cu.Mtrs		
Cement Loose 53 Grade	3.5720	Metric Tonnes	3880.00	13859.36
Sand-Metal Mix M35 (Downp	8.9300	Cu.Mtrs	2125.00	18976.25
				32835.61
B Bldg SW31 Footing Extension PCC M15 (S-M Mix)	1.1900	Cu.Mtrs		
Cement Loose 53 Grade	0.2261	Metric Tonnes	3880.00	877.27
Sand-Metal Mix M15 (Downp	1.1900	Cu.Mtrs	2125.00	2528.75
				3406.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg SW31 Footing Extension Steel	831.0000	Kgs		
Binding Wire	9.8500	Kgs	61.90	609.72
Steel Bar 25mm	662.0000	Kgs	40.00	26480.00
Steel Bars 12mm	152.0000	Kgs	43.00	6536.00
Steel Bars 16mm	17.0000	Kgs	51.00	867.00
				34492.72
B Bldg RCC SW & Columns	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg RCC SW & Columns Steel upto Grid Slab	37915.0000	Kgs		
Binding Wire	455.0000	Kgs	61.90	28164.50
Steel Bar 25mm	15533.0000	Kgs	40.00	621320.00
Steel Bars 10mm	4536.0000	Kgs	43.00	195048.00
Steel Bars 12mm	360.0000	Kgs	43.00	15480.00
Steel Bars 16mm	1225.0000	Kgs	51.00	62475.00
Steel Bars 20mm	8565.0000	Kgs	51.00	436815.00
Steel Bars 8mm	7695.0000	Kgs	53.00	407835.00
				1767137.50
B Bldg RCC Tie Beams	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg RCC Tie Beams RMC M40 (S-M Mix)	25.6000	Cu.Mtrs		
Cement Loose 53 Grade	9.3440	Metric Tonnes	3880.00	36254.72
Sand-Metal Mix M40 (Downp	25.6000	Cu.Mtrs	2200.00	56320.00
				92574.72
B Bldg RCC Tie Beams Steel	4158.0000	Kgs		
Binding Wire	50.0000	Kgs	61.90	3095.00
Steel Bars 10mm	56.0000	Kgs	43.00	2408.00
Steel Bars 12mm	165.0000	Kgs	43.00	7095.00
Steel Bars 16mm	2517.0000	Kgs	51.00	128367.00
Steel Bars 20mm	397.0000	Kgs	51.00	20247.00
Steel Bars 8mm	1023.0000	Kgs	53.00	54219.00
				215431.00
B Bldg RCC Grade Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg RCC Grade Slab RMC M20 (S-M Mix)	125.9400	Cu.Mtrs		
Cement Loose 53 Grade	31.4850	Metric Tonnes	3880.00	122161.80
Sand-Metal Mix M20 (Downp	125.9400	Cu.Mtrs	1948.00	245331.12
				367492.92
B Bldg RCC Grade Slab Steel	3446.0000	Kgs		
Binding Wire	41.0000	Kgs	61.90	2537.90
Steel Bars 8mm	3446.0000	Kgs	53.00	182638.00
				185175.90
B Bldg Substructure Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Cover Block Making Work	1.0000	No.		
Cement 43 Grade	20.0000	Bags	275.00	5500.00
				5500.00
B Bldg Railing Munda Fixing Work	1.0000	No.		
Cement 43 Grade	10.0000	Bags	275.00	2750.00
				2750.00
B Bldg Brickwork & Plaster for Waterproofing	8525.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 9" Brickwork for Waterproofing	206.0000	Sq.Ft		
Bricks 4"	0.0000	No.	49.00	0.00
Cement 43 Grade	5.1500	Bags	275.00	1416.25
FlyAsh Bricks 3"x4"x9"	1000.0000	No.	5.00	5000.00
Natural Sand	41.2000	Cu.Ft	350.00	14420.00
				20836.25
B Bldg Sponge Plaster on 9" Brickwork	412.0000	Sq.Ft		
Cement 43 Grade	7.4160	Bags	275.00	2039.40
Crush Sand	70.0400	Cu.Ft	33.00	2311.32
				4350.72
B Bldg RCC Work (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Rubble Soling	7000.0000	Cu.Ft		
Rubble	7000.0000	Cu.Ft	10.00	70000.00
				70000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg Superstructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 1st Slab	8760.0300	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Grid to 1st Shearwall & Lift wall Steel	2458.0000	Kgs		
Binding Wire	444.0000	Kgs	61.90	27483.60
Steel Bar 25mm	14957.0000	Kgs	40.00	598280.00
Steel Bars 10mm	2646.0000	Kgs	43.00	113778.00
Steel Bars 16mm	1652.0000	Kgs	51.00	84252.00
Steel Bars 20mm	9857.0000	Kgs	51.00	502707.00
Steel Bars 8mm	7939.0000	Kgs	53.00	420767.00
				1747267.60
B Bldg First RCC Slab Steel	20000.0000	Kgs		
Binding Wire	300.0000	Kgs	61.90	18570.00
Steel Bar 25mm	4500.0000	Kgs	40.00	180000.00
Steel Bars 10mm	7500.0000	Kgs	43.00	322500.00
Steel Bars 12mm	6000.0000	Kgs	43.00	258000.00
Steel Bars 16mm	1200.0000	Kgs	51.00	61200.00
Steel Bars 20mm	3000.0000	Kgs	51.00	153000.00
Steel Bars 32mm	71.0000	Kgs	43.00	3053.00
Steel Bars 8mm	3500.0000	Kgs	53.00	185500.00
				1181823.00
B Bldg First RCC Slab RMC M-40 (S-M Mix)	160.0000	Cu.Mtrs		
Cement Loose 53 Grade	44.1600	Metric Tonnes	3880.00	171340.80
Sand-Metal Mix M40 (Downp	160.0000	Cu.Mtrs	2200.00	352000.00
				523340.80
Cement Slurry	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Cement Slurry	1.0000	No.		
Cement 43 Grade	231.0000	Bags	275.00	63525.00
				63525.00
Cement Slurry	4.0000	Month		
Cement 43 Grade	400.0000	Bags	275.00	110000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				110000.00
B Bldg.- Cement Slurry	50.0000	Cu.Mtrs		
Cement Slurry	50.0000	Cu.Mtrs	100.00	5000.00
				5000.00
B Bldg 2nd Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 1st To 2nd Shearwall & Lift wall Steel	37051.0000	Kgs		
Binding Wire	444.0000	Kgs	61.90	27483.60
Steel Bar 25mm	14957.0000	Kgs	40.00	598280.00
Steel Bars 10mm	2646.0000	Kgs	43.00	113778.00
Steel Bars 16mm	1652.0000	Kgs	51.00	84252.00
Steel Bars 20mm	9857.0000	Kgs	51.00	502707.00
Steel Bars 8mm	7939.0000	Kgs	53.00	420767.00
				1747267.60
B Bldg RMC 1st To 2nd Shearwall & Lift wall M50 (S-M Mix)	111.1100	Cu.Mtrs		
Cement Loose 53 Grade	46.6662	Metric Tonnes	3880.00	181064.86
Sand-Metal Mix M50 (Downp	111.1100	Cu.Mtrs	2200.00	244442.00
				425506.86
B Bldg SW & Columns Steel upto 2nd Slab (Revised)	1.0000	No.		
Binding Wire	140.0000	Kgs	61.90	8666.00
Steel Bar 25mm	3509.0000	Kgs	40.00	140360.00
Steel Bars 10mm	4679.0000	Kgs	43.00	201197.00
Steel Bars 12mm	82.0000	Kgs	43.00	3526.00
Steel Bars 16mm	1534.0000	Kgs	51.00	78234.00
Steel Bars 20mm	2582.0000	Kgs	51.00	131682.00
Steel Bars 8mm	643.0000	Kgs	53.00	34079.00
				597744.00
B Bldg Second RCC Slab Steel	1.0000	Metric Tonnes		
Binding Wire	219.0000	Kgs	61.90	13556.10
Steel Bar 25mm	582.0000	Kgs	40.00	23280.00
Steel Bars 10mm	3495.0000	Kgs	43.00	150285.00
Steel Bars 12mm	6917.0000	Kgs	43.00	297431.00
Steel Bars 16mm	3119.0000	Kgs	51.00	159069.00
Steel Bars 20mm	2601.0000	Kgs	51.00	132651.00
Steel Bars 8mm	1562.0000	Kgs	53.00	82786.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				859058.10
B Bldg Second RCC Slab RMC M40 (S-M Mix)	217.0000	Cu.Mtrs		
Cement Loose 53 Grade	79.2050	Metric Tonnes	3880.00	307315.40
Sand-Metal Mix M40 (Downp	217.0000	Cu.Mtrs	2200.00	477400.00
				784715.40
B Bldg 3rd Slab	50.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 2nd To 3rd Shearwall & Lift wall Steel (25mm)	20000.0000	Kgs		
Binding Wire	0.0000	Kgs	61.90	0.00
Steel Bar 25mm	8500.0000	Kgs	40.00	340000.00
Steel Bars 10mm	0.0000	Kgs	43.00	0.00
Steel Bars 16mm	0.0000	Kgs	51.00	0.00
Steel Bars 20mm	0.0000	Kgs	51.00	0.00
Steel Bars 8mm	0.0000	Kgs	53.00	0.00
				340000.00
B Bldg 2nd To 3rd Shearwall & Lift wall Steel	1.0000	No.		
Binding Wire	513.0000	Kgs	61.90	31754.70
Steel Bar 25mm	9391.0000	Kgs	40.00	375640.00
Steel Bars 10mm	4730.0000	Kgs	43.00	203390.00
Steel Bars 12mm	306.0000	Kgs	43.00	13158.00
Steel Bars 16mm	1619.0000	Kgs	51.00	82569.00
Steel Bars 20mm	9538.0000	Kgs	51.00	486438.00
Steel Bars 8mm	8667.0000	Kgs	53.00	459351.00
				1652300.70
B Bldg 2nd To 3rd Shearwall & Lift wall RMC M50 (S-M Mix)	153.7000	Cu.Mtrs		
Cement Loose 53 Grade	64.5540	Metric Tonnes	3880.00	250469.52
Sand-Metal Mix M50 (Downp	153.7000	Cu.Mtrs	2200.00	338140.00
				588609.52
B Bldg Third RCC Slab Steel	1.0000	No.		
Binding Wire	226.0000	Kgs	61.90	13989.40
Steel Bar 25mm	2502.0000	Kgs	40.00	100080.00
Steel Bars 10mm	4548.0000	Kgs	43.00	195564.00
Steel Bars 12mm	5615.0000	Kgs	43.00	241445.00
Steel Bars 16mm	1343.0000	Kgs	51.00	68493.00
Steel Bars 20mm	2707.0000	Kgs	51.00	138057.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	2135.0000	Kgs	53.00	113155.00
				870783.40
B Bldg Third RCC Slab RMC M40 (S-M Mix)	96.5100	Cu.Mtrs		
Cement Loose 53 Grade	35.2262	Metric Tonnes	3880.00	136677.66
Sand-Metal Mix M40 (Downp	96.5100	Cu.Mtrs	2200.00	212322.00
				348999.66
B Bldg Third RCC Slab RMC M40 (S-M Mix)	50.0000	Cu.Mtrs		
Cement Loose 53 Grade	18.2500	Metric Tonnes	3880.00	70810.00
Sand-Metal Mix M40 (Pumpa	50.0000	Cu.Mtrs	2815.00	140750.00
				211560.00
B Bldg 4th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 3rd To 4th Shearwall & Lift wall Steel (25mm)	20000.0000	Kgs		
Binding Wire	0.0000	Kgs	61.90	0.00
Steel Bar 25mm	8000.0000	Kgs	40.00	320000.00
Steel Bars 10mm	0.0000	Kgs	43.00	0.00
Steel Bars 16mm	0.0000	Kgs	51.00	0.00
Steel Bars 20mm	0.0000	Kgs	51.00	0.00
Steel Bars 8mm	0.0000	Kgs	53.00	0.00
				320000.00
B Bldg 3rd To 4th Shearwall & Lift wall Steel	1.0000	No.		
Binding Wire	514.0000	Kgs	61.90	31816.60
Steel Bar 25mm	9891.0000	Kgs	40.00	395640.00
Steel Bars 10mm	5240.0000	Kgs	43.00	225320.00
Steel Bars 12mm	306.0000	Kgs	43.00	13158.00
Steel Bars 16mm	1619.0000	Kgs	51.00	82569.00
Steel Bars 20mm	9538.0000	Kgs	51.00	486438.00
Steel Bars 8mm	8223.0000	Kgs	53.00	435819.00
				1670760.60
B Bldg 3rd To 4th Shearwall & Lift wall RMC M50 (S-M Mix)	113.7000	Cu.Mtrs		
Cement Loose 53 Grade	47.7540	Metric Tonnes	3880.00	185285.52
Sand-Metal Mix M50 (Downp	113.7000	Cu.Mtrs	2200.00	250140.00
				435425.52
B Bldg Fourth RCC Slab Steel	1.0000	No.		
Binding Wire	313.0000	Kgs	61.90	19374.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bar 25mm	5409.0000	Kgs	40.00	216360.00
Steel Bars 10mm	5183.0000	Kgs	43.00	222869.00
Steel Bars 12mm	9998.0000	Kgs	43.00	429914.00
Steel Bars 16mm	1193.0000	Kgs	51.00	60843.00
Steel Bars 20mm	2878.0000	Kgs	51.00	146778.00
Steel Bars 8mm	1413.0000	Kgs	53.00	74889.00
				1171027.70
B Bldg Fourth RCC Slab RMC M40 (S-M Mix)	111.2600	Cu.Mtrs		
Cement Loose 53 Grade	40.6099	Metric Tonnes	3880.00	157566.41
Sand-Metal Mix M40 (Downp	111.2600	Cu.Mtrs	2200.00	244772.00
				402338.41
B Bldg Fourth RCC Slab RMC M40 (S-M Mix)	50.0000	Cu.Mtrs		
Cement Loose 53 Grade	18.2500	Metric Tonnes	3880.00	70810.00
Sand-Metal Mix M40 (Pumpa	50.0000	Cu.Mtrs	2815.00	140750.00
				211560.00
B Bldg 3rd To 4th Shearwall & Lift wall RMC M50 (S-M Mix)	40.0000	Cu.Mtrs		
Cement Loose 53 Grade	16.8000	Metric Tonnes	3880.00	65184.00
Sand-Metal Mix M50 (Pumpa	40.0000	Cu.Mtrs	2200.00	88000.00
				153184.00
B Bldg 5th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 4th To 5th Shearwall & Lift wall Steel	1.0000	No.		
Binding Wire	1263.0000	Kgs	61.90	78179.70
Steel Bar 25mm	45667.0000	Kgs	40.00	1826680.00
Steel Bars 10mm	12260.0000	Kgs	43.00	527180.00
Steel Bars 12mm	766.0000	Kgs	43.00	32938.00
Steel Bars 16mm	3145.0000	Kgs	51.00	160395.00
Steel Bars 20mm	22893.0000	Kgs	51.00	1167543.00
Steel Bars 8mm	20557.0000	Kgs	53.00	1089521.00
				4882436.70
B Bldg 4th To 5th Shearwall & Lift wall RMC M50 (S-M Mix)	378.0000	Cu.Mtrs		
Cement Loose 53 Grade	158.7600	Metric Tonnes	3880.00	615988.80
Sand-Metal Mix M50 (Downp	378.0000	Cu.Mtrs	2200.00	831600.00
				1447588.80
B Bldg Fifth RCC Slab Steel	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	225.0000	Kgs	61.90	13927.50
Steel Bar 25mm	1404.0000	Kgs	40.00	56160.00
Steel Bars 10mm	3509.0000	Kgs	43.00	150887.00
Steel Bars 12mm	9872.0000	Kgs	43.00	424496.00
Steel Bars 16mm	1408.0000	Kgs	51.00	71808.00
Steel Bars 20mm	1346.0000	Kgs	51.00	68646.00
Steel Bars 8mm	1231.0000	Kgs	53.00	65243.00
				851167.50
B Bldg Fifth RCC Slab RMC M40 (S-M Mix)	136.8000	Cu.Mtrs		
Cement Loose 53 Grade	49.9320	Metric Tonnes	3880.00	193736.16
Sand-Metal Mix M40 (Downp	136.8000	Cu.Mtrs	2200.00	300960.00
				494696.16
B Bldg Fifth PT Slab Steel	1.0000	No.		
Binding Wire	1000.0000	Kgs	61.90	61900.00
Steel Bar 25mm	5460.0000	Kgs	40.00	218400.00
Steel Bars 12mm	11003.0000	Kgs	43.00	473129.00
Steel Bars 16mm	15451.0000	Kgs	51.00	788001.00
Steel Bars 20mm	21015.0000	Kgs	51.00	1071765.00
Steel Bars 32mm	36515.0000	Kgs	43.00	1570145.00
				4183340.00
Bldg 5th Slab PT RMC M50 (S-M Mix)	221.3810	Cu.Mtrs		
Cement Loose 53 Grade	70.3992	Metric Tonnes	3880.00	273148.90
Sand-Metal Mix M50 PT (Do	132.8286	Cu.Mtrs	4500.00	597728.70
Sand-Metal Mix M50 PT (Pu	88.5524	Cu.Mtrs	4500.00	398485.80
				1269363.40
Bldg 5th Slab PT RMC M60 (S-M Mix)	146.1490	Cu.Mtrs		
Cement Loose 53 Grade	61.3826	Metric Tonnes	3880.00	238164.49
GP2 Waterproofing Chemica	75.0000	Kgs	150.00	11250.00
Sand-Metal Mix M60 (Pumpa	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M60 PT (Pu	146.1490	Cu.Mtrs	4500.00	657670.50
				907084.99
B Bldg Fifth RCC Slab Cebex & Cement for Slab	1758.0000	Sq.Ft		
Cebex 100 (225 gm)	50.0000	Pack	150.00	7500.00
Cement 43 Grade	50.0000	Bags	275.00	13750.00
				21250.00
B Bldg RCC Work Scheduling / Incentives	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B Bldg Superstructure Cover Block Making	10.0000	No.		
Cement 43 Grade	100.0000	Bags	275.00	27500.00
				27500.00
B Bldg Formliner for Concrete Surface	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Formliner for Concrete Surface	1.0000	No.		
561500 Noeplast Gorki For	64.6800	Sq.m.	13790.00	891937.20
				891937.20
B Bldg Alu.Extrusion for external walls	1.0000	Job		
Alluminium Panels (Extrus	3933.0000	Kgs	500.00	1966500.00
Die For Aluminium Extrusi	1.0000	No.	300000.00	300000.00
				2266500.00
B Bldg 6th Slab (1st Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 5th To 6th Slab SW & Lift Walls Steel	1.0000	No.		
Binding Wire	538.0000	Kgs	61.90	33302.20
Steel Bar 25mm	11009.0000	Kgs	40.00	440360.00
Steel Bars 10mm	3097.0000	Kgs	43.00	133171.00
Steel Bars 12mm	4456.0000	Kgs	43.00	191608.00
Steel Bars 16mm	3272.0000	Kgs	51.00	166872.00
Steel Bars 20mm	14817.0000	Kgs	51.00	755667.00
Steel Bars 8mm	9821.0000	Kgs	53.00	520513.00
				2241493.20
B Bldg 6th Slab RMC M50 (S-M Mix)	185.4300	Cu.Mtrs		
Cement Loose 53 Grade	79.7349	Metric Tonnes	3880.00	309371.41
Sand-Metal Mix M50 (Downp	185.4300	Cu.Mtrs	2200.00	407946.00
Sand-Metal Mix M50 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				717317.41
B Bldg Sixth RCC Slab Steel	1.0000	No.		
Binding Wire	272.0000	Kgs	61.90	16836.80
Steel Bar 25mm	2810.0000	Kgs	40.00	112400.00
Steel Bars 10mm	1521.0000	Kgs	43.00	65403.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 12mm	8016.0000	Kgs	43.00	344688.00
Steel Bars 16mm	1937.0000	Kgs	51.00	98787.00
Steel Bars 20mm	2861.0000	Kgs	51.00	145911.00
Steel Bars 32mm	2302.0000	Kgs	43.00	98986.00
Steel Bars 8mm	3240.0000	Kgs	53.00	171720.00
				1054731.80
B Bldg 6th to 7th Slab SW RMC M50 (S-M Mix) - 138.3 Cu.Mt	138.3000	Cu.Mtrs		
Cement Loose 53 Grade	59.4690	Metric Tonnes	3880.00	230739.72
Sand-Metal Mix M50 (Downp	138.3000	Cu.Mtrs	2200.00	304260.00
Sand-Metal Mix M50 PT (Do	0.0000	Cu.Mtrs	4500.00	0.00
Sand-Metal Mix M50 PT (Pu	0.0000	Cu.Mtrs	4500.00	0.00
				534999.72
B Bldg 6th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 6th Slab Non-Structural RMC M50 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	20.3949	Metric Tonnes	3880.00	79132.21
Sand-Metal Mix M50 (Downp	47.4300	Cu.Mtrs	2200.00	104346.00
Sand-Metal Mix M50 PT (Do	0.0000	Cu.Mtrs	4500.00	0.00
Sand-Metal Mix M50 PT (Pu	0.0000	Cu.Mtrs	4500.00	0.00
				183478.21
B Bldg 5th To 6th Slab SW Extra Lapping Steel	1.0000	No.		
Steel Bar 25mm	5296.0000	Kgs	40.00	211840.00
Steel Bars 20mm	8783.0000	Kgs	51.00	447933.00
				659773.00
B Bldg 7th Slab (2nd Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 6th To 7th Slab SW Steel	1.0000	No.		
Binding Wire	406.0000	Kgs	61.90	25131.40
Steel Bar 25mm	4498.0000	Kgs	40.00	179920.00
Steel Bars 10mm	3450.0000	Kgs	43.00	148350.00
Steel Bars 12mm	4054.0000	Kgs	43.00	174322.00
Steel Bars 16mm	6309.0000	Kgs	51.00	321759.00
Steel Bars 20mm	7145.0000	Kgs	51.00	364395.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	8339.0000	Kgs	53.00	441967.00
				1655844.40
B Bldg 6th To 7th Slab SW RMC M50 (S-M Mix)	134.2200	Cu.Mtrs		
Cement Loose 53 Grade	57.7146	Metric Tonnes	3880.00	223932.65
Sand-Metal Mix M50 (Downp	134.2200	Cu.Mtrs	2200.00	295284.00
Sand-Metal Mix M50 (Pumpa	0.0000	Cu.Mtrs	2200.00	0.00
				519216.65
B Bldg Seventh RCC Slab Steel	1.0000	No.		
Binding Wire	258.0000	Kgs	61.90	15970.20
Steel Bar 25mm	2718.0000	Kgs	40.00	108720.00
Steel Bars 10mm	2124.0000	Kgs	43.00	91332.00
Steel Bars 12mm	6722.0000	Kgs	43.00	289046.00
Steel Bars 16mm	1930.0000	Kgs	51.00	98430.00
Steel Bars 20mm	2535.0000	Kgs	51.00	129285.00
Steel Bars 32mm	2301.0000	Kgs	43.00	98943.00
Steel Bars 8mm	3177.0000	Kgs	53.00	168381.00
				1000107.20
B Bldg 7th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 7th Slab Non-Structural RMC M50 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	20.3949	Metric Tonnes	3880.00	79132.21
Sand-Metal Mix M50 (Downp	47.4300	Cu.Mtrs	2200.00	104346.00
				183478.21
B Bldg 7th Slab RMC M50 (S-M Mix)	185.4300	Cu.Mtrs		
Cement Loose 53 Grade	79.7349	Metric Tonnes	3880.00	309371.41
Sand-Metal Mix M50 (Downp	185.4300	Cu.Mtrs	2200.00	407946.00
				717317.41
B Bldg 8th Slab (3rd Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 7th To 8th Slab SW Steel	1.0000	No.		
Binding Wire	384.0000	Kgs	61.90	23769.60
Steel Bar 25mm	4095.0000	Kgs	40.00	163800.00
Steel Bars 10mm	3646.0000	Kgs	43.00	156778.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 12mm	4064.0000	Kgs	43.00	174752.00
Steel Bars 16mm	7627.0000	Kgs	51.00	388977.00
Steel Bars 20mm	4242.0000	Kgs	51.00	216342.00
Steel Bars 8mm	8341.0000	Kgs	53.00	442073.00
				1566491.60
B Bldg 7th To 8th Slab SW RMC M50 (S-M Mix)	134.2200	Cu.Mtrs		
Cement Loose 53 Grade	57.7146	Metric Tonnes	3880.00	223932.65
Sand-Metal Mix M50 (Downp	134.2200	Cu.Mtrs	2200.00	295284.00
				519216.65
B Bldg 8th RCC Slab Steel	1.0000	No.		
Binding Wire	272.0000	Kgs	61.90	16836.80
Steel Bar 25mm	2810.0000	Kgs	40.00	112400.00
Steel Bars 10mm	1521.0000	Kgs	43.00	65403.00
Steel Bars 12mm	8016.0000	Kgs	43.00	344688.00
Steel Bars 16mm	1937.0000	Kgs	51.00	98787.00
Steel Bars 20mm	2861.0000	Kgs	51.00	145911.00
Steel Bars 32mm	2302.0000	Kgs	43.00	98986.00
Steel Bars 8mm	3240.0000	Kgs	53.00	171720.00
				1054731.80
B Bldg 8th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 8th Slab Non-Structural RMC M50 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	20.3949	Metric Tonnes	3880.00	79132.21
Sand-Metal Mix M50 (Downp	47.4300	Cu.Mtrs	2200.00	104346.00
				183478.21
B Bldg 8th Slab RMC M50 (S-M Mix)	185.4300	Cu.Mtrs		
Cement Loose 53 Grade	79.7349	Metric Tonnes	3880.00	309371.41
Sand-Metal Mix M50 (Downp	185.4300	Cu.Mtrs	2200.00	407946.00
				717317.41
B Bldg 9th Slab (4th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 8th To 9th Slab SW Steel	1.0000	No.		
Binding Wire	365.0000	Kgs	61.90	22593.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bar 25mm	3356.0000	Kgs	40.00	134240.00
Steel Bars 10mm	4007.0000	Kgs	43.00	172301.00
Steel Bars 12mm	4680.0000	Kgs	43.00	201240.00
Steel Bars 16mm	5782.0000	Kgs	51.00	294882.00
Steel Bars 20mm	4263.0000	Kgs	51.00	217413.00
Steel Bars 8mm	8354.0000	Kgs	53.00	442762.00
				1485431.50
B Bldg 8th To 9th Slab SW RMC M50 (S-M Mix)	134.2200	Cu.Mtrs		
Cement Loose 53 Grade	57.7146	Metric Tonnes	3880.00	223932.65
Sand-Metal Mix M50 (Downp	134.2200	Cu.Mtrs	2200.00	295284.00
				519216.65
B Bldg 9th RCC Slab Steel	1.0000	No.		
Binding Wire	258.0000	Kgs	61.90	15970.20
Steel Bar 25mm	2718.0000	Kgs	40.00	108720.00
Steel Bars 10mm	2124.0000	Kgs	43.00	91332.00
Steel Bars 12mm	6722.0000	Kgs	43.00	289046.00
Steel Bars 16mm	1930.0000	Kgs	51.00	98430.00
Steel Bars 20mm	2535.0000	Kgs	51.00	129285.00
Steel Bars 32mm	2301.0000	Kgs	43.00	98943.00
Steel Bars 8mm	3177.0000	Kgs	53.00	168381.00
				1000107.20
B Bldg 9th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 9th Slab Non-Structural RMC M50 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	20.3949	Metric Tonnes	3880.00	79132.21
Sand-Metal Mix M50 (Downp	47.4300	Cu.Mtrs	2200.00	104346.00
				183478.21
B Bldg 9th Slab RMC M50 (S-M Mix)	185.4300	Cu.Mtrs		
Cement Loose 53 Grade	79.7349	Metric Tonnes	3880.00	309371.41
Sand-Metal Mix M50 (Downp	185.4300	Cu.Mtrs	2200.00	407946.00
				717317.41
B Bldg Miscellaneous Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 5th Slab AAC Block Filling	1.0000	Job		
Broken Siporex Blocks	19.0000	Metric Tonnes	2000.00	38000.00
				38000.00
B Bldg Grease for Formliner	1.0000	No.		
Grease	144.0000	Kgs	247.50	35640.00
				35640.00
B Bldg PCC M15 (S-M Mix) above AAC Block Filling	12.2500	Cu.Mtrs		
Cement Loose 53 Grade	2.3275	Metric Tonnes	3880.00	9030.70
Sand-Metal Mix M15 (Downp	12.2500	Cu.Mtrs	2125.00	26031.25
				35061.95
B Bldg Fifth PT Slab IPS Waterproofing	1757.5500	Sq.Ft		
Aggregate 1/2 Inch	140.6040	Cu.Ft	19.00	2671.48
Cement 43 Grade	61.5143	Bags	275.00	16916.43
Natural Sand	281.2080	Cu.Ft	350.00	98422.80
				118010.71
B Bldg Ponding above slab	20.0000	Floor		
Cement 43 Grade	180.0000	Bags	275.00	49500.00
Crush Sand	2000.0000	Cu.Ft	33.00	66000.00
				115500.00
B Bldg Gap Fiilling between Slab & Aluform Shuttering	26.0000	Floor		
Cement 43 Grade	234.0000	Bags	275.00	64350.00
Crush Sand	2600.0000	Cu.Ft	33.00	85800.00
				150150.00
B Bldg Cement Bags For Wall Tie Packing 20th to 31st Flr	44.0000	No.		
Cement 43 Grade	44.0000	Bags	275.00	12100.00
				12100.00
B Bldg 10th Slab(5th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 10th RCC Slab Steel	1.0000	No.		
Binding Wire	272.0000	Kgs	61.90	16836.80
Steel Bar 25mm	2810.0000	Kgs	40.00	112400.00
Steel Bars 10mm	1521.0000	Kgs	43.00	65403.00
Steel Bars 12mm	8016.0000	Kgs	43.00	344688.00
Steel Bars 16mm	1937.0000	Kgs	51.00	98787.00
Steel Bars 20mm	2861.0000	Kgs	51.00	145911.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 32mm	2302.0000	Kgs	43.00	98986.00
Steel Bars 8mm	3240.0000	Kgs	53.00	171720.00
				1054731.80
B Bldg 10th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 9th To 10th Slab SW RMC M50 (S-M Mix)	134.2200	Cu.Mtrs		
Cement Loose 53 Grade	57.7146	Metric Tonnes	3880.00	223932.65
Sand-Metal Mix M50 (Downp	134.2200	Cu.Mtrs	2200.00	295284.00
				519216.65
B Bldg 10th Slab Non-Structural RMC M50 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	20.3949	Metric Tonnes	3880.00	79132.21
Sand-Metal Mix M50 (Downp	47.4300	Cu.Mtrs	2200.00	104346.00
				183478.21
B Bldg 10th Slab RMC M50 (S-M Mix)	185.4300	Cu.Mtrs		
Cement Loose 53 Grade	79.7349	Metric Tonnes	3880.00	309371.41
Sand-Metal Mix M50 (Downp	185.4300	Cu.Mtrs	2200.00	407946.00
				717317.41
B Bldg 9th To 10th Slab SW & Lift wall Steel	1.0000	No.		
Binding Wire	348.0000	Kgs	61.90	21541.20
Steel Bar 25mm	3356.0000	Kgs	40.00	134240.00
Steel Bars 10mm	4007.0000	Kgs	43.00	172301.00
Steel Bars 12mm	4815.0000	Kgs	43.00	207045.00
Steel Bars 16mm	6089.0000	Kgs	51.00	310539.00
Steel Bars 20mm	2361.0000	Kgs	51.00	120411.00
Steel Bars 8mm	8354.0000	Kgs	53.00	442762.00
				1408839.20
B Bldg 10th Refuge Slab Steel	1.0000	No.		
Binding Wire	24.0000	Kgs	61.90	1485.60
Steel Bar 25mm	225.0000	Kgs	40.00	9000.00
Steel Bars 10mm	517.0000	Kgs	43.00	22231.00
Steel Bars 12mm	69.0000	Kgs	43.00	2967.00
Steel Bars 16mm	315.0000	Kgs	51.00	16065.00
Steel Bars 20mm	432.0000	Kgs	51.00	22032.00
Steel Bars 8mm	451.0000	Kgs	53.00	23903.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				97683.60
B Bldg 11th Slab (6th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 10th To 11th Slab SW & Lift Walls RMC M50 (S-M Mix)	134.2200	Cu.Mtrs		
Cement Loose 53 Grade	57.7146	Metric Tonnes	3880.00	223932.65
Sand-Metal Mix M50 (Downp	134.2200	Cu.Mtrs	2200.00	295284.00
				519216.65
B Bldg 11th Slab Non-Structural RMC M50	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	20.3949	Metric Tonnes	3880.00	79132.21
Sand-Metal Mix M50 (Downp	47.4300	Cu.Mtrs	2200.00	104346.00
				183478.21
B Bldg 11th Slab RMC M50 (S-M Mix)	185.4300	Cu.Mtrs		
Cement Loose 53 Grade	79.7349	Metric Tonnes	3880.00	309371.41
Sand-Metal Mix M50 (Downp	185.4300	Cu.Mtrs	2200.00	407946.00
				717317.41
B Bldg 11th Slab Steel	1.0000	No.		
Binding Wire	258.0000	Kgs	61.90	15970.20
Steel Bar 25mm	2718.0000	Kgs	40.00	108720.00
Steel Bars 10mm	2124.0000	Kgs	43.00	91332.00
Steel Bars 12mm	6722.0000	Kgs	43.00	289046.00
Steel Bars 16mm	1930.0000	Kgs	51.00	98430.00
Steel Bars 20mm	2535.0000	Kgs	51.00	129285.00
Steel Bars 32mm	2301.0000	Kgs	43.00	98943.00
Steel Bars 8mm	3177.0000	Kgs	53.00	168381.00
				1000107.20
B Bldg 11th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 10th To 11th Slab Shear Wall & Lift Steel	1.0000	No.		
Binding Wire	327.0000	Kgs	61.90	20241.30
Steel Bar 25mm	3357.0000	Kgs	40.00	134280.00
Steel Bars 10mm	3385.0000	Kgs	43.00	145555.00
Steel Bars 12mm	2498.0000	Kgs	43.00	107414.00
Steel Bars 16mm	6133.0000	Kgs	51.00	312783.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	3312.0000	Kgs	51.00	168912.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1340745.30
B Bldg 12th Slab (7th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 12th Slab RMC M50 (S-M Mix)	185.4300	Cu.Mtrs		
Cement Loose 53 Grade	79.7349	Metric Tonnes	3880.00	309371.41
Sand-Metal Mix M50 (Downp	185.4300	Cu.Mtrs	2200.00	407946.00
				717317.41
B Bldg 11th To 12th Slab SW & Lift Walls	134.2200	Cu.Mtrs		
Cement Loose 53 Grade	57.7146	Metric Tonnes	3880.00	223932.65
Sand-Metal Mix M50 (Downp	61.0000	Cu.Mtrs	2200.00	134200.00
				358132.65
B Bldg 12th Slab Non-Structural RMC M50	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	20.3949	Metric Tonnes	3880.00	79132.21
Sand-Metal Mix M50 (Downp	47.4300	Cu.Mtrs	2200.00	104346.00
				183478.21
B Bldg 12th Slab Steel	1.0000	No.		
Binding Wire	272.0000	Kgs	61.90	16836.80
Steel Bar 25mm	2810.0000	Kgs	40.00	112400.00
Steel Bars 10mm	1521.0000	Kgs	43.00	65403.00
Steel Bars 12mm	8016.0000	Kgs	43.00	344688.00
Steel Bars 16mm	1937.0000	Kgs	51.00	98787.00
Steel Bars 20mm	2861.0000	Kgs	51.00	145911.00
Steel Bars 32mm	2302.0000	Kgs	43.00	98986.00
Steel Bars 8mm	3240.0000	Kgs	53.00	171720.00
				1054731.80
B Bldg 12th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 11th To 12th Slab Shear Wall & Lift Steel	1.0000	No.		
Binding Wire	327.0000	Kgs	61.90	20241.30
Steel Bar 25mm	3357.0000	Kgs	40.00	134280.00
Steel Bars 10mm	3385.0000	Kgs	43.00	145555.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 12mm	2498.0000	Kgs	43.00	107414.00
Steel Bars 16mm	6133.0000	Kgs	51.00	312783.00
Steel Bars 20mm	3312.0000	Kgs	51.00	168912.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1340745.30
B Bldg 13th Slab (8th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 13th Slab Steel	1.0000	No.		
Binding Wire	258.0000	Kgs	61.90	15970.20
Steel Bar 25mm	2718.0000	Kgs	40.00	108720.00
Steel Bars 10mm	2124.0000	Kgs	43.00	91332.00
Steel Bars 12mm	6722.0000	Kgs	43.00	289046.00
Steel Bars 16mm	1930.0000	Kgs	51.00	98430.00
Steel Bars 20mm	2535.0000	Kgs	51.00	129285.00
Steel Bars 32mm	2301.0000	Kgs	43.00	98943.00
Steel Bars 8mm	3177.0000	Kgs	53.00	168381.00
				1000107.20
B Bldg 13th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 12th To 13th Slab Shear Wall & Lift Steel	1.0000	No.		
Binding Wire	327.0000	Kgs	61.90	20241.30
Steel Bar 25mm	3357.0000	Kgs	40.00	134280.00
Steel Bars 10mm	3385.0000	Kgs	43.00	145555.00
Steel Bars 12mm	2498.0000	Kgs	43.00	107414.00
Steel Bars 16mm	6133.0000	Kgs	51.00	312783.00
Steel Bars 20mm	3312.0000	Kgs	51.00	168912.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1340745.30
B Bldg 12 th To 13th Slab SW & Lift Walls RMC M40 (S-M Mix)	134.2200	Cu.Mtrs		
Cement Loose 53 Grade	36.2394	Metric Tonnes	3880.00	140608.87
Sand-Metal Mix M40 hi-flo	134.2200	Cu.Mtrs	3150.00	422793.00
				563401.87
B Bldg 13th Slab Non-Structural RMC M40 (S-M Mix)	47.4300	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	12.8061	Metric Tonnes	3880.00	49687.67
Sand-Metal Mix M40 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				199092.17
B Bldg 13th Slab RMC M40 (S-M Mix)	185.4300	Cu.Mtrs		
Cement Loose 53 Grade	50.0661	Metric Tonnes	3880.00	194256.47
Sand-Metal Mix M40 hi-flo	185.4300	Cu.Mtrs	3150.00	584104.50
				778360.97
B Bldg 14th Slab(9th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 14th Slab Steel	1.0000	Job		
Binding Wire	290.0000	Kgs	61.90	17951.00
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2637.0000	Kgs	43.00	113391.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1130124.00
B Bldg 14th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 13th To 14th Shear Wall & Lift Steel	1.0000	No.		
Binding Wire	322.0000	Kgs	61.90	19931.80
Steel Bar 25mm	3357.0000	Kgs	40.00	134280.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2762.0000	Kgs	43.00	118766.00
Steel Bars 16mm	5480.0000	Kgs	51.00	279480.00
Steel Bars 20mm	3312.0000	Kgs	51.00	168912.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1321064.80
B Bldg 13 th To 14th Slab SW & Lift Walls RMC M40 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	36.2583	Metric Tonnes	3880.00	140682.20
Sand-Metal Mix M40 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				563695.70
B Bldg 14th Slab Non-Structural RMC M40 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	12.8061	Metric Tonnes	3880.00	49687.67
Sand-Metal Mix M40 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				199092.17
B Bldg 14th Slab RMC M40 (S-M Mix)	146.4200	Cu.Mtrs		
Cement Loose 53 Grade	39.5334	Metric Tonnes	3880.00	153389.59
Sand-Metal Mix M40 hi-flo	146.4200	Cu.Mtrs	3150.00	461223.00
				614612.59
B Bldg 15th Slab (10th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 15th Slab Steel-(Job)	1.0000	Job		
Binding Wire	254.0000	Kgs	61.90	15722.60
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2627.0000	Kgs	43.00	112961.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3696.0000	Kgs	53.00	195888.00
				1127359.60
B Bldg 15th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 14th Slab To 15th Slab Shear Wall & Lift Steel	1.0000	No.		
Binding Wire	322.0000	Kgs	61.90	19931.80
Steel Bar 25mm	3357.0000	Kgs	40.00	134280.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2762.0000	Kgs	43.00	118766.00
Steel Bars 16mm	5480.0000	Kgs	51.00	279480.00
Steel Bars 20mm	3312.0000	Kgs	51.00	168912.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1321064.80
B Bldg 14th To 15th Slab SW & Lift Walls RMC M40 (S-M Mix)	134.2900	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	36.2583	Metric Tonnes	3880.00	140682.20
Sand-Metal Mix M40 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				563695.70
B Bldg 15th Slab Non-Structural RMC M40 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	12.8061	Metric Tonnes	3880.00	49687.67
Sand-Metal Mix M40 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				199092.17
B Bldg 15th Slab RMC M40 (S-M Mix)	145.7900	Cu.Mtrs		
Cement Loose 53 Grade	39.3633	Metric Tonnes	3880.00	152729.60
Sand-Metal Mix M40 hi-flo	145.7900	Cu.Mtrs	3150.00	459238.50
Sand-Metal Mix M40 hi-flo	18.2100	Cu.Mtrs	3150.00	57361.50
				669329.60
B Bldg 15th Refuge Slab RMC M40 (S-M Mix)	15.6000	Cu.Mtrs		
Cement Loose 53 Grade	6.7080	Metric Tonnes	3880.00	26027.04
Sand-Metal Mix M40 (Downp	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M40 hi-flo	15.6000	Cu.Mtrs	3150.00	49140.00
				75167.04
B Bldg 16th Slab (11th Floor)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 15th Slab 16th Slab SW & Lift Steel - 1 No.	1.0000	No.		
Binding Wire	322.0000	Kgs	61.90	19931.80
Steel Bar 25mm	3357.0000	Kgs	40.00	134280.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2762.0000	Kgs	43.00	118766.00
Steel Bars 16mm	5480.0000	Kgs	51.00	279480.00
Steel Bars 20mm	3312.0000	Kgs	51.00	168912.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1321064.80
B Bldg 16th Slab Non-Structural walls steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 16th Slab Steel-(Job)	1.0000	Job		
Binding Wire	254.0000	Kgs	61.90	15722.60
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	2627.0000	Kgs	43.00	112961.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3696.0000	Kgs	53.00	195888.00
				1127359.60
B Bldg 16th Slab RMC M40 (S-M Mix)	146.4200	Cu.Mtrs		
Cement Loose 53 Grade	39.5334	Metric Tonnes	3880.00	153389.59
Sand-Metal Mix M40 hi-flo	146.4200	Cu.Mtrs	3150.00	461223.00
Sand-Metal Mix M40 hi-flo	17.5800	Cu.Mtrs	3150.00	55377.00
				669989.59
B Bldg 15th To 16th Slab SW & Lift Walls RMC M40 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	36.2583	Metric Tonnes	3880.00	140682.20
Sand-Metal Mix M40 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				563695.70
B Bldg 16th Slab Non-Structural RMC M40 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	12.8061	Metric Tonnes	3880.00	49687.67
Sand-Metal Mix M40 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				199092.17
B Bldg 17th Slab (Fire Check- 12th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 17th Slab Steel	1.0000	Job		
Binding Wire	254.0000	Kgs	61.90	15722.60
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2627.0000	Kgs	43.00	112961.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3696.0000	Kgs	53.00	195888.00
				1127359.60
B Bldg 17th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				87469.00
B Bldg 16th To 17th Slab Shear Wall Steel	1.0000	No.		
Binding Wire	322.0000	Kgs	61.90	19931.80
Steel Bar 25mm	3357.0000	Kgs	40.00	134280.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2762.0000	Kgs	43.00	118766.00
Steel Bars 16mm	5480.0000	Kgs	51.00	279480.00
Steel Bars 20mm	3312.0000	Kgs	51.00	168912.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1321064.80
B Bldg 17th Slab RMC M40 (S-M Mix)	164.0000	Cu.Mtrs		
Cement Loose 53 Grade	44.2800	Metric Tonnes	3880.00	171806.40
Sand-Metal Mix M40 hi-flo	164.0000	Cu.Mtrs	3150.00	516600.00
				688406.40
B Bldg 16th To 17th Slab SW & Lift Walls RMC M40 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	36.2583	Metric Tonnes	3880.00	140682.20
Sand-Metal Mix M40 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				563695.70
B Bldg 17th Slab Non-Structural RMC M40 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	12.8061	Metric Tonnes	3880.00	49687.67
Sand-Metal Mix M40 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				199092.17
B Bldg 18th Slab(13th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 18th Slab RMC M40 (S-M Mix)	164.0000	Cu.Mtrs		
Cement Loose 53 Grade	44.2800	Metric Tonnes	3880.00	171806.40
Sand-Metal Mix M40 hi-flo	164.0000	Cu.Mtrs	3150.00	516600.00
Sand-Metal Mix M40 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				688406.40
B Bldg 17th To 18th Slab SW & Lift Walls RMC M40 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	36.2583	Metric Tonnes	3880.00	140682.20
Sand-Metal Mix M40 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				563695.70
B Bldg 18th Slab Non-Structural RMC M40 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	12.8061	Metric Tonnes	3880.00	49687.67

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M40 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				199092.17
B Bldg 18th Slab Steel	1.0000	Job		
Binding Wire	290.0000	Kgs	61.90	17951.00
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2637.0000	Kgs	43.00	113391.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1130124.00
B Bldg 18th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 17th To 18th Slab Shear Wall Steel	1.0000	No.		
Binding Wire	308.0000	Kgs	61.90	19065.20
Steel Bar 25mm	1343.0000	Kgs	40.00	53720.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2809.0000	Kgs	43.00	120787.00
Steel Bars 16mm	5743.0000	Kgs	51.00	292893.00
Steel Bars 20mm	3803.0000	Kgs	51.00	193953.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1280113.20
B Bldg 19th Slab(14th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 18th Slab To 19th Slab SW Steel	1.0000	No.		
Binding Wire	406.0000	Kgs	61.90	25131.40
Steel Bar 25mm	4498.0000	Kgs	40.00	179920.00
Steel Bars 10mm	3450.0000	Kgs	43.00	148350.00
Steel Bars 12mm	4054.0000	Kgs	43.00	174322.00
Steel Bars 16mm	6309.0000	Kgs	51.00	321759.00
Steel Bars 20mm	7145.0000	Kgs	51.00	364395.00
Steel Bars 8mm	8339.0000	Kgs	53.00	441967.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1655844.40
B Bldg 18th To 19th Slab SW & Lift Walls RMC M40 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	36.2583	Metric Tonnes	3880.00	140682.20
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
Sand-Metal Mix M40 hi-flo	34.0000	Cu.Mtrs	3150.00	107100.00
Sand-Metal Mix M40 hi-flo	100.2900	Cu.Mtrs	3150.00	315913.50
				563695.70
B Bldg 19th Slab RMC M40 (S-M Mix)	164.0000	Cu.Mtrs		
Cement Loose 53 Grade	44.2800	Metric Tonnes	3880.00	171806.40
Sand-Metal Mix M40 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M40 hi-flo	164.0000	Cu.Mtrs	3150.00	516600.00
				688406.40
B Bldg 19th Slab Non-Structural RMC M40 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	12.8061	Metric Tonnes	3880.00	49687.67
Sand-Metal Mix M40 hi-flo	44.0000	Cu.Mtrs	3150.00	138600.00
Sand-Metal Mix M40 hi-flo	3.4300	Cu.Mtrs	3150.00	10804.50
				199092.17
B Bldg 19th Slab Steel	1.0000	Job		
Binding Wire	290.0000	Kgs	61.90	17951.00
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2637.0000	Kgs	43.00	113391.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1130124.00
B Bldg 19th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 20th Slab (15th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 20th Slab Steel	1.0000	Job		
Binding Wire	290.0000	Kgs	61.90	17951.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2637.0000	Kgs	43.00	113391.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1130124.00
B Bldg 20th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 19th To 20th Slab Shear Wall Steel	1.0000	No.		
Binding Wire	308.0000	Kgs	61.90	19065.20
Steel Bar 25mm	1343.0000	Kgs	40.00	53720.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2809.0000	Kgs	43.00	120787.00
Steel Bars 16mm	5743.0000	Kgs	51.00	292893.00
Steel Bars 20mm	3803.0000	Kgs	51.00	193953.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1280113.20
B Bldg 20th Slab RMC M30 (S-M Mix)	164.0000	Cu.Mtrs		
Cement Loose 53 Grade	34.4400	Metric Tonnes	3880.00	133627.20
Sand-Metal Mix M30 hi-flo	164.0000	Cu.Mtrs	3150.00	516600.00
				650227.20
B Bldg 19th To 20th Slab SW & Lift Walls RMC M30 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	28.2009	Metric Tonnes	3880.00	109419.49
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				532432.99
B Bldg 20th Slab Non Structural RMC M30 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	9.9603	Metric Tonnes	3880.00	38645.96
Sand-Metal Mix M30 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				188050.46
B Bldg 20th Refuge Slab RMC M30 (S-M Mix)	13.6000	Cu.Mtrs		
Cement Loose 53 Grade	2.8560	Metric Tonnes	3880.00	11081.28
Sand-Metal Mix M30 hi-flo	13.6000	Cu.Mtrs	3150.00	42840.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				53921.28
B 20th Refuge Slab Steel	1.0000	No.		
Binding Wire	24.0000	Kgs	61.90	1485.60
Steel Bar 25mm	225.0000	Kgs	40.00	9000.00
Steel Bars 10mm	517.0000	Kgs	43.00	22231.00
Steel Bars 12mm	69.0000	Kgs	43.00	2967.00
Steel Bars 16mm	315.0000	Kgs	51.00	16065.00
Steel Bars 20mm	432.0000	Kgs	51.00	22032.00
Steel Bars 8mm	451.0000	Kgs	53.00	23903.00
				97683.60
B Bldg 21st Slab (16th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 20th To 21th Slab Shear Wall Steel	1.0000	No.		
Binding Wire	308.0000	Kgs	61.90	19065.20
Steel Bar 25mm	1343.0000	Kgs	40.00	53720.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2809.0000	Kgs	43.00	120787.00
Steel Bars 16mm	5743.0000	Kgs	51.00	292893.00
Steel Bars 20mm	3803.0000	Kgs	51.00	193953.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1280113.20
B Bldg 21st Slab Steel	1.0000	Job		
Binding Wire	290.0000	Kgs	61.90	17951.00
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2637.0000	Kgs	43.00	113391.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1130124.00
B Bldg 21st Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 21st Slab RMC M30 (S-M Mix)	164.0000	Cu.Mtrs		
Cement Loose 53 Grade	34.4400	Metric Tonnes	3880.00	133627.20
Sand-Metal Mix M30 hi-flo	164.0000	Cu.Mtrs	3150.00	516600.00
				650227.20
B Bldg 20th To 21th Slab SW & Lift Walls RMC M30 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	28.2009	Metric Tonnes	3880.00	109419.49
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				532432.99
B Bldg 21th Slab Non Structural RMC M30 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	9.9603	Metric Tonnes	3880.00	38645.96
Sand-Metal Mix M30 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				188050.46
B Bldg 22nd Slab(17th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 21st To 22nd Slab Shear Wall Steel	1.0000	No.		
Binding Wire	308.0000	Kgs	61.90	19065.20
Steel Bar 25mm	1343.0000	Kgs	40.00	53720.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2809.0000	Kgs	43.00	120787.00
Steel Bars 16mm	5743.0000	Kgs	51.00	292893.00
Steel Bars 20mm	3803.0000	Kgs	51.00	193953.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1280113.20
B Bldg 22th Slab Steel	1.0000	Job		
Binding Wire	290.0000	Kgs	61.90	17951.00
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2637.0000	Kgs	43.00	113391.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1130124.00
B Bldg 22nd Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 22nd Slab RMC M30 (S-M Mix)	164.0000	Cu.Mtrs		
Cement Loose 53 Grade	34.4400	Metric Tonnes	3880.00	133627.20
Sand-Metal Mix M30 hi-flo	164.0000	Cu.Mtrs	3150.00	516600.00
				650227.20
B Bldg 21th To 22th Slab SW & Lift Walls RMC M30 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	28.2009	Metric Tonnes	3880.00	109419.49
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				532432.99
B Bldg 22nd Slab Non Structural RMC M30 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	9.9603	Metric Tonnes	3880.00	38645.96
Sand-Metal Mix M30 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				188050.46
B Bldg 23rd Slab (18th Floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 23rd Slab Steel	1.0000	Job		
Binding Wire	261.0000	Kgs	61.90	16155.90
Steel Bar 25mm	2818.0000	Kgs	40.00	112720.00
Steel Bars 10mm	1905.0000	Kgs	43.00	81915.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2351.0000	Kgs	51.00	119901.00
Steel Bars 20mm	2647.0000	Kgs	51.00	134997.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3233.0000	Kgs	53.00	171349.00
				1052245.90
B Bldg 23rd Slab RMC M30 (S-M Mix)	144.3600	Cu.Mtrs		
Cement Loose 53 Grade	33.2028	Metric Tonnes	3880.00	128826.86
Sand-Metal Mix M30 hi-flo	144.3600	Cu.Mtrs	3150.00	454734.00
				583560.86
B Bldg 22th To 23th Slab SW & Lift Walls RMC M30 (S-M Mix)	73.2500	Cu.Mtrs		
Cement Loose 53 Grade	16.8475	Metric Tonnes	3880.00	65368.30
Sand-Metal Mix M30 hi-flo	73.2500	Cu.Mtrs	3150.00	230737.50
				296105.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 22nd To 23rd Slab Shear Wall Steel	1.0000	No.		
Steel Bar 25mm	440.0000	Kgs	40.00	17600.00
Steel Bars 10mm	1911.0000	Kgs	43.00	82173.00
Steel Bars 12mm	886.0000	Kgs	43.00	38098.00
Steel Bars 16mm	3973.0000	Kgs	51.00	202623.00
Steel Bars 20mm	1643.0000	Kgs	51.00	83793.00
Steel Bars 8mm	4619.0000	Kgs	53.00	244807.00
				669094.00
B Bldg 24th Slab (19th floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd To 24th Slab Shear Wall Steel	1.0000	No.		
Binding Wire	295.0000	Kgs	61.90	18260.50
Steel Bar 25mm	671.0000	Kgs	40.00	26840.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2992.0000	Kgs	43.00	128656.00
Steel Bars 16mm	6409.0000	Kgs	51.00	326859.00
Steel Bars 20mm	2576.0000	Kgs	51.00	131376.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1231686.50
B Bldg 24th Slab RMC M30 (S-M Mix)	164.0000	Cu.Mtrs		
Cement Loose 53 Grade	34.4400	Metric Tonnes	3880.00	133627.20
Sand-Metal Mix M30 hi-flo	44.8900	Cu.Mtrs	3150.00	141403.50
Sand-Metal Mix M30 hi-flo	119.1100	Cu.Mtrs	3150.00	375196.50
				650227.20
B Bldg 23rd To 24th Slab SW & Lift Walls RMC M30 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	28.2009	Metric Tonnes	3880.00	109419.49
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				532432.99
B Bldg 24th Slab Non Structural RMC M30 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	9.9603	Metric Tonnes	3880.00	38645.96
Sand-Metal Mix M30 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				188050.46
B Bldg 24th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				87469.00
B Bldg 24th slab Steel	1.0000	No.		
Binding Wire	285.0000	Kgs	61.90	17641.50
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2312.0000	Kgs	43.00	99416.00
Steel Bars 12mm	7751.0000	Kgs	43.00	333293.00
Steel Bars 16mm	2580.0000	Kgs	51.00	131580.00
Steel Bars 20mm	3068.0000	Kgs	51.00	156468.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3538.0000	Kgs	53.00	187514.00
				1111835.50
B Bldg 25th Slab (20th floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 25 Slab RMC M30 (S-M Mix)	164.0000	Cu.Mtrs		
Cement Loose 53 Grade	34.4400	Metric Tonnes	3880.00	133627.20
Sand-Metal Mix M30 hi-flo	164.0000	Cu.Mtrs	3150.00	516600.00
				650227.20
B Bldg 24th To 25th Slab SW & Lift Walls RMC M30 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	28.2009	Metric Tonnes	3880.00	109419.49
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				532432.99
B Bldg 25th Slab Non Structural RMC M30 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	9.9603	Metric Tonnes	3880.00	38645.96
Sand-Metal Mix M30 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				188050.46
B Bldg 25th Refuge Slab RMC M30 (S-M Mix)	13.6000	Cu.Mtrs		
Cement Loose 53 Grade	2.8560	Metric Tonnes	3880.00	11081.28
Sand-Metal Mix M30 hi-flo	13.6000	Cu.Mtrs	3150.00	42840.00
				53921.28
B Bldg 25th Slab Steel	1.0000	Job		
Binding Wire	290.0000	Kgs	61.90	17951.00
Steel Bar 25mm	2626.0000	Kgs	40.00	105040.00
Steel Bars 10mm	2637.0000	Kgs	43.00	113391.00
Steel Bars 12mm	7775.0000	Kgs	43.00	334325.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1130124.00
B Bldg 25th Slab Non-Structural walls Steel	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B 25th Refuge Slab Steel	1.0000	No.		
Binding Wire	24.0000	Kgs	61.90	1485.60
Steel Bar 25mm	225.0000	Kgs	40.00	9000.00
Steel Bars 10mm	517.0000	Kgs	43.00	22231.00
Steel Bars 12mm	69.0000	Kgs	43.00	2967.00
Steel Bars 16mm	315.0000	Kgs	51.00	16065.00
Steel Bars 20mm	432.0000	Kgs	51.00	22032.00
Steel Bars 8mm	451.0000	Kgs	53.00	23903.00
				97683.60
B 24rd To 25th Slab Shear Wall Steel	1.0000	No.		
Binding Wire	295.0000	Kgs	61.90	18260.50
Steel Bar 25mm	671.0000	Kgs	40.00	26840.00
Steel Bars 10mm	3445.0000	Kgs	43.00	148135.00
Steel Bars 12mm	2992.0000	Kgs	43.00	128656.00
Steel Bars 16mm	6409.0000	Kgs	51.00	326859.00
Steel Bars 20mm	2576.0000	Kgs	51.00	131376.00
Steel Bars 8mm	8520.0000	Kgs	53.00	451560.00
				1231686.50
B Bldg 26th Slab (21st floor)	134.2900	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 26th Slab Steel- -	1.0000	No.		
Binding Wire	585.0000	Kgs	61.90	36211.50
Steel Bar 25mm	3297.0000	Kgs	40.00	131880.00
Steel Bars 10mm	6082.0000	Kgs	43.00	261526.00
Steel Bars 12mm	10742.0000	Kgs	43.00	461906.00
Steel Bars 16mm	8995.0000	Kgs	51.00	458745.00
Steel Bars 20mm	5529.0000	Kgs	51.00	281979.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 32mm	1881.0000	Kgs	43.00	80883.00
Steel Bars 8mm	12217.0000	Kgs	53.00	647501.00
				2360631.50
B Bldg 26th Slab RMC M30 (S-M Mix)	154.4000	Cu.Mtrs		
Cement Loose 53 Grade	32.4240	Metric Tonnes	3880.00	125805.12
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	154.4000	Cu.Mtrs	3150.00	486360.00
				612165.12
B Bldg 25th to 26th Slab Sw & Lift Wall RMC M30 (S-M Mix)	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	28.2009	Metric Tonnes	3880.00	109419.49
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				532432.99
B Bldg 26th Slab Nonstructural wall RMC M30 (S-M Mix)	47.1300	Cu.Mtrs		
Cement Loose 53 Grade	9.8973	Metric Tonnes	3880.00	38401.52
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	47.1300	Cu.Mtrs	3150.00	148459.50
				186861.02
B Bldg 26th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 27th Slab (22nd floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 27th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 26th to 27th Slab Sw& Lift Wall RMC M30 (S-M Mix) -	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	28.2009	Metric Tonnes	3880.00	109419.49
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				532432.99
B Bldg 27th Slab RMC M30 (S-M Mix)	153.8900	Cu.Mtrs		
Cement Loose 53 Grade	32.3169	Metric Tonnes	3880.00	125389.57

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	153.8900	Cu.Mtrs	3150.00	484753.50
				610143.07
B Bldg 27th Slab Non structural RMC M30 (S-M Mix)	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	9.9603	Metric Tonnes	3880.00	38645.96
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
Sand-Metal Mix M30 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				188050.46
B Bldg 27th Slab 27th slab steel	1.0000	No.		
Binding Wire	266.8000	Kgs	61.90	16514.92
Steel Bar 25mm	2625.0000	Kgs	40.00	105000.00
Steel Bars 10mm	2626.0000	Kgs	43.00	112918.00
Steel Bars 12mm	7749.0000	Kgs	43.00	333207.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2952.0000	Kgs	51.00	150552.00
Steel Bars 32mm	1880.0000	Kgs	43.00	80840.00
Steel Bars 8mm	3696.0000	Kgs	53.00	195888.00
				1126856.92
B Bldg 27th Slab 26th to 27th slab shear wall steel	1.0000	No.		
Binding Wire	295.3000	Kgs	61.90	18279.07
Steel Bar 25mm	671.0000	Kgs	40.00	26840.00
Steel Bars 10mm	3444.0000	Kgs	43.00	148092.00
Steel Bars 12mm	2991.0000	Kgs	43.00	128613.00
Steel Bars 16mm	6408.0000	Kgs	51.00	326808.00
Steel Bars 20mm	2576.0000	Kgs	51.00	131376.00
Steel Bars 8mm	8519.0000	Kgs	53.00	451507.00
				1231515.07
B Bldg 28th Slab (23rd floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 28th Slab	1.0000	No.		
Binding Wire	266.8000	Kgs	61.90	16514.92
Steel Bar 25mm	2625.0000	Kgs	40.00	105000.00
Steel Bars 10mm	2626.0000	Kgs	43.00	112918.00
Steel Bars 12mm	7749.0000	Kgs	43.00	333207.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	2952.0000	Kgs	51.00	150552.00
Steel Bars 32mm	1880.0000	Kgs	43.00	80840.00
Steel Bars 8mm	3696.0000	Kgs	53.00	195888.00
				1126856.92
B Bldg 28th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 28th Slab 27th to 28th slab shear wall steel	1.0000	No.		
Binding Wire	295.3000	Kgs	61.90	18279.07
Steel Bar 25mm	0.0000	Kgs	40.00	0.00
Steel Bars 10mm	3444.0000	Kgs	43.00	148092.00
Steel Bars 12mm	2991.0000	Kgs	43.00	128613.00
Steel Bars 16mm	6408.0000	Kgs	51.00	326808.00
Steel Bars 20mm	1799.0000	Kgs	51.00	91749.00
Steel Bars 8mm	8519.0000	Kgs	53.00	451507.00
				1165048.07
B Bldg 28th Slab RMC M30 (S-M Mix) hiflow	154.4000	Cu.Mtrs		
Cement Loose 53 Grade	35.5120	Metric Tonnes	3880.00	137786.56
Sand-Metal Mix M30 hi-flo	154.4000	Cu.Mtrs	3150.00	486360.00
				624146.56
B Bldg 28th Slab SW & Lift wall RMC M30 (S-M Mix) hiflow -	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				542853.90
B Bldg 28th Slab Non structural RMC M30 (S-M Mix) hiflow -	47.4000	Cu.Mtrs		
Cement Loose 53 Grade	10.9020	Metric Tonnes	3880.00	42299.76
Sand-Metal Mix M30 hi-flo	47.4000	Cu.Mtrs	3150.00	149310.00
				191609.76
B Bldg 29th Slab (24th floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 29th Slab	1.0000	No.		
Binding Wire	266.8000	Kgs	61.90	16514.92
Steel Bar 25mm	2625.0000	Kgs	40.00	105000.00
Steel Bars 10mm	2626.0000	Kgs	43.00	112918.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 12mm	7749.0000	Kgs	43.00	333207.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2952.0000	Kgs	51.00	150552.00
Steel Bars 32mm	1880.0000	Kgs	43.00	80840.00
Steel Bars 8mm	3696.0000	Kgs	53.00	195888.00
				1126856.92
B Bldg 29th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 29th Slab 28th to 29th slab shear wall steel - 1	1.0000	No.		
Binding Wire	295.3000	Kgs	61.90	18279.07
Steel Bar 25mm	0.0000	Kgs	40.00	0.00
Steel Bars 10mm	3444.0000	Kgs	43.00	148092.00
Steel Bars 12mm	2991.0000	Kgs	43.00	128613.00
Steel Bars 16mm	6408.0000	Kgs	51.00	326808.00
Steel Bars 20mm	1799.0000	Kgs	51.00	91749.00
Steel Bars 8mm	8519.0000	Kgs	53.00	451507.00
				1165048.07
B Bldg 29th Slab Non Structural RMC M30 (S-M Mix) hiflow -	47.4000	Cu.Mtrs		
Cement Loose 53 Grade	10.9020	Metric Tonnes	3880.00	42299.76
Sand-Metal Mix M30 hi-flo	47.4000	Cu.Mtrs	3150.00	149310.00
				191609.76
B Bldg 29th Slab SW&Lift wall RMC M30 (S-M Mix) hiflow	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				542853.90
B Bldg 29th Slab RMC M30 (S-M Mix) hiflow	153.9000	Cu.Mtrs		
Cement Loose 53 Grade	35.3970	Metric Tonnes	3880.00	137340.36
Sand-Metal Mix M30 hi-flo	153.9000	Cu.Mtrs	3150.00	484785.00
				622125.36
B Bldg 30th Slab (25th floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 30th Slab RMC M30 (S-M Mix) hiflow	168.0000	Cu.Mtrs		
Cement Loose 53 Grade	38.6400	Metric Tonnes	3880.00	149923.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M30 hi-flo	168.0000	Cu.Mtrs	3150.00	529200.00
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				679123.20
B Bldg 30th Slab Non Structural Wall RMC M30 (S-M Mix) hiflo	47.1300	Cu.Mtrs		
Cement Loose 53 Grade	10.8399	Metric Tonnes	3880.00	42058.81
Sand-Metal Mix M30 hi-flo	47.1300	Cu.Mtrs	3150.00	148459.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				190518.31
B Bldg 30th Slab SW & Lift Wall RMC M30 (S-M Mix) hiflow -	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				542853.90
B Bldg 30th Refuge Slab RMC M30 (S-M Mix) hiflow	13.6000	Cu.Mtrs		
Cement Loose 53 Grade	3.1280	Metric Tonnes	3880.00	12136.64
Sand-Metal Mix M30 hi-flo	13.6000	Cu.Mtrs	3150.00	42840.00
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				54976.64
B Bldg 30th Slab	1.0000	Job		
Binding Wire	306.7200	Kgs	61.90	18985.97
Steel Bar 25mm	2851.4200	Kgs	40.00	114056.80
Steel Bars 10mm	3153.9300	Kgs	43.00	135618.99
Steel Bars 12mm	7843.8900	Kgs	43.00	337287.27
Steel Bars 16mm	2902.4200	Kgs	51.00	148023.42
Steel Bars 20mm	3384.8000	Kgs	51.00	172624.80
Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Steel Bars 8mm	4149.1100	Kgs	53.00	219902.83
				1201626.08
B Bldg 29th To 30th Shear Wall Steel - 1 No.	1.0000	No.		
Binding Wire	283.2000	Kgs	61.90	17530.08
Steel Bars 10mm	3444.8700	Kgs	43.00	148129.41
Steel Bars 12mm	3221.6500	Kgs	43.00	138530.95
Steel Bars 16mm	6622.0300	Kgs	51.00	337723.53
Steel Bars 20mm	1799.1100	Kgs	51.00	91754.61
Steel Bars 8mm	8519.5000	Kgs	53.00	451533.50
				1185202.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 30th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 31st Slab (26th floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 31st Slab SW & Lift Wall RMC M30 (S-M Mix) hiflow -	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				542853.90
B Bldg 31st Slab Beam RMC M30 (S-M Mix) hiflow	153.8900	Cu.Mtrs		
Cement Loose 53 Grade	35.3947	Metric Tonnes	3880.00	137331.44
Sand-Metal Mix M30 hi-flo	153.8900	Cu.Mtrs	3150.00	484753.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				622084.94
B Bldg 31st Slab Non Structural Wall RMC M30 (S-M Mix) hiflo	47.1300	Cu.Mtrs		
Cement Loose 53 Grade	10.8399	Metric Tonnes	3880.00	42058.81
Sand-Metal Mix M30 hi-flo	47.1300	Cu.Mtrs	3150.00	148459.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				190518.31
B Bldg 31st slab Steel	1.0000	Job		
Binding Wire	288.0000	Kgs	61.90	17827.20
Steel Bar 25mm	2625.9600	Kgs	40.00	105038.40
Steel Bars 10mm	2626.0000	Kgs	43.00	112918.00
Steel Bars 12mm	7749.6100	Kgs	43.00	333233.23
Steel Bars 16mm	2587.3400	Kgs	51.00	131954.34
Steel Bars 20mm	2952.9200	Kgs	51.00	150598.92
Steel Bars 32mm	1880.7500	Kgs	43.00	80872.25
Steel Bars 8mm	3696.0100	Kgs	53.00	195888.53
				1128330.87
B Bldg 30th To 31st Slab Shear Wall	1.0000	Job		
Binding Wire	276.0000	Kgs	61.90	17084.40
Steel Bars 10mm	3444.8700	Kgs	43.00	148129.41
Steel Bars 12mm	3221.6500	Kgs	43.00	138530.95

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	6622.0300	Kgs	51.00	337723.53
Steel Bars 20mm	1799.1100	Kgs	51.00	91754.61
Steel Bars 8mm	8519.5000	Kgs	53.00	451533.50
				1184756.40
B Bldg 31st Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 32nd Slab (27th floor)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 32nd Slab RMC M30 (S-M Mix) hiflow	129.8500	Cu.Mtrs		
Cement Loose 53 Grade	29.8655	Metric Tonnes	3880.00	115878.14
Sand-Metal Mix M30 hi-flo	129.8500	Cu.Mtrs	3150.00	409027.50
				524905.64
B Bldg 32nd Slab Steel - 1 No.	1.0000	No.		
Binding Wire	289.0000	Kgs	61.90	17889.10
Steel Bar 25mm	2625.0000	Kgs	40.00	105000.00
Steel Bars 10mm	2636.0000	Kgs	43.00	113348.00
Steel Bars 12mm	7749.0000	Kgs	43.00	333207.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2952.0000	Kgs	51.00	150552.00
Steel Bars 32mm	1880.0000	Kgs	43.00	80840.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1128767.10
B Bldg 31st To 32nd Slab Shear Wall - 1 Job	1.0000	Job		
Binding Wire	276.0000	Kgs	61.90	17084.40
Steel Bars 10mm	3444.8700	Kgs	43.00	148129.41
Steel Bars 12mm	3221.6500	Kgs	43.00	138530.95
Steel Bars 16mm	6622.0300	Kgs	51.00	337723.53
Steel Bars 20mm	1799.1100	Kgs	51.00	91754.61
Steel Bars 8mm	8519.5000	Kgs	53.00	451533.50
				1184756.40
B Bldg 32nd Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				87469.00
B Bldg 32nd Slab Beam RMC M30 (S-M Mix) hiflow	154.4000	Cu.Mtrs		
Cement Loose 53 Grade	35.5120	Metric Tonnes	3880.00	137786.56
Sand-Metal Mix M30 hi-flo	154.4000	Cu.Mtrs	3150.00	486360.00
				624146.56
B Bldg 32nd Slab Non-Structural walls	47.4300	Cu.Mtrs		
Cement Loose 53 Grade	10.9089	Metric Tonnes	3880.00	42326.53
Sand-Metal Mix M30 hi-flo	47.4300	Cu.Mtrs	3150.00	149404.50
				191731.03
B Bldg 32nd Slab Rmc	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				542853.90
B Bldg 37th Slab (Roof Slab)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 37th Slab (Roof Slab) Steel	1.0000	Kgs		
Binding Wire	289.0000	Kgs	61.90	17889.10
Steel Bar 25mm	2625.0000	Kgs	40.00	105000.00
Steel Bars 10mm	2636.0000	Kgs	43.00	113348.00
Steel Bars 12mm	7749.0000	Kgs	43.00	333207.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2952.0000	Kgs	51.00	150552.00
Steel Bars 32mm	1880.0000	Kgs	43.00	80840.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1128767.10
B Bldg 36th To 37th Slab Shear Wall Steel	1.0000	Kgs		
Binding Wire	276.0000	Kgs	61.90	17084.40
Steel Bars 10mm	3444.8700	Kgs	43.00	148129.41
Steel Bars 12mm	3221.6500	Kgs	43.00	138530.95
Steel Bars 16mm	6622.0300	Kgs	51.00	337723.53
Steel Bars 20mm	1799.1100	Kgs	51.00	91754.61
Steel Bars 8mm	8519.5000	Kgs	53.00	451533.50
				1184756.40
B Bldg 37th Slab (Roof Slab) Non-Structural walls	1.0000	Kgs		
Binding Wire	20.0000	Kgs	61.90	1238.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 37th Slab Beam RMC M30 (S-M Mix) Hiflow	153.8900	Cu.Mtrs		
Cement Loose 53 Grade	35.3947	Metric Tonnes	3880.00	137331.44
Sand-Metal Mix M30 hi-flo	153.8900	Cu.Mtrs	3150.00	484753.50
				622084.94
B Bldg 37th Slab SW & Lift Wall RMC M30 (S-M Mix) hiflow	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				542853.90
37th Slab Non Structural Wall RMC M30 (S-M Mix) hiflow	33.0000	Cu.Mtrs		
Cement Loose 53 Grade	7.5900	Metric Tonnes	3880.00	29449.20
Sand-Metal Mix M30 hi-flo	33.0000	Cu.Mtrs	3150.00	103950.00
				133399.20
B Bldg Terrace Parapet Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Terrace Parapet Work steel - 1 Kgs	1.0000	Kgs		
Binding Wire	43.4200	Kgs	61.90	2687.70
Steel Bars 10mm	2803.9500	Kgs	100.00	280395.00
Steel Bars 8mm	815.1000	Kgs	100.00	81510.00
				364592.70
B Bldg Terrace Parapet Work Concrete - 1 Cu.Mtrs	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	7.5000	Metric Tonnes	3880.00	29100.00
Sand-Metal Mix M30 hi-flo	35.7000	Cu.Mtrs	3150.00	112455.00
				141555.00
B Bldg Miscellaneous Items	5.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Aluform Accessories / Fittings	1.0000	No.		
Adjustable Bracket	500.0000	No.	100.00	50000.00
MS Plank 2500x300 mm	100.0000	No.	100.00	10000.00
MS props 2 mtr	150.0000	No.	250.00	37500.00
MS props 3 mtr	30.0000	No.	350.00	10500.00
Pin Wedges set	1500.0000	No.	2.00	3000.00
Plastic Hollow Sheet 6.5x	1300.0000	Sq.Ft	65.00	84500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Plastic Paper Sleeve	0.0000	No.	100.00	0.00
Polythene Roll (53mm)	32.5000	Kgs	100.00	3250.00
Turn Buckle (16mm)	200.0000	No.	1000.00	200000.00
U Head Jack 300mm Long	150.0000	No.	750.00	112500.00
U Head Jack 500mm Long	150.0000	No.	50.00	7500.00
Wall Tie	4800.0000	No.	21.38	102624.00
Waller bracket	400.0000	No.	100.00	40000.00
				661374.00
B Bldg Aluform Accessories / Fittings -	21.0000	Floor		
Cement 43 Grade	420.0000	Bags	275.00	115500.00
Crush Sand	12600.0000	Cu.Ft	33.00	415800.00
Foam Sheet 3mm thk. (6.5x	54080.0000	Sq.Ft	2.50	135200.00
Insulation Tape	504.0000	No.	16.03	8079.12
Making nails 10 no 2.5"	1386.0000	Kgs	55.00	76230.00
Making nails 12 no 1 1/2"	105.0000	Kgs	55.00	5775.00
Nitobond SBR (Latex)	630.0000	Ltrs	265.00	166950.00
Plumbing Nails 2.5"	1260.0000	Kgs	70.35	88641.00
Potato Greece	4634.0000	Kgs	150.00	695100.00
PVC Cone	52500.0000	No.	1.68	88200.00
PVC Pipe 1" x 20 fts	630.0000	No.	210.00	132300.00
Shuttering oil-oil based	7350.0000	Ltrs	140.00	1029000.00
Tape Roll	504.0000	No.	1327.50	669060.00
Thermacol 10mm Thick.1mtr	210.0000	No.	15.00	3150.00
Thermacol 50mm Thk.1mtr x	210.0000	No.	150.00	31500.00
				3660485.12
B Bldg Double Staging Material	1.0000	No.		
Base Jack 500mm Long	40.0000	No.	50.00	2000.00
Joint Pin 300mm Long Expa	120.0000	No.	100.00	12000.00
Ledger 1.5mtrs Horizontal	360.0000	No.	300.00	108000.00
MS C Channel 4" 5mm thick	84.0000	Mtrs	3500.00	294000.00
MS Pipe 50mm 12G 1.5mtrs	40.0000	No.	1500.00	60000.00
MS Pipe 50mm 12G 2.5mtrs	80.0000	No.	1500.00	120000.00
U Head Jack 500mm Long	40.0000	No.	50.00	2000.00
				598000.00
B Bldg Miscellaneous Material	1.0000	No.		
Curing Pipe 3/4"	4.0000	Bundle	485.00	1940.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GP2 Waterproofing Chemica	125.0000	Kgs	150.00	18750.00
Kicker Bolt 16mm x 75mm	1000.0000	No.	10.00	10000.00
Kicker Nut 16mm	1000.0000	No.	2.00	2000.00
Oil Paint blue	3.0000	Ltrs	52.00	156.00
Oil paint green	3.0000	Ltrs	150.00	450.00
Oil Paint Orange	3.0000	Ltrs	52.00	156.00
Oil Paint red	3.0000	Ltrs	52.00	156.00
Oil Paint yellow	3.0000	Ltrs	52.00	156.00
P.P Rope	20.0000	Kgs	175.00	3500.00
Red Oxide Color	40.0000	Kgs	247.50	9900.00
Safety Net 6x10 mtr	600.0000	Sq.m.	75.00	45000.00
Scaffolding Clamps	100.0000	No.	80.85	8085.00
Thermacol 10mm Thick.1mtr	10.0000	No.	15.00	150.00
Thermacol 50mm Thk.1mtr x	10.0000	No.	150.00	1500.00
Turn Buckle (16mm)	100.0000	No.	1000.00	100000.00
Wall Tie 500 mm	1950.0000	No.	100.00	195000.00
Wall Tie 550 mm	1560.0000	No.	108.00	168480.00
Wall Tie 600 mm	5410.0000	No.	112.00	605920.00
Wall Tie 650 mm	780.0000	No.	120.00	93600.00
Wall Tie 750 mm	520.0000	No.	130.00	67600.00
Washer 16mm	1000.0000	No.	1.00	1000.00
				1333499.00
B Bldg Refuge area Shuttering Material	1.0000	No.		
Joint Pin 300mm Long Expa	90.0000	No.	100.00	9000.00
Ledger 1.5mtrs Horizontal	0.0000	No.	300.00	0.00
Ledger 800mm Horizontal	400.0000	No.	150.00	60000.00
MS C Channel 4" 5mm thick	90.0000	Mtrs	3500.00	315000.00
MS I section 125x75x5 6 m	1264.0000	Kgs	45.00	56880.00
MS Pipe 50mm 12G 2.5mtrs	110.0000	No.	1500.00	165000.00
				605880.00
B Bldg Miscellaneous Items Wall Tie hole pack	31.0000	Floor		
Cement 43 Grade	224.0000	Bags	275.00	61600.00
GP2 Waterproofing Chemica	12750.0000	Kgs	150.00	1912500.00
Readyplast	12000.0000	Kgs	20.00	240000.00
				2214100.00
B Conventional Shuttering Material For Fire Check Floor	1.0000	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Plywood 12 mm (8'x4')	0.0000	Sq.Ft	30.00	0.00
Wooden patti 4" X1.5" x8'	66.5000	Cu.Ft	400.00	26600.00
Wooden Patti 4"x 1 1/2"x8	0.0000	R.Ft	50.00	0.00
				26600.00
B Conventional Shuttering Material plywood for fire check	1.0000	No.		
Plywood 12 mm (8'x4')	640.0000	Sq.Ft	30.00	19200.00
				19200.00
B Bldg Miscellaneous Items Walkie Talkie for communication	1.0000	No.		
Access P3	1.0000	set	100.00	100.00
Walkie talkie XIRP3688 mo	1.0000	set	29000.00	29000.00
				29100.00
B Bldg - Cast Nylon Sleeves Solid Rod	1.0000	No.		
Cast Nylon Rod OD100mmx10	17.0000	No.	330.00	5610.00
Cast Nylon Rod OD100mmx20	11.0000	No.	700.00	7700.00
Cast Nylon Rod OD125mmx10	27.0000	No.	100.00	2700.00
Cast Nylon Rod OD125mmx20	18.0000	No.	100.00	1800.00
Cast Nylon Rod OD75mmx100	45.0000	No.	100.00	4500.00
Cast Nylon Rod OD75mmx200	14.0000	No.	370.00	5180.00
				27490.00
B Expansion Joint	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st slab Expansion Joint	345.0000	Sq.Ft		
Salitex Board 8ftsx4fts (	345.0000	Sq.Ft	31.00	10695.00
				10695.00
B 2nd slab Expansion Joint	345.0000	Sq.Ft		
Salitex Board 8ftsx4fts (	345.0000	Sq.Ft	31.00	10695.00
				10695.00
B 3rd slab Expansion Joint	345.0000	Sq.Ft		
Salitex Board 8ftsx4fts (	345.0000	Sq.Ft	31.00	10695.00
				10695.00
B 4th slab Expansion Joint	345.0000	Sq.Ft		
Salitex Board 8ftsx4fts (	345.0000	Sq.Ft	31.00	10695.00
				10695.00
B 33rd slab Steel	1.0000	Job		
Binding Wire	288.0000	Kgs	61.90	17827.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bar 25mm	2625.9600	Kgs	40.00	105038.40
Steel Bars 10mm	2626.0000	Kgs	43.00	112918.00
Steel Bars 12mm	7749.6100	Kgs	43.00	333233.23
Steel Bars 16mm	2587.3400	Kgs	51.00	131954.34
Steel Bars 20mm	2952.9200	Kgs	51.00	150598.92
Steel Bars 32mm	1880.7500	Kgs	43.00	80872.25
Steel Bars 8mm	3696.0100	Kgs	53.00	195888.53
				1128330.87
B Bldg 32nd To 33rd Slab Shear Wall	1.0000	Job		
Binding Wire	276.0000	Kgs	61.90	17084.40
Steel Bars 10mm	3444.8700	Kgs	43.00	148129.41
Steel Bars 12mm	3221.6500	Kgs	43.00	138530.95
Steel Bars 16mm	6622.0300	Kgs	51.00	337723.53
Steel Bars 20mm	1799.1100	Kgs	51.00	91754.61
Steel Bars 8mm	8519.5000	Kgs	53.00	451533.50
				1184756.40
B Bldg 33rd Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 33rd Slab SW & Lift Wall RMC M30 (S-M Mix) hiflow	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	6.2042	Cu.Mtrs	3150.00	19543.23
Sand-Metal Mix M30 hi-flo	128.1127	Cu.Mtrs	3150.00	403555.01
				542938.64
B Bldg 33 Slab Beam RMC M30 (S-M Mix) hiflow	153.8900	Cu.Mtrs		
Cement Loose 53 Grade	31.5475	Metric Tonnes	3880.00	122404.30
Sand-Metal Mix M30 hi-flo	5.0014	Cu.Mtrs	3150.00	15754.41
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				138158.71
B Bldg 33rd Slab Non Structural Wall RMC M30 (S-M Mix) hiflo	47.1300	Cu.Mtrs		
Cement Loose 53 Grade	9.6617	Metric Tonnes	3880.00	37487.40
Sand-Metal Mix M30 hi-flo	47.1300	Cu.Mtrs	3150.00	148459.50
Sand-Metal Mix M30 hi-flo	0.0000	Cu.Mtrs	3150.00	0.00
				185946.90
B Bldg 33rd Slab (28th floor) RMC M30 (S-M Mix)	148.8900	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	34.2447	Metric Tonnes	3880.00	132869.44
Sand-Metal Mix M30 hi-flo	50.2504	Cu.Mtrs	3150.00	158288.76
Sand-Metal Mix M30 hi-flo	98.6545	Cu.Mtrs	3150.00	310761.68
				601919.88
B Bldg 34th Slab (29th floor) Steel	1.0000	No.		
Binding Wire	289.0000	Kgs	61.90	17889.10
Steel Bar 25mm	2625.0000	Kgs	40.00	105000.00
Steel Bars 10mm	2636.0000	Kgs	43.00	113348.00
Steel Bars 12mm	7749.0000	Kgs	43.00	333207.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2952.0000	Kgs	51.00	150552.00
Steel Bars 32mm	1880.0000	Kgs	43.00	80840.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1128767.10
B Bldg 33rd To 34th Slab Shear Wall	1.0000	Job		
Binding Wire	276.0000	Kgs	61.90	17084.40
Steel Bars 10mm	3444.8700	Kgs	43.00	148129.41
Steel Bars 12mm	3221.6500	Kgs	43.00	138530.95
Steel Bars 16mm	6622.0300	Kgs	51.00	337723.53
Steel Bars 20mm	1799.1100	Kgs	51.00	91754.61
Steel Bars 8mm	8519.5000	Kgs	53.00	451533.50
				1184756.40
B Bldg 34th Slab Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 34th Slab Beam RMC M30 (S-M Mix) Hiflow	153.8900	Cu.Mtrs		
Cement Loose 53 Grade	35.3947	Metric Tonnes	3880.00	137331.44
Sand-Metal Mix M30 hi-flo	153.8900	Cu.Mtrs	3150.00	484753.50
				622084.94
B Bldg 34th Slab SW & Lift Wall RMC M30 (S-M Mix) hiflow	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				542853.90
B Bldg 34th Slab Non Structural Wall RMC M30 (S-M Mix) hiflo	47.1300	Cu.Mtrs		
Cement Loose 53 Grade	10.8399	Metric Tonnes	3880.00	42058.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M30 hi-flo	47.1300	Cu.Mtrs	3150.00	148459.50
				190518.31
B Bldg 35th Slab (30th floor) Slab steel	1.0000	No.		
Binding Wire	289.0000	Kgs	61.90	17889.10
Steel Bar 25mm	2625.0000	Kgs	40.00	105000.00
Steel Bars 10mm	2636.0000	Kgs	43.00	113348.00
Steel Bars 12mm	7749.0000	Kgs	43.00	333207.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2952.0000	Kgs	51.00	150552.00
Steel Bars 32mm	1880.0000	Kgs	43.00	80840.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1128767.10
B Bldg 35th Slab (30th floor) Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 34th To 35th Slab Shear Wall	1.0000	Job		
Binding Wire	276.0000	Kgs	61.90	17084.40
Steel Bars 10mm	3444.8700	Kgs	43.00	148129.41
Steel Bars 12mm	3221.6500	Kgs	43.00	138530.95
Steel Bars 16mm	6622.0300	Kgs	51.00	337723.53
Steel Bars 20mm	1799.1100	Kgs	51.00	91754.61
Steel Bars 8mm	8519.5000	Kgs	53.00	451533.50
				1184756.40
B Bldg 35th Slab SW & Lift Wall RMC M30 (S-M Mix) hiflow	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				542853.90
B Bldg 35th Slab Beam RMC M30 (S-M Mix) Hiflow	153.8900	Cu.Mtrs		
Cement Loose 53 Grade	35.3947	Metric Tonnes	3880.00	137331.44
Sand-Metal Mix M30 hi-flo	153.8900	Cu.Mtrs	3150.00	484753.50
				622084.94
B Bldg 35th Slab Non Structural Wall RMC M30 (S-M Mix) hiflo	47.1300	Cu.Mtrs		
Cement Loose 53 Grade	10.8399	Metric Tonnes	3880.00	42058.81
Sand-Metal Mix M30 hi-flo	47.1300	Cu.Mtrs	3150.00	148459.50
				190518.31

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 36th Slab (31st floor) Slab steel	1.0000	No.		
Binding Wire	289.0000	Kgs	61.90	17889.10
Steel Bar 25mm	2625.0000	Kgs	40.00	105000.00
Steel Bars 10mm	2636.0000	Kgs	43.00	113348.00
Steel Bars 12mm	7749.0000	Kgs	43.00	333207.00
Steel Bars 16mm	2587.0000	Kgs	51.00	131937.00
Steel Bars 20mm	2952.0000	Kgs	51.00	150552.00
Steel Bars 32mm	1880.0000	Kgs	43.00	80840.00
Steel Bars 8mm	3698.0000	Kgs	53.00	195994.00
				1128767.10
B Bldg 36th Slab (31st floor) Non-Structural walls	1.0000	Floor		
Binding Wire	20.0000	Kgs	61.90	1238.00
Steel Bars 8mm	1627.0000	Kgs	53.00	86231.00
				87469.00
B Bldg 35th To 36th Slab Shear Wall	1.0000	Job		
Binding Wire	276.0000	Kgs	61.90	17084.40
Steel Bars 10mm	3444.8700	Kgs	43.00	148129.41
Steel Bars 12mm	3221.6500	Kgs	43.00	138530.95
Steel Bars 16mm	6622.0300	Kgs	51.00	337723.53
Steel Bars 20mm	1799.1100	Kgs	51.00	91754.61
Steel Bars 8mm	8519.5000	Kgs	53.00	451533.50
				1184756.40
B Bldg 36th Slab SW & Lift Wall RMC M30 (S-M Mix) hiflow	134.2900	Cu.Mtrs		
Cement Loose 53 Grade	30.8867	Metric Tonnes	3880.00	119840.40
Sand-Metal Mix M30 hi-flo	134.2900	Cu.Mtrs	3150.00	423013.50
				542853.90
B Bldg 36th Slab Beam RMC M30 (S-M Mix) Hiflow	153.8900	Cu.Mtrs		
Cement Loose 53 Grade	35.3947	Metric Tonnes	3880.00	137331.44
Sand-Metal Mix M30 hi-flo	153.8900	Cu.Mtrs	3150.00	484753.50
				622084.94
B Bldg 36th Slab Non Structural Wall RMC M30 (S-M Mix) hiflo	47.1300	Cu.Mtrs		
Cement Loose 53 Grade	10.8399	Metric Tonnes	3880.00	42058.81
Sand-Metal Mix M30 hi-flo	47.1300	Cu.Mtrs	3150.00	148459.50
				190518.31
B Bldg OHWT M30	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	21.4574	Metric Tonnes	3880.00	83254.71

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M30 (Pumpa	104.6700	Cu.Mtrs	4012.00	419936.04
				503190.75
B Bldg OHWT Steel	1.0000	Kgs		
Binding Wire	79.3000	Kgs	61.90	4908.67
Steel Bar 25mm	662.1900	Kgs	1000.00	662190.00
Steel Bars 10mm	2433.0800	Kgs	100.00	243308.00
Steel Bars 12mm	530.7600	Kgs	43.00	22822.68
Steel Bars 16mm	1503.5600	Kgs	51.00	76681.56
Steel Bars 20mm	130.6400	Kgs	1000.00	130640.00
Steel Bars 8mm	1250.5600	Kgs	100.00	125056.00
				1265606.91
B Bldg Rework Extrawork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Groove Making In RCC Wall	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-Bldg Padlock for Temporary usage	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-Bldg Padlock for 1 to 17th floor	1.0000	No.		
Pad Lock 65mm	10.0000	No.	90.00	900.00
				900.00
1st Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Recron Fiber	1.0000	Pack	26.00	26.00
				313.35
2nd Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Recron Fiber	1.0000	Pack	26.00	26.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				313.35
3rd Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Recron Fiber	1.0000	Pack	26.00	26.00
				313.35
4th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Recron Fiber	1.0000	Pack	26.00	26.00
				243.00
5th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
6th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
7th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
8th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
9th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	0.5000	Kgs	70.35	35.18
				252.18
10th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Recron Fiber	1.0000	Pack	26.00	26.00
				313.35
11th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Recron Fiber	1.0000	Pack	26.00	26.00
				313.35
12th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
				287.35
13th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
14th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
15th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
16th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
17th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
18th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
19th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
20th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
21th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
22th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
23th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
24th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
				287.35
25th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
				287.35
26th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
				287.35
Chicken Mesh- - 1 No.	1.0000	No.		
Chicken Mesh	1.0000	Bundle	421.00	421.00
				421.00
27th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
28th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
29th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
30th Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
31st Floor	1.0000	No.		
Aggregate 1/2 Inch	4.0000	Cu.Ft	19.00	76.00
Cement 43 Grade	0.2000	Bags	375.00	75.00
Crush Sand	2.0000	Cu.Ft	33.00	66.00
				217.00
B FAS & PA line chock up work - 1 No.	1.0000	No.		
M.S Screw 35 x 8	8.0000	Box	150.00	1200.00
PVC Conduit Pipe 1" mtrs	1200.0000	Mtrs	18.60	22320.00
Rawal Plug 35 x 8	24.0000	Pack	4.45	106.80
S/S Screw 25 x 8	4.0000	Box	233.89	935.56
Saddle 1"	1200.0000	No.	5.00	6000.00
				30562.36
B Ledge wall Rcc work	15.0000	No.		
Aggregate 1/2 Inch	4492.2000	Cu.Ft	19.00	85351.80
Cement 43 Grade	573.0000	Bags	275.00	157575.00
Crush Sand	3329.1000	Cu.Ft	33.00	109860.30
Steel Bars 8mm	2034.1500	Kgs	53.00	107809.95
				460597.05
B-Bldg 5BHK Flat-Electrical material for automation key pad	1.0000	No.		
8 Module M.S. Box (H) JM0	26.0000	No.	76.86	1998.36
				1998.36
B -Loose cement against debit to RMC Supplier (Amix Infra)	10.9800	Tons		
Cement Loose 53 Grade	10.9800	Metric Tonnes	3880.00	42602.40
				42602.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B -Loose cement against debit to RMC Supplier (Mulane Infrac	45.8900	Tons		
Cement Loose 53 Grade	45.8900	Metric Tonnes	3880.00	178053.20
				178053.20
Material for Italian Marble mirror polish machine work	1.0000	No.		
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm re	200.0000	Mtrs	21.12	4224.00
				8448.00
B Bldg Rework for RCC repair before Texture abv 24th floor	1.0000	No.		
Coarse Grey Cement Putty	2450.0000	Kgs	16.00	39200.00
				39200.00
B (1 series- 1 to 24th fl) Tile repair due to SB shifting	48.0000	Flat		
12 Module M.S. Box JM120	24.0000	No.	150.00	3600.00
6 Module GI Concealed Box	19.0000	No.	160.00	3040.00
6 Module M.S. Box JM06004	5.0000	No.	90.00	450.00
				7090.00
B Bldg Common Items	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg MS Works	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase 1	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Lobby Shaft MS Shutter	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Service Platform Fabrication Work	1.0000	Job		
Anchor Fastner 16mmx165mm	408.0000	No.	50.00	20400.00
Injectable mortar HIT-RE	20.0000	No.	100.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				22400.00
B Security	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Common Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B-Temporary Door Fixing Upto 20 Floors	1.0000	Job		
Fevicol	25.0000	Kgs	180.00	4500.00
Nails 14no. 1 1/4"	1.0000	Box	250.00	250.00
Nails 17 No 1"	20.0000	Kgs	60.00	1200.00
Pad Lock 65mm	105.0000	No.	90.00	9450.00
Plastic Rawal Plug	1000.0000	No.	200.00	200000.00
Plywood 8ftx4ft 12mm (mar	6080.0000	Sq.Ft	30.00	182400.00
S.S Hinges 5" x 11/4" x 1	260.0000	No.	422.55	109863.00
S/S Aldrop 10" with nut b	105.0000	No.	260.00	27300.00
S/S Screw 25 x 8	960.0000	No.	0.50	480.00
S/S Screw 35 x 8 (Full Th	4.0000	Box	360.00	1440.00
Screw 10mmx75mm Full Thre	1.0000	Box	2.00	2.00
SS Screw 38 x 8	1680.0000	No.	1.14	1915.20
				538800.20
Tower B Staircase Fire Door	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Staircase Fire Door Deleted	0.0000	Floor		
Fire door with shutter 12	0.0000	No.	16000.00	0.00
				0.00
Tower B Staircase Fire door fittings Deleted	0.0000	Floor		
Butt Hinges 101x75x3mm SS	0.0000	No.	200.00	0.00
Door Closer for Fire Door	0.0000	No.	1500.00	0.00
Fire Clear Glass (2Hr)	0.0000	No.	1500.00	0.00
Fire Rated Gasket 13mm x	0.0000	No.	4284.00	0.00
Lever Handle SD or SS	0.0000	Pair	400.00	0.00
Single Point Surface Pani	52.0000	No.	4284.00	222768.00
				222768.00
B Staircase Fire Door (L)	2.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
4th Floor Fire Door	1.0000	No.		
Butt Hinges 101x75x3mm SS	10.0000	No.	200.00	2000.00
Clear fire Rated Glass 20	2.0000	No.	5500.00	11000.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Door Ceramic Gasket	4.0000	No.	3000.00	12000.00
Fire door with shutter 12	2.0000	No.	16000.00	32000.00
Fire rated Anchor Fastner	16.0000	No.	200.00	3200.00
YPE RM501P-Yale -Rim Latc	2.0000	No.	5500.00	11000.00
YPEL01- yale Panic Exite	2.0000	No.	5500.00	11000.00
				85200.00
Tower B 1st to Terrace Floor Staircase Fire Door	66.0000	No.		
Fire door with shutter 12	66.0000	No.	16000.00	1056000.00
				1056000.00
Tower B 1st to Terrace Floor Staircase Fire Door Fitting	66.0000	No.		
Anchor Fastner 8x80mm Fir	660.0000	No.	35.00	23100.00
Butt Hinges 101x75x3mm SS	264.0000	No.	200.00	52800.00
Door Closer for Fire Door	66.0000	No.	1500.00	99000.00
Fire Clear Glass (2Hr)	66.0000	No.	1500.00	99000.00
Fire Rated Gasket 13mm x	132.0000	No.	4284.00	565488.00
Lever Handle SD or SS	66.0000	Pair	400.00	26400.00
Panic Bar YPE-RM-501P Sin	66.0000	No.	3500.00	231000.00
				1096788.00
Tower B Temporary Door Material	1.0000	No.		
Nails (14 No.)	0.0000	Box	60.00	0.00
Plumbing Nails 1"	5.0000	Kgs	45.00	225.00
S/S Screw 19 x 6	0.0000	Box	220.50	0.00
S/S Screw 19 x 6	800.0000	No.	250.00	200000.00
S/S Screw 25 x 6	0.0000	Box	233.10	0.00
S/S Screw 25 x 6	400.0000	No.	1.00	400.00
S/S Screw 60 x 10	0.0000	Box	55.00	0.00
S/S Screw 60 x 10 Nos	400.0000	No.	100.00	40000.00
				240625.00
B Common Waterproofing	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Common Lobby Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 3rd Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 4th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 5th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 6th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 7th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 8th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 9th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 10th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 11th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 12th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 13th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 14th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 15th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 16th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 17th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 18th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 19th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 20th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 21st Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 22nd Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 23rd Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 24th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 25th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 26th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 1st Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 27th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 28th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 29th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 30th Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B 31st Floor Common Lobby Chemical Grouting	334.2300	Sq.Ft		
Cement 43 Grade	0.5348	Bags	275.00	147.07
Nitobond SBR (Latex)	3.7100	Ltrs	265.00	983.15
				1130.22
B bldg Terrace Waterproofing Brickbat W/P	7170.5400	Sq.Ft		
Bricks 4"	27248.0520	No.	49.00	1335154.55
Cement 43 Grade	322.6743	Bags	275.00	88735.43
Conplast WL Fosroc (20 li	21.1000	Ltrs	85.00	1793.50
M Sand	2581.3940	Cu.Ft	100.00	258139.40
Nitobond SBR (Latex)	79.5920	Ltrs	265.00	21091.88
				1704914.76
B Bldg OHWT Inside IPS W/P	299.0200	Sq.Ft		
Aggregate 1/2 Inch	23.9216	Cu.Ft	19.00	454.51
Cement 43 Grade	10.4657	Bags	275.00	2878.07
M Sand	47.8432	Cu.Ft	100.00	4784.32
				8116.90
B Bldg Terrace Waterproofing OHWT pardi Cement Ghotai plaste	1059.5000	Sq.Ft		
Cement 43 Grade	19.0710	Bags	275.00	5244.53
Hackad Plast Chemical	8.2640	Ltrs	190.00	1570.16
M Sand	190.7100	Cu.Ft	100.00	19071.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				25885.69
B Bldg OHWT Chemical Waterproofing in & out	1358.5200	Sq.Ft		
Cement 43 Grade	33.9630	Bags	275.00	9339.83
				9339.83
B P5, P6, P7 LMR room IPS & Chemical Waterproofing	501.1700	Sq.Ft		
Cement 43 Grade	17.5410	Bags	375.00	6577.88
M Sand	80.1872	Cu.Ft	65.00	5212.17
				11790.05
B Refuge area at 6th fl. Chemical & IPS Waterproofing	575.7700	Sq.Ft		
Aggregate 1/2 Inch	46.0616	Cu.Ft	19.00	875.17
Cement 43 Grade	21.8793	Bags	375.00	8204.74
M Sand	41.1100	Cu.Ft	65.00	2672.15
				11752.06
B Refuge area at 11th fl. Chemical & IPS Waterproofing	575.7700	Sq.Ft		
Aggregate 1/2 Inch	46.0616	Cu.Ft	19.00	875.17
Cement 43 Grade	21.8793	Bags	375.00	8204.74
M Sand	41.1100	Cu.Ft	65.00	2672.15
				11752.06
B Refuge area at 16th fl. Chemical & IPS Waterproofing	575.7700	Sq.Ft		
Aggregate 1/2 Inch	46.0616	Cu.Ft	19.00	875.17
Cement 43 Grade	21.8793	Bags	375.00	8204.74
M Sand	41.1100	Cu.Ft	65.00	2672.15
				11752.06
B Refuge area at 21st fl. Chemical & IPS Waterproofing	575.7700	Sq.Ft		
Aggregate 1/2 Inch	46.0616	Cu.Ft	19.00	875.17
Cement 43 Grade	21.8793	Bags	375.00	8204.74
M Sand	41.1100	Cu.Ft	65.00	2672.15
				11752.06
B Refuge area at 27th fl. Chemical & IPS Waterproofing	575.7700	Sq.Ft		
Aggregate 1/2 Inch	46.0616	Cu.Ft	19.00	875.17
Cement 43 Grade	21.8793	Bags	375.00	8204.74
M Sand	41.1100	Cu.Ft	65.00	2672.15
				11752.06
B External Plumbing	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B External Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Rain Water Line Silent Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Rain Water Line Silent Fittings Upto 26 th Floor	26.0000	No.		
Bracket 4" (2272205)	468.0000	No.	89.00	41652.00
Silent plug bend 160mm	10.0000	No.	150.00	1500.00
SWR Silent 45 deg. Bend 4	52.0000	No.	114.00	5928.00
Swr Silent Cowl 3" (2253	15.0000	No.	300.00	4500.00
Swr Silent Cowl 4" (22530	15.0000	No.	200.00	3000.00
SWR Silent Pipe 4"x10ft (	156.0000	No.	855.00	133380.00
SWR Silent Pipe 4"x10ft.	75.0000	No.	1700.00	127500.00
SWR Silent Shoe Bend 6" (	30.0000	No.	173.00	5190.00
SWR Silent Single Y 4" (2	52.0000	No.	238.00	12376.00
				335026.00
B Bldg Rain Water Line (Terrace to Podium)	1.0000	No.		
GI U Clamps 6"	320.0000	No.	8.00	2560.00
SWR Silent Pipe 6"x10ft S	160.0000	No.	855.00	136800.00
				139360.00
B Rising Main From Common Line To OHWT	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Rising Main From GF To OHWT	1.0000	No.		
GI C-Class Pipe 1 1/2" Mt	111.0000	Mtrs	273.00	30303.00
GI C-Class Pipe 2 1/2"	0.0000	Mtrs	273.00	0.00
GI C-Class Pipe 2" Mtrs	222.0000	Mtrs	273.00	60606.00
GI C-Class Pipe 3" Mtrs	0.0000	Mtrs	273.00	0.00
GI C-Class Pipe 4" Mtrs	0.0000	Mtrs	1300.00	0.00
GI C-Class Pipe 4" Mtrs	0.0000	Mtrs	273.00	0.00
GI Elbow 2"	10.0000	No.	57.12	571.20
GI Elbow 1 1/2"	5.0000	No.	37.00	185.00
GI Elbow 2- 1/2"	0.0000	No.	109.38	0.00
GI Elbow 3"	0.0000	No.	147.44	0.00
GI Elbow 4"	0.0000	No.	264.72	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				91665.20
B Rising Main Old Work	1.0000	No.		
GI C-Class Pipe 2 1/2"	42.0000	Mtrs	273.00	11466.00
GI C-Class Pipe 3" Mtrs	42.0000	Mtrs	273.00	11466.00
GI C-Class Pipe 4" Mtrs	42.0000	Mtrs	1300.00	54600.00
GI Elbow 2- 1/2"	2.0000	No.	109.38	218.75
GI Elbow 3"	2.0000	No.	147.44	294.87
GI Elbow 4"	2.0000	No.	264.72	529.44
				78575.06
Downtake line	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Downtake line Domastic Water Line (line - 3) - 0 No.	1.0000	No.		
ASTM Ball Valve 1-1/2"	12.0000	No.	1055.00	12660.00
ASTM Ball Valve 1-1/4"	12.0000	No.	1055.00	12660.00
ASTM Brass FTA 1-1/4"	18.0000	No.	98.85	1779.30
ASTM Brass MTA 1-1/4"	30.0000	No.	113.46	3403.80
ASTM Brass MTA 3/4"	56.0000	No.	125.00	7000.00
ASTM Elbow 1 1/4"	25.0000	No.	26.31	657.75
ASTM Elbow 3/4"	165.0000	No.	32.33	5334.45
ASTM End Cap 2"	4.0000	No.	17.00	68.00
ASTM Pipe 1-1/2" x 10fts	32.0000	No.	224.00	7168.00
ASTM Pipe 1 1/4" x 10 fts	28.0000	No.	197.84	5539.52
ASTM Pipe 2" x 10fts	30.0000	No.	522.00	15660.00
ASTM Pipe 3/4" x 10 fts	18.0000	No.	80.00	1440.00
ASTM Red. Bush 1" x 3/4"	56.0000	No.	30.00	1680.00
ASTM Red. Bush 1-1/2" x 1	12.0000	No.	6.72	80.64
ASTM Red. Bush 2"x1 1/2"	6.0000	No.	23.55	141.30
ASTM Reducer Tee 1-1/2"x1	18.0000	No.	33.00	594.00
ASTM Reducer Tee 1-1/2"x1	28.0000	No.	49.48	1385.44
ASTM Reducer Tee 1 1/4" x	25.0000	No.	26.00	650.00
ASTM Socket 1-1/2"	18.0000	No.	24.06	433.08
ASTM Socket 2"	30.0000	No.	10.00	300.00
ASTM Tee 3/4"	56.0000	No.	14.72	824.32
GI Clips 1 1/2"	0.0000	No.	2.00	0.00
GI Clips 1 1/4"	0.0000	No.	1.50	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 2"	0.0000	No.	2.50	0.00
Plumbing Nails 2"	18.0000	Kgs	45.00	810.00
PPR-C Brass FTA 20mm	56.0000	No.	150.00	8400.00
PPR-C Elbow 20mm	100.0000	No.	14.50	1450.00
PPR-C Pipe 20mm(PN16) 3La	160.0000	R.Ft	22.28	3564.80
PRV 1-1/4"	3.0000	No.	3206.59	9619.77
				103304.17
Downtake line Domastic Water Line (line-1) - 0 No.	1.0000	No.		
ASTM Ball Valve 1-1/2"	2.0000	No.	1055.00	2110.00
ASTM Ball Valve 1-1/4"	3.0000	No.	1055.00	3165.00
ASTM Brass FTA 1-1/4"	3.0000	No.	98.85	296.55
ASTM Brass MTA 1 1/2"	4.0000	No.	100.00	400.00
ASTM Brass MTA 1-1/4"	8.0000	No.	113.46	907.68
ASTM Brass MTA 3/4"	40.0000	No.	125.00	5000.00
ASTM Elbow 1-1/2"	8.0000	No.	32.33	258.64
ASTM Elbow 11/4"	16.0000	No.	26.31	420.96
ASTM Elbow 3/4"	60.0000	No.	32.33	1939.80
ASTM End Cap 2"	2.0000	No.	17.00	34.00
ASTM Pipe 1-1/2" x 10fts	10.0000	No.	224.00	2240.00
ASTM Pipe 11/4" x 10 fts	12.0000	No.	197.84	2374.08
ASTM Pipe 2" x 10fts	14.0000	No.	522.00	7308.00
ASTM Pipe 3/4" x 10 fts	8.0000	No.	80.00	640.00
ASTM Red. Bush 1-1/2" x 1	3.0000	No.	6.72	20.16
ASTM Red. Bush 11/4" x 3/	20.0000	No.	12.63	252.60
ASTM Red. Bush 2"x11/2"	3.0000	No.	23.55	70.65
ASTM Reducer Tee 1-1/2"x1	8.0000	No.	33.00	264.00
ASTM Reducer Tee 2" x 11/	3.0000	No.	37.00	111.00
ASTM Socket 1-1/2"	2.0000	No.	24.06	48.12
ASTM Socket 2"	14.0000	No.	10.00	140.00
ASTM Solvent Cement 472ml	9.0000	No.	484.20	4357.80
ASTM Tee 11/4"	2.0000	No.	47.00	94.00
ASTM Tee 3/4"	20.0000	No.	14.72	294.40
GI Clips 1 1/2"	0.0000	No.	2.00	0.00
GI Clips 1 1/4"	0.0000	No.	1.50	0.00
GI Clips 2"	0.0000	No.	2.50	0.00
GI Plug 11/4" - No.	3.0000	No.	8.00	24.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Plumbing Nails 2"	4.0000	Kgs	45.00	180.00
PPR-C Brass FTA 20mm	40.0000	No.	150.00	6000.00
PPR-C Elbow 20mm	25.0000	No.	14.50	362.50
PPR-C Pipe 20mm(PN16) 3La	100.0000	R.Ft	22.28	2228.00
PRV 1-1/2"	1.0000	No.	3751.88	3751.88
PRV 1-1/4"	3.0000	No.	3206.59	9619.77
				54913.59
Downtake line Domastic Water Line (line- 6) - 0 No.	1.0000	No.		
ASTM Ball Valve 1"	20.0000	No.	1055.00	21100.00
ASTM Ball Valve 1-1/2"	18.0000	No.	1055.00	18990.00
ASTM Ball Valve 1-1/4"	18.0000	No.	1055.00	18990.00
ASTM Brass FTA 1"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1"	30.0000	No.	100.00	3000.00
ASTM Brass MTA 3/4"	130.0000	No.	125.00	16250.00
ASTM Elbow 1"	30.0000	No.	17.07	512.10
ASTM Elbow 3/4"	330.0000	No.	32.33	10668.90
ASTM End Cap 1.5"	7.0000	No.	25.00	175.00
ASTM End Cap 2"	7.0000	No.	17.00	119.00
ASTM Pipe 1" x 10fts	30.0000	No.	161.67	4850.10
ASTM Pipe 1-1/2" x 10fts	36.0000	No.	224.00	8064.00
ASTM Pipe 1 1/4" x 10 fts	44.0000	No.	197.84	8704.96
ASTM Pipe 2" x 10fts	60.0000	No.	522.00	31320.00
ASTM Pipe 3/4" x 10 fts	50.0000	No.	80.00	4000.00
ASTM Red. Bush 1-1/2" x 1	8.0000	No.	6.72	53.76
ASTM Red. Bush 2"x1 1/2"	8.0000	No.	23.55	188.40
ASTM Reducer Bushing 1 1/4	14.0000	No.	7.00	98.00
ASTM Reducer Tee 1" x 3/4	30.0000	No.	17.05	511.50
ASTM Reducer Tee 1-1/2"x1	18.0000	No.	49.48	890.64
ASTM Reducer Tee 1 1/2" x	37.0000	No.	26.00	962.00
ASTM Reducer Tee 1 1/4" x	60.0000	No.	26.00	1560.00
ASTM Reducer Tee 1 1/4" x	30.0000	No.	26.00	780.00
ASTM Socket 2"	60.0000	No.	10.00	600.00
ASTM Solvent Cement 472ml	38.0000	No.	484.20	18399.60
GI Clips 1 1/2"	0.0000	No.	2.00	0.00
GI Clips 1 1/4"	0.0000	No.	1.50	0.00
GI Clips 1"	0.0000	No.	1.50	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 2"	0.0000	No.	2.50	0.00
Plumbing Nails 2"	18.0000	Kgs	78.75	1417.50
PPR-C Brass FTA 3/4"	115.0000	No.	100.00	11500.00
PPR-C Elbow 20mm	220.0000	No.	14.50	3190.00
PPR-C Pipe 20mm(PN16) 3La	360.0000	R.Ft	22.28	8020.80
PRV 1"	18.0000	No.	2702.36	48642.48
				244258.74
Downtake line Flushing Line (line- 2	1.0000	No.		
ASTM Ball Valve 1-1/2"	40.0000	No.	1055.00	42200.00
ASTM Ball Valve 1-1/4"	36.0000	No.	1055.00	37980.00
ASTM Ball Valve 2"	8.0000	No.	1562.00	12496.00
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1 1/2"	18.0000	No.	100.00	1800.00
ASTM Brass MTA 2"	6.0000	No.	100.00	600.00
ASTM Elbow 11/4"	100.0000	No.	26.31	2631.00
ASTM Elbow 2"	8.0000	No.	38.00	304.00
ASTM End Cap 2"	6.0000	No.	17.00	102.00
ASTM Pipe 1-1/2" x 10fts	16.0000	No.	224.00	3584.00
ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
ASTM Pipe 2" x 10fts	50.0000	No.	522.00	26100.00
ASTM Red. Bush 2"x11/2"	6.0000	No.	23.55	141.30
ASTM Reducer Bushing 1 1/	72.0000	No.	72.00	5184.00
ASTM Reducer Tee 2" x 11/	33.0000	No.	79.51	2623.83
ASTM Socket 1-1/2"	4.0000	No.	24.06	96.24
ASTM Socket 2"	50.0000	No.	10.00	500.00
ASTM Solvent Cement 472ml	13.0000	No.	484.20	6294.60
ASTM Tee 1-1/2"	72.0000	No.	60.00	4320.00
ASTM Tee 2"	8.0000	No.	44.00	352.00
GI Clips 1 1/2"	0.0000	No.	2.00	0.00
GI Clips 2"	0.0000	No.	2.50	0.00
GI Plug 1 1/2"	6.0000	No.	11.00	66.00
Plumbing Nails 2"	6.0000	Kgs	45.00	270.00
PRV 1-1/2"	4.0000	No.	3751.88	15007.52
PRV 2"	2.0000	No.	15000.00	30000.00
				196220.09
Downtake line Hot Water Line (line- 1)	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1 1/2"	0.0000	No.	2.00	0.00
GI Clips 1 1/4"	0.0000	No.	1.50	0.00
GI Clips 2"	0.0000	No.	2.50	0.00
GI Plug 1 1/4" - No.	3.0000	No.	8.00	24.00
Non Return Valve 1"	18.0000	No.	450.00	8100.00
Plumbing Nails 2"	5.0000	Kgs	78.75	393.75
PPR-C Ballvalve 40mm (PI	2.0000	No.	185.00	370.00
PPR-C Ballvalve 50mm (PI	2.0000	No.	185.00	370.00
PPR-C Brass FTA 32mm	3.0000	No.	321.00	963.00
PPR-C Brass MTA 32mm	75.0000	No.	321.00	24075.00
PPR-C Elbow 20mm	70.0000	No.	14.50	1015.00
PPR-C Elbow 32mm	70.0000	No.	28.00	1960.00
PPR-C End Cap 50mm	1.0000	No.	13.40	13.40
PPR-C Pipe 32mm(PN16) 3 l	130.0000	R.Ft	25.81	3355.30
PPR-C Pipe 40mm(PN16) 3 L	110.0000	R.Ft	25.80	2838.00
PPR-C Pipe 50mm(PN16) 3 L	110.0000	R.Ft	65.25	7177.50
PPR-C Reducer Bush 32mm x	20.0000	No.	28.00	560.00
PPR-C Reducer Bushing 50m	2.0000	No.	80.00	160.00
PPR-C Reduction Tee 40mmx	11.0000	No.	53.09	583.99
PPR-C Reduction Tee 50mmx	3.0000	No.	94.75	284.25
PPR-C Socket 32mm	5.0000	No.	15.12	75.60
PPR-C Socket 40mm	3.0000	No.	24.19	72.57
PPR-C Socket 50mm	11.0000	No.	27.52	302.72
PPR-C Tee 32mm	6.0000	No.	28.00	168.00
PRV 1"	3.0000	No.	2702.36	8107.08
PRV 1-1/4"	0.0000	No.	3206.59	0.00
				60969.16
Downtake line Hot water line (line-9)-	1.0000	No.		
GI Clips 1 1/2"	0.0000	No.	2.00	0.00
GI Clips 1 1/4"	0.0000	No.	1.50	0.00
GI Clips 1"	0.0000	No.	1.50	0.00
GI Clips 2"	0.0000	No.	2.50	0.00
Plumbing Nails 2"	30.0000	Kgs	78.75	2362.50
PPR-C Ballvalve 25mm (PI	38.0000	No.	60.40	2295.20
PPR-C Ballvalve 32mm (PI	28.0000	No.	185.00	5180.00
PPR-C Ballvalve 40mm (PI	38.0000	No.	185.00	7030.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 20mm	270.0000	No.	14.50	3915.00
PPR-C Brass FTA 20mm	28.0000	No.	150.00	4200.00
PPR-C Brass MTA 25mm	90.0000	No.	321.00	28890.00
PPR-C Elbow 20mm	630.0000	No.	14.50	9135.00
PPR-C Elbow 25mm	90.0000	No.	28.00	2520.00
PPR-C End Cap 50mm	10.0000	No.	13.40	134.00
PPR-C Pipe 20mm(PN16) 3La	1100.0000	R.Ft	22.28	24508.00
PPR-C Pipe 25mm(PN16) 3 L	450.0000	R.Ft	15.83	7123.50
PPR-C Pipe 32mm(PN16) 3 l	900.0000	R.Ft	25.81	23229.00
PPR-C Pipe 40mm(PN16) 3 L	450.0000	R.Ft	25.80	11610.00
PPR-C Pipe 50mm(PN16) 3 L	370.0000	R.Ft	65.25	24142.50
PPR-C Reducer Bush 32mm x	20.0000	No.	28.00	560.00
PPR-C Reducer Bush 40mm x	25.0000	No.	28.00	700.00
PPR-C Reducer Bushing 50m	19.0000	No.	80.00	1520.00
PPR-C Reduction Tee 25mmx	45.0000	No.	36.00	1620.00
PPR-C Reduction Tee 32mmx	90.0000	No.	33.60	3024.00
PPR-C Reduction Tee 32mmx	75.0000	No.	150.00	11250.00
PPR-C Reduction Tee 40mmx	75.0000	No.	150.00	11250.00
PPR-C Reduction Tee 40mmx	55.0000	No.	40.00	2200.00
PPR-C Socket 25mm	20.0000	No.	15.00	300.00
PPR-C Socket 32mm	18.0000	No.	15.12	272.16
PPR-C Socket 40mm	45.0000	No.	24.19	1088.55
PPR-C Socket 50mm	38.0000	No.	27.52	1045.76
PPR-C Tee 20mm	55.0000	No.	18.60	1023.00
PRV 1"	27.0000	No.	2702.36	72963.72
				265091.89
Downtake line Kitchen Line (line - 1)	1.0000	No.		
ASTM Ball Valve 1"	3.0000	No.	1055.00	3165.00
ASTM Ball Valve 1-1/4"	2.0000	No.	1055.00	2110.00
ASTM Ball Valve 3/4"	3.0000	No.	65.83	197.49
ASTM Brass FTA 1/2"	2.0000	No.	56.31	112.62
ASTM Brass MTA 1"	8.0000	No.	113.46	907.68
ASTM Brass MTA 1/2"	25.0000	No.	15.00	375.00
ASTM Elbow 1"	10.0000	No.	17.07	170.70
ASTM Elbow 1/2"	60.0000	No.	6.52	391.20
ASTM Elbow 3/4"	12.0000	No.	32.33	387.96

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM End Cap 11/4"	1.0000	No.	10.00	10.00
ASTM Pipe 1" x 10fts	9.0000	No.	161.67	1455.03
ASTM Pipe 1/2" x 10 fts	8.0000	No.	110.56	884.48
ASTM Pipe 11/4" x 10 fts	11.0000	No.	197.84	2176.24
ASTM Pipe 3/4" x 10 fts	10.0000	No.	80.00	800.00
ASTM Red. Bush 1" x 3/4"	3.0000	No.	30.00	90.00
ASTM Reducer Bushing 11/4	2.0000	No.	7.00	14.00
ASTM Reducer Tee 1" x 1/2	9.0000	No.	25.25	227.25
ASTM Reducer Tee 11/4" x	4.0000	No.	38.56	154.24
ASTM Reducer Tee 11/4" x	3.0000	No.	26.00	78.00
ASTM Reducer Tee 3/4" x 1	10.0000	No.	16.72	167.20
ASTM Socket 11/4"	11.0000	No.	23.55	259.05
ASTM Solvent Cement 472ml	6.0000	No.	484.20	2905.20
GI Clips 1 1/4"	0.0000	No.	1.50	0.00
GI Clips 1"	0.0000	No.	1.50	0.00
GI Clips 3/4"	0.0000	No.	0.80	0.00
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Brass FTA 1/2"	20.0000	No.	32.60	652.00
PPR-C Elbow 15mm	58.0000	No.	28.00	1624.00
PPR-C Pipe 15mm(PN16) 3 L	60.0000	R.Ft	20.30	1218.00
PRV 1"	1.0000	No.	2702.36	2702.36
PRV 1/2"	3.0000	No.	136.00	408.00
				23777.70
Downtake line Flushing Line (line - 7)	1.0000	No.		
ASTM Ball Valve 1-1/4"	160.0000	No.	1055.00	168800.00
ASTM Ball Valve 2"	15.0000	No.	1562.00	23430.00
ASTM Brass MTA 1-1/4"	38.0000	No.	113.46	4311.48
ASTM Brass MTA 2"	22.0000	No.	100.00	2200.00
ASTM Elbow 11/4"	160.0000	No.	26.31	4209.60
ASTM Elbow 2"	25.0000	No.	38.00	950.00
ASTM End Cap 2"	22.0000	No.	17.00	374.00
ASTM Pipe 1-1/2" x 10fts	44.0000	No.	224.00	9856.00
ASTM Pipe 11/4" x 10 fts	85.0000	No.	197.84	16816.40
ASTM Pipe 2" x 10fts	140.0000	No.	522.00	73080.00
ASTM Red. Bush 1-1/2" x 1	23.0000	No.	6.72	154.56
ASTM Red. Bush 2"x11/2"	22.0000	No.	23.55	518.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Reducer Tee 1-1/2"x1	44.0000	No.	33.00	1452.00
ASTM Reducer Tee 2" x 11/	22.0000	No.	37.00	814.00
ASTM Socket 1-1/2"	22.0000	No.	24.06	529.32
ASTM Socket 11/4"	15.0000	No.	23.55	353.25
ASTM Socket 2"	128.0000	No.	10.00	1280.00
ASTM Solvent Cement 472ml	47.0000	No.	484.20	22757.40
ASTM Tee 2"	22.0000	No.	44.00	968.00
GI Clips 1 1/2"	0.0000	No.	2.00	0.00
GI Clips 1 1/4"	0.0000	No.	1.50	0.00
GI Clips 2"	0.0000	No.	2.50	0.00
Plumbing Nails 2"	22.0000	Kgs	45.00	990.00
PRV 1-1/4"	14.0000	No.	3206.59	44892.26
PRV 2"	7.0000	No.	15000.00	105000.00
				483736.37
B Downtake Drainage Line (10 Line) - 1 No.	1.0000	No.		
GI U Clamps 3"	240.0000	No.	8.00	1920.00
GI U Clamps 4"	1120.0000	No.	8.00	8960.00
Nutbolt 8mm	2730.0000	No.	0.50	1365.00
Plumbing Nails 2"	36.0000	Kgs	78.75	2835.00
Rubber Lubricant (500 ml)	24.0000	No.	67.00	1608.00
SWR Silent Aerator 4" (70	224.0000	No.	2600.00	582400.00
SWR Silent Pipe 3"x10ft.	112.0000	No.	1550.00	173600.00
SWR Silent Pipe 4"x10ft.	290.0000	No.	1700.00	493000.00
SWR Silent Plain Bend 3"	300.0000	No.	400.00	120000.00
SWR Silent Plain Bend 4"	580.0000	No.	1550.00	899000.00
SWR Silent Plug Bend 3" (	300.0000	No.	400.00	120000.00
SWR Silent Plug Bend 4" (	300.0000	No.	300.00	90000.00
SWR Silent Reducer Y 4" x	60.0000	No.	400.00	24000.00
SWR Silent Shoe 4" (70001	280.0000	No.	1800.00	504000.00
SWR Silent Shoe Bend 3" (	290.0000	No.	400.00	116000.00
SWR Silent Single Y 4" (2	60.0000	No.	238.00	14280.00
SWR Silent Socket 3" (700	50.0000	No.	400.00	20000.00
SWR Silent Socket 4" (700	300.0000	No.	400.00	120000.00
SWR Silent Solvent Cement	20.0000	No.	1.00	20.00
				3292988.00
B Downtake Domestic Water Line (10 Line) Qty Diff	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Ball Valve 1"	39.0000	No.	1055.00	41145.00
ASTM Ball Valve 1-1/2"	20.0000	No.	1055.00	21100.00
ASTM Ball Valve 1/2"	0.0000	No.	64.05	0.00
ASTM Ball Valve 2"	9.0000	No.	1562.00	14058.00
ASTM Ball Valve 3/4"	10.0000	No.	65.83	658.30
ASTM Brass Elbow 3/4"	403.0000	No.	75.00	30225.00
ASTM Brass FTA 1"	396.0000	No.	100.00	39600.00
ASTM Elbow 1"	2051.0000	No.	17.07	35010.57
ASTM Elbow 1/2"	0.0000	No.	6.52	0.00
ASTM Elbow 90 degree 1 1/	6.0000	No.	30.00	180.00
ASTM Elbow 90 degree 2"	2.0000	No.	30.00	60.00
ASTM Pipe 1" x 10fts	179.0000	No.	161.67	28938.93
ASTM Pipe 1-1/2" x 10fts	164.0000	No.	224.00	36736.00
ASTM Pipe 1 1/4" x 10 fts	48.0000	No.	197.84	9496.32
ASTM Pipe 2" x 10fts	57.0000	No.	522.00	29754.00
ASTM Red. Bush 1-1/2" x 1	17.0000	No.	6.72	114.24
ASTM Reducer Bushing 1 1/4	14.0000	No.	7.00	98.00
ASTM Reducer Tee 1" x 1/2	0.0000	No.	25.25	0.00
ASTM Reducer Tee 1" x 3/4	2.0000	No.	17.05	34.10
ASTM Reducer Tee 1-1/2"x1	152.0000	No.	49.48	7520.96
ASTM Reducer Tee 1-1/2"x1	30.0000	No.	33.00	990.00
ASTM Reducer Tee 1 1/4" x	2.0000	No.	26.00	52.00
ASTM Reducer Tee 1 1/4" x	107.0000	No.	26.00	2782.00
ASTM Reducer tee 2" x 1"	6.0000	No.	37.00	222.00
ASTM Reducer Tee 2" x 11/	6.0000	No.	37.00	222.00
ASTM Reducer Tee 2" x 11/	20.0000	No.	79.51	1590.20
ASTM Reducer Tee 3/4" x 1	0.0000	No.	16.72	0.00
ASTM Socket 1"	23.0000	No.	13.84	318.32
ASTM Socket 1-1/2"	217.0000	No.	24.06	5221.02
ASTM Socket 1 1/4"	125.0000	No.	23.55	2943.75
ASTM Socket 2"	58.0000	No.	10.00	580.00
ASTM Tee 1"	24.0000	No.	24.91	597.84
ASTM Tee 1-1/2"	0.0000	No.	60.00	0.00
ASTM Tee 2"	4.0000	No.	44.00	176.00
GI U Clamps 1 1/2"	534.0000	No.	8.00	4272.00
GI U Clamps 1" -	2107.0000	No.	8.00	16856.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI U Clamps 1 1/4"	307.0000	No.	8.00	2456.00
GI U Clamps 2"	337.0000	No.	8.00	2696.00
GI U Clamps 3/4" -	45.0000	No.	8.00	360.00
Plumbing Nails 2"	60.0000	Kgs	45.00	2700.00
PRV 1"	10.0000	No.	2702.36	27023.60
PRV 1-1/2"	2.0000	No.	3751.88	7503.76
PRV 1-1/4"	13.0000	No.	3206.59	41685.67
PRV 1/2"	8.0000	No.	136.00	1088.00
PRV 2"	1.0000	No.	15000.00	15000.00
PRV 3/4"	1.0000	No.	957.82	957.82
				433023.40
B Downtake Flushing & Utility Line (12 lines) Qty Diff	1.0000	No.		
ASTM Ball Valve 1"	21.0000	No.	1055.00	22155.00
ASTM Ball Valve 1-1/2"	27.0000	No.	1055.00	28485.00
ASTM Ball Valve 1/2"	0.0000	No.	64.05	0.00
ASTM Ball Valve 2"	110.0000	No.	1562.00	171820.00
ASTM Ball Valve 2.5"	6.0000	No.	1713.60	10281.60
ASTM Ball Valve 3/4"	9.0000	No.	65.83	592.47
ASTM Brass Elbow 3/4"	465.0000	No.	75.00	34875.00
ASTM Elbow 1"	2027.0000	No.	17.07	34600.89
ASTM Elbow 1-1/2"	52.0000	No.	32.33	1681.16
ASTM Elbow 2"	51.0000	No.	38.00	1938.00
ASTM Elbow 3/4"	310.0000	No.	32.33	10022.30
ASTM Pipe 1" x 10fts	215.0000	No.	161.67	34759.05
ASTM Pipe 1-1/2" x 10fts	38.0000	No.	224.00	8512.00
ASTM Pipe 1/2" x 10 fts	0.0000	No.	110.56	0.00
ASTM Pipe 2" x 10fts	239.0000	No.	522.00	124758.00
ASTM Pipe 2.5" x 10fts	54.0000	No.	848.28	45807.12
ASTM Pipe 3/4" x 10 fts	27.0000	No.	80.00	2160.00
ASTM Red. Bush 2"x1 1/2"	12.0000	No.	23.55	282.60
ASTM Red. Bush 2.5"x2"	3.0000	No.	38.56	115.68
ASTM Red. Bush 3/4" x 1/2	0.0000	No.	25.00	0.00
ASTM Red. Socket 1" x 3/4	5.0000	No.	20.00	100.00
ASTM Reducer Bushing 1 1/4	5.0000	No.	7.00	35.00
ASTM Reducer Tee 1" x 3/4	10.0000	No.	17.05	170.50
ASTM Reducer Tee 1-1/2"x1	10.0000	No.	33.00	330.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Reducer Tee 1-1/2"x1	59.0000	No.	49.48	2919.32
ASTM Reducer Tee 11/4" x	24.0000	No.	26.00	624.00
ASTM Reducer Tee 11/4" x	8.0000	No.	26.00	208.00
ASTM Reducer tee 2" x 1"	211.0000	No.	37.00	7807.00
ASTM Reducer Tee 2" x 11/	28.0000	No.	37.00	1036.00
ASTM Reducer Tee 2" x 11/	7.0000	No.	79.51	556.57
ASTM Reducer Tee 2-1/2" x	18.0000	No.	32.76	589.68
ASTM Socket 1"	24.0000	No.	13.84	332.16
ASTM Socket 1-1/2"	63.0000	No.	24.06	1515.78
ASTM Socket 1/2"	0.0000	No.	5.79	0.00
ASTM Socket 11/4"	12.0000	No.	23.55	282.60
ASTM Socket 2"	259.0000	No.	10.00	2590.00
ASTM Socket 2.5"	54.0000	No.	78.49	4238.46
ASTM Socket 3/4"	16.0000	No.	20.00	320.00
ASTM Tee 1"	6.0000	No.	24.91	149.46
ASTM Tee 1/2"	0.0000	No.	8.94	0.00
ASTM Tee 2"	42.0000	No.	44.00	1848.00
ASTM Tee 3/4"	12.0000	No.	14.72	176.64
GI U Clamps 1 1/2"	243.0000	No.	8.00	1944.00
GI U Clamps 1" -	2075.0000	No.	8.00	16600.00
GI U Clamps 1/2" -	0.0000	No.	8.00	0.00
GI U Clamps 11/4"	147.0000	No.	8.00	1176.00
GI U Clamps 2"	910.0000	No.	8.00	7280.00
GI U Clamps 2.5"	112.0000	No.	8.00	896.00
GI U Clamps 3/4" -	354.0000	No.	8.00	2832.00
Plumbing Nails 2"	60.0000	Kgs	78.75	4725.00
PPR-C Brass MTA 20mm	62.0000	No.	150.00	9300.00
PPR-C Brass MTA 25mm	403.0000	No.	321.00	129363.00
PRV 1"	10.0000	No.	2702.36	27023.60
PRV 1-1/2"	16.0000	No.	3751.88	60030.08
PRV 1-1/4"	41.0000	No.	3206.59	131470.19
PRV 1/2"	1.0000	No.	136.00	136.00
PRV 2"	26.0000	No.	15000.00	390000.00
PRV 3/4"	6.0000	No.	957.82	5746.92
				1347197.83
B Downtake Hot Water Line (10 Lines) Qty Diff	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI U Clamps 1 1/2"	503.0000	No.	8.00	4024.00
GI U Clamps 1" -	1674.0000	No.	8.00	13392.00
GI U Clamps 1/2" -	0.0000	No.	8.00	0.00
GI U Clamps 1 1/4"	410.0000	No.	8.00	3280.00
GI U Clamps 2"	140.0000	No.	8.00	1120.00
GI U Clamps 3/4" -	74.0000	No.	8.00	592.00
Plumbing Nails 2"	60.0000	Kgs	78.75	4725.00
PPR-C Ballvalve 15mm (PI	0.0000	No.	60.40	0.00
PPR-C Ballvalve 20mm (PI	34.0000	No.	60.40	2053.60
PPR-C Ballvalve 25mm (PI	14.0000	No.	60.40	845.60
PPR-C Ballvalve 32mm (PI	22.0000	No.	185.00	4070.00
PPR-C Ballvalve 50mm (PI	1.0000	No.	185.00	185.00
PPR-C Brass Elbow 20mm	310.0000	No.	14.50	4495.00
PPR-C Brass MTA 25mm	220.0000	No.	321.00	70620.00
PPR-C Elbow (90 Deg.) 40m	2.0000	No.	200.00	400.00
PPR-C Elbow 15mm	0.0000	No.	28.00	0.00
PPR-C Elbow 25mm	1502.0000	No.	28.00	42056.00
PPR-C Pipe 15mm(PN16) 3 L	0.0000	R.Ft	20.30	0.00
PPR-C Pipe 25mm(PN16) 3 L	1380.0000	R.Ft	15.83	21845.40
PPR-C Pipe 32mm(PN16) 3 l	780.0000	R.Ft	25.81	20131.80
PPR-C Pipe 40mm(PN16) 3 L	1824.0000	R.Ft	25.80	47059.20
PPR-C Pipe 50mm(PN16) 3 L	182.0000	R.Ft	65.25	11875.50
PPR-C Reducer Bush 32mm x	20.0000	No.	28.00	560.00
PPR-C Reducer Socket 20mm	0.0000	No.	60.40	0.00
PPR-C Reducer Socket 25mm	24.0000	No.	10.75	258.00
PPR-C Reduction Tee 1"x1/	0.0000	No.	33.60	0.00
PPR-C Reduction Tee 1 1/4"	0.0000	No.	50.00	0.00
PPR-C Reduction Tee 20mmx	0.0000	No.	36.00	0.00
PPR-C Reduction Tee 25mmx	57.0000	No.	36.00	2052.00
PPR-C Reduction Tee 32mmx	100.0000	No.	150.00	15000.00
PPR-C Reduction Tee 40mmx	23.0000	No.	53.09	1221.07
PPR-C Reduction Tee 50mmx	5.0000	No.	150.00	750.00
PPR-C Reduction Tee 50mmx	3.0000	No.	40.00	120.00
PPR-C Reduction Tee 50mmx	3.0000	No.	94.75	284.25
PPR-C Socket 15mm	0.0000	No.	15.00	0.00
PPR-C Socket 20mm	25.0000	No.	6.05	151.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Socket 25mm	24.0000	No.	15.00	360.00
PPR-C Socket 32mm	166.0000	No.	15.12	2509.92
PPR-C Socket 40mm	194.0000	No.	24.19	4692.86
PPR-C Socket 50mm	18.0000	No.	27.52	495.36
PPR-C Tee 25mm	36.0000	No.	17.00	612.00
PPR-C Tee 40mm	4.0000	No.	47.04	188.16
PPR-C Tee 50mm	1.0000	No.	78.96	78.96
PRV 1-1/2"	1.0000	No.	3751.88	3751.88
PRV 1-1/4"	23.0000	No.	3206.59	73751.57
PRV 1/2"	9.0000	No.	136.00	1224.00
PRV 3/4"	6.0000	No.	957.82	5746.92
				366578.30
B-Downtake & Hanging Plumbing Material Diff Qty upto 31st Fl	1.0000	No.		
SWR PVC Swept Plain Tee(	62.0000	No.	290.00	17980.00
SWR PVC Swept Plain Tee(	124.0000	No.	100.00	12400.00
SWR Silent Aerator 4" (70	217.0000	No.	2600.00	564200.00
SWR Silent Bend 2 1/2" 45	713.0000	No.	77.00	54901.00
SWR Silent Coupler 4" (22	62.0000	No.	54.00	3348.00
Swr Silent Cowl 3" (2253	15.0000	No.	300.00	4500.00
Swr Silent Cowl 4" (22530	15.0000	No.	200.00	3000.00
SWR Silent Pipe 4"x10ft (	30.0000	No.	855.00	25650.00
SWR Silent Plain Bend 3"	589.0000	No.	400.00	235600.00
SWR Silent Plain Bend 4"	372.0000	No.	139.00	51708.00
SWR Silent Plug Bend 3" (	434.0000	No.	400.00	173600.00
SWR Silent Plug Bend 4" (	341.0000	No.	300.00	102300.00
SWR Silent Reducer Tee 4	0.0000	No.	100.00	0.00
SWR Silent Reducer Y 4" x	0.0000	No.	400.00	0.00
SWR Silent Shoe 4" (70001	558.0000	No.	1800.00	1004400.00
SWR Silent Single Y 2 1/2	124.0000	No.	160.00	19840.00
SWR Silent Single Y 4" (2	30.0000	No.	238.00	7140.00
SWR Silent Socket 2 1/2"	806.0000	No.	72.00	58032.00
SWR Silent Socket 4" (700	589.0000	No.	400.00	235600.00
SWR Silent Swept Plain Te	25.0000	No.	180.00	4500.00
				2578699.00
B Downtake line Quantity Diff.as per Site Condition - 1	1.0000	No.		
ASTM Ball Valve 1-1/2"	31.0000	No.	1055.00	32705.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Ball Valve 1-1/4"	769.0000	No.	1055.00	811295.00
ASTM Ball Valve 1/2"	150.0000	No.	64.05	9607.50
ASTM Ball Valve 2"	108.0000	No.	1562.00	168696.00
ASTM Ball Valve 2.5"	2.0000	No.	1713.60	3427.20
ASTM Ball Valve 3/4"	128.0000	No.	65.83	8426.24
ASTM Brass FTA 2"	25.0000	No.	100.00	2500.00
ASTM Brass MTA 1/2"	475.0000	No.	15.00	7125.00
ASTM Brass MTA 3/4"	274.0000	No.	125.00	34250.00
ASTM Elbow 1/2"	340.0000	No.	6.52	2216.80
ASTM Elbow 1 1/4"	699.0000	No.	26.31	18390.69
ASTM Elbow 2.5"	8.0000	No.	71.00	568.00
ASTM Elbow 3/4"	123.0000	No.	32.33	3976.59
ASTM End Cap 1"	15.0000	No.	10.24	153.60
ASTM End Cap 1 1/2" - No.	25.0000	No.	100.00	2500.00
ASTM End Cap 1 1/4"	50.0000	No.	10.00	500.00
ASTM End Cap 3/4"	30.0000	No.	6.14	184.20
ASTM Pipe 1-1/2" x 10fts	160.0000	No.	224.00	35840.00
ASTM Pipe 1/2" x 10 fts	292.0000	No.	110.56	32283.52
ASTM Pipe 1 1/4" x 10 fts	257.0000	No.	197.84	50844.88
ASTM Pipe 2" x 10fts	260.0000	No.	522.00	135720.00
ASTM Pipe 2.5" x 10fts	76.0000	No.	848.28	64469.28
ASTM Pipe 3/4" x 10 fts	287.0000	No.	80.00	22960.00
ASTM Red Bush 1/2" x 3/4"	40.0000	No.	3.00	120.00
ASTM Red. Bush 2" x 1 1/4"	641.0000	No.	29.00	18589.00
ASTM Red. Socket 2"x1-1/	15.0000	No.	29.00	435.00
ASTM Reducer Bush 1/2"x 3	40.0000	No.	3.41	136.40
ASTM Reducer Bushing 1" x	21.0000	No.	3.00	63.00
ASTM Reducer Bushing 1 1/4	5.0000	No.	7.00	35.00
ASTM Reducer Bushing 2" x	40.0000	No.	72.00	2880.00
ASTM Reducer Tee 1" x 1/2	51.0000	No.	25.25	1287.75
ASTM Reducer Tee 1" x 3/4	23.0000	No.	17.05	392.15
ASTM Reducer Tee 1-1/2"x1	150.0000	No.	33.00	4950.00
ASTM Reducer Tee 1 1/2" x	80.0000	No.	47.78	3822.40
ASTM Reducer Tee 1 1/2" x	263.0000	No.	26.00	6838.00
ASTM Reducer Tee 1 1/4" x	36.0000	No.	38.56	1388.16
ASTM Reducer Tee 1 1/4" x	107.0000	No.	26.00	2782.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Reducer Tee 2" x 11/	70.0000	No.	79.51	5565.70
ASTM Reducer Tee 2" x 11/	641.0000	No.	37.00	23717.00
ASTM Reducer Tee 2-1/2" x	42.0000	No.	32.76	1375.92
ASTM Reducer Tee 3/4" x 1	40.0000	No.	16.72	668.80
ASTM Socket 1"	53.0000	No.	13.84	733.52
ASTM Socket 1-1/2"	174.0000	No.	24.06	4186.44
ASTM Socket 1/2"	70.0000	No.	5.79	405.30
ASTM Socket 1 1/4"	37.0000	No.	23.55	871.35
ASTM Socket 2"	201.0000	No.	10.00	2010.00
ASTM Socket 2.5"	146.0000	No.	78.49	11459.54
ASTM Socket 3/4"	84.0000	No.	20.00	1680.00
ASTM Tee 1/2"	180.0000	No.	8.94	1609.20
ASTM Tee 1 1/4"	60.0000	No.	47.00	2820.00
ASTM Tee 2"	74.0000	No.	44.00	3256.00
Fusion Machin (For PPRC	2.0000	No.	350.00	700.00
GI U Clamps 2.5"	388.0000	No.	8.00	3104.00
Hold Tite (500gm)	20.0000	No.	450.00	9000.00
PPR-C Brass FTA 20mm	376.0000	No.	150.00	56400.00
PPR-C Brass FTA 25mm	1000.0000	No.	321.00	321000.00
Tag	10.0000	Kgs	84.00	840.00
				1943761.13
B External Plumbing (Supporting material)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B External Plumbing (Supporting material)	1.0000	Job		
GI U Clamps 1 1/2"	670.0000	No.	8.00	5360.00
GI U Clamps 1" -	235.0000	No.	8.00	1880.00
GI U Clamps 1 1/4"	430.0000	No.	8.00	3440.00
GI U Clamps 2"	1060.0000	No.	8.00	8480.00
GI U Clamps 3/4" -	30.0000	No.	8.00	240.00
GI Z Bracket 1"x3"x1" (4F	635.0000	No.	170.00	107950.00
Nut 8mm with washer	4850.0000	No.	10.00	48500.00
Plumbing Nails 2"	40.0000	Kgs	78.75	3150.00
Washer 8mm	2000.0000	No.	1.00	2000.00
				181000.00
B Tower OHWT Puddle Flange Material	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Puddle Flange 150mm dia.	1.0000	No.	150.00	150.00
Puddle Flange or Sleeve 6	5.0000	No.	100.00	500.00
Puddle Flange/Sleeve 100m	14.0000	No.	100.00	1400.00
Puddle Flange/Sleeve 50mm	20.0000	No.	1000.00	20000.00
Puddle Flange/Sleeve 80mm	1.0000	No.	100.00	100.00
				22150.00
Domestic Line	1.0000	No.		
ASTM Ball Valve 15mm	114.0000	No.	100.00	11400.00
ASTM Ball Valve 20mm	62.0000	No.	100.00	6200.00
ASTM Ball Valve 25mm	106.0000	No.	100.00	10600.00
ASTM Ball Valve 32mm	448.0000	No.	100.00	44800.00
ASTM Ball Valve 40mm	182.0000	No.	100.00	18200.00
ASTM Ball Valve 50mm	326.0000	No.	100.00	32600.00
ASTM Ball Valve 65mm	24.0000	No.	100.00	2400.00
ASTM Brass MTA 15mm	140.0000	No.	100.00	14000.00
ASTM Brass MTA 20mm	92.0000	No.	100.00	9200.00
ASTM Brass MTA 25mm	424.0000	No.	100.00	42400.00
ASTM Brass MTA 32mm	636.0000	No.	100.00	63600.00
ASTM Brass MTA 40mm	516.0000	No.	100.00	51600.00
ASTM Brass MTA 50mm	696.0000	No.	100.00	69600.00
ASTM Brass MTA 65mm	48.0000	No.	100.00	4800.00
ASTM Elbow 15mm	455.0000	No.	100.00	45500.00
ASTM Elbow 20mm	1740.0000	No.	100.00	174000.00
ASTM Elbow 25mm	578.0000	No.	100.00	57800.00
ASTM Elbow 32mm	1926.0000	No.	100.00	192600.00
ASTM Elbow 40mm	662.0000	No.	100.00	66200.00
ASTM Elbow 50mm	871.0000	No.	100.00	87100.00
ASTM Elbow 65mm	12.0000	No.	100.00	1200.00
ASTM End Cap 15mm	28.0000	No.	100.00	2800.00
ASTM End Cap 20mm	40.0000	No.	100.00	4000.00
ASTM End Cap 25mm	24.0000	No.	100.00	2400.00
ASTM End Cap 32mm	36.0000	No.	100.00	3600.00
ASTM End Cap 40mm	24.0000	No.	100.00	2400.00
ASTM Pipe 15mm x 10 Fts	40.0000	No.	100.00	4000.00
ASTM Pipe 20mm x 10 Fts	475.0000	No.	100.00	47500.00
ASTM Pipe 25mm x 10 Fts	98.0000	No.	100.00	9800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Pipe 32mm x 10 Fts	419.0000	No.	100.00	41900.00
ASTM Pipe 40mm x 10 Fts	507.0000	No.	100.00	50700.00
ASTM Pipe 50mm x 10 Fts	972.0000	No.	100.00	97200.00
ASTM Pipe 65mm x 10 Fts	114.0000	No.	100.00	11400.00
ASTM Red Bush 1/2" x 3/4"	17.0000	No.	3.00	51.00
ASTM Red. Bush 1" x 1/2"	10.0000	No.	30.00	300.00
ASTM Red. Bush 1" x 3/4"	26.0000	No.	30.00	780.00
ASTM Red. Bush 1-1/2" x 1	37.0000	No.	45.00	1665.00
ASTM Red. Bush 1 1/4" x 3/	30.0000	No.	12.63	378.90
ASTM Red. Bush 2" x 1 1/4"	54.0000	No.	29.00	1566.00
ASTM Red. Bush 2"x1 1/2"	84.0000	No.	23.55	1978.20
ASTM Red. Bush 2.5"x2"	22.0000	No.	38.56	848.32
ASTM Red.Bushing 1 1/4" X	74.0000	No.	100.00	7400.00
ASTM Reducer Bushing 1 1/	98.0000	No.	72.00	7056.00
ASTM Reducer Socket 20 mm	8.0000	No.	100.00	800.00
ASTM Reducer Socket 25 mm	16.0000	No.	100.00	1600.00
ASTM Reducer Socket 32 mm	16.0000	No.	100.00	1600.00
ASTM Reducer Socket 32 mm	32.0000	No.	100.00	3200.00
ASTM Reducer Socket 40 mm	80.0000	No.	100.00	8000.00
ASTM Reducer Socket 50 mm	86.0000	No.	100.00	8600.00
ASTM Reducer Socket 65 mm	8.0000	No.	100.00	800.00
ASTM Reducer Tee 20 mm x	48.0000	No.	100.00	4800.00
ASTM Reducer Tee 25 mm x	85.0000	No.	100.00	8500.00
ASTM Reducer Tee 25 mm x	62.0000	No.	100.00	6200.00
ASTM Reducer Tee 32 mm x	80.0000	No.	100.00	8000.00
ASTM Reducer Tee 32 mm x	253.0000	No.	100.00	25300.00
ASTM Reducer Tee 32 mm x	98.0000	No.	100.00	9800.00
ASTM Reducer Tee 40 mm x	384.0000	No.	100.00	38400.00
ASTM Reducer Tee 40 mm x	211.0000	No.	100.00	21100.00
ASTM Reducer Tee 40 mm x	72.0000	No.	100.00	7200.00
ASTM Reducer Tee 40 mm x	160.0000	No.	100.00	16000.00
ASTM Reducer Tee 50 mm x	7.0000	No.	100.00	700.00
ASTM Reducer Tee 50 mm x	102.0000	No.	100.00	10200.00
ASTM Reducer Tee 50 mm x	174.0000	No.	100.00	17400.00
ASTM Reducer Tee 65 mm x	36.0000	No.	100.00	3600.00
ASTM Socket 15mm	50.0000	No.	100.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Socket 20mm	105.0000	No.	100.00	10500.00
ASTM Socket 25mm	85.0000	No.	100.00	8500.00
ASTM Socket 32mm	168.0000	No.	100.00	16800.00
ASTM Socket 40mm	271.0000	No.	100.00	27100.00
ASTM Socket 50mm	512.0000	No.	100.00	51200.00
ASTM Socket 65mm	120.0000	No.	100.00	12000.00
ASTM solvent 250 ml	392.0000	No.	150.00	58800.00
ASTM Solvent Cement 717 B	123.5940	No.	100.00	12359.40
ASTM Tee 15 mm	20.0000	No.	100.00	2000.00
ASTM Tee 20 mm	45.0000	No.	100.00	4500.00
ASTM Tee 32mm	44.0000	No.	100.00	4400.00
ASTM Tee 40mm	10.0000	No.	100.00	1000.00
ASTM Tee 50 mm	111.0000	No.	100.00	11100.00
ASTM Union 15mm	42.0000	No.	100.00	4200.00
ASTM Union 20mm	56.0000	No.	100.00	5600.00
ASTM Union 25mm	110.0000	No.	100.00	11000.00
ASTM Union 32mm	210.0000	No.	100.00	21000.00
ASTM Union 40mm	210.0000	No.	100.00	21000.00
ASTM Union 50mm	346.0000	No.	100.00	34600.00
ASTM Union 65mm	36.0000	No.	100.00	3600.00
GI U Clamps 15mm	144.0000	No.	100.00	14400.00
GI U Clamps 20mm	368.0000	No.	100.00	36800.00
GI U Clamps 25mm	696.0000	No.	100.00	69600.00
GI U Clamps 32mm	2368.0000	No.	100.00	236800.00
GI U Clamps 40mm	4158.0000	No.	100.00	415800.00
GI U Clamps 50mm	8384.0000	No.	100.00	838400.00
GI U Clamps 65mm	228.0000	No.	100.00	22800.00
Hold Tite (1 Kgs)	62.0000	Kgs	206.40	12796.80
Isolation Valve 15mm	78.0000	No.	100.00	7800.00
Isolation Valve 20mm	84.0000	No.	100.00	8400.00
Isolation Valve 25mm	218.0000	No.	100.00	21800.00
Isolation Valve 32mm	394.0000	No.	100.00	39400.00
Isolation Valve 40mm	408.0000	No.	100.00	40800.00
Isolation Valve 50mm	556.0000	No.	100.00	55600.00
Isolation valve-65mm	36.0000	No.	100.00	3600.00
PRV 15mm	21.0000	No.	100.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PRV 20mm	28.0000	No.	100.00	2800.00
PRV 25MM	59.0000	No.	100.00	5900.00
PRV 32mm	111.0000	No.	100.00	11100.00
PRV 40MM	154.0000	No.	100.00	15400.00
PRV 50mm	169.0000	No.	100.00	16900.00
PRV 65mm	18.0000	No.	100.00	1800.00
Tag	62.0000	Kgs	84.00	5208.00
Teflon Tape	1264.0000	No.	6.24	7887.36
				3727474.98
B Building Terrace Looping material	1.0000	No.		
ASTM Ball Valve 4"	6.0000	No.	6299.48	37796.88
ASTM FLANG 4"	10.0000	No.	1.00	10.00
ASTM Pipe 32mm x 10 Fts	0.0000	No.	100.00	0.00
ASTM Pipe 40mm x 10 Fts	27.0000	No.	100.00	2700.00
ASTM Pipe 50mm x 10 Fts	87.0000	No.	100.00	8700.00
ASTM Pipe 65mm x 10 Fts	89.0000	No.	100.00	8900.00
Nutbolt 16mm Dbl Washer	80.0000	No.	0.50	40.00
Rubber Gasket 4"	20.0000	No.	10.00	200.00
				58346.88
B Waterproofing work for Terrace ring main	1.0000	Floor		
ASTM Ball Valve 3"	2.0000	No.	3528.52	7057.04
ASTM Ball Valve 32mm	5.0000	No.	100.00	500.00
ASTM Ball Valve 40mm	5.0000	No.	100.00	500.00
ASTM Ball Valve 50mm	40.0000	No.	100.00	4000.00
ASTM Ball Valve 65mm	30.0000	No.	100.00	3000.00
ASTM Brass FTA 2 1/2"	4.0000	No.	100.00	400.00
ASTM Brass FTA 2"	4.0000	No.	100.00	400.00
ASTM Elbow 3"	4.0000	No.	194.00	776.00
ASTM Elbow 32mm	5.0000	No.	100.00	500.00
ASTM Elbow 4"	30.0000	No.	71.00	2130.00
ASTM Elbow 40mm	8.0000	No.	100.00	800.00
ASTM Elbow 50mm	80.0000	No.	100.00	8000.00
ASTM Elbow 65mm	50.0000	No.	100.00	5000.00
ASTM End Cap 1/2"	50.0000	No.	15.00	750.00
ASTM End Cap 1 1/2" - No.	5.0000	No.	100.00	500.00
ASTM End Cap 2"	10.0000	No.	17.00	170.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM End Cap 65mm	26.0000	No.	100.00	2600.00
ASTM FLANG 4"	36.0000	No.	1.00	36.00
ASTM FLANGE 3"	15.0000	No.	1.00	15.00
ASTM Pipe 32mm x 10 Fts	3.0000	No.	100.00	300.00
ASTM Pipe 4" x 10fts	30.0000	No.	1407.66	42229.80
ASTM Pipe 75mm x 10 Fts	10.0000	No.	100.00	1000.00
ASTM Red. Bush 2"x1 1/2"	20.0000	No.	23.55	471.00
ASTM Red. Bush 2.5"x2"	20.0000	No.	38.56	771.20
ASTM Reducer Bush 4" x 2"	5.0000	No.	72.00	360.00
ASTM Reducer Bushing 4" x	7.0000	No.	72.00	504.00
ASTM Reducer Bushing 4"x3	15.0000	No.	134.45	2016.75
ASTM Reducer Socket 50 mm	25.0000	No.	100.00	2500.00
ASTM Reducer Socket 65 mm	15.0000	No.	100.00	1500.00
ASTM Reducer Tee 65 mm x	40.0000	No.	100.00	4000.00
ASTM Socket 3"	15.0000	No.	111.59	1673.85
ASTM Socket 32mm	5.0000	No.	100.00	500.00
ASTM Socket 4"	30.0000	No.	100.00	3000.00
ASTM Socket 40mm	15.0000	No.	100.00	1500.00
ASTM Socket 50mm	70.0000	No.	100.00	7000.00
ASTM Socket 65mm	100.0000	No.	100.00	10000.00
ASTM Solvent Cement 472ml	20.0000	No.	484.20	9684.00
ASTM Tee 2.5"	35.0000	No.	195.00	6825.00
ASTM Tee 4"	10.0000	No.	446.70	4467.00
ASTM Tee 40mm	20.0000	No.	100.00	2000.00
ASTM Tee 50 mm	3.0000	No.	100.00	300.00
Isolation Valve 4"	5.0000	No.	100.00	500.00
Nut Bolt	170.0000	No.	17.85	3034.50
Rubber Gasket 3"	30.0000	No.	10.00	300.00
Rubber Gasket 4"	52.0000	No.	10.00	520.00
Tag	5.0000	Kgs	84.00	420.00
Y Strainer 4"	5.0000	No.	2000.00	10000.00
				154511.14
B External Plumbing @ 111.00 lvl	1.0000	No.		
SWR Silent Pipe 4" x 10 f	43.0000	No.	100.00	4300.00
SWR Silent Pipe 6"x10ft S	28.0000	No.	855.00	23940.00
				28240.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Service platform plumbing work	1.0000	No.		
Anchor Fastner 16mmx165mm	70.0000	No.	50.00	3500.00
ASTM Reducer Tee 3" x 2 1	10.0000	No.	37.00	370.00
ASTM Tee 3"	10.0000	No.	267.88	2678.80
Bullet Fastner 10mm	60.0000	No.	10.00	600.00
Channel Patti 45mm x 25mm	35.0000	No.	67.00	2345.00
FIS EM 390 S	20.0000	Pack	100.00	2000.00
G.I. Channel Patti 25x25x	0.0000	R.Ft	8.00	0.00
GI D Clamps 2.5"	15.0000	No.	33.46	501.93
GI D Clamps 3"	33.0000	No.	12.00	396.00
GI D Clamps 4"	50.0000	No.	19.00	950.00
GI D Clamps 6"	140.0000	No.	19.00	2660.00
GI Threaded Rod 8mm x 2mt	100.0000	No.	150.00	15000.00
GI U Clamps 4"	38.0000	No.	8.00	304.00
GI U Clamps 6"	50.0000	No.	8.00	400.00
GI Z Bracket 3" 1mtr leng	30.0000	No.	100.00	3000.00
Multifloor Trap 4"	12.0000	No.	162.50	1950.00
Multifloor Trap 7" (23017	5.0000	No.	238.00	1190.00
Nut 10mm with washer	1000.0000	No.	100.00	100000.00
Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Plumbing Nails 2.5"	250.0000	Kgs	70.35	17587.50
PVC Multifloor Trap 4"	5.0000	No.	108.42	542.10
Rubber Lubricant (500 ml)	6.0000	No.	67.00	402.00
Silent Reducer Plain 160	20.0000	No.	100.00	2000.00
SWR Silent Aerator 4" (70	0.0000	No.	2600.00	0.00
SWR Silent Coupler 6"	25.0000	No.	54.00	1350.00
SWR Silent Pipe 2.5"x10ft	5.0000	No.	1550.00	7750.00
SWR Silent Pipe 3"x10ft.	16.0000	No.	1550.00	24800.00
SWR Silent Pipe 4"x10ft.	97.0000	No.	1700.00	164900.00
SWR Silent Pipe 6"x10ft.	110.0000	No.	1800.00	198000.00
SWR Silent Plain Bend 3"	0.0000	No.	400.00	0.00
SWR Silent Plain Bend 4"	0.0000	No.	1550.00	0.00
SWR Silent Plug Bend 2.5"	5.0000	No.	1700.00	8500.00
SWR Silent Plug Bend 3" (	16.0000	No.	400.00	6400.00
SWR Silent Plug Bend 4" (	16.0000	No.	300.00	4800.00
SWR Silent Red. Socket 4"	33.0000	No.	75.00	2475.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Reducer Y 4" x	23.0000	No.	400.00	9200.00
SWR Silent Reducer Y 6"x4	23.0000	No.	238.00	5474.00
SWR Silent Shoe bend 2.5"	5.0000	No.	1700.00	8500.00
SWR Silent Shoe Bend 3" (	15.0000	No.	400.00	6000.00
SWR Silent Shoe Bend 4" (	60.0000	No.	910.00	54600.00
SWR Silent Shoe Bend 6" (	88.0000	No.	173.00	15224.00
SWR Silent Single Y 2.5"	2.0000	No.	400.00	800.00
SWR Silent Single Y 4" (2	10.0000	No.	238.00	2380.00
SWR Silent Single Y 6" (2	25.0000	No.	238.00	5950.00
SWR Silent Socket 2.5" (7	2.0000	No.	400.00	800.00
SWR Silent Socket 3" (700	31.0000	No.	400.00	12400.00
SWR Silent Socket 4" (700	31.0000	No.	400.00	12400.00
Threaded Rod 10mm x 1mtr	180.0000	No.	150.00	27000.00
Threaded Rod 10mm x 2mtr	207.0000	No.	30.00	6210.00
				744290.33
B Bldg Common Electrical	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase Temporary Electrical	1.0000	Job		
Tubelights set 28 watts 4	26.0000	No.	395.00	10270.00
				10270.00
B Bldg Main Line Electrical Work (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Lift Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Lift 1 Electrical work (PL-1)	1.0000	No.		
6 amp socket	39.0000	No.	100.00	3900.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80
6A 1 Way Switch	78.0000	No.	15.75	1228.50
Copper Arm Cable 16 sq.mm	170.0000	Mtrs	467.50	79475.00
Copper Armd cable 2.5sqmm	150.0000	Mtrs	76.37	11455.50
Copper Armd. Cable 4sqmm	170.0000	Mtrs	110.00	18700.00
Copper Earthing Strip 25m	2.0000	Mtrs	100.00	200.00
Copper Earthing Wire 8gua	600.0000	Mtrs	82.95	49770.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Led bulb 9 watt	39.0000	No.	130.00	5070.00
Metal Bulkhead (In-Built	39.0000	No.	100.00	3900.00
Sunmica Board 10"x8"	39.0000	No.	100.00	3900.00
Sunmica Board 4"X4"	1.0000	No.	30.00	30.00
				177666.80
B Lift 2 Electrical work (PL-2)	1.0000	No.		
6 amp socket	39.0000	No.	100.00	3900.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80
6A 1 Way Switch	78.0000	No.	15.75	1228.50
Copper Arm Cable 16 sq.mm	170.0000	Mtrs	467.50	79475.00
Copper Armd cable 2.5sqmm	150.0000	Mtrs	76.37	11455.50
Copper Armd. Cable 4sqmm	170.0000	Mtrs	110.00	18700.00
Copper Earthing Strip 25m	2.0000	Mtrs	100.00	200.00
Copper Earthing Wire 8gua	300.0000	Mtrs	82.95	24885.00
Led bulb 9 watt	39.0000	No.	130.00	5070.00
Metal Bulkhead (In-Built	39.0000	No.	100.00	3900.00
Sunmica Board 10"x8"	39.0000	No.	100.00	3900.00
Sunmica Board 4"X4"	1.0000	No.	30.00	30.00
				152781.80
B Lift 3 Electrical work (SL)	1.0000	No.		
6 amp socket	39.0000	No.	100.00	3900.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80
6A 1 Way Switch	78.0000	No.	15.75	1228.50
Copper Arm Cable 16 sq.mm	170.0000	Mtrs	467.50	79475.00
Copper Armd cable 2.5sqmm	150.0000	Mtrs	76.37	11455.50
Copper Armd. Cable 4sqmm	170.0000	Mtrs	110.00	18700.00
Copper Earthing Strip 25m	2.0000	Mtrs	100.00	200.00
Copper Earthing Wire 8gua	300.0000	Mtrs	82.95	24885.00
Led bulb 9 watt	26.0000	No.	130.00	3380.00
Metal Bulkhead (In-Built	39.0000	No.	100.00	3900.00
Sunmica Board 10"x8"	39.0000	No.	100.00	3900.00
Sunmica Board 4"X4"	1.0000	No.	30.00	30.00
				151091.80
B Lift 4 Electrical work (Private Lift)	1.0000	No.		
6 amp socket	39.0000	No.	100.00	3900.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6A 1 Way Switch	78.0000	No.	15.75	1228.50
Copper Arm Cable 16 sq.mm	170.0000	Mtrs	467.50	79475.00
Copper Armd cable 2.5sqmm	150.0000	Mtrs	76.37	11455.50
Copper Armd. Cable 4sqmm	170.0000	Mtrs	110.00	18700.00
Copper Earthing Strip 25m	2.0000	Mtrs	100.00	200.00
Copper Earthing Wire 8gua	300.0000	Mtrs	82.95	24885.00
Led bulb 9 watt	39.0000	No.	130.00	5070.00
Metal Bulkhead (In-Built	39.0000	No.	100.00	3900.00
Sunmica Board 10"x8"	39.0000	No.	100.00	3900.00
Sunmica Board 4"X4"	1.0000	No.	30.00	30.00
				152781.80
B Lift Electrical work (M)	1.0000	No.		
16amp DP MCB 408614	8.0000	No.	3850.00	30800.00
40 Amp 4 Pole MCB 408681	1.0000	No.	1265.00	1265.00
411893 Enclosure 63amp FP	3.0000	No.	3850.00	11550.00
63 Amp 4 Pole MCB (408683	3.0000	No.	1265.00	3795.00
Casing Caping 3/4"	16.0000	No.	21.00	336.00
Cat-6 Lan Cable	525.0000	Mtrs	17.85	9371.25
Copper Earthing Wire 8gua	276.0000	Mtrs	82.95	22894.20
Copper Earthing Wire 8gua	0.0000	Kgs	500.00	0.00
PVC 2 way junction Bx. 1"	36.0000	No.	10.45	376.20
PVC Conduit Bend 1"	72.0000	No.	6.35	457.20
RCCB 25A DP 300mA (411861	8.0000	No.	100.00	800.00
RCCB 40A 4P 300MA (411892	1.0000	No.	100.00	100.00
SPN DB DD 16 Way (507613)	4.0000	No.	3500.00	14000.00
				95744.85
B typical lobby electrical work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B lobby light fitting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
1st floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2nd floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
4th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	4.0000	No.	500.00	2000.00
Warm White Round 8 watt 3	4.0000	No.	100.00	400.00
				2900.00
5th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	4.0000	No.	500.00	2000.00
Warm White Round 8 watt 3	4.0000	No.	100.00	400.00
				2900.00
6th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
7th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
8th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
9th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
10th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
11th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
12th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
13th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
14th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
15th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
16th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
17th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
18th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
19th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
20th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
3rd floor lobby light fitting	1.0000	No.		
15W HLR-2973	5.0000	No.	100.00	500.00
LED EPISTAR (EB-9342 8W 4	4.0000	No.	500.00	2000.00
				2500.00
21st floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
22nd floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
23th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
24th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
25th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
26th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
27th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
28th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
29th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
30th floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
31st floor lobby light fitting	1.0000	Floor		
15W HLR-2973	5.0000	No.	100.00	500.00
LED Recessed Downlight (E	0.0000	No.	500.00	0.00
				500.00
B lobby and staircase wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th floor wiring for Mock-up	1.0000	No.		
Copper Shielded Flexible	16.0000	Mtrs	70.00	1120.00
PVC Copper Wire 1.5 Sqmm	14.2300	Mtrs	8.86	126.08
PVC Copper Wire 1.5 Sqmm	14.2300	Mtrs	8.87	126.22
PVC Copper Wire 1.5 Sqmm	14.2300	Mtrs	8.87	126.22
				1498.52
B 4th floor staircase-1 wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	19.7000	Mtrs	8.86	174.54
PVC Copper Wire 1.5 Sqmm	19.7000	Mtrs	8.87	174.74
PVC Copper Wire 1.5 Sqmm	19.7000	Mtrs	8.87	174.74
				524.02
B 4th floor staircase-2 wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	33.5200	Mtrs	8.86	296.99
PVC Copper Wire 1.5 Sqmm	33.5200	Mtrs	8.87	297.32
PVC Copper Wire 1.5 Sqmm	33.5200	Mtrs	8.87	297.32
				891.63
1st Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
2nd Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
3rd Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
5th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
6th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
7th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
8th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
9th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
10th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
11th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
12th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
13 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
14 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
15 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
4 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
17 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
18 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
19 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
20 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
21st Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
22 nd Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
23 rd Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
24 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
25 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
26 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
16 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
27 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
28 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
29 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
30 th Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
31st Floor B 1st Floor Revise Wiring	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.86	2037.80
PVC Copper Wire 1.5 Sqmm	230.0000	Mtrs	8.87	2040.10
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	80.0000	Mtrs	8.86	708.80
PVC Flexible Pipe 3/4" -	7.0000	Mtrs	6.00	42.00
PVC Gland 3/4"	14.0000	No.	25.00	350.00
PVC Round Plate 4"	14.0000	No.	3.60	50.40
				6559.60
B lobby Cat 6 lan cable & RG-6 cable	2230.0000	Mtrs		
Cable Glands 19mm	16.0000	No.	100.00	1600.00
Cable Glands 28mm	8.0000	No.	100.00	800.00
Cat-6 Lan Cable	2230.0000	Mtrs	17.85	39805.50
RG-6 Co-Axial Cable	682.0000	Mtrs	14.39	9813.98
				52019.48
B lobby and Staircase Lighting & Power MCB	1.0000	No.		
MCB SP 6A (603231)	36.0000	No.	230.00	8280.00
RCCB 25A 4P 100mA (411881	2.0000	No.	650.00	1300.00
				9580.00
B Lobby & Staircase Electrical Fittings for Maintenance	1.0000	Job		
15W HLR-2973	6.0000	No.	100.00	600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				600.00
GDT To Ganga legend Material Transfe	1.0000	No.		
Fan Box	150.0000	No.	74.42	11163.00
				11163.00
B Bldg Main Line Electrical Work	1.0000	No.		
Copper Lugs 10sqmm (Pin T	288.0000	No.	5.62	1618.56
Copper Lugs 16sq mm Pin T	208.0000	No.	8.00	1664.00
Copper Lugs 4sqmm Pin Typ	62.0000	No.	50.00	3100.00
Copper Lugs 4sqmm Ringtyp	62.0000	No.	5.62	348.44
Ferrule for 10sqmm (A to	170.0000	set	450.00	76500.00
Ferrule for 16sqmm (A to	330.0000	set	100.00	33000.00
Ferrule for4sqmm (A to Z)	124.0000	set	450.00	55800.00
Insulation Tape	52.0000	No.	16.03	833.56
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
PVC Copper Wire 10 Sqmm b	2475.6000	Mtrs	60.00	148536.00
PVC Copper Wire 10 Sqmm b	2475.6000	Mtrs	60.00	148536.00
PVC Copper Wire 10 Sqmm r	2475.6000	Mtrs	60.00	148536.00
PVC Copper Wire 10 Sqmm y	2475.6000	Mtrs	60.00	148536.00
PVC Copper Wire 16 Sqmm B	2791.6000	Mtrs	300.00	837480.00
PVC Copper Wire 16 Sqmm R	2791.6000	Mtrs	300.00	837480.00
PVC Copper Wire 16Sqmm Bl	2791.6000	Mtrs	300.00	837480.00
PVC Copper Wire 16Sqmm Ye	2791.6000	Mtrs	300.00	837480.00
PVC Copper Wire 4 Sqmm gr	1104.5600	Mtrs	21.12	23328.31
				4150894.87
B Main Line Conduiting (Vertical + Horizontal) Up to 26th fl	1.0000	No.		
1.25ft x7ft - Long Gi Pat	45.0000	No.	600.00	27000.00
Bullet Fastner 10mm	68.0000	No.	10.00	680.00
Nut 10mm	272.0000	No.	1.00	272.00
PVC Conduit Bend 1.1/4"	312.0000	No.	24.26	7569.12
PVC Conduit Pipe 1.1/4"	4643.0000	Mtrs	11.81	54833.83
PVC Conduit Socket 1.1/4"	1415.0000	No.	4.20	5943.00
Rawal Plug 35 x 8 - Pack	456.8000	Pack	4.45	2032.76
Saddle 1 1/4"	4568.0000	No.	2.62	11968.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Screws 35 x 8	45.0000	Box	73.50	3307.50
Threaded Rod 10mm x 1mtr	15.0000	No.	150.00	2250.00
				115856.37
B Main Line Electrical (M) 27th to 31st Floor	1.0000	Floor		
Insulation Tape	10.0000	No.	16.03	160.30
PVC Copper Wire 16 Sqmm B	1536.2000	Mtrs	300.00	460860.00
PVC Copper Wire 16 Sqmm R	1536.2000	Mtrs	300.00	460860.00
PVC Copper Wire 16Sqmm Bl	1536.2000	Mtrs	300.00	460860.00
PVC Copper Wire 16Sqmm Ye	1536.2000	Mtrs	300.00	460860.00
PVC Copper Wire 4 Sqmm gr	871.0000	Mtrs	21.12	18395.52
				1861995.82
B Staircase I, II & Lobby Main Line Electrical Work (M)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	4934.0000	Mtrs	8.86	43715.24
PVC Copper Wire 1.5 Sqmm	2467.0000	Mtrs	8.87	21882.29
PVC Copper Wire 1.5 Sqmm	2467.0000	Mtrs	8.86	21857.62
				87455.15
B Main Line Conduit (Vertical + Horizontal) 27 to 31st fl	1.0000	No.		
1.25ft x7ft - Long Gi Pat	30.0000	No.	600.00	18000.00
GI Screw 35 x 8	100.0000	No.	0.50	50.00
Nut 10mm	100.0000	No.	1.00	100.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
Rawal Plug 35 x 8	100.0000	Pack	4.45	445.00
				22138.00
B Bldg Meter Pannel - 1 No.	1.0000	No.		
COMMON METER PANEL - BLDG	2.0000	No.	350.00	700.00
DIST PANEL - BLDG - B	1.0000	No.	750.00	750.00
MAIN EMERGENCY DB WALL MO	1.0000	No.	650.00	650.00
METERING PANEL - 1 - BLDG	1.0000	No.	780.00	780.00
METERING PANEL - 2 - BLDG	1.0000	No.	780.00	780.00
METERING PANEL - 3 - BLDG	1.0000	No.	650.00	650.00
				4310.00
B LMR Electrical Work	1.0000	No.		
12 module surface box	1.0000	No.	250.00	250.00
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	2.0000	No.	166.05	332.10
20 Amp Switch (572063)	2.0000	No.	650.00	1300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6A One way Switch (573400	4.0000	No.	72.76	291.04
				2399.00
B Bldg Refuge area electrical work	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.87	1774.00
PVC Copper Wire 1.5 Sqmm	200.0000	Mtrs	8.86	1772.00
PVC Copper Wire 1.5 Sqmm	425.0000	Mtrs	8.87	3769.75
PVC Copper Wire 2.5 Sqmm	225.0000	Mtrs	14.28	3213.00
PVC Copper Wire 2.5 Sqmm	225.0000	Mtrs	14.28	3213.00
				13741.75
B Top Terrace floor Electrical Work (M)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
				5319.00
B Open Shafts Electrical fittings (For Sample)	1.0000	Job		
Tubelight set 20watts 4ft	10.0000	No.	1750.00	17500.00
				17500.00
B Bldg. Regular & Fire Staircase Electrical Fittings (M)	1.0000	Job		
HYBEC Surface Panel Light	256.0000	No.	1000.00	256000.00
				256000.00
B Common Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Lobby Flooring Supporting Material	245.6000	Sq.Ft		
Cement 43 Grade	4.9120	Bags	275.00	1350.80
Crush Sand	19.6480	Cu.Ft	33.00	648.38
Feviquick	0.0491	Kgs	50.00	2.46
Floor Guard Sheet	0.0000	Sq.Ft	6.51	0.00
HCL Acid	3.6840	Ltrs	6.00	22.10
Natural Sand	19.6480	Cu.Ft	350.00	6876.80
Tape Roll	0.0000	No.	1327.50	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				8900.54
B 3rd Floor Lobby Flooring	245.6000	Sq.Ft		
Geneva Beige Polished (80	245.6000	Sq.Ft	48.00	11788.80
				11788.80
B 1st Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Lobby Flooring	247.9200	Sq.Ft		
Geneva Beige Polished (80	247.9200	Sq.Ft	48.00	11900.16
				11900.16
B 1st Floor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53
				13725.11
B 2nd Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Lobby Flooring	245.6000	Sq.Ft		
Geneva Beige Polished (80	245.6000	Sq.Ft	48.00	11788.80
				11788.80
B 2nd Floor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53
				13725.11
B 4th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 4th Floor Lobby Flooring	245.6000	Sq.Ft		
Geneva Beige Polished (80	245.6000	Sq.Ft	48.00	11788.80
				11788.80
B 4th Floor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53
				13725.11
B 5th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5thFloor Lobby Flooring	245.6000	Sq.Ft		
Geneva Beige Polished (80	245.6000	Sq.Ft	48.00	11788.80
				11788.80
B 5thFloor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53
				13725.11
B 6th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Lobby Flooring	245.6000	Sq.Ft		
Geneva Beige Polished (80	245.6000	Sq.Ft	48.00	11788.80
				11788.80
B 6th Floor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53
				13725.11
B 7th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Lobby Flooring	247.9200	Sq.Ft		
Geneva Beige Polished (80	247.9200	Sq.Ft	48.00	11900.16
				11900.16
B 7th Floor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53
				13725.11
B 8th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Lobby Flooring	247.9200	Sq.Ft		
Geneva Beige Polished (80	247.9200	Sq.Ft	48.00	11900.16
				11900.16
B 8th Floor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				13725.11
B 9th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Lobby Flooring	247.9200	Sq.Ft		
Geneva Beige Polished (80	247.9200	Sq.Ft	48.00	11900.16
				11900.16
B 9th Floor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53
				13725.11
B-10th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Lobby Flooring	247.9200	Sq.Ft		
Geneva Beige Polished (80	247.9200	Sq.Ft	48.00	11900.16
				11900.16
B 10th Floor Lobby Flooring Supporting Material	247.9200	Sq.Ft		
Cement 43 Grade	4.9584	Bags	275.00	1363.56
Crush Sand	19.8336	Cu.Ft	33.00	654.51
Feviquick	0.0496	Kgs	50.00	2.48
Floor Guard Sheet	247.9200	Sq.Ft	6.51	1613.96
HCL Acid	3.7188	Ltrs	6.00	22.31
Natural Sand	19.8336	Cu.Ft	350.00	6941.76
Tape Roll	2.3552	No.	1327.50	3126.53
				13725.11
B-11th Floor Lobby Flooring	0.0496	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Lobby Flooring	249.3300	Sq.Ft		
Geneva Beige Polished (80	249.3300	Sq.Ft	48.00	11967.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11967.84
B-11th Floor Lobby Flooring Supporting Mate	237.4600	Sq.Ft		
Cement 43 Grade	4.7492	Bags	275.00	1306.03
Crush Sand	18.9968	Cu.Ft	33.00	626.89
Feviquick	0.0475	Kgs	50.00	2.38
Floor Guard Sheet	237.4600	Sq.Ft	6.51	1545.86
HCL Acid	3.5619	Ltrs	6.00	21.37
Natural Sand	18.9968	Cu.Ft	350.00	6648.88
Tape Roll	2.2559	No.	1327.50	2994.71
				13146.12
B-12th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Lobby Flooring Supporting Mate	237.4600	Sq.Ft		
Cement 43 Grade	4.7492	Bags	275.00	1306.03
Crush Sand	18.9968	Cu.Ft	33.00	626.89
Feviquick	0.0475	Kgs	50.00	2.38
Floor Guard Sheet	237.4600	Sq.Ft	6.51	1545.86
HCL Acid	3.5619	Ltrs	6.00	21.37
Natural Sand	18.9968	Cu.Ft	350.00	6648.88
Tape Roll	2.2559	No.	1327.50	2994.71
				13146.12
B 12th Floor Lobby Flooring	249.3300	Sq.Ft		
Geneva Beige Polished (80	249.3300	Sq.Ft	48.00	11967.84
				11967.84
B-13th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Lobby Flooring	249.3300	Sq.Ft		
Geneva Beige Polished (80	249.3300	Sq.Ft	48.00	11967.84
				11967.84
B 13th Floor Lobby Flooring supporting material	237.4600	Sq.Ft		
Cement 43 Grade	4.7492	Bags	275.00	1306.03
Crush Sand	18.9968	Cu.Ft	33.00	626.89
Feviquick	0.0475	Kgs	50.00	2.38
Floor Guard Sheet	237.4600	Sq.Ft	6.51	1545.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HCL Acid	3.5619	Ltrs	6.00	21.37
Natural Sand	18.9968	Cu.Ft	350.00	6648.88
Tape Roll	2.2559	No.	1327.50	2994.71
				13146.12
B-14th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Lobby Flooring Supporting Mate	237.4600	Sq.Ft		
Cement 43 Grade	4.7492	Bags	275.00	1306.03
Crush Sand	18.9968	Cu.Ft	33.00	626.89
Feviquick	0.0475	Kgs	50.00	2.38
Floor Guard Sheet	237.4600	Sq.Ft	6.51	1545.86
HCL Acid	3.5619	Ltrs	6.00	21.37
Natural Sand	18.9968	Cu.Ft	350.00	6648.88
Tape Roll	2.2559	No.	1327.50	2994.71
				13146.12
B 14th Floor Lobby Flooring	249.3300	Sq.Ft		
Geneva Beige Polished (80	249.3300	Sq.Ft	48.00	11967.84
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11967.84
B-15th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Lobby Flooring	242.2800	Sq.Ft		
Geneva Beige Polished (80	242.2800	Sq.Ft	48.00	11629.44
				11629.44
B 15th Floor Lobby Flooring Supporting Mate	237.4600	Sq.Ft		
Cement 43 Grade	4.7492	Bags	275.00	1306.03
Crush Sand	18.9968	Cu.Ft	33.00	626.89
Feviquick	0.0475	Kgs	50.00	2.38
Floor Guard Sheet	237.4600	Sq.Ft	6.51	1545.86
HCL Acid	3.5619	Ltrs	6.00	21.37
Natural Sand	18.9968	Cu.Ft	350.00	6648.88
Tape Roll	2.2559	No.	1327.50	2994.71
				13146.12
B-16th Floor Lobby Flooring	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B 16th Floor Lobby Flooring B Lobby Flooring Supporting Mate	237.4600	Sq.Ft		
Cement 43 Grade	4.7492	Bags	275.00	1306.03
Crush Sand	18.9968	Cu.Ft	33.00	626.89
Feviquick	0.0475	Kgs	50.00	2.38
Floor Guard Sheet	237.4600	Sq.Ft	6.51	1545.86
HCL Acid	3.5619	Ltrs	6.00	21.37
Natural Sand	18.9968	Cu.Ft	350.00	6648.88
Tape Roll	2.2559	No.	1327.50	2994.71
				13146.12
B 16th Floor Lobby Flooring B Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-17th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B 17th Floor Lobby Flooring Supporting Mate	237.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	4.7492	Bags	275.00	1306.03
Crush Sand	18.9968	Cu.Ft	33.00	626.89
Feviquick	0.0475	Kgs	50.00	2.38
Floor Guard Sheet	237.4600	Sq.Ft	6.51	1545.86
HCL Acid	3.5619	Ltrs	6.00	21.37
Natural Sand	18.9968	Cu.Ft	350.00	6648.88
Tape Roll	2.2559	No.	1327.50	2994.71
				13146.12
B-18th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Lobby Flooring	245.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-18th Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
Natural Sand	21.8768	Cu.Ft	350.00	7656.88
Tape Roll	2.5979	No.	1327.50	3448.71
				15139.12
B-19th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-19th Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
Natural Sand	21.8768	Cu.Ft	350.00	7656.88
Tape Roll	2.5979	No.	1327.50	3448.71
				15139.12
B-20th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11760.00
B-20th Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
Natural Sand	21.8768	Cu.Ft	350.00	7656.88
Tape Roll	2.5979	No.	1327.50	3448.71
				15139.12
B-21st Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-21st Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
Natural Sand	21.8768	Cu.Ft	350.00	7656.88
Tape Roll	2.5979	No.	1327.50	3448.71
				15139.12
B-22nd Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-22nd Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B-23rd Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-23rd Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	0.8768	Cu.Ft	65.00	56.99
Natural Sand	21.0000	Cu.Ft	350.00	7350.00
Tape Roll	2.5979	No.	1327.50	3448.71
				14889.23
B-24th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-24th Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B-25th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-25th Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B-26th Floor Lobby Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-26th Floor Lobby Flooring B Lobby Flooring Supporting Mate	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B 27th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-27th Floor Lobby Flooring Supporting Material	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B 28th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-28th Floor Lobby Flooring Supporting Material	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B 29th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-29th Floor Lobby Flooring Supporting Material	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B 30th Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				11760.00
B-30th Floor Lobby Flooring Supporting Material	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B 31st Floor Lobby Flooring	245.0000	Sq.Ft		
Geneva Beige Polished (12	245.0000	Sq.Ft	100.00	24500.00
Geneva Beige Polished (80	245.0000	Sq.Ft	48.00	11760.00
Geneva Beige Polished (80	0.0000	Sq.Ft	300.00	0.00
				36260.00
B-31st Floor Lobby Flooring Supporting Material	273.4600	Sq.Ft		
Celo Tape 2"	0.0000	No.	20.00	0.00
Cement 43 Grade	5.4692	Bags	275.00	1504.03
Crush Sand	21.8768	Cu.Ft	33.00	721.93
Feviquick	0.0547	Kgs	50.00	2.74

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Guard Sheet	273.4600	Sq.Ft	6.51	1780.22
HCL Acid	4.1019	Ltrs	6.00	24.61
M Sand	21.8768	Cu.Ft	65.00	1421.99
Tape Roll	2.5979	No.	1327.50	3448.71
				8904.23
B Lift Cladding (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Lift cladding Supporting Material	511.2300	Sq.Ft		
Hackad Plast Chemical	3.9876	Ltrs	190.00	757.64
Tenax Creama Solid 1.5kg	5.1123	set	1000.00	5112.30
Tenax Transparent Solid 1	5.1123	set	1000.00	5112.30
				10982.24
B 3rd Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 3rd Floor Lift Claddding Tile Adhesive(Mock Up)	1.0000	No.		
Cladex 1.5kg Set	15.0000	set	1000.00	15000.00
Econo Seal Plus	4.0000	Ltrs	500.00	2000.00
Keraflex Maxi S1 White	1.0000	Bags	1400.00	1400.00
Sika Ceram 288H White (25	14.0000	Bags	750.00	10500.00
				28900.00
B 1st Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Lift cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 1st Floor Lift cladding Supporting Material	0.0000	Sq.Ft		
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
				0.00
B 1st Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
Tenax Transparent Solid 1	6.0000	set	1000.00	6000.00
				44901.50
B 2nd Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Lift cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 2nd Floor Lift cladding Supporting Material	0.0000	Sq.Ft		
Hackad Plast Chemical	0.0000	Ltrs	190.00	0.00
Sika Ceram 288H White (25	9.0000	Bags	750.00	6750.00
Tenax Creama Solid 1.5kg	0.0000	set	1000.00	0.00
Tenax Transparent Solid 1	0.0000	set	1000.00	0.00
				6750.00
B 2nd Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	3.0000	set	1000.00	3000.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
				43175.10
B 4th Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Lift cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 4th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				43175.10
B 5th Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Lift cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 5th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				43175.10
B 6th Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Lift cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 6th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				43175.10
B 7th Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Lift cladding	660.4900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 7th Floor Lift cladding Supporting Material	0.0000	Sq.Ft		
Sika Ceram 288H White (25	0.0000	Bags	750.00	0.00
				0.00
B 7th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				43175.10
B 8th Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Lift cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 8th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				43175.10
B 9th Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Lift cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 9th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	19.0000	Bags	750.00	14250.00
Tenax Creama Solid 1.5kg	3.6700	set	1000.00	3670.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				40361.50
B 10th Floor Lift cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Lift cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 10th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.0000	Bags	750.00	9000.00
Tenax Creama Solid 1.5kg	3.6700	set	1000.00	3670.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				36111.50
B 11th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	1.8500	Ltrs	190.00	351.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	10.9600	Bags	750.00	8220.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				41211.50
B 11th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 12th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	1.8500	Ltrs	190.00	351.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sika Ceram 288H White (25	10.9600	Bags	750.00	8220.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				41211.50
B 12th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 13th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	1.8500	Ltrs	190.00	351.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	10.9600	Bags	750.00	8220.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
				42211.50
B 12th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 14th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	11.9600	Bags	750.00	8970.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				42151.50
B 14th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 15th Floor Lift Cladding	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B 15th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				42901.50
B 15th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 16th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				42901.50
B 11th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 17th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				42901.50
B 17th Floor Lift Cladding	660.4900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	660.4900	Sq.Ft	200.00	132098.00
				132098.00
B 18th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
Tenax Transparent Solid 1	5.7400	set	1000.00	5740.00
				47641.50
B 18th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 19th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				42901.50
B 19th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 20th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
				42901.50
B 20th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 21st Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 21st Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	2.8500	Ltrs	190.00	541.50
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	12.9600	Bags	750.00	9720.00
Tenax Creama Solid 1.5kg	7.7400	set	1000.00	7740.00
Tenax Transparent Solid 1	3.0000	set	1000.00	3000.00
Tenax Transparent Solid 1	3.0000	set	1000.00	3000.00
				43901.50
B 22nd Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	19.0000	Bags	750.00	14250.00
Tenax Creama Solid 1.5kg	3.6700	set	1000.00	3670.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
				41635.10
B 22nd Floor Lift Cladding	660.4900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 23rd Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	19.0000	Bags	750.00	14250.00
Tenax Creama Solid 1.5kg	3.6700	set	1000.00	3670.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
				40635.10
B 23rd Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 24th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	19.0000	Bags	750.00	14250.00
Tenax Creama Solid 1.5kg	3.6700	set	1000.00	3670.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				41635.10
B 24th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 25th Floor Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	19.0000	Bags	750.00	14250.00
Tenax Creama Solid 1.5kg	3.6700	set	1000.00	3670.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				40635.10
B 25th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 26th Floor Lift Cladding	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Lift Cladding Adhesive Material	1.0000	Sq.Ft		
Hackad Plast Chemical	4.2900	Ltrs	190.00	815.10
Klad-X 1.5kg Set (Araldit	19.9000	set	1000.00	19900.00
Sika Ceram 288H White (25	19.0000	Bags	750.00	14250.00
Tenax Creama Solid 1.5kg	3.6700	set	1000.00	3670.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
				40635.10
B 26th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 27th Floor Lift Cladding Adhesive Material	660.4900	Sq.Ft		
Bioflex White	19.0000	Bags	100.00	1900.00
Hackad Plast Chemical	5.1518	Ltrs	190.00	978.84
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	25.0326	Bags	1400.00	35045.64
Klad-X 1.5kg Set (Araldit	0.0000	set	1000.00	0.00
Tenax Creama Solid 1.5kg	6.6049	set	1000.00	6604.90
Tenax Transparent Solid 1	3.0000	set	1000.00	3000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
				48529.38
B 27th Floor Lift Cladding	660.4900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 28th Floor Lift Cladding Adhesive Material	660.4900	Sq.Ft		
Bioflex White	19.0000	Bags	100.00	1900.00
Hackad Plast Chemical	5.1518	Ltrs	190.00	978.84
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	25.0326	Bags	1400.00	35045.64
Klad-X 1.5kg Set (Araldit	0.0000	set	1000.00	0.00
Tenax Creama Solid 1.5kg	6.6049	set	1000.00	6604.90
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
				48529.38
B 28th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 29th Floor Lift Cladding Adhesive Material	660.4900	Sq.Ft		
Bioflex White	19.0000	Bags	100.00	1900.00
Hackad Plast Chemical	5.1518	Ltrs	190.00	978.84
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	25.0326	Bags	1400.00	35045.64
Klad-X 1.5kg Set (Araldit	0.0000	set	1000.00	0.00
Tenax Creama Solid 1.5kg	6.6049	set	1000.00	6604.90
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
				48529.38
B 29th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 30th Floor Lift Cladding Adhesive Material	660.4900	Sq.Ft		
Bioflex White	19.0000	Bags	100.00	1900.00
Hackad Plast Chemical	5.1518	Ltrs	190.00	978.84
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	25.0326	Bags	1400.00	35045.64
Klad-X 1.5kg Set (Araldit	0.0000	set	1000.00	0.00
Tenax Creama Solid 1.5kg	6.6049	set	1000.00	6604.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Tenax Transparent Solid 1	3.0000	set	1000.00	3000.00
				49529.38
B 30th Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
B 31st Floor Lift Cladding Adhesive Material	660.4900	Sq.Ft		
Bioflex White	19.0000	Bags	100.00	1900.00
Hackad Plast Chemical	5.1518	Ltrs	190.00	978.84
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Keraflex Maxi S1 White	25.0326	Bags	1400.00	35045.64
Klad-X 1.5kg Set (Araldit	0.0000	set	1000.00	0.00
Tenax Creama Solid 1.5kg	6.6049	set	1000.00	6604.90
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Tenax Transparent Solid 1	3.0000	set	1000.00	3000.00
				49529.38
B 31st Floor Lift Cladding	660.4900	Sq.Ft		
Crema Nova Marble	0.0000	Sq.Ft	200.00	0.00
Italian Marble (Crema Nov	660.4900	Sq.Ft	550.00	363269.50
				363269.50
Bioflex white 4th to 20th Floor due to brand change	1.0000	Bags		
Bioflex White	516.0000	Bags	100.00	51600.00
Klad-X 1.5kg Set (Araldit	30.0000	set	1000.00	30000.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
				111600.00
B Lobby Shaft Pali Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 2nd Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 3rd Floor Lobby Shaft Pali Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 4th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 5th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 6th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 7th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 8th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 9th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 10th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 11th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 12th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 13th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 14th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 15th Floor Lobby Shaft Pali Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 16th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 17th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 18th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 19th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 20th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 21st Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 22nd Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 23rd Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 24th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 25th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 26th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 27th Floor Lobby Shaft Pali Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 28th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 29th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 30th Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B 31st Floor Lobby Shaft Pali Work	1.0000	No.		
Italian Marble (Crema Nov	14.0000	Sq.Ft	550.00	7700.00
				7700.00
B Staircase Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Regular staircase	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 2nd Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 3rd Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 4th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 5th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 6th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 7th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 8th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 9th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 10th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 11th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 12th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 13th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 14th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 15th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 16th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 18th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 19th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 20th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 21st Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 22nd Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 23rd Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 24th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 25th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 26th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 17th Floor + Fire Check Floor	1.0000	No.		
Kota Riser 60"x9" (59"x7"	118.8600	Sq.Ft	150.00	17829.00
Kota Skirting Polished 24	62.1100	R.Ft	150.00	9316.50
Kota Tappa 60"x12" (59"x1	107.5200	Sq.Ft	150.00	16128.00
Kota Uncut Polished 24"x1	103.4200	Sq.Ft	150.00	15513.00
				58786.50
B Regular staircaseKota qty. for Balance work upto 26th Floo	1.0000	No.		
Kota Riser 60"x9" (59"x7"	642.2100	Sq.Ft	150.00	96331.50
Kota Skirting Polished 24	702.6100	R.Ft	150.00	105391.50
Kota Tappa 60"x12" (59"x1	837.6700	Sq.Ft	150.00	125650.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Uncut Polished 24"x1	3803.8900	Sq.Ft	150.00	570583.50
				897957.00
B 27th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 28th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 29th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 30th Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B 31st Floor Regular Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	101.9800	Sq.Ft	150.00	15297.00
Kota Skirting Polished 24	351.4150	R.Ft	150.00	52712.25
Kota Tappa 60"x12" (59"x1	135.2300	Sq.Ft	150.00	20284.50
Kota Uncut Polished 24"x1	233.8000	Sq.Ft	150.00	35070.00
				123363.75
B Fire Staircase	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 2nd floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 3rd floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 4th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 5th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 6th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 7th floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 8th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 9th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 10th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 11th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 12th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 13th floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 14th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 15th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 16th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 18th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 19th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 20th floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 21st floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 22nd floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 23rd floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 24th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 25th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 26th floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 17th Floor + Fire Check Floor	1.0000	No.		
Kota Riser 60"x9" (59"x7"	119.4400	Sq.Ft	150.00	17916.00
Kota Skirting Polished 24	84.6800	R.Ft	150.00	12702.00
Kota Tappa 60"x12" (59"x1	107.5200	Sq.Ft	150.00	16128.00
Kota Uncut Polished 24"x1	190.9500	Sq.Ft	150.00	28642.50
				75388.50
B 27th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 28th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 29th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 30th floor Fire Staircase Flooring	1.0000	No.		
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
B 31st floor Fire Staircase Flooring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Riser 60"x9" (59"x7"	76.2900	Sq.Ft	150.00	11443.50
Kota Skirting Polished 24	61.4000	R.Ft	150.00	9210.00
Kota Tappa 60"x12" (59"x1	101.7200	Sq.Ft	150.00	15258.00
Kota Uncut Polished 24"x1	131.7500	Sq.Ft	150.00	19762.50
				55674.00
1st Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
2nd Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
3rd Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
4th Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
5th Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
6th Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
7th Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
8th Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
9th Floor Regular Staircase B Bedding Material (Regular) -	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
10th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
11th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
12th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
13th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
14th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
15th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
Natural Sand	16.0700	Cu.Ft	350.00	5624.50
				7881.81
16th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
17th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
18th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
19th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
20th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
21st Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
22nd Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
23rd Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
24th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
25th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
26th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
27th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
28th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3301.86
29th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
30th Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
31st Floor Regular Staircase B Bedding Material (Regular)	1.0000	Sq.Ft		
Cement 43 Grade	6.2800	Bags	275.00	1727.00
Crush Sand	16.0700	Cu.Ft	33.00	530.31
M Sand	16.0700	Cu.Ft	65.00	1044.55
				3301.86
1st Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
2nd Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
3rd Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
4th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
5th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
6th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
7th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
8th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
9th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
10th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
11th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
12th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
13th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
14h Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
15th Floor Fire Staircase B Bedding Material (Fire)	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
Natural Sand	22.7400	Cu.Ft	350.00	7959.00
				10898.42
16th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
17th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
18th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
19th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
20th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
21st Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
22nd Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
23rdFloor Fire Staircase B Bedding Material (Fire) - 1 S	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
24th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
25th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
26th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
27th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
28th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
29th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
30th Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
31st Floor Fire Staircase B Bedding Material (Fire) - 1	1.0000	Sq.Ft		
Cement 43 Grade	7.9600	Bags	275.00	2189.00
Crush Sand	22.7400	Cu.Ft	33.00	750.42
M Sand	22.7400	Cu.Ft	65.00	1478.10
				4417.52
B Fire Staircase Lift Cladding	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Near Fire Staircase Lift Cladding	55.4300	Sq.Ft		
Crema Nova Marble	2403.0000	Sq.Ft	200.00	480600.00
Hackad Plast Chemical	0.4324	Ltrs	190.00	82.16
Sika Ceram 288H White (25	1.8846	Bags	750.00	1413.45
Tenax Creama Solid 1.5kg	0.5543	set	1000.00	554.30
Tenax Transparent Solid 1	0.5543	set	1000.00	554.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				483204.21
B Refuge Area flooring at 6th Floor	575.7700	Sq.Ft		
Cement 43 Grade	11.5154	Bags	375.00	4318.28
Crush Sand	46.0616	Cu.Ft	33.00	1520.03
Grano Silver Shadow Tile	575.7700	Sq.Ft	100.00	57577.00
HCL Acid	8.6366	Ltrs	6.00	51.82
M Sand	46.0616	Cu.Ft	65.00	2994.00
Sadharalli Polish granite	31.2000	Sq.Ft	150.00	4680.00
				71141.13
B Refuge Area flooring at 11th floor	575.7700	Sq.Ft		
Cement 43 Grade	11.5154	Bags	375.00	4318.28
Crush Sand	46.0616	Cu.Ft	33.00	1520.03
Grano Silver Shadow Tile	575.7700	Sq.Ft	100.00	57577.00
HCL Acid	8.6366	Ltrs	6.00	51.82
M Sand	46.0616	Cu.Ft	65.00	2994.00
Sadharalli Polish granite	31.2000	Sq.Ft	150.00	4680.00
				71141.13
B Refuge Area flooring at 16th Floor	575.7700	Sq.Ft		
Cement 43 Grade	11.5154	Bags	375.00	4318.28
Crush Sand	46.0616	Cu.Ft	33.00	1520.03
Grano Silver Shadow Tile	575.7700	Sq.Ft	100.00	57577.00
HCL Acid	8.6366	Ltrs	6.00	51.82
M Sand	46.0616	Cu.Ft	65.00	2994.00
Sadharalli Polish granite	31.2000	Sq.Ft	150.00	4680.00
				71141.13
B Refuge Area flooring at 21st Floor	575.7700	Sq.Ft		
Cement 43 Grade	11.5154	Bags	375.00	4318.28
Crush Sand	46.0616	Cu.Ft	33.00	1520.03
Grano Silver Shadow Tile	575.7700	Sq.Ft	100.00	57577.00
HCL Acid	8.6366	Ltrs	6.00	51.82
M Sand	46.0616	Cu.Ft	65.00	2994.00
Sadharalli Polish granite	31.2000	Sq.Ft	150.00	4680.00
				71141.13
B Refuge Area flooring at 27th Floor	575.7700	Sq.Ft		
Cement 43 Grade	11.5154	Bags	375.00	4318.28
Crush Sand	46.0616	Cu.Ft	33.00	1520.03

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grano Silver Shadow Tile	575.7700	Sq.Ft	100.00	57577.00
HCL Acid	8.6366	Ltrs	6.00	51.82
M Sand	46.0616	Cu.Ft	65.00	2994.00
Sadharalli Polish granite	31.2000	Sq.Ft	150.00	4680.00
				71141.13
B Refuge Area Skirting at 6th Floor	198.2800	R.Ft		
Bioflex White	4.2630	Bags	100.00	426.30
M Sand	3.9656	Cu.Ft	65.00	257.76
				684.06
B Refuge Area Skirting at 11th Floor	198.2800	R.Ft		
Bioflex White	4.2630	Bags	100.00	426.30
M Sand	3.9656	Cu.Ft	65.00	257.76
				684.06
B Refuge Area Skirting at 16th floor	198.2800	R.Ft		
Bioflex White	4.2630	Bags	100.00	426.30
M Sand	3.9656	Cu.Ft	65.00	257.76
				684.06
B Refuge Area Skirting at 21st Floor	198.2800	R.Ft		
Bioflex White	4.2630	Bags	100.00	426.30
M Sand	3.9656	Cu.Ft	65.00	257.76
				684.06
B Refuge Area Skirting at 27th Floor	198.2800	R.Ft		
Bioflex White	4.2630	Bags	100.00	426.30
M Sand	3.9656	Cu.Ft	65.00	257.76
				684.06
B 6th, 11th, 16th, 21st, 27th fl. Refuge Parapet Top Granite	483.6400	R.Ft		
Sadharalli Polish granite	400.0000	Sq.Ft	150.00	60000.00
				60000.00
B Lobby False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Common Painting Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Lift Shaft painting	34724.5600	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Lift Shaft painting B Stetcher Lift shaft primer painting	13256.0000	Sq.Ft		
Primer (Water base)	206.8000	Ltrs	52.00	10753.60
				10753.60
B Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Staircase 1 Wall Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 1st Floor Staircase 1 Ceiling Premium Emulsion Painting -	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B 2nd Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 2nd Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B 3rd Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 3rd Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 3rd Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B 4th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 4th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B 5th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 5th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 6th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 6th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B 7th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 7th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B 8th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 8th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B 9th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 9th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-10th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-10th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-10th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-11th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-11th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				19599.43
B-11th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-12th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-12th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-12th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-13th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-13th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-13th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-14th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-14th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-14th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-15th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-15th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-15th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-16th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-16th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-16th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-17th Floor Staircase 1 Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B-17th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-17th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.4300	Ltrs	100.00	243.00
Primer (Water base)	1.4600	Ltrs	52.00	75.92
Spray Plaster	13.8500	Kgs	250.00	3462.50
				3781.42
B-18th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-18th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-18th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-19th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-19th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-19th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-20th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-20th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-20th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-21th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-21th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-21th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-22th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-22th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B-22th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-23th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-23th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-23th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-24th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-24th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-24th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-25th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-25th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-25th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-26th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-26th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-26th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	2.5800	Ltrs	100.00	258.00
Primer (Water base)	1.5500	Ltrs	52.00	80.60
Spray Plaster	14.7000	Kgs	250.00	3675.00
				4013.60
B-27th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-27th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-27th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-28th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-28th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -l	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-28th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -l	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-29th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-29th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -l	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-29th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -l	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-30th Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-30th Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -l	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-30th Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -l	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6512.23
B-31st Floor Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B.31st Floor Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-31st Floor Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-Terrace Staircase 1 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Terrace Staircase 1 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B Terrace Staircase 1 Ceiling Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B Staircase 2 Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 1st Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B 2nd Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 2nd Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B 3rd Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 3rd Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B 4th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 4th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 4th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B 5th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 5th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B 6th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 6th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 7th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 7th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B 8th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 8th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B 9th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B 9th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-10th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-10th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-10th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-11th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-11th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-11th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-12th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-12th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				19599.43
B-12th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-13th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-13th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-13th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-14th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-14th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-14th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-15th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-15th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-15th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-16th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-16th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-16th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-17th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-17th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-17th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-18th Floor Staircase 2	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B-18th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-18th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-19th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-19th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-19th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-20th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-20th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-20th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-21st Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-21st Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-21st Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-22nd Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-22nd Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-22nd Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-23rd Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-23rd Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B-23rd Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-24th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-24th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-24th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-25th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-25th Floor Staircase 2 Walls Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-25th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-26th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-26th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-26th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-Terrace Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-27th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-27th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-27th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-28th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-28th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-28th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6512.23
B-29th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-29th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-29th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-30th Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-30th Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-30th Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B-31st Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-31st Floor Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B-31st Floor Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B Terrace Floor Staircase 2	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Terrace Staircase 2 Walls Premium Emulsion Paint	1.0000	Sq.Ft		
Premium Emulsion Paint -I	12.6100	Ltrs	100.00	1261.00
Primer (Water base)	7.5660	Ltrs	52.00	393.43
Spray Plaster	71.7800	Kgs	250.00	17945.00
				19599.43
B Terrace Staircase 2 Ceilings Premium Emulsion Painting	1.0000	Sq.Ft		
Premium Emulsion Paint -I	4.1900	Ltrs	100.00	419.00
Primer (Water base)	2.5141	Ltrs	52.00	130.73
Spray Plaster	23.8500	Kgs	250.00	5962.50
				6512.23
B Common Lobby Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Common Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Common Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor CommonLobby Ceilings Premium Emulsion Painting	262.3200	Sq.Ft		
Premium Emulsion Paint	3.4102	Kgs	115.00	392.17
Primer (Water base)	2.0461	Ltrs	52.00	106.40
Spray Plaster	19.4117	Kgs	250.00	4852.93
Turpentine 1 Lit	0.3148	Ltrs	60.00	18.89
				5370.39
B 4th Floor Coomon Lobby	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B 5th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-10th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-11th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-12th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-13th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-14th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-15th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-16th Floor Coomon Lobby	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B-17th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-18th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-19th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-20th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-21st Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-22nd Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-23rd Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-24th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-25th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-26th Floor Coomon Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-27th Floor Common Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-28th Floor Common Lobby	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B-29th Floor Common Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-30th Floor Common Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-31st Floor Common Lobby	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B S3 lift passage Walls Painting	5763.8300	Sq.Ft		
Premium Emulsion Paint -I	72681.8963	Ltrs	100.00	7268189.63
Primer (Water base)	43609.1378	Ltrs	52.00	2267675.17
Spray Plaster	413727.7174	Kgs	250.00	103431929.35
				112967794.15
B External painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Duct Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Common Lobby Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Lv, Electrical shaft Semi-Acrylic Paint	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Garbage, Pressurisation 1, 2 shaft Semi-Acrylic Paint	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Fire Shaft Semi-Acrylic	0.0000	NA		
	0.0000		0.00	0.00
				0.00
ODU Area duct	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Fire Check Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B External Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Northside Ext.Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Southside Ext.Texture Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Eastside Ext.Texture Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Westside Ext.Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Lift & Firefighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B building Lift	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Lift Pit Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B lift pit (Lift 1, 2, 3 & 4) waterproofing work	1.0000	Job		
Aggregate 1/2 Inch	43.0000	Cu.Ft	19.00	817.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	29.1500	Bags	375.00	10931.25
M Sand	152.0000	Cu.Ft	65.00	9880.00
Red Bricks 4"	700.0000	No.	8.00	5600.00
				27228.25
B building Lift repairing work (Hole pack)	1.0000	Job		
Binding Wire	50.0000	Kgs	62.85	3142.50
Cement 43 Grade	50.0000	Bags	375.00	18750.00
Plumbing Nails 2"	50.0000	Kgs	45.00	2250.00
				24142.50
Tower B- S3, P5, P6, P7 Lifts flooring work	1.0000	No.		
Floor Guard Sheet	384.0000	Sq.Ft	6.51	2499.84
Grigio Armani Marble	0.0000	Sq.Ft	100.00	0.00
Mapei Keralasic T chemica	20.0000	Kgs	500.00	10000.00
Partical Board 12mm 8ftx4	384.0000	Sq.Ft	256.00	98304.00
Silver Root Marble Floor	0.0000	Sq.Ft	100.00	0.00
Tenax Solid transparent	0.0000	Kgs	38.25	0.00
Tile Adhesive Kerakoll Su	20.0000	Kgs	100.00	2000.00
				112803.84
B Lift- Gap filling bet. lift frame & Italian marble frame	1.0000	Job		
Silicon Tube	1.0000	No.	170.00	170.00
				170.00
B Building - IP Camera for Lifts	1.0000	Job		
2MP IP Camera	4.0000	No.	100.00	400.00
Biometric Access System	1.0000	No.	26250.00	26250.00
				26650.00
B Fire Fighting Riser work	1.0000	No.		
Anchor Fastner8mm w/nut &	170.0000	No.	8.00	1360.00
Bullet Fastner 8mm	60.0000	No.	8.00	480.00
Chilly Clamp 11/4" with R	0.0000	No.	30.00	0.00
Chilly Clamp 2" with Rubb	60.0000	No.	30.00	1800.00
GI Elbow 2"	10.0000	No.	57.12	571.20
GI Elbow 1 1/2"	20.0000	No.	37.00	740.00
GI Reducer Socket 2 1/2"x	2.0000	No.	72.03	144.06
GI Reducer Socket 3"x1 1/	2.0000	No.	108.33	216.66
GI Reducer Socket 4" x 2"	2.0000	No.	175.86	351.72
GI Threaded Rod 8mm x 2mt	12.0000	No.	150.00	1800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI U Clamps 1 1/2"	170.0000	No.	8.00	1360.00
GI U Clamps 2"	85.0000	No.	8.00	680.00
Nut 8mm with washer	630.0000	No.	10.00	6300.00
				15803.64
B Fire Fighting (1 to 10 Floor)	1.0000	No.		
68 degree pendent type sp	35.0000	No.	245.00	8575.00
Bullet Fastner 10mm	700.0000	No.	10.00	7000.00
Dummy Plate	6.0000	No.	19.84	119.04
Hold Tite (1 Kgs)	3.0000	Kgs	206.40	619.20
Hold Tite (500gm)	0.0000	No.	450.00	0.00
M S Elbow 25mm	20.0000	No.	100.00	2000.00
M S Elbow 40mm	10.0000	No.	200.00	2000.00
M S Socket 25mm	50.0000	No.	80.00	4000.00
Nut 10mm	0.0000	No.	1.00	0.00
NUT-10MM	3.0000	Kgs	100.00	300.00
Teflon Tape	600.0000	No.	6.24	3744.00
Washer	1.0000	Kgs	74.88	74.88
Washer 10mm	0.0000	No.	1.00	0.00
				28432.12
B Fire Fighting 11 to 31 floor OUSTFIRE	1.0000	No.		
Teflon Tape	735.0000	No.	6.24	4586.40
				4586.40
B Fire fighting material (GGG Scope) - 1 No.	1.0000	No.		
GI B Class Pipe 1"	352.3700	R.Ft	34.00	11980.58
				11980.58
B Lobby Cladding S/S Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 2nd Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B 2nd Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 7th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 7th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 12th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Lobby Cladding S/S Patti	1.0000	R.Ft		
S/S Flat Patti 38mm x 6mm	40.0000	R.Ft	100.00	4000.00
S/S Rod 6mm x 6mm	134.6100	R.Ft	100.00	13461.00
				17461.00
B 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Garbage Chute System Plumbing material	1.0000	No.		
ASTM Pipe 1" x 10fts	10.0000	No.	161.67	1616.70
ASTM Pipe 1-1/2" x 10fts	8.0000	No.	224.00	1792.00
ASTM Pipe 1/2" x 10 fts	10.0000	No.	110.56	1105.60
ASTM Pipe 3/4" x 10 fts	9.0000	No.	80.00	720.00
ASTM Red. Bush 1" x 1/2"	8.0000	No.	30.00	240.00
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	24.91	174.37
ASTM Red. Bush 3/4" x 1/2	8.0000	No.	25.00	200.00
ASTM Tee 1"	8.0000	No.	24.91	199.28
ASTM Tee 1-1/2"	7.0000	No.	60.00	420.00
ASTM Tee 1/2"	9.0000	No.	8.94	80.46
ASTM Tee 3/4"	8.0000	No.	14.72	117.76
				6666.17
B Garbage Chute System Electrical work (GGG Scope)	1.0000	No.		
PVC 3 way Junction Box 1"	31.0000	No.	10.45	323.95
PVC 3 way Junction Box 1.	62.0000	No.	100.00	6200.00
PVC Conduit Pipe 1" mtrs	107.4000	Mtrs	18.60	1997.64
PVC Conduit Pipe 1-1/2"	214.8000	Mtrs	50.00	10740.00
				19261.59
B Bldg Internal Finishing Items	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Plumbing Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg PVC Plumbing Sleeves	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg PVC Plumbing Sleeves (L)	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Bldg PVC Plumbing Sleeves (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 5th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 6th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 7th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 8th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 9th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 10th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 11th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 12th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 13th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 14th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 15th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 16th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 17th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 18th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 19th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 20th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 21th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 22th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 23th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 24th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 25th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 26th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 27th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 28th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 29th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 30th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg 31th Slab PVC Plumbing Sleeves (M)	1.0000	Floor		
PVC Agri Pipe 110mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	2.0000	No.	192.00	384.00
PVC Agri Pipe 75mm x 20ft	4.0000	No.	192.00	768.00
				1920.00
B Bldg PVC Plumbing Sleeves MTBT	1.0000	Job		
PVC Pipe 3" 3 Ft. Long D/	102.0000	No.	66.00	6732.00
PVC Pipe 3" 4 Ft. Long D/	81.0000	No.	102.38	8292.78
				15024.78
B Bldg Internal Plumbing PPR-C (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Internal Plumbing CP & Sanitary (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg CP & Sanitary (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor CP & Sanitary	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B 301 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Angle Valve 31903000	0.0000	No.	3150.00	0.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer CEL	1.0000	No.	14120.00	14120.00
Bath Tub FONTE 170X JBT-W	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel FRP-	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	5.0000	No.	700.00	3500.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe JWA-CHR-DRNPIP	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Noken robe hook FORMA 100	1.0000	No.	4269.85	4269.85
Power Coated MS Frame JWA	1.0000	No.	4230.00	4230.00
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	6.0000	No.	150.00	900.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	1.0000	No.	1500.00	1500.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Pop Up 340mm Lever	4.0000	No.	325.00	1300.00
				477247.11
B 302 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	1.0000	No.	3150.00	3150.00
CP Spout-13414000	3.0000	No.	500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode-5685100	1.0000	No.	1475.00	1475.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	1.0000	No.	1500.00	1500.00
Waste Coupling ALD-705L13	3.0000	No.	400.00	1200.00
Waste Pop Up 340mm Lever	3.0000	No.	325.00	975.00
				365174.08
B 1st Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 102 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 2nd Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 201 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 202 CP & Sanitary (M) -	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 4th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	8.0000	No.	1500.00	12000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	0.0000	No.	100.00	0.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	0.0000	No.	100.00	0.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	1.0000	No.	1500.00	1500.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				472751.76
B 402 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				369923.58
B 5th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 CP & Sanitary (M)	1.0000	Flat		
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Shower Arm-27411000	6.0000	No.	150.00	900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
				193728.26
B 502 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 6th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	9.0000	No.	1500.00	13500.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basin Mixer-71100000	5.0000	No.	4300.00	21500.00
Bath Tub 150CX JWP WHT F	1.0000	No.	17000.00	17000.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	0.0000	No.	15300.00	0.00
Bath Tub Front Panel 150C	1.0000	No.	0.00	0.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	7.0000	No.	700.00	4900.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	5.0000	No.	7935.00	39675.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	5.0000	No.	500.00	2500.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	100.00	100.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated M.S. Frame	1.0000	No.	8000.00	8000.00
Powder Coated MS Frame (J	0.0000	No.	4230.00	0.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	5.0000	No.	15000.00	75000.00
Wall H. Seat Cover- 98M9C	0.0000	No.	370.00	0.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	0.0000	No.	12000.00	0.00
Wall Hung Commode with se	0.0000	No.	100.00	0.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	5.0000	No.	370.00	1850.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash Basin Under Counter	4.0000	No.	100.00	400.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	6.0000	No.	3150.00	18900.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				505862.76
B 602 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 7th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 702 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 8th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 802 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	0.0000	No.	3289.00	0.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Spout-71410000	0.0000	No.	500.00	0.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
				38050.00
B 9th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 902 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 10th Floor CP & Sanitary	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				468476.76
B 1002 CP & Sanitary (M)	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 11th Floor 1101 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bath Tub 150CX JWP WHT F	1.0000	No.	17000.00	17000.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub Front Panel (JWA	0.0000	No.	7200.00	0.00
Bath Tub Front Panel 150C	1.0000	No.	0.00	0.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated M.S. Frame	1.0000	No.	8000.00	8000.00
Powder Coated MS Frame (J	0.0000	No.	4230.00	0.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				460071.76
B 11th Floor 1102 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 12th Floor 1201 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461799.76
B 12th Floor 1202 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 13th Floor 1301 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 13th Floor 1302 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 14th Floor 1401 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 14th Floor 1402 CP & Sanitary	1.0000	Flat		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
				28053.08
B 15th Floor 1501 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	0.0000	No.	3289.00	0.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
				44874.76
B 15th Floor 1502 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 16th Floor 1601 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 150CX JWP WHT F	1.0000	No.	17000.00	17000.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	0.0000	No.	15300.00	0.00
Bath Tub Front Panel (JWA	0.0000	No.	7200.00	0.00
Bath Tub Front Panel 150	1.0000	No.	100.00	100.00
Bath Tub JBT-WHT-FONT 150	1.0000	No.	100.00	100.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
CP Teflon Tape - No.	50.0000	No.	11.00	550.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	100.00	100.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Health Faucet (32129000)	6.0000	No.	1.00	6.00
JWA-WHT-FONT-150FPX	1.0000	No.	100.00	100.00
Powder Coated M.S. Frame	1.0000	No.	8000.00	8000.00
Powder Coated MS Frame (J	0.0000	No.	4230.00	0.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Side Panel (JWA-WHT-SP75X	1.0000	No.	100.00	100.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461121.76
B 16th Floor 1602 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				369623.58
B 17th Floor 1701 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
				432479.26
B 17th Floor 1702 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Basin Mixture 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 18th Floor 1801 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste couplng Pop Up Bra	4.0000	No.	325.00	1300.00
				436709.26
B 18th Floor 1802 CP & Sanitary	1.0000	Flat		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
				25700.00
B 19th Floor 1901 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	0.0000	No.	3289.00	0.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
				98829.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 19th Floor 1902 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosed CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	0.0000	No.	12000.00	0.00
Subway WC Seat Cover QR/S	0.0000	No.	12000.00	0.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash basin 540x340 417760	0.0000	No.	1000.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
				326171.08
B 20th Floor 2001 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 20th Floor 2002 CP & Sanitary	1.0000	Flat		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
				35150.00
B 21st Floor 2101 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 150CX JWP WHT F	1.0000	No.	17000.00	17000.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	0.0000	No.	15300.00	0.00
Bath Tub Front Panel 150	1.0000	No.	100.00	100.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated M.S. Frame	1.0000	No.	8000.00	8000.00
Powder Coated MS Frame (J	0.0000	No.	4230.00	0.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				460171.76
B 21st Floor 2102 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 22nd Floor 2201 CP & Sanitary	1.0000	Flat		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
				30700.00
B 22nd Floor 2202 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosed CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				369625.58
B 23rd Floor 2301 CP & Sanitary	1.0000	Flat		
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
				30713.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 23rd Floor 2302 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 24th Floor 2401 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76
B 24th Floor 2402 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362648.58
B 25th Floor 2501 CP & Sanitary	1.0000	Flat		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
				30700.00
B 25th Floor 2502 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	1.0000	No.	3325.00	3325.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash Hand Basin 400*400 -	1.0000	No.	325.00	325.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				369923.58
B 26th Floor 2601 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	1.0000	No.	15300.00	15300.00
Bath Tub Front Panel (JWA	1.0000	No.	7200.00	7200.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated MS Frame (J	1.0000	No.	4230.00	4230.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	4.0000	No.	370.00	1480.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste coupling Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				461801.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 26th Floor 2602 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosed CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 71135501	2.0000	No.	12000.00	24000.00
Subway Washdown WC 660010	1.0000	No.	12000.00	12000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway WC Seat Cover QR/S	1.0000	No.	12000.00	12000.00
Viking Rag Bolt 9495 12mm	3.0000	Pair	100.00	300.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall H. Seat Cover- 98M9C	3.0000	No.	370.00	1110.00
Wall Hung commod With sea	1.0000	No.	1.00	1.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode 5684R00	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 417760	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	1.0000	No.	1.00	1.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362950.58
B 27th Floor 2701 CP & Sanitary	1.0000	Flat		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
				30700.00
B 27th Floor 2702 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 550x440mm T	2.0000	No.	12000.00	24000.00
Subway Washdown WC Archit	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover Arch	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover Archit	3.0000	No.	370.00	1110.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode Archite	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 Archit	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362648.58
B Tower 1st Floor Flat No 101	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 1st Floor Flat No 201	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 2nd Floor Flat No 201	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 2nd Floor Flat No 202	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 3rd Floor Flat No 301	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 3rd Floor Flat No 302	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 4th Floor Flat No 401	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 4th Floor Flat No 402	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 5th Floor Flat No 501	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 5th Floor Flat No 502	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 6th Floor Flat No 601	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 6th Floor Flat No 602	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 7th Floor Flat No 701	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 7th Floor Flat No 702	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 8th Floor Flat No 801	11.0000	No.		
Architectura New Under Co	44.0000	No.	100.00	4400.00
Subway 2.0 WWC Rimless wi	11.0000	No.	100.00	1100.00
				5500.00
B Tower 8th Floor Flat No 802	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 9th Floor Flat No 901	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 9th Floor Flat No 902	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 10th Floor Flat No 1001	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 10th Floor Flat No 1002	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 11th Floor Flat No 1101	0.0000	No.		
Architectura New Under Co	0.0000	No.	100.00	0.00
Subway 2.0 WWC Rimless wi	0.0000	No.	100.00	0.00
				0.00
B Tower 11th Floor Flat No 1102	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 12th Floor Flat No 1201	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 12th Floor Flat No 1202	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 13th Floor Flat No 1301	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 13th Floor Flat No 1302	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 14th Floor Flat No 1401	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 14th Floor Flat No 1402	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 15th Floor Flat No 1501	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 15th Floor Flat No 1502	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 16th Floor Flat No 1601	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 16th Floor Flat No 1602	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 17th Floor Flat No 1701	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 17th Floor Flat No 1702	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 18th Floor Flat No 1801	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 18th Floor Flat No 1802	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 19th Floor Flat No 1901	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 19th Floor Flat No 1902	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 20th Floor Flat No 2001	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 20th Floor Flat No 2002	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 21st Floor Flat No 2101	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 21st Floor Flat No 2102	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 22th Floor Flat No 2201	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 22th Floor Flat No 2202	1.0000	No.		
Architectura New Under Co	5.0000	No.	100.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				600.00
B Tower 23rd Floor Flat No 2301	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 23rd Floor Flat No 2302	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 24th Floor Flat No 2401	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 24th Floor Flat No 2402	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 25th Floor Flat No 2501	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 25th Floor Flat No 2502	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 26th Floor Flat No 2601	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 26th Floor Flat No 2602	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 27th Floor Flat No 2701	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 27th Floor Flat No 2702	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 28th Floor Flat No 2801	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 28th Floor Flat No 2802	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 29th Floor Flat No 2901	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 29th Floor Flat No 2902	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 30th Floor Flat No 3001	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 30th Floor Flat No 3002	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B Tower 31st Floor Flat No 3101	1.0000	No.		
Architectura New Under Co	4.0000	No.	100.00	400.00
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				500.00
B Tower 31st Floor Flat No 3102	1.0000	No.		
Architectura New Under Co	3.0000	No.	100.00	300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Subway 2.0 WWC Rimless wi	1.0000	No.	100.00	100.00
				400.00
B 28th Floor 2801 CP & Sanitary	1.0000	Flat		
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
				25800.00
B 28th Floor 2802 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 550x440mm T	2.0000	No.	12000.00	24000.00
Subway Washdown WC Archit	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover Arch	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover Archit	3.0000	No.	370.00	1110.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode Archite	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 Archit	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362648.58
B 29th Floor 2901 CP & Sanitary	1.0000	Flat		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
				27900.00
B 29th Floor 2902 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 550x440mm T	2.0000	No.	12000.00	24000.00
Subway Washdown WC Archit	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover Arch	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover Archit	3.0000	No.	370.00	1110.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode Archite	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 Archit	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362648.58
B 30th Floor 3001 CP & Sanitary	1.0000	Flat		
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
				27900.00
B 30th Floor 3002 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 550x440mm T	2.0000	No.	12000.00	24000.00
Subway Washdown WC Archit	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover Arch	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover Archit	3.0000	No.	370.00	1110.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode Archite	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 Archit	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362648.58
B 31st Floor 3101 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	14.0000	No.	3289.00	46046.00
Angle Cock-13903000	6.0000	No.	1500.00	9000.00
Basin Mixer-31730000	4.0000	No.	4300.00	17200.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bath Tub 150CX JWP WHT F	1.0000	No.	17000.00	17000.00
Bath Tub 4 Hole Mixer (CE	1.0000	No.	14120.00	14120.00
Bath Tub FONTE (JBT-WHT-F	0.0000	No.	15300.00	0.00
Bath Tub Front Panel (JWA	0.0000	No.	7200.00	0.00
Bath Tub Front Panel 150C	1.0000	No.	0.00	0.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	7.0000	No.	3150.00	22050.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	4.0000	No.	700.00	2800.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP S/L Bath Mixer-3194500	4.0000	No.	7935.00	31740.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	4.0000	No.	500.00	2000.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	6.0000	No.	4300.00	25800.00
Drain Pipe (JWA-CHR-DRNPI	1.0000	No.	3000.00	3000.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	16.0000	No.	3150.00	50400.00
Health Faucet (32129000)	6.0000	No.	1.00	6.00
Powder Coated M.S. Frame	1.0000	No.	8000.00	8000.00
Powder Coated MS Frame (J	0.0000	No.	4230.00	0.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	5.0000	No.	5500.00	27500.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	6.0000	No.	150.00	900.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Slip in Connector (TX215C	7.0000	No.	392.18	2745.26
Subway 2.0 WB 550x440mm T	2.0000	No.	12000.00	24000.00
Subway Washdown WC Archit	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover Arch	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover Archit	4.0000	No.	370.00	1480.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode Archite	4.0000	No.	12000.00	48000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 Archit	4.0000	No.	1000.00	4000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste couplng Pop Up Bra	4.0000	No.	325.00	1300.00
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				459769.76
B 31st Floor 3102 CP & Sanitary	1.0000	Flat		
Angle Cock-13902000	12.0000	No.	3289.00	39468.00
Angle Cock-13903000	5.0000	No.	1500.00	7500.00
Basin Mixer-31730000	3.0000	No.	4300.00	12900.00
Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Bib Cock with Nosel CON-0	1.0000	No.	3150.00	3150.00
Bib Cock with Wall Flange	1.0000	No.	3150.00	3150.00
Bottle Trap ALD-769L300x1	6.0000	No.	3150.00	18900.00
Carysil Jazz Sink (1000 X	1.0000	No.	13.00	13.00
CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
CP Basin Mixure 15117PM(	1.0000	No.	100.00	100.00
CP Flush Valve FLV-1085 R	3.0000	No.	700.00	2100.00
CP Flush Valve FLV-1085 S	3.0000	No.	700.00	2100.00
CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
CP Pillar Cock OPAL Jaqua	0.0000	No.	3150.00	0.00
CP Pillar Cock OPAL Jaqua	1.0000	No.	3150.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP S/L Bath Mixer-3194500	3.0000	No.	7935.00	23805.00
CP S/L Bath Mixer-7140500	2.0000	No.	7935.00	15870.00
CP S/L Shower Mixer Jaqua	0.0000	No.	3150.00	0.00
CP Spout-13414000	3.0000	No.	500.00	1500.00
CP Spout-71410000	2.0000	No.	500.00	1000.00
Div. Conc.part(I-Box)-180	5.0000	No.	4300.00	21500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Floor Drain Pop Up (Art#4	14.0000	No.	3150.00	44100.00
Health Faucet (32129000)	5.0000	No.	1.00	5.00
RAGBOLTS For Wallhung	7.0000	Pair	68.50	479.50
Rain Shower Overhead-2842	4.0000	No.	5500.00	22000.00
Rain Shower-27450000	1.0000	No.	4300.00	4300.00
S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Arm-27411000	5.0000	No.	150.00	750.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Slip in Connector (TX215C	6.0000	No.	392.18	2353.08
Subway 2.0 WB 550x440mm T	2.0000	No.	12000.00	24000.00
Subway Washdown WC Archit	1.0000	No.	12000.00	12000.00
Subway WC Seat Cover Arch	1.0000	No.	12000.00	12000.00
Wall H. Seat Cover Archit	3.0000	No.	370.00	1110.00
Wall H. Seat Cover QR/SC	1.0000	No.	15000.00	15000.00
Wall Hung commod With sea	0.0000	No.	1.00	0.00
Wall Hung Commode (Cera 2	0.0000	No.	3325.00	0.00
Wall Hung Commode Archite	3.0000	No.	12000.00	36000.00
Wall Hung Commode with se	1.0000	No.	100.00	100.00
Wall Hung Commode-5685100	0.0000	No.	1475.00	0.00
Wall.Hung Commode Archite	1.0000	No.	370.00	370.00
Wash Basin (Corner S20401	1.0000	No.	100.00	100.00
Wash basin 540x340 Archit	3.0000	No.	1000.00	3000.00
Wash Basin Corner 1006 -	0.0000	No.	1500.00	0.00
Wash hand Basin 400x400x2	0.0000	No.	1.00	0.00
Waste Coupling 32mm FT AL	3.0000	No.	3150.00	9450.00
Waste Coupling ALD-705L13	0.0000	No.	400.00	0.00
Waste coupling Pop Up Bra	3.0000	No.	325.00	975.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Waste Pop Up 340mm Lever	0.0000	No.	325.00	0.00
				362648.58
B 101 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 102 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 201 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 202 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 301 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 302 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 401 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 402 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 501 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 502 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 601 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 602 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 701 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 702 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 801 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 802 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 901 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 902 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1001 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1002 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1101 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1102 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1201 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1202 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1301 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1302 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1401 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1402 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1501 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1502 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1601 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1602 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1701 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1702 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1801 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1802 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1901 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 1902 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2001 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2002 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2101 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2102 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2201 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2202 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2301 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2302 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2401 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2402 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2501 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2502 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2601 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2602 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2701 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B 2702 CP & Sanitary Material	1.0000	No.		
Rain Shower-26723000	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower arm27809007	1.0000	No.	100.00	100.00
				200.00
B- material for internal CP & Sanitary work	1.0000	Job		
CP Connector Pipe 1/2" x	31.0000	No.	50.00	1550.00
CP Extension Piece 1/2"	100.0000	No.	100.00	10000.00
CP Extension Piece 1 1/2"	50.0000	No.	78.00	3900.00
CP Extension Piece 3/4"	100.0000	No.	100.00	10000.00
CP extension piece 3/4" x	100.0000	No.	100.00	10000.00
CPVC Reducer Bush 2" x 1.	140.0000	No.	91.73	12842.20
GI Reducer Elbow 1 1/2"x 1	31.0000	No.	29.27	907.39
Habak	2.0000	Kgs	50.00	100.00
PVC Red. Bushing 2" x 1 1/2"	140.0000	No.	2.00	280.00
PVC Reducer Socket 1 1/2"x	50.0000	No.	9.00	450.00
PVC reducer socket.1 1/2"	50.0000	No.	100.00	5000.00
Rubber washer for commode	260.0000	No.	100.00	26000.00
S/S Screw F.T. 100 x 8	1.0000	Box	300.00	300.00
Silicone Sealent	10.0000	No.	180.00	1800.00
Tag	10.0000	Kgs	84.00	840.00
Threaded Rod 8mm x 1mtr	20.0000	No.	25.00	500.00
				84469.59
B Internal Plumbing PPR-C	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower 1st Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 101 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 1 1/4"	38.0000	No.	26.31	999.78
ASTM Pipe 1 1/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 1 1/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 1 1/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 102 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 2nd Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 201 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 202 Plumbing PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 3rd Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 301 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 302 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 4th Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 401 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 402 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 5th Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 501 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 502 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 6th Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 601 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 602 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 7th Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 701 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 702 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 8th Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 801 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 802 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 9th Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 901 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 902 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower 10th Floor Internal PPRC	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 1001 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1002 Internal PPRC	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1101 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				48511.68
Tower B 1102 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1201 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1202 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1301 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1302 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1401 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1402 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1501 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1502 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1601 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1602 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1701 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1702 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1801 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1802 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 1901 Internal Plumbing - 1 No.	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 1902 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 2001 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2002 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 2101 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2102 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 2201 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2202 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 2301 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2302 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 2401 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2402 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 2501 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2502 Internal Plumbing - 1 No.	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tower B 2601 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2602 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
PPR-C material for I-box B Bldg.	1.0000	No.		
PPR-C Brass MTA 25mm	157.0000	No.	321.00	50397.00
PPR-C Reducer Bush 25mm x	52.0000	No.	28.00	1456.00
				51853.00
PPR-C Heat Gun Machine	4.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fusion Machin (For PPRC	4.0000	No.	350.00	1400.00
				1400.00
Tower B 2701 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tower B 2702 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 2801 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2802 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 2901 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 2902 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 3001 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 3002 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
Tower B 3101 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	7.0000	No.	100.00	700.00
ASTM Brass MTA 1-1/4"	7.0000	No.	113.46	794.22
ASTM Elbow 11/4"	38.0000	No.	26.31	999.78
ASTM Pipe 11/4" x 10 fts	14.0000	No.	197.84	2769.76
ASTM Red. Bush 1-1/2" x 1	7.0000	No.	6.72	47.04
ASTM Socket 11/4"	7.0000	No.	23.55	164.85
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
ASTM Tee 11/4"	1.0000	No.	47.00	47.00
GI Clips 1 1/4"	27.0000	No.	1.50	40.50
GI Clips 1"	86.0000	No.	1.50	129.00
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	28.0000	No.	0.80	22.40
Plumbing Nails 2"	3.5000	Kgs	45.00	157.50
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	12.0000	No.	60.40	724.80
PPR-C Brass Elbow 20mm	27.0000	No.	14.50	391.50
PPR-C Brass Elbow 25mm	14.0000	No.	14.50	203.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Brass FTA 20mm	22.0000	No.	150.00	3300.00
PPR-C Brass MTA 20mm	7.0000	No.	150.00	1050.00
PPR-C Brass MTA 25mm	16.0000	No.	321.00	5136.00
PPR-C Elbow 20mm (90 deg.	69.0000	No.	14.50	1000.50
PPR-C Elbow 25mm	70.0000	No.	28.00	1960.00
PPR-C End Plug 20mm	45.0000	No.	321.00	14445.00
PPR-C Pipe 20mm(PN16) 3La	357.0000	R.Ft	22.28	7953.96
PPR-C Pipe 25mm(PN16) 3 L	244.0000	R.Ft	15.83	3862.52
PPR-C Plug 3/4" (25mm)	8.0000	No.	25.00	200.00
PPR-C Reducer Socket 25mm	12.0000	No.	10.75	129.00
PPR-C Reduction Tee 25mmx	18.0000	No.	36.00	648.00
PPR-C Socket 20mm	15.0000	No.	6.05	90.75
PPR-C Socket 25mm	7.0000	No.	15.00	105.00
PPR-C Tee 20mm	5.0000	No.	18.60	93.00
PPR-C Tee 25mm	11.0000	No.	17.00	187.00
				48511.68
Tower B 3102 Internal Plumbing	1.0000	No.		
ASTM Brass FTA 1 1/2"	6.0000	No.	100.00	600.00
ASTM Brass MTA 1-1/4"	6.0000	No.	113.46	680.76
ASTM Elbow 11/4"	33.0000	No.	26.31	868.23
ASTM Pipe 11/4" x 10 fts	10.0000	No.	197.84	1978.40
ASTM Red. Bush 1-1/2" x 1	6.0000	No.	6.72	40.32
ASTM Socket 11/4"	6.0000	No.	23.55	141.30
ASTM Sollution (Black) 47	2.0000	No.	484.20	968.40
GI Clips 1 1/4"	24.0000	No.	1.50	36.00
GI Clips 1"	73.0000	No.	1.50	109.50
GI Clips 1/2"	20.0000	No.	0.50	10.00
GI Clips 3/4"	18.0000	No.	0.80	14.40
Plumbing Nails 2"	3.0000	Kgs	45.00	135.00
PPR-C Ballvalve 20mm (PI	3.0000	No.	60.40	181.20
PPR-C Ballvalve 25mm (PI	13.0000	No.	60.40	785.20
PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
PPR-C Brass Elbow 25mm	4.0000	No.	14.50	58.00
PPR-C Brass FTA 20mm	17.0000	No.	150.00	2550.00
PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
PPR-C Brass MTA 25mm	11.0000	No.	321.00	3531.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Elbow 20mm (90 deg.	47.0000	No.	14.50	681.50
PPR-C Elbow 25mm	64.0000	No.	28.00	1792.00
PPR-C End Plug 20mm	43.0000	No.	321.00	13803.00
PPR-C Pipe 20mm(PN16) 3La	283.0000	R.Ft	22.28	6305.24
PPR-C Pipe 25mm(PN16) 3 L	209.0000	R.Ft	15.83	3308.47
PPR-C Plug 3/4" (25mm)	6.0000	No.	25.00	150.00
PPR-C Reducer Socket 25mm	9.0000	No.	10.75	96.75
PPR-C Reduction Tee 25mmx	19.0000	No.	36.00	684.00
PPR-C Socket 20mm	11.0000	No.	6.05	66.55
PPR-C Socket 25mm	6.0000	No.	15.00	90.00
PPR-C Tee 20mm	4.0000	No.	18.60	74.40
PPR-C Tee 25mm	7.0000	No.	17.00	119.00
				40676.12
B Plumbing work for Dishwasher provision	1.0000	Job		
PPR-C Brass Tee 20mm	6.0000	No.	25.00	150.00
				150.00
B Bldg. Extra Plumbing Material For Raw Flat	1.0000	No.		
Floor Trap Jali with cove	25.0000	No.	100.00	2500.00
				2500.00
B Internal Plumbing Silent Fittings	26.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 2nd floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 3rd floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 4th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 5th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 6th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 7th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 8th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 9th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 10th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 11th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 12th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 13th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 14th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 15th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				67981.00
B 16th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 17th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 18th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 19th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 20th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 21st floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 22nd floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 23rd floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 24th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 25th floor Silent Fittings	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B 26th floor Silent Fittings	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B Silent Fitting Supporting material	26.0000	Floor		
Hold Tite (500gm)	52.0000	No.	450.00	23400.00
Tag	2.6000	Kgs	84.00	218.40
Teflon Tape	780.0000	No.	6.24	4867.20
				28485.60
B Internal Plumbing Silent Fittings	26.0000	Floor		
SWR Silent Elbow 2" (2305	910.0000	No.	80.00	72800.00
				72800.00
B Internal Plumbing Silent Fittings for Mock-up	1.0000	No.		
Silent PVC Reducer Y 4"x3	3.0000	No.	70.00	210.00
				210.00
B Internal Plumbing Silent Fittings -27th floor	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B Internal Plumbing Silent Fittings -28th Floor	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B Internal Plumbing Silent Fittings -29th Floor	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B Internal Plumbing Silent Fittings -30th Floor	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B Internal Plumbing Silent Fittings -31st Floor	1.0000	No.		
Bullet Fastner 10mm	122.0000	No.	10.00	1220.00
Chilly Clamp 2" with Rubb	36.0000	No.	30.00	1080.00
Chilly Clamp 3" with Rubb	49.0000	No.	30.00	1470.00
Chilly Clamp 4" with Rubb	37.0000	No.	30.00	1110.00
Multifloor Trap 7" (23017	25.0000	No.	238.00	5950.00
Rubber Lubricant (500 ml)	5.0000	No.	67.00	335.00
SWR Silent 45 deg equal B	17.0000	No.	238.00	4046.00
SWR Silent 45 deg. Bend 4	13.0000	No.	114.00	1482.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SWR Silent Bend 2 1/2" 45	31.0000	No.	77.00	2387.00
SWR Silent Coupler 1 1/2"	8.0000	No.	238.00	1904.00
SWR Silent Coupler 4" (22	30.0000	No.	54.00	1620.00
SWR Silent Equal Elbow 1	35.0000	No.	238.00	8330.00
SWR Silent Pipe 1 1/2"x10	12.0000	No.	238.00	2856.00
SWR Silent Pipe 2 1/2"x10	15.0000	No.	615.00	9225.00
SWR Silent Pipe 4"x10ft (	15.0000	No.	855.00	12825.00
SWR Silent Plain Bend 2.5	6.0000	No.	139.00	834.00
SWR Silent Plain Bend 4"	26.0000	No.	139.00	3614.00
SWR Silent PVC 50MM Singl	2.0000	No.	1.00	2.00
SWR Silent Single Y 2 1/2	11.0000	No.	160.00	1760.00
SWR Silent Single Y 4" (2	1.0000	No.	238.00	238.00
SWR Silent Socket 2 1/2"	29.0000	No.	72.00	2088.00
SWR Silent Solvent Cement	5.0000	No.	1.00	5.00
Threaded Rod 10mm x 1mtr	24.0000	No.	150.00	3600.00
				67981.00
B Bldg Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Conduiting Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 1st Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 6th Slab Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
Thermacol 60mm Thick.18"x	20.0000	No.	7.88	157.60
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				42000.61
B Bldg 6th Slab Shearwall Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	340.0000	No.	14.03	4770.20
PVC Conduit Bend 1"	750.0000	No.	6.35	4762.50
PVC Conduit Bend 1.1/4"	25.0000	No.	24.26	606.50
PVC Conduit Pipe 1" mtrs	1846.0000	Mtrs	18.60	34335.60
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	700.0000	No.	1.96	1372.00
PVC Conduit Socket 1.1/4"	50.0000	No.	4.20	210.00
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				52093.78
B Bldg 2nd Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 7th Slab Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				41843.01
B Bldg 7th Slab Shearwall Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	340.0000	No.	14.03	4770.20
PVC Conduit Bend 1"	750.0000	No.	6.35	4762.50
PVC Conduit Bend 1.1/4"	25.0000	No.	24.26	606.50
PVC Conduit Pipe 1" mtrs	1846.0000	Mtrs	18.60	34335.60
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	700.0000	No.	1.96	1372.00
PVC Conduit Socket 1.1/4"	50.0000	No.	4.20	210.00
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				52093.78
B Bldg 3rd Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 8th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	340.0000	No.	14.03	4770.20
PVC Conduit Bend 1"	750.0000	No.	6.35	4762.50
PVC Conduit Bend 1.1/4"	25.0000	No.	24.26	606.50
PVC Conduit Pipe 1" mtrs	1846.0000	Mtrs	18.60	34335.60
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	700.0000	No.	1.96	1372.00
PVC Conduit Socket 1.1/4"	50.0000	No.	4.20	210.00
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				52093.78
B Bldg 8th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				41843.01
B Bldg 4th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 9th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	340.0000	No.	14.03	4770.20
PVC Conduit Bend 1"	750.0000	No.	6.35	4762.50
PVC Conduit Bend 1.1/4"	25.0000	No.	24.26	606.50
PVC Conduit Pipe 1" mtrs	1846.0000	Mtrs	18.60	34335.60
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	700.0000	No.	1.96	1372.00
PVC Conduit Socket 1.1/4"	50.0000	No.	4.20	210.00
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				52093.78
B Bldg 9th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				41843.01
B Bldg 5th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 10th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	340.0000	No.	14.03	4770.20
PVC Conduit Bend 1"	750.0000	No.	6.35	4762.50
PVC Conduit Bend 1.1/4"	25.0000	No.	24.26	606.50
PVC Conduit Pipe 1" mtrs	1846.0000	Mtrs	18.60	34335.60
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	700.0000	No.	1.96	1372.00
PVC Conduit Socket 1.1/4"	50.0000	No.	4.20	210.00
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				52093.78
B Bldg 10th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				41843.01
B Bldg 6th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 11th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	340.0000	No.	14.03	4770.20
PVC Conduit Bend 1"	750.0000	No.	6.35	4762.50
PVC Conduit Bend 1.1/4"	25.0000	No.	24.26	606.50
PVC Conduit Pipe 1" mtrs	1846.0000	Mtrs	18.60	34335.60
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	700.0000	No.	1.96	1372.00
PVC Conduit Socket 1.1/4"	50.0000	No.	4.20	210.00
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				52093.78
B Bldg 11th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				41843.01
B Bldg Electrical Work MTBT (M)	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
12 Module M.S. Box	25.0000	No.	401.00	10025.00
2 Module M.S.Box	8.0000	No.	29.61	236.88
3 Module M.S. Box	52.0000	No.	17.00	884.00
4 Module M.S. Box	36.0000	No.	22.00	792.00
6 Module M.S. Box	205.0000	No.	33.00	6765.00
8 Module Hor. M.S. Box	39.0000	No.	67.50	2632.50
PVC 2 way junction Bx. 1"	850.0000	No.	10.45	8882.50
PVC 4 way Deep junction B	330.0000	No.	14.03	4629.90
PVC 4 way junction Box. 1	61.0000	No.	6.00	366.00
PVC Conduit Bend 1"	590.0000	No.	6.35	3746.50
				38960.28
B Bldg 7th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 12th Slab Conduits & Fittings - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	263.0000	No.	14.03	3689.89
PVC Conduit Bend 1"	0.0000	No.	6.35	0.00
PVC Conduit Pipe 1" mtrs	0.0000	Mtrs	18.60	0.00
PVC Conduit Socket 1"	0.0000	No.	1.96	0.00
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				6183.87
B Bldg 12th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	0.0000	No.	29.61	0.00
3 Module M.S. Box JM03002	57.0000	No.	57.00	3249.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	3.0000	No.	90.00	270.00
8 Module M.S. Box (H) JM0	29.0000	No.	76.86	2228.94
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				37698.45
B Bldg 8th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 13th Slab Conduits & Fittings - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	0.0000	No.	6.35	0.00
PVC Conduit Pipe 1" mtrs	719.0000	Mtrs	18.60	13373.40
PVC Conduit Socket 1"	0.0000	No.	1.96	0.00
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				20483.25
B Bldg 13th Slab Shearwall Conduits & Fittings - 1 Floor	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	0.0000	No.	29.61	0.00
3 Module M.S. Box JM03002	51.0000	No.	57.00	2907.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	27.0000	No.	90.00	2430.00
8 Module M.S. Box (H) JM0	41.0000	No.	76.86	3151.26
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				40438.77
B Bldg 9th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 14th Slab Conduits & Fittings - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	340.0000	No.	14.03	4770.20
PVC Conduit Bend 1"	180.0000	No.	6.35	1143.00
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	330.0000	No.	1.96	646.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				36470.38
B Bldg 14th Slab Shearwall Conduits & Fittings - 1 Floor	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	6.0000	No.	29.61	177.66
3 Module M.S. Box JM03002	51.0000	No.	57.00	2907.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	27.0000	No.	90.00	2430.00
8 Module M.S. Box (H) JM0	41.0000	No.	76.86	3151.26
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				40616.43
B Bldg 10th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 15th Slab Conduits & Fittings - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				37891.80
B Bldg 15th Slab Shearwall Conduits & Fittings - 1 Floor	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	22.0000	No.	29.61	651.42
3 Module M.S. Box JM03002	51.0000	No.	57.00	2907.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	27.0000	No.	90.00	2430.00
8 Module M.S. Box (H) JM0	41.0000	No.	76.86	3151.26
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				41090.19
B Bldg 11th Fl. Ele. Conduit Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 16th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 16th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	1.0000	No.	3500.00	3500.00
				41843.01
B Bldg Electrical DB 12th To 26th Floor - 1 No.	1.0000	No.		
TPN DB DD 12Way (607718)	15.0000	No.	4243.20	63648.00
TPN DB DD 8 Way (607717)	15.0000	No.	3500.00	52500.00
				116148.00
B Bldg 12th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 17th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 17th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 13th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 18th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 18th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 14th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 19th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 19th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 15th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 20th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 20th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 16th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 21th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 21th Slab Shearwall Conduits & Fittings	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 17th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 22th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 22th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 18th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 23th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 23th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 19th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 24th Slab Conduits & Fittings	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 24th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 20th Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 25th Slab Conduits & Fittings	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 25th Slab Shearwall Conduits & Fittings	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg difference Qty from 6th to 20 slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Shearwall Conduiting	1.0000	No.		
Fan Box	15.0000	No.	74.42	1116.30
PVC 4 way Deep junction B	154.0000	No.	14.03	2160.62
PVC Conduit Bend 1"	4140.0000	No.	6.35	26289.00
PVC Conduit Pipe 1" mtrs	5577.0000	Mtrs	18.60	103732.20
PVC Conduit Socket 1"	3540.0000	No.	1.96	6938.40
PVC Solvent (250 ml.) Ele	60.0000	No.	67.50	4050.00
				144286.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Slab Conduiting	1.0000	No.		
2 Module M.S. Box JM02001	55.0000	No.	29.61	1628.55
PVC Solvent (250 ml.) Ele	240.0000	No.	67.50	16200.00
Thermacol 60mm Thick.18"x	140.0000	No.	7.88	1103.20
				18931.75
B Bldg 21st Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 26th Slab Ele. Shearwall Electrical Co	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 26th Slab Ele. Conduit Work	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 22nd Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Bldg 27th Slab Ele. Shearwall Electrical Co	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 27th Slab Ele. Conduit Work	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 23rd Fl. Ele. Conduit Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 28th Slab Ele.Shearwall Electrical Co	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 28th Slab Ele. Conduit Work	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 29th Slab Shearwall Electrical Counditing -	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 29th Slab Ele. Conduit Work	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 30th Slab Shearwall Electrical Counditing	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 30th Slab Ele. Conduit Work	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 26th Slab Shearwall Electrical Co - 1 Floor	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 26th Slab Ele. Conduit Work - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 27th Slab Ele. Conduit Work - 1 Floor - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 27th Shearwall Electrical Co - 1 Floor - 1 Floo	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 28th Slab Ele. Conduit Work - 1 Floor - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 28th Shearwall Electrical Co - 1 Floor - 1 Floo	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 29th Slab Ele. Conduit Work - 1 Floor - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 29th Shearwall Electrical Co - 1 Floor - 1 Flo	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 30th Slab Ele. Conduit Work - 1 Floor - 1 Floor	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 30th Shearwall Electrical Co - 1 Floor - 1 Floo	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Bldg 31th Slab Ele. Conduit Work	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg 31th Shearwall Electrical Cond	1.0000	Floor		
12 Module M.S. Box JM120	2.0000	No.	150.00	300.00
2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00
6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8 Module M.S. Box (H) JM0	43.0000	No.	76.86	3304.98
Brown Tape 2"	20.0000	ROLL	8.00	160.00
Coalesce resi Struct Cabl	2.0000	No.	3000.00	6000.00
Insulation Tape	20.0000	No.	16.03	320.60
PVC 2 way Deep junction B	94.0000	No.	14.03	1318.82
PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
PVC Conduit Pipe 1" mtrs	557.7200	Mtrs	18.60	10373.59
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
Thermacol 50mm Thk.1mtr x	20.0000	No.	150.00	3000.00
TPN DB DD 12Way (607718)	0.0000	No.	4243.20	0.00
TPN DB DD 8 Way (607717)	0.0000	No.	3500.00	0.00
				34099.81
B Terrace & Toilet extra electrical work (28th to 31st)	1.0000	No.		
3 Module M.S. Box JM03002	68.0000	No.	57.00	3876.00
				3876.00
B Terrace Slab Conduit work	1.0000	Floor		
Fan Box	19.0000	No.	74.42	1413.98
PVC 4 way Deep junction B	329.0000	No.	14.03	4615.87
PVC Conduit Bend 1"	405.0000	No.	6.35	2571.75
PVC Conduit Pipe 1" mtrs	1474.0000	Mtrs	18.60	27416.40
PVC Conduit Socket 1"	405.0000	No.	1.96	793.80
PVC Solvent (250 ml.) Ele	16.0000	No.	67.50	1080.00
				37891.80
B Bldg Internal Electrical Work (L)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Electrical Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 3rd floor Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 301 Wiring Qty.	1.0000	No.		
Cat-6 Lan Cable	607.0000	Mtrs	17.85	10834.95
Ceiling Rose	11.0000	No.	32.00	352.00
Copper Armd. Cable 1.5sqm	700.0000	Mtrs	50.00	35000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	182.0000	No.	200.00	36400.00
PVC Copper Wire 1.5 Sqmm	900.0000	Mtrs	8.87	7983.00
PVC Copper Wire 1.5 Sqmm	550.0000	Mtrs	8.86	4873.00
PVC Copper Wire 1.5 Sqmm	1600.0000	Mtrs	8.86	14176.00
PVC Copper Wire 1.5 Sqmm	1600.0000	Mtrs	8.87	14192.00
PVC Copper Wire 2.5 Sqmm	1300.0000	Mtrs	14.28	18564.00
PVC Copper Wire 2.5 Sqmm	1300.0000	Mtrs	14.28	18564.00
PVC Copper Wire 2.5 Sqmm	800.0000	Mtrs	14.28	11424.00
PVC Copper Wire 2.5 Sqmm	820.0000	Mtrs	14.28	11709.60
PVC Copper Wire 4 Sqmm bl	840.0000	Mtrs	21.12	17740.80
PVC Copper Wire 4 Sqmm bl	540.0000	Mtrs	10.00	5400.00
PVC Copper Wire 4 Sqmm re	420.0000	Mtrs	21.12	8870.40
PVC Copper Wire 4 Sqmm ye	240.0000	Mtrs	10.00	2400.00
PVC Flexible Pipe 3/4"	0.0000	R.Ft	1.92	0.00
PVC Flexible Pipe 3/4" -	181.6500	Mtrs	6.00	1089.90
PVC Gland 3/4"	182.0000	No.	25.00	4550.00
PVC Round Plate 4"	32.0000	No.	3.60	115.20
RG-6 Co-Axial Cable	264.0000	Mtrs	14.39	3798.96
Speaker Cable 1.5sqmmx2C	182.0000	Mtrs	50.00	9100.00
				237137.81
Tower B 302 Wiring Qty	1.0000	No.		
Cat-6 Lan Cable	342.0000	Mtrs	17.85	6104.70
Ceiling Rose	8.0000	No.	32.00	256.00
Copper Armd. Cable 1.5sqm	600.0000	Mtrs	50.00	30000.00
PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	350.0000	Mtrs	8.86	3101.00
PVC Copper Wire 1.5 Sqmm	1100.0000	Mtrs	8.86	9746.00
PVC Copper Wire 1.5 Sqmm	1100.0000	Mtrs	8.87	9757.00
PVC Copper Wire 2.5 Sqmm	500.0000	Mtrs	14.28	7140.00
PVC Copper Wire 2.5 Sqmm	500.0000	Mtrs	14.28	7140.00
PVC Copper Wire 2.5 Sqmm	100.0000	Mtrs	14.28	1428.00
PVC Copper Wire 2.5 Sqmm	380.0000	Mtrs	14.28	5426.40
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	21.12	3379.20
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	80.0000	Mtrs	21.12	1689.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm ye	160.0000	Mtrs	10.00	1600.00
PVC Flexible Pipe 3/4"	0.0000	R.Ft	1.92	0.00
PVC Flexible Pipe 3/4" -	90.8200	Mtrs	6.00	544.92
PVC Gland 3/4"	91.0000	No.	25.00	2275.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	136.0000	Mtrs	14.39	1957.04
Speaker Cable 1.5sqmmx2C	88.0000	Mtrs	50.00	4400.00
				121124.46
B 1st Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	386.0000	Mtrs	17.85	6890.10
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Copper Wire 1.5 Sqmm	993.0000	Mtrs	8.86	8797.98
PVC Copper Wire 1.5 Sqmm	1600.0000	Mtrs	8.87	14192.00
PVC Copper Wire 1.5 Sqmm	595.0000	Mtrs	8.87	5277.65
PVC Copper Wire 1.5 Sqmm	552.0000	Mtrs	8.86	4890.72
PVC Copper Wire 2.5 Sqmm	720.0000	Mtrs	14.28	10281.60
PVC Copper Wire 2.5 Sqmm	1044.0000	Mtrs	14.28	14908.32
PVC Copper Wire 2.5 Sqmm	1672.0000	Mtrs	14.28	23876.16
PVC Copper Wire 2.5 Sqmm	997.0000	Mtrs	14.28	14237.16
PVC Copper Wire 4 Sqmm bl	670.0000	Mtrs	21.12	14150.40
PVC Copper Wire 4 Sqmm bl	400.0000	Mtrs	10.00	4000.00
PVC Copper Wire 4 Sqmm ye	200.0000	Mtrs	10.00	2000.00
RG-6 Co-Axial Cable	166.0000	Mtrs	14.39	2388.74
				126242.83
B 102 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	338.0000	Mtrs	8.87	2998.06
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				65150.99
B 2nd Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				67679.90
B 202 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	285.0000	Mtrs	17.85	5087.25
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.86	6804.48
PVC Copper Wire 1.5 Sqmm	1121.0000	Mtrs	8.87	9943.27
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.87	6812.16
PVC Copper Wire 2.5 Sqmm	569.0000	Mtrs	14.28	8125.32
PVC Copper Wire 2.5 Sqmm	135.0000	Mtrs	14.28	1927.80
PVC Copper Wire 2.5 Sqmm	697.0000	Mtrs	14.28	9953.16
PVC Copper Wire 2.5 Sqmm	189.0000	Mtrs	14.28	2698.92
PVC Copper Wire 4 Sqmm bl	180.0000	Mtrs	21.12	3801.60
PVC Copper Wire 4 Sqmm ye	196.0000	Mtrs	10.00	1960.00
RG-6 Co-Axial Cable	100.0000	Mtrs	14.39	1439.00
				58808.96
B 4th Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	386.0000	Mtrs	17.85	6890.10
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Copper Wire 1.5 Sqmm	993.0000	Mtrs	8.86	8797.98
PVC Copper Wire 1.5 Sqmm	1600.0000	Mtrs	8.87	14192.00
PVC Copper Wire 1.5 Sqmm	595.0000	Mtrs	8.87	5277.65
PVC Copper Wire 1.5 Sqmm	552.0000	Mtrs	8.86	4890.72
PVC Copper Wire 2.5 Sqmm	720.0000	Mtrs	14.28	10281.60
PVC Copper Wire 2.5 Sqmm	1044.0000	Mtrs	14.28	14908.32
PVC Copper Wire 2.5 Sqmm	1672.0000	Mtrs	14.28	23876.16
PVC Copper Wire 2.5 Sqmm	997.0000	Mtrs	14.28	14237.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm bl	670.0000	Mtrs	21.12	14150.40
PVC Copper Wire 4 Sqmm bl	400.0000	Mtrs	10.00	4000.00
PVC Copper Wire 4 Sqmm ye	200.0000	Mtrs	10.00	2000.00
RG-6 Co-Axial Cable	166.0000	Mtrs	14.39	2388.74
				126242.83
B 402 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	303.0000	Mtrs	8.87	2687.61
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				72524.27
B 5th Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	0.0000	No.	32.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	180.0000	Mtrs	10.00	1800.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				77739.34
B 502 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				78115.77
B 6th Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	386.0000	Mtrs	17.85	6890.10
Ceiling Rose	11.0000	No.	32.00	352.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	595.0000	Mtrs	8.87	5277.65
PVC Copper Wire 1.5 Sqmm	993.0000	Mtrs	8.86	8797.98
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	720.0000	Mtrs	14.28	10281.60
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	1044.0000	Mtrs	14.28	14908.32
PVC Copper Wire 2.5 Sqmm	1672.0000	Mtrs	14.28	23876.16
PVC Copper Wire 2.5 Sqmm	997.0000	Mtrs	14.28	14237.16
PVC Copper Wire 4 Sqmm bl	670.0000	Mtrs	21.12	14150.40
PVC Copper Wire 4 Sqmm bl	400.0000	Mtrs	10.00	4000.00
PVC Copper Wire 4 Sqmm re	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm ye	200.0000	Mtrs	10.00	2000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	166.0000	Mtrs	14.39	2388.74
				167988.99
B 602 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	22.0000	Mtrs	14.28	314.16
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				78429.93
B 7th Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	386.0000	Mtrs	17.85	6890.10
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Copper Wire 1.5 Sqmm	993.0000	Mtrs	8.86	8797.98
PVC Copper Wire 1.5 Sqmm	1600.0000	Mtrs	8.87	14192.00
PVC Copper Wire 1.5 Sqmm	595.0000	Mtrs	8.87	5277.65

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	552.0000	Mtrs	8.86	4890.72
PVC Copper Wire 2.5 Sqmm	1672.0000	Mtrs	14.28	23876.16
PVC Copper Wire 2.5 Sqmm	997.0000	Mtrs	14.28	14237.16
PVC Copper Wire 2.5 Sqmm	720.0000	Mtrs	14.28	10281.60
PVC Copper Wire 2.5 Sqmm	1044.0000	Mtrs	14.28	14908.32
PVC Copper Wire 4 Sqmm bl	670.0000	Mtrs	21.12	14150.40
PVC Copper Wire 4 Sqmm bl	400.0000	Mtrs	10.00	4000.00
PVC Copper Wire 4 Sqmm ye	200.0000	Mtrs	10.00	2000.00
RG-6 Co-Axial Cable	166.0000	Mtrs	14.39	2388.74
				126242.83
B 702 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				89154.21
B 8th Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 801 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	386.0000	Mtrs	17.85	6890.10
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Copper Wire 1.5 Sqmm	993.0000	Mtrs	8.86	8797.98
PVC Copper Wire 1.5 Sqmm	1600.0000	Mtrs	8.87	14192.00
PVC Copper Wire 1.5 Sqmm	595.0000	Mtrs	8.87	5277.65
PVC Copper Wire 1.5 Sqmm	552.0000	Mtrs	8.86	4890.72
PVC Copper Wire 2.5 Sqmm	1672.0000	Mtrs	14.28	23876.16
PVC Copper Wire 2.5 Sqmm	997.0000	Mtrs	14.28	14237.16
PVC Copper Wire 2.5 Sqmm	720.0000	Mtrs	14.28	10281.60
PVC Copper Wire 2.5 Sqmm	1044.0000	Mtrs	14.28	14908.32
PVC Copper Wire 4 Sqmm bl	670.0000	Mtrs	21.12	14150.40
PVC Copper Wire 4 Sqmm bl	400.0000	Mtrs	10.00	4000.00
PVC Copper Wire 4 Sqmm ye	200.0000	Mtrs	10.00	2000.00
RG-6 Co-Axial Cable	166.0000	Mtrs	14.39	2388.74
				126242.83
B 802 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	70.0000	Mtrs	17.85	1249.50
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.86	5316.00
PVC Copper Wire 1.5 Sqmm	318.0000	Mtrs	8.87	2820.66
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	40.0000	Mtrs	10.00	400.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	95.0000	Mtrs	14.39	1367.05
				54408.33
B 9th Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	386.0000	Mtrs	17.85	6890.10
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Copper Wire 1.5 Sqmm	552.0000	Mtrs	8.86	4890.72
PVC Copper Wire 1.5 Sqmm	993.0000	Mtrs	8.86	8797.98
PVC Copper Wire 1.5 Sqmm	1600.0000	Mtrs	8.87	14192.00
PVC Copper Wire 1.5 Sqmm	595.0000	Mtrs	8.87	5277.65
PVC Copper Wire 2.5 Sqmm	1672.0000	Mtrs	14.28	23876.16
PVC Copper Wire 2.5 Sqmm	997.0000	Mtrs	14.28	14237.16
PVC Copper Wire 2.5 Sqmm	720.0000	Mtrs	14.28	10281.60
PVC Copper Wire 2.5 Sqmm	1044.0000	Mtrs	14.28	14908.32
PVC Copper Wire 4 Sqmm bl	400.0000	Mtrs	10.00	4000.00
PVC Copper Wire 4 Sqmm bl	670.0000	Mtrs	21.12	14150.40
PVC Copper Wire 4 Sqmm ye	200.0000	Mtrs	10.00	2000.00
RG-6 Co-Axial Cable	166.0000	Mtrs	14.39	2388.74
				126242.83
B 902 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	285.0000	Mtrs	17.85	5087.25
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.86	6804.48
PVC Copper Wire 1.5 Sqmm	1121.0000	Mtrs	8.87	9943.27
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.87	6812.16
PVC Copper Wire 2.5 Sqmm	569.0000	Mtrs	14.28	8125.32
PVC Copper Wire 2.5 Sqmm	135.0000	Mtrs	14.28	1927.80
PVC Copper Wire 2.5 Sqmm	697.0000	Mtrs	14.28	9953.16
PVC Copper Wire 2.5 Sqmm	189.0000	Mtrs	14.28	2698.92
PVC Copper Wire 4 Sqmm bl	180.0000	Mtrs	21.12	3801.60
PVC Copper Wire 4 Sqmm ye	196.0000	Mtrs	10.00	1960.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RG-6 Co-Axial Cable	100.0000	Mtrs	14.39	1439.00
				58904.96
B 10th Floor Internal Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				92387.62
B 1002 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	285.0000	Mtrs	17.85	5087.25
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.86	6804.48
PVC Copper Wire 1.5 Sqmm	1121.0000	Mtrs	8.87	9943.27
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.87	6812.16
PVC Copper Wire 2.5 Sqmm	569.0000	Mtrs	14.28	8125.32

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	135.0000	Mtrs	14.28	1927.80
PVC Copper Wire 2.5 Sqmm	697.0000	Mtrs	14.28	9953.16
PVC Copper Wire 2.5 Sqmm	189.0000	Mtrs	14.28	2698.92
PVC Copper Wire 4 Sqmm bl	180.0000	Mtrs	21.12	3801.60
PVC Copper Wire 4 Sqmm ye	196.0000	Mtrs	10.00	1960.00
RG-6 Co-Axial Cable	100.0000	Mtrs	14.39	1439.00
				58808.96
B 1101 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
Fan Rod 1Ft	0.0000	No.	25.00	0.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				92387.62
B 1102 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	15.0000	Mtrs	14.28	214.20
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				89368.41
B 1201 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	20.0000	Mtrs	10.00	200.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				99442.02
B 1202 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	285.0000	Mtrs	17.85	5087.25
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.86	6804.48
PVC Copper Wire 1.5 Sqmm	1121.0000	Mtrs	8.87	9943.27
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.87	6812.16
PVC Copper Wire 2.5 Sqmm	569.0000	Mtrs	14.28	8125.32
PVC Copper Wire 2.5 Sqmm	135.0000	Mtrs	14.28	1927.80
PVC Copper Wire 2.5 Sqmm	697.0000	Mtrs	14.28	9953.16
PVC Copper Wire 2.5 Sqmm	189.0000	Mtrs	14.28	2698.92
PVC Copper Wire 4 Sqmm bl	180.0000	Mtrs	21.12	3801.60
PVC Copper Wire 4 Sqmm ye	196.0000	Mtrs	10.00	1960.00
RG-6 Co-Axial Cable	100.0000	Mtrs	14.39	1439.00
				58808.96
B 1301 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				100242.02
B 1302 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	285.0000	Mtrs	17.85	5087.25
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.86	6804.48
PVC Copper Wire 1.5 Sqmm	1121.0000	Mtrs	8.87	9943.27
PVC Copper Wire 1.5 Sqmm	768.0000	Mtrs	8.87	6812.16
PVC Copper Wire 2.5 Sqmm	569.0000	Mtrs	14.28	8125.32
PVC Copper Wire 2.5 Sqmm	135.0000	Mtrs	14.28	1927.80
PVC Copper Wire 2.5 Sqmm	697.0000	Mtrs	14.28	9953.16
PVC Copper Wire 2.5 Sqmm	189.0000	Mtrs	14.28	2698.92
PVC Copper Wire 4 Sqmm bl	180.0000	Mtrs	21.12	3801.60
PVC Copper Wire 4 Sqmm ye	196.0000	Mtrs	10.00	1960.00
RG-6 Co-Axial Cable	100.0000	Mtrs	14.39	1439.00
				58808.96
B 1401 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				100242.02
B 1402 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	821.0000	Mtrs	8.87	7282.27
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				69781.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1501 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				71090.02
B 1502 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				92535.01
B 1601 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				100242.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1602 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				94445.41
B 1701 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				99314.02
B 1702 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				95459.17

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1801 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				104114.02
B 1802 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	478.0000	Mtrs	8.86	4235.08
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				66929.11
B 1901 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.86	5316.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				65356.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1902 Internal Wiring - 1 No.	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				95203.17
B 2001 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	122.8400	Mtrs	14.28	1754.16
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				106220.18
B 2002 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				94811.41

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2101 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	252.8400	Mtrs	14.28	3610.56
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				108076.58
B 2102 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97560.61
B 2201 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	198.0000	Mtrs	17.85	3534.30
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	227.0000	Mtrs	14.28	3241.56
PVC Copper Wire 2.5 Sqmm	252.8400	Mtrs	14.28	3610.56
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				68519.51

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2202 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
Fan Rod 1Ft	8.0000	No.	25.00	200.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97760.61
B 2301 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	305.0000	Mtrs	17.85	5444.25
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	1302.0000	Mtrs	8.87	11548.74
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	600.0000	Mtrs	14.28	8568.00
PVC Copper Wire 2.5 Sqmm	252.8400	Mtrs	14.28	3610.56
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				43011.20
B 2302 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				97560.61
B 2401 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	252.8400	Mtrs	14.28	3610.56
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				108076.58
B 2402 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97560.61
B 2501 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	0.0000	Mtrs	17.85	0.00
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	252.8400	Mtrs	14.28	3610.56
PVC Copper Wire 2.5 Sqmm	120.0000	Mtrs	14.28	1713.60
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				26067.44
B 2402 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97560.61
B 2601 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	573.0000	Mtrs	14.28	8182.44
PVC Copper Wire 2.5 Sqmm	252.8400	Mtrs	14.28	3610.56
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	343.0000	Mtrs	21.12	7244.16
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				109982.90
B 2602 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				97560.61
B Diffrence Qty (Int. Flat up to 26)	1.0000	No.		
Cat-6 Lan Cable	1456.0000	Mtrs	17.85	25989.60
Fan Rod 1Ft	114.0000	No.	25.00	2850.00
PVC Connector 15 Amp	234.0000	No.	200.00	46800.00
PVC Connector 6 Amp.	987.0000	No.	200.00	197400.00
PVC Copper Wire 1.5 Sqmm	1800.0000	Mtrs	8.87	15966.00
PVC Copper Wire 1.5 Sqmm	375.0000	Mtrs	8.86	3322.50
PVC Copper Wire 1.5 Sqmm	8060.0000	Mtrs	8.87	71492.20
PVC Copper Wire 1.5 Sqmm	11960.0000	Mtrs	8.87	106085.20
PVC Copper Wire 1.5 Sqmm	1920.0000	Mtrs	8.86	17011.20
PVC Copper Wire 2.5 Sqmm	1800.0000	Mtrs	14.28	25704.00
PVC Copper Wire 2.5 Sqmm	1976.0000	Mtrs	14.28	28217.28
PVC Copper Wire 2.5 Sqmm	284.7600	Mtrs	14.28	4066.37
PVC Copper Wire 4 Sqmm bl	2782.0000	Mtrs	21.12	58755.84
PVC Copper Wire 4 Sqmm re	3900.0000	Mtrs	21.12	82368.00
PVC Flexible Pipe 3/4" -	477.5300	Mtrs	6.00	2865.18
PVC Gland 3/4"	1179.0000	No.	25.00	29475.00
PVC Round Plate 4"	120.0000	No.	3.60	432.00
RG-6 Co-Axial Cable	10.0000	Mtrs	14.39	143.90
				718944.27
1st Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
2nd Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
3rd Floor	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
5th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
6th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
7th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
8th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
9th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
10th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
11th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
12th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
13 th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
14 th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
15 th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
16 th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
17th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
18th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
19th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
20th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
21st Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
22nd Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
23rd Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
24th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
25th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
26th Floor	1.0000	Job		
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Copper Wire 2.5 Sqmm	103.0000	Mtrs	14.28	1470.84
PVC Flexible Pipe 3/4" -	5.0000	Mtrs	6.00	30.00
PVC Gland 3/4"	10.0000	No.	25.00	250.00
				4692.52
B 1st Floor 101	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 1st Floor 102-	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 2nd Floor 201 -	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 2nd Floor 202- -	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 3rd Floor 301 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 3rd Floor 302- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 4th Floor 401 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 4th Floor 402- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 5th Floor 501 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 5th Floor 502- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 6th Floor 601 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 6th Floor 602- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 7th Floor 701 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 7th Floor 702- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 8th Floor 801 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 8th Floor 802- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 9th Floor 901 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 9th Floor 902- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 10th Floor 1001 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 10th Floor 1002- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 11st Floor 1101 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 11st Floor 1102- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 12th Floor 1201 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 12th Floor 1202- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 13th Floor 1301 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 13th Floor 1302- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 15th Floor 1501 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 15th Floor 1502- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 16th Floor 1601 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 16th Floor 1602- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 17th Floor 1701 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 17th Floor 1702- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 18th Floor 1801 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 18th Floor 1802- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 19th Floor 1901 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 19th Floor 1902- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 20th Floor 2001 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 20th Floor 2002- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 21st Floor 2101 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 21st Floor 2102- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 22nd Floor 2201 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 22nd Floor 2202- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 23rd Floor 2301 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 23rd Floor 2302- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 24th Floor 2401 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 24th Floor 2402- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 25th Floor 2501 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 25th Floor 2502- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 26th Floor 2601 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 26th Floor 2602- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 14th Floor 1401 - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 14th Floor 1402- - 1 No.	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 27th Floor 2701	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 27th Floor 2702	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 28th Floor 2801	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 28th Floor 2802	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 29th Floor 2901	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 29th Floor 2902	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 30th Floor 3001	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 30th Floor 3002	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 31st Floor 3101	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	177.7000	Mtrs	8.87	1576.20
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	177.7000	Mtrs	14.28	2537.56
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	215.5700	Mtrs	14.28	3078.34
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				10198.62
B 31st Floor 3102	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	138.9800	Mtrs	8.87	1232.75
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	138.9800	Mtrs	14.28	1984.63
PVC Copper Wire 2.5 Sqmm	4.0000	Mtrs	14.28	57.12
PVC Copper Wire 2.5 Sqmm	154.5500	Mtrs	14.28	2206.97
PVC Copper Wire 4 Sqmm bl	9.7500	Mtrs	21.12	205.92
PVC Copper Wire 4 Sqmm re	9.7500	Mtrs	21.12	205.92
				7877.94
B 2701 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 2.5 Sqmm	573.0000	Mtrs	14.28	8182.44
PVC Copper Wire 2.5 Sqmm	252.8400	Mtrs	14.28	3610.56
PVC Copper Wire 4 Sqmm bl	343.0000	Mtrs	21.12	7244.16
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				109982.90
B 2702 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97560.61
B 2901 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	0.0000	Mtrs	17.85	0.00
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	10.00	0.00
PVC Copper Wire 4 Sqmm re	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm ye	0.0000	Mtrs	10.00	0.00
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				0.00
B 2902 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97560.61
B 3101 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	11.0000	No.	32.00	352.00
PVC Connector 15 Amp	24.0000	No.	200.00	4800.00
PVC Connector 6 Amp.	120.0000	No.	200.00	24000.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 1.5 Sqmm	769.0000	Mtrs	8.86	6813.34
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	842.0000	Mtrs	8.86	7460.12
PVC Copper Wire 1.5 Sqmm	1512.0000	Mtrs	8.87	13411.44
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	651.0000	Mtrs	14.28	9296.28
PVC Copper Wire 2.5 Sqmm	252.8400	Mtrs	14.28	3610.56
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	268.5600	Mtrs	14.28	3835.04
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	21.12	4224.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	75.0000	Mtrs	6.00	450.00
PVC Gland 3/4"	144.0000	No.	25.00	3600.00
PVC Round Plate 4"	16.0000	No.	3.60	57.60
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				108076.58
B 3102 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97560.61
B 2801 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm re	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				10310.25
B 2802 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97560.61
B 3001 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	335.0000	Mtrs	17.85	5979.75
Ceiling Rose	0.0000	No.	32.00	0.00
PVC Connector 15 Amp	0.0000	No.	200.00	0.00
PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 1.5 Sqmm	39.0000	Mtrs	8.86	345.54
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.86	0.00
PVC Copper Wire 1.5 Sqmm	0.0000	Mtrs	8.87	0.00
PVC Copper Wire 2.5 Sqmm	50.0000	Mtrs	14.28	714.00
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 2.5 Sqmm	53.0000	Mtrs	14.28	756.84
PVC Copper Wire 2.5 Sqmm	480.0000	Mtrs	14.28	6854.40
PVC Copper Wire 2.5 Sqmm	0.0000	Mtrs	14.28	0.00
PVC Copper Wire 4 Sqmm bl	57.0000	Mtrs	21.12	1203.84
PVC Copper Wire 4 Sqmm bl	200.0000	Mtrs	10.00	2000.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
PVC Gland 3/4"	0.0000	No.	25.00	0.00
PVC Round Plate 4"	0.0000	No.	3.60	0.00
RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
				22296.87
B 3002 Internal Wiring	1.0000	No.		
Cat-6 Lan Cable	235.0000	Mtrs	17.85	4194.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceiling Rose	8.0000	No.	32.00	256.00
PVC Connector 15 Amp	15.0000	No.	200.00	3000.00
PVC Connector 6 Amp.	90.0000	No.	200.00	18000.00
PVC Copper Wire 1.5 Sqmm	979.0000	Mtrs	8.87	8683.73
PVC Copper Wire 1.5 Sqmm	161.0000	Mtrs	8.86	1426.46
PVC Copper Wire 1.5 Sqmm	150.0000	Mtrs	8.87	1330.50
PVC Copper Wire 1.5 Sqmm	1138.0000	Mtrs	8.86	10082.68
PVC Copper Wire 1.5 Sqmm	753.0000	Mtrs	8.87	6679.11
PVC Copper Wire 2.5 Sqmm	150.0000	Mtrs	14.28	2142.00
PVC Copper Wire 2.5 Sqmm	773.0000	Mtrs	14.28	11038.44
PVC Copper Wire 2.5 Sqmm	147.1600	Mtrs	14.28	2101.44
PVC Copper Wire 2.5 Sqmm	160.0000	Mtrs	14.28	2284.80
PVC Copper Wire 2.5 Sqmm	961.4000	Mtrs	14.28	13728.79
PVC Copper Wire 4 Sqmm bl	143.0000	Mtrs	21.12	3020.16
PVC Copper Wire 4 Sqmm bl	160.0000	Mtrs	10.00	1600.00
PVC Copper Wire 4 Sqmm re	100.0000	Mtrs	21.12	2112.00
PVC Copper Wire 4 Sqmm ye	100.0000	Mtrs	10.00	1000.00
PVC Flexible Pipe 3/4" -	50.0000	Mtrs	6.00	300.00
PVC Gland 3/4"	98.0000	No.	25.00	2450.00
PVC Round Plate 4"	12.0000	No.	3.60	43.20
RG-6 Co-Axial Cable	145.0000	Mtrs	14.39	2086.55
				97560.61
B 102 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 101 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
1st Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
1st Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 202 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 201 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
2nd Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
2nd Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 302 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 301 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				74373.34
3rd Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
3rd Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 402 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 401 5 Bhk -	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
4th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
4th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 502 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 501 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
				42123.34
5th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
5th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 602 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 601 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
6th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
6th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 702 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 701 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
7th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
7th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 802 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
				37400.39
B 801 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
8th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
8th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 902 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 901 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
9th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
9th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1002 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 1001 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
10th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11779.82
10th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1102 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 1101 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
11th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
11th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1202 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 1201 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
12th Geyser Switches & Socket	13.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
12th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1302 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 1301 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
13th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
13th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1401 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
14th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
14th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1502 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 1501 5 Bhk	1.0000	No.		
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	181.89	1818.85
M.C.B. SP 20 Amp.(408593	3.0000	No.	181.89	545.66
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
				5293.47
15th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
15th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1602 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 1601 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
16th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
16th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1702 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 1701 5 Bhk	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
				2500.00
17th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
17th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1801 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
				42123.34
18th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
18th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 1902 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
				37400.39
19th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
19th Kitchen Hub Module box	4.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 2001 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
20th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
20th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 2102 4 Bhk	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 2101 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
21st Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
21st Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 2202 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 2201 5 Bhk	1.0000	No.		
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
				864.68
22th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
22th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 2302 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Socket 6A - 3 Pin 2 Modul	75.0000	No.	0.00	0.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				56503.39
B 2301 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
				39623.34
23th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
23th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2402 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Socket 6A - 3 Pin 2 Modul	75.0000	No.	0.00	0.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				56503.39
B 2401 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
24th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
24th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 2502 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 2501 5 Bhk	1.0000	No.		
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
				2500.00
25th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
25th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 2602 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 2601 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6/13 Amp International So	75.0000	No.	62.00	4650.00
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
Socket 6A - 3 Pin 2 Modul	75.0000	No.	0.00	0.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				74373.34
26th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11779.82
26th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B - Balance Electrical Material 27th to 31st Floor	1.0000	No.		
2 Module M.S. Box JM02001	124.0000	No.	29.61	3671.64
3 Module M.S. Box JM03002	511.0000	No.	57.00	29127.00
8 Module M.S. Box (H) JM0	31.0000	No.	76.86	2382.66
TPN DB DD 12Way (607718)	10.0000	No.	4243.20	42432.00
TPN DB DD 8 Way (607717)	10.0000	No.	3500.00	35000.00
				112613.30
B 2702 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
27th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
27th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 2902 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
29th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
29th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 3102 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
B 3101 5 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	12.0000	No.	166.05	1992.60
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	4.0000	No.	60.48	241.92
3M Plate (575720)	28.0000	No.	68.98	1931.44
4M Plate (575730)	16.0000	No.	72.76	1164.16
6A One way Switch (573400	95.0000	No.	72.76	6912.20
6M Plate (575740)	16.0000	No.	131.35	2101.60
8M Hzl Plate (575750)	14.0000	No.	144.58	2024.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Blank Plate 1m (573449)	50.0000	No.	19.84	992.00
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	16.0000	No.	142.88	2286.08
M.C.B. SP 16 Amp.(408592	10.0000	No.	250.00	2500.00
M.C.B. SP 20 Amp.(408593	3.0000	No.	1000.00	3000.00
M.C.B. SP 25 Amp.(408594)	1.0000	No.	142.88	142.88
Pop Up Box 8M (54017)	2.0000	No.	500.00	1000.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	6.0000	No.	150.00	900.00
RJ45 Data Socket (573428)	7.0000	No.	254.00	1778.00
Socket 6A - 3 Pin 2 Modul	75.0000	No.	0.00	0.00
T.V. Socket (573425)	5.0000	No.	83.16	415.80
Wireless Automation-8 Mod	10.0000	No.	3225.00	32250.00
				69723.34
31st Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
31st Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 2802 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
28th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
28th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B 3002 4 Bhk	1.0000	No.		
12M Plate (575770)	1.0000	No.	225.86	225.86
16A Multipin socket (5734	10.0000	No.	166.05	1660.50
20 Amp Switch (572063)	10.0000	No.	650.00	6500.00
2M Plate (575710)	7.0000	No.	60.48	423.36
3M Plate (575720)	23.0000	No.	68.98	1586.54
4M Plate (575730)	9.0000	No.	72.76	654.84
6/13 Amp International So	56.0000	No.	62.00	3472.00
6A One way Switch (573400	116.0000	No.	72.76	8440.16
6M Plate (575740)	9.0000	No.	131.35	1182.15
8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Blank Plate 1m (573449)	30.0000	No.	19.84	595.20
Fan Step Reg (573469)	2.0000	No.	432.34	864.68
M.C.B. SP 10 Amp.(408590	13.0000	No.	142.88	1857.44
M.C.B. SP 16 Amp.(408592	9.0000	No.	250.00	2250.00
M.C.B. SP 20 Amp.(408593	2.0000	No.	1000.00	2000.00
Pop Up Box 8M (54017)	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
RJ11 Telephone socket 1M	5.0000	No.	150.00	750.00
RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
T.V. Socket (573425)	6.0000	No.	83.16	498.96
Wireless Automation-8 Mod	7.0000	No.	3225.00	22575.00
				59975.39
30th Geyser Switches & Socket	13.0000	No.		
16A Multipin socket (5734	13.0000	No.	166.05	2158.65
2 Module M.S. Box JM02001	13.0000	No.	29.61	384.93
20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
2M Plate (575710)	13.0000	No.	60.48	786.24
				11779.82
30th Kitchen Hub Module box	4.0000	No.		
2 Module M.S. Box JM02001	4.0000	No.	29.61	118.44
				118.44
B-Bldg Supporting Material for Electrical Work	1.0000	No.		
Cable Tie 6"	30.0000	Pack	100.00	3000.00
G.I. Screw 6mm x 25mm Ful	10.0000	Box	100.00	1000.00
G.I. Screw 6mm x 50mm Ful	10.0000	Box	50.00	500.00
G.I. screw 6mmx 35mm full	10.0000	Box	100.00	1000.00
G.I. screw 6mmx 75mm full	10.0000	Box	100.00	1000.00
				6500.00
401	1.0000	No.		
LED Round Fitting 3" dia	14.0000	No.	1500.00	21000.00
LED Round Fitting 4" dia	85.0000	No.	1500.00	127500.00
				148500.00
402	1.0000	No.		
LED Round Fitting 3" dia	12.0000	No.	1500.00	18000.00
LED Round Fitting 4" dia	60.0000	No.	1500.00	90000.00
				108000.00
Wiring Support Material B 101	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 102	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 201	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 202	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 301	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 302	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 401	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 402	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 501	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 502	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 601	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 602	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 701	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 702	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 801	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 802	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 901	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 902	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1001	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 1002	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1101	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1102	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1201	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1202	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1301	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 1302	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1401	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1402	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1501	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1502	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1601	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 1602	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1701	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1702	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B1801	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1802	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 1901	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 1902	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2001	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2002	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2101	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2102	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2201	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 2202	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2301	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2302	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2401	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2402	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2501	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wiring Support Material B 2502	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2601	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Wiring Support Material B 2602	1.0000	No.		
Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Ferrule Strip	14.0000	Pack	150.00	2100.00
				5255.00
Cable Ties for Electrical wiring	1.0000	No.		
Cable Tie	0.0000	Bundle	100.00	0.00
				0.00
Wiring Support Material (For GRN)	1.0000	No.		
Alum. Lugs 1.5 Sq mm	1900.0000	No.	150.00	285000.00
Alum. Lugs 4 Sq mm	1200.0000	No.	2.00	2400.00
Cable Tie	0.0000	Pack	150.00	0.00
Cable Tie 4"	65.0000	Pack	100.00	6500.00
Cable Tie 6"	10.0000	Pack	100.00	1000.00
				294900.00
B Electrical Copper Wire Rework Due to Theft-Mtrs	1.0000	Mtrs		
PVC Copper Wire 1.5 Sqmm	3000.0000	Mtrs	8.87	26610.00
PVC Copper Wire 2.5 Sqmm	600.0000	Mtrs	14.28	8568.00
PVC Copper Wire 2.5 Sqmm	600.0000	Mtrs	14.28	8568.00
PVC Copper Wire 2.5 Sqmm	600.0000	Mtrs	14.28	8568.00
				52314.00
B Waterproofing Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Chemical & IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 201 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
M Sand	41.2942	Cu.Ft	100.00	4129.42
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				43644.84
B 301 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 401 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 501 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 601 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	97.8164	Cu.Ft	19.00	1858.51
Cement 43 Grade	46.6334	Bags	275.00	12824.19
Natural Sand	195.6328	Cu.Ft	350.00	68471.48
				83154.18
B 701 Chemical & IPS Waterproofing	54.0500	Sq.m.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 801 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 901 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 1001 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Conplast WL Fosroc (20 li	5.6753	Ltrs	85.00	482.40
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39997.82
B 1101 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	97.8164	Cu.Ft	19.00	1858.51
Cement 43 Grade	46.6334	Bags	275.00	12824.19
Natural Sand	195.6328	Cu.Ft	350.00	68471.48
				83154.18
B 1201 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Conplast WL Fosroc (20 li	5.6753	Ltrs	85.00	482.40
M Sand	41.5645	Cu.Ft	100.00	4156.45
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				44154.27
B 1301 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 1401 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 1501 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 1601 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	97.8164	Cu.Ft	19.00	1858.51
Cement 43 Grade	46.6334	Bags	275.00	12824.19
Natural Sand	195.6328	Cu.Ft	350.00	68471.48
				83154.18
B 1701 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
M Sand	41.2942	Cu.Ft	100.00	4129.42
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				43644.84
B 1801 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 1901 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				39515.42
B 2001 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	41.2942	Cu.Ft	100.00	4129.42
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				43644.84
B 2101 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	97.8164	Cu.Ft	19.00	1858.51
Cement 43 Grade	46.6334	Bags	275.00	12824.19
Natural Sand	195.6328	Cu.Ft	350.00	68471.48
				83154.18
B 2201 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	0.0000	Cu.Ft	19.00	0.00
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Conplast WL Fosroc (20 li	5.6753	Ltrs	85.00	482.40
M Sand	41.5645	Cu.Ft	100.00	4156.45
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				43271.09
B 2301 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Conplast WL Fosroc (20 li	5.6753	Ltrs	85.00	482.40
M Sand	41.5645	Cu.Ft	100.00	4156.45
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				44154.27
B 2401 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
M Sand	41.2942	Cu.Ft	100.00	4129.42
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				43644.84
B 2501 Chemical & IPS Waterproofing	54.0500	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1650	Bags	275.00	6095.38
Conplast WL Fosroc (20 li	5.6753	Ltrs	85.00	482.40
M Sand	41.2942	Cu.Ft	100.00	4129.42
Natural Sand	92.9660	Cu.Ft	350.00	32538.10
				44128.48
B 2601 Chemical & IPS Waterproofing	113.7400	Sq.m.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
Conplast WL Fosroc (20 li	11.9427	Ltrs	85.00	1015.13
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	195.6328	Cu.Ft	350.00	68471.48
				76463.93
B 102 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35141.97
B 202 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 302 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 402 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 502 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35141.97
B 602 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				32205.46
B 702 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35530.39
B 802 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 902 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 1002 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 1102 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 1202 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1302 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 1402 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35530.39
B 1502 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 1602 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 1702 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35530.39
B 1802 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35530.39

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1902 Chemical & IPS Waterproofing -	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35530.39
B 2002 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				31817.04
B 2102 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	0.0000	Cu.Ft	19.00	0.00
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				34819.27
B 2202 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35141.97
B 2302 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35530.39
B 2402 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8432	Bags	275.00	4906.88
Conplast WL Fosroc (20 li	4.5696	Ltrs	85.00	388.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35530.39
B 2502 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8430	Bags	275.00	4906.83
Conplast WL Fosroc (20 li	0.5600	Ltrs	85.00	47.60
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35189.52
B 2602 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8430	Bags	275.00	4906.83
M Sand	33.2493	Cu.Ft	100.00	3324.93
Natural Sand	74.8544	Cu.Ft	350.00	26199.04
				35141.92
B Fire Check Floor (Internal) Chemical & IPS Waterproofing	518.0800	Sq.m.		
Aggregate 1/2 Inch	445.5488	Cu.Ft	19.00	8465.43
Cement 43 Grade	212.4128	Bags	275.00	58413.52
M Sand	395.8131	Cu.Ft	100.00	39581.31
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				106460.26
B 2701 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
M Sand	195.6328	Cu.Ft	100.00	19563.28
				26540.60
B 2801 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
M Sand	195.6328	Cu.Ft	100.00	19563.28
				26540.60
B 2901 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
M Sand	195.6328	Cu.Ft	100.00	19563.28

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				26540.60
B 3001 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
M Sand	195.6328	Cu.Ft	100.00	19563.28
				26540.60
B 3101 Chemical & IPS Waterproofing	113.7400	Sq.m.		
Aggregate 1/2 Inch	46.4830	Cu.Ft	19.00	883.18
Cement 43 Grade	22.1605	Bags	275.00	6094.14
M Sand	195.6328	Cu.Ft	100.00	19563.28
				26540.60
B 2702 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8430	Bags	275.00	4906.83
M Sand	74.8544	Cu.Ft	100.00	7485.44
				13103.39
B 2802 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8430	Bags	275.00	4906.83
M Sand	74.8544	Cu.Ft	100.00	7485.44
				13103.39
B 2902 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8430	Bags	275.00	4906.83
M Sand	74.8544	Cu.Ft	100.00	7485.44
				13103.39
B 3002 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8430	Bags	275.00	4906.83
M Sand	74.8544	Cu.Ft	100.00	7485.44
				13103.39
B 3102 Chemical & IPS Waterproofing	43.5200	Sq.m.		
Aggregate 1/2 Inch	37.4272	Cu.Ft	19.00	711.12
Cement 43 Grade	17.8430	Bags	275.00	4906.83
M Sand	74.8544	Cu.Ft	100.00	7485.44
				13103.39

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 201 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 301 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 401 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 501 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 601 Chemical Grouting	2468.8200	Sq.Ft		
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 701 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 801 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 901 Chemical Grouting	2713.1400	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 1001 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 1101 Chemical Grouting	2464.8200	Sq.Ft		
Cement 43 Grade	3.9437	Bags	275.00	1084.52
Nitobond SBR (Latex)	27.3595	Ltrs	265.00	7250.27
				8334.79
B 1201 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 1301 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 1401 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 1501 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 1601 Chemical Grouting	2468.8200	Sq.Ft		
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 1701 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 1801 Chemical Grouting	2713.1400	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 1901 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 2001 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 2101 Chemical Grouting	2468.8200	Sq.Ft		
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 2201 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 2301 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 2401 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 2501 Chemical Grouting	2713.1400	Sq.Ft		
Cement 43 Grade	4.3410	Bags	275.00	1193.78
Nitobond SBR (Latex)	30.1159	Ltrs	265.00	7980.71
				9174.49
B 2601 Chemical Grouting	2468.8200	Sq.Ft		
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 102 Chemical Grouting	1852.6700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 202 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 302 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 402 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 502 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 602 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 702 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 802 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 902 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1002 Chemical Grouting	1852.6700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1102 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1202 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1302 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1402 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1502 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1602 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1702 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1802 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 1902 Chemical Grouting	1852.6700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2002 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2102 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2202 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2302 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2402 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2502 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2602 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2701 Chemical Grouting	2468.8200	Sq.Ft		
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 2801 Chemical Grouting	2468.8200	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 2901 Chemical Grouting	2468.8200	Sq.Ft		
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 3001 Chemical Grouting	2468.8200	Sq.Ft		
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 3101 Chemical Grouting	2468.8200	Sq.Ft		
Cement 43 Grade	3.9501	Bags	275.00	1086.28
Nitobond SBR (Latex)	27.4039	Ltrs	265.00	7262.03
				8348.31
B 2702 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2802 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 2902 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 3002 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B 3102 Chemical Grouting	1852.6700	Sq.Ft		
Cement 43 Grade	2.9643	Bags	275.00	815.18
Nitobond SBR (Latex)	20.5646	Ltrs	265.00	5449.62
				6264.80
B Bore Packing	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B Bore Packing Extra Core Waterproofing work	1.0000	No.		
GP2 Waterproofing Chemica	750.0000	Kgs	150.00	112500.00
				112500.00
B 1st Floor Brick bat Waterproofing - 1 Sq.Ft	1.0000	Sq.Ft		
Bricks 4"	4972.0000	No.	49.00	243628.00
Cement 43 Grade	78.0000	Bags	275.00	21450.00
Natural Sand	300.0000	Cu.Ft	350.00	105000.00
				370078.00
Waterproofing sample	1.0000	Job		
NEOPROOF RC 200	20.0000	Ltrs	100.00	2000.00
				2000.00
B Flooring & Tiling	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Flooring & Tiling (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Marble Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1st Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 5th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 9th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1202	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 13th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 17th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2002	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 21th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 25th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Vitrified Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201 Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 202 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 302 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 602 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 702 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001 Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1002 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1102 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1202 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401 Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1402 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1502 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801 Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1802 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1902 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2002 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2102 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201 Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2202 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2302 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601 Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2602 Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B101 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B102 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Kitchen Otta	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B201 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B202 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 302 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B401 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B402 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B601 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Kitchen Otta	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B701 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B702 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 801 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B902 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1001 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1002 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1101 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1102 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B1201 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1202 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1301 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1302 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1401 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1402 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1501 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1502 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B1601 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1802 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1901 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1902 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B2001 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2002 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2101 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2102 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2201 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2202 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2302 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B2401 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2601 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2602 Kitchen otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B101 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B102 Window Sill	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
2nd Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B201 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B202 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
3rd Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B301 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B302 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
4th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B401 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B402 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
5th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B501 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B502 Window Sill	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
6th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
7th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B701 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 702 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
8th Floor Window Sill	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
9th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B901 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902 Window Sill	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
10th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1001 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1002 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
11th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1101 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1102 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
12th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1201 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1202 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
13th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1301 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1302 Window Sill	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
14th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1401 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1402 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
15th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1501 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1502 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
16th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1601 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1602 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
17th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1701 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1702 Window Sill	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
18th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1801 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1802 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
19thFloor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1901 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1902 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
20 th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001 Window Sill	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B2002 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
21th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2102 Window Sill	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
22nd Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2201 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2202 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
23rd Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2301 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2302 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
24th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2401 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
25th Floor Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2501 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B2502 Window Sill	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
26th Floor Window Sill	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B2601 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2602 Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Counter Wash Basin	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Toilet & Dry balcony Divider Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
5th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
9th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
13th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
17th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
21th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
25th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Terrace Parapet Top Granite	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602	1.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1002	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1402	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1802	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2202	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2602	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-11th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-21st Floor	356.5600	NA		
	0.0000		0.00	0.00
				0.00
B-22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-23rd Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-25th Floor	354.8900	NA		
	0.0000		0.00	0.00
				0.00
B-26th Floor	356.5600	NA		
	0.0000		0.00	0.00
				0.00
Bellow Wooden Flooring Tiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg Flooring & Tilling (M)	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Bldg 3rd Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Bldg 301 Mock up Flooring & Tilling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	49.0000	Sq.Ft	150.00	7350.00
Floor Guard Sheet	2459.0000	Sq.Ft	6.51	16008.09
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	143.0000	Sq.Ft	150.00	21450.00
Mural Brown Tile 1200x600	130.0000	Sq.Ft	100.00	13000.00
Omani Marble	2459.0000	Sq.Ft	550.00	1352450.00
Regal Onyx Copper Tile 12	98.0000	Sq.Ft	150.00	14700.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	330.0000	Sq.Ft	100.00	33000.00
Sparten Brown Tile 600x60	696.0000	Sq.Ft	100.00	69600.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	122.0000	Sq.Ft	150.00	18300.00
Terastone Brown 600x600mm	253.0000	Sq.Ft	100.00	25300.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	81.0000	Sq.Ft	450.00	36450.00
Zodiac Beige (598 x 598)	106.0000	Sq.Ft	100.00	10600.00
				1695468.59
B Bldg 302 Mock up Flooring & Tilling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	165.0000	Sq.Ft	48.00	7920.00
Brazillan Nero Tile 1200x	49.0000	Sq.Ft	150.00	7350.00
Floor Guard Sheet	1194.0000	Sq.Ft	6.51	7772.94
Grano Silver Shadow Tile	21.0000	Sq.Ft	100.00	2100.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	134.0000	Sq.Ft	150.00	20100.00
Mural Brown Tile 1200x600	130.0000	Sq.Ft	100.00	13000.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	65.0000	Sq.Ft	150.00	9750.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	326.0000	Sq.Ft	100.00	32600.00
Sparten Brown Tile 600x60	456.0000	Sq.Ft	100.00	45600.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	118.0000	Sq.Ft	150.00	17700.00
Terastone Brown 600x600mm	159.0000	Sq.Ft	100.00	15900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	68.0000	Sq.Ft	450.00	30600.00
Zodiac Beige (598 x 598)	115.0000	Sq.Ft	100.00	11500.00
				1073477.94
B Bldg 3rd Floor Tile Adhesives	1.0000	Job		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Bioflex Grey	34.0000	Bags	100.00	3400.00
Black Pigment	0.1000	Kgs	1406.25	140.63
Brown Pigment	0.1000	Kgs	1200.00	120.00
Cladex 1.5kg Set	10.0000	set	1000.00	10000.00
Cobalt	1.0000	Kgs	500.00	500.00
Econo Seal Plus	30.0000	Ltrs	500.00	15000.00
Feviquick	0.5000	Kgs	50.00	25.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.0000	Ltrs	250.00	500.00
Keraflex Maxi S1 Gray	115.0000	Bags	1400.00	161000.00
Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Pigment White	0.1000	Kgs	1200.00	120.00
Red Pigment	0.1000	Kgs	25.00	2.50
Tenax Creama Solid 1.5kg	20.0000	set	1000.00	20000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
Yellow Pigment	0.1000	Kgs	25.00	2.50
				245810.63
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
301 Wooden Flooring Children Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.9300	R.Ft	1500.00	65895.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	223.3800	Sq.Ft	500.00	111690.00
				182079.00
301 Wooden Fooring Den Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Natural Oa	4.2000	R.Ft	150.00	630.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Skirting (Natural Oak)	41.4700	R.Ft	1500.00	62205.00
T- Profile (Natural Oak)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Natural	164.5800	Sq.Ft	500.00	82290.00
				148989.00
B 301	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 302	1.0000	Sq.Ft		
Telephonic Black Granite	53.8900	Sq.Ft	78.00	4203.42
				4203.42
B Flooring Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Flooring Bedding Material	3023.8800	Sq.Ft		
Cement 43 Grade	60.4776	Bags	275.00	16631.34
Crush Sand	241.9104	Cu.Ft	33.00	7983.04
HCL Acid	54.0000	Ltrs	6.00	324.00
Natural Sand	241.9104	Cu.Ft	350.00	84668.64
White Cement	1814.3280	Kgs	17.60	31932.17
				141539.19
B 3rd Floor Skirting Bedding Material	700.2500	R.Ft		
Cement 43 Grade	12.6045	Bags	275.00	3466.24
Natural Sand	14.0050	Cu.Ft	350.00	4901.75
				8367.99
B Bldg 1st Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Flooring & Tiling	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	0.0000	Sq.Ft	150.00	0.00
Terastone Brown 600x600mm	0.0000	Sq.Ft	100.00	0.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1609284.99
B 102 Flooring & Tiling	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Grano Silver Shadow Tile	177.0000	Sq.Ft	100.00	17700.00
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	0.0000	Sq.Ft	150.00	0.00
Terastone Brown 600x600mm	0.0000	Sq.Ft	100.00	0.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1035261.18
B 1st Floor Tile Bedding Material & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sika Ceram 288H Grey (25K	98.0000	Bags	800.00	78400.00
Sika Ceram 288H White (25	44.0000	Bags	750.00	33000.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				517021.90
B 101	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 102	1.0000	Sq.Ft		
Telephonic Black Granite	53.8900	Sq.Ft	78.00	4203.42
				4203.42
B Bldg 1st Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 2nd Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201 Flooring & Tiling	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	119.0000	Sq.Ft	150.00	17850.00
Terastone Brown 600x600mm	245.0000	Sq.Ft	100.00	24500.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1651634.99
B 202 Flooring & Tiling	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	115.0000	Sq.Ft	150.00	17250.00
Terastone Brown 600x600mm	154.0000	Sq.Ft	100.00	15400.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1063486.18
B 2nd Floor Tile Bedding Material & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	65.1500	Bags	800.00	52120.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				462716.90
B 202	1.0000	Sq.Ft		
Telephonic Black Granite	52.5400	Sq.Ft	78.00	4098.12
				4098.12
B Bldg 2nd Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 4th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	119.0000	Sq.Ft	150.00	17850.00
Terastone Brown 600x600mm	245.0000	Sq.Ft	100.00	24500.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1651634.99
B 402 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	115.0000	Sq.Ft	150.00	17250.00
Terastone Brown 600x600mm	154.0000	Sq.Ft	100.00	15400.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1063486.18
B 4th Floor Tile Bedding Material & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	59.8600	Bags	800.00	47888.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				458592.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
401 Wooden Flooring Children Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.9300	R.Ft	1500.00	65895.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	223.3800	Sq.Ft	500.00	111690.00
				182079.00
401 Wooden Fooring Den Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Natural Oa	4.2000	R.Ft	150.00	630.00
Skirting (Natural Oak)	41.4700	R.Ft	1500.00	62205.00
T- Profile (Natural Oak)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Natural	164.5800	Sq.Ft	500.00	82290.00
				148989.00
B 401	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 402	1.0000	Sq.Ft		
Telephonic Black Granite	52.5400	Sq.Ft	78.00	4098.12
				4098.12
B Bldg 4th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 5th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 501 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	119.0000	Sq.Ft	150.00	17850.00
Terastone Brown 600x600mm	245.0000	Sq.Ft	100.00	24500.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1651634.99
B 502 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	115.0000	Sq.Ft	150.00	17250.00
Terastone Brown 600x600mm	154.0000	Sq.Ft	100.00	15400.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1063486.18
B 5th Floor Tile Bedding Material & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	59.8600	Bags	800.00	47888.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				458592.90
B 502	1.0000	Sq.Ft		
Telephonic Black Granite	53.8900	Sq.Ft	78.00	4203.42
				4203.42
B Bldg 5th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 6th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	119.0000	Sq.Ft	150.00	17850.00
Terastone Brown 600x600mm	245.0000	Sq.Ft	100.00	24500.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1651634.99
B 602 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	115.0000	Sq.Ft	150.00	17250.00
Terastone Brown 600x600mm	154.0000	Sq.Ft	100.00	15400.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1063486.18
B 6th Floor Tile Bedding Material & Adhesive	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	100.1300	Bags	800.00	80104.00
Sika Ceram 288H White (25	2.1000	Bags	750.00	1575.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				498313.90
B 602	1.0000	Sq.Ft		
Telephonic Black Granite	53.8900	Sq.Ft	78.00	4203.42
				4203.42
B Bldg 6th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 7th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	119.0000	Sq.Ft	150.00	17850.00
Terastone Brown 600x600mm	245.0000	Sq.Ft	100.00	24500.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1651634.99
B 702 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	115.0000	Sq.Ft	150.00	17250.00
Terastone Brown 600x600mm	154.0000	Sq.Ft	100.00	15400.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1063486.18
B 7th Floor Tile Bedding Material & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	59.8600	Bags	800.00	47888.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				458592.90
B 702	1.0000	Sq.Ft		
Telephonic Black Granite	53.8900	Sq.Ft	78.00	4203.42
				4203.42
B Bldg 7th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 8th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	119.0000	Sq.Ft	150.00	17850.00
Terastone Brown 600x600mm	245.0000	Sq.Ft	100.00	24500.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1651634.99
B 802 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	115.0000	Sq.Ft	150.00	17250.00
Terastone Brown 600x600mm	154.0000	Sq.Ft	100.00	15400.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1063486.18
B 8th Floor Tile Bedding Material & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				467504.90
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
801 Wooden Flooring Children Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.9300	R.Ft	1500.00	65895.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	223.3800	Sq.Ft	500.00	111690.00
				182079.00
801 Wooden Fooring Den Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Natural Oa	4.2000	R.Ft	150.00	630.00
Skirting (Natural Oak)	41.4700	R.Ft	1500.00	62205.00
T- Profile (Natural Oak)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Natural	164.5800	Sq.Ft	500.00	82290.00
				148989.00
B 801 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B Bldg 8th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 9th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 Flooring & Tiling	1.0000	Sq.Ft		
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	119.0000	Sq.Ft	150.00	17850.00
Terastone Brown 600x600mm	245.0000	Sq.Ft	100.00	24500.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1651634.99
B 902 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	115.0000	Sq.Ft	150.00	17250.00
Terastone Brown 600x600mm	154.0000	Sq.Ft	100.00	15400.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1063486.18
B 9th Floor Tile Bedding Material & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	59.8600	Bags	800.00	47888.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				458592.90
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
901 Wooden Flooring Children Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	43.9300	R.Ft	1500.00	65895.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	223.3800	Sq.Ft	500.00	111690.00
				182079.00
901 Wooden Fooring Den Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Natural Oa	4.2000	R.Ft	150.00	630.00
Skirting (Natural Oak)	41.4700	R.Ft	1500.00	62205.00
T- Profile (Natural Oak)	8.4000	R.Ft	160.00	1344.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wooden Flooring (Natural	164.5800	Sq.Ft	500.00	82290.00
				148989.00
902 Wooden Flooring Children Bedroom - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	47.9400	R.Ft	1500.00	71910.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	212.0580	Sq.Ft	500.00	106029.00
				182433.00
902 Wooden Flooring Den Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Natural Oa	4.2000	R.Ft	150.00	630.00
Skirting (Natural Oak)	38.5800	R.Ft	1500.00	57870.00
T- Profile (Natural Oak)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Natural	160.6500	Sq.Ft	500.00	80325.00
				142689.00
B 901	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 902 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	52.5400	Sq.Ft	78.00	4098.12
				4098.12
B Bldg 9th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 10th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1200	191.0000	Sq.Ft	48.00	9168.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Hackad Plast Chemical	12.0000	Ltrs	190.00	2280.00
Lumire LT Tile 600x300mm	138.0000	Sq.Ft	150.00	20700.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	2409.0000	Sq.Ft	550.00	1324950.00
Regal Onyx Copper Tile 12	95.0000	Sq.Ft	150.00	14250.00
Riverstone Lux 800x1200	205.0000	Sq.Ft	75.00	15375.00
Sparten Beige Tile 600x60	348.0000	Sq.Ft	100.00	34800.00
Sparten Brown Tile 600x60	617.0000	Sq.Ft	100.00	61700.00
Tape Roll	5.0000	No.	1327.50	6637.50
Terastone Beige 600x600mm	119.0000	Sq.Ft	150.00	17850.00
Terastone Brown 600x600mm	245.0000	Sq.Ft	100.00	24500.00
Terastone Olive 600x600mm	292.0000	Sq.Ft	150.00	43800.00
Traventine Brown Tile 120	79.0000	Sq.Ft	450.00	35550.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				1651634.99
B 1002 Flooring & Tiling - 1 Sq.Ft	1.0000	Sq.Ft		
Basil Polished 800x1200	169.0000	Sq.Ft	48.00	8112.00
Brazillan Nero Tile 1200x	48.0000	Sq.Ft	150.00	7200.00
Floor Guard Sheet	2218.0000	Sq.Ft	6.51	14439.18
Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Lumire LT Tile 600x300mm	130.0000	Sq.Ft	150.00	19500.00
Mural Brown Tile 1200x600	127.0000	Sq.Ft	100.00	12700.00
Omani Marble	1432.0000	Sq.Ft	550.00	787600.00
Regal Onyx Copper Tile 12	63.0000	Sq.Ft	150.00	9450.00
Riverstone Lux 800x1200	177.0000	Sq.Ft	75.00	13275.00
Sparten Beige Tile 600x60	336.0000	Sq.Ft	100.00	33600.00
Sparten Brown Tile 600x60	459.0000	Sq.Ft	100.00	45900.00
Tape Roll	4.0000	No.	1327.50	5310.00
Terastone Beige 600x600mm	115.0000	Sq.Ft	150.00	17250.00
Terastone Brown 600x600mm	154.0000	Sq.Ft	100.00	15400.00
Terastone Olive 600x600mm	290.0000	Sq.Ft	150.00	43500.00
Traventine Brown Tile 120	63.0000	Sq.Ft	450.00	28350.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1063486.18
B 10th Floor Tile Bedding Material & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				467504.90
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1002 Wooden Flooring Children Bedroom - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	47.9400	R.Ft	1500.00	71910.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	212.0580	Sq.Ft	500.00	106029.00
				182433.00
1002 Wooden Flooring Den Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Natural Oa	4.2000	R.Ft	150.00	630.00
Skirting (Natural Oak)	38.5800	R.Ft	1500.00	57870.00
T- Profile (Natural Oak)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Natural	160.6500	Sq.Ft	500.00	80325.00
				142689.00
B 1002	1.0000	Sq.Ft		
Telephonic Black Granite	52.5400	Sq.Ft	78.00	4098.12
				4098.12
B 1001 - 1 Sq.Ft	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B Bldg 10th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 11th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
11th Fl Bedding & Adesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	98.0000	Bags	800.00	78400.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				464104.90
B 1102	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	144.0000	Sq.Ft	100.00	14400.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	57.0000	Sq.Ft	75.00	4275.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1107072.58
B 1101	1.0000	Sq.Ft		
Alaska grey marble	23.2500	Sq.Ft	425.00	9881.25
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Italian Marble (Crema Nov	2184.0100	Sq.Ft	550.00	1201205.50
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.0000	Sq.Ft	100.00	15800.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Riverstone Lux 800x1200	316.0000	Sq.Ft	75.00	23700.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	700.0000	Sq.Ft	100.00	70000.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	218.5100	Sq.Ft	100.00	21851.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
				1533599.44
B 1101	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1102	1.0000	Sq.Ft		
Telephonic Black Granite	52.5400	Sq.Ft	78.00	4098.12
				4098.12
B Bldg 11th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 12th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
12th Floor Bedding & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	73.0000	Bags	800.00	58400.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	3.0000	set	1000.00	3000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				442104.90
B 1201	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				407967.19
B 1202 -	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	200.2000	Sq.Ft	75.00	15015.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1103412.58
B 1202 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	52.5400	Sq.Ft	78.00	4098.12
				4098.12
B Bldg 12th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 13th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1302 Wooden Flooring Children Bedroom - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Smoke Sape	4.2000	R.Ft	150.00	630.00
Skirting (Smoke Sapeli)	47.9400	R.Ft	1500.00	71910.00
T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Smoke Sa	212.0580	Sq.Ft	500.00	106029.00
				182433.00
1302 Wooden Flooring Den Room - 1 Sq.Ft	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.8000	R.Ft	150.00	2520.00
Reducer Patti (Natural Oa	4.2000	R.Ft	150.00	630.00
Skirting (Natural Oak)	38.5800	R.Ft	1500.00	57870.00
T- Profile (Natural Oak)	8.4000	R.Ft	160.00	1344.00
Wooden Flooring (Natural	160.6500	Sq.Ft	500.00	80325.00
				142689.00
13th Floor Bedding & Adhesive	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	98.0000	Bags	800.00	78400.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	11.0000	set	1000.00	11000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				470104.90
B 1301	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
Zodiac Beige (598 x 598)	96.0000	Sq.Ft	100.00	9600.00
				1742517.19

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1302	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	200.2000	Sq.Ft	75.00	15015.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1103412.58
B 1301	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 1302 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	52.5400	Sq.Ft	78.00	4098.12
				4098.12
B Bldg 13th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				10646.25
B Bldg 14th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
14th Floor Bedding & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	98.0000	Bags	800.00	78400.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				464104.90
B 1401 - 1 Sq.Ft	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
Zodiac Beige (598 x 598)	96.0000	Sq.Ft	100.00	9600.00
				1742517.19
B 1402 - 1 Sq.Ft	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1108397.58
B 1401	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 1402	1.0000	Sq.Ft		
Telephonic Black Granite	47.1300	Sq.Ft	78.00	3676.14
				3676.14
B Bldg 14th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 15th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
15th Floor Bedding & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	98.0000	Bags	800.00	78400.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	5.0000	set	1000.00	5000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				464104.90
B 1501 - 1 Sq.Ft	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				407967.19
B 1502 - 1 Sq.Ft	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	200.2000	Sq.Ft	75.00	15015.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1103412.58
B 1502 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	52.5400	Sq.Ft	78.00	4098.12
				4098.12
B Bldg 15th Floor Marble polish work (M)	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 16th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
16th Floor Bedding & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	98.0000	Bags	800.00	78400.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	8.0000	set	1000.00	8000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				467104.90
B 1602	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	200.2000	Sq.Ft	75.00	15015.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				335812.58
B 1601	1.0000	Sq.Ft		
Alaska grey marble	23.2500	Sq.Ft	425.00	9881.25
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Floor Guard Sheet	720.0000	Sq.Ft	6.51	4687.20
Grano Silver Shadow Tile	51.0000	Sq.Ft	100.00	5100.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.0000	Sq.Ft	100.00	15800.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Riverstone Lux 800x1200	266.0000	Sq.Ft	75.00	19950.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	700.0000	Sq.Ft	100.00	70000.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	218.5100	Sq.Ft	100.00	21851.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
				313204.65
B Bldg 1601	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B Bldg 16th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 17th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
17th Floor Bedding & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	98.0000	Bags	800.00	78400.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	6.0000	set	1000.00	6000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				465104.90
B 1701	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				407967.19
B 1702	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1108397.58
B 1702	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44
				4405.44
B Bldg 17th Floor Marble polish work (M)	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 18th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
18th Floor Bedding & Adhesive	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				446784.90
B 1801	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1732917.19
B 1802	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1108397.58
B Kitchen Platform Granite 1801 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B Kitchen Platform Granite 1802	1.0000	Sq.Ft		
Telephonic Black Granite	47.1300	Sq.Ft	78.00	3676.14
				3676.14
B Bldg 18th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 19th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
19th Floor Bedding & Adhesive	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				448784.90
B 1901	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
Zodiac Beige (598 x 598)	0.0000	Sq.Ft	100.00	0.00
				407967.19
B 1902	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				320797.58
B Kitchen Platform Granite 1902	1.0000	Sq.Ft		
Telephonic Black Granite	53.8900	Sq.Ft	78.00	4203.42
				4203.42
B Bldg 19th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 20th Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
20th Floor Bedding & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				441504.90
B 2001	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1732917.19
B 2002	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				320797.58
B Bldg 2002	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44
				4405.44
B Bldg 20th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Bldg 21st Floor Tilling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
21st Floor Bedding & Adhesive	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Tenax Transparent Solid 1	17.0000	set	1000.00	17000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				456504.90
2101	1.0000	Sq.Ft		
Alaska grey marble	23.2500	Sq.Ft	425.00	9881.25
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	316.0000	Sq.Ft	100.00	31600.00
Italian Marble (Crema Nov	2184.0100	Sq.Ft	550.00	1201205.50
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.0000	Sq.Ft	100.00	15800.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	700.0000	Sq.Ft	100.00	70000.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	218.5100	Sq.Ft	100.00	21851.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
				1541499.44
2102	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1108397.58
B 2101	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 2102	1.0000	Sq.Ft		
Telephonic Black Granite	53.8900	Sq.Ft	78.00	4203.42
				4203.42
B Bldg 21st Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B Difference Quantity 1st to 10th Floor	1.0000	No.		
Alaska grey marble	482.0000	Sq.Ft	425.00	204850.00
Armani gold marble	200.5000	Sq.Ft	374.00	74987.00
Basil Polished 800x1200	730.0000	Sq.Ft	48.00	35040.00
Brazillan Nero Tile 1200x	145.0000	Sq.Ft	150.00	21750.00
Crema Nova Marble	376.1200	Sq.Ft	200.00	75224.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grano Silver Shadow Tile	396.0000	Sq.Ft	100.00	39600.00
Lumire LT Tile 600x300mm	414.0000	Sq.Ft	150.00	62100.00
Mural Brown Tile 1200x600	458.0000	Sq.Ft	100.00	45800.00
Nositee Flurry Marble	185.0000	Sq.Ft	550.00	101750.00
Regal Onyx Copper Tile 12	313.0000	Sq.Ft	150.00	46950.00
Riverstone Lux 800x1200	396.0000	Sq.Ft	75.00	29700.00
Sparten Beige Tile 600x60	1571.0000	Sq.Ft	100.00	157100.00
Sparten Brown Tile 600x60	1931.0000	Sq.Ft	100.00	193100.00
Terastone Beige 600x600mm	62.0000	Sq.Ft	150.00	9300.00
Terastone Brown 600x600mm	210.0000	Sq.Ft	100.00	21000.00
Terastone Olive 600x600mm	794.0000	Sq.Ft	150.00	119100.00
Traventine Brown Tile 120	392.0000	Sq.Ft	450.00	176400.00
				1413751.00
2201	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1707690.70
2202	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1108397.58
22nd Tile Bedding Material & - 1 No.	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	1814.0000	Kgs	17.60	31926.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				445784.90
B 2202	1.0000	Sq.Ft		
Telephonic Black Granite	53.8900	Sq.Ft	78.00	4203.42
				4203.42
B Bldg 22nd Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
2301	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1732917.19

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2302	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1108397.58
B 23rd Tile Bedding Material &	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				474784.90
B Bldg 23rd Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
2401	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1732917.19

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2402	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1108397.58
B 24th Tile Bedding Material & Ad - 1 No.	1.0000	No.		
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
Natural Sand	779.0000	Cu.Ft	350.00	272650.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				441504.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2401 - 1 Sq.Ft	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B Bldg 24th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
2501	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				382740.70
2502	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1444.4000	Sq.Ft	550.00	794420.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1112737.58
B 25th Tile Bedding Material & - 1 No.	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	779.0000	Cu.Ft	100.00	77900.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				252034.90
B Bldg 2502	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				4405.44
B Bldg 25th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
2601	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 800x1200	253.0000	Sq.Ft	48.00	12144.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1732917.19
2602	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 800x1200	200.3000	Sq.Ft	48.00	9614.40
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1108397.58
B 26th Tile Bedding Material &	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	779.0000	Cu.Ft	100.00	77900.00
Sika Ceram 288H Grey (25K	71.0000	Bags	800.00	56800.00
Sika Ceram 288H White (25	1.8000	Bags	750.00	1350.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				280034.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 2601	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B Bldg 2602	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44
				4405.44
B Bldg 26th Floor Marble polish work (M)	1.0000	Floor		
Black Pigment	0.2000	Kgs	1406.25	281.25
Brown Pigment	0.2000	Kgs	1200.00	240.00
Cobalt	2.5000	Kgs	500.00	1250.00
GP Resin	50.0000	Kgs	160.00	8000.00
Hardner	2.5000	Ltrs	250.00	625.00
Pigment White	0.2000	Kgs	1200.00	240.00
Red Pigment	0.2000	Kgs	25.00	5.00
Yellow Pigment	0.2000	Kgs	25.00	5.00
				10646.25
B 202 Adhesive Material	1.0000	No.		
Sika Ceram 288H Grey (25K	32.8500	Bags	800.00	26280.00
				26280.00
301 B Adhesive Material-	1.0000	No.		
Sika Ceram 288H Grey (25K	38.3500	Bags	800.00	30680.00
				30680.00
B 401 Adhesive Material -	1.0000	No.		
Sika Ceram 288H Grey (25K	38.3500	Bags	800.00	30680.00
				30680.00
B 501 Adhesive Material-	1.0000	No.		
Sika Ceram 288H Grey (25K	38.3500	Bags	800.00	30680.00
				30680.00
B 901 Adhesive Material-	1.0000	No.		
Sika Ceram 288H Grey (25K	38.3500	Bags	800.00	30680.00
				30680.00
B 1st Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2nd Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 3rd Floor	0.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
GP Resin	0.0000	Kgs	160.00	0.00
Hardner	0.0000	Ltrs	250.00	0.00
				0.00
B 4th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 5th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 6th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 7th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 8th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 9th Floor	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 10th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 11th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 12th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 13th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 14th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 15th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 16th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 17th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 18th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 19th Floor -	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 20th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 21st Floor -	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 22nd Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 23rd Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 24th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 25th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B 26th Floor	1.0000	No.		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
GP Resin	30.2400	Kgs	160.00	4838.40
Hardner	0.3000	Ltrs	250.00	75.00
				5913.40
B Tape Roll 11th to 26th Floor	1.0000	No.		
Tape Roll	144.0000	No.	1327.50	191160.00
				191160.00
B 17th to 26th Floor - Bioflex grey (due to brand change)	1.0000	Floor		
Bioflex Grey	716.0000	Bags	100.00	71600.00
				71600.00
B 3rd floor Mockup - Bioflex grey (due to brand change)	1.0000	Floor		
Bioflex Grey	149.0000	Bags	100.00	14900.00
				14900.00
B 3rd floor Mockup - Bioflex White (due to brand change)	1.0000	Floor		
Bioflex White	20.0000	Bags	100.00	2000.00
				2000.00
1st to 31st Floor -Bioflex White(due to brand change)	1.0000	Floor		
Bioflex White	24.0000	Bags	100.00	2400.00
				2400.00
Refuge 5 Floor (Riverstone lux)	1.0000	Sq.Ft		
Grano Silver Shadow Tile	3018.0000	Sq.Ft	100.00	301800.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
				301800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
101	45.6000	Sq.Ft		
Sadharalli Polish granite	45.6000	Sq.Ft	150.00	6840.00
				6840.00
201	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
301	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
401	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
501	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
601	38.0000	Sq.Ft		
Sadharalli Polish granite	38.0000	Sq.Ft	150.00	5700.00
				5700.00
701	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
801	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
901	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
1001	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
1101	38.0000	Sq.Ft		
Sadharalli Polish granite	38.0000	Sq.Ft	150.00	5700.00
				5700.00
1201	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
1301	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
1401	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
1501	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
1601	38.0000	Sq.Ft		
Sadharalli Polish granite	38.0000	Sq.Ft	150.00	5700.00
				5700.00
1701	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
1801	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
1901	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
2001	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
2101	38.0000	Sq.Ft		
Sadharalli Polish granite	38.0000	Sq.Ft	150.00	5700.00
				5700.00
2201	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
2301	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
2401	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2501	19.6000	Sq.Ft		
Sadharalli Polish granite	19.6000	Sq.Ft	150.00	2940.00
				2940.00
2601	38.0000	Sq.Ft		
Sadharalli Polish granite	38.0000	Sq.Ft	150.00	5700.00
				5700.00
102	37.1000	Sq.Ft		
Sadharalli Polish granite	37.1000	Sq.Ft	150.00	5565.00
				5565.00
202	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
302	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
402	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
502	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
602	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
702	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
802	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
902	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1002	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
1102	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1202	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1302	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1402	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1502	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1602	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1702	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1802	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
1902	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
2002	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
2102	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
2202	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2302	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
2402	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
2502	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
2602	17.1000	Sq.Ft		
Sadharalli Polish granite	17.1000	Sq.Ft	150.00	2565.00
				2565.00
B Diff Qty. of Sadarali Granite upto 26th floor	1.0000	No.		
Sadharalli Polish granite	700.0000	Sq.Ft	150.00	105000.00
				105000.00
B Diff Qty-Sika White upto 31st Flr-Skirting & Window Sill	1.0000	No.		
Bioflex White	34.0000	Bags	100.00	3400.00
Sika Ceram 288H White (25	30.0000	Bags	750.00	22500.00
				25900.00
B 2701	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 2702	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44
				4405.44
B Bldg 27th Floor 2701 Tilling Work	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 600 x 1200	253.0000	Sq.Ft	100.00	25300.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	25.2600	Sq.Ft	200.00	5052.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2409.0000	Sq.Ft	550.00	1324950.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1746073.19
B Bldg 27th Floor 2702 Tilling Work	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 600 x 1200	200.3000	Sq.Ft	100.00	20030.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1118813.18
B Bldg 27th Floor Tilling Work Bedding Material	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	371.9720	Cu.Ft	100.00	37197.20
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				181182.10
B 2801	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 2802	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44
				4405.44
B Bldg 28th Floor 2801 Tilling Work	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 600 x 1200	253.0000	Sq.Ft	100.00	25300.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				390204.20
B Bldg 28th Floor 2802 Tilling Work	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 600 x 1200	200.3000	Sq.Ft	100.00	20030.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1118813.18
B Bldg 28th Floor Tilling Work Bedding Material	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	371.9720	Cu.Ft	100.00	37197.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				181182.10
B 2901	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 2902	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44
				4405.44
B Bldg 29th Floor 2902 Tilling Work	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 600 x 1200	200.3000	Sq.Ft	100.00	20030.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				314945.00
B Bldg 29th Floor Tilling Work Bedding Material	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	371.9720	Cu.Ft	100.00	37197.20
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				181182.10
B Bldg 29th Floor 2901 Tiling Work	1.0000	Sq.Ft		
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 600 x 1200	253.0000	Sq.Ft	100.00	25300.00
Terastone Olive 600x600mm	232.5000	Sq.Ft	150.00	34875.00
				63933.70
B 3001	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 3002	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44
				4405.44
B Bldg 30th Floor 3002 Tilling Work	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 600 x 1200	200.3000	Sq.Ft	100.00	20030.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Crema Nova Marble	12.4000	Sq.Ft	200.00	2480.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1432.0000	Sq.Ft	550.00	787600.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1118813.18
B Bldg 30th Floor Tilling Work Bedding Material	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00
White Cement	1814.0000	Kgs	17.60	31926.40
				143984.90
B Bldg 30th Floor 3001 Tiling Work	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 600 x 1200	253.0000	Sq.Ft	100.00	25300.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Floor Guard Sheet	3099.0000	Sq.Ft	6.51	20174.49
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2434.2600	Sq.Ft	550.00	1338843.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1754914.19
B 3101	1.0000	Sq.Ft		
Telephonic Black Granite	41.2000	Sq.Ft	78.00	3213.60
				3213.60
B 3102	1.0000	Sq.Ft		
Telephonic Black Granite	56.4800	Sq.Ft	78.00	4405.44
				4405.44
B Bldg 31st Floor 3101 Tilling Work	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Basil Polished 600 x 1200	253.0000	Sq.Ft	100.00	25300.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Grano Silver Shadow Tile	221.0000	Sq.Ft	100.00	22100.00
Italian Marble (Crema Nov	2434.2600	Sq.Ft	550.00	1338843.00
Lumire LT Tile 600x300mm	162.0000	Sq.Ft	150.00	24300.00
Mural Brown Tile 1200x600	158.1000	Sq.Ft	100.00	15810.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
Regal Onyx Copper Tile 12	119.0000	Sq.Ft	150.00	17850.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	451.0000	Sq.Ft	100.00	45100.00
Sparten Brown Tile 600x60	771.0000	Sq.Ft	100.00	77100.00
Terastone Beige 600x600mm	111.0000	Sq.Ft	150.00	16650.00
Terastone Brown 600x600mm	241.1000	Sq.Ft	100.00	24110.00
Terastone Olive 600x600mm	333.3000	Sq.Ft	150.00	49995.00
Traventine Brown Tile 120	111.0000	Sq.Ft	450.00	49950.00
				1734739.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 31st Floor 3102 Tilling Work	1.0000	Sq.Ft		
Alaska grey marble	25.0000	Sq.Ft	425.00	10625.00
Armani gold marble	10.0000	Sq.Ft	374.00	3740.00
Basil Polished 600 x 1200	200.3000	Sq.Ft	100.00	20030.00
Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Brazillan Nero Tile 1200x	55.3000	Sq.Ft	150.00	8295.00
Floor Guard Sheet	2118.0000	Sq.Ft	6.51	13788.18
Grano Silver Shadow Tile	200.0000	Sq.Ft	100.00	20000.00
Italian Marble (Crema Nov	1444.4000	Sq.Ft	550.00	794420.00
Lumire LT Tile 600x300mm	148.2000	Sq.Ft	150.00	22230.00
Mural Brown Tile 1200x600	142.3000	Sq.Ft	100.00	14230.00
Nositee Flurry Marble	8.2000	Sq.Ft	550.00	4510.00
Regal Onyx Copper Tile 12	71.1000	Sq.Ft	150.00	10665.00
Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Sparten Beige Tile 600x60	387.3000	Sq.Ft	100.00	38730.00
Sparten Brown Tile 600x60	506.0000	Sq.Ft	100.00	50600.00
Terastone Beige 600x600mm	107.0000	Sq.Ft	150.00	16050.00
Terastone Brown 600x600mm	140.3000	Sq.Ft	100.00	14030.00
Terastone Olive 600x600mm	328.1000	Sq.Ft	150.00	49215.00
Traventine Brown Tile 120	71.1000	Sq.Ft	450.00	31995.00
				1123153.18
B Bldg 31st Floor Tilling Work Bedding Material	1.0000	No.		
Araldite 1.8kg Set	0.0000	set	1000.00	0.00
Bioflex Grey	71.0000	Bags	100.00	7100.00
Bioflex White	1.8000	Bags	100.00	180.00
Cement 43 Grade	112.0000	Bags	275.00	30800.00
Crush Sand	183.0000	Cu.Ft	33.00	6039.00
Econo Seal Plus	7.2500	Ltrs	500.00	3625.00
Feviquick	0.5300	Kgs	50.00	26.50
Hackad Plast Chemical	22.0000	Ltrs	190.00	4180.00
HCL Acid	18.0000	Ltrs	6.00	108.00
M Sand	0.0000	Cu.Ft	100.00	0.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	30.0000	set	1000.00	30000.00
Tenax Transparent Solid 1	30.0000	set	1000.00	30000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	1814.0000	Kgs	17.60	31926.40
				143984.90
Material Covering on Polished Italian Marble	1.0000	Kgs		
Plastic (Transperent)	50.0000	Kgs	84.00	4200.00
Tape Roll	25.0000	No.	1327.50	33187.50
				37387.50
B Bldg Diff. Qty. of Sadarali Granite 27th to 31st Floor	300.0000	Sq.Ft		
Sadharalli Polish granite	300.0000	Sq.Ft	150.00	45000.00
				45000.00
B Tiling Below Wooden flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 102Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2nd Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 202Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 4th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 402Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 5th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 502Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 6tht Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Tiling Below Wooden Flooring	373.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	373.0000	Sq.Ft	17.82	6646.86
				6646.86
B 602 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 7th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 702Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 8th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 802 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 9th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 902Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 10th Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1002 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 3rd Floor Tiling Below Wooden Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 Tiling Below Wooden Flooring	413.8800	Sq.Ft		
Cement 43 Grade	8.2776	Bags	275.00	2276.34
Ceramic 1 fts. x 1 fts.	413.8800	Sq.Ft	17.82	7375.34
Crush Sand	33.1104	Cu.Ft	33.00	1092.64
HCL Acid	6.2082	Ltrs	6.00	37.25
Natural Sand	33.1104	Cu.Ft	350.00	11588.64
				22370.21
B 302 Tiling Below Wooden Flooring	398.8500	Sq.Ft		
Cement 43 Grade	7.9770	Bags	275.00	2193.68
Ceramic 1 fts. x 1 fts.	398.8500	Sq.Ft	17.82	7107.51
Crush Sand	31.9080	Cu.Ft	33.00	1052.96
HCL Acid	5.9828	Ltrs	6.00	35.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	31.9080	Cu.Ft	350.00	11167.80
				21557.85
B 1101 Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1102 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 1202 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Cement 43 Grade	7.4800	Bags	275.00	2057.00
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
Crush Sand	29.9200	Cu.Ft	33.00	987.36
HCL Acid	5.6100	Ltrs	6.00	33.66
M Sand	29.9200	Cu.Ft	65.00	1944.80
				11687.50
B 1201 Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1302 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Cement 43 Grade	7.4800	Bags	275.00	2057.00
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
Crush Sand	29.9200	Cu.Ft	33.00	987.36
HCL Acid	5.6100	Ltrs	6.00	33.66
M Sand	29.9200	Cu.Ft	65.00	1944.80
				11687.50
B 1301 Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1401 Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1402 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 1501 Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6914.16
B 1502 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 1601 Tiling Below Wooden Flooring	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1602 Tiling Below Wooden Flooring	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 1701 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1702 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 1801 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1802 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 1901 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 1902 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2001 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 2002 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2101 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6914.16
B 2102 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2201 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 2202 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2301 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 2302 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2401 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 2402 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2501 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 2502 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2601 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 2602 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2701 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6914.16
B 2702 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2801 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 2802 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 2901 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 2902 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 3001 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 3002 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B 3101 Tiling Below Wooden Flooring - 388 Sq.Ft	388.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	388.0000	Sq.Ft	17.82	6914.16
				6914.16
B 3102 Tiling Below Wooden Flooring - 374 Sq.Ft	374.0000	Sq.Ft		
Ceramic 1 fts. x 1 fts.	374.0000	Sq.Ft	17.82	6664.68
				6664.68
B Counter Wash Basin (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2872.35
B 102 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1st Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
101 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
102 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 2ndFloor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 202 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
2nd Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
201 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				33229.70
202 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 3rdt Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 302 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
3rd Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
301 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
302 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 4th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2872.35
B 402 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
4th Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
401 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
402 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 5th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 502 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
5th Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
501 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				33229.70
502 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 6th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.6500	Sq.Ft	65.00	2317.25
				2317.25
B 602 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
6th Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
601 Refuge Toilet Counter Marble -	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	9.4700	Sq.Ft	550.00	5208.50
Nositee Flurry Marble	11.7100	Sq.Ft	550.00	6440.50
				25293.20
602 Toilet Counter Marble -	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 7th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2872.35
B 702 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
7th Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
201 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
201 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 8th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 802 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
8th Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
801 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				33229.70
802 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 9th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 902 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
9th Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
901 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
902 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 10th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2872.35
B 1002 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
10th Floor Toilet Counter Marble	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1001 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1002 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 11th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.6500	Sq.Ft	65.00	2317.25
				2317.25
B 1102 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1101 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1102 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 12th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 1202 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1201 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1202 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 13th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 1302 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1301 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1302 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 14th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 1402 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1401 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1402 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 15th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2872.35
B 1502 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1501 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1502 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 16th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.6500	Sq.Ft	65.00	2317.25
				2317.25
B 1602 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1601 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1602 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				25622.49
B 17th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 1702 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1701 Toilet Counter Marble B 101	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1702 Toilet Counter Marble B 102	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 18th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 1802 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1801 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				33229.70
1802 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 19th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 1902 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
1901 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
1902 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 20th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 2002 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2329.60
2001 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
2002 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 21st Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.6500	Sq.Ft	65.00	2317.25
				2317.25
B 2102 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
2101 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
2102 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 22nd Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2201 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 2202 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
2201 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
2202 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 23rd Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 2302 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
2301 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
2302 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 24th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 2402 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
2401 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
2402 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 25th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	44.1900	Sq.Ft	65.00	2872.35
				2872.35
B 2502 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
2501 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
2502 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B2 6th Floor Counter Wash bain	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.6500	Sq.Ft	65.00	2317.25
				2317.25
B 2602 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
2601 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	23.2600	Sq.Ft	425.00	9885.50
Armani gold marble	10.0500	Sq.Ft	374.00	3758.70
Italian Marble (Crema Nov	25.2600	Sq.Ft	550.00	13893.00
Nositee Flurry Marble	10.3500	Sq.Ft	550.00	5692.50
				33229.70
2602 Toilet Counter Marble	1.0000	Sq.Ft		
Alaska grey marble	24.9500	Sq.Ft	425.00	10603.75
Armani gold marble	10.0100	Sq.Ft	374.00	3743.74
Italian Marble (Crema Nov	12.3500	Sq.Ft	550.00	6792.50
Nositee Flurry Marble	8.1500	Sq.Ft	550.00	4482.50
				25622.49
B 101	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 201	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 301	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 401	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 501	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 601	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 701	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 801	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 901	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1001	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1101	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1201	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1301	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1401	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1501	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1601	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1701	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1801	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 1901	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 2001	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 2101	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 2201	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 2301	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 2401	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 2501	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 2601	1.0000	Sq.Ft		
Hackad Plast Chemical	0.2600	Ltrs	190.00	49.40
Sika Ceram 288H Grey (25K	2.0000	Bags	800.00	1600.00
Sparten Brown Tile 600x60	37.0000	Sq.Ft	100.00	3700.00
				5349.40
B 101 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 101 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 102 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 102 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 201 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 201 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 202 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 202 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				126530.00
B 301 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 301 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 302 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 302 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 401 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 401 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 402 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 402 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 501 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 501 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 502 4 BHK Children Bed	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 502 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 601 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 601 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 602 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 602 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 701 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 701 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 702 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 702 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 801 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 801 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 802 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 802 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 901 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 901 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 902 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 902 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1001 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1001 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1002 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1002 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1101 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1101 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1102 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1102 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				126530.00
B 1201 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1201 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1202 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1202 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1301 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1301 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1302 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1302 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1401 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1401 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1402 4 BHK Children Bed	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1402 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1501 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1501 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1502 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1502 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1601 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1601 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1602 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1602 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1701 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1701 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1702 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1702 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1801 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1801 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1802 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1802 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 1901 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 1901 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 1902 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 1902 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2001 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2001 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2002 4BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2002 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				126530.00
B 2101 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2101 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2102 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2102 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2201 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2201 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2202 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2202 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2301 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2301 B 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2302 4 BHK Children Bed	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2302 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2401 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2401 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2402 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2402 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2501 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2501 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2502 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2502 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2601 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2601 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2602 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2602 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2701 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2701 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2702 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2702 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2801 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2801 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2802 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2802 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 2901 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 2901 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 2902 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 2902 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				126530.00
B 3001 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00
B 3001 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 3002 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 3002 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 3101 5 BHK Wooden Flooring Children Bed 1	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	34.2500	R.Ft	1500.00	51375.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	212.7500	Sq.Ft	500.00	106375.00
				162030.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 3101 5 BHK Wooden Flooring Children Bed 2	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	28.5000	R.Ft	1500.00	42750.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	156.7500	Sq.Ft	500.00	78375.00
				125405.00
B 3102 4 BHK Children Bed	1.0000	Sq.Ft		
End Patti (Smoke Sapeli)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Smoke Sape	4.0000	R.Ft	150.00	600.00
Skirting (Smoke Sapeli)	39.4100	R.Ft	1500.00	59115.00
T- Profile (Smoke Sapeli)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Smoke Sa	201.9600	Sq.Ft	500.00	100980.00
				164375.00
B 3102 4 BHK Guest Bed	1.0000	Sq.Ft		
End Patti (Natural Oak)	16.0000	R.Ft	150.00	2400.00
Reducer Patti (Natural Oa	4.0000	R.Ft	150.00	600.00
Skirting (Natural Oak)	30.5000	R.Ft	1500.00	45750.00
T- Profile (Natural Oak)	8.0000	R.Ft	160.00	1280.00
Wooden Flooring (Natural	153.0000	Sq.Ft	500.00	76500.00
				126530.00
B 101 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	0.5000	Kgs	40.00	20.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1156.20
B 102 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	0.5000	Kgs	40.00	20.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1004.00
B 201 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 202 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 301 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	3.8300	Kgs	40.00	153.20
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1081.40
B 302 Grout For Tiling Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 501 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 502 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 601 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.3000	Kgs	42.00	12.60
Grout 78-Starling Silver	8.7000	Kgs	40.00	348.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
MYK laticrete 44 Bright W	3.5000	Kgs	40.00	140.00
MYK laticrete 89 Smoke Gr	0.6000	Kgs	40.00	24.00
				1159.00
B 602 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 701 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 702 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 801 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 802 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 901 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 902 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1068.00
B 1001 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 1002 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.5000	Kgs	42.00	21.00
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1063.80
B 1101 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.3000	Kgs	42.00	12.60
Grout 78-Starling Silver	8.7000	Kgs	40.00	348.00
MYK laticrete 44 Bright W	3.5000	Kgs	40.00	140.00
MYK laticrete 89 Smoke Gr	0.6000	Kgs	40.00	24.00
				1159.00
B 1102 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 1201 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 1202 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 1301 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 1302 Grout For Tiling Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 1401 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 1402 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 1501 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 1502 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 1601 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.3000	Kgs	42.00	12.60
Grout 78-Starling Silver	8.7000	Kgs	40.00	348.00
MYK laticrete 44 Bright W	3.5000	Kgs	40.00	140.00
MYK laticrete 89 Smoke Gr	0.6000	Kgs	40.00	24.00
				1159.00
B 1602 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 1701 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 1702 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 1801 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 1802 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1068.00
B 1901 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 1902 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 2001 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 2002 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 2101 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.3000	Kgs	42.00	12.60
Grout 78-Starling Silver	8.7000	Kgs	40.00	348.00
MYK laticrete 44 Bright W	3.5000	Kgs	40.00	140.00
MYK laticrete 89 Smoke Gr	0.6000	Kgs	40.00	24.00
				1159.00
B 2102 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 2202 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 2301 Grout for Tiling Work	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 2302 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1076.00
B 2401 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 2402 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 2501 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 2502 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 2601 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.3000	Kgs	42.00	12.60
Grout 78-Starling Silver	8.7000	Kgs	40.00	348.00
MYK laticrete 44 Bright W	3.5000	Kgs	40.00	140.00
MYK laticrete 89 Smoke Gr	0.6000	Kgs	40.00	24.00
				1159.00
B 2602 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B 401 Grout for Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.2000	Kgs	40.00	88.00
Grout 17-Marble Beige (60	5.2000	Kgs	42.00	218.40
Grout 18-Sauterne (600 Se	7.7000	Kgs	40.00	308.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.9000	Kgs	42.00	37.80
Grout 78-Starling Silver	10.4000	Kgs	40.00	416.00
MYK laticrete 44 Bright W	2.5000	Kgs	40.00	100.00
MYK laticrete 89 Smoke Gr	1.2000	Kgs	40.00	48.00
				1236.20
B 402 Grout For Tiling Work	1.0000	No.		
Grout 03-Silk (600 Series	2.0000	Kgs	40.00	80.00
Grout 17-Marble Beige (60	5.4000	Kgs	42.00	226.80
Grout 18-Sauterne (600 Se	7.9000	Kgs	40.00	316.00
Grout 22-Midnight Black (	0.5000	Kgs	40.00	20.00
Grout 61-Parchment (600 S	0.6000	Kgs	42.00	25.20
Grout 78-Starling Silver	7.2000	Kgs	40.00	288.00
MYK laticrete 44 Bright W	2.1000	Kgs	40.00	84.00
MYK laticrete 89 Smoke Gr	0.7000	Kgs	40.00	28.00
				1068.00
B Bldg Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Toilet Cement Paint	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 27th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 28th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 29th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 30th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 31st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Internal Flat Paint	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 101 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 102 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 201 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 202 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	2.7547	Ltrs	60.00	165.28
				33879.85
B 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 301 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	4.1529	Ltrs	60.00	249.17
				51076.44
B 302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 302 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 302 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 401 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	4.1529	Ltrs	60.00	249.17

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				51076.44
B 402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 402 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	2.7547	Ltrs	60.00	165.28
				33879.85
B 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 501 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 502 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Walls Satin Matt Painting	5384.8800	Sq.Ft		
Abro Tape 1"	1.6155	Bundle	207.90	335.86
Satin Matt Paint	79.1577	Ltrs	252.00	19947.74
Solvent Base Primer	75.3883	Ltrs	126.56	9541.14
Spray Plaster	398.4811	Kgs	250.00	99620.28
Turpentine 1 Lit	80.7732	Ltrs	60.00	4846.39
				134291.41
B 601 Ceiling Premium Emulsion Painting	2229.9200	Sq.Ft		
Premium Emulsion Paint	28.9890	Kgs	115.00	3333.74
Primer (Water base)	34.7868	Ltrs	52.00	1808.91
Spray Plaster	165.0141	Kgs	250.00	41253.53
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				46396.18
B 602	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B 602 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 602 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 701 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 702	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 702 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 702 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 801 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	4.1529	Ltrs	60.00	249.17
				51076.44
B 802	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 802 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 802 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 901 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	4.1529	Ltrs	60.00	249.17
				51076.44
B 902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902 Walls Satin Matt Painting	3894.8300	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 902 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 1001 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 1002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1002 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 1002 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	2.7547	Ltrs	60.00	165.28
				33879.85
B 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1101 Walls Satin Matt Painting	5384.8800	Sq.Ft		
Abro Tape 1"	1.6155	Bundle	207.90	335.86
Satin Matt Paint	79.1577	Ltrs	252.00	19947.74
Solvent Base Primer	75.3883	Ltrs	126.56	9541.14
Spray Plaster	398.4811	Kgs	250.00	99620.28
Turpentine 1 Lit	80.7732	Ltrs	60.00	4846.39
				134291.41
B 1101 Ceiling Premium Emulsion Painting	2229.9200	Sq.Ft		
Premium Emulsion Paint	28.9890	Kgs	115.00	3333.74
Primer (Water base)	34.7868	Ltrs	52.00	1808.91
Spray Plaster	165.0141	Kgs	250.00	41253.53
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				46396.18
B 1102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1102 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 1102 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 1201 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 1202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1202 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 1202 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1301 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 1301 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	4.1529	Ltrs	60.00	249.17
				51076.44
B 1302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 1302 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 1401 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	4.1529	Ltrs	60.00	249.17
				51076.44
B 1402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1402 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				97131.63
B 1402 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1501 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 1501 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 1502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1502 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1502 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1601	2229.9200	NA		
	0.0000		0.00	0.00
				0.00
B 1601 Walls Satin Matt Painting	5384.8800	Sq.Ft		
Abro Tape 1"	1.6155	Bundle	207.90	335.86
Satin Matt Paint	79.1577	Ltrs	252.00	19947.74
Solvent Base Primer	75.3883	Ltrs	126.56	9541.14
Spray Plaster	398.4811	Kgs	250.00	99620.28
Turpentine 1 Lit	80.7732	Ltrs	60.00	4846.39
				134291.41
B 1601 Ceiling Premium Emulsion Painting	2229.9200	Sq.Ft		
Premium Emulsion Paint	28.9890	Kgs	115.00	3333.74
Primer (Water base)	34.7868	Ltrs	52.00	1808.91
Spray Plaster	165.0141	Kgs	250.00	41253.53
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				46396.18
B 1602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1602 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 1602 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1701 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 1701 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 1702	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1702 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 1702 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1801 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 1801 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 1802	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1802 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 1802 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1901 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 1901 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 1902	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1902 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 1902 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2001 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 2001 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 2002	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2002 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2002 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				33714.57
B 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2101 Walls Satin Matt Painting	5384.8800	Sq.Ft		
Abro Tape 1"	1.6155	Bundle	207.90	335.86
Satin Matt Paint	79.1577	Ltrs	252.00	19947.74
Solvent Base Primer	75.3883	Ltrs	126.56	9541.14
Spray Plaster	398.4811	Kgs	250.00	99620.28
Turpentine 1 Lit	80.7732	Ltrs	60.00	4846.39
				134291.41
B 2101 Ceiling Premium Emulsion Painting	2229.9200	Sq.Ft		
Premium Emulsion Paint	28.9890	Kgs	115.00	3333.74
Primer (Water base)	34.7868	Ltrs	52.00	1808.91
Spray Plaster	165.0141	Kgs	250.00	41253.53
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				46396.18
B 2102	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2102 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2102 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2201 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 2201 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	4.1529	Ltrs	60.00	249.17
				51076.44
B 2202	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2202 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2202 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	2.7547	Ltrs	60.00	165.28
				33879.85
B 23rd Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B 2301	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2301 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 2301 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 2302	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2302 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2302 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 24th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 2401	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2401 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 2401 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 2402	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2402 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2402 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2501	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2501 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 2501 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 2502	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2502 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2502 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2601	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
B 2601 Walls Satin Matt Painting	5384.8800	Sq.Ft		
Abro Tape 1"	1.6155	Bundle	207.90	335.86
Satin Matt Paint	79.1577	Ltrs	252.00	19947.74
Solvent Base Primer	75.3883	Ltrs	126.56	9541.14
Spray Plaster	398.4811	Kgs	250.00	99620.28
Turpentine 1 Lit	80.7732	Ltrs	60.00	4846.39
				134291.41
B 2601 Ceiling Premium Emulsion Painting	2229.9200	Sq.Ft		
Premium Emulsion Paint	28.9890	Kgs	115.00	3333.74
Primer (Water base)	34.7868	Ltrs	52.00	1808.91
Spray Plaster	165.0141	Kgs	250.00	41253.53
Turpentine 1 Lit	2229.9200	Ltrs	60.00	133795.20
				180191.38
B 2602	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2602 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2602 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 2701 Walls Satin Matt Painting	5384.8800	Sq.Ft		
Abro Tape 1"	1.6155	Bundle	207.90	335.86
Satin Matt Paint	79.1577	Ltrs	252.00	19947.74
Solvent Base Primer	75.3883	Ltrs	126.56	9541.14
Spray Plaster	398.4811	Kgs	250.00	99620.28

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	80.7732	Ltrs	60.00	4846.39
				134291.41
B 2701 Ceiling Premium Emulsion Painting	2229.9200	Sq.Ft		
Premium Emulsion Paint	28.9890	Kgs	115.00	3333.74
Primer (Water base)	34.7868	Ltrs	52.00	1808.91
Spray Plaster	165.0141	Kgs	250.00	41253.53
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				46396.18
B 2702 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2702 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 2801 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 2801 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 2802 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2802 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 2901 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 2901 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 2902 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 2902 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				33714.57
B 3001 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 3001 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 3002 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 3002 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B 3101 Walls Satin Matt Painting	5675.2000	Sq.Ft		
Abro Tape 1"	1.7026	Bundle	207.90	353.97
Satin Matt Paint	83.4254	Ltrs	252.00	21023.20
Solvent Base Primer	79.4528	Ltrs	126.56	10055.55
Spray Plaster	419.9648	Kgs	250.00	104991.20
Turpentine 1 Lit	85.1280	Ltrs	60.00	5107.68
				141531.60
B 3101 Ceiling Premium Emulsion Painting	2442.8900	Sq.Ft		
Premium Emulsion Paint	31.7576	Kgs	115.00	3652.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	38.1091	Ltrs	52.00	1981.67
Spray Plaster	180.7739	Kgs	250.00	45193.48
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				50827.27
B 3102 Walls Satin Matt Painting	3894.8300	Sq.Ft		
Abro Tape 1"	1.1684	Bundle	207.90	242.91
Satin Matt Paint	57.2540	Ltrs	252.00	14428.01
Solvent Base Primer	54.5276	Ltrs	126.56	6901.01
Spray Plaster	288.2174	Kgs	250.00	72054.35
Turpentine 1 Lit	58.4225	Ltrs	60.00	3505.35
				97131.63
B 3102 Ceiling Premium Emulsion Painting	1620.4100	Sq.Ft		
Premium Emulsion Paint	21.0653	Kgs	115.00	2422.51
Primer (Water base)	25.2784	Ltrs	52.00	1314.48
Spray Plaster	119.9103	Kgs	250.00	29977.58
Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
				33714.57
B Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Door Hard ware sample	0.0000	NA		
	0.0000		0.00	0.00
				0.00
3rd Floor Door Hardware Fitting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B 302 Door Hardware Fitting - 1 No.	1.0000	No.		
Cylinder with Key-APCKNS6	7.0000	No.	625.00	4375.00
Cylinder without Key-APCS	7.0000	No.	545.00	3815.00
Handle 22mm LH2221 Arch	7.0000	Pair	767.00	5369.00
Lock Body AMLB9S	14.0000	No.	250.00	3500.00
Magnetic Catcher S.S.-ADM	10.0000	No.	297.73	2977.30
Main Door handle 18" LINE	1.0000	No.	8000.00	8000.00
Night Latch (Europa) 8013	1.0000	No.	2191.50	2191.50
				30227.80
Tower B Biometric Lock Sample	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
3rd Floor Main Door Biometric Lock	0.0000	NA		
	0.0000		0.00	0.00
				0.00
biometric Lock	0.0000	No.		
Yale Digital Lock (YDD-42	0.0000	No.	22000.00	0.00
				0.00
B 302 Biometric lock	1.0000	No.		
Digital Door Lock YDM-410	1.0000	set	45000.00	45000.00
				45000.00
Tower B AC Wooden Beam	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
8th Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
20th Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor B 101 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 1st Floor B 102 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 2nd Floor B 202 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 2nd Floor B 201 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 3rd Floor B 301 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 3rd Floor B 302 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 4th Floor B 401 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 4th Floor B 402 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 5th Floor B 501 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
				55000.00
B 5th Floor B 502 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 6th Floor B 601 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 6th Floor B 602 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				160000.00
B 7th Floor B 701 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 7th Floor B 702 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 8th Floor B 801 Door Frame & Shutter -	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				20000.00
B 8th Floor B 802 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				25000.00
B 9th Floor B 901 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 9th Floor B 902 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 10th Floor B 1002 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 10th Floor B 1001 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 11th Floor B 1101 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				20000.00
B 11th Floor B 1102 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 12th Floor B 1202 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 12th Floor B 1201 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 13th Floor B 1302 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 13th Floor B 1301 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 14th Floor B 1401 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 14th Floor B 1402 Door Frame & Shutter -	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				140000.00
B 15th Floor B 1501 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				40000.00
B 15th Floor B 1502 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 16th Floor B 1601 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 16th Floor B 1602 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 17th Floor B 1701 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
				55000.00
B 17th Floor B 1702 Door Frame & Shutter	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 18th Floor B 1801 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
				45000.00
B 18th Floor B 1802 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
				30000.00
B 19th Floor B 1901 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				30000.00
B 19th Floor B 1902 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				120000.00
B 20th Floor B 2001 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 20th Floor B 2002 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
				40000.00
B 21st Floor B 2101 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 21st Floor B 2102 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 22nd Floor B 2201 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
				50000.00
B 22nd Floor B 2202 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 23rd Floor B 2301 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
				40000.00
B 23rd Floor B 2302 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 24th Floor B 2401 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				20000.00
B 24th Floor B 2402 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 25th Floor B 2501 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
				65000.00
B 25th Floor B 2502 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 26th Floor B 2601 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 26th Floor B 2602 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 27th Floor B 2701 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
				40000.00
B 27th Floor B 2702 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 28th Floor B 2801 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
				40000.00
B 28th Floor B 2802 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 29th Floor B 2901 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
				40000.00
B 29th Floor B 2902 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 30th Floor B 3001 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
				40000.00
B 30th Floor B 3002 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
B 31st Floor B 3101 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	5.0000	No.	5000.00	25000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Veneer Door Frame (Kitche	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	8.0000	No.	5000.00	40000.00
Veneer Door Shutter (Bedr	5.0000	No.	5000.00	25000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Kitc	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	8.0000	No.	5000.00	40000.00
				200000.00
B 31st Floor B 3102 Door Frame & Shutter - 1 No.	1.0000	No.		
Veneer Door Frame (Bedroo	4.0000	No.	5000.00	20000.00
Veneer Door Frame (Dry Ba	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Main D	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Safety	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Servan	2.0000	No.	5000.00	10000.00
Veneer Door Frame (Store	1.0000	No.	5000.00	5000.00
Veneer Door Frame (Toilet	6.0000	No.	5000.00	30000.00
Veneer Door Shutter (Bedr	4.0000	No.	5000.00	20000.00
Veneer Door Shutter (Dry	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Main	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Safe	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Serv	2.0000	No.	5000.00	10000.00
Veneer Door Shutter (Stor	1.0000	No.	5000.00	5000.00
Veneer Door Shutter (Toil	6.0000	No.	5000.00	30000.00
				160000.00
1st Floor 101	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
1st Floor 102	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
2nd Floor 202	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
2nd Floor 201	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				27965.00
3rd Floor 301	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
3rd Floor 302	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
4th Floor 401	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				30965.00
4th Floor402	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
5th Floor 501	1.0000	No.		
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				4600.00
5th Floor 502	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
6th Floor 601	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
6th Floor 602	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
7th Floor 701	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
7th Floor 702	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
8th Floor 802	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				6525.00
8th Floor 801	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				30965.00
9th Floor 902	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
9th Floor 901	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
10th Floor 1001	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
10th Floor 1002	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
11th Floor 1101	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8560	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				30965.00
11th Floor 1102	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
12th Floor 1202	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
12th Floor 1201	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
13th Floor 1302	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
13th Floor 1301	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				30965.00
14th Floor 1401	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				30965.00
14th Floor 1402	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				6925.00
15th Floor 1501	1.0000	No.		
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				2400.00
15th Floor 1502	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
16th Floor 1601	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				30965.00
16th Floor 1602	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
17th Floor 1701	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
17th Floor 1702	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				21930.00
18th Floor 1801	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				8975.00
18th Floor 1802	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				6925.00
19th Floor 1901	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				8975.00
19th Floor 1902	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
20th Floor 2001	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Lock Body - Yale (24-8560	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
20th Floor 2002	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				6525.00
21st Floor 2101	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8560	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				30965.00
21st Floor 2102	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
22nd Floor 2201	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				8975.00
22nd Floor 2202	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
23rd Floor 2301	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				8975.00
23rd Floor 2302	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
24th Floor 2401	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8560	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
24th Floor 2402	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
25th Floor 2501	1.0000	No.		
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				5400.00
25th Floor 2502	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
26th Floor 2601	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8545	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				30965.00
26th Floor 2602	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8545	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
27th Floor 2701	1.0000	No.		
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				3200.00
27th Floor 2702	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
28th Floor 2801	1.0000	No.		
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				3200.00
28th Floor 2802	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
29th Floor 2901	1.0000	No.		
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				3200.00
29th Floor 2902	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
30th Floor 3001	1.0000	No.		
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	2.0000	Pair	800.00	1600.00
				3200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
30th Floor 3002	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
31st Floor 3101	1.0000	No.		
Cylinder with Key - Yale	7.0000	No.	625.00	4375.00
Cylinder without Key - Ya	10.0000	No.	625.00	6250.00
Door Stopper (Floor Magne	2.0000	No.	400.00	800.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	17.0000	Pair	420.00	7140.00
Lock Body - Yale (24-8560	17.0000	No.	250.00	4250.00
Magnetic Catcher - Yale (	11.0000	No.	200.00	2200.00
Magnetic Catcher Yale (YM	11.0000	No.	250.00	2750.00
Night Latch - Yale (CBS-2	2.0000	No.	800.00	1600.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				30165.00
31st Floor 3102	1.0000	No.		
Cylinder with Key - Yale	5.0000	No.	625.00	3125.00
Cylinder without Key - Ya	9.0000	No.	625.00	5625.00
Door Stopper (Floor Magne	1.0000	No.	400.00	400.00
Door Stopper(YDH-11SC)-fl	0.0000	No.	85.00	0.00
Lever Handle - Yale (YMC5	14.0000	Pair	420.00	5880.00
Lock Body - Yale (24-8560	14.0000	No.	250.00	3500.00
Magnetic Catcher - Yale (	9.0000	No.	200.00	1800.00
Night Latch - Yale (CBS-2	1.0000	No.	800.00	800.00
Pull Handle 25mm - Yale (	1.0000	Pair	800.00	800.00
				21930.00
B 1st Floor 101 Biometric Lock-(No.)	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
B 1st Floor 102 Biometric Lock-(No.)	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 2nd Floor 201 Biometric Lock-(No.)	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 2nd Floor 202 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 3rd Floor 301 Biometric Lock-(No.) -	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 4th Floor 401 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 4th Floor 402 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 5th Floor 501 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 5th Floor 502 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 6th Floor 601 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 6th Floor 602 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 7th Floor 701 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 7th Floor 702 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
B 8th Floor 801 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 8th Floor 802 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 9th Floor 901 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 9th Floor 902 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 10th Floor 1001 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 10th Floor 1002 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 11th Floor 1101 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 11th Floor 1102 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 12th Floor 1201 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 12th Floor 1202 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 13th Floor 1301 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 13th Floor 1302 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
B 14th Floor 1401 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 14th Floor 1402 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 15th Floor 1501 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 15th Floor 1502 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 16th Floor 1601 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 16th Floor 1602 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 17th Floor 1701 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 17th Floor 1702 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 18th Floor 1801 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 18th Floor 1802 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 19th Floor 1901 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 19th Floor 1902 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
B 20th Floor 2001 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 20th Floor 2002 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 21st Floor 2101 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 21st Floor 2102 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 22nd Floor 2201 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 22nd Floor 2202 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 23rd Floor 2301 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 23rd Floor 2302 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 24th Floor 2401 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 24th Floor 2402 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 25th Floor 2501 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 25th Floor 2502 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				18000.00
B 26th Floor 2601 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B 26th Floor 2602 Biometric Lock-(No.) - 1 No.	1.0000	No.		
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
				18000.00
B False Ceiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Internal Flat Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 9th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-10th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-11th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-12th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-13th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-14th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-15th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-16th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-17th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-18th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-19th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-20th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-21st Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-22nd Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-23rd Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-24th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-25th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-26th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-27th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-28th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-29th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-30th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-31th Floor Terrace False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Internal Flat Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1st Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-10th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-11th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-12th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-13th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-14th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-15th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-16th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-17th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-18th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-19th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-20th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-21st Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-22nd Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-23rd Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-24th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-25th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-26th Floor Internal Gypsum Board False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Internal Flat Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 302 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 4th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 402 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 502 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 702 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 8th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 802 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 902 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-10th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1001 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1002 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-11th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1101 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1102 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-12th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1201 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1202 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-13th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1301 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1302 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-14th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1401 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1402 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-15th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1501 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1502 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-16th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1601 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1602 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-17th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1701 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1702 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-18th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1801 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1802 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-19th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1901 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-1902 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-20th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2001 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2002 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-21st Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2101 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2102 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-22nd Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2201 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2202 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-23rd Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2301 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2302 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B-24th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2401 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2402 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-25th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2501 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2502 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-26th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2601 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-2602 Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Interior & Furnishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Toilet Mirror	0.0000	NA		
	0.0000		0.00	0.00
				0.00
3rd Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 301 Toilet Mirror	1.0000	No.		
C.N.C. Edge Polish	107.0000	R.Ft	12.00	1284.00
Labour installation	102.5000	Sq.Ft	42.00	4305.00
Mirror 6mm Clear	102.5000	Sq.Ft	39.00	3997.50
Mirror Cap	24.0000	No.	16.88	405.12
PVC Safety Film	102.5000	Sq.Ft	20.00	2050.00
Stud Holes	24.0000	No.	84.00	2016.00
				14057.62
B 302 Toilet Mirror	1.0000	No.		
C.N.C. Edge Polish	80.0000	R.Ft	12.00	960.00
Labour installation	75.0000	Sq.Ft	42.00	3150.00
Mirror 6mm Clear	75.0000	Sq.Ft	39.00	2925.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	80.0000	Sq.Ft	20.00	1600.00
Stud Holes	20.0000	No.	84.00	1680.00
				10652.60
B 401 Toilet Mirror	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	18.0000	No.	16.88	303.84
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	18.0000	No.	84.00	1512.00
				9388.45
B 402 Toilet Mirror	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 101 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 102 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 201 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 202 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 502 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7067.59
B 601 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	107.0000	R.Ft	12.00	1284.00
Labour installation	102.5000	Sq.Ft	42.00	4305.00
Mirror 6mm Clear	102.5000	Sq.Ft	39.00	3997.50
Mirror Cap	24.0000	No.	16.88	405.12
PVC Safety Film	102.5000	Sq.Ft	20.00	2050.00
Stud Holes	24.0000	No.	84.00	2016.00
				14057.62
B 602 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 701 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 702 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 801 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 901 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 902 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 1001 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	107.0000	R.Ft	12.00	1284.00
Labour installation	102.5000	Sq.Ft	42.00	4305.00
Mirror 6mm Clear	102.5000	Sq.Ft	39.00	3997.50
Mirror Cap	24.0000	No.	16.88	405.12
PVC Safety Film	102.5000	Sq.Ft	20.00	2050.00
Stud Holes	24.0000	No.	84.00	2016.00
				14057.62
B 1002 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7067.59
B 1101 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 1102 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 1201 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 1202 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 1301 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 1302 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 1401 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 1502 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 1601 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9287.57
B 1602 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	80.0000	R.Ft	12.00	960.00
Labour installation	75.0000	Sq.Ft	42.00	3150.00
Mirror 6mm Clear	75.0000	Sq.Ft	39.00	2925.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	80.0000	Sq.Ft	20.00	1600.00
Stud Holes	20.0000	No.	84.00	1680.00
				10652.60
B 1702 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 1902 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				5026.81
B 2001 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 2101 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 2102 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	80.0000	Sq.Ft	20.00	1600.00
Stud Holes	15.0000	No.	84.00	1260.00
				7695.79
B 2202 Toilet Mirror - 0 No.	0.0000	No.		
C.N.C. Edge Polish	0.0000	R.Ft	12.00	0.00
Labour installation	0.0000	Sq.Ft	42.00	0.00
Mirror 6mm Clear	0.0000	Sq.Ft	39.00	0.00
Mirror Cap	0.0000	No.	16.88	0.00
PVC Safety Film	0.0000	Sq.Ft	20.00	0.00
Stud Holes	0.0000	No.	84.00	0.00
				0.00
B 2301 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				6498.35
B 2302 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B 2401 Toilet Mirror - 1 No.	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 2402 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	80.0000	R.Ft	12.00	960.00
Labour installation	75.0000	Sq.Ft	42.00	3150.00
Mirror 6mm Clear	75.0000	Sq.Ft	39.00	2925.00
Mirror Cap	20.0000	No.	16.88	337.60
PVC Safety Film	80.0000	Sq.Ft	20.00	1600.00
Stud Holes	20.0000	No.	84.00	1680.00
				10652.60
B 2502 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20
PVC Safety Film	80.0000	Sq.Ft	20.00	1600.00
Stud Holes	15.0000	No.	84.00	1260.00
				7695.79
B 2601 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	72.1000	R.Ft	12.00	865.20
Labour installation	66.4100	Sq.Ft	42.00	2789.22
Mirror 6mm Clear	66.4100	Sq.Ft	39.00	2589.99
Mirror Cap	17.0000	No.	16.88	286.96
PVC Safety Film	66.4100	Sq.Ft	20.00	1328.20
Stud Holes	17.0000	No.	84.00	1428.00
				9287.57
B 2602 Toilet Mirror - 1 No.	1.0000	No.		
C.N.C. Edge Polish	53.9000	R.Ft	12.00	646.80
Labour installation	48.5900	Sq.Ft	42.00	2040.78
Mirror 6mm Clear	48.5900	Sq.Ft	39.00	1895.01
Mirror Cap	15.0000	No.	16.88	253.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Safety Film	48.5900	Sq.Ft	20.00	971.80
Stud Holes	15.0000	No.	84.00	1260.00
				7067.59
B Deep Cleaning Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 11th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 23rd Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Deep Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B-Bldg Aluminium Fins	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 7th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 19th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Attach Terrace Railing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
401 VDP	0.0000	No.		
Video Door Phone with Cam	0.0000	No.	5304.00	0.00
				0.00
402 VDP	0.0000	No.		
Video Door Phone with Cam	0.0000	No.	5304.00	0.00
				0.00
B 3rd Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 1st Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 2nd Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 4th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 5th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 6th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 7th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 8th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 9th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 10th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 11th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 12th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 13th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 14th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 15th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 16th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 17th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 18th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 19th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 20th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 21st Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 22th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 23th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 24th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 25th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 26th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 27th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 28th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 29th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 30th Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B 31st Floor Lobby Designer Mirror	1.0000	No.		
3m Tape 5mtr	7.0000	No.	650.00	4550.00
CNC Bevelling	171.0000	R.Ft	74.97	12819.87
CNC polish	67.0000	R.Ft	15.00	1005.00
Etched Designer Mirror 6m	27.0000	Sq.Ft	100.00	2700.00
Labour installation	92.0000	Sq.Ft	42.00	3864.00
Mirror 6mm Clear	65.0000	Sq.Ft	39.00	2535.00
PVC Safety Film	92.0000	Sq.Ft	20.00	1840.00
Silicon Neutral	8.0000	No.	128.00	1024.00
				30337.87
B AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
1st Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 102 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 101 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
2nd Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 202 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				150000.00
B 201 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
3rd Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
B 302 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
4th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
B 402 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
5th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
B 502 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
6th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 602 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 601 AC Machine 5 BHK	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	6.0000	No.	25000.00	150000.00
				200000.00
7th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
B 702 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
8th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
9th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
B 902 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
10th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1002 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 1001 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
11th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1102 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 1101 AC Machine 5 BHK	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	6.0000	No.	25000.00	150000.00
				200000.00
12th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1201 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 1202 AC Machine 5 Bhk	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
13th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1302 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 1301 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
14th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1401 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
15th Floor AC Machine	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1502 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 1602 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 1601 AC Machine 5 BHK	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	6.0000	No.	25000.00	150000.00
				200000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
1702 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 1902 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B 2001 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
2102 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
2101 AC Machine 5 BHK	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	6.0000	No.	25000.00	150000.00
				200000.00
2202 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
2302 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
2401 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
2402 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2502 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
2601 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
2602 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
2701 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
2702 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
2801 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
2802 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
2901 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
2902 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3001 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
3002 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
3101 AC Machine 5 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	7.0000	No.	25000.00	175000.00
				225000.00
3102 AC Machine 4 Bhk	1.0000	No.		
Split AC 1.5 TR (RAS-18U2	2.0000	No.	25000.00	50000.00
Split AC 2 TR (RAS-24U2KC	4.0000	No.	25000.00	100000.00
				150000.00
B AC Installation & Commissioning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 10th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 1002 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 1001 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 1st Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 101 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				614460.00
Tower B 102 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 2nd Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 201 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 202 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 3rd Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 301 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 302 Modular Kitchen Trolley	0.0000	No.		
Kitchen Trolley	0.0000	No.	614460.00	0.00
				0.00
Tower B 302 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
Kitchen Trolley (Option 1	0.0000	No.	614460.00	0.00
				614460.00
B-Bldg 4th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 401 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 402 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 5th Floor Modular Kitchen	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
Tower B 502 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 6th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 601 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 602 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 7th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 701 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	0.0000	No.	614460.00	0.00
				0.00
Tower B 702 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 8th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 801 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 9th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 901 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 902 Modular Kitchen Trolley	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 11th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 1101 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 1102 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 12th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 1201 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 1202 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B-Bldg 13th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower B 1301 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	0.0000	No.	614460.00	0.00
				0.00
Tower B 1302 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 1401 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 1502 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 1601 Modular Kitchen Trolley	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 1702 Modular Kitchen Trolly	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 1902 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2001 Modular Kitchen Trolly	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2101 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2102 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2202 Modular Kitchen Trolly	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2401 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2502 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2601 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2602 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2702 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2802 Modular Kitchen Trolley	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 2902 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 3002 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 3101 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
Tower B 3102 Modular Kitchen Trolley	1.0000	No.		
Kitchen Trolley	1.0000	No.	614460.00	614460.00
				614460.00
B Bldg VDP & Security	1.0000	No.		
12V 5A	11.0000	No.	100.00	1100.00
16 port POE switch	2.0000	No.	18500.00	37000.00
24 Port POE Switch	4.0000	No.	100.00	400.00
2U Rack - No.	2.0000	No.	100.00	200.00
6U Rack	5.0000	No.	232.00	1160.00
Conduiting 20mm	610.0000	Mtrs	100.00	61000.00
Connector RJ-45	500.0000	No.	4.00	2000.00
D-link CAT 6 cable	2230.0000	Mtrs	13.00	28990.00
EM Lock	11.0000	No.	100.00	1100.00
Exit Switch	11.0000	No.	100.00	1100.00
Face Lobby Unit (OT-IP-LP	11.0000	No.	100.00	1100.00
Fiber Module.	11.0000	No.	100.00	1100.00
Fiber Patchcord	6.0000	No.	100.00	600.00
Fibre Pig Tale	11.0000	No.	200.00	2200.00
L/U Bracket	11.0000	No.	100.00	1100.00
PVC Back Box	11.0000	No.	50.00	550.00
SIP Phone (OT-IP-RSOP)	3.0000	No.	100.00	300.00
Supply and Laying of Cat-	610.0000	Mtrs	100.00	61000.00
Switch 16 Port	1.0000	No.	1000.00	1000.00
Video Door Phone (OT-IP-V	0.0000	No.	100000.00	0.00
				203000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Brickwork Pop Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Internal plaster	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B gypsum plaster	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Gypsum Plaster	5967.7200	Sq.Ft		
Bondit 151	36.9999	Kgs	150.00	5549.99
Gypsum	0.0000	Kgs	5.60	0.00
				5549.99
B 201 Gypsum Plaster	5967.7200	Sq.Ft		
Bondit 151	36.9999	Kgs	150.00	5549.99
Gypsum	0.0000	Kgs	5.60	0.00
				5549.99
B 301 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 401 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 501 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 701 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 801 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 901 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 1001 Gypsum Plaster	5967.7200	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 1201 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 1301 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 1401 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 1501 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 1701 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 1801 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 1901 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 2001 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 2201 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 2301 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 2401 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 2501 Gypsum Plaster	5967.7200	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 102 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 202 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 302 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 402 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 502 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 602 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 702 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 802 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 902 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1002 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1102 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1202 Gypsum Plaster	4054.1500	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1302 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1402 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1502 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1602 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1702 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1802 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 1902 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2002 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2102 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2202 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2302 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2402 Gypsum Plaster	4054.1500	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2502 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2602 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 601 Gypsum Plaster (Refuge Flat)	5831.6700	Sq.Ft		
Bondit 151	36.1564	Kgs	150.00	5423.46
				5423.46
B 1101 Gypsum Plaster (Refuge Flat)	5831.6700	Sq.Ft		
Bondit 151	36.1564	Kgs	150.00	5423.46
				5423.46
B 1601 Gypsum Plaster (Refuge Flat)	5831.6700	Sq.Ft		
Bondit 151	36.1564	Kgs	150.00	5423.46
				5423.46
B 2101 Gypsum Plaster (Refuge Flat)	5831.6700	Sq.Ft		
Bondit 151	36.1564	Kgs	150.00	5423.46
				5423.46
B 2601 Gypsum Plaster (Refuge Flat)	5831.6700	Sq.Ft		
Bondit 151	36.1564	Kgs	150.00	5423.46
				5423.46
B 2701 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 2801 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 2901 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 3001 Gypsum Plaster	5967.7200	Flat		
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 3101 Gypsum Plaster	5967.7200	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	36.9999	Kgs	150.00	5549.99
				5549.99
B 2702 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2802 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 2902 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 3002 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B 3102 Gypsum Plaster	4054.1500	Sq.Ft		
Bondit 151	25.1357	Kgs	150.00	3770.36
				3770.36
B Rough/Tar/Sponge plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 102 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 2nd Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 201 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 202 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 3rd Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 302 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 4th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 401 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 402 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 5th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 501 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 502 Ledge Wall Plaster	612.5700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 6th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 601 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 602 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 7th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 701 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 702 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 8th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 801 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 802 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 9th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 901 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 902 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 10th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1001 Ledge Wall Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 1002 Ledge Wall Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B building lift wall plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B building lift wall Rough Plaster	6944.0000	Sq.Ft		
Cement 43 Grade	104.1600	Bags	275.00	28644.00
Natural Sand	833.2800	Cu.Ft	350.00	291648.00
				320292.00
B 11th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
M Sand	102.6804	Cu.Ft	100.00	10268.04
Natural Sand	0.0000	Cu.Ft	350.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				13797.69
B 11th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
M Sand	73.5084	Cu.Ft	100.00	7350.84
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				9877.71
B 12th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 12th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 13th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 13th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 14th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 14th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 15th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 15th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 16th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 16th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 17th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 17th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
M Sand	73.5084	Cu.Ft	100.00	7350.84
Natural Sand	0.0000	Cu.Ft	350.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9877.71
B 18th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 18th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 19th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
M Sand	100.0000	Cu.Ft	65.00	6500.00
Natural Sand	2.6800	Cu.Ft	350.00	938.00
				10967.65
B 19th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 20th Floor Ledge Wall Rough plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Ledge Wall Rough plaster A Rough Plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
Natural Sand	102.6804	Cu.Ft	350.00	35938.14
				39467.79
B 20th Floor Ledge Wall Rough plaster A Rough Plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
Natural Sand	73.5084	Cu.Ft	350.00	25727.94
				28254.81
B 2101 Ledge Wall Rough plaster	855.6700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	12.8351	Bags	275.00	3529.65
M Sand	102.6804	Cu.Ft	100.00	10268.04
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				13797.69
B 2102 Ledge Wall Rough plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
M Sand	73.5084	Cu.Ft	100.00	7350.84
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				9877.71
B 2201 Ledge Wall Rough plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
M Sand	102.6804	Cu.Ft	100.00	10268.04
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				13797.69
B 2202 Ledge Wall Rough plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
M Sand	73.5084	Cu.Ft	100.00	7350.84
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				9877.71
B 2301 Ledge Wall Rough plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
M Sand	102.6804	Cu.Ft	100.00	10268.04
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				13797.69
B 2302 Ledge Wall Rough plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
M Sand	73.5084	Cu.Ft	100.00	7350.84
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				9877.71
B 2401 Ledge Wall Rough plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
M Sand	102.6804	Cu.Ft	100.00	10268.04
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				13797.69
B 2402 Ledge Wall Rough plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	73.5084	Cu.Ft	100.00	7350.84
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				9877.71
B 2501 Ledge Wall Rough plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
M Sand	102.6804	Cu.Ft	100.00	10268.04
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				13797.69
B 2502 Ledge Wall Rough plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
M Sand	73.5084	Cu.Ft	100.00	7350.84
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				9877.71
B 2601 Ledge Wall Rough plaster	855.6700	Sq.Ft		
Cement 43 Grade	12.8351	Bags	275.00	3529.65
M Sand	102.6804	Cu.Ft	100.00	10268.04
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				13797.69
B 2602 Ledge Wall Rough plaster	612.5700	Sq.Ft		
Cement 43 Grade	9.1886	Bags	275.00	2526.87
M Sand	73.5084	Cu.Ft	100.00	7350.84
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				9877.71
B Blgd Gypsum Removing For Kutch	50.0000	Flat		
Bondit 151	168.0000	Kgs	150.00	25200.00
				25200.00
B S3 lift passage area Gypsum plaster	5763.8900	Sq.Ft		
Bondit 151	35.7361	Kgs	150.00	5360.42
				5360.42
B Brickwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Ledge Wall Brickwork 4"	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 Ledge Wall Brickwork	376.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
FlyAsh Bricks 3"x4"x9"	1786.0000	No.	5.00	8930.00
				11204.80
B 302 Ledge Wall Brickwork	273.0000	Sq.Ft		
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
FlyAsh Bricks 3"x4"x9"	1296.7500	No.	5.00	6483.75
				8135.40
B 101 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 201 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 401 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 501 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 601 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 701 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 801 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 901 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1001 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 102 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 202 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 402 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 502 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 602 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 702 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 802 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 902 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1002 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1101 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1201 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				89788.80
B 1301 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1401 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1501 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1601 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1701 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1801 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1901 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 2001 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
				89788.80
B 1102 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1202 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1302 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1402 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1502 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1602 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1702 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1802 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 1902 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 2002 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
				65192.40
B 2101 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1584.9904	No.	49.00	77664.53
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
FlyAsh Bricks 3"x4"x9"	200.9720	No.	5.00	1004.86
				80944.19
B 2102 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				65192.40
B 2201 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				89788.80
B 2202 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				65192.40
B 2301 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				89788.80
B 2302 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				65192.40
B 2401 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				89788.80
B 2402 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				65192.40
B 2501 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				89788.80
B 2502 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				65192.40
B 2601 Ledge Wall Brickwork 4"	376.0000	Sq.Ft		
Bricks 4"	1786.0000	No.	49.00	87514.00
Cement 43 Grade	3.7600	Bags	275.00	1034.00
Crush Sand	37.6000	Cu.Ft	33.00	1240.80
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				89788.80
B 2602 Ledge Wall Brickwork 4"	273.0000	Sq.Ft		
Bricks 4"	1296.7500	No.	49.00	63540.75
Cement 43 Grade	2.7300	Bags	275.00	750.75
Crush Sand	27.3000	Cu.Ft	33.00	900.90
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
				65192.40
B Ledge Wall Brickwork 6"	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 101 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 201 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 301 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 401 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 501 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 601 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 701 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 801 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 901 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1001 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1101 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1201 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1301 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1401 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1501 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1601 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1701 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1801 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 1901 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 2001 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 2101 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 2201 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 2301 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 2401 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 2501 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B 2601 Ledge Wall Brickwork 6"	11.0000	Sq.Ft		
Cement 43 Grade	0.1375	Bags	275.00	37.81
Crush Sand	1.3200	Cu.Ft	33.00	43.56
Fly Ash	0.2750	Kgs	1.61	0.44
FlyAsh Bricks 3"x6"x9"	48.4000	No.	8.19	396.40
				478.21
B Bldg. Lift Openings Brickwork	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B Bldg 1st Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 grade (PPC)	1.1100	Bags	100.00	111.00
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4693.53
B Bldg 2nd Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 3rd Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 4th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 5th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 6th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 7th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B Bldg 8th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 9th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 10th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 11th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 12th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 13th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 14th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 15th Floor Lift Openings Brickwork&Plaster	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 16th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 17th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 18th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 19th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 20th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 21st Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 22nd Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 23rd Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 24th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 25th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 26th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 27th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 28th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 29th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 30th Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 31st Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg Terrace Floor Lift Openings Brickwork&Plaster	1.0000	No.		
Cement 43 Grade	1.1100	Bags	275.00	305.25
FlyAsh Bricks 3"x6"x9"	424.2400	No.	8.19	3474.53
M Sand	11.0800	Cu.Ft	100.00	1108.00
				4887.78
B Bldg 1st Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	747.0000	No.	5.00	3735.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				12118.00
B Bldg 2nd Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	747.0000	No.	5.00	3735.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				12118.00
B Bldg 3rd Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	53.0000	Cu.Ft	33.00	1749.00
FlyAsh Bricks 3"x4"x9"	652.0000	No.	5.00	3260.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Jointing Mortar	14.0000	Kgs	13.25	185.50
				12215.00
B Bldg 4th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 5th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 6th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				5869.50
B Bldg 7th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	6.2700	Bags	275.00	1724.25
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8814.75
B Bldg 8th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				8383.00
B Bldg 9th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 10th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 11th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 12th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	58.0000	No.	58.00	3364.00
AAC Block 650x240x100 - N	37.0000	No.	58.00	2146.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8209.00
B Bldg 13th Floor Pressurization shaft & Garbage Chute BBM	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	91.0000	No.	58.00	5278.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Jointing Mortar	14.0000	Kgs	13.25	185.50
				7977.00
B Bldg 14th Floor Pressurization shaft & Garbage Chute BBM	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	91.0000	No.	58.00	5278.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				7977.00
B Bldg 15th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	91.0000	No.	58.00	5278.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				7977.00
B Bldg 16th Floor Pressurization shaft & Garbage Chute BBM	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8151.00
B Bldg 17th Floor Pressurization shaft & Garbage Chute BBM	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8151.00
B Bldg 18th Floor Pressurization shaft & Garbage Chute BBM	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 19th Floor Pressurization shaft & Garbage Chute BBM	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 20thFloor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 21st Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				5869.50
B Bldg 22nd Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	98.0000	No.	58.00	5684.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8383.00
B Bldg 23rd Floor Pressurization shaft & Garbage Chute BBM	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8151.00
B Bldg 24th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8151.00
B Bldg 25th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8151.00
B Bldg 26th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.7000	Bags	275.00	1292.50
Crush Sand	37.0000	Cu.Ft	33.00	1221.00
FlyAsh Bricks 3"x4"x9"	0.0000	No.	5.00	0.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				8151.00
B Bldg 27th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	53.0000	Cu.Ft	33.00	1749.00
FlyAsh Bricks 3"x4"x9"	652.0000	No.	5.00	3260.00
Jointing Mortar	14.0000	Kgs	13.25	185.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11983.00
B Bldg 28th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	53.0000	Cu.Ft	33.00	1749.00
FlyAsh Bricks 3"x4"x9"	652.0000	No.	5.00	3260.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				11983.00
B Bldg 29th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	53.0000	Cu.Ft	33.00	1749.00
FlyAsh Bricks 3"x4"x9"	652.0000	No.	5.00	3260.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				11983.00
B Bldg 30th Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	53.0000	Cu.Ft	33.00	1749.00
FlyAsh Bricks 3"x4"x9"	652.0000	No.	5.00	3260.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				11983.00
B Bldg 31st Floor Pressurization shaft & Garbage Chute BBM &	1.0000	No.		
AAC Block 625x240x100	0.0000	No.	58.00	0.00
AAC Block 650x240x100 - N	94.0000	No.	58.00	5452.00
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	53.0000	Cu.Ft	33.00	1749.00
FlyAsh Bricks 3"x4"x9"	652.0000	No.	5.00	3260.00
Jointing Mortar	14.0000	Kgs	13.25	185.50
				11983.00
B 101 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 201 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 301 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 401 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 501 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5233.90
B 601 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 701 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 801 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 901 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1001 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1101 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1201 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1301 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1401 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5233.90
B 1501 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1601 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1701 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1801 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 1901 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B 2001 Master Toilet BBM/Plaster	1.0000	Sq.Ft		
Bioflex Grey	2.0000	Bags	100.00	200.00
Bondit 151	0.2000	Kgs	150.00	30.00
Cement 43 Grade	1.0000	Bags	275.00	275.00
Crush Sand	8.3000	Cu.Ft	33.00	273.90
FlyAsh Bricks 3"x4"x9"	179.0000	No.	5.00	895.00
Sparten Brown Tile 600x60	35.6000	Sq.Ft	100.00	3560.00
				5233.90
B Bldg 1st floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 2nd floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 3rd floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 4th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5090.99
B Bldg 5th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 6th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 7th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 8th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 9th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 10th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5090.99
B Bldg 11th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 12th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 13th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 14th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 15th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 16th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5090.99
B Bldg 17th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 18th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	3.4700	Cu.Ft	100.00	347.00
				4190.99
B Bldg 19th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 20th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 21st floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 22nd floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5090.99
B Bldg 23rd floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 24th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 25th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 26th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 27th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 28th floor Lift Opening Sand Face Plaster & lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5090.99
B Bldg 29th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 30th floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Bldg 31st floor Lift Opening Sand Face Plaster & Lintel	1.0000	No.		
Aggregate 3/4 Inch	3.4700	Cu.Ft	19.00	65.93
Cement 43 Grade	6.8300	Bags	275.00	1878.25
Crush Sand	57.5700	Cu.Ft	33.00	1899.81
M Sand	12.4700	Cu.Ft	100.00	1247.00
				5090.99
B Building Service Lift - Lift Openings Brickwork	880.4000	Sq.Ft		
Cement 43 Grade	11.0050	Bags	375.00	4126.88
Crush Sand	132.0600	Cu.Ft	33.00	4357.98
FlyAsh Bricks 3"x6"x9"	3371.9320	No.	8.19	27616.12
				36100.98
B Terrace Brickwork 4"	1.0000	Sq.Ft		
Cement 43 Grade	1.2800	Bags	275.00	352.00
Crush Sand	12.7600	Cu.Ft	33.00	421.08
FlyAsh Bricks 3"x4"x9"	606.0000	No.	5.00	3030.00
				3803.08
B Terrace Brickwork 6"	1.0000	Sq.Ft		
Cement 43 Grade	2.7400	Bags	275.00	753.50
Crush Sand	32.9300	Cu.Ft	33.00	1086.69
FlyAsh Bricks 3"x6"x9"	841.0000	No.	8.19	6887.79
				8727.98
B Terrace & LMR room Flyash Brickwork	520.5400	Sq.Ft		
Cement 43 Grade	6.5068	Bags	375.00	2440.05

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	62.4648	Cu.Ft	33.00	2061.34
Fly Ash	13.0135	Kgs	1.61	20.95
FlyAsh Bricks 3"x6"x9"	2290.3760	No.	8.19	18758.18
				23280.52
B Staircase Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Staircase I Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 1st Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 2nd Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 3rd Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				412.50
B 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 4th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 5th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 5th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 6th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 7th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				412.50
B 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 8th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 9th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 9th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 10th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 11th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				412.50
B 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 12th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 13th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 13th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 13th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 14th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 15th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				412.50
B 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 16th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 17th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 17th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.1600	Kgs	150.00	174.00
				174.00
B 17th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.8200	Kgs	150.00	723.00
				723.00
B 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 18th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 19th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				412.50
B 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 20th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 21st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 21st Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 21st Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 22nd Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 23rd Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				412.50
B 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 24th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 25th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 25th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 25th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 26th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 26th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B Terrace Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Terrace Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
BTerrace Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				412.50
B 27th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 27th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 28th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 28th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 29th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 29th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 30th Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B 30th Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 31st Floor Staircase I Wall Gypsum Plaster	1.0000	No.		
Bondit 151	2.7500	Kgs	150.00	412.50
				412.50
B 31st Floor Staircase I Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.2300	Kgs	150.00	184.50
				184.50
B Staircase II Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 1st Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 1st Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 1st Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 2d Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 2nd Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 2nd Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 3rd Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 3rd Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 4th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 4th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 5th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 5th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 5th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 6th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 6th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 7th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 7th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 8th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 8th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 9th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 9th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 9th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 10th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 10th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 11th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 11th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 12th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 12th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 12th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 13th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 13th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 13th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 14th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 14th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 14th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 15th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 15th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 15th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 16th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 16th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 16th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 17th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 17th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7950	Kgs	150.00	269.25
				269.25
B 17th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	7.2100	Kgs	150.00	1081.50
				1081.50
B 18th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 18th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 18th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 19th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 19th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 19th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 20th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 20th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 20th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 21st Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 21st Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 21st Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 22nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 22nd Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 22ndFloor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 23rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 23rd Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 23rd Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 24th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 24th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 24th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 25th Floor	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
B 25th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 25th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 26thFloor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B 26th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 26th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B Terrace Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
B Terrace Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B Terrace Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 27th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 27th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 28th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 28th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				616.50
B 29th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 29th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 30th Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 30th Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
B 31st Floor Staircase II Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	1.7500	Kgs	150.00	262.50
				262.50
B 31st Floor Staircase II Wall Gypsum Plaster	1.0000	No.		
Bondit 151	4.1100	Kgs	150.00	616.50
				616.50
Terrace Plaster (Sand face)	1.0000	No.		
Cement 43 Grade	120.9400	Bags	275.00	33258.50
Chicken Mesh	6.7200	Bundle	421.00	2829.12
Crush Sand	1142.2200	Cu.Ft	33.00	37693.26
M Sand	220.3800	Cu.Ft	100.00	22038.00
Recron Fiber	120.9400	Pack	26.00	3144.44
				98963.32
B First floor Lift Jams Plaster	1.0000	Job		
Cement 43 Grade	50.0000	Bags	375.00	18750.00
				18750.00
B Customer Changes	1.0000	NA		
	0.0000		0.00	0.00
				0.00
B 301 NOC -	1.0000	No.		
AAC Block 625x240x100	27.0000	No.	58.00	1566.00
AAC Block 650x240x100 - N	0.0000	No.	58.00	0.00
Aggregate 1/2 Inch	6.5200	Cu.Ft	19.00	123.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	5.9100	Bags	275.00	1625.25
Crush Sand	23.4600	Cu.Ft	33.00	774.18
Jointing Mortar	6.1900	Kgs	13.25	82.02
Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Natural Sand	13.0300	Cu.Ft	350.00	4560.50
Nitobond SBR (Latex)	0.9000	Ltrs	265.00	238.50
Sika Ceram 288H Grey (25K	48.0000	Bags	800.00	38400.00
				47370.33
B 1901 NOC	1.0000	No.		
AAC Block 600x240x125	210.0000	No.	58.00	12180.00
AAC Block 625x240x125	1.0000	No.	58.00	58.00
Cement 43 Grade	5.0800	Bags	275.00	1397.00
Crush Sand	40.7100	Cu.Ft	33.00	1343.43
Jointing Mortar	63.4400	Kgs	13.25	840.58
				15819.01
B 701 NOC	1.0000	No.		
AAC Block 625x240x100	38.0000	No.	58.00	2204.00
Cement 43 Grade	0.9150	Bags	275.00	251.63
Crush Sand	7.3200	Cu.Ft	33.00	241.56
Italian Marble (Crema Nov	46.1800	Sq.Ft	550.00	25399.00
Jointing Mortar	8.0000	Kgs	13.25	106.00
Tenax Creama Solid 1.5kg	0.3600	set	1000.00	360.00
Tenax Transparent Solid 1	0.3600	set	1000.00	360.00
White Cement	22.0000	Kgs	17.60	387.20
				29309.39
B 1701 NOC	1.0000	No.		
Jointing Mortar	66.0000	Kgs	13.25	874.50
				874.50
B 2502 NOC	1.0000	No.		
AAC Block 625x240x100	106.0000	No.	58.00	6148.00
Jointing Mortar	25.0000	Kgs	13.25	331.25
				6479.25
B 1601 NOC	1.0000	No.		
AAC Block 625x240x100	146.0000	No.	58.00	8468.00
Jointing Mortar	33.6000	Kgs	13.25	445.20
				8913.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 1101	1.0000	No.		
AAC Block 625x240x100	25.0000	No.	58.00	1450.00
Armani gold marble	7.0000	Sq.Ft	374.00	2618.00
Brazillan Nero Tile 1200x	94.8600	Sq.Ft	150.00	14229.00
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
Digital Biometric Lock Ya	1.0000	No.	18000.00	18000.00
Jointing Mortar	6.0000	Kgs	13.25	79.50
Sparten Brown Tile 600x60	213.7300	Sq.Ft	100.00	21373.00
Terastone Brown 600x600mm	51.3700	Sq.Ft	100.00	5137.00
				62886.50
B 202 NOC	1.0000	No.		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
Italian Marble (Crema Nov	1005.0000	Sq.Ft	550.00	552750.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	8.0000	set	1000.00	8000.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	480.0000	Kgs	17.60	8448.00
				571198.00
B-1801 NOC	1.0000	No.		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
Italian Marble (Crema Nov	637.8000	Sq.Ft	550.00	350790.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	6.0000	set	1000.00	6000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	382.0000	Kgs	17.60	6723.20
				364513.20
B 402 NOC	1.0000	No.		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
Italian Marble (Crema Nov	70.7800	Sq.Ft	550.00	38929.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	0.5800	set	1000.00	580.00
Tenax Transparent Solid 1	0.5800	set	1000.00	580.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
White Cement	35.3900	Kgs	17.60	622.86
				40711.86
B 1001 NOC	1.0000	No.		
Econo Seal Plus	1.8700	Ltrs	500.00	935.00
Italian Marble (Crema Nov	780.0000	Sq.Ft	550.00	429000.00
Tenax Creama Solid 1.5kg	5.2000	set	1000.00	5200.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	468.0000	Kgs	17.60	8236.80
				447371.80
B 2401 NOC	1.0000	No.		
Italian Marble (Crema Nov	195.8700	Sq.Ft	550.00	107728.50
Tenax Creama Solid 1.5kg	1.7000	set	1000.00	1700.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	102.0000	Kgs	17.60	1795.20
				112223.70
B 2102 NOC	1.0000	No.		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
Italian Marble (Crema Nov	456.0000	Sq.Ft	550.00	250800.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	0.9400	set	1000.00	940.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	213.8000	Kgs	17.60	3762.88
				256502.88
B 102 NOC	1.0000	No.		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
Econo Seal Plus	0.4700	Ltrs	500.00	235.00
Italian Marble (Crema Nov	180.3800	Sq.Ft	550.00	99209.00
Jointing Mortar	23.0000	Kgs	13.25	304.75
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Creama Solid 1.5kg	1.5300	set	1000.00	1530.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	91.8960	Kgs	17.60	1617.37
				103896.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
B 602 NOC	1.0000	No.		
AAC Block 625x240x100	29.0000	No.	58.00	1682.00
Jointing Mortar	7.0000	Kgs	13.25	92.75
				1774.75
B 1201 NOC	1.0000	No.		
AAC Block 625x240x100	234.0000	No.	58.00	13572.00
Italian Marble (Crema Nov	37.9200	Sq.Ft	550.00	20856.00
Jointing Mortar	53.8500	Kgs	13.25	713.51
				35141.51
B 601 NOC	1.0000	No.		
AAC Block 625x240x100	206.0000	No.	58.00	11948.00
Italian Marble (Crema Nov	324.7000	Sq.Ft	550.00	178585.00
Jointing Mortar	47.4900	Kgs	13.25	629.24
Tenax Creama Solid 1.5kg	2.7300	set	1000.00	2730.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	164.3200	Kgs	17.60	2892.03
				198784.27
B 1602 NOC	1.0000	No.		
AAC Block 625x240x100	17.0000	No.	58.00	986.00
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	0.0000	Cu.Ft	33.00	0.00
Italian Marble (Crema Nov	195.0000	Sq.Ft	550.00	107250.00
Jointing Mortar	3.8000	Kgs	13.25	50.35
Natural Sand	0.0000	Cu.Ft	350.00	0.00
Tenax Transparent Solid 1	1.5300	set	1000.00	1530.00
White Cement	97.0000	Kgs	17.60	1707.20
				111523.55
B 2402 NOC	1.0000	No.		
AAC Block 625x240x100	56.7800	No.	58.00	3293.24
Jointing Mortar	13.0900	Kgs	13.25	173.44
				3466.68
B 1902 NOC	1.0000	No.		
Cement 43 Grade	0.0000	Bags	275.00	0.00
Crush Sand	12.0000	Cu.Ft	33.00	396.00
Italian Marble (Crema Nov	200.0000	Sq.Ft	550.00	110000.00
Natural Sand	12.0000	Cu.Ft	350.00	4200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tenax Creama Solid 1.5kg	1.5600	set	1000.00	1560.00
Tenax Transparent Solid 1	1.5600	set	1000.00	1560.00
White Cement	99.6000	Kgs	17.60	1752.96
				119468.96
B 1702 NOC	1.0000	No.		
Econo Seal Plus	0.8500	Ltrs	500.00	425.00
Italian Marble (Crema Nov	418.1800	Sq.Ft	550.00	229999.00
Tenax Creama Solid 1.5kg	3.5600	set	1000.00	3560.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	213.8800	Kgs	17.60	3764.29
				239748.29
B 2302 NOC	1.0000	No.		
Architectura New Under Co	1.0000	No.	100.00	100.00
Wall.Hung Commode Archite	2.0000	No.	370.00	740.00
				840.00
B 2502 NOC	1.0000	No.		
Italian Marble (Crema Nov	745.8938	Sq.Ft	550.00	410241.59
Tenax Creama Solid 1.5kg	5.5700	set	1000.00	5570.00
Tenax Transparent Solid 1	4.0000	set	1000.00	4000.00
White Cement	371.5300	Kgs	17.60	6538.93
				426350.52
B 2202 NOC	1.0000	No.		
Bioflex Grey	24.0000	Bags	100.00	2400.00
Brazillan Nero Tile 1200x	284.8100	Sq.Ft	150.00	42721.50
Econo Seal Plus	0.8500	Ltrs	500.00	425.00
Italian Marble (Crema Nov	418.1800	Sq.Ft	550.00	229999.00
Mural Brown Tile 1200x600	417.0500	Sq.Ft	100.00	41705.00
Regal Onyx Copper Tile 12	401.7800	Sq.Ft	150.00	60267.00
Tenax Creama Solid 1.5kg	3.5600	set	1000.00	3560.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
Terastone Olive 600x600mm	494.6100	Sq.Ft	150.00	74191.50
Traventine Brown Tile 120	706.9550	Sq.Ft	450.00	318129.75
White Cement	213.8800	Kgs	17.60	3764.29
				780163.04
B 201 NOC	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	205.3500	Sq.Ft	550.00	112942.50
Tenax Creama Solid 1.5kg	1.7300	set	1000.00	1730.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	104.2600	Kgs	17.60	1834.98
				117507.48
B 2001 NOC	1.0000	No.		
Italian Marble (Crema Nov	205.3000	Sq.Ft	550.00	112915.00
Tenax Creama Solid 1.5kg	1.7300	set	1000.00	1730.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
White Cement	104.2600	Kgs	17.60	1834.98
				117479.98
B 2501 NOC	1.0000	No.		
Italian Marble (Crema Nov	418.1800	Sq.Ft	550.00	229999.00
Tenax Creama Solid 1.5kg	3.5600	set	1000.00	3560.00
Tenax Transparent Solid 1	2.0000	set	1000.00	2000.00
White Cement	213.8800	Kgs	17.60	3764.29
				239323.29
B 2702 NOC	1.0000	No.		
Bioflex Grey	14.0000	Bags	100.00	1400.00
Italian Marble (Crema Nov	237.0600	Sq.Ft	550.00	130383.00
Tenax Creama Solid 1.5kg	1.7000	set	1000.00	1700.00
Tenax Transparent Solid 1	1.0000	set	1000.00	1000.00
Terastone Olive 600x600mm	312.1200	Sq.Ft	150.00	46818.00
White Cement	102.2800	Kgs	17.60	1800.13
				183101.13
C Building	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Bldg Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Total Station Survey	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Waterproofing	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
C Pcc & Footing	1323.0000	NA		
	0.0000		0.00	0.00
				0.00
C PCC Below Footing M15 (S-M) Mix	145.0000	Cu.Mtrs		
Cement Loose 53 Grade	29.0000	Metric Tonnes	3880.00	112520.00
Sand-Metal Mix M15 (Downp	145.0000	Cu.Mtrs	2125.00	308125.00
				420645.00
C Footing RMC M35 (S-M Mix)	1358.0000	Cu.Mtrs		
Cement Loose 53 Grade	488.8800	Metric Tonnes	3880.00	1896854.40
Sand-Metal Mix M30 (Downp	0.0000	Cu.Mtrs	2100.00	0.00
Sand-Metal Mix M35 (Downp	1358.0000	Cu.Mtrs	2125.00	2885750.00
Sand-Metal Mix M35 (Pumpa	0.0000	Cu.Mtrs	2175.00	0.00
				4782604.40
C Footing Steel	1.0000	No.		
Binding Wire	1236.0000	Kgs	61.90	76508.40
Steel Bar 25mm	72037.0000	Kgs	40.00	2881480.00
Steel Bars 10mm	2096.0000	Kgs	43.00	90128.00
Steel Bars 12mm	10580.0000	Kgs	43.00	454940.00
Steel Bars 16mm	19603.0000	Kgs	51.00	999753.00
Steel Bars 20mm	5432.0000	Kgs	51.00	277032.00
Steel Bars 8mm	851.0000	Kgs	53.00	45103.00
				4824944.40
C Steel MTBT From GBT to GDT	1.0000	No.		
Steel Bar 25mm	11032.0000	Kgs	40.00	441280.00
Steel Bars 32mm	11033.0000	Kgs	43.00	474419.00
Steel Bars 8mm	3465.0000	Kgs	53.00	183645.00
				1099344.00
C Footing (Footing Jacketing Process) RMC M35	35.0000	Cu.Mtrs		
Cement Loose 53 Grade	8.4000	Metric Tonnes	3880.00	32592.00
Sand-Metal Mix M35 (Downp	35.0000	Cu.Mtrs	2125.00	74375.00
				106967.00
C Footing Roconciliation Qty RMC M35 (S-M Mix)	30.0000	Cu.Mtrs		
Cement Loose 53 Grade	6.9000	Metric Tonnes	3880.00	26772.00
Sand-Metal Mix M35 (Downp	30.0000	Cu.Mtrs	2125.00	63750.00
				90522.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C SW30+33 Footing Jacketing Steel - 1 No.	1.0000	No.		
Steel Bars 12mm	1525.0000	Kgs	43.00	65575.00
Steel Bars 16mm	310.0000	Kgs	51.00	15810.00
				81385.00
C-Bldg Vastu Pyramid	1.0000	No.		
Pyramid Top	15.0000	No.	102.00	1530.00
				1530.00
C Bldg shear walls N clm upto grid slab	151.0000	NA		
	0.0000		0.00	0.00
				0.00
C Bldg shear walls steel upto 2nd Slab including plinth beam	1.0000	Job		
Binding Wire	1980.0000	Kgs	61.90	122562.00
Steel Bar 25mm	73940.5000	Kgs	40.00	2957620.00
Steel Bars 10mm	12676.0000	Kgs	43.00	545068.00
Steel Bars 12mm	0.0000	Kgs	43.00	0.00
Steel Bars 16mm	17820.0000	Kgs	51.00	908820.00
Steel Bars 20mm	37181.8900	Kgs	51.00	1896276.39
Steel Bars 32mm	1108.0000	Kgs	43.00	47644.00
Steel Bars 8mm	31448.0000	Kgs	53.00	1666744.00
				8144734.39
C Bldg shear walls upto grid RMC M50 (S-M Mix) - (ACC)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	33.1100	Metric Tonnes	3880.00	128466.80
Sand-Metal Mix M50 hi-flo	77.0000	Cu.Mtrs	3150.00	242550.00
				371016.80
RCC work Column steel above 99.0 level	1.0000	Kgs		
Steel Bar 25mm	5000.0000	Kgs	40.00	200000.00
Steel Bars 20mm	6624.0000	Kgs	51.00	337824.00
Steel Bars 32mm	3483.0000	Kgs	43.00	149769.00
				687593.00
RCC work Column steel above 99.0 level	1.0000	No.		
Binding Wire	672.0000	Kgs	61.90	41596.80
Steel Bar 25mm	28406.0000	Kgs	40.00	1136240.00
Steel Bars 10mm	4932.0000	Kgs	43.00	212076.00
				1389912.80
C Plinth Beam RMC M40 (S-M Mix)-	46.0000	Cu.Mtrs		
Cement Loose 53 Grade	12.1900	Metric Tonnes	3880.00	47297.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Sand-Metal Mix M40 (Downp	46.0000	Cu.Mtrs	2200.00	101200.00
				148497.20
C-Bldg Grid Slab Concrete M20	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	25.1600	Metric Tonnes	3880.00	97620.80
Sand-Metal Mix M20 (Downp	148.0000	Cu.Mtrs	1948.00	288304.00
				385924.80
C-Grade Slab Steel - 1 Kgs	1.0000	Kgs		
Binding Wire	44.0000	Kgs	61.90	2723.60
Steel Bars 8mm	4051.0000	Kgs	53.00	214703.00
				217426.60
C-Bldg Substructure Cement Slurry	1.0000	No.		
Cement 43 Grade	130.0000	Bags	275.00	35750.00
				35750.00
C- Blockwork/Plaster L	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Cover Block Making	1.0000	No.		
Cement 43 Grade	50.0000	Bags	275.00	13750.00
Crush Sand	100.0000	Cu.Ft	33.00	3300.00
				17050.00
C Munda Fixing	1.0000	No.		
Cement 43 Grade	5.0000	Bags	275.00	1375.00
				1375.00
C Rubber Soling	1.0000	Cu.Ft		
Rubble	10753.0000	Cu.Ft	10.00	107530.00
				107530.00
C Bldg Excavation/ Murrum Shifting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Building Common Items	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Common Plumbing work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Rising Main From Common Line To OHWT	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C Lift Scaffolding Rental	1.0000	No.		
CLEAT FOR SILL ANGLE- 150	108.0000	No.	100.00	10800.00
CLEAT FOR SILL ANGLE- 75*	216.0000	No.	100.00	21600.00
SILL ANGLE- 65*25*8= 2050	106.0000	No.	100.00	10600.00
				43000.00
C Firefighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Fire Fighting (WO)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Internal Flat Fire Fighting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1st Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 2nd Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 3rd Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 4th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 5th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 6th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 7th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				305.76
C 8thFloor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 9th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 10th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 11th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 12th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 13th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 14th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 15th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 16th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 17th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 18th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 19th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				305.76
C 20th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 21th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 22th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 23th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 24th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 25th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C 26th Floor Internal Flat Sprinkler System	1.0000	No.		
Teflon Tape	49.0000	No.	6.24	305.76
				305.76
C Common Fire Fighting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
C FAS & PA System	0.0000	No.		
Saddle 1"	432.0000	No.	5.00	2160.00
				2160.00
C Fire Fighting Riser work	1.0000	No.		
Anchor Fastner8mm w/nut &	170.0000	No.	8.00	1360.00
Bullet Fastner 8mm	60.0000	No.	8.00	480.00
Chilly Clamp 1 1/4" with R	0.0000	No.	30.00	0.00
Chilly Clamp 2" with Rubb	255.0000	No.	30.00	7650.00
GI Elbow 2"	10.0000	No.	57.12	571.20
GI Elbow 1 1/2"	20.0000	No.	37.00	740.00
GI Reducer Socket 2 1/2"x	2.0000	No.	72.03	144.06

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI Reducer Socket 3"x1 1/	2.0000	No.	108.33	216.66
GI Reducer Socket 4" x 2"	2.0000	No.	175.86	351.72
GI Threaded Rod 8mm x 2mt	12.0000	No.	150.00	1800.00
GI U Clamps 1 1/2"	170.0000	No.	8.00	1360.00
GI U Clamps 2"	85.0000	No.	8.00	680.00
Nut 8mm with washer	630.0000	No.	10.00	6300.00
				21653.64
C Refuge area at 6th fl. Chemical & IPS Waterproofing	192.6000	Sq.Ft		
Aggregate 1/2 Inch	15.4080	Cu.Ft	19.00	292.75
Cement 43 Grade	7.3188	Bags	375.00	2744.55
M Sand	13.7516	Cu.Ft	65.00	893.85
				3931.15
C Refuge area at 11th fl. Chemical & IPS Waterproofing	192.6000	Sq.Ft		
Aggregate 1/2 Inch	15.4080	Cu.Ft	19.00	292.75
Cement 43 Grade	7.3188	Bags	375.00	2744.55
M Sand	13.7516	Cu.Ft	65.00	893.85
				3931.15
C Refuge area at 16th fl. Chemical & IPS Waterproofing	192.6000	Sq.Ft		
Aggregate 1/2 Inch	15.4080	Cu.Ft	19.00	292.75
Cement 43 Grade	7.3188	Bags	375.00	2744.55
M Sand	13.7516	Cu.Ft	65.00	893.85
				3931.15
C Refuge area at 21st fl. Chemical & IPS Waterproofing	192.6000	Sq.Ft		
Aggregate 1/2 Inch	15.4080	Cu.Ft	19.00	292.75
Cement 43 Grade	7.3188	Bags	375.00	2744.55
M Sand	13.7516	Cu.Ft	65.00	893.85
				3931.15
C Refuge area at 27th fl. Chemical & IPS Waterproofing	192.6000	Sq.Ft		
Aggregate 1/2 Inch	15.4080	Cu.Ft	19.00	292.75
Cement 43 Grade	7.3188	Bags	375.00	2744.55
M Sand	13.7516	Cu.Ft	65.00	893.85
				3931.15
C Common Lobby Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1st Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 2nd Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 3rd Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 4th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 5th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 6th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 7th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 8th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 9th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 10th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 11th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 12th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 13th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 14th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 15th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 16th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 17th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 18th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 19th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 20th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 21st Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 22nd Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 23rd Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 24th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 25th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 26th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 27th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 28th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 29th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 30th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C 31th Floor Common Lobby Chemical Grouting	624.1900	Sq.Ft		
Cement 43 Grade	0.9987	Bags	275.00	274.64
Nitobond SBR (Latex)	6.9285	Ltrs	265.00	1836.05
				2110.69
C OHWT bottom IPS Waterproofing	404.7900	Sq.Ft		
Aggregate 1/2 Inch	32.3832	Cu.Ft	19.00	615.28
Cement 43 Grade	14.1677	Bags	375.00	5312.89
Natural Sand	64.7664	Cu.Ft	350.00	22668.24
				28596.41
C OHWT bottom & pardi Chemical Waterproofing	1721.2000	Sq.Ft		
Cement 43 Grade	5.5078	Bags	375.00	2065.43
				2065.43
C Top terrace, LMR & OHWT Top Brickbat W/P	9036.3600	Sq.Ft		
Bricks 4"	34338.1680	No.	8.00	274705.34
Cement 43 Grade	406.6362	Bags	375.00	152488.58
M Sand	3253.0896	Cu.Ft	65.00	211450.82
				638644.74
C First floor Brickbat Waterproofing work for Sunk	1018.0000	Sq.Ft		
Bricks 4"	3868.4000	No.	8.00	30947.20
Cement 43 Grade	45.8100	Bags	375.00	17178.75
M Sand	366.4800	Cu.Ft	65.00	23821.20
				71947.15
C Lobby Planter GI Frame	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Main Line Electrical Work (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Lift Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Lift 1 Electrical Work	1.0000	No.		
Cat-6 Lan Cable	130.0000	Mtrs	17.85	2320.50
Led bulb 9 watt	78.0000	No.	130.00	10140.00
				12460.50
C Lift 2 Electrical Work	1.0000	No.		
Cat-6 Lan Cable	130.0000	Mtrs	17.85	2320.50
Led bulb 9 watt	78.0000	No.	130.00	10140.00
				12460.50
C Lift 3 Electrical Work	1.0000	No.		
Cat-6 Lan Cable	130.0000	Mtrs	17.85	2320.50
				2320.50
1st Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
2nd Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
3rd Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
4th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
5th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
6th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
7th Floor Lobby Flooring	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
8th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
9th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
11th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
12th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
13th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
14th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
15th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
16th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
17th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
18th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
19th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
20th Floor Lobby Flooring	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
21st Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
22nd Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
23rd Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
24th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
25th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
26th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
27th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
28th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
29th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
30th Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
31st Floor Lobby Flooring	1.0000	Sq.Ft		
Geneva Beige Polished (12	623.4165	Sq.Ft	100.00	62341.65
				62341.65
South Side	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
North Side	0.0000	NA		
	0.0000		0.00	0.00
				0.00
West Side	0.0000	NA		
	0.0000		0.00	0.00
				0.00
East Side	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Staircase Fire Door (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower.C Temporary Doors fixing	1.0000	Job		
Fevicol	0.0000	Kgs	180.00	0.00
Nails 14 No 1 3/4" (with	0.0000	Kgs	60.00	0.00
Nails 14no. 1 1/4"	0.0000	Box	250.00	0.00
Nails 17 No 1"	0.0000	Kgs	60.00	0.00
Nails 17 No 3/4"	0.0000	Kgs	60.00	0.00
Pad Lock 65mm	0.0000	No.	90.00	0.00
Plywood 8ftx4ft 12mm (mar	0.0000	Sq.Ft	30.00	0.00
S.S Hinges 5" x 11/4" x 1	0.0000	No.	422.55	0.00
S/S Aldrop 10" with nut b	0.0000	No.	260.00	0.00
S/S Screw 35 x 8 (Full Th	0.0000	Box	360.00	0.00
Salwood 2 x 1.5 x 8 fts	0.0000	R.Ft	54.84	0.00
Screw 10mmx75mm Full Thre	0.0000	Box	2.00	0.00
Screw 38 x 8	0.0000	Box	218.92	0.00
Screws 100 x 12	0.0000	Box	475.65	0.00
				0.00
C 1st Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1st Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 2nd Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 2nd Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 3rd Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 3rd Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 4th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 4th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 5th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 5th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 6th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 6th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 7th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 7th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 8th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 8th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 9th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 9th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 10th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 10th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 11th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 11th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 12th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 12th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 13th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 13th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 14th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 14th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 15th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 15th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 16th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 16th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 17th & Fire Fl. Regular Staircase Ceiling Painting	265.7500	Sq.Ft		
Premium Emulsion Paint	3.4548	Kgs	115.00	397.30
Primer (Water base)	4.1457	Ltrs	52.00	215.58
Spray Plaster	19.6655	Kgs	250.00	4916.38
Turpentine 1 Lit	265.7500	Ltrs	60.00	15945.00
				21474.26
C 17th & Fire Floor Regular Staircase Walls Painting	871.6600	Sq.Ft		
Abro Tape 1"	0.2615	Bundle	207.90	54.37
Satin Matt Paint	12.8134	Ltrs	252.00	3228.98
Solvent Base Primer	12.2032	Ltrs	126.56	1544.44
Spray Plaster	64.5028	Kgs	250.00	16125.70
Turpentine 1 Lit	13.0749	Ltrs	60.00	784.49
				21737.98
C 18th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 18th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 19th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 19th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 20th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 20th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 21st Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 21st Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 22nd Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 22nd Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 23rd Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 23rd Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 24th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 24th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 25th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 25th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 26th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				17568.06
C 26th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 27th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 27th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 28th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 28th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 29th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 29th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 30th Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 30th Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60
				13289.56
C 31st Fl. Regular Staircase Ceiling Premium Emulsion Paint	217.4100	Sq.Ft		
Premium Emulsion Paint	2.8263	Kgs	115.00	325.02
Primer (Water base)	3.3916	Ltrs	52.00	176.36
Spray Plaster	16.0883	Kgs	250.00	4022.08
Turpentine 1 Lit	217.4100	Ltrs	60.00	13044.60
				17568.06
C 31st Floor Regular Staircase Walls Satin Matt Painting	532.8900	Sq.Ft		
Abro Tape 1"	0.1599	Bundle	207.90	33.24
Satin Matt Paint	7.8335	Ltrs	252.00	1974.04
Solvent Base Primer	7.4605	Ltrs	126.56	944.20
Spray Plaster	39.4339	Kgs	250.00	9858.48
Turpentine 1 Lit	7.9934	Ltrs	60.00	479.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				13289.56
C 1st Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 1st Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 2nd Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 2nd Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 3rd Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 3rd Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 4th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 4th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 5th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 5th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 6th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 6th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 7th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 7th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 8th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 8th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 9th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 9th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 10th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 10th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 11th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 11th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 12th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 12th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 13th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 13th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 14th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 14th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 15th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 15th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 16th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 16th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 17th & Fire Fl. Fire escape Staircase Ceiling Painting	318.9000	Sq.Ft		
Premium Emulsion Paint	4.1457	Kgs	115.00	476.76
Primer (Water base)	4.9748	Ltrs	52.00	258.69
Spray Plaster	23.5986	Kgs	250.00	5899.65
Turpentine 1 Lit	318.9000	Ltrs	60.00	19134.00
				25769.10
C 17th & Fire Floor Fire escape Staircase Walls Painting	796.3200	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Abro Tape 1"	0.2389	Bundle	207.90	49.67
Satin Matt Paint	11.7059	Ltrs	252.00	2949.89
Solvent Base Primer	11.1485	Ltrs	126.56	1410.95
Spray Plaster	58.9277	Kgs	250.00	14731.93
Turpentine 1 Lit	11.9448	Ltrs	60.00	716.69
				19859.13
C 18th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 18th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 19th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 19th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 20th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 20th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 21st Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 21st Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 22nd Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 22nd Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 23rd Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 23rd Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 24th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 24th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 25th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 25th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 26th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 26th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 27th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 27th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 28th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 28th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 29th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 29th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 30th Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60
				23297.23
C 30th Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C 31st Fl. Fire escape Staircase Ceiling Painting	288.3100	Sq.Ft		
Premium Emulsion Paint	3.7480	Kgs	115.00	431.02
Primer (Water base)	4.4976	Ltrs	52.00	233.88
Spray Plaster	21.3349	Kgs	250.00	5333.73
Turpentine 1 Lit	288.3100	Ltrs	60.00	17298.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				23297.23
C 31st Floor Fire escape Staircase Walls Painting	734.7500	Sq.Ft		
Abro Tape 1"	0.2204	Bundle	207.90	45.82
Satin Matt Paint	10.8008	Ltrs	252.00	2721.80
Solvent Base Primer	10.2865	Ltrs	126.56	1301.86
Spray Plaster	54.3715	Kgs	250.00	13592.88
Turpentine 1 Lit	11.0213	Ltrs	60.00	661.28
				18323.64
C Lift Shaft painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C External Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Duct painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Common Lobby Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C LV Shaft, Electrical Shaft, Service Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Fire Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Pressurization Shaft	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C ODU Area Duct Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1st Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 101 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 102 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 103 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 104 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2nd Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 201 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 202 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 203 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 204 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3rd Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 301 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 302 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 303 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 304 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 4th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 401 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 402 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 403 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 404 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 5th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 501 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 502 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 503 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 504 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 6th Floor ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 601 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 602 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 603 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 604 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 7th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 701 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 702 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 703 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 704 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 8th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 801 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 802 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 803 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 804 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 9th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 901 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 902 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 903 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 904 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 10th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1001 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1002 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1003 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1004 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 11th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1101 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1102 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1103 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1104 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 12th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1201 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1202 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1203 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1204 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 13th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1301 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 1302 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1303 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1304 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 14th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1401 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1402 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1403 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1404 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 15th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1501 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1502 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1503 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 1504 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 16th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1601 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1602 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1603 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1604 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 17th & Fire Check Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1701 & Fire Check Floor Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1702 & Fire Check Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1703 & Fire Check Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1704 & Fire Check Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 18th Floor ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 1801 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1802 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1803 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1804 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 19th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1901 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1902 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1903 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1904 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 20th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2001 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2002 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 2003 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2004 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 21th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2101 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2102 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2103 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2104 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 22th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2201 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2202 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2203 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2204 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 23th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2301 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2302 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2303 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2304 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 24th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2401 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2402 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2403 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2404 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 25th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2501 Toilet ODU Shafts Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 2502 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2503 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2504 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 26th Floor ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2601 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2602 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2603 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2604 Toilet ODU Shafts Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C-Bldg External Texture Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C-Bldg North side External Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
C-Bldg East side External Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
C-Bldg South side External Texture Painting	1.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C-Bldg West side External Texture Painting	1.0000	NA		
	0.0000		0.00	0.00
				0.00
C Misc Material	1.0000	No.		
Curing Pipe 3/4"	10.0000	Bundle	485.00	4850.00
Kiltan (Hessian Cloth)	6000.0000	Mtrs	17.50	105000.00
Plastic KG	500.0000	Kgs	75.00	37500.00
				147350.00
C Fittings / Accessories for Aluform	1.0000	Floor		
Adjustable Bracket	500.0000	No.	100.00	50000.00
Aluminium Divertor Box	40.0000	No.	100.00	4000.00
Aluminium Plumbing groove	675.0000	Mtrs	100.00	67500.00
Hole Bari	20.0000	No.	750.00	15000.00
Long pin	100.0000	No.	100.00	10000.00
MS Plank 2400x300 mm	600.0000	No.	100.00	60000.00
Nitobond SBR (Latex)	100.0000	Ltrs	265.00	26500.00
Panel Puller	20.0000	No.	100.00	2000.00
Pin Wedges set	5000.0000	No.	2.00	10000.00
Pins	10000.0000	No.	5.00	50000.00
Plastic hollow Sheet 8ft	500.0000	No.	149.94	74970.00
Plastic Paper Sleeve	1500.0000	No.	100.00	150000.00
Plastic Roll 53 mm Width	120.0000	Kgs	100.00	12000.00
Tie Rod 16mm Dia x 3 Mtr.	100.0000	No.	100.00	10000.00
Tie Rod L Type	200.0000	No.	100.00	20000.00
Wall Tie 250 mm	1500.0000	No.	100.00	150000.00
Wall Tie 300 mm	2700.0000	No.	108.00	291600.00
Wall Tie 450 mm	1700.0000	No.	100.00	170000.00
Wall Tie 550 mm	2000.0000	No.	108.00	216000.00
Wall Tie 600 mm	2000.0000	No.	112.00	224000.00
Wall Tie 650 mm	2000.0000	No.	120.00	240000.00
Wall Tie 750 mm	2000.0000	No.	130.00	260000.00
Waller bracket	200.0000	No.	100.00	20000.00
Wedges	31000.0000	No.	2.00	62000.00
Wing Nut	500.0000	No.	5.00	2500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2198070.00
C Cement Slurry	230.0000	Bags		
Cement 43 Grade	94.0000	Bags	275.00	25850.00
				25850.00
C Cover Block Making - 1 No.	1.0000	No.		
Cement 43 Grade	50.0000	Bags	275.00	13750.00
Crush Sand	100.0000	Cu.Ft	33.00	3300.00
				17050.00
C-Bldg Hole Packing & honeycombing Material	1.0000	No.		
Cement 43 Grade	200.0000	Bags	275.00	55000.00
GP2 Waterproofing Chemica	1200.0000	Kgs	150.00	180000.00
Nitobond SBR (Latex)	100.0000	Ltrs	265.00	26500.00
				261500.00
Cover Block Making Work- Sub, Superstructure (1st to 5th Sla	1.0000	No.		
Cement 43 Grade	270.0000	Bags	275.00	74250.00
				74250.00
C-bldg Aluform Supporting Accessories	5.0000	Floor		
Foam Sheet 3mm thk. (6.5x	33800.0000	Sq.Ft	2.50	84500.00
GP2 Waterproofing Chemica	900.0000	Kgs	150.00	135000.00
Kicker Bolt 16mm x 75mm	6000.0000	No.	10.00	60000.00
Kicker Nut 16mm	6000.0000	No.	5.00	30000.00
Making nails 10 no 2.5"	175.0000	Kgs	55.00	9625.00
Making nails 12 no 1 1/2"	0.0000	Kgs	55.00	0.00
Nitobond SBR (Latex)	150.0000	Ltrs	265.00	39750.00
Pins	10000.0000	No.	5.00	50000.00
Plumbing Nails 1 1/2"	50.0000	Kgs	50.00	2500.00
Plumbing Nails 2.5"	350.0000	Kgs	70.35	24622.50
Potato Greece	2275.0000	Kgs	150.00	341250.00
PVC Cone	12500.0000	No.	1.68	21000.00
Shuttering oil-oil based	2550.0000	Ltrs	140.00	357000.00
Thermacol 50mm Thk.1mtr x	150.0000	No.	150.00	22500.00
Wall Tie 200 mm	5000.0000	No.	100.00	500000.00
Wall Tie 350 mm	2000.0000	No.	100.00	200000.00
Wall Tie 400 mm	1000.0000	No.	100.00	100000.00
Washer 16mm	3500.0000	No.	1.00	3500.00
Wedges	10000.0000	No.	2.00	20000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2001247.50
C Gap Filling between Slab & Aluform Shuttering	26.0000	Floor		
Cement 43 Grade	234.0000	Bags	275.00	64350.00
Crush Sand	2600.0000	Cu.Ft	33.00	85800.00
				150150.00
C Building Grid Slab To 1st Slab Shearwall RMC M50	236.6200	Cu.Mtrs		
Cement Loose 53 Grade	94.6480	Metric Tonnes	3880.00	367234.24
Sand-Metal Mix M50 hi-flo	236.6200	Cu.Mtrs	3150.00	745353.00
				1112587.24
1st Slab Steel	1.0000	No.		
Binding Wire	316.1400	Kgs	61.90	19569.07
Steel Bar 25mm	593.0000	Kgs	40.00	23720.00
Steel Bars 10mm	10745.0000	Kgs	43.00	462035.00
Steel Bars 12mm	2283.0000	Kgs	43.00	98169.00
Steel Bars 16mm	4218.0000	Kgs	51.00	215118.00
Steel Bars 20mm	3934.0000	Kgs	51.00	200634.00
Steel Bars 32mm	1130.0000	Kgs	43.00	48590.00
Steel Bars 8mm	3442.0000	Kgs	53.00	182426.00
				1250261.07
1st Slab Rmc M40 (Downpour)	238.3400	Cu.Mtrs		
Cement Loose 53 Grade	63.1601	Metric Tonnes	3880.00	245061.19
Sand-Metal Mix M40 (Downp	238.3400	Cu.Mtrs	2200.00	524348.00
				769409.19
1st Slab RCC Chajja Steel	1.0000	Kgs		
Steel Bars 10mm	1500.0000	Kgs	43.00	64500.00
Steel Bars 12mm	2800.0000	Kgs	43.00	120400.00
				184900.00
1st Slab Rmc M40 Chajja (Pumpable)	13.7000	Cu.Mtrs		
Cement Loose 53 Grade	3.4935	Metric Tonnes	3880.00	13554.78
Sand-Metal Mix M40 (Pumpa	13.7000	Cu.Mtrs	2815.00	38565.50
				52120.28
1st Slab To 2nd Slab Shearwall Rmc M50 (Downpour)	217.0000	Cu.Mtrs		
Cement Loose 53 Grade	86.8000	Metric Tonnes	3880.00	336784.00
Sand-Metal Mix M50 hi-flo	217.0000	Cu.Mtrs	3150.00	683550.00
				1020334.00
2nd Slab, beam, Staircase Steel	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Binding Wire	321.0000	Kgs	61.90	19869.90
Steel Bar 25mm	666.0000	Kgs	40.00	26640.00
Steel Bars 10mm	11922.0000	Kgs	43.00	512646.00
Steel Bars 12mm	1865.0000	Kgs	43.00	80195.00
Steel Bars 16mm	4284.0000	Kgs	51.00	218484.00
Steel Bars 20mm	3860.0000	Kgs	51.00	196860.00
Steel Bars 32mm	1531.0000	Kgs	43.00	65833.00
Steel Bars 8mm	3016.0000	Kgs	53.00	159848.00
				1280375.90
2nd Slab Rmc M40 (Downpour)	73.0000	Cu.Mtrs		
Cement Loose 53 Grade	19.3450	Metric Tonnes	3880.00	75058.60
Sand-Metal Mix M40 (Downp	73.0000	Cu.Mtrs	2200.00	160600.00
				235658.60
2nd Slab RCC Chajja Steel	1.0000	Kgs		
Steel Bars 10mm	1500.0000	Kgs	43.00	64500.00
Steel Bars 12mm	2800.0000	Kgs	43.00	120400.00
				184900.00
2nd Slab Rmc M40 RCC Chajja (Downpour)	0.0000	Cu.Mtrs		
Cement Loose 53 Grade	0.0000	Metric Tonnes	3880.00	0.00
Sand-Metal Mix M40 (Downp	0.0000	Cu.Mtrs	2200.00	0.00
				0.00
2nd Slab Rmc M40 (Pumpable)	162.0000	Cu.Mtrs		
Cement Loose 53 Grade	42.9300	Metric Tonnes	3880.00	166568.40
Sand-Metal Mix M40 (Pumpa	162.0000	Cu.Mtrs	2815.00	456030.00
				622598.40
2nd Slab Rmc M40 (Pumpable)	13.7000	Cu.Mtrs		
Cement Loose 53 Grade	3.6305	Metric Tonnes	3880.00	14086.34
Sand-Metal Mix M40 (Pumpa	13.7000	Cu.Mtrs	2815.00	38565.50
				52651.84
2nd Slab Rmc M50 SW (Pumpable)	19.6000	Cu.Mtrs		
Cement Loose 53 Grade	7.8400	Metric Tonnes	3880.00	30419.20
Sand-Metal Mix M50 Easyocr	19.6000	Cu.Mtrs	3150.00	61740.00
				92159.20
Rmc M50 Pumpable	113.0200	Cu.Mtrs		
Cement Loose 53 Grade	45.2080	Metric Tonnes	3880.00	175407.04
Sand-Metal Mix M50 Easyocr	113.0200	Cu.Mtrs	3150.00	356013.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				531420.04
Rmc M40 Pumpable - 137 Cu.Mtrs	137.0000	Cu.Mtrs		
Cement Loose 53 Grade	36.3050	Metric Tonnes	3880.00	140863.40
Sand-Metal Mix M40 (Pumpa	137.0000	Cu.Mtrs	2815.00	385655.00
				526518.40
2nd Slab To 3rd Slab Shearwall Steel	1.0000	No.		
Binding Wire	672.0000	Kgs	61.90	41596.80
Steel Bar 25mm	28406.0000	Kgs	40.00	1136240.00
Steel Bars 10mm	4932.0000	Kgs	43.00	212076.00
Steel Bars 16mm	1091.0000	Kgs	51.00	55641.00
Steel Bars 20mm	9918.0000	Kgs	51.00	505818.00
Steel Bars 32mm	1098.0000	Kgs	43.00	47214.00
Steel Bars 8mm	10642.0000	Kgs	53.00	564026.00
				2562611.80
3rd Slab Rmc M50 (Pumpable)	65.0000	Cu.Mtrs		
Cement Loose 53 Grade	22.7500	Metric Tonnes	3880.00	88270.00
Sand-Metal Mix M50 Easyocr	65.0000	Cu.Mtrs	3150.00	204750.00
				293020.00
3rd Slab Rmc M40 (Pumpable)	238.3400	Cu.Mtrs		
Cement Loose 53 Grade	63.1601	Metric Tonnes	3880.00	245061.19
Sand-Metal Mix M40 (Pumpa	238.3400	Cu.Mtrs	2815.00	670927.10
				915988.29
2nd Slab To 3rd Slab Shearwall M50 (Pumpable)	171.6000	Cu.Mtrs		
Cement Loose 53 Grade	60.0600	Metric Tonnes	3880.00	233032.80
Sand-Metal Mix M50 Easyocr	171.6000	Cu.Mtrs	3150.00	540540.00
				773572.80
3rd Slab, Beam , Staircase Steel	1.0000	Kgs		
Binding Wire	316.0000	Kgs	61.90	19560.40
Steel Bar 25mm	10000.0000	Kgs	40.00	400000.00
Steel Bars 10mm	10745.0000	Kgs	43.00	462035.00
Steel Bars 12mm	4000.0000	Kgs	43.00	172000.00
Steel Bars 16mm	4000.0000	Kgs	51.00	204000.00
Steel Bars 20mm	4000.0000	Kgs	51.00	204000.00
Steel Bars 32mm	1130.0000	Kgs	43.00	48590.00
Steel Bars 8mm	4000.0000	Kgs	53.00	212000.00
				1722185.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3rd Slab Rmc M40 (Pumpable) Chajja	13.7000	Cu.Mtrs		
Cement Loose 53 Grade	3.6305	Metric Tonnes	3880.00	14086.34
Sand-Metal Mix M40 (Pumpa	13.7000	Cu.Mtrs	2815.00	38565.50
				52651.84
3rd Slab RCC Chajja Steel	1.0000	Kgs		
Steel Bars 10mm	1500.0000	Kgs	43.00	64500.00
Steel Bars 12mm	2800.0000	Kgs	43.00	120400.00
				184900.00
2nd Slab To 3rd Slab Shearwall M50 (Downpour)	10.0000	Cu.Mtrs		
Cement Loose 53 Grade	4.0000	Metric Tonnes	3880.00	15520.00
Sand-Metal Mix M50 Easyocr	10.0000	Cu.Mtrs	3150.00	31500.00
				47020.00
4th Slab, Beam , Staircase Steel	1.0000	Kgs		
Binding Wire	834.0600	Kgs	61.90	51628.31
Steel Bar 25mm	9979.0000	Kgs	40.00	399160.00
Steel Bars 10mm	9287.0000	Kgs	43.00	399341.00
Steel Bars 12mm	19772.0000	Kgs	43.00	850196.00
Steel Bars 16mm	3411.0000	Kgs	51.00	173961.00
Steel Bars 20mm	5470.0000	Kgs	51.00	278970.00
Steel Bars 32mm	17872.0000	Kgs	43.00	768496.00
Steel Bars 8mm	3714.0000	Kgs	53.00	196842.00
				3118594.31
4th Slab Rmc M40 (Pumpable)	370.0900	Cu.Mtrs		
Cement Loose 53 Grade	98.0739	Metric Tonnes	3880.00	380526.73
Sand-Metal Mix M40 (Downp	370.0900	Cu.Mtrs	2200.00	814198.00
Sand-Metal Mix M40 (Pumpa	0.0000	Cu.Mtrs	2815.00	0.00
				1194724.73
3rd Slab to 4th Slab Shearwall Steel	1.0000	Kgs		
Binding Wire	749.0000	Kgs	61.90	46363.10
Steel Bar 25mm	30175.0000	Kgs	40.00	1207000.00
Steel Bars 10mm	5422.0000	Kgs	43.00	233146.00
Steel Bars 16mm	904.0000	Kgs	51.00	46104.00
Steel Bars 20mm	10549.0000	Kgs	51.00	537999.00
Steel Bars 32mm	3699.0000	Kgs	43.00	159057.00
Steel Bars 8mm	11673.0000	Kgs	53.00	618669.00
				2848338.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
4th Slab RCC Chajja Steel	1.0000	Kgs		
Binding Wire	75.0000	Kgs	61.90	4642.50
Steel Bars 10mm	3793.0000	Kgs	43.00	163099.00
Steel Bars 12mm	1756.0000	Kgs	43.00	75508.00
Steel Bars 8mm	688.0000	Kgs	53.00	36464.00
				279713.50
3rd Slab to 4th Slab Shearwall M50 (Pumpable)	249.7000	Cu.Mtrs		
Cement Loose 53 Grade	89.8920	Metric Tonnes	3880.00	348780.96
Sand-Metal Mix M50 Easyocr	136.0000	Cu.Mtrs	3150.00	428400.00
Sand-Metal Mix M50 Easyocr	113.7000	Cu.Mtrs	3150.00	358155.00
				1135335.96
4th Slab PT Beam Tower Area	1.0000	No.		
Binding Wire	61.0000	Kgs	61.90	3775.90
Steel Bar 25mm	524.0000	Kgs	40.00	20960.00
Steel Bars 10mm	2714.0000	Kgs	43.00	116702.00
Steel Bars 16mm	1847.0000	Kgs	51.00	94197.00
				235634.90
4th to 5th Slab Rejected Column Steel	1.0000	Kgs		
Steel Bar 25mm	6960.0000	Kgs	1000.00	6960000.00
				6960000.00
4th Slab to 5th Slab Shearwall Steel	1.0000	Kgs		
Binding Wire	2277.0000	Kgs	61.90	140946.30
Steel Bar 25mm	43109.2200	Kgs	40.00	1724368.80
Steel Bars 10mm	12000.0000	Kgs	43.00	516000.00
Steel Bars 12mm	5000.0000	Kgs	43.00	215000.00
Steel Bars 16mm	215.8900	Kgs	51.00	11010.39
Steel Bars 20mm	3333.8800	Kgs	51.00	170027.88
Steel Bars 32mm	100594.0000	Kgs	43.00	4325542.00
Steel Bars 8mm	25500.0000	Kgs	53.00	1351500.00
				8454395.37
5th Slab RMC M40 (Pumpable)	150.0000	Cu.Mtrs		
Cement Loose 53 Grade	39.7500	Metric Tonnes	3880.00	154230.00
Sand-Metal Mix M40 (Pumpa	150.0000	Cu.Mtrs	2815.00	422250.00
				576480.00
4th to 5th Slab SW M50 (Pumpable)	360.0000	Cu.Mtrs		
Cement Loose 53 Grade	206.8875	Metric Tonnes	3880.00	802723.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ready Mix Concrete M50 Ea	109.0000	Cu.Mtrs	2975.00	324275.00
Sand-Metal Mix M50 Easyrcr	108.0000	Cu.Mtrs	3150.00	340200.00
Sand-Metal Mix M50 Easyrcr	361.0000	Cu.Mtrs	3150.00	1137150.00
				2604348.50
115.20 lvl Tie Beam Steel	1.0000	Kgs		
Binding Wire	8.0800	Kgs	61.90	500.15
Steel Bar 25mm	291.9500	Kgs	1000.00	291950.00
Steel Bars 10mm	194.3100	Kgs	100.00	19431.00
Steel Bars 12mm	57.0000	Kgs	43.00	2451.00
Steel Bars 16mm	431.0000	Kgs	51.00	21981.00
Steel Bars 20mm	755.8000	Kgs	1000.00	755800.00
Steel Bars 8mm	186.0000	Kgs	100.00	18600.00
				1110713.15
115.20 lvl Tie Beam Concrete M-40 pumpable	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	4.5070	Metric Tonnes	3880.00	17487.16
Sand-Metal Mix M40 (Pumpa	17.6700	Cu.Mtrs	2815.00	49741.05
				67228.21
5th Slab Beam Concrete M40	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	11.6100	Metric Tonnes	3880.00	45046.80
Sand-Metal Mix M40 (Pumpa	45.5500	Cu.Mtrs	2815.00	128223.25
				173270.05
5th Slab Beam steel	1.0000	Kgs		
Binding Wire	121.5400	Kgs	61.90	7523.33
Steel Bar 25mm	1258.0200	Kgs	1000.00	1258020.00
Steel Bars 10mm	870.1500	Kgs	100.00	87015.00
Steel Bars 12mm	1188.7100	Kgs	43.00	51114.53
Steel Bars 16mm	2581.9500	Kgs	51.00	131679.45
Steel Bars 20mm	1866.9200	Kgs	1000.00	1866920.00
Steel Bars 32mm	1066.1900	Kgs	100.00	106619.00
Steel Bars 8mm	1296.7000	Kgs	100.00	129670.00
				3638561.31
C Bldg 5th Slab Steel	1.0000	No.		
Binding Wire	201.6400	Kgs	61.90	12481.52
Steel Bars 10mm	5010.8800	Kgs	100.00	501088.00
Steel Bars 12mm	6009.9200	Kgs	43.00	258426.56
Steel Bars 16mm	2323.7500	Kgs	51.00	118511.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	3264.9400	Kgs	1000.00	3264940.00
Steel Bars 8mm	193.7800	Kgs	100.00	19378.00
				4174825.33
C Bldg 5th Slab-PT Beam Steel	1.0000	Kgs		
Binding Wire	1058.0120	Kgs	61.90	65490.94
Steel Bar 25mm	8290.9900	Kgs	1000.00	8290990.00
Steel Bars 10mm	922.2200	Kgs	100.00	92222.00
Steel Bars 12mm	4710.8900	Kgs	43.00	202568.27
Steel Bars 16mm	21541.3100	Kgs	51.00	1098606.81
Steel Bars 20mm	18523.5600	Kgs	1000.00	18523560.00
Steel Bars 32mm	33242.0500	Kgs	100.00	3324205.00
Steel Bars 8mm	936.6500	Kgs	100.00	93665.00
				31691308.02
C Bldg 5th Slab Staircase Steel	1.0000	Kgs		
Binding Wire	18.2500	Kgs	61.90	1129.68
Steel Bars 12mm	1448.0800	Kgs	43.00	62267.44
Steel Bars 8mm	73.4500	Kgs	100.00	7345.00
				70742.12
5th Slab Staircase Concrete (M-40)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	2.3055	Metric Tonnes	3880.00	8945.34
Sand-Metal Mix M40 (Pumpa	8.7000	Cu.Mtrs	2815.00	24490.50
				33435.84
5th Slab PT Slab Concrete	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	52.2400	Metric Tonnes	3880.00	202691.20
Sand-Metal Mix M40 (Pumpa	197.1300	Cu.Mtrs	2815.00	554920.95
Sand-Metal Mix M40 Easyocr	0.0000	Cu.Mtrs	4500.00	0.00
				757612.15
5th Slab Floating Shear Wall Steel	1.0000	No.		
Binding Wire	82.8400	Kgs	61.90	5127.80
Steel Bar 25mm	972.2200	Kgs	1000.00	972220.00
Steel Bars 10mm	1173.9400	Kgs	100.00	117394.00
Steel Bars 12mm	751.9600	Kgs	43.00	32334.28
Steel Bars 16mm	341.3300	Kgs	51.00	17407.83
Steel Bars 20mm	1688.8900	Kgs	1000.00	1688890.00
Steel Bars 32mm	1365.3300	Kgs	100.00	136533.00
Steel Bars 8mm	8520.0000	Kgs	100.00	852000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				3821906.91
5th Slab M60 (S-M Mix)	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	83.8700	Metric Tonnes	3880.00	325415.60
Sand-Metal Mix M60 (Pumpa	186.3900	Cu.Mtrs	2200.00	410058.00
Sand-Metal Mix M60 PT (Pu	190.0000	Cu.Mtrs	4500.00	855000.00
				1590473.60
5th Slab Non Structural wall Concrete	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	31.1600	Metric Tonnes	3880.00	120900.80
Sand-Metal Mix M50 (Downp	72.4900	Cu.Mtrs	2200.00	159478.00
				280378.80
5th Slab Non Structural wall Steel	1.0000	Kgs		
Binding Wire	22.5030	Kgs	61.90	1392.94
Steel Bars 8mm	1875.3000	Kgs	100.00	187530.00
				188922.94
5th Slab P.T Beam M50	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	90.0000	Metric Tonnes	3880.00	349200.00
Sand-Metal Mix M50 (Pumpa	0.0000	Cu.Mtrs	2200.00	0.00
Sand-Metal Mix M50 PT (Pu	200.0000	Cu.Mtrs	4500.00	900000.00
				1249200.00
Bursting Steel for P.T	1.0000	Kgs		
Binding Wire	80.0000	Kgs	61.90	4952.00
Steel Bars 12mm	737.8100	Kgs	43.00	31725.83
Steel Bars 16mm	2567.0000	Kgs	51.00	130917.00
Steel Bars 20mm	3345.0000	Kgs	1000.00	3345000.00
				3512594.83
5th Slab PT beam Grouting Work	1.0000	No.		
Cebex 100 (225 gm)	100.0000	Pack	150.00	15000.00
Cement 43 Grade	100.0000	Bags	375.00	37500.00
				52500.00
5th to 6th Column & SW Steel	1.0000	Kgs		
Binding Wire	743.1690	Kgs	61.90	46002.16
Steel Bar 25mm	17748.8850	Kgs	1000.00	17748885.00
Steel Bars 10mm	5820.4530	Kgs	100.00	582045.30
Steel Bars 12mm	1349.2040	Kgs	43.00	58015.77
Steel Bars 16mm	1958.0370	Kgs	51.00	99859.89
Steel Bars 20mm	9264.5750	Kgs	1000.00	9264575.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 32mm	14098.6560	Kgs	100.00	1409865.60
Steel Bars 8mm	11691.2480	Kgs	100.00	1169124.80
				30378373.52
C Bldg 6th Slab (2nd Floor) Steel	1.0000	Kgs		
Binding Wire	183.4610	Kgs	62.85	11530.52
Steel Bars 10mm	4484.7960	Kgs	50.85	228051.88
Steel Bars 12mm	5817.2960	Kgs	50.85	295809.50
Steel Bars 16mm	1574.2990	Kgs	50.85	80053.10
Steel Bars 8mm	3412.0390	Kgs	50.85	173502.18
				788947.18
C bldg 6th Slab (2nd Floor) beam steel	1.0000	Kgs		
Binding Wire	198.9380	Kgs	62.85	12503.25
Steel Bar 25mm	4815.8300	Kgs	50.85	244884.96
Steel Bars 10mm	1546.7350	Kgs	50.85	78651.47
Steel Bars 12mm	2040.0320	Kgs	50.85	103735.63
Steel Bars 16mm	1911.8010	Kgs	50.85	97215.08
Steel Bars 20mm	3513.3800	Kgs	50.85	178655.37
Steel Bars 32mm	547.1410	Kgs	50.85	27822.12
Steel Bars 8mm	2203.2700	Kgs	50.85	112036.28
				855504.16
C Bldg 5th to 6th Column and Non SW Concrete (M60FF)	282.9950	Cu.Mtrs		
Cement Loose 53 Grade	120.2700	Metric Tonnes	3880.00	466647.60
Ready Mix Concrete M60 FF	0.0000	Cu.Mtrs	100.00	0.00
Sand-Metal Mix M60 hi-flo	282.9950	Cu.Mtrs	100.00	28299.50
				494947.10
C Bldg (2nd Floor) 6th Slab and Beam Concrete (M60FF)	233.8650	Cu.Mtrs		
Ready Mix Concrete M60 FF	233.8650	Cu.Mtrs	100.00	23386.50
Sand-Metal Mix M60 hi-flo	122.8650	Cu.Mtrs	100.00	12286.50
				35673.00
C Bldg 5th to 6th Non Structural SW Concrete (M60FF)	150.0000	Cu.Mtrs		
Cement Loose 53 Grade	63.7500	Metric Tonnes	3880.00	247350.00
Ready Mix Concrete M60 FF	0.0000	Cu.Mtrs	100.00	0.00
Sand-Metal Mix M60 hi-flo	150.0000	Cu.Mtrs	100.00	15000.00
				262350.00
C 5th to 6th Staircase & Lobby pardi Concrete & Steel	1.0000	Job		
Ready Mix Concrete M-15 G	2.8050	Cu.Mtrs	2914.00	8173.77

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				8173.77
6th to 7th Column & SW Steel	1.0000	Kgs		
Binding Wire	659.6770	Kgs	62.85	41460.70
Steel Bar 25mm	18028.3950	Kgs	50.85	916743.89
Steel Bars 10mm	5536.1690	Kgs	50.85	281514.19
Steel Bars 12mm	1349.2040	Kgs	50.85	68607.02
Steel Bars 16mm	2359.6860	Kgs	50.85	119990.03
Steel Bars 20mm	12986.7660	Kgs	50.85	660377.05
Steel Bars 32mm	2919.8400	Kgs	50.85	148473.86
Steel Bars 8mm	11793.3460	Kgs	50.85	599691.64
				2836858.38
7th Slab (3rd Floor) Slab Steel	1.0000	Kgs		
Binding Wire	183.0510	Kgs	62.85	11504.76
Steel Bars 10mm	4483.1530	Kgs	50.85	227968.33
Steel Bars 12mm	5806.3920	Kgs	50.85	295255.03
Steel Bars 16mm	1574.2990	Kgs	50.85	80053.10
Steel Bars 8mm	3390.3870	Kgs	50.85	172401.18
				787182.40
7th Slab (3rd Floor) Slab Beam Steel	1.0000	Kgs		
Binding Wire	195.5740	Kgs	62.85	12291.83
Steel Bar 25mm	4878.9700	Kgs	50.85	248095.62
Steel Bars 10mm	1620.9060	Kgs	50.85	82423.07
Steel Bars 12mm	1955.8120	Kgs	50.85	99453.04
Steel Bars 16mm	1937.0540	Kgs	50.85	98499.20
Steel Bars 20mm	3296.9580	Kgs	50.85	167650.31
Steel Bars 32mm	516.3120	Kgs	50.85	26254.47
Steel Bars 8mm	2091.8270	Kgs	50.85	106369.40
				841036.94
C Bldg 6th to 7th Column and Non SW Concrete (M60FF)	282.9950	Cu.Mtrs		
Cement Loose 53 Grade	120.0000	Metric Tonnes	3880.00	465600.00
Sand-Metal Mix M60 hi-flo	282.9950	Cu.Mtrs	100.00	28299.50
				493899.50
C Bldg (2nd Floor) 7th Slab and Beam Concrete (M60FF)	233.8650	Cu.Mtrs		
Cement Loose 53 Grade	99.4000	Metric Tonnes	3880.00	385672.00
Sand-Metal Mix M60 hi-flo	233.8650	Cu.Mtrs	100.00	23386.50
				409058.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg 6th to 7th Non Structural SW Concrete (M60FF)	77.9600	Cu.Mtrs		
Cement Loose 53 Grade	63.7500	Metric Tonnes	3880.00	247350.00
Sand-Metal Mix M60 hi-flo	150.0000	Cu.Mtrs	100.00	15000.00
				262350.00
C 6th to 7th Staircase & Lobby pardi Concrete & Steel	1.0000	Job		
Ready Mix Concrete M-15 G	2.8050	Cu.Mtrs	2914.00	8173.77
				8173.77
C Bldg 7th to 8th Column and Non SW Concrete (M50)	282.9950	Cu.Mtrs		
Cement Loose 53 Grade	38.5000	Metric Tonnes	3880.00	149380.00
Ready Mix Concrete M50 Ea	172.9950	Cu.Mtrs	2975.00	514660.13
Sand-Metal Mix M50 Easyocr	110.0000	Cu.Mtrs	3150.00	346500.00
				1010540.13
8th Slab (3rd Floor) Slab Beam Steel	1.0000	Kgs		
Binding Wire	195.5740	Kgs	62.85	12291.83
Steel Bar 25mm	4878.9700	Kgs	50.85	248095.62
Steel Bars 10mm	1620.9060	Kgs	50.85	82423.07
Steel Bars 12mm	1955.8120	Kgs	50.85	99453.04
Steel Bars 16mm	1937.0540	Kgs	50.85	98499.20
Steel Bars 20mm	3296.9580	Kgs	50.85	167650.31
Steel Bars 32mm	516.3120	Kgs	50.85	26254.47
Steel Bars 8mm	2091.8270	Kgs	50.85	106369.40
				841036.94
7th to 8th Column & SW Steel	1.0000	Kgs		
Binding Wire	659.6770	Kgs	62.85	41460.70
Steel Bar 25mm	18028.3950	Kgs	50.85	916743.89
Steel Bars 10mm	5536.1690	Kgs	50.85	281514.19
Steel Bars 12mm	1349.2040	Kgs	50.85	68607.02
Steel Bars 16mm	2359.6860	Kgs	50.85	119990.03
Steel Bars 20mm	12986.7660	Kgs	50.85	660377.05
Steel Bars 32mm	2919.8400	Kgs	50.85	148473.86
Steel Bars 8mm	11793.3460	Kgs	50.85	599691.64
				2836858.38
C Bldg 8th Slab and Beam Concrete (M50)	233.8650	Cu.Mtrs		
Ready Mix Concrete M50 Ea	233.8650	Cu.Mtrs	2975.00	695748.38
Sand-Metal Mix M50 Easyocr	0.0000	Cu.Mtrs	3150.00	0.00
				695748.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 8th Slab (4th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
C 7th to 8th Staircase & Lobby pardi Concrete & Steel	1.0000	Job		
Ready Mix Concrete M-15 G	2.8050	Cu.Mtrs	2914.00	8173.77
				8173.77
8th Slab (3rd Floor) Slab Steel	1.0000	Kgs		
Binding Wire	183.0510	Kgs	62.85	11504.76
Steel Bars 10mm	4483.1530	Kgs	50.85	227968.33
Steel Bars 12mm	5806.3920	Kgs	50.85	295255.03
Steel Bars 16mm	1574.2990	Kgs	50.85	80053.10
Steel Bars 8mm	3390.3870	Kgs	50.85	172401.18
				787182.40
C 9th Slab (5th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
9th Slab (5th Floor) Slab Beam Steel	1.0000	Kgs		
Binding Wire	195.5740	Kgs	62.85	12291.83
Steel Bar 25mm	4878.9700	Kgs	50.85	248095.62
Steel Bars 10mm	1620.9060	Kgs	50.85	82423.07
Steel Bars 12mm	1955.8120	Kgs	50.85	99453.04
Steel Bars 16mm	1937.0540	Kgs	50.85	98499.20
Steel Bars 20mm	3296.9580	Kgs	50.85	167650.31
Steel Bars 32mm	516.3120	Kgs	50.85	26254.47
Steel Bars 8mm	2091.8270	Kgs	50.85	106369.40
				841036.94
8th to 9th Column & SW Steel	1.0000	Kgs		
Binding Wire	560.0000	Kgs	62.85	35196.00
Steel Bar 25mm	11489.0000	Kgs	50.85	584215.65
Steel Bars 10mm	5109.0000	Kgs	50.85	259792.65
Steel Bars 12mm	286.0000	Kgs	50.85	14543.10
Steel Bars 16mm	3908.0000	Kgs	50.85	198721.80
Steel Bars 20mm	15643.0000	Kgs	50.85	795446.55
Steel Bars 32mm	2026.0000	Kgs	50.85	103022.10
Steel Bars 8mm	9174.0000	Kgs	50.85	466497.90
				2457435.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg 9th Slab and Beam Concrete (M50)	233.8650	Cu.Mtrs		
Ready Mix Concrete M50 Ea	93.2400	Cu.Mtrs	2975.00	277389.00
Sand-Metal Mix M50 Easyocr	140.6250	Cu.Mtrs	3150.00	442968.75
				720357.75
9th Slab (5th Floor) Slab Steel	1.0000	Kgs		
Binding Wire	183.0510	Kgs	62.85	11504.76
Steel Bars 10mm	4483.1530	Kgs	50.85	227968.33
Steel Bars 12mm	5806.3920	Kgs	50.85	295255.03
Steel Bars 16mm	1574.2990	Kgs	50.85	80053.10
Steel Bars 8mm	3390.3870	Kgs	50.85	172401.18
				787182.40
C Bldg 8th to 9th Column and Non SW Concrete (M50)	282.9950	Cu.Mtrs		
Cement Loose 53 Grade	99.0482	Metric Tonnes	3880.00	384307.02
Sand-Metal Mix M50 Easyocr	282.9950	Cu.Mtrs	3150.00	891434.25
				1275741.27
C 10th Slab (6th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
10th Slab (6th Floor) Slab Beam Steel	1.0000	Kgs		
Binding Wire	190.3300	Kgs	62.85	11962.24
Steel Bars 10mm	4647.5600	Kgs	50.85	236328.43
Steel Bars 12mm	5806.3900	Kgs	50.85	295254.93
Steel Bars 16mm	1937.0540	Kgs	50.85	98499.20
Steel Bars 20mm	43.0400	Kgs	50.85	2188.58
Steel Bars 8mm	3427.2070	Kgs	50.85	174273.48
				818506.86
9th to 10th Column & SW Steel	1.0000	Kgs		
Binding Wire	560.0000	Kgs	62.85	35196.00
Steel Bar 25mm	11489.0000	Kgs	50.85	584215.65
Steel Bars 10mm	5109.0000	Kgs	50.85	259792.65
Steel Bars 12mm	286.0000	Kgs	50.85	14543.10
Steel Bars 16mm	3908.0000	Kgs	50.85	198721.80
Steel Bars 20mm	15643.0000	Kgs	50.85	795446.55
Steel Bars 32mm	2026.0000	Kgs	50.85	103022.10
Steel Bars 8mm	9174.0000	Kgs	50.85	466497.90
				2457435.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
10th Slab (6th Floor) Slab Steel	1.0000	Kgs		
Steel Bars 16mm	1574.2990	Kgs	50.85	80053.10
				80053.10
C Bldg 10th Slab and Beam Concrete (M50)	233.8650	Cu.Mtrs		
Ready Mix Concrete M50 Ea	237.4700	Cu.Mtrs	2975.00	706473.25
				706473.25
C Bldg 9th to 10th Column and NonSW Concrete(M50)	282.9950	Cu.Mtrs		
Cement Loose 53 Grade	99.0482	Metric Tonnes	3880.00	384307.02
Sand-Metal Mix M50 Easyctr	282.9950	Cu.Mtrs	3150.00	891434.25
				1275741.27
C 11th Slab (7th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
C 12th Slab (8th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
C 13th Slab (9th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
C 14th Slab (10th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
C 15th Slab (11th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
16th Slab (12th Floor) C Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
C 17th Slab (13th Floor) Non structural GFRP bars	1.0000	Floor		
GFRP Bars 8mm	558.0000	Kgs	100.00	55800.00
				55800.00
C 1st Slab Expansion Joint	1.0000	No.		
Foam Sheet 20mm (3'x6')	1105.0000	Sq.Ft	12.00	13260.00
Salitex Board 8ftsx4fts (	0.0000	Sq.Ft	31.00	0.00
				13260.00
C 2nd Slab Expansion Joint	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Foam Sheet 20mm (3'x6')	1105.0000	Sq.Ft	12.00	13260.00
Salitex Board 8ftsx4fts (	0.0000	Sq.Ft	31.00	0.00
				13260.00
C 3rd Slab Expansion Joint	1.0000	No.		
Foam Sheet 20mm (3'x6')	1105.0000	Sq.Ft	12.00	13260.00
Salitex Board 8ftsx4fts (	0.0000	Sq.Ft	31.00	0.00
				13260.00
C 4th Slab Expansion Joint	1.0000	No.		
Foam Sheet 20mm (3'x6')	1105.0000	Sq.Ft	12.00	13260.00
Salitex Board 8ftsx4fts (	0.0000	Sq.Ft	31.00	0.00
				13260.00
C Rework/ Extra work Removing Of Steel Corrosion	1.0000	No.		
Pyramid rust convertor i	80.0000	Kgs	550.00	44000.00
				44000.00
C RCC Footing M35 Concrete(Rework due to Dwg revesion)	60.0000	Cu.Mtrs		
Cement Loose 53 Grade	14.4000	Metric Tonnes	3880.00	55872.00
Sand-Metal Mix M35 (Downp	60.0000	Cu.Mtrs	2125.00	127500.00
				183372.00
C SW30+31 Steel Rework - 1 No.	1.0000	No.		
Binding Wire	120.0000	Kgs	61.90	7428.00
Steel Bar 25mm	4591.0000	Kgs	40.00	183640.00
Steel Bars 10mm	651.0000	Kgs	43.00	27993.00
Steel Bars 12mm	612.0000	Kgs	43.00	26316.00
Steel Bars 16mm	514.0000	Kgs	51.00	26214.00
Steel Bars 20mm	2953.0000	Kgs	51.00	150603.00
Steel Bars 32mm	459.0000	Kgs	43.00	19737.00
Steel Bars 8mm	704.0000	Kgs	53.00	37312.00
				479243.00
C Bldg VDP And Security	1.0000	No.		
12V 5A	12.0000	No.	100.00	1200.00
16 port POE switch	2.0000	No.	18500.00	37000.00
24 Port POE Switch	4.0000	No.	100.00	400.00
2U Rack - No.	3.0000	No.	100.00	300.00
6U Rack	6.0000	No.	232.00	1392.00
Conduiting 20mm	1220.0000	Mtrs	100.00	122000.00
Connector RJ-45	500.0000	No.	4.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
EM Lock	12.0000	No.	100.00	1200.00
Exit Switch	12.0000	No.	100.00	1200.00
Face Lobby Unit (OT-IP-LP	12.0000	No.	100.00	1200.00
Fiber Module.	12.0000	No.	100.00	1200.00
Fiber Patchcord	6.0000	No.	100.00	600.00
Fibre Pig Tale	12.0000	No.	200.00	2400.00
L/U Bracket	12.0000	No.	100.00	1200.00
PVC Back Box	12.0000	No.	50.00	600.00
SIP Phone (OT-IP-RSOP)	3.0000	No.	100.00	300.00
Supply and Laying of Cat-	1220.0000	Mtrs	100.00	122000.00
Switch 16 Port	1.0000	No.	1000.00	1000.00
Video Door Phone (OT-IP-V	104.0000	No.	100000.00	10400000.00
				10697192.00
Tower C 1st Floor Shear walls Conduits	1.0000	Floor		
12 Module M.S. Box JM120	1.0000	No.	150.00	150.00
2 Module M.S. Box JM02001	77.0000	No.	29.61	2279.97
3 Module M.S. Box JM03002	99.0000	No.	57.00	5643.00
4 Module M.S. Box JM04003	63.0000	No.	57.00	3591.00
6 Module M.S. Box JM06004	48.0000	No.	90.00	4320.00
8 Module M.S. Box (H) JM0	109.0000	No.	76.86	8377.74
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				68961.51
Tower C 1st floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way Deep junction B	40.0000	No.	14.03	561.20
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				87428.96
Tower C 2nd Floor Shear walls Conduits	1.0000	Floor		
12 Module M.S. Box JM120	1.0000	No.	150.00	150.00
2 Module M.S. Box JM02001	77.0000	No.	29.61	2279.97
3 Module M.S. Box JM03002	99.0000	No.	57.00	5643.00
4 Module M.S. Box JM04003	63.0000	No.	57.00	3591.00
6 Module M.S. Box JM06004	48.0000	No.	90.00	4320.00
8 Module M.S. Box (H) JM0	109.0000	No.	76.86	8377.74
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				68721.06
Tower C 2nd floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
Tower C 3rd Floor Shear walls Conduits	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
12 Module M.S. Box JM120	1.0000	No.	150.00	150.00
2 Module M.S. Box JM02001	77.0000	No.	29.61	2279.97
3 Module M.S. Box JM03002	99.0000	No.	57.00	5643.00
4 Module GI Concealed Box	13.0000	No.	130.00	1690.00
4 Module M.S. Box JM04003	50.0000	No.	57.00	2850.00
6 Module M.S. Box JM06004	48.0000	No.	90.00	4320.00
8 Module GI Concealed Box	59.0000	No.	215.00	12685.00
8 Module M.S. Box (H) JM0	50.0000	No.	76.86	3843.00
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				78060.77
Tower C 3rd floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
Tower C 4th Floor Shear walls Conduits	1.0000	Floor		
12 Module GI Concealed Bo	1.0000	No.	255.00	255.00
2 Module GI Concealed Box	54.0000	No.	75.00	4050.00
2 Module M.S. Box JM02001	23.0000	No.	29.61	681.03
3 Module GI Concealed Box	99.0000	No.	105.00	10395.00
4 Module GI Concealed Box	63.0000	No.	130.00	8190.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6 Module GI Concealed Box	48.0000	No.	160.00	7680.00
8 Module GI Concealed Box	109.0000	No.	215.00	23435.00
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				99285.83
Tower C 4th floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
Tower C 5th Floor Shear walls Conduits	1.0000	Floor		
12 Module GI Concealed Bo	1.0000	No.	255.00	255.00
2 Module GI Concealed Box	77.0000	No.	75.00	5775.00
3 Module GI Concealed Box	99.0000	No.	105.00	10395.00
4 Module GI Concealed Box	63.0000	No.	130.00	8190.00
6 Module GI Concealed Box	48.0000	No.	160.00	7680.00
8 Module GI Concealed Box	109.0000	No.	215.00	23435.00
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				100329.80
Tower C 5th floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
Tower C 6th Floor Shear walls Conduits	1.0000	Floor		
12 Module GI Concealed Bo	1.0000	No.	255.00	255.00
2 Module GI Concealed Box	77.0000	No.	75.00	5775.00
3 Module GI Concealed Box	99.0000	No.	105.00	10395.00
4 Module GI Concealed Box	63.0000	No.	130.00	8190.00
6 Module GI Concealed Box	48.0000	No.	160.00	7680.00
8 Module GI Concealed Box	109.0000	No.	215.00	23435.00
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				100329.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tower C 6th floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
Tower C 7th Floor Shear walls Conduits	1.0000	Floor		
12 Module GI Concealed Bo	1.0000	No.	255.00	255.00
2 Module GI Concealed Box	77.0000	No.	75.00	5775.00
3 Module GI Concealed Box	99.0000	No.	105.00	10395.00
4 Module GI Concealed Box	63.0000	No.	130.00	8190.00
6 Module GI Concealed Box	48.0000	No.	160.00	7680.00
8 Module GI Concealed Box	109.0000	No.	215.00	23435.00
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12 Way (507673)	1.0000	No.	850.00	850.00
TPN DB DD 8 Way (507672)	3.0000	No.	3500.00	10500.00
				96936.60
Tower C 7th floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
Tower C 8th Floor Shear walls Conduits	1.0000	Floor		
12 Module GI Concealed Bo	1.0000	No.	255.00	255.00
2 Module GI Concealed Box	77.0000	No.	75.00	5775.00
3 Module GI Concealed Box	99.0000	No.	105.00	10395.00
4 Module GI Concealed Box	63.0000	No.	130.00	8190.00
6 Module GI Concealed Box	48.0000	No.	160.00	7680.00
8 Module GI Concealed Box	109.0000	No.	215.00	23435.00
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				100329.80
Tower C 8th floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
Tower C 9th Floor Shear walls Conduits	1.0000	Floor		
12 Module GI Concealed Bo	1.0000	No.	255.00	255.00
2 Module GI Concealed Box	77.0000	No.	75.00	5775.00
3 Module GI Concealed Box	99.0000	No.	105.00	10395.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
4 Module GI Concealed Box	63.0000	No.	130.00	8190.00
6 Module GI Concealed Box	48.0000	No.	160.00	7680.00
8 Module GI Concealed Box	109.0000	No.	215.00	23435.00
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				100329.80
Tower C 9th floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
Tower C 10th Floor Shear walls Conduits	1.0000	Floor		
12 Module GI Concealed Bo	1.0000	No.	255.00	255.00
2 Module GI Concealed Box	77.0000	No.	75.00	5775.00
3 Module GI Concealed Box	99.0000	No.	105.00	10395.00
4 Module GI Concealed Box	63.0000	No.	130.00	8190.00
6 Module GI Concealed Box	48.0000	No.	160.00	7680.00
8 Module GI Concealed Box	109.0000	No.	215.00	23435.00
Brown Tape 2"	40.0000	No.	8.00	320.00
Coalesce resi Struct Cabl	4.0000	No.	3000.00	12000.00
Insulation Tape	15.0000	No.	16.03	240.45
PVC 2 way Deep junction B	140.0000	No.	14.03	1964.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Bend 1"	178.0000	No.	6.35	1130.30
PVC Conduit Bend 1.1/4"	20.0000	No.	24.26	485.20
PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
PVC Conduit Pipe 1.1/4"	45.0000	Mtrs	11.81	531.45
PVC Solvent (250 ml.) Ele	30.0000	No.	67.50	2025.00
TPN DB DD 12Way (607718)	1.0000	No.	4243.20	4243.20
TPN DB DD 8 Way (607717)	3.0000	No.	3500.00	10500.00
				100329.80
Tower C 10th floor Electrical conduit	1.0000	Floor		
Fan Box	32.0000	No.	74.42	2381.44
PVC 2 way junction Bx. 1"	100.0000	No.	10.45	1045.00
PVC 4 way Deep junction B	608.0000	No.	14.03	8530.24
PVC Conduit Bend 1"	684.0000	No.	6.35	4343.40
PVC Conduit Pipe 1" mtrs	3540.0000	Mtrs	18.60	65844.00
PVC Conduit Pipe 1.1/4"	300.0000	Mtrs	11.81	3543.00
PVC Conduit Socket 1"	258.0000	No.	1.96	505.68
PVC Solvent (250 ml.) Ele	10.0000	No.	67.50	675.00
				86867.76
C Bldg PVC Plumbing Sleeves (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 101 Chemical & IPS waterproofing	677.7700	Sq.Ft		
Aggregate 1/2 Inch	54.2216	Cu.Ft	19.00	1030.21
Cement 43 Grade	25.7553	Bags	375.00	9658.24
M Sand	48.3928	Cu.Ft	65.00	3145.53
				13833.98
C 102 Chemical & IPS waterproofing	542.5200	Sq.Ft		
Aggregate 1/2 Inch	43.4016	Cu.Ft	19.00	824.63
Cement 43 Grade	20.6158	Bags	375.00	7730.93
M Sand	38.7359	Cu.Ft	65.00	2517.83
				11073.39
C 103 Chemical & IPS waterproofing	424.8000	Sq.Ft		
Aggregate 1/2 Inch	33.9840	Cu.Ft	19.00	645.70
Cement 43 Grade	16.1424	Bags	375.00	6053.40
M Sand	30.3307	Cu.Ft	65.00	1971.50
				8670.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 104 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 201 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 202 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 203 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 204 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 301 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 302 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 303 Chemical & IPS waterproofing	386.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 304 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 401 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 402 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 403 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 404 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 501 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 502 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 503 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 504 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 601 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 602 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 603 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 604 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 701 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 702 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 703 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 704 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 801 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 802 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 803 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 804 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9061.68
C 901 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 902 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 903 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 904 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1001 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1002 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1003 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1004 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1101 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1102 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1103 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 1104 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1201 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1202 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1203 Chemical & IPS waterproofing	386.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 1204 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1301 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1302 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1303 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 1304 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1401 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1402 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1403 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 1404 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1501 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1502 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1503 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 1504 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1601 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1602 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1603 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 1604 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1701 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1702 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1703 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 1704 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9061.68
C 1801 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1802 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1803 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 1804 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 1901 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 1902 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 1903 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1904 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2001 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2002 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2003 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2004 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2101 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2102 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2103 Chemical & IPS waterproofing	386.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2104 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2201 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2202 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2203 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2204 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2301 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2302 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2303 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2304 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2401 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2402 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2403 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2404 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2501 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2502 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2503 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2504 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2601 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2602 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2603 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2604 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9061.68
C 2701 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2702 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2703 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2704 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2801 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2802 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2803 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2804 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 2901 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 2902 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 2903 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 2904 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 3001 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 3002 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 3003 Chemical & IPS waterproofing	386.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 3004 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 3101 Chemical & IPS waterproofing	552.7400	Sq.Ft		
Aggregate 1/2 Inch	44.2192	Cu.Ft	19.00	840.16
Cement 43 Grade	21.0041	Bags	375.00	7876.54
M Sand	39.4656	Cu.Ft	65.00	2565.26
				11281.96
C 3102 Chemical & IPS waterproofing	451.8100	Sq.Ft		
Aggregate 1/2 Inch	36.1448	Cu.Ft	19.00	686.75
Cement 43 Grade	17.1688	Bags	375.00	6438.30
M Sand	32.2592	Cu.Ft	65.00	2096.85
				9221.90
C 3103 Chemical & IPS waterproofing	386.5000	Sq.Ft		
Aggregate 1/2 Inch	30.9200	Cu.Ft	19.00	587.48
Cement 43 Grade	14.6870	Bags	375.00	5507.63
M Sand	27.5961	Cu.Ft	65.00	1793.75
				7888.86
C 3104 Chemical & IPS waterproofing	443.9600	Sq.Ft		
Aggregate 1/2 Inch	35.5168	Cu.Ft	19.00	674.82
Cement 43 Grade	16.8705	Bags	375.00	6326.44
M Sand	31.6987	Cu.Ft	65.00	2060.42
				9061.68
C 101 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 102 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5337.96
C 103 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 104 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 201 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 202 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 203 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 204 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 301 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 302 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 303 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				4354.46
C 304 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 401 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 402 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 403 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 404 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 501 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 502 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 503 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 504 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5244.04
C 601 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 602 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 603 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 604 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 701 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 702 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 703 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 704 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 801 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7359.52
C 802 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 803 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 804 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 901 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 902 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 903 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 904 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1001 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1002 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5337.96
C 1003 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1004 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1101 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1102 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 1103 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1104 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1201 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1202 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 1203 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				4354.46
C 1204 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1301 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1302 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 1303 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1304 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1401 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1402 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 1403 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1404 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5244.04
C 1501 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1502 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 1503 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1504 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1601 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1602 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 1603 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1604 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1701 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7359.52
C 1702 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 1703 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1704 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1801 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1802 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 1803 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1804 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 1901 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 1902 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5337.96
C 1903 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 1904 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2001 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2002 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2003 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2004 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2101 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2102 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2103 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				4354.46
C 2104 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2201 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2202 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2203 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2204 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2301 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2302 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2303 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2304 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5244.04
C 2401 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2402 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2403 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2404 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2501 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2502 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2503 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2504 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2601 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				7359.52
C 2602 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2603 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2604 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2701 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2702 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2703 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2704 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2801 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2802 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5337.96
C 2803 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2804 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 2901 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 2902 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 2903 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 2904 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 3001 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 3002 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 3003 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				4354.46
C 3004 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 3101 Chemical Grouting work	2078.0800	Sq.Ft		
Cement 43 Grade	3.3249	Bags	375.00	1246.84
Nitobond SBR (Latex)	23.0667	Ltrs	265.00	6112.68
				7359.52
C 3102 Chemical Grouting work	1507.2600	Sq.Ft		
Cement 43 Grade	2.4116	Bags	375.00	904.35
Nitobond SBR (Latex)	16.7306	Ltrs	265.00	4433.61
				5337.96
C 3103 Chemical Grouting work	1229.5500	Sq.Ft		
Cement 43 Grade	1.9673	Bags	375.00	737.74
Nitobond SBR (Latex)	13.6480	Ltrs	265.00	3616.72
				4354.46
C 3104 Chemical Grouting work	1480.7400	Sq.Ft		
Cement 43 Grade	2.3692	Bags	375.00	888.45
Nitobond SBR (Latex)	16.4362	Ltrs	265.00	4355.59
				5244.04
C 101 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 102 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 103 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 104 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 201 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 202 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 203 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 204 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 301 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 302 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 303 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 304 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 401 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 402 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 403 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 404 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 501 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 502 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 503 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 504 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 601 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 602 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 603 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 604 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 701 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 702 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 703 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 704 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 801 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 802 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 803 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 804 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				632.53
C 901 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 902 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 903 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 904 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1001 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1002 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1003 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1004 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1101 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1102 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1103 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 1104 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1201 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1202 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1203 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 1204 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1301 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1302 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1303 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 1304 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1401 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1402 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1403 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 1404 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1501 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1502 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1503 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 1504 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1601 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1602 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1603 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 1604 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1701 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1702 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1703 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 1704 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				632.53
C 1801 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1802 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1803 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 1804 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 1901 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 1902 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 1903 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1904 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2001 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2002 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2003 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2004 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2101 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2102 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2103 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2104 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2201 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2202 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2203 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2204 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2301 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2302 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2303 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2304 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2401 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2402 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2403 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2404 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2501 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2502 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2503 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2504 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2601 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2602 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2603 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2604 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				632.53
C 2701 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2702 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2703 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2704 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2801 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2802 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2803 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2804 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 2901 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 2902 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 2903 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 2904 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 3001 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 3002 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 3003 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 3004 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
C 3101 Ducts Chemical & IPS waterproofing	55.3100	Sq.Ft		
Aggregate 1/2 Inch	4.4248	Cu.Ft	19.00	84.07
Cement 43 Grade	2.1018	Bags	375.00	788.18
M Sand	3.9491	Cu.Ft	65.00	256.69
				1128.94
C 3102 Ducts Chemical & IPS waterproofing	34.6500	Sq.Ft		
Aggregate 1/2 Inch	2.7720	Cu.Ft	19.00	52.67
Cement 43 Grade	1.3167	Bags	375.00	493.76
M Sand	2.4740	Cu.Ft	65.00	160.81
				707.24
C 3103 Ducts Chemical & IPS waterproofing	4.4100	Sq.Ft		
Aggregate 1/2 Inch	0.3528	Cu.Ft	19.00	6.70
Cement 43 Grade	0.1676	Bags	375.00	62.85
M Sand	0.3149	Cu.Ft	65.00	20.47
				90.02
C 3104 Ducts Chemical & IPS waterproofing	30.9900	Sq.Ft		
Aggregate 1/2 Inch	2.4792	Cu.Ft	19.00	47.10
Cement 43 Grade	1.1776	Bags	375.00	441.60
M Sand	2.2127	Cu.Ft	65.00	143.83
				632.53
A 1st floor Marble flooring B 102 Counter Wash basin (M)	1.0000	Flat		
S. White Unpolish granite	35.8400	Sq.Ft	65.00	2329.60
				2329.60
C 101 Marble Window Sill	30.3400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 102 Marble Window Sill	31.0000	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 103 Marble Window Sill	26.0800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 104 Marble Window Sill	53.1400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 201 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 202 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 203 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 204 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 301 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 302 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 303 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 304 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 501 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 502 Marble Window Sill	53.6300	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 503 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 504 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 701 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 702 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 703 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 704 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 901 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 902 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 903 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 904 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1101 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1102 Marble Window Sill	53.6300	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1103 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1104 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1301 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1302 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1303 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1304 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1501 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1502 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1503 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1504 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1701 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1702 Marble Window Sill	53.6300	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1703 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1704 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1901 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1902 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1903 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1904 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2101 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2102 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2103 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2104 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2301 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2302 Marble Window Sill	53.6300	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2303 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2304 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2501 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2502 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2503 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2504 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2701 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2702 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2703 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2704 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2901 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2902 Marble Window Sill	53.6300	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2903 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2904 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 3101 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 3102 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 3103 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 3104 Marble Window Sill	53.6300	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 401 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 402 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 403 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 404 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 601 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 602 Marble Window Sill	48.3800	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 603 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 604 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 801 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 802 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 803 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 804 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1001 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1002 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1003 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1004 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1201 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1202 Marble Window Sill	48.3800	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1203 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1204 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1401 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1402 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1403 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1404 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1601 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1602 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1603 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1604 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1801 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1802 Marble Window Sill	48.3800	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1803 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 1804 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2001 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2002 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2003 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2004 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2201 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2202 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2203 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2204 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2401 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2402 Marble Window Sill	48.3800	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2403 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2404 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2601 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2602 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2603 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2604 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2801 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2802 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2803 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 2804 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 3001 Marble Window Sill	57.2400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 3002 Marble Window Sill	48.3800	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 3003 Marble Window Sill	38.5400	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C 3004 Marble Window Sill	48.3800	R.Ft		
Italian Marble (Crema Nov	0.0000	Sq.Ft	550.00	0.00
				0.00
C Bldg 1st Fl Flooring and Tiling-101	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 1st Fl Flooring and Tiling -102	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 1st Fl Flooring and Tiling-103	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 1st Fl Flooring and Tiling-104	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 2nd Fl Flooring and Tiling.201	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 2nd Fl Flooring and Tiling .202	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 2nd Fl Flooring and Tiling.203	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 2nd Fl Flooring and Tiling.204	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 3rd Fl Flooring and Tiling.301	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 3rd Fl Flooring and Tiling .302	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 3rd FI Flooring and Tiling.303	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 3rd FI Flooring and Tiling.304	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 4th FI Flooring and Tiling.401	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 4th FI Flooring and Tiling .402	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 4th FI Flooring and Tiling.403	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 4th FI Flooring and Tiling.404	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 5th FI Flooring and Tiling-501	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 5th FI Flooring and Tiling-502	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 5th FI Flooring and Tiling-503	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 5th FI Flooring and Tiling-504	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 6th FI Flooring and Tiling.601	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 6th FI Flooring and Tiling.602	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 6th FI Flooring and Tiling.603	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 6th FI Flooring and Tiling.604	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 7th FI Flooring and Tiling.701	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 7th FI Flooring and Tiling.702	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 7th FI Flooring and Tiling.703	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 7th FI Flooring and Tiling.704	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 8th FI Flooring and Tiling.801	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 8th FI Flooring and Tiling.802	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 8th FI Flooring and Tiling.803	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 8th FI Flooring and Tiling.804	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 9th FI Flooring and Tiling.901	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 9th FI Flooring and Tiling.902	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 9th FI Flooring and Tiling.903	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 9th FI Flooring and Tiling.904	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 10th FI Flooring and Tiling.1001	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 10th FI Flooring and Tiling.1002	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 10th FI Flooring and Tiling.1003	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 10th FI Flooring and Tiling.1004	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 11th FI Flooring and Tiling.1101	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 11th FI Flooring and Tiling.1102	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 11th FI Flooring and Tiling.1103	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 11th FI Flooring and Tiling.1104	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 12th FI Flooring and Tiling.1201	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 12th FI Flooring and Tiling.1202	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 12th FI Flooring and Tiling.1203	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 12th FI Flooring and Tiling.1204	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 13th FI Flooring and Tiling.1301	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 13th FI Flooring and Tiling.1302	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 13th FI Flooring and Tiling.1303	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 13th FI Flooring and Tiling.1304	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 14th FI Flooring and Tiling.1401	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 14th FI Flooring and Tiling.1402	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 14th FI Flooring and Tiling.1403	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 14th FI Flooring and Tiling.1404	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 15th FI Flooring and Tiling.1501	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 15th FI Flooring and Tiling.1502	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 15th FI Flooring and Tiling.1503	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 15th FI Flooring and Tiling.1504	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 16th FI Flooring and Tiling.1601	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 16th FI Flooring and Tiling.1602	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 16th FI Flooring and Tiling.1603	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 16th FI Flooring and Tiling.1604	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 17th FI Flooring and Tiling.1701	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 17th FI Flooring and Tiling.1702	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 17th FI Flooring and Tiling.1703	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 17th FI Flooring and Tiling.1704	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 18th FI Flooring and Tiling.1801	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 18th FI Flooring and Tiling.1802	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 18th FI Flooring and Tiling.1803	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 18th FI Flooring and Tiling.1804	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 19th FI Flooring and Tiling.1901	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 19th FI Flooring and Tiling.1902	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 19th FI Flooring and Tiling.1903	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 19th FI Flooring and Tiling.1904	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 20th FI Flooring and Tiling.2001	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 20th FI Flooring and Tiling.2002	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 20th FI Flooring and Tiling.2003	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 20th FI Flooring and Tiling.2004	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 21st FI Flooring and Tiling.2101	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 21st FI Flooring and Tiling.2102	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 21st FI Flooring and Tiling.2103	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 21st FI Flooring and Tiling.2104	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 22nd FI Flooring and Tiling 2201	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 22nd FI Flooring and Tiling.2202	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 22nd FI Flooring and Tiling.2203	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 22nd FI Flooring and Tiling.2204	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 23rd FI Flooring and Tiling.2301	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 23rd FI Flooring and Tiling.2302	1.0000	Sq.Ft		
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 23rd FI Flooring and Tiling.2303	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 23rd FI Flooring and Tiling.2304	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Bldg 24th FI Flooring and Tiling.2401	1.0000	Sq.Ft		
Basil Polished 600 x 1200	201.0000	Sq.Ft	100.00	20100.00
				20100.00
C Bldg 24th FI Flooring and Tiling.2402	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Basil Polished 600 x 1200	200.0000	Sq.Ft	100.00	20000.00
				20000.00
C Bldg 24th Fl Flooring and Tiling.2403	1.0000	Sq.Ft		
Basil Polished 600 x 1200	148.0000	Sq.Ft	100.00	14800.00
				14800.00
C Bldg 24th Fl Flooring and Tiling.2404	1.0000	Sq.Ft		
Basil Polished 600 x 1200	203.0000	Sq.Ft	100.00	20300.00
				20300.00
C Modular Kitchen	1.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 1st Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 2nd Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 3rd Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 4th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 5th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 6th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 7th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 8th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 9th Floor Modular Kitchen	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
Tower C 10th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 11th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 12th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 13th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 14th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 15th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 16th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 17th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 18th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 19th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
Tower C 20th Floor Modular Kitchen	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Flat No.101 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 101 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 101 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No.102 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 102 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 102 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No.103 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 103 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No.104 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 104 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 104 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 201 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 201 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 201 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No.202 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 202 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 202 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No.203 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 203 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 203 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 204 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 204 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 204 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 301 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 301 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 301 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 302 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 302 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 302 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 303 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 303 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 304 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 304 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 304 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 401 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 401 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 401 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 402 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 402 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 402 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 403 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 403 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 404 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 404 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 404 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 501 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 501 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 501 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 502 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 502 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 502 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 503 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 503 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 504 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 504 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 504 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 601 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 601 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 601 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 602 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 602 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 602 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 603 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 603 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 604 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 604 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 604 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 701 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 701 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 701 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 702 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 702 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 702 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 703 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 703 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 704 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 704 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 704 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 801 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 801 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 801 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 802 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 802 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 802 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 803 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 803 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 804 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 804 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 804 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 901 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 901 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 901 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 902 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 902 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 902 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 903 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 903 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 904 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 904 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 904 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1001 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 1001 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1001 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1002 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1002 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1002 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1003 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1003 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1004 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1004 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1004 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No.1101 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1101 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1101 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No.1102 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1102 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1102 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No.1103 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1103 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No.1104 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1104 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1104 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1201 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1201 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1201 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1202 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 1202 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1202 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1203 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1203 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1204 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1204 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1204 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1301 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1301 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1301 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1302 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1302 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1302 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1303 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1303 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1304 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1304 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1304 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1401 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1401 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1401 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1402 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1402 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1402 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1403 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1403 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1404 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1404 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1404 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1501 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1501 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1501 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1502 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1502 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1502 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1503 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1503 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1504 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1504 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1504 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1601 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1601 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1601 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1602 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1602 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1602 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1603 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1603 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1604 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 1604 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1604 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1701 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1701 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1701 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1702 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1702 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1702 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1703 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1703 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1704 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1704 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1704 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1801 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1801 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1801 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1802 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1802 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1802 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1803 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1803 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1804 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1804 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1804 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 1901 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 1901 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 1901 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 1902 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1902 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 1902 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 1903 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 1903 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 1904 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1904 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 1904 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2001 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2001 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2001 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2002 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2002 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2002 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2003 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2003 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2004 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2004 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2004 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2101 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2101 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 2101 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2102 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 2102 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2102 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2103 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2103 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2104 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2104 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2104 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2201 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2201 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 2201 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2202 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2202 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2202 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2203 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2203 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2204 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2204 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2204 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2301 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2301 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 2301 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2302 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2302 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2302 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2303 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2303 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2304 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2304 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2304 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2401 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2401 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 2401 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2402 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2402 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2402 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2403 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2403 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2404 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2404 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2404 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2501 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2501 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 2501 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2502 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2502 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2502 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2503 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2503 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2504 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 2504 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2504 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2601 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2601 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 2601 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2602 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2602 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2602 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2603 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2603 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2604 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2604 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2604 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2701 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2701 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 2701 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2702 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2702 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2702 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2703 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2703 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2704 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2704 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2704 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2801 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 2801 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 2801 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2802 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2802 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2802 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2803 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2803 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2804 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2804 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2804 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 2901 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2901 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2901 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 2902 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2902 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 2902 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 2903 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 2903 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 2904 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2904 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 2904 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 3001 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3001 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 3001 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 3002 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
C 3002 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71
C 3002 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 3003 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 3003 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 3004 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3004 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 3004 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C Flat No. 3101 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3101 Ceiling Premium Emulsion Painting	1966.3600	Sq.Ft		
Premium Emulsion Paint	25.5627	Kgs	115.00	2939.71
Primer	30.6752	Ltrs	52.00	1595.11
Spray Plaster	145.5106	Kgs	250.00	36377.65
Turpentine 1 Lit	1966.3600	Ltrs	60.00	117981.60
				158894.07
C 3101 Walls Satin Matt Painting	4230.7700	Sq.Ft		
Abro Tape 1"	1.2692	Bundle	207.90	263.87
Satin Matt Paint	62.1923	Ltrs	252.00	15672.46
Solvent Base Primer	59.2308	Ltrs	126.56	7496.25
Spray Plaster	313.0770	Kgs	250.00	78269.25
Turpentine 1 Lit	63.4616	Ltrs	60.00	3807.70
				105509.53
C Flat No. 3102 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3102 Ceiling Premium Emulsion Painting	1527.8000	Sq.Ft		
Premium Emulsion Paint	19.8614	Kgs	115.00	2284.06
Primer	23.8337	Ltrs	52.00	1239.35
Spray Plaster	113.0572	Kgs	250.00	28264.30
Turpentine 1 Lit	1527.8000	Ltrs	60.00	91668.00
				123455.71

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 3102 Walls Satin Matt Painting	2713.1100	Sq.Ft		
Abro Tape 1"	0.8139	Bundle	207.90	169.21
Satin Matt Paint	39.8827	Ltrs	252.00	10050.44
Solvent Base Primer	37.9835	Ltrs	126.56	4807.19
Spray Plaster	200.7701	Kgs	250.00	50192.53
Turpentine 1 Lit	40.6967	Ltrs	60.00	2441.80
				67661.17
C Flat No. 3103 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C103 Ceiling Premium Emulsion Painting	1164.6700	Sq.Ft		
Premium Emulsion Paint	15.1407	Kgs	115.00	1741.18
Primer	18.1689	Ltrs	52.00	944.78
Spray Plaster	86.1856	Kgs	250.00	21546.40
Turpentine 1 Lit	1164.6700	Ltrs	60.00	69880.20
				94112.56
C 3103 Walls Satin Matt Painting	2567.4800	Sq.Ft		
Abro Tape 1"	0.7702	Bundle	207.90	160.12
Satin Matt Paint	37.7420	Ltrs	252.00	9510.98
Solvent Base Primer	35.9447	Ltrs	126.56	4549.16
Spray Plaster	189.9935	Kgs	250.00	47498.38
Turpentine 1 Lit	38.5122	Ltrs	60.00	2310.73
				64029.37
C Flat No. 3104 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3104 Ceiling Premium Emulsion Painting	1407.1100	Sq.Ft		
Premium Emulsion Paint	18.2924	Kgs	115.00	2103.63
Primer	21.9509	Ltrs	52.00	1141.45
Spray Plaster	104.1261	Kgs	250.00	26031.53
Turpentine 1 Lit	1407.1100	Ltrs	60.00	84426.60
				113703.21
C 3104 Walls Satin Matt Painting	2505.0500	Sq.Ft		
Abro Tape 1"	0.7515	Bundle	207.90	156.24
Satin Matt Paint	36.8242	Ltrs	252.00	9279.70
Solvent Base Primer	35.0707	Ltrs	126.56	4438.55

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	185.3737	Kgs	250.00	46343.43
Turpentine 1 Lit	37.5758	Ltrs	60.00	2254.55
				62472.47
C 1st Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2nd Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3rd Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 4th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 5th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 6th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 7th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 8th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 9th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 10th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 11th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 12th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 13th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 14th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 15th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 16th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 17th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 18th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 19th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 20th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 21st Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 22nd Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 23rd Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 24th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 25th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 26th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 27th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 28th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 29th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 30th Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 31st Floor Flats Deep Cleaning work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 101 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 102 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 103 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 104 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 201 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 202 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 203 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 204 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 301 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 302 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 303 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 304 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 401 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 402 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 403 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 404 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 501 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 502 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 503 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 504 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 601 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 602 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 603 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 604 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 701 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 702 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 703 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 704 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 801 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 802 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 803 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 804 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 901 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 902 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 903 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 904 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 1001 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1002 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1003 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1004 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 1101 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1102 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 1103 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1104 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1201 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1202 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 1203 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1204 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 1301 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1302 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1303 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1304 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 1401 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1402 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 1403 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1404 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1501 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1502 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 1503 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1504 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 1601 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1602 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1603 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1604 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 1701 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1702 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 1703 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1704 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1801 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1802 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 1803 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1804 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 1901 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 1902 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 1903 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 1904 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 2001 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2002 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 2003 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2004 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2101 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2102 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 2103 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2104 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 2201 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2202 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2203 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2204 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 2301 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2302 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 2303 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2304 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2401 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2402 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 2403 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2404 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 2501 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2502 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2503 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2504 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 2601 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2602 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 2603 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2604 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2701 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2702 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 2703 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2704 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 2801 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2802 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2803 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2804 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 2901 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 2902 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 2903 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 2904 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 3001 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 3002 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87
C 3003 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 3004 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C 3101 Ledge wall 150mm thk. BBM work	234.7200	Sq.Ft		
Cement 43 Grade	2.9340	Bags	375.00	1100.25
Crush Sand	28.1664	Cu.Ft	33.00	929.49
Fly Ash	5.8680	Kgs	1.61	9.45
FlyAsh Bricks 3"x6"x9"	1032.7680	No.	8.19	8458.37
				10497.56
C 3102 Ledge wall 150mm thk. BBM work	184.5300	Sq.Ft		
Cement 43 Grade	2.3066	Bags	375.00	864.98
Crush Sand	22.1436	Cu.Ft	33.00	730.74
Fly Ash	4.6133	Kgs	1.61	7.43
FlyAsh Bricks 3"x6"x9"	811.9320	No.	8.19	6649.72
				8252.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 3103 Ledge wall 150mm thk. BBM work	83.1200	Sq.Ft		
Cement 43 Grade	1.0390	Bags	375.00	389.63
Crush Sand	9.9744	Cu.Ft	33.00	329.16
Fly Ash	2.0780	Kgs	1.61	3.35
FlyAsh Bricks 3"x6"x9"	365.7280	No.	8.19	2995.31
				3717.45
C 3104 Ledge wall 150mm thk. BBM work	242.4400	Sq.Ft		
Cement 43 Grade	3.0305	Bags	375.00	1136.44
Crush Sand	29.0928	Cu.Ft	33.00	960.06
Fly Ash	6.0610	Kgs	1.61	9.76
FlyAsh Bricks 3"x6"x9"	1066.7360	No.	8.19	8736.57
				10842.83
C Lift Opening Brickwork/Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Fire Staircase BBM & Plaster Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C Garbage Chute Block work & Plaster Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1st Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1st Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 1st Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 2nd Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2nd Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 2nd Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 3rd Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3rd Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 3rd Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 4th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 4th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 4th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 5th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 5th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 5th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 6th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 6th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 6th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 7th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 7th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 7th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 8th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 8th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 8th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 9th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 9th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 9th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 10th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 10th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 10th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 11th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 11th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 11th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 12th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 12th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 12th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 13th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 13th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 13th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 14th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 14th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 14th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 15th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 15th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 15th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 16th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 16th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 16th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 17th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 17th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 17th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 18th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 18th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 18th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 19th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 19th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 19th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 20th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 20th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 20th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 21st Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 21st Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 21st Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 22nd Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 22nd Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 22nd Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 23rd Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 23rd Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 23rd Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 24th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 24th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 24th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 25th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 25th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 25th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 26th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 26th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 26th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 27th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 27th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 27th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 28th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 28th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 28th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 29th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 29th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 29th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 30th Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 30th Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 30th Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 31st Floor Regular Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 31st Floor Regular Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 31st Floor Regular Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 1st Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 1st Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 1st Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 2nd Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 2nd Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 2nd Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 3rd Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 3rd Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 3rd Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 4th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 4th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 4th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 5th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 5th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 5th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 6th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 6th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 6th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 7th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 7th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 7th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 8th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 8th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 8th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 9th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 9th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 9th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 10th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 10th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 10th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 11th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 11th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 11th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 12th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 12th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 12th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 13th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 13th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 13th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 14th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 14th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 14th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 15th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 15th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 15th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 16th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 16th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 16th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 17th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 17th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 17th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 18th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 18th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 18th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 19th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 19th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 19th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 20th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 20th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 20th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 21st Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 21st Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 21st Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 22nd Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 22nd Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 22nd Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 23rd Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 23rd Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 23rd Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 24th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 24th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 24th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 25th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 25th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 25th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 26th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 26th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 26th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 27th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 27th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 27th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 28th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 28th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 28th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 29th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 29th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 29th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 30th Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 30th Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 30th Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 31st Floor Fire escape Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
C 31st Floor Fire escape Staircase Ceiling Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 31st Floor Fire escape Staircase Walls Gypsum Plaster	1.0000	No.		
Bondit 151	0.0000	Kgs	150.00	0.00
				0.00
C 1st Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 2nd Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 3rd Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 4th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 5th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 6th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 7th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 8th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 9th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 10th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 11th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 12th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 13th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 14th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 15th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 16th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 17th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 18th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 19th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 20th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 21st Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 22nd Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 23rd Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C 24th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 25th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 26th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 27th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 28th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 29th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 30th Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C 31st Floor Lobby Walls Gypsum Plaster	723.0400	Sq.Ft		
Bondit 151	4.4828	Kgs	150.00	672.42
				672.42
C Bldg. Flat No. 101 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 102 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 103 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 104 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 201 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 202 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 203 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 204 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 301 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 302 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 303 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 304 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 401 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 402 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 403 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 404 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 501 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 502 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 503 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 504 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 601 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 602 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 603 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 604 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 701 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 702 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 703 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 704 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 801 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 802 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 803 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 804 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 901 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 902 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 903 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 904 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 1001 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1002 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1003 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1004 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 1101 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1102 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1103 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1104 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 1201 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1202 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1203 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1204 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 1301 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1302 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1303 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1304 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 1401 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1402 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1403 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1404 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 1501 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1502 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1503 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1504 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 1601 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1602 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1603 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1604 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 1701 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1702 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1703 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1704 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 1801 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1802 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1803 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1804 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 1901 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 1902 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 1903 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 1904 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 2001 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2002 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2003 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2004 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 2101 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2102 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2103 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2104 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 2201 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2202 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2203 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2204 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 2301 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2302 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2303 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2304 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 2401 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2402 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2403 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2404 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 2501 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2502 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2503 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2504 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 2601 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2602 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2603 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2604 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 2701 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2702 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2703 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2704 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 2801 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2802 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2803 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2804 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C Bldg. Flat No. 2901 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 2902 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 2903 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 2904 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 3001 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 3002 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 3003 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 3004 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50
C Bldg. Flat No. 3101 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	28.9800	Kgs	150.00	4347.00
				4347.00
C Bldg. Flat No. 3102 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	19.1000	Kgs	150.00	2865.00
				2865.00
C Bldg. Flat No. 3103 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	18.0600	Kgs	150.00	2709.00
				2709.00
C Bldg. Flat No. 3104 Walls Gypsum Plaster	1.0000	Flat		
Bondit 151	17.7900	Kgs	150.00	2668.50
				2668.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Building	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg Substructure RCC Footings	1.0000	No.		
Binding Wire	50.0000	Kgs	61.90	3095.00
Steel Bars 10mm	437.0000	Kgs	43.00	18791.00
Steel Bars 12mm	2542.0000	Kgs	43.00	109306.00
Steel Bars 16mm	1189.0000	Kgs	51.00	60639.00
				191831.00
EWS Bldg Substructure RCC Columns upto Plinth	1.0000	No.		
Binding Wire	59.0000	Kgs	61.90	3652.10
Steel Bar 25mm	450.0000	Kgs	40.00	18000.00
Steel Bars 12mm	329.0000	Kgs	43.00	14147.00
Steel Bars 16mm	2071.0000	Kgs	51.00	105621.00
Steel Bars 20mm	614.0000	Kgs	51.00	31314.00
Steel Bars 8mm	1412.0000	Kgs	53.00	74836.00
				247570.10
EWS Bldg PCC M15 below Footings (S-M Mix)	23.0000	Cu.Mtrs		
Cement Loose 53 Grade	4.3700	Metric Tonnes	3880.00	16955.60
Sand-Metal Mix M15 (Downp	23.0000	Cu.Mtrs	2125.00	48875.00
				65830.60
EWS Bldg RCC Footings RMC M25 (S-M Mix)	100.0000	Cu.Mtrs		
Cement Loose 53 Grade	19.5000	Metric Tonnes	3880.00	75660.00
Sand-Metal Mix M25 (Downp	100.0000	Cu.Mtrs	2000.00	200000.00
				275660.00
EWS Bldg RCC Stub Columns RMC M30 (S-M Mix)	9.3000	Cu.Mtrs		
Cement Loose 53 Grade	3.0225	Metric Tonnes	3880.00	11727.30
Sand-Metal Mix M30 (Downp	9.3000	Cu.Mtrs	2100.00	19530.00
				31257.30
EWS Bldg Substructure Tie Beam Steel	1.0000	No.		
Binding Wire	27.0000	Kgs	61.90	1671.30
Steel Bars 10mm	220.0000	Kgs	43.00	9460.00
Steel Bars 12mm	702.0000	Kgs	43.00	30186.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	723.0000	Kgs	51.00	36873.00
Steel Bars 8mm	624.0000	Kgs	53.00	33072.00
				111262.30
EWS Bldg Substructure & Lift Raft Plum Concrete	29.1500	Cu.Mtrs		
Cement Loose 53 Grade	3.3231	Metric Tonnes	3880.00	12893.63
Metal 80mm	411.7438	Cu.Ft	35.00	14411.03
Sand-Metal Mix M15 (Downp	17.4900	Cu.Mtrs	2125.00	37166.25
				64470.91
EWS Bldg Plinth Beams RMC M30 (S-M Mix)	16.6500	Cu.Mtrs		
Cement Loose 53 Grade	5.4113	Metric Tonnes	3880.00	20995.84
Sand-Metal Mix M30 (Downp	16.6500	Cu.Mtrs	2100.00	34965.00
				55960.84
EWS Bldg Substructure Soling	2305.5700	Cu.Ft		
Metal 80mm	152.0000	Cu.Ft	35.00	5320.00
Rubble	2730.0000	Cu.Ft	10.00	27300.00
				32620.00
EWS Bldg Grade Slab Concrete (M-20)	43.5800	Cu.Mtrs		
Cement Loose 53 Grade	10.8950	Metric Tonnes	3880.00	42272.60
Sand-Metal Mix M20 (Downp	43.5800	Cu.Mtrs	1948.00	84893.84
				127166.44
EWS Bldg Grade Slab Steel-(No-Unit)	1.0000	Slab		
Binding Wire	17.0000	Kgs	61.90	1052.30
Steel Bars 8mm	1389.0000	Kgs	53.00	73617.00
				74669.30
D Bldg Superstructure	3419.1500	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg Cement for Munda Fixing & Cement Slurry	165.0000	Bags		
Cement 43 Grade	165.0000	Bags	275.00	45375.00
				45375.00
EWS Bldg RCC 1st Slab	1.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 1st Slab First Slab RCC	1.0000	No.		
Binding Wire	94.7300	Kgs	61.90	5863.79
Steel Bar 25mm	406.4000	Kgs	40.00	16256.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	1190.9900	Kgs	43.00	51212.57
Steel Bars 12mm	423.7900	Kgs	43.00	18222.97
Steel Bars 16mm	2204.3900	Kgs	51.00	112423.89
Steel Bars 20mm	447.7000	Kgs	51.00	22832.70
Steel Bars 8mm	3220.8300	Kgs	53.00	170703.99
				397515.91
EWS Bldg RCC 1st Slab RMC M30 (S-M Mix)	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	23.0750	Metric Tonnes	3880.00	89531.00
Sand-Metal Mix M30 (Downp	71.0000	Cu.Mtrs	2100.00	149100.00
				238631.00
EWS Bldg Superstructure RCC Columns upto 1st Slab	1.0000	No.		
Binding Wire	88.0000	Kgs	61.90	5447.20
Steel Bar 25mm	528.0000	Kgs	40.00	21120.00
Steel Bars 12mm	477.0000	Kgs	43.00	20511.00
Steel Bars 16mm	2963.0000	Kgs	51.00	151113.00
Steel Bars 20mm	788.0000	Kgs	51.00	40188.00
Steel Bars 8mm	2611.0000	Kgs	53.00	138383.00
				376762.20
EWS Bldg RCC Columns upto 1st slab RMC M30 (S-M Mix)	33.9500	Cu.Mtrs		
Cement Loose 53 Grade	11.0338	Metric Tonnes	3880.00	42811.14
Sand-Metal Mix M30 (Downp	33.9500	Cu.Mtrs	2100.00	71295.00
				114106.14
EWS Bldg RCC 2nd Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC Columns & Lift Pardi 1st to 2nd Slab Steel	1.0000	No.		
Binding Wire	88.0000	Kgs	61.90	5447.20
Steel Bar 25mm	528.0000	Kgs	40.00	21120.00
Steel Bars 12mm	477.0000	Kgs	43.00	20511.00
Steel Bars 16mm	2963.0000	Kgs	51.00	151113.00
Steel Bars 20mm	788.0000	Kgs	51.00	40188.00
Steel Bars 8mm	2611.0000	Kgs	53.00	138383.00
				376762.20
EWS Bldg RCC 2nd Slab, Beam & Staircase Steel	1.0000	Slab		
Binding Wire	81.0000	Kgs	61.90	5013.90
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	967.0000	Kgs	43.00	41581.00
Steel Bars 12mm	390.0000	Kgs	43.00	16770.00
Steel Bars 16mm	1947.0000	Kgs	51.00	99297.00
Steel Bars 20mm	461.0000	Kgs	51.00	23511.00
Steel Bars 8mm	2603.0000	Kgs	53.00	137959.00
				340251.90
EWS Bldg 1st To 2nd Slab RCC Columns RMC M30 (S-M Mix)	28.3900	Cu.Mtrs		
Cement Loose 53 Grade	9.2268	Metric Tonnes	3880.00	35799.98
Sand-Metal Mix M30 (Downp	28.3900	Cu.Mtrs	2100.00	59619.00
				95418.98
EWS Bldg RCC 2nd Slab RMC M30 (S-M Mix)	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	23.0750	Metric Tonnes	3880.00	89531.00
Sand-Metal Mix M30 (Downp	71.0000	Cu.Mtrs	2100.00	149100.00
				238631.00
EWS Bldg RCC 3rd Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 3rd Slab RMC M30 (S-M Mix)	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	14.5550	Metric Tonnes	3880.00	56473.40
Sand-Metal Mix M30 (Downp	71.0000	Cu.Mtrs	2100.00	149100.00
				205573.40
EWS Bldg 2nd To 3rd Slab RCC Columns RMC M30 (S-M Mix)	28.4700	Cu.Mtrs		
Cement Loose 53 Grade	5.8364	Metric Tonnes	3880.00	22645.23
Sand-Metal Mix M30 (Downp	28.4700	Cu.Mtrs	2100.00	59787.00
				82432.23
EWS Bldg 3rd Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg RCC Columns 2nd to 3rd Slab Steel	1.0000	No.		
Binding Wire	51.0000	Kgs	61.90	3156.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 10mm	332.0000	Kgs	43.00	14276.00
Steel Bars 12mm	1284.0000	Kgs	43.00	55212.00
Steel Bars 16mm	564.0000	Kgs	51.00	28764.00
Steel Bars 20mm	77.0000	Kgs	51.00	3927.00
Steel Bars 8mm	1997.0000	Kgs	53.00	105841.00
				211176.90
EWS Bldg RCC 4th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 4th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg RCC Columns 3rd to 4th Slab Steel	1.0000	No.		
Binding Wire	50.0000	Kgs	61.90	3095.00
Steel Bars 10mm	332.0000	Kgs	43.00	14276.00
Steel Bars 12mm	1284.0000	Kgs	43.00	55212.00
Steel Bars 16mm	564.0000	Kgs	51.00	28764.00
Steel Bars 20mm	77.0000	Kgs	51.00	3927.00
Steel Bars 8mm	1940.0000	Kgs	53.00	102820.00
				208094.00
EWS Bldg 4th Slab RMC M30 (S-M Mix)	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	14.5550	Metric Tonnes	3880.00	56473.40
Sand-Metal Mix M30 (Downp	71.0000	Cu.Mtrs	2100.00	149100.00
				205573.40
EWS Bldg 3rd To 4th Slab RCC Columns RMC M30 (S-M Mix)	27.0300	Cu.Mtrs		
Cement Loose 53 Grade	5.5412	Metric Tonnes	3880.00	21499.86
Sand-Metal Mix M30 (Downp	27.0300	Cu.Mtrs	2100.00	56763.00
				78262.86
EWS Bldg RCC 5th Slab	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
EWS Bldg RCC 5th Slab RMC M25 (S-M Mix) Downpour	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	13.4900	Metric Tonnes	3880.00	52341.20
Sand-Metal Mix M25 (Downp	71.0000	Cu.Mtrs	2000.00	142000.00
				194341.20
EWS Bldg 4th To 5th Slab RCC Columns RMC M25 (S-M Mix) Downp	27.0300	Cu.Mtrs		
Cement Loose 53 Grade	6.5700	Metric Tonnes	3880.00	25491.60
Sand-Metal Mix M25 (Downp	27.0300	Cu.Mtrs	2000.00	54060.00
				79551.60
EWS Bldg RCC 5th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg RCC 4th To 5th Slab RCC Columns Steel	1.0000	No.		
Binding Wire	45.0000	Kgs	61.90	2785.50
Steel Bars 10mm	349.0000	Kgs	43.00	15007.00
Steel Bars 12mm	1007.0000	Kgs	43.00	43301.00
Steel Bars 16mm	517.0000	Kgs	51.00	26367.00
Steel Bars 20mm	77.0000	Kgs	51.00	3927.00
Steel Bars 8mm	1765.0000	Kgs	53.00	93545.00
				184932.50
EWS Bldg RCC 6th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 6th Slab RMC M25 (S-M Mix) Downpour	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	13.4900	Metric Tonnes	3880.00	52341.20
Sand-Metal Mix M25 (Downp	71.0000	Cu.Mtrs	2000.00	142000.00
				194341.20
EWS Bldg 5th To 6th Slab RCC Columns RMC M25 (S-M Mix) Downp	27.0300	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	5.1357	Metric Tonnes	3880.00	19926.52
Sand-Metal Mix M25 (Downp	27.0300	Cu.Mtrs	2000.00	54060.00
				73986.52
EWS Bldg RCC 6th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg RCC 5th to 6th Slab Column Steel	1.0000	No.		
Binding Wire	44.0000	Kgs	61.90	2723.60
Steel Bars 10mm	349.0000	Kgs	43.00	15007.00
Steel Bars 12mm	982.0000	Kgs	43.00	42226.00
Steel Bars 16mm	517.0000	Kgs	51.00	26367.00
Steel Bars 20mm	77.0000	Kgs	51.00	3927.00
Steel Bars 8mm	1753.0000	Kgs	53.00	92909.00
				183159.60
EWS Bldg RCC 7th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg 5th To 6th Slab RCC Columns RMC M25 (S-M Mix)	25.7100	Cu.Mtrs		
Cement Loose 53 Grade	5.8849	Metric Tonnes	3880.00	22833.41
Sand-Metal Mix M25 (Downp	25.7100	Cu.Mtrs	2000.00	51420.00
				74253.41
EWS Bldg RCC 7th Slab RMC M25 (S-M Mix) Downpour	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	13.4900	Metric Tonnes	3880.00	52341.20
Sand-Metal Mix M25 (Downp	71.0000	Cu.Mtrs	2000.00	142000.00
				194341.20
EWS Bldg RCC 7th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg 6th to 7th Slab RCC Column Steel	1.0000	No.		
Binding Wire	44.0000	Kgs	61.90	2723.60
Steel Bars 10mm	349.0000	Kgs	43.00	15007.00
Steel Bars 12mm	982.0000	Kgs	43.00	42226.00
Steel Bars 16mm	517.0000	Kgs	51.00	26367.00
Steel Bars 20mm	77.0000	Kgs	51.00	3927.00
Steel Bars 8mm	1730.0000	Kgs	53.00	91690.00
				181940.60
EWS Bldg RCC 8th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 8th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg 7th To 8th Slab RCC Columns RMC M25 (S-M Mix)	25.7100	Cu.Mtrs		
Cement Loose 53 Grade	4.8849	Metric Tonnes	3880.00	18953.41
Sand-Metal Mix M25 (Downp	25.7100	Cu.Mtrs	2000.00	51420.00
				70373.41
EWS Bldg RCC 8th Slab RMC M25 (S-M Mix)	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	13.4900	Metric Tonnes	3880.00	52341.20
Sand-Metal Mix M25 (Downp	71.0000	Cu.Mtrs	2000.00	142000.00
				194341.20
EWS Bldg 7th to 8th Slab RCC Column Steel	1.0000	No.		
Binding Wire	43.0000	Kgs	61.90	2661.70
Steel Bars 10mm	324.0000	Kgs	43.00	13932.00
Steel Bars 12mm	982.0000	Kgs	43.00	42226.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 16mm	517.0000	Kgs	51.00	26367.00
Steel Bars 20mm	77.0000	Kgs	51.00	3927.00
Steel Bars 8mm	1694.0000	Kgs	53.00	89782.00
				178895.70
EWS Bldg RCC 9th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 9th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg 8th To 9th Slab RCC Columns RMC M25 (S-M Mix)	25.7100	Cu.Mtrs		
Cement Loose 53 Grade	4.8849	Metric Tonnes	3880.00	18953.41
Sand-Metal Mix M25 (Downp	25.7100	Cu.Mtrs	2000.00	51420.00
				70373.41
EWS Bldg RCC 9th Slab RMC M25 (S-M Mix)	71.0000	Cu.Mtrs		
Cement Loose 53 Grade	13.4900	Metric Tonnes	3880.00	52341.20
Sand-Metal Mix M25 (Downp	71.0000	Cu.Mtrs	2000.00	142000.00
				194341.20
EWS Bldg 8th to 9th Slab RCC Column Steel	1.0000	No.		
Binding Wire	43.0000	Kgs	61.90	2661.70
Steel Bars 10mm	324.0000	Kgs	43.00	13932.00
Steel Bars 12mm	982.0000	Kgs	43.00	42226.00
Steel Bars 16mm	517.0000	Kgs	51.00	26367.00
Steel Bars 20mm	77.0000	Kgs	51.00	3927.00
Steel Bars 8mm	1694.0000	Kgs	53.00	89782.00
				178895.70
EWS Bldg RCC 10th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 10th Slab RMC M25 (S-M Mix)	71.0000	Cu.Mtrs		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement Loose 53 Grade	20.2350	Metric Tonnes	3880.00	78511.80
Sand-Metal Mix M25 (Pumpa	71.0000	Cu.Mtrs	2500.00	177500.00
				256011.80
EWS Bldg 9th To 10th Slab RCC Columns RMC M25 (S-M Mix)	25.7100	Cu.Mtrs		
Cement Loose 53 Grade	4.8849	Metric Tonnes	3880.00	18953.41
Sand-Metal Mix M25 (Downp	25.7100	Cu.Mtrs	2000.00	51420.00
Sand-Metal Mix M25 (Pumpa	0.0000	Cu.Mtrs	2500.00	0.00
				70373.41
EWS Bldg RCC 10th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg 9th to 10th Slab RCC Column Steel	1.0000	No.		
Binding Wire	41.4200	Kgs	61.90	2563.90
Steel Bars 10mm	319.4400	Kgs	43.00	13735.92
Steel Bars 12mm	981.7600	Kgs	43.00	42215.68
Steel Bars 16mm	470.2800	Kgs	51.00	23984.28
Steel Bars 20mm	77.0400	Kgs	51.00	3929.04
Steel Bars 8mm	1603.7900	Kgs	53.00	85000.87
				171429.69
EWS Bldg RCC 11th Slab	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 11th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				364053.30
EWS Bldg 10th to 11th Slab RCC Column Steel	1.0000	No.		
Binding Wire	41.3700	Kgs	61.90	2560.80
Steel Bars 10mm	315.1900	Kgs	43.00	13553.17
Steel Bars 12mm	981.7600	Kgs	43.00	42215.68
Steel Bars 16mm	470.2800	Kgs	51.00	23984.28
Steel Bars 20mm	77.0400	Kgs	51.00	3929.04
Steel Bars 8mm	1603.7900	Kgs	53.00	85000.87
				171243.84
EWS Bldg RCC 11th Slab RMC M25 (S-M Mix)	71.8100	Cu.Mtrs		
Cement Loose 53 Grade	20.4659	Metric Tonnes	3880.00	79407.69
Sand-Metal Mix M25 (Pumpa	71.8100	Cu.Mtrs	2500.00	179525.00
				258932.69
EWS Bldg 10th To 11th Slab RCC Columns RMC M25 (S-M Mix)	24.4500	Cu.Mtrs		
Cement Loose 53 Grade	6.9683	Metric Tonnes	3880.00	27037.00
Sand-Metal Mix M25 (Downp	24.4500	Cu.Mtrs	2000.00	48900.00
				75937.00
EWS Bldg RCC 13th Slab (Terace slab)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Bldg RCC 13th Slab Steel	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg RCC 13th Slab RMC M25 (S-M Mix)	71.8100	Cu.Mtrs		
Cement Loose 53 Grade	20.4659	Metric Tonnes	3880.00	79407.69
Sand-Metal Mix M25 (Downp	71.8100	Cu.Mtrs	2000.00	143620.00
Sand-Metal Mix M25 (Pumpa	0.0000	Cu.Mtrs	2500.00	0.00
				223027.69
EWS Bldg OHWT, Parapet	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
EWS RCC Slab,Beam,Column,RMC M25 (S-M Mix) -	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	33.6850	Metric Tonnes	3880.00	130697.80
Sand-Metal Mix M25 (Downp	120.7060	Cu.Mtrs	2000.00	241412.00
				372109.80
EWS Bldg Slab,Beam,Column Steel	1.0000	No.		
Binding Wire	84.9300	Kgs	61.90	5257.17
Steel Bar 25mm	28.2500	Kgs	40.00	1130.00
Steel Bars 10mm	1771.8800	Kgs	43.00	76190.84
Steel Bars 12mm	2012.7600	Kgs	43.00	86548.68
Steel Bars 16mm	663.1300	Kgs	51.00	33819.63
Steel Bars 20mm	436.8600	Kgs	51.00	22279.86
Steel Bars 8mm	2164.6800	Kgs	53.00	114728.04
				339954.22
EWS Bldg Cover Block Making	4.0000	Floor		
Cement 43 Grade	24.0000	Bags	275.00	6600.00
Crush Sand	160.0000	Cu.Ft	33.00	5280.00
				11880.00
EWS Bldg Ponding Work	12.0000	Floor		
Cement 43 Grade	24.0000	Bags	275.00	6600.00
Crush Sand	264.0000	Cu.Ft	33.00	8712.00
				15312.00
EWS Bldg RCC 12th Slab steel-	1.0000	No.		
Binding Wire	87.0000	Kgs	61.90	5385.30
Steel Bar 25mm	403.0000	Kgs	40.00	16120.00
Steel Bars 10mm	1117.0000	Kgs	43.00	48031.00
Steel Bars 12mm	398.0000	Kgs	43.00	17114.00
Steel Bars 16mm	1949.0000	Kgs	51.00	99399.00
Steel Bars 20mm	462.0000	Kgs	51.00	23562.00
Steel Bars 8mm	2914.0000	Kgs	53.00	154442.00
				364053.30
EWS Bldg 11th to 12h Slab RCC Column Steel	1.0000	No.		
Binding Wire	41.3700	Kgs	61.90	2560.80
Steel Bars 10mm	315.1900	Kgs	43.00	13553.17
Steel Bars 12mm	981.7600	Kgs	43.00	42215.68
Steel Bars 16mm	470.2800	Kgs	51.00	23984.28

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Steel Bars 20mm	77.0400	Kgs	51.00	3929.04
Steel Bars 8mm	1603.7900	Kgs	53.00	85000.87
				171243.84
EWS Bldg RCC 12th Slab RMC M25 (S-M Mix)	71.8100	Cu.Mtrs		
Cement Loose 53 Grade	20.4659	Metric Tonnes	3880.00	79407.69
Sand-Metal Mix M25 (Pumpa	71.8100	Cu.Mtrs	2500.00	179525.00
				258932.69
EWS Bldg 11th to 12th Slab RCC Column RMC M25 (S-M Mix)	24.4500	Cu.Mtrs		
Cement Loose 53 Grade	6.9683	Metric Tonnes	3880.00	27037.00
Sand-Metal Mix M25 (Downp	24.4500	Cu.Mtrs	2000.00	48900.00
Sand-Metal Mix M25 (Pumpa	0.0000	Cu.Mtrs	2500.00	0.00
				75937.00
D Bldg - Binding wire for Window Sill RCC work	1.0000	Kgs		
Binding Wire	25.0000	Kgs	61.90	1547.50
				1547.50
D Internal finishing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg Electrical Work(L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 1st Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 2nd Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 3rd Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 4th Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Bldg 5th Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 6th Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 7th Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 8th Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 9th Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 10th Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 11th Floor Electrical Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg Electrical Work (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Module Plate, Switches, Sockets	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 Module Plate, Switches, Sockets (Old)	1.0000	No.		
1 Module M.S. Box	6.0000	No.	19.00	114.00
12 Module M.S. Box	4.0000	No.	401.00	1604.00
16 A Socket	6.0000	No.	157.16	942.96
16A 1way switch -	5.0000	No.	110.76	553.80
2 Module M.S.Box	2.0000	No.	29.61	59.22

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
3 Module M.S. Box	7.0000	No.	17.00	119.00
6 A Socket	15.0000	No.	25.20	378.00
6 Module M.S. Box	5.0000	No.	33.00	165.00
6A 1 Way Switch	37.0000	No.	15.75	582.75
Blank Plate	8.0000	No.	19.84	158.72
Fan Step Regulator	4.0000	No.	168.75	675.00
MCB S.P. 16A	7.0000	No.	167.40	1171.80
MCB S.P. 6A	4.0000	No.	135.00	540.00
SPN DB DD 12 Way	1.0000	No.	963.00	963.00
SPN DB DD 16 Way	1.0000	No.	1684.24	1684.24
T.V. Socket	3.0000	No.	30.00	90.00
Telephone Socket 2 Line	2.0000	No.	10.00	20.00
				9821.49
D 202 Module Plate, Switches, Sockets (Old)	1.0000	No.		
1 Module M.S. Box	5.0000	No.	19.00	95.00
12 Module M.S. Box	4.0000	No.	401.00	1604.00
16 A Socket	4.0000	No.	157.16	628.64
16A 1way switch -	4.0000	No.	110.76	443.04
2 Module M.S.Box	2.0000	No.	29.61	59.22
3 Module M.S. Box	4.0000	No.	17.00	68.00
4 Module M.S. Box	1.0000	No.	22.00	22.00
6 A Socket	12.0000	No.	25.20	302.40
6 Module M.S. Box	3.0000	No.	33.00	99.00
6A 1 Way Switch	30.0000	No.	15.75	472.50
Blank Plate	10.0000	No.	19.84	198.40
Fan Step Regulator	3.0000	No.	168.75	506.25
MCB 16 amp S.P.	5.0000	No.	500.00	2500.00
MCB S.P. 6A	4.0000	No.	135.00	540.00
SPN DB DD 12 Way	1.0000	No.	963.00	963.00
SPN DB DD 16 Way	1.0000	No.	1684.24	1684.24
T.V. Socket	2.0000	No.	30.00	60.00
Telephone Socket 2 Line	2.0000	No.	10.00	20.00
				10265.69
D 2nd Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A 1 WAY SWITCH-X1101	26.0000	No.	100.00	2600.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				109243.40
D 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	22.0000	No.	100.00	2200.00
16A One way Switch with i	4.0000	No.	350.00	1400.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				110243.40
D 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	22.0000	No.	100.00	2200.00
16A One way Switch with i	4.0000	No.	350.00	1400.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				110243.40
D 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 4th Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	22.0000	No.	100.00	2200.00
16A One way Switch with i	4.0000	No.	350.00	1400.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				110243.40
D 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 5th Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	22.0000	No.	100.00	2200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
16A One way Switch with i	4.0000	No.	350.00	1400.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				110243.40
D 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	26.0000	No.	100.00	2600.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				109243.40
D 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 7th Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	22.0000	No.	100.00	2200.00
16A One way Switch with i	4.0000	No.	350.00	1400.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				110243.40
D 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 8th Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	22.0000	No.	150.00	3300.00
12 M Plate (X0712)	16.0000	No.	150.00	2400.00
16A 1 WAY SWITCH-X1101	22.0000	No.	100.00	2200.00
16A One way Switch with i	4.0000	No.	350.00	1400.00
16A/6A SOCKET 3 PIN X210	22.0000	No.	100.00	2200.00
2 M Plate (X0702)	8.0000	No.	150.00	1200.00
3 M Plate (X0703)	22.0000	No.	150.00	3300.00
4 M Plate (X0704)	2.0000	No.	150.00	300.00
6 M Plate (X0706)	12.0000	No.	150.00	1800.00
6A One Way Switch (X1001W	134.0000	No.	350.00	46900.00
6A SOCKET UNIVERSAL -X200	54.0000	No.	100.00	5400.00
6A Two way Switch (X1002W	16.0000	No.	350.00	5600.00
8 M Plate Hzl. (X0708)	4.0000	No.	150.00	600.00
Angle Holder	26.0000	No.	28.00	728.00
Bell Push (X1005WH)	4.0000	No.	76.00	304.00
Blank Plate (X0001WH)	36.0000	No.	76.00	2736.00
Ceiling Rose	12.0000	No.	32.00	384.00
Fan step regulator (X3200	14.0000	No.	350.00	4900.00
PVC Round Plate 4"	112.0000	No.	3.60	403.20
PVC Round Plate 6"	72.0000	No.	5.00	360.00
TV Socket (X4500WH)	10.0000	No.	350.00	3500.00
TWIN RJ 11-X4020WH	8.0000	No.	100.00	800.00
				90715.20
D 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 9th Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	26.0000	No.	100.00	2600.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				109243.40
D 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 10th Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	26.0000	No.	100.00	2600.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				109243.40
D 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 11th Floor M. Plates, Switches, Sockets	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	22.0000	No.	100.00	2200.00
16A One way Switch with i	4.0000	No.	350.00	1400.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				110243.40
D 12th Floor M. Plates, Switches, Sockets	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	26.0000	No.	100.00	2600.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET UNIVERSAL -X200	66.0000	No.	100.00	6600.00
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				109243.40
D Bldg Switches, Sockets, M.Plates	1.0000	Job		
2 M Plate (X0702)	24.0000	No.	150.00	3600.00
6A One Way Switch (X1001W	12.0000	No.	350.00	4200.00
6A SOCKET UNIVERSAL -X200	24.0000	No.	100.00	2400.00
8 M Plate Hzl. (X0708)	24.0000	No.	150.00	3600.00
Blank Plate (X0001WH)	36.0000	No.	76.00	2736.00
Casing Caping 1"	11.0000	No.	45.00	495.00
				17031.00
D Electrical Wiring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 201 Electrical Wiring (Mock Up)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.86	5316.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	300.0000	Mtrs	21.12	6336.00
PVC Copper Wire 4 Sqmm re	300.0000	Mtrs	21.12	6336.00
				44142.00
D 202 Electrical Wiring (Mock Up)	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	600.0000	Mtrs	8.87	5322.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 2.5 Sqmm	300.0000	Mtrs	14.28	4284.00
PVC Copper Wire 4 Sqmm bl	0.0000	Mtrs	21.12	0.00
PVC Copper Wire 4 Sqmm re	0.0000	Mtrs	21.12	0.00
				20832.00
D 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 102 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D- Bldg 103 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 104 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 101 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 105 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 302 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 303 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 304 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 301 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 305 Electrical wiring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 402 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 403 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 404 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 401 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 405 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 502 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 503 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				9985.59
D- Bldg 504 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 501 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 505 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 602 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 603 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 604 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 601 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 605 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 702 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 703 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 704 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 701 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 705 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 802 Electrical wiring	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 803 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 804 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 801 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 805 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 902 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 903 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 904 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 901 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 905 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 1002 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 1003 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 1004 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 1001 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 1005 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D- Bldg 1102 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D- Bldg 1103 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 1104 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 1105 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 1101 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 1201 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 1205 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	119.0000	Mtrs	8.87	1055.53
PVC Copper Wire 1.5 Sqmm	86.0000	Mtrs	8.86	761.96
PVC Copper Wire 1.5 Sqmm	37.0000	Mtrs	8.86	327.82
PVC Copper Wire 1.5 Sqmm	47.0000	Mtrs	8.87	416.89
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 2.5 Sqmm	35.0000	Mtrs	14.28	499.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 2.5 Sqmm	82.0000	Mtrs	14.28	1170.96
PVC Copper Wire 4 Sqmm bl	35.0000	Mtrs	21.12	739.20
PVC Copper Wire 4 Sqmm re	35.0000	Mtrs	21.12	739.20
RG-6 Co-Axial Cable	15.0000	Mtrs	14.39	215.85
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				7259.97
D- Bldg 1202 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 1203 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D- Bldg 1204 Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	145.0000	Mtrs	8.87	1286.15
PVC Copper Wire 1.5 Sqmm	29.0000	Mtrs	8.86	256.94
PVC Copper Wire 1.5 Sqmm	66.0000	Mtrs	8.86	584.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Copper Wire 1.5 Sqmm	56.0000	Mtrs	8.87	496.72
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 2.5 Sqmm	61.0000	Mtrs	14.28	871.08
PVC Copper Wire 2.5 Sqmm	72.0000	Mtrs	14.28	1028.16
PVC Copper Wire 4 Sqmm bl	95.0000	Mtrs	21.12	2006.40
PVC Copper Wire 4 Sqmm re	95.0000	Mtrs	21.12	2006.40
RG-6 Co-Axial Cable	18.0000	Mtrs	14.39	259.02
Telephone Wire 2Pair	20.0000	Mtrs	8.09	161.80
				9985.59
D Electrical wiring	1.0000	No.		
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
PVC Copper Wire 2.5 Sqmm	12.0000	Mtrs	14.28	171.36
				5490.36
D Conduiting work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building Electrial Mateial (MTBT)	1.0000	No.		
CAT-5 Lan Cable	90.0000	Mtrs	13.00	1170.00
Fan Box	0.0000	No.	74.42	0.00
PVC Conduit Bend 1"	0.0000	No.	6.35	0.00
PVC Conduit Socket 1"	0.0000	No.	1.96	0.00
PVC Copper Wire 1.5 Sqmm	1260.0000	Mtrs	10.00	12600.00
PVC Copper Wire 4 Sqmm	860.0000	Mtrs	125000.00	107500000.00
PVC Copper Wire 6 Sqmm	180.0000	Mtrs	33.80	6084.00
				107519854.00
D Electrical Slab Conduiting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 11th Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg 10th Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg 9th Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg 8th Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg 7th Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg 6th Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg 5th Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg 4th Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				17241.93
D Bldg 3rd Slab Elec Conduiting Work	1.0000	No.		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg 2nd Slab Elec Conduiting Work	1.0000	Job		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17085.18
D Bldg 1st Slab Elec Conduiting Work	1.0000	Job		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 1way Deep junction Bx	4.0000	No.	10.45	41.80
PVC 3 way Deep junction B	25.0000	No.	10.45	261.25
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Pipe 1" Nos	25.0000	No.	30.00	750.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				18138.23
D Bldg 12th Slab Elec Conduiting Work	1.0000	Job		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Bldg Terrace Slab Elec Conduiting Work - 1 Job	1.0000	Job		
Brown Tape 2"	5.0000	ROLL	8.00	40.00
Fan Box	17.0000	No.	74.42	1265.14
PVC 2 way junction Bx. 1"	15.0000	No.	10.45	156.75
PVC 4 way Deep junction B	94.0000	No.	14.03	1318.82
PVC Conduit Bend 1"	230.0000	No.	6.35	1460.50
PVC Conduit Pipe 1" mtrs	660.0000	Mtrs	18.60	12276.00
PVC Conduit Socket 1"	232.0000	No.	1.96	454.72
PVC Solvent (250 ml.) Ele	4.0000	No.	67.50	270.00
				17241.93
D Electrical Wall Conduiting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 1st Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 2nd Floor Wall Conduiting	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	41.6600	Mtrs	12.00	499.92
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				20301.43
D Bldg 3rd Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 4th Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 5th Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 6th Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 7th Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 8th Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 9th Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 10th Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 11th Floor Wall Conduiting	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D Bldg 12th Floor Wall Conduiting	1.0000	Floor		
1 Module Box (180001)	27.0000	No.	150.00	4050.00
12 Module Box (1800012)	20.0000	No.	150.00	3000.00
2 Module Box (180001)	10.0000	No.	150.00	1500.00
3 Module Box (180003)	26.0000	No.	150.00	3900.00
4 Module Box (180004)	3.0000	No.	150.00	450.00
6 Module Box (180006)	14.0000	No.	150.00	2100.00
8 Module Box (180008) Hzl	7.0000	No.	150.00	1050.00
Flexible Pipe 1/2"	0.0000	Mtrs	12.00	0.00
Flexible Pipe 3/4"	12.0000	Mtrs	5.25	63.00
PVC 2 way junction Bx. 1"	20.0000	No.	10.45	209.00
PVC Conduit Bend 1"	41.0000	No.	6.35	260.35
PVC Conduit Pipe 1" mtrs	157.0000	Mtrs	18.60	2920.20
PVC Conduit Socket 1"	25.0000	No.	1.96	49.00
PVC Flexible Pipe 3/4" -	41.6600	Mtrs	6.00	249.96
				19801.51
D DB & MCB	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 1st Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 2nd Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	3.0000	No.	963.00	2889.00
				8789.00
D Bldg 3rd Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 4th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 5th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 6th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 7th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 8th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 9th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 10th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 11th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg 12th Floor DB & MCB	1.0000	Floor		
MCB 16 amp SP A9KF71116	30.0000	No.	100.00	3000.00
MCB 20 amp A9KF71120	4.0000	No.	100.00	400.00
MCB 40 amp DP RCBO A9KR12	0.0000	No.	100.00	0.00
MCB 40 amp DP RCBO A9N196	5.0000	No.	100.00	500.00
MCB 6 amp SP A9KF71106	20.0000	No.	100.00	2000.00
SPN DB DD 12 Way	5.0000	No.	963.00	4815.00
				10715.00
D Bldg Common lobby & Society DB & MCB	1.0000	Floor		
MCB 40 amp DP RCBO A9N196	3.0000	No.	100.00	300.00
				300.00
D Bldg Plumbing Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg Plumbing Sleeve	1.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 7th Floor Plumbing Sleeve	1.0000	Job		
Binding Wire	5.0000	Kgs	61.90	309.50
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	1.0000	No.	192.00	192.00
Thermacol 50mm Thk.1mtr x	4.0000	No.	150.00	600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1485.50
D Bldg 8th Floor Plumbing Sleeve	1.0000	Job		
Binding Wire	5.0000	Kgs	61.90	309.50
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	1.0000	No.	192.00	192.00
Thermacol 50mm Thk.1mtr x	4.0000	No.	150.00	600.00
				1485.50
D Bldg 9th Floor Plumbing Sleeve	1.0000	Job		
Binding Wire	5.0000	Kgs	61.90	309.50
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	1.0000	No.	192.00	192.00
Thermacol 50mm Thk.1mtr x	4.0000	No.	150.00	600.00
				1485.50
D Bldg 10th Floor Plumbing Sleeve	1.0000	Job		
Binding Wire	5.0000	Kgs	61.90	309.50
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	1.0000	No.	192.00	192.00
Thermacol 50mm Thk.1mtr x	4.0000	No.	150.00	600.00
				1485.50
D Bldg 11th Floor Plumbing Sleeve	1.0000	Job		
Binding Wire	5.0000	Kgs	61.90	309.50
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	1.0000	No.	192.00	192.00
Thermacol 50mm Thk.1mtr x	4.0000	No.	150.00	600.00
				1485.50
D Bldg 12th Floor Plumbing Sleeve	1.0000	Job		
Binding Wire	5.0000	Kgs	61.90	309.50
PVC Agri Pipe 125mm x 20f	2.0000	No.	192.00	384.00
PVC Agri Pipe 63mm x 20ft	1.0000	No.	192.00	192.00
Thermacol 50mm Thk.1mtr x	4.0000	No.	150.00	600.00
				1485.50
D Building Internal PPRC,PVC,ASTM	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building External Rainwater Line	1.0000	No.		
Plumbing Nails 2"	30.0000	Kgs	45.00	1350.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Clips 4"	350.0000	No.	12.32	4312.00
PVC Lubricant (1kg) - No.	5.0000	No.	450.00	2250.00
PVC Pipe 4" 10 Ft S/S Pip	120.0000	No.	298.13	35775.00
PVC Plain Bend 3"	33.0000	No.	37.16	1226.28
PVC Plain Bend 4"	15.0000	No.	146.48	2197.20
PVC Plug Bend 3"	33.0000	No.	52.79	1742.07
PVC Plug Tee 4"	25.0000	No.	78.12	1953.00
PVC Reducer Socket 4" x 3	35.0000	No.	88.20	3087.00
PVC reducer Y 110x75mm	35.0000	No.	350.00	12250.00
PVC Shoe Bend 4"	60.0000	No.	120.02	7201.20
PVC Single Y 4"	60.0000	No.	114.76	6885.60
				80229.35
D Building External Sewage Line (Duct)	1.0000	No.		
GI Clips 2"	280.0000	No.	2.50	700.00
Plumbing Nails 1 1/2"	50.0000	Kgs	50.00	2500.00
Plumbing Nails 2"	0.0000	Kgs	78.75	0.00
PVC Antisiphon Plug Bend	80.0000	No.	290.00	23200.00
PVC Antisiphon Single Y	0.0000	No.	40.00	0.00
PVC Clips 3"	286.0000	No.	8.22	2350.92
PVC Clips 4"	290.0000	No.	12.32	3572.80
PVC Cowel 3"	7.0000	No.	5.50	38.50
PVC Cowel 2"	7.0000	No.	17.40	121.80
PVC Cowel 4"	7.0000	No.	33.37	233.59
PVC Lubricant (1kg) - No.	7.0000	No.	450.00	3150.00
PVC Pipe 2" x 10 ft S/S	100.0000	No.	156.98	15698.00
PVC Pipe 3" 4 Ft. Long D/	45.0000	No.	102.38	4607.10
PVC Pipe 3" x 10 fts S/S	100.0000	No.	264.60	26460.00
PVC Pipe 4" 4 Ft Long D/S	45.0000	No.	199.97	8998.65
PVC Pipe 4" x 10 Ft S/S	100.0000	No.	489.30	48930.00
PVC Plug Bend 3"	80.0000	No.	52.79	4223.20
PVC Plug Bend 4"	80.0000	No.	322.00	25760.00
PVC Red. Bushing 2" x 11/	77.0000	No.	2.00	154.00
PVC Single Y 2"	77.0000	No.	150.00	11550.00
PVC Single Y 3"	80.0000	No.	60.95	4876.00
PVC Single Y 4"	80.0000	No.	114.76	9180.80
				196305.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Building MTBT(GBT To GDT 2021)	1.0000	No.		
ASTM Brass Elbow 1/2"	64.0000	No.	64.92	4154.88
ASTM FTA 1-1/4"	16.0000	No.	19.45	311.20
ASTM MTA 1-1/4"	14.0000	No.	16.72	234.08
ASTM Socket 1/2"	50.0000	No.	5.79	289.50
ASTM Tee 1/2"	4.0000	No.	8.94	35.76
				5025.42
D Internal PPRC,PVC,ASTM (Bldg up to 6th floor)	1.0000	No.		
ASTM Ball Valve 1/2"	200.0000	No.	64.05	12810.00
ASTM Brass Elbow 1/2"	200.0000	No.	64.92	12984.00
ASTM Brass FTA 1/2"	50.0000	No.	56.31	2815.50
ASTM Brass MTA 1/2"	76.0000	No.	15.00	1140.00
ASTM Elbow 1/2"	700.0000	No.	6.52	4564.00
ASTM Elbow 45 degree 1 1/	380.0000	No.	15.00	5700.00
ASTM End Cap 1/2"	126.0000	No.	15.00	1890.00
ASTM FTA 1-1/2	15.0000	No.	25.59	383.85
ASTM FTA 1-1/4"	75.0000	No.	19.45	1458.75
ASTM MTA 1-1/4"	75.0000	No.	16.72	1254.00
ASTM Pipe 1/2" x 10 fts	215.0000	No.	110.56	23770.40
ASTM Pipe 1 1/4" x 10 fts	130.0000	No.	197.84	25719.20
ASTM Red. Bush 1-1/2" x 1	15.0000	No.	6.72	100.80
ASTM Shoe Bend 1 1/4" (32	78.0000	No.	70.00	5460.00
ASTM Sollution (Black) 47	62.0000	No.	484.20	30020.40
ASTM Solvent Cement 472ml	0.0000	No.	484.20	0.00
ASTM Tee 1/2"	147.0000	No.	8.94	1314.18
Bullet Fastner 10mm	266.0000	No.	10.00	2660.00
Bullet Fastner 8mm	100.0000	No.	8.00	800.00
Chair Bracket (Heavy) for	36.0000	Pair	673.00	24228.00
Chilly Clamp 1 1/4" with R	120.0000	No.	30.00	3600.00
Chilly Clamp 2" with Rubb	150.0000	No.	30.00	4500.00
Chilly Clamp 4" with Rubb	120.0000	No.	30.00	3600.00
GI D Clamps 1.5"	45.0000	No.	8.00	360.00
GI D Clamps 2"	85.0000	No.	8.00	680.00
GI D Clamps 3"	230.0000	No.	12.00	2760.00
Hold Tite (1 Kgs)	2.0000	Kgs	206.40	412.80
Hold Tite (500gm)	48.0000	No.	450.00	21600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Multifloor Trap 4"	60.0000	No.	162.50	9750.00
Nut 8mm with washer	240.0000	No.	10.00	2400.00
Nut Bolt 12mm	40.0000	No.	325.00	13000.00
PPR-C Ballvalve 20mm (PI	120.0000	No.	60.40	7248.00
PPR-C Brass Elbow 20mm	200.0000	No.	14.50	2900.00
PPR-C Brass MTA 1/2"	180.0000	No.	54.77	9858.60
PPR-C Elbow 20mm (90 deg.	380.0000	No.	14.50	5510.00
PPR-C End Cap 20mm	78.0000	No.	12.42	968.76
PPR-C End Plug 1/2"	3.0000	No.	7.06	21.18
PPR-C Longplug with O-rin	178.0000	No.	7.73	1375.94
PPR-C MTA 20mm	3.0000	No.	112.09	336.27
PPR-C Pipe 20mm(PN16) 3La	1300.0000	R.Ft	22.28	28964.00
PPR-C Tee 20mm	46.0000	No.	18.60	855.60
PVC Clips 3"	39.0000	No.	8.22	320.58
PVC Lubricant (1kg) - No.	3.0000	No.	450.00	1350.00
PVC Nahani Trap 3" vth Ja	60.0000	No.	26.25	1575.00
PVC Pipe 3" 3 Ft. Long D/	12.0000	No.	66.00	792.00
PVC Pipe 3" 4 Ft. Long D/	12.0000	No.	102.38	1228.56
PVC Pipe 3" x 10 fts S/S	6.0000	No.	264.60	1587.60
PVC Pipe 4" x 10 fts D/S	12.0000	No.	393.80	4725.60
PVC Plain Bend 4"	24.0000	No.	146.48	3515.52
PVC Shoe Bend 3"	12.0000	No.	33.14	397.68
PVC Socket 3"	12.0000	No.	20.00	240.00
PVC Solvent (500 ml.) -	40.0000	No.	180.00	7200.00
Tag	3.0000	Kgs	84.00	252.00
Teflon Tape	100.0000	No.	6.24	624.00
Threaded Rod 10mm x 1mtr	60.0000	No.	150.00	9000.00
Threaded Rod 8mm x 1mtr	60.0000	No.	25.00	1500.00
				314082.77
D Internal PPRC,PVC,ASTM (Sample Flat)	1.0000	No.		
ASTM Brass Elbow 1/2"	20.0000	No.	64.92	1298.40
ASTM Elbow 11/4"	2.0000	No.	26.31	52.62
ASTM Pipe 11/4" x 10 fts	2.0000	No.	197.84	395.68
ASTM Shoe Bend 1 1/4" (32	2.0000	No.	70.00	140.00
ASTM Socket 1/2"	10.0000	No.	5.79	57.90
Bullet Fastner 10mm	12.0000	No.	10.00	120.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Chilly Clamp 3" with Rubb	6.0000	No.	30.00	180.00
Chilly Clamp 4" with Rubb	4.0000	No.	30.00	120.00
PVC Nahani Trap 3" vth Ja	4.0000	No.	26.25	105.00
PVC Pipe 3" 4 Ft. Long D/	2.0000	No.	102.38	204.76
PVC Pipe 3"x10 ft D/S	2.0000	No.	210.89	421.78
PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
PVC Pipe 4" x 10 fts D/S	2.0000	No.	393.80	787.60
PVC Plain Bend 4"	4.0000	No.	146.48	585.92
PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Threaded Rod 10mm x 1mtr	4.0000	No.	150.00	600.00
				5535.88
D Revised Plumbing material (Internal Flat)	1.0000	No.		
ASTM Tee 1/2"	90.0000	No.	8.94	804.60
				804.60
D Building Internal PPRC,PVC,ASTM from 7th to 12th floor	1.0000	No.		
ASTM Ball Valve 1/2"	0.0000	No.	64.05	0.00
ASTM Brass Elbow 1/2"	196.0000	No.	64.92	12724.32
ASTM Elbow 1/2"	560.0000	No.	6.52	3651.20
ASTM Elbow 45 degree 1 1/	196.0000	No.	15.00	2940.00
ASTM End Plug 1/2"	128.0000	No.	10.00	1280.00
ASTM FTA 1-1/4"	0.0000	No.	19.45	0.00
ASTM MTA 1-1/4"	0.0000	No.	16.72	0.00
ASTM Pipe 1/2" x 10 fts	49.0000	No.	110.56	5417.44
ASTM Pipe 1 1/4" x 10 fts	62.0000	No.	197.84	12266.08
ASTM Tee 1/2"	119.0000	No.	8.94	1063.86
Bullet Fastner 10mm	164.0000	No.	10.00	1640.00
Chilly Clamp 1 1/4" with R	24.0000	No.	30.00	720.00
Chilly Clamp 4" with Rubb	80.0000	No.	30.00	2400.00
Chilly Clamp 50MM with Ru	120.0000	No.	100.00	12000.00
Multifloor Trap 4"	60.0000	No.	162.50	9750.00
Nut 8mm with washer	164.0000	No.	10.00	1640.00
Plumbing Nails 2"	160.0000	Kgs	78.75	12600.00
PPR-C Brass Elbow 20mm	100.0000	No.	14.50	1450.00
PPR-C Brass MTA 1/2"	112.0000	No.	54.77	6134.24
PPR-C Elbow 20mm (90 deg.	172.0000	No.	14.50	2494.00
PPR-C End Cap 20mm	6.0000	No.	12.42	74.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C End Plug 1/2"	36.0000	No.	7.06	254.16
PPR-C Pipe 20mm(PN16) 3La	620.0000	R.Ft	22.28	13813.60
PPR-C Tee 20mm	56.0000	No.	18.60	1041.60
PVC Coupler 3"	52.0000	No.	30.00	1560.00
PVC Elbow 50mm	120.0000	No.	27.00	3240.00
PVC Nahani Trap 3" vth Ja	0.0000	No.	26.25	0.00
PVC Pipe 3" 4 Ft. Long D/	28.0000	No.	102.38	2866.64
PVC Pipe 3" x 10 fts S/S	20.0000	No.	264.60	5292.00
PVC Pipe 4" 4 Ft Long D/S	12.0000	No.	199.97	2399.64
PVC Pipe 4" x 10 Ft S/S	20.0000	No.	489.30	9786.00
PVC Pipe 50mm x 10 ft S/S	84.0000	No.	1055.00	88620.00
PVC Plain Bend 4" - No.	50.0000	No.	41.50	2074.80
PVC Shoe Bend 3"	24.0000	No.	33.14	795.36
PVC Shoe Bend 4"	28.0000	No.	120.02	3360.56
PVC Shoe Bend 50mm	60.0000	No.	192.00	11520.00
PVC Socket 4"	50.0000	No.	30.00	1500.00
Threaded Rod 10mm x 1mtr	148.0000	No.	150.00	22200.00
				260570.02
PPR-C Heat Gun Machine	2.0000	No.		
Fusion Machin (For PPRC	2.0000	No.	350.00	700.00
				700.00
D Building CP & Sanitary Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building CP & Sanitary (MTBT)	1.0000	No.		
Cera Table Top Cloister 1	23.0000	No.	929.50	21378.50
CP Bib Cock 037N	5.0000	No.	500.00	2500.00
CP Flanges 1/2"	33.0000	No.	8.00	264.00
CP Flush Valve FLV-1085	84.0000	No.	700.00	58800.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Pedestal White- No.	23.0000	No.	699.60	16090.80
PP Expose Part kit 061011	68.0000	No.	1500.00	102000.00
Prayag Bottle Trap 11/4"	22.0000	No.	811.00	17842.00
S/L Divertor Concealed Pa	84.0000	No.	900.00	75600.00
S/S Sink with coupling 20	2.0000	No.	2000.00	4000.00
Wash Hand Basin	23.0000	No.	2000.00	46000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				344575.30
D Building Flat CP & Sanitary	1.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 201 (2bhk) Sanitary fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 201 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-429)	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11107.00
D Bldg 202 (1bhk) Sanitary fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 202 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-429)	1.0000	No.	650.00	650.00
CP Long Body Bib Cock (CO	1.0000	No.	538.00	538.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6534.00
D Bldg 102 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 103 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 104 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 203 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 204 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6796.00
D Bldg 302 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 303 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 304 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 402 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 403 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 404 (1bhk) CP fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 502 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 503 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 504 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 602 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 603 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 604 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 702 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 703 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 704 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 802 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 803 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 804 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6796.00
D Bldg 902 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 903 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 904 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 1002 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 1003 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 1004 (1bhk) CP fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 1103 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 1104 (1bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	3.0000	No.	325.00	975.00
CP Bath Spout (SPJ-CHR-29	1.0000	No.	650.00	650.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	1.0000	No.	360.00	360.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
				6796.00
D Bldg 101 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 105 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 205 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 301 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 305 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 401 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 405 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 501 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 505 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 601 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11857.00
D Bldg 605 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 701 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 102 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 103 (1bhk) Sanitary Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 104 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 202 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 203 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 204 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 302 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 303 (1bhk) Sanitary Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 304 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 402 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 403 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 404 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 502 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 503 (1bhk) Sanitary Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 504 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 602 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 603 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 604 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 702 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 703 (1bhk) Sanitary Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 704 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 802 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 803 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 804 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 902 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 903 (1bhk) Sanitary Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 904 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 1002 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 1003 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 1004 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 1102 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 1103 (1bhk) Sanitary Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 101 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 105 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 205 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 301 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 305 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 401 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 405 (2bhk) Sanitary Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 501 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 505 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 601 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 605 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 701 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 705 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 801 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 805 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 901 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 905 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 1001 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 1005 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 1101 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 1105 (2bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D Bldg 1104 (1bhk) Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Bldg 1101 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 1105 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Bldg 705 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 801 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 805 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 901 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 905 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 1001 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D Bldg 1005 (2bhk) CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D 1201 CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D 1202 CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D 1203 CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D 1204 CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D 1205 CP fittings	1.0000	Flat		
Angular Stop Cock - 3057	4.0000	No.	325.00	1300.00
CP Bath Spout (SPJ-CHR-29	2.0000	No.	650.00	1300.00
CP Long Body Bib Cock (CO	2.0000	No.	538.00	1076.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	2.0000	No.	50.00	100.00
Health faucet (ALD 577)	2.0000	No.	1500.00	3000.00
Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling11/4" F.T	2.0000	No.	360.00	720.00
S/S Sink with Coupling 21	0.0000	No.	2416.00	0.00
S/S Sink with Coupling 22	1.0000	No.	750.00	750.00
Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Shower Rose (OHS-1989)	2.0000	No.	650.00	1300.00
				11857.00
D 1201 Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D 1205 Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Seat Cover (B1520102) sof	2.0000	No.	1000.00	2000.00
W. Hung Commode (Cera Com	2.0000	No.	2000.00	4000.00
				6137.00
D 1202 Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D 1203 Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D 1204 Sanitary Fittings	1.0000	Flat		
RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Seat Cover (B1520102) sof	1.0000	No.	1000.00	1000.00
W. Hung Commode (Cera Com	1.0000	No.	2000.00	2000.00
Wash Basin (Cera Cosy S20	1.0000	No.	2000.00	2000.00
				5068.50
D Building CP & Sanitary Balance Qty	1.0000	No.		
Cera Table Top Cloister 1	41.0000	No.	929.50	38109.50
Pedestal White- No.	2.0000	No.	699.60	1399.20
Wash Hand Basin (Cera 100	2.0000	No.	2000.00	4000.00
				43508.70
D Bldg Internal Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 105 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 205 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 301 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 305 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 401 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 405 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 501 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 505 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 601 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 605 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 701 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 705 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 801 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 805 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 901 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 905 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1001 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1005 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1101 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1105 (2bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 102 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 103 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 104 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 202 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 203 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 204 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 302 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 303 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 304 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 402 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 403 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 404 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 502 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 503 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 504 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 602 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 603 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 604 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 702 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 703 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 704 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 803 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 804 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 902 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 903 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 904 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1002 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1003 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1004 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1102 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 1103 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1104 (1bhk) Int. Plumbing (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building Carpentry Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building Carpentry Work (MTBT)	1.0000	No.		
Cover Moulding 11/2"x1/2"	900.0000	R.Ft	8.78	7902.00
Hold Fast	666.0000	No.	3.11	2071.26
PVC Gattu 3"	241.0000	No.	16.88	4068.08
S.S Hinges 4"	10.0000	No.	52.00	520.00
S.S Hinges 4" x 1" x 1"	7.0000	No.	52.00	364.00
S/S Towerbolt 8"	132.0000	No.	55.00	7260.00
Washer with 10mm dia hole	0.0000	No.	12.00	0.00
				22185.34
D 1st Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 105 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 102 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 103 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 104 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 102 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 103 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 104 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 101 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 105 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 2nd Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 (2bhk) Door Frame,Shutter & Fittings (Sample Flat)	1.0000	No.		
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 32mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 32mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2400	1.0000	No.	1200.00	1200.00
RCC Door Frame 750x2400mm	2.0000	No.	1200.00	2400.00
RCC Door Frame 900x2400mm	2.0000	No.	1200.00	2400.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	100.0000	No.	216.72	21672.00
Screws 75 x 8	1.0000	Box	459.90	459.90
				60150.10
D 202 (1bhk) Door Frame,Shutter & Fittings (Sample Flat)	1.0000	No.		
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 32mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 32mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2400	1.0000	No.	1200.00	1200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCC Door Frame 750x2400mm	2.0000	No.	1200.00	2400.00
RCC Door Frame 900x2400mm	1.0000	No.	1200.00	1200.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
				29950.04
D 205 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 203 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 204 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 202 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 203 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 204 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 201 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 205 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 3rd Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 301 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 305 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 302 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 303 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 304 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 302 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 303 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 304 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 301 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 305 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 4th Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 401 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 405 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 402 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 403 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 404 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 402 (1 BHK) Door Hardware Fittings	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 403 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 404 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 401 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 405 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 5th Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 501 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 1 1/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 505 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 502 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 1 1/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 1 1/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 503 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 1 1/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 504 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 502 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 503 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 504 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 501 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 505 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 6th Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 601 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 605 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 602 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 603 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 604 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 602 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 603 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 604 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 601 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 605 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 7th Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 701 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 705 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 702 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 703 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 704 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 702 (1 BHK) Door Hardware Fittings	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 703 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 704 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 701 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 705 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 8th Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 801 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 1 1/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 805 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 803 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 804 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 802 (Refuge) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	10.0000	No.	30.00	300.00
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
				2800.00
D 802 (1Rk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 802 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 803 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 804 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 801 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 805 (2 BHK) Door Hardware Fittings	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 9th Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 901 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 905 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 902 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 903 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				30408.55
D 904 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 1 1/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 1 1/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 902 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 903 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				770.00
D 904 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 901 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 905 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 10th Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1001 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 1005 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 1002 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 1003 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 1004 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 1002 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 1003 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 1004 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 1001 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 1005 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 11th Floor Doors Frame, Shutter & Fittings	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1101 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 1 1/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 1105 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				46589.86
D 1102 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 1103 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 1104 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	0.0000	No.	582.19	0.00
Cylindrical Lock Without	0.0000	No.	380.00	0.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	0.0000	No.	100.00	0.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				30408.55
D 1102 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 1103 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 1104 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 1101 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 1105 (2 BHK) Door Hardware Fittings	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D Temporary door Fitting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Temporary door fittings - 1 No.	1.0000	No.		
C.S.K. Screw 25x8	1.0000	Pack	150.00	150.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2275.00
D 2nd Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	0.0000	Pack	150.00	0.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2125.00
D 3rd Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	1.0000	Pack	150.00	150.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2275.00
D 4th Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	0.0000	Pack	150.00	0.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2125.00
D 5th Floor Temporary door fittings	1.0000	No.		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
C.S.K. Screw 25x8	1.0000	Pack	150.00	150.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2275.00
D 6th Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	0.0000	Pack	150.00	0.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2125.00
D 7th Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	1.0000	Pack	150.00	150.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2275.00
D 8th Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	0.0000	Pack	150.00	0.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2125.00
D 9th Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	1.0000	Pack	150.00	150.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2275.00
D 10th Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	0.0000	Pack	150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2125.00
D 11th Floor Temporary door fittings	1.0000	No.		
C.S.K. Screw 25x8	1.0000	Pack	150.00	150.00
MS Hinges 4" - No.	15.0000	No.	25.00	375.00
Pad Lock 65mm	5.0000	No.	90.00	450.00
S/S Aldrop 10" with nut b	5.0000	No.	260.00	1300.00
Self Tapping 25x8	0.0000	Box	640.50	0.00
				2275.00
D 1201 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 1 1/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	2.0000	No.	582.19	1164.38
Cylindrical Lock Without	2.0000	No.	380.00	760.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	1.0000	No.	100.00	100.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 1 1/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				48614.24
D 1205 (2bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
BTC Lipping 11/2" x 1/2"	22.8000	R.Ft	22.50	513.00
Cylindrical Lock with key	2.0000	No.	582.19	1164.38
Cylindrical Lock Without	2.0000	No.	380.00	760.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 31.5" x 9	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	3.0000	No.	26.16	78.48
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	1.0000	No.	100.00	100.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	2.0000	No.	2500.00	5000.00
S.S Hinges 4" x 11/4" x 1	16.0000	No.	80.00	1280.00
S/S Aldrop 8" with nut bo	3.0000	No.	52.00	156.00
S/S Tadipatti 8"	7.0000	No.	150.00	1050.00
Screw 35 x 8	60.0000	No.	0.72	43.06
Screw 75 x 8	60.0000	No.	0.26	15.60
				48614.24
D 1202 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	1.0000	No.	582.19	582.19
Cylindrical Lock Without	2.0000	No.	380.00	760.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	1.0000	No.	100.00	100.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				31850.74
D 1203 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	1.0000	No.	582.19	582.19
Cylindrical Lock Without	2.0000	No.	380.00	760.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	1.0000	No.	100.00	100.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				31850.74
D 1204 (1bhk) Doors Frame, Shutter & Fittings	1.0000	Flat		
Anchor Fastner 10mmx100mm	40.0000	No.	30.00	1200.00
BTC Lipping 11/2" x 1/2"	22.6500	R.Ft	22.50	509.63
Cylindrical Lock with key	1.0000	No.	582.19	582.19
Cylindrical Lock Without	2.0000	No.	380.00	760.00
Eye Piece	1.0000	No.	25.00	25.00
Flush Door 35mm 25.75" x	1.0000	No.	6500.00	6500.00
Flush Door 35mm 25.75" x	1.0000	No.	100.00	100.00
Flush Door 35mm 31.5" x 9	1.0000	No.	6500.00	6500.00
Flush Door 35mm 37.5" x 9	1.0000	No.	2500.00	2500.00
Handle	6.0000	No.	134.16	804.96
Hinges 4x1 1/4x1 1/4	0.0000	No.	100.00	0.00
Magnetic Catcher	2.0000	No.	26.16	52.32
Mortise lock	0.0000	No.	780.13	0.00
Night Latch	1.0000	No.	100.00	100.00
Pad Lock 65mm	1.0000	No.	90.00	90.00
PVC Gattu 3"	2.0000	No.	16.88	33.76
RCC Door Frame 1050x2350	1.0000	No.	2500.00	2500.00
RCC Door Frame 750x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 900x2350	1.0000	No.	2500.00	2500.00
S.S Hinges 4" x 11/4" x 1	13.0000	No.	80.00	1040.00
S/S Aldrop 8" with nut bo	2.0000	No.	52.00	104.00
S/S Tadipatti 8"	6.0000	No.	150.00	900.00
Screw 35 x 8	50.0000	No.	0.72	35.88
Screw 75 x 8	50.0000	No.	0.26	13.00
				31850.74
D 1202 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				770.00
D 1203 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 1204 (1 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	1.0000	set	200.00	200.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				770.00
D 1201 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D 1205 (2 BHK) Door Hardware Fittings	1.0000	No.		
BATHROOM/TOILET Door Hard	2.0000	set	100.00	200.00
Bed Door Hardware Kit	2.0000	set	200.00	400.00
Main Door Hardware Kit	1.0000	set	370.00	370.00
				970.00
D-Bldg Remaining Carpentry Material	1.0000	No.		
Cylindrical Lock with key	2.0000	No.	582.19	1164.38
Door Magnet.	144.0000	No.	100.00	14400.00
Eye Piece	2.0000	No.	25.00	50.00
S/S Aldrop 8" with nut bo	72.0000	No.	52.00	3744.00
				19358.38
D Building Door Screws material	1.0000	No.		
Anchor Fastner 10mm x 150	500.0000	No.	30.00	15000.00
Nutbolt 2.5"	500.0000	No.	15.00	7500.00
Nutbolt 3"	1000.0000	No.	15.00	15000.00
PVC Rawal Plug 8 x 35	8.0000	Pack	50.00	400.00
S/S Screw Star Head 25x6	28.0000	Box	100.00	2800.00
Screw 38 x 8 Full Threade	3.0000	Box	90.30	270.90
Washer 6mm	2700.0000	No.	1.00	2700.00
				43670.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Building Door Repair Work	1.0000	No.		
GP2 Waterproofing Chemica	375.0000	Kgs	150.00	56250.00
M. Seal	1.0000	Kgs	20.00	20.00
				56270.00
D Red Meranti moulding patti 1st Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 2nd Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 3rd Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 4th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 5th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 6th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 7th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 8th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 9th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 10th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Red Meranti moulding patti 11th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				8000.00
D Red Meranti moulding patti 12th Floor	1.0000	No.		
Red Meranti Moulding Patt	80.0000	Mtrs	100.00	8000.00
				8000.00
D Building Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Int. Toilet & Terrace IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor IPS WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 102 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 103 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 104 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 105 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 2nd Floor IPS WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 202 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 203 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 204 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 205 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 3rd Floor IPS WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 301 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 302 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 303 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 304 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 305 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 4th Floor IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 401 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 402 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 403 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 404 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 405 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 5th Floor IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 501 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 502 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 503 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 504 IPS Waterproofing	69.6700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 505 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 6th Floor IPS WATERproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 601 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 602 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 603 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 604 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 605 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6976.37
D 7th Floor IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 701 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 702 IPS Waterproofing	0.0000	Sq.Ft		
Aggregate 1/2 Inch	0.0000	Cu.Ft	19.00	0.00
Cement 43 Grade	0.0000	Bags	275.00	0.00
Natural Sand	0.0000	Cu.Ft	350.00	0.00
				0.00
D 703 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 704 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 705 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 8th Floor IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 801 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6976.37
D 802 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 803 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 804 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 805 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 9th Floor IPS WATERproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 901 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 902 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 903 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 904 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 905 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 10th Floor IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1001 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 1002 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 1003 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 1004 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 1005 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 11th Floor IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1101 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 1102 IPS Waterproofing	99.4600	Sq.Ft		
Aggregate 1/2 Inch	7.9568	Cu.Ft	19.00	151.18
Cement 43 Grade	3.4811	Bags	275.00	957.30
Natural Sand	15.9136	Cu.Ft	350.00	5569.76
				6678.24
D 1103 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 1104 IPS Waterproofing	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 1105 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 1201 IPS Waterproofing	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D 1202 IPS Waterproofing	99.4500	Sq.Ft		
Aggregate 1/2 Inch	7.9560	Cu.Ft	19.00	151.16
Cement 43 Grade	3.4808	Bags	275.00	957.22
Natural Sand	15.9120	Cu.Ft	350.00	5569.20
				6677.58
D 1203 IPS Waterproofing - 69.67 Sq.Ft	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 1204 IPS Waterproofing - 69.67 Sq.Ft	69.6700	Sq.Ft		
Aggregate 1/2 Inch	5.5736	Cu.Ft	19.00	105.90
Cement 43 Grade	2.4385	Bags	275.00	670.59
Natural Sand	11.1472	Cu.Ft	350.00	3901.52
				4678.01
D 1205 IPS Waterproofing - 103.9 Sq.Ft	103.9000	Sq.Ft		
Aggregate 1/2 Inch	8.3120	Cu.Ft	19.00	157.93
Cement 43 Grade	3.6365	Bags	275.00	1000.04
Natural Sand	16.6240	Cu.Ft	350.00	5818.40
				6976.37
D Window Box IPS Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 105 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 201 Window Box IPS Waterproofing	92.5000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 205 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 301 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 305 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 401 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 405 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 501 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 505 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 601 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 605 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 701 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 705 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 801 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 805 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 901 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 905 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 1001 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 1005 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 1101 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 1105 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 102 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 202 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5812.07
D 302 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 402 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 502 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 602 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 702 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 802 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 902 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 1002 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 1102 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 103 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 104 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 203 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 204 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 303 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 304 Window Box IPS Waterproofing	46.2500	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 403 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 404 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 503 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 504 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 603 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 604 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 703 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 704 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 803 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 804 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 903 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 904 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 1003 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 1004 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 1103 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 1104 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 1201 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00
				6210.91
D 1202 Window Box IPS Waterproofing	86.5600	Sq.Ft		
Aggregate 1/2 Inch	6.9248	Cu.Ft	19.00	131.57
Cement 43 Grade	3.0296	Bags	275.00	833.14
Natural Sand	13.8496	Cu.Ft	350.00	4847.36
				5812.07
D 1203 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 1204 Window Box IPS Waterproofing	46.2500	Sq.Ft		
Aggregate 1/2 Inch	3.7000	Cu.Ft	19.00	70.30
Cement 43 Grade	1.6188	Bags	275.00	445.17
Natural Sand	7.4000	Cu.Ft	350.00	2590.00
				3105.47
D 1205 Window Box IPS Waterproofing	92.5000	Sq.Ft		
Aggregate 1/2 Inch	7.4000	Cu.Ft	19.00	140.60
Cement 43 Grade	3.2375	Bags	275.00	890.31
Natural Sand	14.8000	Cu.Ft	350.00	5180.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6210.91
D Chemical Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Int. Toilet & Terrace Chemical Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Chemical Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 102 Floor Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 103 Floor Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 104 Floor Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 105 Floor Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 2nd Floor Chemical Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 202 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 203 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				61.30
D 204 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 205 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 3rd Floor Chemical Waterprooing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 301 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 302 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 303 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 304 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 305 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 4th Floor Chemical Waterprooing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 401 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 402 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 403 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				61.30
D 405 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 406 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 5th Floor Chemical WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 501 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 502 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 503 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 504 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 505 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 6th Floor Chemical WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 601 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 602 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 603 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				61.30
D 604 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 605 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 7th Floor Chemical WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 701 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 702 Chemical Waterproofing	0.0000	Sq.Ft		
Cement 43 Grade	0.0000	Bags	275.00	0.00
				0.00
D 703 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 704 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 705 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 8th Floor Chemical WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 801 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 802 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 803 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				61.30
D 804 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 805 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 9th Floor Chemical WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 901 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 902 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 903 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 904 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 905 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 10th Floor Chemical WAterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1001 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 1002 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 1003 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				61.30
D 1004 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 1005 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 11th Floor Chemical WATERproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1101 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 1102 Chemical Waterproofing	99.4600	Sq.Ft		
Cement 43 Grade	0.3183	Bags	275.00	87.53
				87.53
D 1103 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 1104 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 1105 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 1201 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D 1202 Chemical Waterproofing	99.4500	Sq.Ft		
Cement 43 Grade	0.3182	Bags	275.00	87.51
				87.51
D 1203 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30
				61.30
D 1204 Chemical Waterproofing	69.6700	Sq.Ft		
Cement 43 Grade	0.2229	Bags	275.00	61.30

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				61.30
D 1205 Chemical Waterproofing	103.9000	Sq.Ft		
Cement 43 Grade	0.3325	Bags	275.00	91.44
				91.44
D Window Box Chemical Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 105 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 201 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 205 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 301 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 305 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 401 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 405 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 501 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 505 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				81.40
D 601 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 605 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 701 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 705 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 801 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 805 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 901 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 905 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 1001 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 1005 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 1101 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 1105 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				81.40
D 102 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 202 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 302 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 402 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 502 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 602 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 702 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 802 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 902 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 1002 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 1102 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 103 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40.70
D 104 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 203 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 204 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 303 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 304 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 403 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 404 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 503 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 504 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 603 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 604 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 703 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40.70
D 704 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 803 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 804 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 903 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 904 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 1003 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 1004 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 1103 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 1104 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 1201 Window Box Chemical Waterproofing -	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D 1202 Window Box Chemical Waterproofing	86.5600	Sq.Ft		
Cement 43 Grade	0.2770	Bags	275.00	76.18
				76.18
D 1203 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				40.70
D 1204 Window Box Chemical Waterproofing	46.2500	Sq.Ft		
Cement 43 Grade	0.1480	Bags	275.00	40.70
				40.70
D 1205 Window Box Chemical Waterproofing	92.5000	Sq.Ft		
Cement 43 Grade	0.2960	Bags	275.00	81.40
				81.40
D Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 4th Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 5th Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 7th Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 8th Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 9th Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 10thFloor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 11th Floor Bore Packing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D101 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D102 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D103 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D104 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D105 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 2nd Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D201 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D202 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D203 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D204 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D205 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 3rd Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D301 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D302 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D303 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D304 Chemical Grouting	444.1500	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D305 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 4th Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D401 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D402 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D403 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D404 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D405 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 5th Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D501 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2100.42
D502 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D503 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D504 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D505 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 6th Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D601 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D602 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D603 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D604 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D605 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 7th Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D701 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D702 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D703 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D704 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D705 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 8th Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D801 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D802 Chemical Grouting	566.7200	Sq.Ft		
Cement 43 Grade	0.9068	Bags	275.00	249.37

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Nitobond SBR (Latex)	6.2906	Ltrs	265.00	1667.01
				1916.38
D803 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D804 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D805 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 9th Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D901 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D902 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D903 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D904 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D905 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				2100.42
D 10th Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D1001 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D1002 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D1003 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D1004 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D1005 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D 11th Floor Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D1101 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D1102 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D1103 Chemical Grouting	444.1500	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D1104 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D1105 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D1201 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D1202 Chemical Grouting	459.0000	Sq.Ft		
Cement 43 Grade	0.7344	Bags	275.00	201.96
Nitobond SBR (Latex)	5.0949	Ltrs	265.00	1350.15
				1552.11
D1203 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D1204 Chemical Grouting	444.1500	Sq.Ft		
Cement 43 Grade	0.7106	Bags	275.00	195.42
Nitobond SBR (Latex)	4.9301	Ltrs	265.00	1306.48
				1501.90
D1205 Chemical Grouting	621.1500	Sq.Ft		
Cement 43 Grade	0.9938	Bags	275.00	273.30
Nitobond SBR (Latex)	6.8948	Ltrs	265.00	1827.12
				2100.42
D Internal Ghadai work	348.1000	NA		
	0.0000		0.00	0.00
				0.00
DToilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 1st Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 4th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 5th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 7th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 8th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 9th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 10th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 11th Floor Toilet False Ceiling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Internal Tiling Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D Internal Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Internal Flooring & Dado (M)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 102 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	402.0000	Sq.Ft	29.00	11658.00
				15330.00
D 105 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	543.0000	Sq.Ft	29.00	15747.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				20661.00
D 103 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	73.0000	Sq.Ft	38.00	2774.00
Ceramic Tile Superbo Ston	150.0000	Sq.Ft	38.00	5700.00
Ceramic Tile Superbo Ston	40.0000	Sq.Ft	75.00	3000.00
Ceramic White Tile 10"x1	64.0000	Sq.Ft	20.00	1280.00
Vitrified Tile 300x600 Be	39.0000	Sq.Ft	35.00	1365.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				29130.00
D 104 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				15011.00
D 2nd Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic White Tile 10"x1	70.0000	Sq.Ft	20.00	1400.00
Vitrified Tile 300x600 Be	49.0000	Sq.Ft	35.00	1715.00
Vitrified Tile Superbo Ne	60.0000	Sq.Ft	75.00	4500.00
Vitrified Tile Superbo Ne	95.0000	Sq.Ft	38.00	3610.00
Vitrified Tile Superbo Ne	235.0000	Sq.Ft	38.00	8930.00
Vitrified Tile White 600x	543.0000	Sq.Ft	29.00	15747.00
				40816.00
D 202 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic White Tile 10"x1	64.0000	Sq.Ft	20.00	1280.00
Vitrified Tile 300x600 Be	75.0000	Sq.Ft	35.00	2625.00
Vitrified Tile Superbo Ne	42.0000	Sq.Ft	75.00	3150.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Vitrified Tile Superbo Ne	83.0000	Sq.Ft	38.00	3154.00
Vitrified Tile Superbo Ne	150.0000	Sq.Ft	38.00	5700.00
Vitrified Tile White 600x	402.0000	Sq.Ft	29.00	11658.00
				31239.00
D 205 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic Tile Superbo Para	95.0000	Sq.Ft	38.00	3610.00
Ceramic Tile Superbo Ston	235.0000	Sq.Ft	38.00	8930.00
Ceramic Tile Superbo Ston	60.0000	Sq.Ft	75.00	4500.00
Ceramic White Tile 10"x1	70.0000	Sq.Ft	20.00	1400.00
Vitrified Tile 300x600 Be	49.0000	Sq.Ft	35.00	1715.00
Vitrified Tile Double Cha	543.0000	Sq.Ft	29.00	15747.00
				40816.00
D 203 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	73.0000	Sq.Ft	38.00	2774.00
Ceramic Tile Superbo Ston	150.0000	Sq.Ft	38.00	5700.00
Ceramic Tile Superbo Ston	40.0000	Sq.Ft	75.00	3000.00
Ceramic White Tile 10"x1	64.0000	Sq.Ft	20.00	1280.00
Vitrified Tile 300x600 Be	39.0000	Sq.Ft	35.00	1365.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				29130.00
D 204 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	73.0000	Sq.Ft	38.00	2774.00
Ceramic Tile Superbo Ston	150.0000	Sq.Ft	38.00	5700.00
Ceramic Tile Superbo Ston	40.0000	Sq.Ft	75.00	3000.00
Ceramic White Tile 10"x1	64.0000	Sq.Ft	20.00	1280.00
Vitrified Tile 300x600 Be	39.0000	Sq.Ft	35.00	1365.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				29130.00
D 2nd Floor Flooring Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 Flooring Bedding Material	585.6700	Sq.Ft		
Cement 43 Grade	11.7134	Bags	275.00	3221.19

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	46.8536	Cu.Ft	33.00	1546.17
HCL Acid	8.7851	Ltrs	6.00	52.71
Natural Sand	46.8536	Cu.Ft	350.00	16398.76
				21218.83
D 202 Flooring Bedding Material	459.8100	Sq.Ft		
Cement 43 Grade	9.1962	Bags	275.00	2528.96
Crush Sand	36.7848	Cu.Ft	33.00	1213.90
HCL Acid	6.8972	Ltrs	6.00	41.38
Natural Sand	36.7848	Cu.Ft	350.00	12874.68
				16658.92
D 3rd Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 301 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 302 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	402.0000	Sq.Ft	29.00	11658.00
				15330.00
D 305 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 303 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				15011.00
D 304 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	73.0000	Sq.Ft	38.00	2774.00
Ceramic Tile Superbo Ston	150.0000	Sq.Ft	38.00	5700.00
Ceramic Tile Superbo Ston	40.0000	Sq.Ft	75.00	3000.00
Ceramic White Tile 10"x1	64.0000	Sq.Ft	20.00	1280.00
Vitrified Tile 300x600 Be	39.0000	Sq.Ft	35.00	1365.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				29130.00
D 4th Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 401 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 402 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	402.0000	Sq.Ft	29.00	11658.00
				15330.00
D 405 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 403 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				15011.00
D 404 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				15011.00
D 5th Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 501 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 502 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	402.0000	Sq.Ft	29.00	11658.00
				15330.00
D 505 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 503 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				15011.00
D 504 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				15011.00
D 6th Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 601 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 602 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	75.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile Superbo Ne	0.0000	Sq.Ft	38.00	0.00
Vitrified Tile White 600x	402.0000	Sq.Ft	29.00	11658.00
				15330.00
D 605 Tiling Work (2BHK)	1.0000	No.		
Ceramic Tile Snow Field H	91.0000	Sq.Ft	54.00	4914.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	543.0000	Sq.Ft	29.00	15747.00
				20661.00
D 603 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				15011.00
D 604 Tiling Work (1BHK)	1.0000	No.		
Ceramic Tile Snow Field H	68.0000	Sq.Ft	54.00	3672.00
Ceramic Tile Superbo Para	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	38.00	0.00
Ceramic Tile Superbo Ston	0.0000	Sq.Ft	75.00	0.00
Ceramic White Tile 10"x1	0.0000	Sq.Ft	20.00	0.00
Vitrified Tile 300x600 Be	0.0000	Sq.Ft	35.00	0.00
Vitrified Tile Double Cha	391.0000	Sq.Ft	29.00	11339.00
				15011.00
D Extra Tiles received againnst PO	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Extra Tiles received againnst PO	1.0000	No.		
Ceramic Tile Superbo Para	7.9200	Sq.Ft	38.00	300.96
Ceramic Tile Superbo Ston	10.0800	Sq.Ft	38.00	383.04
Ceramic Tile Superbo Ston	2.5800	Sq.Ft	75.00	193.50
Soluble Salt Kopa Nano Fi	4.5000	Sq.Ft	29.00	130.50
				1008.00
D 7th Floor Tiling Work 701	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 7th Floor Tiling Work 702	1.0000	No.		
Soluble Salt Kopa Nano Fi	402.0000	Sq.Ft	29.00	11658.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11658.00
D 7th Floor Tiling Work 703	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 7th Floor Tiling Work 704	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 7th Floor Tiling Work 705	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 8th Floor Tiling Work 801	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 8th Floor Tiling Work 802	1.0000	No.		
Soluble Salt Kopa Nano Fi	402.0000	Sq.Ft	29.00	11658.00
				11658.00
D 8th Floor Tiling Work 803	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 8th Floor Tiling Work 804	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 8th Floor Tiling Work 805	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 9th Floor Tiling Work 901	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 9th Floor Tiling Work 902	1.0000	No.		
Soluble Salt Kopa Nano Fi	402.0000	Sq.Ft	29.00	11658.00
				11658.00
D 9th Floor Tiling Work 903	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 9th Floor Tiling Work 904	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11339.00
D 9th Floor Tiling Work 905	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 10th Floor Tiling Work 1001	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 10th Floor Tiling Work 1002	1.0000	No.		
Soluble Salt Kopa Nano Fi	402.0000	Sq.Ft	29.00	11658.00
				11658.00
D 10th Floor Tiling Work 1003	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 10th Floor Tiling Work 1004	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 10th Floor Tiling Work 1005	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 11th Floor Tiling Work 1101	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 11th Floor Tiling Work 1102	1.0000	No.		
Soluble Salt Kopa Nano Fi	402.0000	Sq.Ft	29.00	11658.00
				11658.00
D 11th Floor Tiling Work 1103	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 11th Floor Tiling Work 1104	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 11th Floor Tiling Work 1105	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D 12th Floor Tiling Work 1201	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				15747.00
D 12th Floor Tiling Work 1202	1.0000	No.		
Soluble Salt Kopa Nano Fi	402.0000	Sq.Ft	29.00	11658.00
				11658.00
D 12th Floor Tiling Work 1203	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 12th Floor Tiling Work 1204	1.0000	No.		
Soluble Salt Kopa Nano Fi	391.0000	Sq.Ft	29.00	11339.00
				11339.00
D 12th Floor Tiling Work 1205	1.0000	No.		
Soluble Salt Kopa Nano Fi	543.0000	Sq.Ft	29.00	15747.00
				15747.00
D Internal Flooring & Dado (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 102 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 103 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 104 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 105 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 202 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 203 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 204 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 205 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 301 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 302 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 303 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 304 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 305 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 401 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 402 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 403 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 404 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 405 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 501 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 502 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 503 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 504 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 505 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 601 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 602 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 603 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 604 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 605 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 701 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 702 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 703 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 704 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 705 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 801 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 803 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 804 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 805 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 901 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 902 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 903 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 904 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 905 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1001 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1002 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1003 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1004 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1005 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1101 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1102 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1103 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1104 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1105 Int. Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Internal Flooring & Dado	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Tiling Work D 101	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 1st Floor Tiling Work D 102	1.0000	Sq.Ft		
Digital Flooring Tile 300	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 300x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 1st Floor Tiling Work D 103	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 1st Floor Tiling Work D 104	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 1st Floor Tiling Work D 105	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D1st Floor Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D1st Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D1st Floor Bedding Material Beding material	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D1st Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D1st Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D1st Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 1st Floor Supporting Material Supporting Material-	1996.0000	No.		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 2nd Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor Tiling Work 201	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 2nd Floor Tiling Work 202	1.0000	Sq.Ft		
Digital Flooring Tile 300	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 300x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 2nd Floor Tiling Work 203	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 2nd Floor Tiling Work 204	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 2nd Floor Tiling Work 205	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 2nd Floor Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 2nd Floor Bedding Material Beding material	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 2nd Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 2nd Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 2nd Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 2nd Floor Supporting Material	1996.0000	No.		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 3rd Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor Tiling Work 301	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 3rd Floor Tiling Work 302	1.0000	Sq.Ft		
Digital Flooring Tile 300	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 300x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 3rd Floor Tiling Work 303	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 3rd Floor Tiling Work 304	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 3rd Floor Tiling Work 305 -	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 3rd Floor Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 3rd Floor Bedding Material Beding material	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 3rd Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 3rd Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 3rd Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 3rd Floor Supporting Material	1996.0000	No.		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 4th Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 4th Floor Tiling Work 401	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 4th Floor Tiling Work 402	1.0000	Sq.Ft		
Digital Flooring Tile 300	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 300x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 4th Floor Tiling Work 403	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 4th Floor Tiling Work 404	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 4th Floor Tiling Work 405	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 4th Floor Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 4th Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 4th Floor Bedding Material Beding material	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 4th Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 4th Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 4th Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 4th Floor Supporting Material	1996.0000	Sq.Ft		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 5th Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 5th Floor Tiling Work 501	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 5th Floor Tiling Work 502	1.0000	Sq.Ft		
Digital Flooring Tile 300	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 300x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 5th Floor Tiling Work 503	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 5th Floor Tiling Work 504	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 5th Floor Tiling Work 505	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 5th Floor Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 5th Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 5th Floor Bedding Material Beding material	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 5th Floor Bedding Material Beding material -	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 5th Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 5th Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 5th Floor Supporting Material	1996.0000	Sq.Ft		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 6th Floor Tiling Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor Tiling Work 601	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 6th Floor Tiling Work 602	1.0000	Sq.Ft		
Digital Flooring Tile 300	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 300x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 6th Floor Tiling Work 603 -	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 6th Floor Tiling Work 604 -	1.0000	Sq.Ft		
Digital Flooring Tile 300	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 300x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 6th Floor Tiling Work 605	1.0000	Sq.Ft		
Digital Flooring Tile 300	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 300x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 6th Floor Bedding Material	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 6th Floor Bedding Material Beding material	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 6th Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 6th Floor Bedding Material Beding material	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 6th Floor Bedding Material Beding material	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 6th Floor Supporting Material-	1996.0000	Sq.Ft		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 7h Floor Tiling Work 701	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 7h Floor Tiling Work 702	1.0000	Sq.Ft		
Digital Flooring Tile 375	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 375x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 7h Floor Tiling Work 703	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 7h Floor Tiling Work 704	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 7h Floor Tiling Work 705	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 7th Floor Bedding Material 701	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 7th Floor Bedding Material 702	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 7th Floor Bedding Material 703	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 7th Floor Bedding Material 704	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 7th Floor Bedding Material 705	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 7th Floor Supporting Material	1996.0000	Sq.Ft		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 8th Floor Tiling Work 801	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 8th Floor Tiling Work 802	1.0000	Sq.Ft		
Digital Flooring Tile 375	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 375x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 8th Floor Tiling Work 803	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 8th Floor Tiling Work 804	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 8th Floor Tiling Work 805	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 8th Floor Bedding Material 801	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 8th Floor Bedding Material 802	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 8th Floor Bedding Material 803	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 8th Floor Bedding Material 804	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 8th Floor Bedding Material 805	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 8th Floor Supporting Material	1996.0000	Sq.Ft		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 9th Floor Tiling Work 901	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 9th Floor Tiling Work 902	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Flooring Tile 375	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 375x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 9th Floor Tiling Work 903	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 9th Floor Tiling Work 904	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 9th Floor Tiling Work 905	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 9th Floor Bedding Material 901	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 9th Floor Bedding Material 902	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 9th Floor Bedding Material 903	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 9th Floor Bedding Material 904	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 9th Floor Bedding Material 905	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 9th Floor Supporting Material	1996.0000	Sq.Ft		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 10th Floor Tiling Work 1001	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 10th Floor Tiling Work1002	1.0000	Sq.Ft		
Digital Flooring Tile 375	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 375x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 10th Floor Tiling Work 1003	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 10th Floor Tiling Work 1004	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 10th Floor Tiling Work 1005	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 10th Floor Bedding Material 1001	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 10th Floor Bedding Material 1002	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 10th Floor Bedding Material 1003	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 10th Floor Bedding Material 1004	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 10th Floor Bedding Material 1005	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 10th Floor Supporting Material	1996.0000	Sq.Ft		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D 11th Floor Tiling Work 1101	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 11th Floor Tiling Work 1102	1.0000	Sq.Ft		
Digital Flooring Tile 375	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 375x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D 11th Floor Tiling Work 1103	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 11th Floor Tiling Work 1104	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D 11th Floor Tiling Work 1105	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 11th Floor Bedding Material 1101	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 11th Floor Bedding Material 1102	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 11th Floor Bedding Material 1103	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14
D 11th Floor Bedding Material 1104	466.3300	Sq.Ft		
Cement 43 Grade	9.3266	Bags	275.00	2564.82
Crush Sand	37.3064	Cu.Ft	33.00	1231.11
HCL Acid	6.9950	Ltrs	6.00	41.97
Natural Sand	37.3064	Cu.Ft	350.00	13057.24
				16895.14

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 11th Floor Bedding Material 1105	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 11th Floor Supporting Material	1196.0000	Sq.Ft		
Floor Guard Sheet	1196.0000	Sq.Ft	6.51	7785.96
Tape Roll	11.3620	No.	1327.50	15083.06
				22869.02
D12th Floor Tiling Work 1201	1.0000	Sq.Ft		
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D12th Floor Tiling Work 1202	1.0000	Sq.Ft		
Digital Flooring Tile 375	39.7800	Sq.Ft	28.00	1113.84
Digital FloringTiles 375x	74.7000	Sq.Ft	22.00	1643.40
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2757.24
D12th Floor Tiling Work 1203	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D12th Floor Tiling Work 1204	1.0000	Sq.Ft		
Digital Flooring Tile 375	38.9100	Sq.Ft	28.00	1089.48
Digital FloringTiles 375x	39.3000	Sq.Ft	22.00	864.60
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				1954.08
D12th Floor Tiling Work 1205	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Flooring Tile 375	66.3700	Sq.Ft	28.00	1858.36
Digital FloringTiles 375x	48.6000	Sq.Ft	22.00	1069.20
PLAZA T813219-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-FA 300	0.0000	Sq.Ft	28.00	0.00
VIENA T813206-FA 300 X 30	0.0000	Sq.Ft	28.00	0.00
				2927.56
D 12th Floor Bedding Material 1201	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01
D 12th Floor Bedding Material 1202	512.8300	Sq.Ft		
Cement 43 Grade	10.2566	Bags	275.00	2820.57
Crush Sand	41.0264	Cu.Ft	33.00	1353.87
HCL Acid	7.6925	Ltrs	6.00	46.16
Natural Sand	41.0264	Cu.Ft	350.00	14359.24
				18579.84
D 12th Floor Bedding Material 1203	466.8300	Sq.Ft		
Cement 43 Grade	9.3366	Bags	275.00	2567.57
Crush Sand	37.3464	Cu.Ft	33.00	1232.43
HCL Acid	7.0025	Ltrs	6.00	42.02
Natural Sand	37.3464	Cu.Ft	350.00	13071.24
				16913.26
D 12th Floor Bedding Material 1204	466.8300	Sq.Ft		
Cement 43 Grade	9.3366	Bags	275.00	2567.57
Crush Sand	37.3464	Cu.Ft	33.00	1232.43
HCL Acid	7.0025	Ltrs	6.00	42.02
Natural Sand	37.3464	Cu.Ft	350.00	13071.24
				16913.26
D 12th Floor Bedding Material 1205	654.4300	Sq.Ft		
Cement 43 Grade	13.0886	Bags	275.00	3599.37
Crush Sand	52.3544	Cu.Ft	33.00	1727.70
HCL Acid	9.8165	Ltrs	6.00	58.90
Natural Sand	52.3544	Cu.Ft	350.00	18324.04
				23710.01

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 12th Floor Supporting Material	1996.0000	Sq.Ft		
Floor Guard Sheet	1996.0000	Sq.Ft	6.51	12993.96
Tape Roll	18.9620	No.	1327.50	25172.06
				38166.02
D Tile GRN Purpose - 1 No.	1.0000	No.		
Digital Flooring Tile 375	70.0000	Sq.Ft	28.00	1960.00
Digital Wall Tiles 250x37	44.0000	Sq.Ft	28.00	1232.00
Digital Wall Tiles 250x37	147.0000	Sq.Ft	28.00	4116.00
Lucia DK (300x600) Code -	15.0000	Sq.Ft	32.60	489.00
Lucia LT (300x600) Code -	4.6700	Sq.Ft	32.60	152.24
Vitrified Tile 600x600 Tr	12.5000	Sq.Ft	38.00	475.00
				8424.24
Toilet Dado & Kitchen Dado	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor D 101	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 1st Floor D 102	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 1st Floor D 103	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 1st Floor D 104 -	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 1st Floor D 105	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
1st Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor 201 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 2nd Floor 202 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 2nd Floor 203 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 2nd Floor 204 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 2nd Floor 205 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
2nd Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor 301 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 3rd Floor 302 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 3rd Floor 303 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 3rd Floor 304- 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 3rd Floor 305- 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
3rd Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 4th Floor 401 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				11285.40
D 4th Floor 402 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 4th Floor 403 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 4th Floor 404 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 4th Floor 405 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
4th Floor Bedding Material	1750.9000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 5th Floor 501 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 5th Floor 502 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 5th Floor 503 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 5th Floor 504 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 5th Floor 505 - 1 Sq.Ft	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
5th Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor 601	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 6th Floor 602	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 6th Floor 603	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 6th Floor 604	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 6th Floor 605	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
6th Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 7th Floor 701	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 7th Floor 702	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 7th Floor 703	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 7th Floor 704	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 7th Floor 705	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 7th Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 8th Floor 801	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 8th Floor 802	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 8th Floor 803	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 8th Floor 804	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 8th Floor 805	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 8th Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 9th Floor 901	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 9th Floor 902	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 9th Floor 903	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 9th Floor 904	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 9th Floor 905	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 9th Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 10th Floor 1001	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 10th Floor 1002	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 10th Floor 1003	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 10th Floor 1004	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 10th Floor 1005	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 10th Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 11th Floor 1101	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 11th Floor 1102	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 11th Floor 1103	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 11th Floor 1104	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 11th Floor 1105	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 11th Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
D 12th Floor 1201	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 12th Floor 1202	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	187.5500	Sq.Ft	28.00	5251.40
Digital Wall Tiles 250x37	53.9900	Sq.Ft	28.00	1511.72
Digital Wall Tiles 250x37	65.1000	Sq.Ft	28.00	1822.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8585.92
D 12th Floor 1203	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 12th Floor 1204	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	191.8100	Sq.Ft	28.00	5370.68
Digital Wall Tiles 250x37	45.4700	Sq.Ft	28.00	1273.16
Digital Wall Tiles 250x37	81.8300	Sq.Ft	28.00	2291.24
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
				8935.08
D 12th Floor 1205	1.0000	Sq.Ft		
BUTERA T813023-LT 300 X 4	0.0000	Sq.Ft	28.00	0.00
Digital Wall Tiles 250x37	265.9500	Sq.Ft	28.00	7446.60
Digital Wall Tiles 250x37	62.5100	Sq.Ft	28.00	1750.28
Digital Wall Tiles 250x37	74.5900	Sq.Ft	28.00	2088.52
KEVENTER BEIGE T813114-DA	0.0000	Sq.Ft	28.00	0.00
KEVENTER BEIGE T813114-LA	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-DA 300	0.0000	Sq.Ft	28.00	0.00
RINO GREY T813111-LA 300	0.0000	Sq.Ft	28.00	0.00
				11285.40
D 12th Floor Bedding Material	1750.9000	Sq.Ft		
Cement 43 Grade	43.7725	Bags	275.00	12037.44
Crush Sand	35.0180	Cu.Ft	33.00	1155.59
				13193.03
Toilet Dado Maintenance & Handling Westage-(No.)	1.0000	No.		
Digital Wall Tiles 250x37	756.4200	Sq.Ft	28.00	21179.76
Digital Wall Tiles 250x37	343.5800	Sq.Ft	28.00	9620.24

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Digital Wall Tiles 250x37	493.3100	Sq.Ft	28.00	13812.68
				44612.68
12th Floor Tile Grouting Material.1202	1.0000	No.		
Cement Loose 53 Grade	2.6900	Metric Tonnes	3880.00	10437.20
Sand-Metal Mix M15 (Downp	0.0000	Cu.Mtrs	2125.00	0.00
Sand-Metal Mix M15 (Pumpa	19.2000	Cu.Mtrs	2125.00	40800.00
				51237.20
12th Floor Tile Grouting Material.1203	1.0000	No.		
Cement Loose 53 Grade	2.6900	Metric Tonnes	3880.00	10437.20
Sand-Metal Mix M15 (Downp	0.0000	Cu.Mtrs	2125.00	0.00
Sand-Metal Mix M15 (Pumpa	19.2000	Cu.Mtrs	2125.00	40800.00
				51237.20
12th Floor Tile Grouting Material.1204	1.0000	No.		
Cement Loose 53 Grade	2.6900	Metric Tonnes	3880.00	10437.20
Sand-Metal Mix M15 (Downp	0.0000	Cu.Mtrs	2125.00	0.00
Sand-Metal Mix M15 (Pumpa	19.2000	Cu.Mtrs	2125.00	40800.00
				51237.20
12th Floor Tile Grouting Material.1205	1.0000	No.		
Cement Loose 53 Grade	2.6900	Metric Tonnes	3880.00	10437.20
Sand-Metal Mix M15 (Downp	0.0000	Cu.Mtrs	2125.00	0.00
Sand-Metal Mix M15 (Pumpa	19.2000	Cu.Mtrs	2125.00	40800.00
				51237.20
D Internal Granite work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Kitchen Platform	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 Kitchen Platform	1.0000	No.		
Black Granite	62.4250	Sq.Ft	195.00	12172.88
Kadappa Double Po. 2ftx2f	17.5000	Sq.Ft	40.50	708.75
Kadappa Single Po. 2ft6"x	36.4500	Sq.Ft	36.00	1312.20
Kadappa Single Po. 6ftx2f	42.0000	Sq.Ft	50.00	2100.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				16293.83
D 202 Kitchen Platform	1.0000	No.		
Black Granite	62.4250	Sq.Ft	195.00	12172.88
Kadappa Double Po. 2ftx2f	17.5000	Sq.Ft	40.50	708.75
Kadappa Single Po. 2ft6"x	32.9200	Sq.Ft	36.00	1185.12
Kadappa Single Po. 6ftx2f	42.0000	Sq.Ft	50.00	2100.00
				16166.75
D Kitchen Otta Bedding (2nd Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 203 Kitchen Platform	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 204 Kitchen Platform	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 205 Kitchen Platform	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Kitchen Otta Bedding (1st Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 1st Floor Flat No 101	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 1st Floor Flat No 102	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 1st Floor Flat No 103	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 1st Floor Flat No 104	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 1st Floor Flat No 105	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Kitchen Otta Bedding (3rd Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 3rd Floor Flat No 201	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 3rd Floor Flat No 202	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 3rd Floor Flat No 203	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 3rd Floor Flat No 204	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 3rd Floor Flat No 205	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Kitchen Otta Bedding (4th Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 4th Floor Flat No 401 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 4th Floor Flat No 402 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 4th Floor Flat No 403 - 1 Sq.Ft -	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 4th Floor Flat No 404 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 4th Floor Flat No 405 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Kitchen Otta Bedding (5th Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 5th Floor Flat No 501	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 5th Floor Flat No 502	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 5th Floor Flat No 503	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 5th Floor Flat No 504	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 5th Floor Flat No 505	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Kitchen Otta Bedding (6th Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 6th Floor Flat No 601	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 6th Floor Flat No 602	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 6th Floor Flat No 603	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 6th Floor Flat No 604	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 9ft3"x	18.5000	Sq.Ft	32.00	592.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13379.50
D 6th Floor Flat No 605	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 7th floor	1.0000	NA		
	0.0000		0.00	0.00
				0.00
D 7th floor D Kitchen Otta Bedding (2nd Floor)	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 7th Floor Flat No 701	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 7th Floor Flat No 702 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11753.00
D 7th Floor Flat No 703 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				12103.00
D 7th Floor Flat No 704 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 7th Floor Flat No 705 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 8th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 8th floor D Kitchen Otta Bedding (2nd Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 8th Floor Flat No 801 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 8th Floor Flat No 802 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11753.00
D 8th Floor Flat No 803 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				12103.00
D 8th Floor Flat No 804 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 8th Floor Flat No 805 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 9th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 9th floor D Kitchen Otta Bedding (2nd Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 9th Floor Flat No 901 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 9th Floor Flat No 902 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11753.00
D 9th Floor Flat No 903 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				12103.00
D 9th Floor Flat No 904 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 9th Floor Flat No 905 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 10th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 10th floor D Kitchen Otta Bedding (2nd Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D 10th Floor Flat No 1001 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 10th Floor Flat No 1002 - 1 Sq.Ft	1.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11753.00
D 10th Floor Flat No 1003 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				12103.00
D 10th Floor Flat No 1004 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 10th Floor Flat No 1005 - 1 Sq.Ft	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 11th floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 11th floor D Kitchen Otta Bedding (2nd Floor)	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 11th Floor Flat No 1101	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 11th Floor Flat No 1102	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11753.00
D 11th Floor Flat No 1103	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				12103.00
D 11th Floor Flat No 1104	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11503.00
D 11th Floor Flat No 1105	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 12th Floor Flat No 1201	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 12th Floor Flat No 1202	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 5ftx2f	10.0000	Sq.Ft	32.00	320.00
Kadappa Single Po. 6ftx2f	12.0000	Sq.Ft	50.00	600.00
Kadappa Single Po. 6ftx2f	0.0000	Sq.Ft	32.00	0.00
Kadappa Single Po. 7ftx2f	0.0000	Sq.Ft	32.00	0.00
Pearl Brown Granite	40.3200	Sq.Ft	250.00	10080.00
				11905.00
D 12th Floor Flat No 1203	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Kadappa Single Po. 9ft3"x	0.0000	Sq.Ft	32.00	0.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13835.50
D 12th Floor Flat No 1204	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	5.0000	Sq.Ft	50.00	250.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00
Kadappa Single Po. 7ftx2f	14.0000	Sq.Ft	32.00	448.00
Kadappa Single Po. 9ft3"x	0.0000	Sq.Ft	32.00	0.00
Pearl Brown Granite	46.1300	Sq.Ft	250.00	11532.50
				13835.50
D 12th Floor Flat No 1205	1.0000	Sq.Ft		
Kadappa Double Po. 2ftx2f	10.0000	Sq.Ft	40.50	405.00
Kadappa Single Po. 2ftx2f	10.0000	Sq.Ft	50.00	500.00
Kadappa Single Po. 6ftx2f	24.0000	Sq.Ft	50.00	1200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kadappa Single Po. 8ftx2f	0.0000	Sq.Ft	320.00	0.00
Pearl Brown Granite	42.4300	Sq.Ft	250.00	10607.50
				12712.50
D 12th Floor D Kitchen Otta Bedding	1.0000	Floor		
Araldite 1.8kg Set	1.0000	set	1000.00	1000.00
Cement 43 Grade	10.0000	Bags	275.00	2750.00
Natural Sand	80.0000	Cu.Ft	350.00	28000.00
				31750.00
D Umbra Patti	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 102 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 103 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 104 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 105 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 201 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 202 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 203 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 204 Umbra Patti	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 205 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 301 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 302 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 303 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 304 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 305 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 401 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 402 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 403 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 404 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 405 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 501 Umbra Patti	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 502 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 503 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 504 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 505 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 601 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 602 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 603 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 604 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 605 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 701 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 702 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 703 Umbra Patti	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 704 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 705 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 801 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 802 (Refuge) Umbra Patti	0.0000	Flat		
Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
				0.00
D 803 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 804 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 805 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 901 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 902 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 903 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 904 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 905 Umbra Patti	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1001 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1002 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1003 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1004 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1005 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1101 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1102 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1103 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1104 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1105 Umbra Patti	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1201 Umbra Patti-	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1202 Umbra Patt	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1203 Umbra Patt	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1204 Umbra Patt	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D 1205 Umbra Patt	1.0000	Flat		
Pearl Brown Granite	16.7300	Sq.Ft	250.00	4182.50
				4182.50
D Window Sill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1201 Window Sill	1.0000	Flat		
Pearl Brown Granite	3.6900	Sq.Ft	250.00	922.50
				922.50
D 1202 Window Sill	1.0000	Flat		
Pearl Brown Granite	2.7100	Sq.Ft	250.00	677.50
				677.50
D 1203 Window Sill	1.0000	Flat		
Pearl Brown Granite	2.7100	Sq.Ft	250.00	677.50
				677.50
D 1204 Window Sill	1.0000	Flat		
Pearl Brown Granite	2.7100	Sq.Ft	250.00	677.50
				677.50
D 1205 Window Sill	1.0000	Flat		
Pearl Brown Granite	3.6900	Sq.Ft	250.00	922.50
				922.50
D Ledge wall Top	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 105 Ledge wall Top	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 201 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 205 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 301 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 305 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 401 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 405 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 501 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 505 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 601 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 605 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 701 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 705 Ledge wall Top	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 801 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 805 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 901 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 905 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 1001 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 1005 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 1101 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 1105 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 1201 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D 1205 Ledge wall Top	1.0000	Flat		
Pearl Brown Granite	3.2500	Sq.Ft	250.00	812.50
				812.50
D Kitchen Otta	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Counter for Wash Basin	1.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
D 101 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 105 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 201 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 205 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 301 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 305 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 401 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 405 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 501 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 505 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 601 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 605 Counter for Wash Basin	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 701 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 705 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 801 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 805 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 901 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 905 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 1001 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 1005 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 1101 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 1105 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 1201 Counter for Wash Basin	1.0000	Flat		
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D 1205 Counter for Wash Basin	1.0000	Flat		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Pearl Brown Granite	3.0000	Sq.Ft	250.00	750.00
				750.00
D Toilet Ventilator Jams/Frame	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Int. Flat Final Cleaning	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Int. MS Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D GI Louver	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D GI Folding Door	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Int. Window Grill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Int. Aluminium Window	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Attach Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 4th Floor Terrace Railling	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
D 5th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 7th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D8th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 9th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 10th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 11th Floor Terrace Railling	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Internal Painting work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Internal Flat Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 101 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 102 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 103 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
D 104 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 105 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 201 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 202 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 203 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 204 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 205 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 301 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 302 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 303 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 304 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 305 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
D 401 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 402 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 403 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 404 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 405 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 501 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 502 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 503 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 504 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 505 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 601 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 602 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
D 603 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 604 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 605 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 701 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 701 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 701 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 702 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 702 Int. Ceiling Painting	328.8700	Sq.Ft		
Premium Emulsion Paint	3.9464	Kgs	115.00	453.84
Primer (Water base)	2.0390	Ltrs	52.00	106.03
Spray Plaster	25.8821	Kgs	250.00	6470.53
				7030.40
D 702 Int. Wall Painting	979.2200	Sq.Ft		
Satin Matt Paint	12.0444	Ltrs	252.00	3035.19
Solvent Base Primer	7.8338	Ltrs	126.56	991.45
Spray Plaster	77.0646	Kgs	250.00	19266.15

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				23292.79
D 703 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 703 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 703 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 704 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 704 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 704 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 705 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 705 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 705 Int. Wall Painting	1145.0900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 801 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 801 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 801 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 802 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 802 Int. Ceiling Painting	328.8700	Sq.Ft		
Premium Emulsion Paint	3.9464	Kgs	115.00	453.84
Primer (Water base)	2.0390	Ltrs	52.00	106.03
Spray Plaster	25.8821	Kgs	250.00	6470.53
				7030.40
D 802 Int. Wall Painting	979.2200	Sq.Ft		
Satin Matt Paint	12.0444	Ltrs	252.00	3035.19
Solvent Base Primer	7.8338	Ltrs	126.56	991.45
Spray Plaster	77.0646	Kgs	250.00	19266.15
				23292.79
D 803 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 803 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 803 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 804 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 804 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 804 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 805 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 805 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 805 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 901 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 901 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 901 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 902 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 902 Int. Ceiling Painting	328.8700	Sq.Ft		
Premium Emulsion Paint	3.9464	Kgs	115.00	453.84
Primer (Water base)	2.0390	Ltrs	52.00	106.03
Spray Plaster	25.8821	Kgs	250.00	6470.53
				7030.40
D 902 Int. Wall Painting	979.2200	Sq.Ft		
Satin Matt Paint	12.0444	Ltrs	252.00	3035.19
Solvent Base Primer	7.8338	Ltrs	126.56	991.45
Spray Plaster	77.0646	Kgs	250.00	19266.15
				23292.79
D 903 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 903 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 903 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 904 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 904 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 904 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 905 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 905 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 905 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 1001 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1001 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 1001 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 1002 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1002 Int. Ceiling Painting	328.8700	Sq.Ft		
Premium Emulsion Paint	3.9464	Kgs	115.00	453.84
Primer (Water base)	2.0390	Ltrs	52.00	106.03
Spray Plaster	25.8821	Kgs	250.00	6470.53
				7030.40
D 1002 Int. Wall Painting	979.2200	Sq.Ft		
Satin Matt Paint	12.0444	Ltrs	252.00	3035.19
Solvent Base Primer	7.8338	Ltrs	126.56	991.45
Spray Plaster	77.0646	Kgs	250.00	19266.15
				23292.79
D 1003 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1003 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 1003 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 1004 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1004 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				6954.29
D 1004 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 1005 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1005 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 1005 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 1101 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1101 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 1101 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D 1102 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1102 Int. Ceiling Painting	328.8700	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Premium Emulsion Paint	3.9464	Kgs	115.00	453.84
Primer (Water base)	2.0390	Ltrs	52.00	106.03
Spray Plaster	25.8821	Kgs	250.00	6470.53
				7030.40
D 1102 Int. Wall Painting	979.2200	Sq.Ft		
Satin Matt Paint	12.0444	Ltrs	252.00	3035.19
Solvent Base Primer	7.8338	Ltrs	126.56	991.45
Spray Plaster	77.0646	Kgs	250.00	19266.15
				23292.79
D 1103 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1103 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 1103 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 1104 Internal Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1104 Int. Ceiling Painting	325.3100	Sq.Ft		
Premium Emulsion Paint	3.9037	Kgs	115.00	448.93
Primer (Water base)	2.0169	Ltrs	52.00	104.88
Spray Plaster	25.6019	Kgs	250.00	6400.48
				6954.29
D 1104 Int. Wall Painting	792.9100	Sq.Ft		
Satin Matt Paint	9.7528	Ltrs	252.00	2457.71
Solvent Base Primer	6.3433	Ltrs	126.56	802.81
Spray Plaster	62.4020	Kgs	250.00	15600.50
				18861.02
D 1105 Internal Painting	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
D 1105 Int. Ceiling Painting	448.2900	Sq.Ft		
Premium Emulsion Paint	5.3795	Kgs	115.00	618.64
Primer (Water base)	2.7794	Ltrs	52.00	144.53
Spray Plaster	35.2804	Kgs	250.00	8820.10
				9583.27
D 1105 Int. Wall Painting	1145.0900	Sq.Ft		
Satin Matt Paint	14.0846	Ltrs	252.00	3549.32
Solvent Base Primer	9.1607	Ltrs	126.56	1159.38
Spray Plaster	90.1186	Kgs	250.00	22529.65
				27238.35
D Toilet Ceiling & Beams Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Brickwork, POP, Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 1st Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 1st Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 650x245x125	0.0000	No.	70.00	0.00
AAC Block 660x250x125.	2512.6690	No.	58.00	145734.80
Jointing Mortar	714.0800	Kgs	13.25	9461.56
				155196.36
D Bldg 1st Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 600x200x200	424.0000	No.	58.00	24592.00
AAC Block 600x240x200	0.0000	No.	58.00	0.00
AAC Block 625x240x200	357.0000	No.	87.00	31059.00
AAC Block 650x240x200	0.0000	No.	58.00	0.00
AAC Block 650x245x200	0.0000	No.	70.00	0.00
Jointing Mortar	110.0520	Kgs	13.25	1458.19

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				57109.19
D Bldg 2nd Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 2nd Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 625x240x125	2767.0600	No.	58.00	160489.48
AAC Block 650x245x125	0.0000	No.	70.00	0.00
AAC Block 660x250x125.	61.6900	No.	58.00	3578.02
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				174120.41
D Bldg 2nd Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 625x240x200	341.1612	No.	87.00	29681.02
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				31226.70
D Bldg 3rd Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 3rd Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 625x240x125	2767.0600	No.	58.00	160489.48
AAC Block 650x245x125	0.0000	No.	70.00	0.00
AAC Block 660x250x125.	0.0000	No.	58.00	0.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				170542.39
D Bldg 3rd Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 625x240x200	341.1612	No.	87.00	29681.02
AAC Block 650x245x200	0.0000	No.	70.00	0.00
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				31226.70
D Bldg 4th Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 4thd Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 625x240x125	2767.0600	No.	58.00	160489.48
AAC Block 660x250x125.	0.0000	No.	58.00	0.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				170542.39

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Bldg 4th Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 625x240x200	341.1612	No.	87.00	29681.02
AAC Block 650x245x200	0.0000	No.	70.00	0.00
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				31226.70
D Bldg 5th Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 5th Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 600x200x125	0.0000	No.	58.00	0.00
AAC Block 625x240x125	2530.0000	No.	58.00	146740.00
AAC Block 650x240x100 - N	197.0000	No.	58.00	11426.00
AAC Block 660x250x125.	0.0000	No.	58.00	0.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				168218.91
D Bldg 5th Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 625x240x200	341.1612	No.	87.00	29681.02
AAC Block 650x245x200	0.0000	No.	70.00	0.00
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				31226.70
D Build. Blockwork (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Build. Blockwork 5"	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Build. Blockwork 8"	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Build. RCC Patli (L)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 6th Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 6th Floor Blockwork 5"	4463.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
AAC Block 600x200x125	3436.5100	No.	58.00	199317.58
AAC Block 625x240x125	0.0000	No.	58.00	0.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				209370.49
D Bldg 6th Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 600x200x125	423.7002	No.	58.00	24574.61
AAC Block 625x240x200	0.0000	No.	87.00	0.00
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				26120.29
D Bldg 7th Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 7th Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 600x200x125	603.0000	No.	58.00	34974.00
AAC Block 600x240x125	2900.0000	No.	58.00	168200.00
AAC Block 625x240x125	0.0000	No.	58.00	0.00
AAC Block 650x240x125	0.0000	No.	58.00	0.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				213226.91
D Bldg 7th Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 600x200x200	423.7002	No.	58.00	24574.61
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				26120.29
D Bldg 8th Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 8th Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 600x200x125	0.0000	No.	58.00	0.00
AAC Block 650x240x125	2678.0000	No.	58.00	155324.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				165376.91
D Bldg 8th Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 600x200x200	0.0000	No.	58.00	0.00
AAC Block 600x240x200	348.0000	No.	58.00	20184.00
AAC Block 625x240x200	9.0000	No.	87.00	783.00
AAC Block 650x240x200	0.0000	No.	58.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				22512.68
D Bldg 9th Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 9th Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 600x200x125	0.0000	No.	58.00	0.00
AAC Block 600x240x125	2900.0000	No.	58.00	168200.00
AAC Block 625x240x125	0.0000	No.	58.00	0.00
AAC Block 650x240x125	0.0000	No.	58.00	0.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				178252.91
D Bldg 9th Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 600x200x200	0.0000	No.	58.00	0.00
AAC Block 600x240x200	0.0000	No.	58.00	0.00
AAC Block 625x240x200	357.0000	No.	87.00	31059.00
AAC Block 650x240x200	0.0000	No.	58.00	0.00
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				32604.68
D Bldg 10th Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 10th Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 600x200x125	0.0000	No.	58.00	0.00
AAC Block 600x240x125	0.0000	No.	58.00	0.00
AAC Block 625x240x125	2683.0000	No.	58.00	155614.00
AAC Block 650x240x125	217.0000	No.	58.00	12586.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				178252.91
D Bldg 10th Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 600x200x200	0.0000	No.	58.00	0.00
AAC Block 600x240x200	57.0000	No.	58.00	3306.00
AAC Block 625x240x200	207.0000	No.	87.00	18009.00
AAC Block 650x240x200	93.0000	No.	58.00	5394.00
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				28254.68

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Bldg 11th Floor Blockwork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg 11th Floor Blockwork 5"	4463.0000	Sq.Ft		
AAC Block 600x200x125	0.0000	No.	58.00	0.00
AAC Block 650x240x125	2678.0000	No.	58.00	155324.00
Jointing Mortar	758.7100	Kgs	13.25	10052.91
				165376.91
D Bldg 11th Floor Blockwork 8"	550.2600	Sq.Ft		
AAC Block 600x200x200	0.0000	No.	58.00	0.00
AAC Block 650x240x200	330.0000	No.	58.00	19140.00
Jointing Mortar	116.6551	Kgs	13.25	1545.68
				20685.68
D Bldg 12th Floor Blockwork 5"	5156.0000	Sq.Ft		
AAC Block 625x240x125	0.0000	No.	58.00	0.00
AAC Block 650x240x125	3093.6000	No.	58.00	179428.80
Jointing Mortar	1093.0720	Kgs	13.25	14483.20
				193912.00
D Bldg 12th Floor Blockwork 8"	589.0000	Sq.Ft		
AAC Block 625x240x200	0.0000	No.	87.00	0.00
AAC Block 650x240x200	353.4000	No.	58.00	20497.20
Jointing Mortar	124.8680	Kgs	13.25	1654.50
				22151.70
D Blocks Consumption Diff	1.0000	No.		
AAC Block 600x240x125	634.0000	No.	58.00	36772.00
AAC Block 625x240x125	2371.0000	No.	58.00	137518.00
AAC Block 625x240x200	0.0000	No.	87.00	0.00
AAC Block 650x240x125	2985.0000	No.	58.00	173130.00
AAC Block 650x240x200	47.0000	No.	58.00	2726.00
				350146.00
D-Bldg 8" Blockwork Difference for 1st to 11th floor (Reconc	1.0000	Sq.Ft		
Jointing Mortar	206.3990	Kgs	13.25	2734.79
				2734.79
D-Bldg 5" Blockwk Difference of 1st to 11th floor (Reconcili	1.0000	Sq.Ft		
Jointing Mortar	2208.3500	Kgs	13.25	29260.64
				29260.64

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Jointing Morter diff (5")	1.0000	No.		
Jointing Mortar	176.0000	Kgs	13.25	2332.00
				2332.00
D Consumption Diff D 11th &12th Floor Jointing Morter (Appro	1.0000	Mtrs		
Jointing Mortar	2677.1000	Kgs	13.25	35471.58
				35471.58
D Buil. All Floor Blockwork Perni	3453.0000	Sq.Ft		
Cement 43 Grade	34.5300	Bags	275.00	9495.75
Crush Sand	345.3000	Cu.Ft	33.00	11394.90
				20890.65
D Blockwork Patli Work Upto 6th Floor	822.0000	Cu.Ft		
Cement 43 Grade	106.8600	Bags	275.00	29386.50
Crush Sand	501.4200	Cu.Ft	33.00	16546.86
				45933.36
D Terrace Blockwork 5"	1824.2000	Sq.Ft		
AAC Block 600x240x125	1050.0000	No.	58.00	60900.00
AAC Block 650x240x100 - N	42.0000	No.	58.00	2436.00
AAC Block 650x240x125	0.0000	No.	58.00	0.00
Jointing Mortar	341.1254	Kgs	13.25	4519.91
				67855.91
D Terrace Blockwork 8" -	892.0000	Sq.Ft		
AAC Block 600x240x200	343.0000	No.	58.00	19894.00
AAC Block 625x240x200	343.8400	No.	87.00	29914.08
AAC Block 650x240x200	0.0000	No.	58.00	0.00
Jointing Mortar	187.3200	Kgs	13.25	2481.99
				52290.07
D Bldg Internal Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Int. Flat Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 1st Floor	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
D Building 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 7th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 8th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 9th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 10th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 11th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bond it for Int flat Gyp Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bond it for Int flat Gyp Plaster	1.0000	Job		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Bondit 151	291.2700	Kgs	150.00	43690.50
				43690.50
D Building parking Gypsum Ceiling(Patra Finish)	3507.0300	Sq.Ft		
Bondit 151	21.6380	Kgs	150.00	3245.70
Gypsum	1402.8120	Kgs	5.60	7855.75
				11101.45
D Int. Terrace Soffit Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bond it for Terr. soffit Gyp. Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bond it for Terr. soffit Gyp. Plaster	1.0000	Job		
Bondit 151	13.7100	Kgs	150.00	2056.50
				2056.50
D Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 101 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 102 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 103 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Building 104 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 105 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 2nd Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 201 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 202 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 203 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 204 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 205 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 3rd Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 301 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 302 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 303 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 304 Rough Plaster	348.5400	Sq.Ft		
Cement 43 Grade	5.2281	Bags	275.00	1437.73
Chicken Mesh	0.2091	Bundle	421.00	88.03
Natural Sand	41.8248	Cu.Ft	350.00	14638.68
				16164.44
D Building 305 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 4th Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 401 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 402 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 403 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 404 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 405 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 5th Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 501 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 502 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 503 Rough Plaster	425.3900	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 504 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 505 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 6th Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 601 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 602 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 603 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 604 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				19728.57
D Building 605 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 7th Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 701 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 702 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 703 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 704 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 705 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 8th Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D Building 801 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 803 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 804 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 805 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 9th Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 901 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 902 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 903 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 904 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 905 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 10th Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 1001 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 1002 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 1003 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 1004 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D Building 1005 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D 11th Floor Rough Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building 1101 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 1102 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 1103 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 1104 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 1105 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 1201 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Building 1202 Rough Plaster	374.8400	Sq.Ft		
Cement 43 Grade	5.6226	Bags	275.00	1546.22
Chicken Mesh	0.2249	Bundle	421.00	94.68
Natural Sand	44.9808	Cu.Ft	350.00	15743.28
				17384.18
D Building 1203 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 1204 Rough Plaster	425.3900	Sq.Ft		
Cement 43 Grade	6.3809	Bags	275.00	1754.75
Chicken Mesh	0.2552	Bundle	421.00	107.44
Natural Sand	51.0468	Cu.Ft	350.00	17866.38
				19728.57
D Building 1205 Rough Plaster	553.5500	Sq.Ft		
Cement 43 Grade	8.3033	Bags	275.00	2283.41
Chicken Mesh	0.3321	Bundle	421.00	139.81
Natural Sand	66.4260	Cu.Ft	350.00	23249.10
				25672.32
D Lobby & Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 4th Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 5th Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 7th Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 8th Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 9th Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 10th Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 11th Floor Lobby Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster Parking to 1st Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 1st to 2nd Fl.	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D Main St.case Gyp. Plaster 2nd to 3rd Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 3rd to 4th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 4th to 5th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 5th to 6th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 6th to 7th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 7th to 8th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 8th to 9th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 9th to 10th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 10th to 11th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main St.case Gyp. Plaster 11th to 12th Fl	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire Staircase Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster Parking to 1st Fl.	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D Fire St.case Gyp. Plaster 1st to 2nd Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 2nd to 3rd Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 3rd to 4th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 4th to 5th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 5th to 6th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 6th to 7th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 7th to 8th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 8th to 9th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 9th to 10th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 10th to 11th Fl.	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire St.case Gyp. Plaster 11th to 12th FL	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bond it for Lobby & St.case Gypsum Plaster	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D Bond it for Lobby & St.case Gypsum Plaster	1.0000	Job		
Bondit 151	182.8010	Kgs	150.00	27420.15
				27420.15
D Bldg External Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg North Side External Plaster	16334.1600	Sq.Ft		
Cement 43 Grade	294.0149	Bags	275.00	80854.10
Chicken Mesh	16.3342	Bundle	421.00	6876.70
Crush Sand	2776.8072	Cu.Ft	33.00	91634.64
Nails 1 1/2"	4.9002	Kgs	71.40	349.87
Natural Sand	535.7604	Cu.Ft	350.00	187516.14
Nitobond SBR (Latex)	735.0372	Ltrs	265.00	194784.86
Recron Fiber	294.0149	Pack	26.00	7644.39
Washer 8mm	3593.5152	No.	1.00	3593.52
				573254.22
D Bldg South Side External Plaster	17585.5100	Sq.Ft		
Cement 43 Grade	316.5392	Bags	275.00	87048.28
Chicken Mesh	17.5855	Bundle	421.00	7403.50
Crush Sand	2989.5367	Cu.Ft	33.00	98654.71
M Sand	1406.8408	Cu.Ft	100.00	140684.08
Nails 1 1/2"	5.2757	Kgs	71.40	376.68
Natural Sand	576.8047	Cu.Ft	350.00	201881.65
Nitobond SBR (Latex)	791.3480	Ltrs	265.00	209707.22
Recron Fiber	316.5392	Pack	26.00	8230.02
Washer 8mm	3868.8122	No.	1.00	3868.81
				757854.95
D Bldg East Side External Plaster	10129.3540	Sq.Ft		
Cement 43 Grade	182.3284	Bags	275.00	50140.31
Chicken Mesh	10.1294	Bundle	421.00	4264.48
Crush Sand	1721.9902	Cu.Ft	33.00	56825.68
Nails 1 1/2"	3.0388	Kgs	71.40	216.97
Natural Sand	332.2428	Cu.Ft	350.00	116284.98
Nitobond SBR (Latex)	455.8209	Ltrs	265.00	120792.54
Recron Fiber	182.3284	Pack	26.00	4740.54

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Washer 8mm	2228.4579	No.	1.00	2228.46
				355493.96
D Bldg West Side External Plaster	7264.4080	Sq.Ft		
Cement 43 Grade	130.7593	Bags	275.00	35958.81
Chicken Mesh	7.2644	Bundle	421.00	3058.31
Crush Sand	1234.9494	Cu.Ft	33.00	40753.33
M Sand	581.1526	Cu.Ft	100.00	58115.26
Nails 1 1/2"	2.1793	Kgs	71.40	155.60
Natural Sand	238.2726	Cu.Ft	350.00	83395.41
Nitobond SBR (Latex)	326.8984	Ltrs	265.00	86628.08
Recron Fiber	130.7593	Pack	26.00	3399.74
Washer 8mm	1598.1698	No.	1.00	1598.17
				313062.71
D Bldg Terrace Floor External Plaster	6698.4200	Sq.Ft		
Cement 43 Grade	120.5716	Bags	275.00	33157.19
Chicken Mesh	6.6984	Bundle	421.00	2820.03
Crush Sand	1138.7314	Cu.Ft	33.00	37578.14
Nails 1 1/2"	2.0095	Kgs	71.40	143.48
Natural Sand	219.7082	Cu.Ft	350.00	76897.87
Nitobond SBR (Latex)	301.4289	Ltrs	265.00	79878.66
Recron Fiber	120.5716	Pack	26.00	3134.86
Washer 8mm	1473.6524	No.	1.00	1473.65
				235083.88
D Bldg Upper Terrace Floor External Plaster	3022.8500	Sq.Ft		
Cement 43 Grade	54.4113	Bags	275.00	14963.11
Chicken Mesh	3.0229	Bundle	421.00	1272.64
Crush Sand	513.8845	Cu.Ft	33.00	16958.19
Hackad Plast Chemical	20.2531	Ltrs	190.00	3848.09
Nails 1 1/2"	0.9069	Kgs	71.40	64.75
Natural Sand	99.1495	Cu.Ft	350.00	34702.33
Nitobond SBR (Latex)	136.0283	Ltrs	265.00	36047.50
Recron Fiber	54.4113	Pack	26.00	1414.69
Washer 8mm	665.0270	No.	1.00	665.03
				109936.33
D Bldg Duct External Plaster	9199.3300	Sq.Ft		
Cement 43 Grade	165.5879	Bags	275.00	45536.67

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Chicken Mesh	9.1993	Bundle	421.00	3872.91
Crush Sand	1563.8861	Cu.Ft	33.00	51608.24
Nails 1 1/2"	2.7598	Kgs	71.40	197.05
Natural Sand	301.7380	Cu.Ft	350.00	105608.30
Nitobond SBR (Latex)	413.9699	Ltrs	265.00	109702.02
Recron Fiber	165.5879	Pack	26.00	4305.29
Washer 8mm	2023.8526	No.	1.00	2023.85
				322854.33
D Bldg Ext. Plaster (Material diff. qty as per Rev. Process)	1.0000	Job		
Cement 43 Grade	1256.6300	Bags	275.00	345573.25
GI Nails 1 1/2"	50.0000	Kgs	65.00	3250.00
M Sand	500.0000	Cu.Ft	100.00	50000.00
Washer	30.0000	Kgs	74.88	2246.40
				401069.65
D Bldg External Plaster North Side	1033.9600	Sq.Ft		
Cement 43 Grade	18.6113	Bags	275.00	5118.11
Chicken Mesh	1.0340	Bundle	421.00	435.31
Crush Sand	175.7732	Cu.Ft	33.00	5800.52
Nails 1 1/2"	0.3102	Kgs	71.40	22.15
Natural Sand	33.9139	Cu.Ft	350.00	11869.87
Nitobond SBR (Latex)	46.5282	Ltrs	265.00	12329.97
Recron Fiber	18.6113	Pack	26.00	483.89
Washer 8mm	227.4712	No.	1.00	227.47
				36287.29
D Bldg. Service Lift Shaft Plaster work	3875.6860	Sq.Ft		
Cement 43 Grade	69.7623	Bags	275.00	19184.63
Chicken Mesh	3.8757	Bundle	421.00	1631.67
Crush Sand	658.8666	Cu.Ft	33.00	21742.60
M Sand	127.1225	Cu.Ft	100.00	12712.25
Nails 1 1/2"	1.1627	Kgs	71.40	83.02
Nitobond SBR (Latex)	174.4059	Ltrs	265.00	46217.56
Recron Fiber	69.7623	Pack	26.00	1813.82
Washer 8mm	852.6509	No.	1.00	852.65
				104238.20
D Bldg External sand face plaster 20mm (parking)	1161.4200	Sq.Ft		
Cement 43 Grade	20.9056	Bags	275.00	5749.04

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Chicken Mesh	1.1614	Bundle	421.00	488.95
Crush Sand	197.4414	Cu.Ft	33.00	6515.57
Natural Sand	38.0946	Cu.Ft	350.00	13333.11
Recron Fiber	11.6142	Pack	26.00	301.97
				26388.64
D Bldg Scaffolding for Ext. Plaster	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Bldg Scaffolding for Ext. Plaster	1.0000	Job		
Anchor Fastner 10mmx100mm	50.0000	No.	30.00	1500.00
MS Coupler 50mmx50mm	275.0000	No.	153.00	42075.00
MS H Frame 2mx1m	150.0000	No.	100.00	15000.00
				58575.00
D 1st Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 2nd Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 3rd Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 4th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 5th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 6th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 7th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 8th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 9th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 10th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 11th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40
				33410.70
D 12th Floor Ledge wall BBM/ Plaster	1.0000	Sq.Ft		
Bricks 4"	642.7000	No.	49.00	31492.30
Cement 43 Grade	3.4000	Bags	275.00	935.00
Crush Sand	29.8000	Cu.Ft	33.00	983.40

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				33410.70
D 1st Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 2nd Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 3rd Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 4th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 5th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 6th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 7th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 8th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 9th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				4988.81
D 10th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 11th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D 12th Floor Lift Opening Blockwork	71.6100	Sq.Ft		
AAC Block 625x240x200	55.1397	No.	87.00	4797.15
Jointing Mortar	14.4652	Kgs	13.25	191.66
				4988.81
D Bldg Common Item	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Common Plumbing Work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
D Building External Plumbing (cancelled)	1.0000	No.		
Nails 1 1/2"	144.0000	Kgs	71.40	10281.60
PVC Antisiph. Flexible Pi	0.0000	R.Ft	2.75	0.00
PVC Antisyphon Y 11/4"	0.0000	No.	50.00	0.00
PVC Antisyphon Y 4" (Stra	0.0000	No.	50.00	0.00
PVC Clips 3"	0.0000	No.	8.22	0.00
PVC Clips 4"	0.0000	No.	12.32	0.00
PVC Connector 1/2" x 18"	0.0000	No.	126.00	0.00
PVC Cowel 3"	0.0000	No.	5.50	0.00
PVC End Cap 3"	0.0000	No.	25.00	0.00
PVC Flexible outlet pipe	0.0000	No.	16.00	0.00
PVC Multifloor Trap 4"	0.0000	No.	108.42	0.00
PVC Pipe 2" x 10 ft S/S	0.0000	No.	156.98	0.00
PVC Pipe 3" 4 Ft. Long S/	0.0000	No.	170.00	0.00
PVC Pipe 3"x10 ft D/S	0.0000	No.	210.89	0.00
PVC Pipe 4" x 10 Ft S/S	0.0000	No.	489.30	0.00
PVC Plug Bend 3"	0.0000	No.	52.79	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PVC Plug Bend 4"	0.0000	No.	322.00	0.00
PVC Plug Tee 3"	0.0000	No.	58.39	0.00
PVC Plug Tee 4"	0.0000	No.	78.12	0.00
PVC Shoe Bend 2" - No.	0.0000	No.	33.44	0.00
PVC Shoe Bend 3"	0.0000	No.	33.14	0.00
PVC Shoe Bend 4"	0.0000	No.	120.02	0.00
PVC Single Y 4"	0.0000	No.	114.76	0.00
				10281.60
D Rainwater Line (Int. Terrace)	1.0000	No.		
Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
PVC Clips 3"	36.0000	No.	8.22	295.92
PVC Clips 4"	36.0000	No.	12.32	443.52
PVC Pipe 3" x 10 fts S/S	18.0000	No.	264.60	4762.80
PVC Pipe 4" x 10 Ft S/S	30.0000	No.	489.30	14679.00
PVC Plain Tee 4"	30.0000	No.	100.98	3029.40
PVC Plug Tee 3"	18.0000	No.	58.39	1051.02
PVC Shoe Bend 4"	30.0000	No.	120.02	3600.60
				28177.26
D External Plumbing (Labour)	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Temporary Curing Line	1.0000	No.		
ASTM Ball Valve 1/2"	15.0000	No.	64.05	960.75
ASTM End Cap 1"	10.0000	No.	10.24	102.40
ASTM Pipe 1" x 10fts	11.0000	No.	161.67	1778.37
ASTM Reducer Tee 1" x 1/2	15.0000	No.	25.25	378.75
ASTM Socket 1"	10.0000	No.	13.84	138.40
Curing Pipe 1"	2.0000	Bundle	500.00	1000.00
				4358.67
D External Flushing Lines Plumbing Materials	1.0000	No.		
ASTM Ball Valve 1-1/4"	98.0000	No.	1055.00	103390.00
ASTM Ball Valve 2"	7.0000	No.	1562.00	10934.00
ASTM Brass MTA 1-1/4"	14.0000	No.	113.46	1588.44
ASTM Elbow 1 1/4"	408.0000	No.	26.31	10734.48
ASTM Elbow 2"	7.0000	No.	38.00	266.00
ASTM End Cap 1/2"	12.0000	No.	15.00	180.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
ASTM End Cap 1 1/4"	12.0000	No.	10.00	120.00
ASTM End Cap 2"	7.0000	No.	17.00	119.00
ASTM End Cap 3/4"	10.0000	No.	6.14	61.40
ASTM FTA 1-1/4"	84.0000	No.	19.45	1633.80
ASTM Pipe 1-1/2" x 10fts	21.0000	No.	224.00	4704.00
ASTM Pipe 1 1/4" x 10 fts	105.0000	No.	197.84	20773.20
ASTM Pipe 2" x 10fts	70.0000	No.	522.00	36540.00
ASTM Red. Socket 2"x1-1/	7.0000	No.	29.00	203.00
ASTM Red. Socket 1 1/2"X11	7.0000	No.	21.29	149.03
ASTM Reducer Tee 1-1/2"x1	21.0000	No.	33.00	693.00
ASTM Reducer Tee 2" x 11/	84.0000	No.	37.00	3108.00
ASTM Socket 1 1/4"	70.0000	No.	23.55	1648.50
ASTM Solvent Cement 472ml	26.0000	No.	484.20	12589.20
ASTM Tee 1 1/4"	7.0000	No.	47.00	329.00
GI U Clamps 1 1/2"	42.0000	No.	8.00	336.00
GI U Clamps 1 1/4"	28.0000	No.	8.00	224.00
GI U Clamps 2"	140.0000	No.	8.00	1120.00
Plumbing Nails 2"	15.0000	Kgs	78.75	1181.25
PRV 1-1/4"	7.0000	No.	3206.59	22446.13
				235071.43
D External PPR-C Plumbing material	1.0000	No.		
ASTM Reducer Tee 2" x 11/	84.0000	No.	37.00	3108.00
GI U Clamps 1" -	70.0000	No.	8.00	560.00
GI U Clamps 1 1/4"	154.0000	No.	8.00	1232.00
GI U Clamps 3/4" -	42.0000	No.	8.00	336.00
Non Return Valve 1/2"	84.0000	No.	292.50	24570.00
PPR-C Ballvalve 20mm (PI	14.0000	No.	60.40	845.60
PPR-C Ballvalve 25mm (PI	7.0000	No.	60.40	422.80
PPR-C Brass MTA 20mm	168.0000	No.	150.00	25200.00
PPR-C Elbow 20mm (90 deg.	252.0000	No.	14.50	3654.00
PPR-C Elbow 32mm	7.0000	No.	28.00	196.00
PPR-C Pipe 20mm(PN16) 3La	700.0000	R.Ft	22.28	15596.00
PPR-C Pipe 25mm(PN16) 3 L	280.0000	R.Ft	15.83	4432.40
PPR-C Pipe 32mm(PN16) 3 l	700.0000	R.Ft	25.81	18067.00
PPR-C Reducer Socket 25mm	7.0000	No.	10.75	75.25
PPR-C Reducer Socket 32mm	7.0000	No.	14.11	98.77

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PPR-C Reduction Tee 25mmx	21.0000	No.	36.00	756.00
PPR-C Reduction Tee 32mmx	63.0000	No.	33.60	2116.80
PPR-C Tee 20mm	14.0000	No.	18.60	260.40
				101527.02
D Kitchen & Domestic Downtake Plumbing Materials	1.0000	No.		
ASTM Ball Valve 1"	14.0000	No.	1055.00	14770.00
ASTM Ball Valve 1-1/4"	7.0000	No.	1055.00	7385.00
ASTM Ball Valve 1/2"	184.0000	No.	64.05	11785.20
ASTM Ball Valve 3/4"	8.0000	No.	65.83	526.64
ASTM Brass MTA 1"	14.0000	No.	113.46	1588.44
ASTM Brass MTA 1/2"	20.0000	No.	15.00	300.00
ASTM Elbow 1"	14.0000	No.	17.07	238.98
ASTM Elbow 1-1/2"	7.0000	No.	32.33	226.31
ASTM Elbow 1/2"	416.0000	No.	6.52	2712.32
ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
ASTM Pipe 1" x 10fts	44.0000	No.	161.67	7113.48
ASTM Pipe 1-1/2" x 10fts	70.0000	No.	224.00	15680.00
ASTM Pipe 1/2" x 10 fts	84.0000	No.	110.56	9287.04
ASTM Pipe 11/4" x 10 fts	62.0000	No.	197.84	12266.08
ASTM Pipe 3/4" x 10 fts	60.0000	No.	80.00	4800.00
ASTM Red. Socket 11/4" x	15.0000	No.	45.00	675.00
Astm Reducer socket 1 1/2	6.0000	No.	100.00	600.00
Astm Reducer Socket 1"X3/	15.0000	No.	100.00	1500.00
ASTM Reducer Tee 1" x 1/2	39.0000	No.	25.25	984.75
ASTM Reducer Tee 11/2" x	70.0000	No.	47.78	3344.60
ASTM Reducer Tee 11/4" x	14.0000	No.	26.00	364.00
ASTM Reducer Tee 11/4" x	61.0000	No.	38.56	2352.16
ASTM Reducer Tee 3/4" x 1	55.0000	No.	16.72	919.60
GI U Clamps 1 1/2"	98.0000	No.	8.00	784.00
GI U Clamps 1" -	108.0000	No.	8.00	864.00
GI U Clamps 11/4"	144.0000	No.	8.00	1152.00
GI U Clamps 3/4" -	140.0000	No.	8.00	1120.00
GI Z Bracket 3" 1mtr leng	100.0000	No.	100.00	10000.00
PRV 1"	7.0000	No.	2702.36	18916.52
PRV 1/2"	10.0000	No.	136.00	1360.00
				133826.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D External Sewage & Kitchen Line Materials	1.0000	Job		
GI U Clamps 4"	50.0000	No.	8.00	400.00
GI Z Bracket 3" 1mtr leng	100.0000	No.	100.00	10000.00
GI Z Bracket 4" (1mtr len	10.0000	No.	100.00	1000.00
MultiFloor Trap Jali 4"x3	10.0000	No.	100.00	1000.00
PVC Door Bend 3"	70.0000	No.	60.00	4200.00
PVC Door Bend 4"	50.0000	No.	55.64	2782.00
PVC End Cap 2"	10.0000	No.	80.00	800.00
PVC Pipe 3" x 10 fts S/S	50.0000	No.	264.60	13230.00
PVC Shoe Bend 3"	120.0000	No.	33.14	3976.80
PVC Shoe Bend 4"	50.0000	No.	120.02	6001.00
PVC Single Y 3"	60.0000	No.	60.95	3657.00
PVC Single Y 4"	50.0000	No.	73.04	3652.00
PVC Socket 3"	30.0000	No.	20.00	600.00
PVC Socket 4"	50.0000	No.	30.00	1500.00
				52798.80
D Building Terrace looping Plumbing Materials - 1 No.	1.0000	No.		
ASTM Ball Valve 1-1/2"	10.0000	No.	1055.00	10550.00
ASTM Ball Valve 2"	11.0000	No.	1562.00	17182.00
ASTM Elbow 1-1/2"	20.0000	No.	32.33	646.60
ASTM Elbow 2"	160.0000	No.	38.00	6080.00
ASTM Pipe 2" x 10fts	90.0000	No.	522.00	46980.00
ASTM Red. Bush 2"x11/2"	2.0000	No.	23.55	47.10
ASTM Reducer Tee 2" x 11/	10.0000	No.	79.51	795.10
ASTM Reducer Tee 2" x 11/	9.0000	No.	37.00	333.00
ASTM Socket 2"	30.0000	No.	10.00	300.00
ASTM Solvent Cement 472ml	10.0000	No.	484.20	4842.00
ASTM Tee 2"	12.0000	No.	44.00	528.00
GI Clips 2"	300.0000	No.	2.50	750.00
GI U Clamps 2"	200.0000	No.	8.00	1600.00
Plumbing Nails 2"	5.0000	Kgs	78.75	393.75
				91027.55
D Building Corporation water connection	1.0000	No.		
ASTM Brass MTA 1"	1.0000	No.	100.00	100.00
Ferrule valve Brass 1"	1.0000	No.	300.00	300.00
GI Bend 1"	1.0000	No.	23.96	23.96

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
GI C-Class Pipe 1" R.Ft	20.0000	R.Ft	51.05	1021.00
GI Socket 1"	1.0000	No.	13.00	13.00
GI Union 1"	1.0000	No.	36.64	36.64
				1494.60
D Common Plumbing Work Downtake line from FF-GF-Chamber	1.0000	No.		
PVC Pipe 3" x 10 fts S/S	20.0000	No.	264.60	5292.00
PVC Pipe 4" 10 Ft S/S Pip	30.0000	No.	298.13	8943.75
				14235.75
D Downtake lines connection to UGWT & STP	1.0000	No.		
ASTM Elbow 1-1/2"	16.0000	No.	32.33	517.28
ASTM End Cap 1/2"	12.0000	No.	15.00	180.00
ASTM End Cap 1 1/4"	12.0000	No.	10.00	120.00
ASTM End Cap 3/4"	12.0000	No.	6.14	73.68
ASTM Pipe 1-1/2" x 10fts	30.0000	No.	224.00	6720.00
ASTM Socket 1-1/2"	32.0000	No.	24.06	769.92
				8380.88
D Building Parking Toilet CP & Sanitary	1.0000	No.		
Angular Stop Cock - 3057	1.0000	No.	325.00	325.00
Chair Bracket for W H	2.0000	No.	673.00	1346.00
CP Bib Cock 037N	1.0000	No.	500.00	500.00
CP Extension Piece 1" (22	1.0000	No.	50.00	50.00
CP Flanges 1/2"	1.0000	No.	8.00	8.00
CP Flush Valve FLV-1085	1.0000	No.	700.00	700.00
CP Pillar Cock 011KN	1.0000	No.	500.00	500.00
Flexible Pipe 1-1/4" x 3f	1.0000	No.	50.00	50.00
Health faucet (ALD 577)	1.0000	No.	1500.00	1500.00
Pedestal White- No.	1.0000	No.	699.60	699.60
Prayag Bottle Trap 1 1/4"	1.0000	No.	811.00	811.00
S.S. W. Coupling1 1/4" F.T	1.0000	No.	360.00	360.00
Wash Hand Basin (Cera 100	23.0000	No.	2000.00	46000.00
				52849.60
D Common Flooring	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Lobby Flooring (M)	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D 2nd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 2nd Floor Lobby Flooring	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrifide Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 2nd Floor Lobby Flooring Supporting Material	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 2nd Floor Lift Cladding	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 1st Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Lobby Flooring	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 1st Floor Lobby Flooring Supporting Material	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 1st Floor Lift Cladding	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 3rd Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 3rd Floor Lobby Flooring	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 3rd Floor Lobby Flooring Supporting Material	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 3rd Floor Lift Cladding	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 4th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 4th Floor Lobby Flooring	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 4th Floor Lobby Flooring Supporting Material	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 4th Floor Lift Cladding	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 5th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 5th Floor Lobby Flooring	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 4th Floor Lobby Flooring Supporting Material	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 5th Floor Lift Cladding	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 6th Floor	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 6th Floor Lobby Flooring	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 6th Floor Lobby Flooring Supporting Material	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 6th Floor Lift Cladding	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D Parking Sampling	1.0000	Sq.Ft		
Magic Slate(Dark Series	263.5000	Sq.Ft	45.00	11857.50
				11857.50
D 7th Floor Lobby Flooring - 1 No.	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 7th Floor Lift Cladding - 1 Sq.Ft	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 7th Floor Lobby Flooring Supporting Material - 243 Sq.	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 8th Floor Lobby Flooring - 1 No.	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 8th Floor Lift Cladding - 1 Sq.Ft	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 8th Floor Lobby Flooring Supporting Material - 243 Sq.	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 9th Floor Lobby Flooring - 1 No.	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 9th Floor Lift Cladding - 1 Sq.Ft	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 9th Floor Lobby Flooring Supporting Material - 243 Sq.	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 10th Floor Lobby Flooring - 1 No.	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 10th Floor Lift Cladding - 1 Sq.Ft	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 10th Floor Lobby Flooring Supporting Material - 243 Sq	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 11th Floor Lobby Flooring - 1 No.	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 11th Floor Lift Cladding - 1 Sq.Ft	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 11th Floor Lobby Flooring Supporting Material - 243 Sq	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D 12th Floor Lobby Flooring - 1 No.	1.0000	No.		
Soluble Salt Kopa Nano Fi	255.0000	Sq.Ft	29.00	7395.00
Vitrified Tile 600x1200mm	0.0000	Sq.Ft	80.00	0.00
				7395.00
D 12th Floor Lift Cladding - 1 Sq.Ft	1.0000	Sq.Ft		
Soluble Salt Kopa Nano Fi	55.0000	Sq.Ft	29.00	1595.00
				1595.00
D 12th Floor Lobby Flooring Supporting Material - 243 Sq	243.0000	Sq.Ft		
Cement 43 Grade	4.8600	Bags	275.00	1336.50
Crush Sand	19.4400	Cu.Ft	33.00	641.52
Floor Guard Sheet	243.0000	Sq.Ft	6.51	1581.93
HCL Acid	3.6450	Ltrs	6.00	21.87
M Sand	19.4400	Cu.Ft	100.00	1944.00
Natural Sand	19.4400	Cu.Ft	350.00	6804.00
Tape Roll	2.3085	No.	1327.50	3064.53
				15394.35
D Lobby - Lift Cladding Araldite material	1.0000	No.		
Araldite 1.8kg Set	4.0000	set	1000.00	4000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				4000.00
D Lift flooring-Steel Grey granite	1.0000	Sq.Ft		
Steel Grey Granite	50.0000	Sq.Ft	151.88	7594.00
				7594.00
D 1st Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 2nd Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 3rd Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 4th Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 5th Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 6th Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 7th Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 8tht Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 9th Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 10th Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 11th Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D 12th Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
1st Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
2nd Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
3rd Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
4th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
5th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
6th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
7th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
8th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
9th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				5276.44
10th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
11th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
D 13-Terrace Floor Fire Staircase Flooring	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D-Fire ST Flooring Difference	1.0000	No.		
Kota Uncut Polished 24"x1	476.9600	Sq.Ft	150.00	71544.00
				71544.00
D 1st Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 2nd Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 3rd Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 4th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 5th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 6th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 7th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 8th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 9th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 10th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 11th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
D 12th Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	81.3800	Sq.Ft	150.00	12207.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				24915.00
1st Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
2nd Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
3rd Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
4th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
5th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
6th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
7th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
8th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
9th Floor	146.0000	Sq.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
10th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
11th Floor	146.0000	Sq.Ft		
Cement 43 Grade	2.9200	Bags	275.00	803.00
Crush Sand	11.6800	Cu.Ft	33.00	385.44
Natural Sand	11.6800	Cu.Ft	350.00	4088.00
				5276.44
D 13th-Terrace Floor Main Staircase Flooring - 1 Floor	1.0000	Floor		
Kota Tappa 48"x12" (48"x1	0.0000	Sq.Ft	150.00	0.00
Kota Tappa 54" x 12" (53"	94.5000	Sq.Ft	100.00	9450.00
Kota Uncut Polished 24"x1	84.7200	Sq.Ft	150.00	12708.00
				22158.00
D Main ST Flooring Difference	1.0000	No.		
Kota Tappa 54" x 12" (53"	0.0000	Sq.Ft	100.00	0.00
Kota Uncut Polished 24"x1	476.9600	Sq.Ft	150.00	71544.00
				71544.00
D 1st Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 2nd Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				4246.20
D 3rd Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 4th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 5th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 6th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 7th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 8th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 9th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 10th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 11th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D 12th Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D Bldg Ground Floor Lift granite frame	9.5000	R.Ft		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D Terrace Floor Lift granite frame	9.5000	R.Ft		
Araldite	0.1400	Kgs	1400.00	196.00
Cement 43 Grade	0.8200	Bags	275.00	225.50
Cladex	0.6150	Kgs	500.00	307.50
M Sand	3.2700	Cu.Ft	100.00	327.00
Telephonic Black Granite	40.9000	Sq.Ft	78.00	3190.20
				4246.20
D Parking Toilet Dado	184.9400	Sq.Ft		
Digital Wall Tiles 250x37	185.0000	Sq.Ft	28.00	5180.00
				5180.00
D Parking Toilet Flooring	43.0000	Sq.Ft		
Cement 43 Grade	1.0000	Bags	375.00	375.00
Crush Sand	4.0000	Cu.Ft	33.00	132.00
Digital Flooring Tile 375	39.7800	Sq.Ft	28.00	1113.84
M Sand	4.0000	Cu.Ft	65.00	260.00
				1880.84
D Soc. Off. Vitrified Flooring	112.0000	Sq.Ft		
Cement 43 Grade	2.2400	Bags	275.00	616.00
Crush Sand	8.9600	Cu.Ft	33.00	295.68
HCL Acid	1.6800	Ltrs	6.00	10.08
Vitrified Flooring 600 x	117.6000	Sq.Ft	100.00	11760.00
White Cement	1.1200	Kgs	17.60	19.71
				12701.47
D Soc. Off. Vitrified Skirting	44.0000	R.Ft		
Cement 43 Grade	0.7920	Bags	275.00	217.80
Crush Sand	0.8800	Cu.Ft	33.00	29.04
				246.84
D- Electric Room IPS Flooring	122.0000	Sq.Ft		
Aggregate 1/2 Inch	9.7600	Cu.Ft	19.00	185.44
Cement 43 Grade	4.2700	Bags	275.00	1174.25

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				1359.69
D Parking passage Tiling work	1.0000	No.		
Cement 43 Grade	9.0000	Bags	375.00	3375.00
Crush Sand	35.0000	Cu.Ft	33.00	1155.00
M Sand	35.0000	Cu.Ft	65.00	2275.00
Soluble Salt Kopa Nano Fi	436.6810	Sq.Ft	29.00	12663.75
				19468.75
D Common Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Lobby Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Staircase Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Lift Shaft Painting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Common Waterproofing	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Ext. Window Chajja & Elevation Chajja IPS W/P	2217.8500	Sq.Ft		
Cement 43 Grade	77.6248	Bags	275.00	21346.82
Natural Sand	354.8560	Cu.Ft	350.00	124199.60
				145546.42
D Lobby Ghadai work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Lobby Chemical Grouting	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D 1st Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 2nd Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 3rd Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 4th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 5th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 6th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 7th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 8th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 9th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 10th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 11th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D 12th Floor Lobby Chemical Grouting	230.7800	Sq.Ft		
Cement 43 Grade	0.3692	Bags	275.00	101.53
Nitobond SBR (Latex)	2.5617	Ltrs	265.00	678.85
				780.38
D Top Terrace Brickbat W/P	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Top Terrace Brickbat W/P	2925.8700	Sq.Ft		
Bricks 4"	11118.3060	No.	49.00	544796.99
Cement 43 Grade	131.6642	Bags	275.00	36207.66
Conplast WL Fosroc (20 li	78.9985	Ltrs	85.00	6714.87
Natural Sand	1053.3132	Cu.Ft	350.00	368659.62
				956379.14
D Parking Toilet Brickbat W/P	43.0000	Sq.Ft		
Bricks 4"	163.4000	No.	49.00	8006.60
Cement 43 Grade	2.5800	Bags	275.00	709.50
Natural Sand	12.9000	Cu.Ft	350.00	4515.00
				13231.10
D Bldg OHWT Internal W/P	1.0000	Job		
Aggregate 1/2 Inch	31.1600	Cu.Ft	19.00	592.04
Cement 43 Grade	13.6300	Bags	275.00	3748.25
Natural Sand	62.3200	Cu.Ft	350.00	21812.00
				26152.29
D OHWT S8 slab & Passenger lift LMR - 80.17 Sq.Ft	80.1700	Sq.Ft		
Bricks 4"	304.6460	No.	49.00	14927.65
Cement 43 Grade	3.6077	Bags	275.00	992.12
Crush Sand	28.8612	Cu.Ft	33.00	952.42
				16872.19
D OHWT & LMR Screed W/P - 919 Sq.Ft	919.0000	Sq.Ft		
Aggregate 1/2 Inch	73.5200	Cu.Ft	19.00	1396.88
Cement 43 Grade	32.1650	Bags	275.00	8845.38
Crush Sand	147.0400	Cu.Ft	33.00	4852.32

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				15094.58
D Common Electrical work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main Line Electrical work	1.0000	NA		
	0.0000		0.00	0.00
				0.00
D Meter Panel	1.0000	No.		
Alu Arm. Cable XLPE 70sqm	220.0000	Mtrs	100.00	22000.00
COMMON METER PANEL - BLDG	1.0000	No.	100.00	100.00
LT XLPE Alu Armd Cable 25	110.0000	Mtrs	100.00	11000.00
LT XLPE Armd. 35sqmm 3.5C	110.0000	Mtrs	350.00	38500.00
METERING PANEL - 1 - BLDG	1.0000	No.	100.00	100.00
METERING PANEL - 2 - BLDG	1.0000	No.	100.00	100.00
METERING PANEL - 3 - BLDG	1.0000	No.	100.00	100.00
				71900.00
D Main Line Electrical (M)	1.0000	No.		
2 Pair telephone cable	2430.0000	Mtrs	50.00	121500.00
PVC Copper Wire 6 Sqmm bl	2600.0000	Mtrs	31.33	81458.00
PVC Copper Wire 6 Sqmm bl	1000.0000	Mtrs	31.33	31330.00
PVC Copper Wire 6 Sqmm gr	2600.0000	Mtrs	35.00	91000.00
PVC Copper Wire 6 Sqmm re	800.0000	Mtrs	31.33	25064.00
PVC Copper Wire 6 Sqmm ye	1000.0000	Mtrs	31.33	31330.00
RG-6 Co-Axial Cable	915.0000	Mtrs	14.39	13166.85
				394848.85
D Main line Electric conduit (M) - 1 No.	1.0000	No.		
Flexible Pipe 1"	60.0000	Mtrs	7.35	441.00
PVC Bend 1" (25mm) -	183.0000	No.	12.16	2225.28
PVC Conduit Pipe 1" mtrs	1914.0000	Mtrs	18.60	35600.40
PVC Socket 1"	77.0000	No.	7.00	539.00
Rawal Plug 35 x 8	100.0000	Pack	4.45	445.00
Saddle 2"	20.0000	Box	5.00	100.00
Screw 35 x 8	2000.0000	No.	0.72	1435.20
				40785.88
D Lift Electrical work	0.0000	NA		
	0.0000		0.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
				0.00
D Lift Electrical work	1.0000	Job		
Bulb 60 watt	30.0000	No.	9.75	292.50
GI Screw 35 x 8	1200.0000	No.	0.50	600.00
GI Screw 75 x 8 - No.	150.0000	No.	55.00	8250.00
Rawal Plug	150.0000	No.	100.00	15000.00
Rawal Plug 35 x 8 - Pack	24.0000	Pack	4.45	106.80
Saddle 1/2" - No.	300.0000	No.	1.75	525.00
Saddle 3/4"	300.0000	No.	2.10	630.00
				25404.30
D Common Electrical work	1.0000	No.		
Alu Armd Cable 35sqmm x 3	110.0000	Mtrs	200.00	22000.00
PVC Round Plate 4"	140.0000	No.	3.60	504.00
				22504.00
For GRN purpose - 1 Mtrs	1.0000	Mtrs		
2 Pair telephone cable	70.0000	Mtrs	50.00	3500.00
				3500.00
D Lobby & Staircase Electrical Work (M)	1.0000	No.		
MCB S.P. 16A	2.0000	No.	167.40	334.80
MCB S.P. 6A	32.0000	No.	135.00	4320.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.86	2658.00
PVC Copper Wire 1.5 Sqmm	300.0000	Mtrs	8.87	2661.00
RCBO 2Pole 25A 30mA (4114	6.0000	No.	2500.00	15000.00
SPN DB D.D.8 Way	3.0000	No.	217.00	651.00
SPN DB DD 12 Way	3.0000	No.	963.00	2889.00
				28513.80
D Common MS Work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Staircase Window Grill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main Staircase Window Grill	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire Staircase Window Grill	0.0000	NA		

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
	0.0000		0.00	0.00
				0.00
D Common Aluminium work	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Staircase Alum. Window	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Main Staircase Alum. Window	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Fire Staircase Alum. Window	0.0000	NA		
	0.0000		0.00	0.00
				0.00
EWS Parking Door (So. Office & Ele. Room)	1.0000	No.		
Anchor Fastner 10mmx100mm	30.0000	No.	30.00	900.00
BTC Lipping 11/2" x 1/2"	45.3000	R.Ft	22.50	1019.25
Flush Door 35mm 25.75" x	2.0000	No.	6500.00	13000.00
Flush Door 35mm 37.5" x 9	2.0000	No.	2500.00	5000.00
RCC Door Frame 1050x2350	2.0000	No.	2500.00	5000.00
RCC Door Frame 750x2350	1.0000	No.	2500.00	2500.00
				27419.25
EWS GF Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 1st Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 2nd Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 3rd Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 4th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
EWS 5th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 6th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 7th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 8th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 9th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 10th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 11th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS 12th Floor Staircase Fire Door	1.0000	No.		
Anchor Fastner 8x80mm Fir	20.0000	No.	35.00	700.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Butt Hinges 101x75x3mm SS	8.0000	No.	200.00	1600.00
Door Closer for Fire Door	2.0000	No.	1500.00	3000.00
Fire Clear Glass (2Hr)	2.0000	No.	1500.00	3000.00
Fire Door with Shutter 12	2.0000	No.	100.00	200.00
Fire Rated Gasket 13mm x	4.0000	No.	4284.00	17136.00
Lever Handle SD or SS	2.0000	Pair	400.00	800.00
Panic Bar YPE-RM-501P Sin	2.0000	No.	3500.00	7000.00
				33436.00
EWS Soc. Office & Ele. Room Door Hardware	1.0000	No.		
Main Door Hardware Kit	2.0000	set	370.00	740.00
				740.00
EWS Parking Toilet Door hardware	1.0000	No.		
BATHROOM/TOILET Door Hard	1.0000	set	100.00	100.00
				100.00
Refuge & Terrace Floor Fire Door	3.0000	No.		
Anchor Fastner 8x80mm Fir	30.0000	No.	35.00	1050.00
Butt Hinges 101x75x3mm SS	12.0000	No.	200.00	2400.00
Door Closer for Fire Door	3.0000	No.	1500.00	4500.00
Fire Clear Glass (2Hr)	3.0000	No.	1500.00	4500.00
Fire Door with Shutter 12	3.0000	No.	100.00	300.00
Fire Rated Gasket 13mm x	6.0000	No.	4284.00	25704.00
Lever Handle SD or SS	3.0000	Pair	400.00	1200.00
Panic Bar YPE-RM-501P Sin	3.0000	No.	3500.00	10500.00
				50154.00
D Bldg Passenger Lift Electrical Work	1.0000	Job		
16amp DP MCB 408614	2.0000	No.	3850.00	7700.00
507791 DP Enclosure Box	1.0000	No.	3850.00	3850.00
507793 40amp 4way Enclosu	1.0000	No.	600.00	600.00
6 A Socket	15.0000	No.	25.20	378.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80
63 Amp 4 Pole MCB (408683	1.0000	No.	1265.00	1265.00
6A 1 Way Switch	30.0000	No.	15.75	472.50
Bulkhead Fitting 60 Wat (	15.0000	No.	90.00	1350.00
Copper Armd cable 2.5sqmm	60.0000	Mtrs	76.37	4582.20
Copper Armd cable 2.5sqmm	60.0000	Mtrs	67.01	4020.60
Copper Armd. cable 10sqmm	60.0000	Mtrs	257.00	15420.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Copper Earthing Wire 8gua	120.0000	Mtrs	82.95	9954.00
LED Bulb 14watt	15.0000	No.	80.00	1200.00
M.C.B. FP 40A (408700)	1.0000	No.	1800.00	1800.00
RCCB 40A FP 300mA 411887	1.0000	No.	2000.00	2000.00
RCCB 63A FP 300mA 411888	1.0000	No.	2000.00	2000.00
SPN DB DD 12 Way (507612)	2.0000	No.	963.00	1926.00
Sunmica Board 10"x8"	15.0000	No.	100.00	1500.00
				60056.10
D Bldg Service Lift Electrical Work	1.0000	Job		
16amp DP MCB 408614	2.0000	No.	3850.00	7700.00
507791 DP Enclosure Box	1.0000	No.	3850.00	3850.00
507793 40amp 4way Enclosu	1.0000	No.	600.00	600.00
6 A Socket	15.0000	No.	25.20	378.00
6 Amp. 2 way Switch	2.0000	No.	18.90	37.80
63 Amp 4 Pole MCB 408702.	1.0000	No.	1265.00	1265.00
6A 1 Way Switch	30.0000	No.	15.75	472.50
Bulkhead Fitting 60 Wat (	15.0000	No.	90.00	1350.00
Copper Armd cable 2.5sqmm	60.0000	Mtrs	67.01	4020.60
Copper Armd cable 2.5sqmm	60.0000	Mtrs	76.37	4582.20
Copper Armd. cable 10sqmm	60.0000	Mtrs	257.00	15420.00
Copper Earthing Wire 8gua	120.0000	Mtrs	82.95	9954.00
LED Bulb 14watt	15.0000	No.	80.00	1200.00
M.C.B. FP 40A (408700)	1.0000	No.	1800.00	1800.00
RCCB 40A FP 300mA 411887	1.0000	No.	2000.00	2000.00
Sunmica Board 10"x8"	15.0000	No.	100.00	1500.00
				56130.10
D Soc. & Electric room 12mm thk.single coat plaster - 507	507.0000	Sq.Ft		
Cement 43 Grade	6.5910	Bags	275.00	1812.53
Chicken Mesh	0.5070	Bundle	421.00	213.45
Crush Sand	12.2187	Cu.Ft	33.00	403.22
M Sand	20.7870	Cu.Ft	100.00	2078.70
Nitobond SBR (Latex)	2.7885	Ltrs	265.00	738.95
Recron Fiber	4.4616	Pack	26.00	116.00
				5362.85
D Soc. & Electric room 5" Blcokwork - 472 Sq.Ft	472.0000	Sq.Ft		
AAC Block 600x240x125	302.0800	No.	58.00	17520.64

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
Aggregate 1/2 Inch	11.1392	Cu.Ft	19.00	211.64
Cement 43 Grade	2.0296	Bags	275.00	558.14
Crush Sand	9.6288	Cu.Ft	33.00	317.75
Jointing Mortar	70.8000	Kgs	13.25	938.10
				19546.27
D-Bldg Solar Hot Water Downtake-Plumbing Work	1.0000	No.		
PPR-C Brass MTA 1/2"	61.0000	No.	54.77	3340.97
				3340.97
D Bldg Rework Extrawork	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Rework	0.0000	NA		
	0.0000		0.00	0.00
				0.00
D Strengthening work 8th to 9th SW	1.0000	Job		
Binding Wire	9.0100	Kgs	61.90	557.72
Cement Loose 53 Grade	1.0800	Metric Tonnes	3880.00	4190.40
Lockfix P Anchoring Grout	6.0000	set	650.00	3900.00
Sand-Metal Mix M40 Easycr	4.0000	Cu.Mtrs	3150.00	12600.00
Self compacting concrete	0.0000	Cu.Mtrs	3650.00	0.00
Steel Bars 10mm	210.9300	Kgs	43.00	9069.99
Steel Bars 12mm	539.7600	Kgs	43.00	23209.68
				53527.79
D Parking floor Rework due to Labour camp	1.0000	Floor		
1 M Plate (X0701)	27.0000	No.	150.00	4050.00
12 M Plate (X0712)	20.0000	No.	150.00	3000.00
16A 1 WAY SWITCH-X1101	0.0000	No.	100.00	0.00
16A One way Switch with i	26.0000	No.	350.00	9100.00
16A/6A SOCKET 3 PIN X210	26.0000	No.	100.00	2600.00
2 M Plate (X0702)	10.0000	No.	150.00	1500.00
3 M Plate (X0703)	26.0000	No.	150.00	3900.00
4 M Plate (X0704)	3.0000	No.	150.00	450.00
6 M Plate (X0706)	14.0000	No.	150.00	2100.00
6A One Way Switch (X1001W	164.0000	No.	350.00	57400.00
6A SOCKET -X2005WHNS	66.0000	No.	100.00	6600.00
6A SOCKET UNIVERSAL -X200	0.0000	No.	100.00	0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
6A Two way Switch (X1002W	20.0000	No.	350.00	7000.00
8 M Plate Hzl. (X0708)	5.0000	No.	150.00	750.00
Angle Holder	33.0000	No.	28.00	924.00
Bell Push (X1005WH)	5.0000	No.	76.00	380.00
Blank Plate (X0001WH)	46.0000	No.	76.00	3496.00
Ceiling Rose	15.0000	No.	32.00	480.00
Fan step regulator (X3200	17.0000	No.	350.00	5950.00
PVC Round Plate 4"	119.0000	No.	3.60	428.40
PVC Round Plate 6"	87.0000	No.	5.00	435.00
TV Socket (X4500WH)	12.0000	No.	350.00	4200.00
TWIN RJ 11-X4020WH	10.0000	No.	100.00	1000.00
				115743.40
D 101 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 102 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 105 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 103 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 104 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 201 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 202 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 205 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 203 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 204 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 301 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 302 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 305 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 303 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 304 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 401 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 402 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 405 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 403 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 404 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 501 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 502 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 505 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 503 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 504 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 601 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 602 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 605 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 603 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 604 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 701 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 702 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 705 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 703 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 704 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 801 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 802 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 805 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 803 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 804 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 901 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 902 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 905 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 903 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 904 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1001 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1002 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1005 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1003 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1004 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1101 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1102 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1105 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1103 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1104 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1201 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
D 1202 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1205 (2BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1203 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D 1204 (1BHK) Main Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	0.0000	No.	2500.00	0.00
				0.00
D Main Door Frames Rework CP Lounge Door Frame	1.0000	No.		
RCC Door Frame 1050x2350	6.0000	No.	2500.00	15000.00
RCC Door Frame 750x2350	9.0000	No.	2500.00	22500.00
RCC Door Frame 900x2350	15.0000	No.	2500.00	37500.00
				75000.00
E Building Commercial	0.0000	NA		
	0.0000		0.00	0.00
				0.00
E RCC Substructure	0.0000	NA		
	0.0000		0.00	0.00
				0.00
E Comm.Total Station Survey	0.0000	NA		
	0.0000		0.00	0.00
				0.00
E Comm. Lift Pardi RCC Work Lift Pardi RCC Work	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	6.0000	Metric Tonnes	3880.00	23280.00
Sand-Metal Mix M30 (Downp	30.0000	Cu.Mtrs	3165.25	94957.50
				118237.50
Q1-30 flats VDP	1.0000	No.		
6U Rack	6.0000	No.	232.00	1392.00
One Touch VDP OT-IP-VDP-C	30.0000	No.	100.00	3000.00
SE24PORT S-24FE-1UG-2UF-2	6.0000	No.	100.00	600.00
Video Door Phone (OT-IP-V	30.0000	No.	100000.00	3000000.00
				3004992.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price	Estimated Cost
PCC Below Raft & Footing Concrete M15	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	1.1090	Metric Tonnes	3880.00	4302.92
Sand-Metal Mix M15 (Downp	7.9240	Cu.Mtrs	3165.25	25081.44
				29384.36
Footing Concrete M-25	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	8.7200	Metric Tonnes	3880.00	33833.60
Sand-Metal Mix M25 (Downp	45.8950	Cu.Mtrs	6000.00	275370.00
				309203.60
Footing Comm. Bldg Footing & Lift Raft Steel	1.0000	Kgs		
Binding Wire	22.7900	Kgs	62.85	1432.35
Steel Bars 10mm	593.5540	Kgs	50.85	30182.22
Steel Bars 12mm	713.7560	Kgs	50.85	36294.49
Steel Bars 16mm	592.5000	Kgs	50.85	30128.63
				98037.69
Lift Concrete M-30	1.0000	Cu.Mtrs		
Cement Loose 53 Grade	1.5340	Metric Tonnes	3880.00	5951.92
Sand-Metal Mix M30 (Downp	6.9760	Cu.Mtrs	3165.25	22080.78
				28032.70
				1943124967.32