

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Land Cleaning Work		0.0000	No.		
Labour	JCB Charges	13.0000	Hrs	650.00	8450.00
					8450.00
Land Survey		1.0000	No.		
Labour	Total Station Point marking-	2.0000	Day	5000.00	10000.00
Labour	Total Station Point marking.	1.0000	No.	150.00	150.00
					10150.00
M.S Hoardings Over Compound Wall (L)		1.0000	No.		
Labour	Fabrication(L) - Mkt W.H.	8760.4000	Kgs	20.25	177398.10
Labour	Fabrication(M) - Mkt W.H.	8760.4000	Kgs	0.00	0.00
					177398.10
Advertising Board making		70.0000	No.		
Labour	Advertising Board - Mwb	138.0000	Sq.Ft	165.00	22770.00
Labour	Advertising Board- MWB	308.0000	No.	200.00	61600.00
Labour	Divider Pole fixing	26.0000	No.	250.00	6500.00
Labour	Transport Charges-MWB	2.0000	No.	2000.00	4000.00
Labour	Vinyl Lettering work- MWB	660.0000	Sq.Ft	163.00	107580.00
					202450.00
Project Details Board (Eco Vinyl)		2.0000	No.		
Labour	Eco Vinyl Board	2.0000	No.	1000.00	2000.00
Labour	Transport charges-Ded	1.0000	No.	800.00	800.00
Labour	Vinyl Name Board making.- Ded	12.0000	Sq.Ft	200.00	2400.00
					5200.00
Project Detail Board (Eco Vinyl) Matt Finish		12.0000	Sq.Ft		
Labour	Vinyl Name Board making.- Ded	12.0000	Sq.Ft	200.00	2400.00
					2400.00
MS Frame Making For Media Advertisemen		1.0000	No.		
Labour	Fabrication work (L)	700.0000	Sq.Ft	0.00	0.00
Labour	Fabrication work (L)	250.0000	Kgs	0.00	0.00
Labour	Fabrication Work (M+L) - Mkt	379.4000	Kgs	0.00	0.00
Labour	GI Sheet Fixing (L)	700.0000	Sq.Ft	0.00	0.00
Labour	Taping Screw (M+L)	200.0000	No.	0.00	0.00
Labour	Transportation- Mkt	1.0000	No.	0.00	0.00
					0.00
Customer Pathway Flex Frame Fixing		1.0000	No.		
Labour	Fabrication Work-(L)	183.0000	Kgs	40.00	7320.00
Labour	Frame Fixing- MWB	2072.0000	Sq.Ft	2.50	5180.00
Labour	Self Tapping Screw - BC	200.0000	No.	5.00	1000.00
					13500.00
Mandir Plot M.S. Hoarding Work		1.0000	No.		
Labour	Fabrication Work-(L)	137.1900	Kgs	40.00	5487.60
Labour	Fabrication Work-(M)	137.1900	Kgs	55.00	7545.45
Labour	G.I. Sheet Fixing S.O.	240.0000	Sq.Ft	3.00	720.00
Labour	G.I. Sheet Removing -SOSB-	240.0000	Sq.Ft	1.00	240.00
Labour	M.S.Framing Work - BCo	624.0000	Sq.Ft	12.00	7488.00
Labour	Transport Charges	1.0000	No.	6000.00	6000.00
					27481.05

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Display Boards (Specifications)		1.0000	Job		
Material	3M Spray	1.0000	No.	560.00	560.00
Material	Abro Tape 1"	1.0000	Bundle	8.00	8.00
Material	Fevicol	10.0000	Kgs	180.00	1800.00
Material	Laminate white 8ftx4ft (1mm)	192.0000	Sq.Ft	45.00	8640.00
Material	Nails (14 No) 1 3/4"	1.0000	Kgs	60.00	60.00
Material	Plywood 12 mm (8'x4')	224.0000	Sq.Ft	30.00	6720.00
Material	Plywood 18 mm (8'x4')	96.0000	Sq.Ft	38.00	3648.00
Material	Screws 50 x 8	1.0000	Box	74.20	74.20
Material	Screws 75 x 10	1.0000	Box	573.30	573.30
					22083.50
PVC Board Signages for Amenities 111 Level		1.0000	Job		
Labour	3mm PVC Board	0.0000	Sq.Ft	0.00	0.00
Labour	3mm PVC Board (No)	15.0000	No.	230.00	3450.00
					3450.00
150 Numbers Flag Foundation		36.4500	Cu.Mtrs		
Material	Binding Wire	43.7900	Kgs	62.85	2752.20
Material	Cement Loose 53 Grade	6.9255	Metric Tonnes	3880.00	26870.94
Material	Copper Flexi. cable2.5sqmmx4C	200.0000	Mtrs	68.04	13608.00
Material	PVC Conduit Bend 1"	150.0000	No.	6.35	952.50
Material	PVC Conduit Pipe 1" mtrs	90.0000	Mtrs	18.60	1674.00
Material	Sand-Metal Mix M25 (Downpour)	36.4500	Cu.Mtrs	2000.00	72900.00
Material	Steel Bars 10mm	2797.4400	Kgs	50.85	142249.82
Material	Steel Bars 12mm	851.7300	Kgs	50.85	43310.47
					304317.93
Advertisement Board removing & fixing work		1.0000	Job		
Labour	Advertising Board Removing -Mkt	20.0000	No.	16000.00	320000.00
Labour	Board Fixing	20.0000	No.	1200.00	24000.00
					344000.00
S.O & S.F - M.S Plate & Foundation Bolt		1019.0000	Kgs		
Labour	M.S. Bolt (M+L)-Mkt	169.0000	Kgs	76.00	12844.00
Labour	M.S. Plate (M+L)-Mkt	850.0000	Kgs	55.00	46750.00
					59594.00
S.O&S.F - Soiling Work		514.0000	Cu.Ft		
Material	Rubble	514.0000	Cu.Ft	10.00	5140.00
					5140.00
S.O&S.F - Soiling Work (L)		8009.0900	Sq.Ft		
Material	Cement 43 Grade	200.2273	Bags	275.00	55062.51
Material	Crush Sand	1601.8180	Cu.Ft	33.00	52859.99
Material	FlyAsh Bricks 3"x4"x9"	80090.9000	No.	5.00	400454.50
Labour	Breaking Work	6006.8100	Cu.Ft	12.00	72081.72
Labour	Compaction/ Levelling- Mkt	8009.0900	Sq.Ft	2.00	16018.18
Labour	Soling Work -Mkt	8009.0900	Sq.Ft	16.50	132149.99
					728626.89
S.O & S.F - Excavation Wrk		0.0000	Cu.Ft		
Labour	Excavation - Mkt	30206.1830	Cu.Ft	2.50	75515.46
					75515.46
S.O & S.F - Footing Steel		792.0000	Kgs		
Material	Binding Wire	9.5000	Kgs	61.90	588.05
Material	Steel Bars 10mm	792.0000	Kgs	43.00	34056.00
					34644.05
S.O & S.F - Footing RCC M-25		24.3100	Cu.Mtrs		
Material	Cement Loose 53 Grade	7.1700	Metric Tonnes	3880.00	27819.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Ready Mix Concrete M-25 Grade	24.3100	Cu.Mtrs	3450.00	83869.50
					111689.10
S.O & S.F - Column Bel Plinth Steel		1591.0000	Kgs		
Material	Binding Wire	19.0900	Kgs	61.90	1181.67
Material	Steel Bars 12mm	789.4300	Kgs	43.00	33945.49
Material	Steel Bars 16mm	315.0000	Kgs	51.00	16065.00
Material	Steel Bars 8mm	532.0000	Kgs	53.00	28196.00
					79388.16
S.O & S.F - Column Bel Plinth RCC M-25		17.2300	Cu.Mtrs		
Material	Cement Loose 53 Grade	5.0800	Metric Tonnes	3880.00	19710.40
Material	Ready Mix Concrete M-25 Grade	17.2300	Cu.Mtrs	3450.00	59443.50
					79153.90
S.O & S.F - Plinth Beam Steel		333.5100	Kgs		
Material	Binding Wire	2.6000	Kgs	61.90	160.94
Material	Steel Bars 10mm	147.3200	Kgs	43.00	6334.76
Material	Steel Bars 12mm	48.0700	Kgs	43.00	2067.01
Material	Steel Bars 8mm	138.1200	Kgs	53.00	7320.36
					15883.07
S.O & S.F - Plinth Beam RCC M-25		2.9200	Cu.Mtrs		
Material	Cement Loose 53 Grade	0.8600	Metric Tonnes	3880.00	3336.80
Material	Ready Mix Concrete M-25 Grade	2.9200	Cu.Mtrs	3450.00	10074.00
					13410.80
Sales Office Foundation UCR Work (L)		819.0800	Cu.Ft		
Material	Cement 43 Grade	36.8586	Bags	275.00	10136.12
Material	Crush Sand	327.6320	Cu.Ft	33.00	10811.86
Material	Rubble	1023.8500	Cu.Ft	10.00	10238.50
Labour	Breaking Work	819.0800	Cu.Ft	12.00	9828.96
Labour	UCR Work - MKT	819.0800	Cu.Ft	12.00	9828.96
					50844.40
Sales Office Foundation PCC Work (L)		877.5000	Sq.Ft		
Material	Cement 43 Grade	21.9375	Bags	275.00	6032.81
Material	Crush Sand	175.5000	Cu.Ft	33.00	5791.50
Material	FlyAsh Bricks 3"x4"x9"	8775.0000	No.	5.00	43875.00
Labour	PCC- Mkt	877.5000	Sq.Ft	3.00	2632.50
					58331.81
S.O & S.F - Foundation UCR Work		843.9600	Cu.Ft		
Material	Cement 43 Grade	37.9782	Bags	275.00	10444.01
Material	Crush Sand	337.5840	Cu.Ft	33.00	11140.27
Material	Rubble	1054.9500	Cu.Ft	10.00	10549.50
					32133.78
S.O & S.F - Foundation Brickwork-9"		1321.3500	Sq.Ft		
Material	Cement 43 Grade	33.0338	Bags	275.00	9084.30
Material	Crush Sand	264.2700	Cu.Ft	33.00	8720.91
Material	FlyAsh Bricks 3"x4"x9"	13213.5000	No.	5.00	66067.50
Labour	Brick Work 9" - Mkt	1321.3500	Sq.Ft	10.00	13213.50
					97086.21
S.F - Foundation PCC M-15		138.4100	Cu.Ft		
Material	Aggregate 3/4 Inch	113.4962	Cu.Ft	19.00	2156.43
Material	Cement 43 Grade	16.6092	Bags	275.00	4567.53
Material	Crush Sand	83.0460	Cu.Ft	33.00	2740.52
					9464.48
S.O & S.F Plinth Work (L)		1.0000	Job		
Labour	Concreting Work.-Mkt	146.3700	Cu.Mtrs	200.00	29274.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Reinforcement (L)	6827.0000	Kgs	12.00	81924.00
Labour	Shuttering work-Mkt	563.2700	Sq.m.	400.00	225308.00
					336506.00
S.O&CAFE Footing PCC M-15		0.0000	Cu.Ft		
Material	Aggregate 3/4 Inch	0.0000	Cu.Ft	19.00	0.00
Material	Cement 43 Grade	0.0000	Bags	275.00	0.00
Material	Crush Sand	0.0000	Cu.Ft	33.00	0.00
					0.00
S.O&CAFE Footing PCC M-15		9.9100	Cu.Mtrs		
Material	Cement Loose 53 Grade	1.8800	Metric Tonnes	3880.00	7294.40
Material	Ready Mix Concrete M-15 Grade	9.9100	Cu.Mtrs	2914.00	28877.74
					36172.14
S.O & S.F-Grade Slab&Waterbody RCC M-25		30.0000	Cu.Mtrs		
Material	Aggregate 1/2 Inch	269.8900	Cu.Ft	19.00	5127.91
Material	Aggregate 3/4 Inch	1262.7600	Cu.Ft	19.00	23992.44
Material	Cement 43 Grade	347.4000	Bags	275.00	95535.00
Material	Crush Sand	947.6700	Cu.Ft	33.00	31273.11
					155928.46
S.O & S.F-Grade Slab&Waterbody RCC M-25		125.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	36.8700	Metric Tonnes	3880.00	143055.60
Material	Ready Mix Concrete M-25 Grade	125.0000	Cu.Mtrs	3450.00	431250.00
					574305.60
S.O & S.F-Grade Slab&Waterbody M-15		23.9800	Cu.Mtrs		
Material	Cement Loose 53 Grade	4.5500	Metric Tonnes	3880.00	17654.00
Material	Ready Mix Concrete M-15 Grade	23.9800	Cu.Mtrs	2914.00	69877.72
					87531.72
Sales Office Grade Slab Trimix Work (L)		10515.7400	Sq.Ft		
Labour	Trimix Work -	10515.7400	Sq.Ft	57.00	599397.18
					599397.18
S.O & S.F-Grade Slab&Waterbody Steel		8220.0000	Kgs		
Material	Binding Wire	60.0000	Kgs	61.90	3714.00
Material	Steel Bars 8mm	8220.0000	Kgs	53.00	435660.00
					439374.00
S.O & S.F - RCC Hanging Column Steel		1.0000	Kgs		
Material	Binding Wire	0.2500	Kgs	61.90	15.48
Material	Steel Bars 12mm	12.0000	Kgs	43.00	516.00
Material	Steel Bars 8mm	4.0000	Kgs	53.00	212.00
					743.48
S.O & S.F - RCC Coping Beam Steel		1.0000	Kgs		
Material	Binding Wire	7.0000	Kgs	61.90	433.30
Material	Steel Bars 10mm	491.0000	Kgs	43.00	21113.00
Material	Steel Bars 12mm	24.0000	Kgs	43.00	1032.00
Material	Steel Bars 16mm	12.0000	Kgs	51.00	612.00
Material	Steel Bars 8mm	305.0000	Kgs	53.00	16165.00
					39355.30
S.O & S.F - RCC Linttles Steel		1.0000	Kgs		
Labour	Departmental Work-Mkt	12.0000	No.	550.00	6600.00
Labour	Lintel Casting	446.0000	R.Ft	10.00	4460.00
Labour	Transportation- Mkt	1.0000	No.	300.00	300.00
					11360.00
S.O & S.F - RCC Beam Casting		272.2400	R.Ft		
Labour	RCC Beam/Column -Mkt	272.2400	R.Ft	100.00	27224.00
					27224.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
S.O & S.F - Electrical Work		1.0000	Job		
Material	Coalesce resi Struct Cabling Box 395x303x90mm	1.0000	No.	3000.00	3000.00
Material	K-light maple 6533 1x20w CFLE E27 grey	0.0000	No.	1000.00	0.00
Material	K-light mini bollards 5567 16w LED	0.0000	No.	1000.00	0.00
Material	K-light olvin 6726 3w LED CW	0.0000	No.	1000.00	0.00
					3000.00
Sales Office+Show Flat PA System Works		1.0000	No.		
Material	Booster Ampli Bosch PLE-1ME-60INXO	1.0000	No.	9000.00	9000.00
Material	Copper Flexi. cable1.5sqm mx2C	200.0000	Mtrs	24.57	4914.00
Material	MIC Bosch LBT1950	1.0000	No.	6000.00	6000.00
Material	MIC wire 6mtr	1.0000	No.	1000.00	1000.00
Material	Speaker Bosch EE103	10.0000	No.	2000.00	20000.00
					40914.00
Sales Office+Show Flat FAS System Works		1.0000	No.		
Material	Alum. Armd 1.5sqmm x 2 Core	300.0000	Mtrs	50.00	15000.00
Material	Fire Alarm Control Panel	1.0000	No.	62500.00	62500.00
Material	Heat Detector RE317D HL	1.0000	No.	2000.00	2000.00
Material	Hooter RE24 CS	2.0000	No.	2000.00	4000.00
Material	Isolator RE717BI	1.0000	No.	2000.00	2000.00
Material	MCP RE716P1T	2.0000	No.	2000.00	4000.00
Material	Multi Sensor RE317D-SHL	4.0000	No.	2000.00	8000.00
Material	Response Indicator	4.0000	No.	65.00	260.00
Material	Smoke Detector RE317D SL	20.0000	No.	2000.00	40000.00
					137760.00
Sales Office+Show Flat CCTV System Works		1.0000	No.		
Material	8 port POE switch	1.0000	No.	11000.00	11000.00
Material	Bullet IP Camera CP-UNC-TA20L3S	5.0000	No.	2000.00	10000.00
Material	Bullet IR camera DS2CD 2010 FI	2.0000	No.	4500.00	9000.00
Material	Camera IP PTZ CP-UNP-2020TL10-P	2.0000	No.	48000.00	96000.00
Material	Cat-6 Lan Cable	1305.0000	Mtrs	17.85	23294.25
Material	Connector RJ-45	1.0000	No.	4.00	4.00
Material	Dome camera DS-2CD2110	20.0000	No.	4500.00	90000.00
Material	Hard disk 04TB	1.0000	No.	17000.00	17000.00
Material	Hikvision PTZ Camera	2.0000	No.	42000.00	84000.00
Material	Monitor 18.5 LED AOC	1.0000	No.	9000.00	9000.00
Material	Monitor LCD	1.0000	No.	5500.00	5500.00
Material	NVR 32 channel 7732 NI-E4	1.0000	No.	4500.00	4500.00
Material	NVR 8 Channel CP-UNR-408T1	1.0000	No.	4500.00	4500.00
Material	UTP Balun	4.0000	No.	400.00	1600.00
					365398.25
Sales Office+Show Flat Floor Wires		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm	1200.0000	Mtrs	10.00	12000.00
Material	PVC Copper Wire 2.5 Sqmm	5400.0000	Mtrs	12.15	65610.00
					77610.00
Sales Office+Show Flat Point Wiring		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm	4800.0000	Mtrs	10.00	48000.00
Material	PVC Copper Wire 2.5 Sqmm	3000.0000	Mtrs	12.15	36450.00
Material	PVC Copper Wire 4 Sqmm	1000.0000	Mtrs	125000.00	125000000.00
					125084450.00
Sales Office+Show Flat Workstation & Meeting room Ele Fittin		1.0000	No.		
Material	1/2 M Metal Box (689007)	50.0000	No.	64.00	3200.00
Material	16A Multipin socket (573471)	25.0000	No.	166.05	4151.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	20A One way Switch (573410)	25.0000	No.	130.00	3250.00
Material	2M Plate (575710)	30.0000	No.	60.48	1814.40
Material	3 M Metal Box (689008)	75.0000	No.	40.95	3071.25
Material	3M Plate (575720)	75.0000	No.	68.98	5173.50
Material	4 M Metal Box (689009)	15.0000	No.	84.00	1260.00
Material	4M Plate (575730)	15.0000	No.	72.76	1091.40
Material	6 M Metal Box (689010)	20.0000	No.	85.05	1701.00
Material	6/13 Amp International Socket (573473)	105.0000	No.	62.00	6510.00
Material	6A One way Switch (573400)	200.0000	No.	72.76	14552.00
Material	6A Socket 3pin (573470)	65.0000	No.	119.07	7739.55
Material	6A Two way Switch (573402)	6.0000	No.	86.94	521.64
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8 M Metal Box Hzl. (689042)	45.0000	No.	98.70	4441.50
Material	8M Hzl Plate (575750)	45.0000	No.	144.58	6506.10
Material	RJ45 Data Socket (573428)	55.0000	No.	254.00	13970.00
Material	Tel. Socket 1mod (573426)	35.0000	No.	79.38	2778.30
					83702.14
Sales Office+Show Flat Conduit & Accessories for Wiring		1.0000	No.		
Material	PVC 1 way Junction Box 1"	80.0000	No.	18.20	1456.00
Material	PVC 2 way junction Bx. 1"	150.0000	No.	10.45	1567.50
Material	PVC 3 way junction Bx. 1"	140.0000	No.	10.45	1463.00
Material	PVC 4 way junction Box. 1"	110.0000	No.	6.00	660.00
Material	PVC Conduit Bend 1"	150.0000	No.	6.35	952.50
Material	PVC Conduit Pipe 1" mtrs	1800.0000	Mtrs	18.60	33480.00
Material	PVC Conduit Socket 1"	450.0000	No.	1.96	882.00
Material	Trunking 100x50mm PVC	15.0000	Mtrs	300.00	4500.00
					44961.00
Sales Office+Show Flat TV,Telephone & Data Works		1.0000	No.		
Material	Cat-6 Lan Cable	2135.0000	Mtrs	17.85	38109.75
Material	RG-6 Co-Axial Cable-- Mtr	300.0000	Mtrs	15.00	4500.00
Material	Telephone Wire 2Pair	1000.0000	Mtrs	8.09	8090.00
					50699.75
Sales Office+Show Flat LT Cable&its Terminations		1.0000	No.		
Material	Alu Armd. Cable 150sqmm x 3.5-	100.0000	Mtrs	400.00	40000.00
Material	Copper Armd cable 1.5sqmm 4cor	10.0000	Mtrs	66.00	660.00
Material	Copper Armd cable 6sqmm 4core	125.0000	Mtrs	203.56	25445.00
Material	Copper Armd. cable 10sqmmx4cor	50.0000	Mtrs	257.00	12850.00
Material	Copper Armd. Cable 4sqmm x 3C	10.0000	Mtrs	110.00	1100.00
Material	Copper Flexi. cable10sqmmx1C	100.0000	Mtrs	71.82	7182.00
Material	Copper Flexi. cable16sqmmx1cor	50.0000	Mtrs	380.00	19000.00
Material	GI earth station T-39 3000mm	5.0000	set	15000.00	75000.00
Material	GI Earthing Patti 25mm x 6mm	200.0000	Mtrs	75.00	15000.00
Material	GI Wire 8SWG	300.0000	Mtrs	10.00	3000.00
Material	Jointing & Termi. 1.5sqmm 4C copp armd	8.0000	No.	75.00	600.00
Material	Jointing & Termi. 10sqmm 1C copp flex	16.0000	No.	75.00	1200.00
Material	Jointing & Termi. 10sqmm 4C copp armd	2.0000	No.	150.00	300.00
Material	Jointing & Termi. 16sqmm 1C copp flex	48.0000	No.	75.00	3600.00
Material	Jointing & Termi. 4sqmm 3C copp armd	2.0000	No.	75.00	150.00
Material	Jointing & Termi. 6sqmm 4C copp armd	12.0000	No.	75.00	900.00
Material	Jointing 185sqmm x 3.5C Al. Ar	2.0000	No.	700.00	1400.00
					207387.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Sales Office+Show Flat FI Raceway&conduit above ceiling wall		1.0000	No.		
Material	2.5mtr 35x15mm tray support 14SWG	20.0000	No.	300.00	6000.00
Material	200x200x50mm openable cover	15.0000	No.	500.00	7500.00
Material	300x300x50mm openable cover	15.0000	No.	500.00	7500.00
Material	Alu raceway 63x38x2mm 12ft	35.0000	No.	800.00	28000.00
Material	GI Cable tray perfor. 50 x 150	164.0500	R.Ft	150.00	24607.50
Material	GI Cable tray perfor. 50 x 300	164.0500	R.Ft	129.30	21211.67
Material	PVC Conduit Pipe 1" mtrs	300.0000	Mtrs	18.60	5580.00
Material	Threaded Rod 10mm x 1mtr	150.0000	No.	150.00	22500.00
					122899.17
Sales Office+Show Flat Distribution Boards &MCB		1.0000	No.		
Material	200TP MCCB metal enclosure with ELR	1.0000	No.	26000.00	26000.00
Material	AD232Y 32A DP 30mA RCBO	1.0000	No.	500.00	500.00
Material	AD432Y 32A 4P 30mA RCBO	2.0000	No.	200.00	400.00
Material	AF463Y 63A 4P 300mA RCBO	3.0000	No.	500.00	1500.00
Material	DG changeover panel (Outdoor IP65)	1.0000	No.	60000.00	60000.00
Material	Main power panel with APFCR (Indoor)	1.0000	No.	120000.00	120000.00
Material	NCN 6A SP MCB	152.0000	No.	200.00	30400.00
Material	NCN225N 25A DP MCB 10KA	1.0000	No.	500.00	500.00
Material	NCN432N 32A 4P MCB	1.0000	No.	500.00	500.00
Material	NCN440N 40A FP MCB 10KA	1.0000	No.	500.00	500.00
Material	VE110L Outdoor type Enclosure	1.0000	No.	1546.00	1546.00
Material	VYS06C Enclosure box ID	1.0000	No.	500.00	500.00
Material	VYS08C Enclosure box ID	1.0000	No.	500.00	500.00
Material	VYS12D 12way SPN DB emergency	1.0000	No.	500.00	500.00
Material	VYT08DH 8way TPN DB IP43	3.0000	No.	500.00	1500.00
Material	VYT12DH 12way TPN DB IDU	2.0000	No.	500.00	1000.00
					245846.00
Sales Office+Show Flat Extra Electrical Material (M)		1.0000	No.		
Material	20A One way Switch (573410)	20.0000	No.	130.00	2600.00
Material	2M Plate (575710)	3.0000	No.	60.48	181.44
Material	4M Plate (575730)	4.0000	No.	72.76	291.04
Material	6 M Metal Box (689010)	2.0000	No.	85.05	170.10
Material	6 Module M.S. Box	2.0000	No.	33.00	66.00
Material	6A Socket 3pin (573470)	15.0000	No.	119.07	1786.05
Material	6A Socket 3pin (573471)	15.0000	No.	166.05	2490.75
Material	6M Plate (575740)	21.0000	No.	131.35	2758.35
Material	AD432Y 32A FP 30mA RCBO	1.0000	No.	1500.00	1500.00
Material	Alu Armd. Cable 150sqmm x 3.5-	125.0000	Mtrs	400.00	50000.00
Material	CE463Y RCCB 63A FP 300MA	1.0000	No.	1500.00	1500.00
Material	Copper Armd cable 1.5sqmm 4cor	70.0000	Mtrs	66.00	4620.00
Material	Copper Armd cable 6sqmm 4core	51.0000	Mtrs	203.56	10381.56
Material	Copper Armd. cable 10sqmmx4cor	20.0000	Mtrs	257.00	5140.00
Material	Copper Flexi. cable1.5sqmmx2C	500.0000	Mtrs	24.57	12285.00
Material	Copper Flexi. cable1.5sqmmx3C	1000.0000	Mtrs	37.50	37500.00
Material	Copper Flexi. cable1sqmmx2C	500.0000	Mtrs	17.64	8820.00
Material	ERD2338S downlight	28.0000	No.	13000.00	364000.00
Material	Fire Isolator Module	1.0000	No.	1500.00	1500.00
Material	Flexible Pipe 3/4"	360.0000	Mtrs	5.25	1890.00
Material	GI Wire 8SWG	195.0000	Mtrs	10.00	1950.00
Material	GRX137N-T non dimmable power supply	26.0000	No.	6600.00	171600.00
Material	Jointing 185sqmm x 3.5C Al. Ar	6.0000	No.	700.00	4200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	NC440N 40A FP MCB	1.0000	No.	1500.00	1500.00
Material	NCN432N 32A 4P MCB	2.0000	No.	500.00	1000.00
Material	NCN440N 40A FP MCB 10KA	1.0000	No.	500.00	500.00
Material	PVC 2 way junction Bx. 1"	90.0000	No.	10.45	940.50
Material	PVC 3 way junction Bx. 1"	85.0000	No.	10.45	888.25
Material	PVC Conduit Bend 1"	375.0000	No.	6.35	2381.25
Material	PVC Conduit Bend 1.1/4"	10.0000	No.	24.26	242.60
Material	PVC Conduit Pipe 1" mtrs	300.0000	Mtrs	18.60	5580.00
Material	PVC Conduit Pipe 1.1/4"	21.0000	Mtrs	11.81	248.01
Material	PVC Conduit Socket 1"	50.0000	No.	1.96	98.00
Material	PVC Conduit Socket 1.1/4"	18.0000	No.	4.20	75.60
Material	PVC Copper Wire 1.5 Sqmm	3600.0000	Mtrs	10.00	36000.00
Material	PVC Gland 3/4"	200.0000	No.	25.00	5000.00
Material	Saddle 1"	200.0000	No.	5.00	1000.00
Material	Smoke Detector RE 316D SL Ravel conventional	7.0000	No.	1500.00	10500.00
Material	Wireless Bell	8.0000	No.	50.00	400.00
					753584.50
Sales Office+Show Flat CCTV System Works		1.0000	No.		
Material	24 POE Switch	1.0000	No.	21000.00	21000.00
Material	8 port POE switch	1.0000	No.	11000.00	11000.00
Material	Bullet IR camera DS2CD 2010 FI	2.0000	No.	4500.00	9000.00
Material	Cat-6 Lan Cable	305.0000	Mtrs	17.85	5444.25
Material	Connector RJ-45	100.0000	No.	4.00	400.00
Material	Dome camera DS-2CD2110	20.0000	No.	4500.00	90000.00
Material	Hard disk 04TB	1.0000	No.	17000.00	17000.00
Material	Monitor 18.5 LED AOC	1.0000	No.	9000.00	9000.00
Material	Monitor LCD	1.0000	No.	5500.00	5500.00
Material	NVR 32 channel 7732 NI-E4	1.0000	No.	4500.00	4500.00
Material	Power Strip 6 out	1.0000	No.	950.00	950.00
Material	Switch 24 Port	1.0000	No.	1000.00	1000.00
Material	TPLINK Wireless Router 8970 Series	1.0000	No.	3100.00	3100.00
					177894.25
Sales Office+Show Flat(M) Voltage &Surge Protector 3 Phase		1.0000	No.		
Material	Copper Flexi. cable10sqmmx1C	100.0000	Mtrs	71.82	7182.00
Material	Copper Flexi. cable16sqmmx1cor	100.0000	Mtrs	380.00	38000.00
Material	Jointing & Termi. 10sqmm 1C copp flex	20.0000	No.	75.00	1500.00
Material	Jointing & Termi. 16sqmm 1C copp flex	10.0000	No.	75.00	750.00
Material	Voltage & Surge Protector 3 phase 415volt	1.0000	No.	100000.00	100000.00
					147432.00
Sales Office+Show Flat(M) Electrical Light Fixtures		1.0000	No.		
Material	LED Driver 25 Watt	5.0000	No.	1500.00	7500.00
Material	Philips Spike Light 48012/30/30 919215850314	30.0000	No.	1000.00	30000.00
					37500.00
Sales Office+Show Flat(L) CCTV System Work		1.0000	No.		
Labour	1.3 MP 960P HD Camera	22.0000	No.	1500.00	33000.00
Labour	Cat 6 Cable laying -Mkt	1000.0000	Mtrs	25.00	25000.00
Labour	Moniter	1.0000	No.	35.00	35.00
Labour	NVR	1.0000	No.	35.00	35.00
					58070.00
Sales Office+Show Flat(L) FAS Work		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cable Laying Mkt	300.0000	Mtrs	15.00	4500.00
Labour	Fire Alarm Control Panel	1.0000	No.	43750.00	43750.00
Labour	Heat Detector	1.0000	No.	200.00	200.00
Labour	Hooter	2.0000	No.	250.00	500.00
Labour	Isolator	1.0000	No.	200.00	200.00
Labour	MCP	2.0000	No.	250.00	500.00
Labour	Multi Sensor	4.0000	No.	250.00	1000.00
Labour	Response Indicator	4.0000	No.	250.00	1000.00
Labour	Smoke Detector	20.0000	No.	200.00	4000.00
					55650.00
Sales Office+Show Flat(L) PA System Work		1.0000	No.		
Labour	Booster Amplifier	1.0000	No.	1500.00	1500.00
Labour	Cable Laying Charges (L)-UTI	200.0000	No.	45000.00	9000000.00
Labour	Mic	1.0000	No.	1500.00	1500.00
Labour	Mic Wire	1.0000	No.	1500.00	1500.00
Labour	Speaker Point-mkt	10.0000	No.	110.00	1100.00
					9005600.00
Sales Office+Show Flat(L) Electrical Work		1.0000	No.		
Labour	12 Way SPN DB	1.0000	No.	600.00	600.00
Labour	12 Way TPN DB	2.0000	No.	1800.00	3600.00
Labour	200 A TP MCCB	1.0000	No.	1800.00	1800.00
Labour	25 A DP MCB 10 KA	2.0000	No.	200.00	400.00
Labour	25mm Dia PVC MMS Conduit	300.0000	Mtrs	15.00	4500.00
Labour	3C 4 sq.mm Copper Armoured Cable (L)	10.0000	Mtrs	55.00	550.00
Labour	40/63 A FP MCB 10 KA	3.0000	No.	300.00	900.00
Labour	4C 1.5 sq.mm Copper Armoured Cable (L)	10.0000	Mtrs	40.00	400.00
Labour	4C 10 sq.mm Copper Armoured Cable	50.0000	Mtrs	80.00	4000.00
Labour	4C 6 sq.mm Copper Armoured Cable (L)	125.0000	Mtrs	60.00	7500.00
Labour	6 AMP Plug Point - Mkt	60.0000	No.	110.00	6600.00
Labour	63mm x 38mm Aluminium Raceways	100.0000	No.	2100.00	210000.00
Labour	8 Way TPN DB	3.0000	No.	1700.00	5100.00
Labour	Al. Arm. Cable laying 3.5C 150sqmm-UTI	100.0000	Mtrs	40.00	4000.00
Labour	Cable Trey (L)-UTI	100.0000	Mtrs	100.00	10000.00
Labour	Change Over Panel Fixing - UTI	1.0000	No.	550.00	550.00
Labour	Data Jack	55.0000	No.	500.00	27500.00
Labour	Earthing work(m+l)- BC	5.0000	No.	3000.00	15000.00
Labour	End Termination 10 Sqmm - UTI	18.0000	No.	275.00	4950.00
Labour	End Termination 16 Sqmm - UTI	48.0000	No.	75.00	3600.00
Labour	End Termination 185 Sqmm - UTI	2.0000	No.	1000.00	2000.00
Labour	End Termination 6 Sqmm	12.0000	No.	600.00	7200.00
Labour	End Termination-3C 4sq.mm Copp Arm. Cable (L)	2.0000	No.	50.00	100.00
Labour	End Termination-4C 1.5sq.mm Copp Arm. Cable (L)	8.0000	No.	50.00	400.00
Labour	Fan Point - Mkt	7.0000	No.	100.00	700.00
Labour	Flexile Cable laying 1C 10sqmm	100.0000	Mtrs	55.00	5500.00
Labour	Flexile Cable laying 1C 16sqmm	50.0000	Mtrs	55.00	2750.00
Labour	G.I. Strip 25x6 fixing. -UTI	200.0000	Mtrs	20.00	4000.00
Labour	G.I. Wire 8SWG laying-UTI	300.0000	Mtrs	3.00	900.00
Labour	Hanging Fitting Fixing- Mkt	50.0000	No.	500.00	25000.00
Labour	Inst,test & Comm. Power Points	180.0000	No.	500.00	90000.00
Labour	Junction Boxes & Connection - Mkt	30.0000	No.	150.00	4500.00
Labour	Light Point - Mkt	225.0000	No.	100.00	22500.00
Labour	Main Power Panel with APFCR	1.0000	No.	10000.00	10000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Primary Light Points (Controlled by MCB)	110.0000	No.	500.00	55000.00
Labour	Secondary Light Points (Looping)	155.0000	No.	500.00	77500.00
Labour	Telephone Point - Mkt	35.0000	No.	120.00	4200.00
Labour	TV Point Mkt	8.0000	No.	120.00	960.00
					624760.00
S.O & S.F - Electrical Work		1.0000	Job		
Material	Coalesce resi Struct Cabling Box 395x303x90mm	0.0000	No.	3000.00	0.00
Material	K-light maple 6533 1x20w CFLE E27 grey	0.0000	No.	1000.00	0.00
Material	K-light mini bollards 5567 16w LED	0.0000	No.	1000.00	0.00
Material	K-light olvin 6726 3w LED CW	0.0000	No.	1000.00	0.00
					0.00
S.O & S.F - Light Fitting Work		1.0000	Job		
Material	Ingraund fitting 3watt Xion	12.0000	No.	1500.00	18000.00
Material	LED Bollard 5830-400mm W.WH	36.0000	No.	4100.00	147600.00
Material	LED Bulb 6W E14 Wipro	10.0000	No.	275.00	2750.00
Material	LED Bulb 6W E27 Wipro	30.0000	No.	275.00	8250.00
Material	LED Concealed 506/4watt	2.0000	No.	600.00	1200.00
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	SLEDOF 179/3watt Samson	8.0000	No.	1500.00	12000.00
Material	Spike fitting 6watt Xion	36.0000	No.	1500.00	54000.00
					247300.00
S.O & S.F - Extended Pantry Electrical Work		1.0000	No.		
Material	Insulation Tape	10.0000	No.	16.03	160.30
Material	PVC Copper Wire 1.5 Sqmm	270.0000	Mtrs	10.00	2700.00
Material	PVC Copper Wire 2.5 Sqmm	270.0000	Mtrs	12.15	3280.50
					6140.80
Sales Office-Ele Work Electrical Work		1.0000	Job		
Material	HDMI Cable 3mtr	2.0000	Bundle	400.00	800.00
Material	HDMI Cable 5mtr	2.0000	Bundle	550.00	1100.00
					1900.00
S.O & S.F - Carpentry Interior & Furnishing		1.0000	No.		
Material	Abro Tape 1"	20.0000	Bundle	207.90	4158.00
Material	Advantedge Am. Walnut 1mm x 100mm	45.0000	Mtrs	344.00	15480.00
Material	Araldite	6.0000	No.	3.60	21.60
Material	Auto hinges full overleaf 19mm	0.0000	Pair	1500.00	0.00
Material	Auto hinges half overleaf 12mm	0.0000	Pair	1500.00	0.00
Material	Auto hinges Zero point	0.0000	Pair	1500.00	0.00
Material	Black board 25mm 8x4	10.0000	No.	100.00	1000.00
Material	BTC Lipping 1 1/2" x 1/4"	1485.0000	R.Ft	12.94	19215.90
Material	BTC Lipping 1" x 1/2"	700.0000	R.Ft	13.50	9450.00
Material	BTC Lipping 1" x 1/4"	1500.0000	R.Ft	7.81	11715.00
Material	BTC Lipping 1 1/2" x 1"	80.0000	R.Ft	78.75	6300.00
Material	BTC Lipping 1 1/2" x 1/2"	500.0000	R.Ft	22.50	11250.00
Material	BTC Lipping 2" x 1/2"	500.0000	R.Ft	30.94	15470.00
Material	BTC Lipping 3" x 1/2"	660.0000	R.Ft	46.87	30934.20
Material	BTC Lipping 4" x 1/2"	203.0000	R.Ft	16.00	3248.00
Material	BTC Teakwood 2" x 2"	48.0000	R.Ft	72.92	3499.97
Material	Butt Hinges 5"x1"x1"	8.0000	No.	119.00	952.00
Material	Door Closer ITS 3870	4.0000	No.	5500.00	22000.00
Material	Door Closer TS880 (Enox)	1.0000	No.	500.00	500.00
Material	Drawer Channel 14"	0.0000	No.	62.00	0.00
Material	Drawer Channel 18"	0.0000	No.	444.66	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fevicol	320.0000	Kgs	180.00	57600.00
Material	Fevicol Pro	6.0000	Kgs	300.00	1800.00
Material	Laminate 5431 Sweet Almond Greenlam	30.0000	No.	1500.00	45000.00
Material	Laminate white 8ftx4ft (1mm)	800.0000	Sq.Ft	45.00	36000.00
Material	M. Seal	4.0000	Kgs	20.00	80.00
Material	Nails 14 No 1 1/4"	2.5000	Kgs	92.40	231.00
Material	Nails 14 No 1 3/4"	15.0000	Kgs	92.40	1386.00
Material	Nails 14 No 1.5"	10.0000	Kgs	78.75	787.50
Material	Nails 17 No 1 "	7.5000	Kgs	315.00	2362.50
Material	Nails 17 No 1 1/4"	7.5000	Kgs	315.00	2362.50
Material	Nails 19 No 3/4"	17.5000	Kgs	92.40	1617.00
Material	Plywood 12 mm (8'x4')	10144.0000	Sq.Ft	30.00	304320.00
Material	Plywood 18 mm (8'x4')	2064.0000	Sq.Ft	38.00	78432.00
Material	Plywood 19 mm	1800.0000	Sq.Ft	150.59	271062.00
Material	Plywood 4 mm	2016.0000	Sq.Ft	45.06	90840.96
Material	Plywood 6 mm (8'x4')	384.0000	Sq.Ft	18.00	6912.00
Material	Plywood 8 mm (8'x4')	544.0000	Sq.Ft	24.00	13056.00
Material	PVC Grip 6x50mm	15.0000	Box	25.00	375.00
Material	RLY hinges 5"x38mmx4mm	20.0000	No.	148.00	2960.00
Material	S.S Hinges 5" x 1" x 1"	8.0000	No.	60.00	480.00
Material	S.S Hinges 5" x 11/4" x 11/4"	12.0000	No.	422.55	5070.60
Material	S.S Hinges 6" x 1 3/4" x 1 3/4"	12.0000	No.	80.00	960.00
Material	S/S Screw 100 x 12	3.0000	Box	419.00	1257.00
Material	S/S Screw 75 x 12	7.0000	Box	55.00	385.00
Material	Screw 100mmx10mm Full Threaded	1.0000	Box	2.00	2.00
Material	Screw 25 x 8 Self Driling	5.0000	Box	38.47	192.35
Material	Screw 32 x 8	2.0000	Box	55.00	110.00
Material	Screw 32 x 8 Self Driling	29.0000	Box	38.47	1115.63
Material	Screw 38 x 8	3.0000	Box	218.92	656.76
Material	Screw 38 x 8 Self Driling	1.0000	Box	38.47	38.47
Material	Screws 75 x 10	2.0000	Box	573.30	1146.60
Material	Sensees Hinges 0 crank	1.0000	No.	636.00	636.00
Material	Sensees Hinges 9.5 crank	10.0000	No.	776.25	7762.50
Material	Shoe Cover Refills	1500.0000	No.	4.74	7110.00
Material	Soft Close Telescopy 10"	1.0000	Pair	500.00	500.00
Material	Soft Close Telescopy 14"	10.0000	set	83.00	830.00
Material	Soft Close Telescopy 18"	4.0000	Pair	1049.00	4196.00
Material	Star screw SS 10x100mm full thread	5.0000	Box	450.00	2250.00
Material	Star screw SS 10x60mm full thread	5.0000	Box	450.00	2250.00
Material	Star screw SS 10x75mm full thread	11.0000	Box	450.00	4950.00
Material	Star screw SS 6x13mm full thread	2.0000	Pack	450.00	900.00
Material	Star screw SS 6x19mm full thread	2.0000	Pack	450.00	900.00
Material	Star screw SS 6x25mm full thread	1.0000	Pack	450.00	450.00
Material	Star screw SS 8x38mm full thread	1.0000	Pack	450.00	450.00
Material	Star screw SS 8x50mm full thread	1.0000	Box	450.00	450.00
Material	Veneer A45 Flemingo 8ftx4ft	1.0000	No.	1500.00	1500.00
Material	Veneer Raintree Horizontal	1883.1600	No.	125.00	235395.00
Labour	Carpentary work -Mkt	4.0000	No.	50000.00	200000.00
					1554323.04
S.O & S.F - Veneer Doors		1.0000	No.		
Material	Door frame kitchen to dining	1.0000	No.	20000.00	20000.00
Material	Door Matt	150.0000	Sq.Ft	100.00	15000.00
Material	Door with frame child bed door	1.0000	No.	20000.00	20000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Door with frame kitchen to dry balc	1.0000	No.	20000.00	20000.00
Material	Door with frame main door	1.0000	No.	20000.00	20000.00
Material	Door with frame master bedroom	1.0000	No.	20000.00	20000.00
Material	Door with frame parents bedroom	1.0000	No.	20000.00	20000.00
Material	Door with frame parents toi door	1.0000	No.	20000.00	20000.00
Material	Door with frame safety door	1.0000	No.	20000.00	20000.00
Material	Door with frame servant to dry balc	1.0000	No.	20000.00	20000.00
Material	Door with frame servant to toilet	1.0000	No.	20000.00	20000.00
Material	PU Polish	520.0000	Sq.Ft	40.00	20800.00
Material	Safety Door	1.0000	No.	20000.00	20000.00
Material	Veneer	832.0000	Sq.Ft	50.00	41600.00
					297400.00
S.O+S.F-TV Unit .		1.0000	No.		
Material	Designer Glass 6mm thicknes	1.0000	No.	15000.00	15000.00
Material	LED TV 40" 40D200 Panasonic	5.0000	No.	29000.00	145000.00
Material	LED TV 58D300DX Panasonic	1.0000	No.	80000.00	80000.00
Material	LED TV 65" B8000 Haier	1.0000	No.	72000.00	72000.00
Material	LED TV 65C300Dx65" Panasonic	0.0000	No.	100000.00	0.00
Material	LED TV TH-60C300Dx 60" Full HD Panasonic	0.0000	No.	75000.00	0.00
					312000.00
Sales Office+Show Flat- Hardware Material		1.0000	No.		
Material	Auto Hinges 19mm softclose zero crank	12.0000	Pair	500.00	6000.00
Material	Auto Hinges 6mm softclose 9.5 crank	2.0000	Pair	500.00	1000.00
Material	Ded Lock Enox	3.0000	No.	1200.00	3600.00
Material	Door Knob	27.0000	No.	400.00	10800.00
Material	Door Stopper (Floor Magnet) - No.	12.0000	No.	400.00	4800.00
Material	EAPS005 Alu profile Shutter 50mm 3mtr	5.0000	No.	2000.00	10000.00
Material	EAPS94 Alu Handle Profile 72mm 3mtr	2.0000	No.	2000.00	4000.00
Material	EPCACL16 no Connector	8.0000	set	200.00	1600.00
Material	Flush Tower Bolt 18"	1.0000	No.	900.00	900.00
Material	Glass 4mm Frosted	36.0000	Sq.Ft	850.00	30600.00
Material	Havy Entermatt Zero Crank hett	8.0000	set	500.00	4000.00
Material	KAN	24.0000	No.	10.00	240.00
Material	Matka Tower Bolt 18"	1.0000	No.	900.00	900.00
Material	One side stopper	6.0000	No.	168.19	1009.14
Material	Self Bat	100.0000	No.	20.25	2025.00
Material	Self Bracket	18.0000	No.	400.00	7200.00
					88674.14
Sales Office Texture Paint		1251.2900	Sq.Ft		
Labour	Granules Finish Texture	1114.1900	Sq.Ft	28.00	31197.32
Labour	Lacquer Coat	1114.1900	Sq.Ft	4.00	4456.76
Labour	Texture Paint - Mkt	0.0000	Sq.Ft	15.00	0.00
					35654.08
Sales Office Internal Painting		1.0000	Sq.Ft		
Labour	2 coat Enamel Lambi Putty	1220.0000	Sq.Ft	29.70	36234.00
Labour	2 Coat MRF P.U. Matt	1577.0000	Sq.Ft	251.80	397088.60
Labour	Acrylic Emulsion Paint	167.0000	R.Ft	19.50	3256.50
Labour	Acrylic Emulsion Paint	2111.0000	Sq.Ft	39.25	82856.75
Labour	Cleaning Charges	1.0000	No.	95000.00	95000.00
Labour	Covering Charges	1.0000	No.	105000.00	105000.00
Labour	Epoxy for Duco Paint	992.0000	R.Ft	20.00	19840.00
Labour	Epoxy Paint	1604.0000	Sq.Ft	15.00	24060.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Epoxy Paint	3804.0000	R.Ft	15.00	57060.00
Labour	French Polish	58.0000	Sq.Ft	46.00	2668.00
Labour	Hammer Tone Finish Paint	2582.0000	Sq.Ft	9.00	23238.00
Labour	Hammer Tone Paint	2582.0000	R.Ft	30.00	77460.00
Labour	Imp.Melamine Matt Finish	8781.0000	Sq.Ft	141.50	1242511.50
Labour	Imp.Melamine Matt finish.	3860.0000	R.Ft	84.75	327135.00
Labour	Light colour duco paint	1222.0000	R.Ft	200.50	245011.00
Labour	Light Coluor Duco Paint	475.0000	Sq.Ft	409.00	194275.00
Labour	Lustre Finish	131.0000	Sq.Ft	39.25	5141.75
Labour	Lustre finish.	299.0000	R.Ft	19.50	5830.50
Labour	P.U. Matt	161.0000	R.Ft	198.50	31958.50
Labour	Staining Works	4724.0000	Sq.Ft	38.50	181874.00
Labour	Staining Works	4022.0000	R.Ft	23.75	95522.50
Labour	Zinc Polish	51.0000	R.Ft	12.00	612.00
					3253633.60
Sales Office Bison Board Apex Paint		386.9700	Sq.Ft		
Labour	Apex Paint - Mkt	386.9700	Sq.Ft	4.50	1741.37
					1741.37
Sales Office Roofing Purlin Oil Paint		46.9700	Sq.Ft		
Labour	Oil paint -Mkt - Sq.Ft	46.9700	Sq.Ft	6.00	281.82
					281.82
Sales Office - Gypsum Panelling,Light Gala		0.0000	Sq.Ft		
Labour	Framing for Gypsum False Ceiling	82.4100	Sq.Ft	65.00	5356.65
Labour	Gala Cutting -Mkt	24.0000	No.	15975.00	383400.00
Labour	Gypsum False Ceiling (M+L) - BC	1294.2300	Sq.Ft	325.00	420624.75
Labour	Gypsum Panelling work-BC	95.6300	Sq.Ft	48.00	4590.24
					813971.64
Sales Office-Speakers Wall Mounted		1.0000	No.		
Material	Speaker	5.0000	No.	30000.00	150000.00
					150000.00
S.O & S.F - AV Room Carpet		400.0000	Sq.Ft		
Material	Flotex Carpet.	400.0000	Sq.Ft	265.00	106000.00
Labour	Ceramic Flooring - MKT	0.0000	Sq.Ft	8.00	0.00
Labour	Ceramic Skirting - Mkt	0.0000	R.Ft	8.00	0.00
Labour	Dado - Mkt	0.0000	Sq.Ft	8.00	0.00
Labour	Vitrified Flooring - MKT - Sq.Ft	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting - MKT - R.Ft	0.0000	R.Ft	7.00	0.00
Labour	Window Sill - Mkt	0.0000	R.Ft	110.00	0.00
					106000.00
Sales Office-His Her Toilet SS Finish D.S .		1.0000	No.		
Material	Exhaust Fan Vento 150mm Auto Jet Inx	3.0000	No.	5000.00	15000.00
					15000.00
Sales Office - Main Entrance Laser Cut Jali 3mm .		1.0000	No.		
Material	Laser Cutting Jali 3mm	1597.0000	Sq.Ft	300.00	479100.00
Labour	Laser Cut Jali (L)	1597.0000	Sq.Ft	192.00	306624.00
					785724.00
S.O & S.F - Wooden Ceiling at Conference		1.0000	No.		
Material	Alum. Box Pipe 25x75mm x 12ft	60.0000	No.	1000.00	60000.00
Material	Alum. Box Pipe 50x60mm x 12ft with groove	200.0000	No.	500.00	100000.00
Material	Bison Panel Board 12mm (8x4)	55.0000	No.	273.00	15015.00
Material	Glasswool 2" thickness	500.0000	Sq.Ft	33.60	16800.00
Material	L Clip 2x2	1100.0000	No.	30.00	33000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Rockwool 2" thickness	0.0000	Sq.Ft	32.00	0.00
Material	Screw 32 x 8 Self Driling	10.0000	Box	38.47	384.70
					225199.70
S.O+S.F - Sky Light,LED Strip,LED Driver .		1.0000	No.		
Material	LED driver 2.5amp	30.0000	No.	300.00	9000.00
Material	LED flexible strip 4.8w	150.0000	Mtrs	225.00	33750.00
Material	LED Strip	0.0000	Mtrs	112.50	0.00
Material	Profile for LED strip	150.0000	Mtrs	140.00	21000.00
Material	Sky Light with White Finish	285.0000	Sq.Ft	850.00	242250.00
					306000.00
Sales Office-His Her Toilet Deck Sheet for Water Tank .		1.0000	No.		
Material	Deck Sheet 1MM	104.0000	Kgs	56.70	5896.80
					5896.80
S.O & S.F - Aluminium Partitiones Aluminium Partitiones		1.0000	No.		
Material	Alum. Box Pipe 25x50mm x 12ft	7.0000	No.	500.00	3500.00
Material	Alum. Box Pipe 50x60mm x 12ft with groove	232.0000	No.	500.00	116000.00
Material	L Clip 1x1	0.0000	No.	5.00	0.00
Material	L Clip 2x2	800.0000	No.	30.00	24000.00
Material	S/S Screw 100 x 12	5.0000	Box	419.00	2095.00
Material	Screw 100X12	0.0000	No.	1.00	0.00
Material	Screw 10mmx75mm Full Threaded	10.0000	Box	2.00	20.00
Material	Screw 32 x 8 Self Driling	5.0000	Box	38.47	192.35
Material	Screw 38 x 8 Self Driling	3.0000	Box	38.47	115.41
					145922.76
Sales Office-Projector,Sound,Speaker,HDMI etc .		1.0000	No.		
Material	4 channel amplifier	1.0000	No.	50000.00	50000.00
Material	5.1 channel amplifier	1.0000	No.	50000.00	50000.00
Material	Focal active subwoofer	1.0000	No.	25000.00	25000.00
Material	Focal Inwaal Spreakers	5.0000	No.	25000.00	125000.00
Material	HDMI Cable 15mtr	1.0000	Bundle	1500.00	1500.00
Material	HDMI Cable 2mtr	3.0000	Bundle	250.00	750.00
Material	OFC Speaker Cable 14 guage	100.0000	Mtrs	150.00	15000.00
Material	Projection Screen	1.0000	No.	23600.00	23600.00
Material	PROJECTOR	1.0000	No.	40000.00	40000.00
Material	Projector Ceiling Mount	1.0000	No.	4500.00	4500.00
Material	RCA Connectors	2.0000	No.	95.00	190.00
Material	Reference In Ceiling Speaker	17.0000	Pair	83300.00	1416100.00
Material	Sony Blueray Player	1.0000	No.	15000.00	15000.00
Material	Subwoofer Cable	8.0000	No.	150.00	1200.00
					1767840.00
Sales Office-Themes Wall paper,Blinds .		1.0000	No.		
Material	Duplex Blind	188.0000	Sq.Ft	800.00	150400.00
Material	Installation Charges	19.0000	No.	750.00	14250.00
Material	Motor Fitting Charges	4.0000	No.	750.00	3000.00
Material	Panel Leather Fabric	12.0000	Mtrs	665.00	7980.00
Material	Roller Blind Motor	4.0000	No.	15000.00	60000.00
Material	Roller Blind Remote	2.0000	No.	7500.00	15000.00
Material	Roller Blinds.	809.0000	Sq.Ft	105.00	84945.00
Material	Wallpaper	19.0000	ROLL	7000.00	133000.00
Material	Wallpaper Fitting Charges	19.0000	No.	500.00	9500.00
					478075.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Sales Office-UPS Battery .		1.0000	No.		
Material	SMF battery Bank	1.0000	No.	45000.00	45000.00
Material	UPS 10KVA	1.0000	No.	120000.00	120000.00
					165000.00
Sales Office - His Her Toilet Flooring & Tiling		1.0000	No.		
Material	Black Granite	0.0000	Sq.Ft	195.00	0.00
Material	Cement 43 Grade	8.4900	Bags	275.00	2334.75
Material	Telephonic Black Granite	194.7800	Sq.Ft	78.00	15192.84
Material	Telephonic Black Granite Matt Finish	230.0000	Sq.Ft	78.00	17940.00
					35467.59
His Her Toilet - Pantry Kitchen Otta .		1.0000	No.		
Material	CP Bib Cock Long Body 1/2"	1.0000	No.	538.00	538.00
Material	CP Extension Piece 1/2"x11/2 -	1.0000	No.	67.50	67.50
Material	CP Extention Piece 1/2" x 1"	1.0000	No.	36.00	36.00
Material	Flexible Outlet (Waste Pipe)	1.0000	No.	12.00	12.00
Material	Kadappa Double Po. 2ft6"x2ft6"	6.2500	Sq.Ft	50.00	312.50
Material	Kadappa Single Po. 2ft6"x3ft	15.0000	Sq.Ft	36.00	540.00
Material	Kadappa Single Po. 4ftx2ft6"	10.0000	Sq.Ft	32.00	320.00
Material	S/S Sink with coupling 15"x12"	1.0000	No.	1250.00	1250.00
					3076.00
Sales Office Flooring Work		5657.5600	Sq.Ft		
Material	Abro Tape 1"	5.0000	Bundle	207.90	1039.50
Material	Cement 43 Grade	113.0000	Bags	275.00	31075.00
Material	Cladex	1.5000	Kgs	500.00	750.00
Material	Floor Guard Sheet (4ft x 6ft)	8500.0000	Sq.Ft	6.51	55335.00
Material	Laquer PU Base	0.0000	Ltrs	401.79	0.00
Material	Natural Sand	905.0000	Cu.Ft	350.00	316750.00
Material	Rapid and Clear 180gm	12.0000	set	250.00	3000.00
Material	Steel Grey Granite Shot Blast Brush	6506.1900	Sq.Ft	150.00	975928.50
Material	Tape Roll	20.0000	No.	1327.50	26550.00
					1410428.00
Sales Office Flooring Work Model+Conference Wooden FI		1.0000	Sq.Ft		
Material	Reducer Atmos ArborOakChoco Naturale Ravera 10mm	0.0000	R.Ft	1500.00	0.00
Material	Wood beading Atmos ArborOakChoco Naturale Ravera 10mm	0.0000	R.Ft	1500.00	0.00
Material	Wood Floor Oak Cigar Naturale Atmos 10mm	2282.2200	Sq.Ft	1500.00	3423330.00
Material	Wood skirt Atmos ArborOakChoco Naturale Ravera 10mm	0.0000	R.Ft	1500.00	0.00
					3423330.00
Sales Office Flooring Work		1.0000	Sq.Ft		
Labour	Brush Polish for Granite Floor	3829.9700	Sq.Ft	40.00	153198.80
Labour	Brush Polish for Granite Floor.	1185.6900	R.Ft	40.00	47427.60
Labour	Bull Nosing / Moulding	2178.4800	R.Ft	80.00	174278.40
Labour	Ceramic Skirting work	35.1600	R.Ft	16.00	562.56
Labour	Chamfer - Mkt	5.4900	R.Ft	1000.00	5490.00
Labour	Chemical Coating (for Flooring)	3829.9700	Sq.Ft	20.00	76599.40
Labour	Chemical Coating (for-Flooring)	1185.6900	R.Ft	20.00	23713.80
Labour	Dado - Mkt	10.9800	Sq.Ft	8.00	87.84
Labour	Drill Hole- BCo	169.0000	No.	112.00	18928.00
Labour	Edge Polish - Mkt	2159.7900	R.Ft	15.00	32396.85
Labour	Granite Border Fixing-	3975.3400	R.Ft	15.00	59630.10
Labour	Granite Cladding - Mkt	157.5800	Sq.Ft	95.00	14970.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Counter - BC	3.6600	R.Ft	635.00	2324.10
Labour	Granite Dado Work - DSP	1281.4700	Sq.Ft	5.00	6407.35
Labour	Granite Flooring BC	6193.0400	Sq.Ft	10.00	61930.40
Labour	Granite Riser - Mkt	146.0100	R.Ft	60.00	8760.60
Labour	Granite Skirting	331.1900	R.Ft	12.00	3974.28
Labour	Granite Top..- Dld	653.0500	Sq.Ft	125.40	81892.47
Labour	Granite Tread Cutting & Fixing	199.5300	Sq.Ft	80.00	15962.40
Labour	L Groove - BCV	933.0600	R.Ft	15.00	13995.90
Labour	Nahani Trap Jali Cutting	4.0000	No.	115.00	460.00
Labour	PVC Sheet Covering	3658.6600	Sq.Ft	12.00	43903.92
Labour	V Groove making- BC	3378.2500	R.Ft	20.00	67565.00
Labour	Vitrified Flooring -BC	2582.5000	Sq.Ft	10.00	25825.00
Labour	Wash Basin Counter-AIE	2.0000	No.	15975.00	31950.00
Labour	Zero Point Joint Making	441.2000	R.Ft	187.00	82504.40
					1054739.27
Waterbody & Planter Tiling Work		3858.0000	Sq.Ft		
Material	Alum. Hold fast patti 3mmx25mmx10ft	39.0000	No.	50.00	1950.00
Material	Cement 43 Grade	91.0000	Bags	275.00	25025.00
Material	Crush Sand	111.0000	Cu.Ft	33.00	3663.00
Material	Keraflex Maxi S1 Gray	10.0000	Bags	1400.00	14000.00
Material	Myk Laticrete 722 filler Powder Midnight Black	7.5000	Kgs	271.11	2033.33
Material	myk laticrete sp100AB Resin ki	2.5000	Kgs	907.00	2267.50
Material	Natural Sand	617.0000	Cu.Ft	350.00	215950.00
Material	Telephonic Black Granite	7414.5200	Sq.Ft	78.00	578332.56
					843221.39
S.O,S.F - Flooring Below Wooden Fl Flooring&Tiling		2582.0000	Sq.Ft		
Material	Assorted Tile	2840.2000	Sq.Ft	12.38	35161.68
Material	Cement 43 Grade	51.6400	Bags	275.00	14201.00
Material	Crush Sand	206.5600	Cu.Ft	33.00	6816.48
Material	Natural Sand	206.5600	Cu.Ft	350.00	72296.00
					128475.16
Sales Office-Column Footing Tiling .		1.0000	Sq.Ft		
Material	Telephonic Black Granite Matt Finish	180.0000	Sq.Ft	78.00	14040.00
					14040.00
Sales Office-New Pantry Work-		1.0000	Sq.Ft		
Material	Spacer 10mm	200.0000	No.	0.60	120.00
Material	Telephonic Black Granite Matt Finish	180.0000	Sq.Ft	78.00	14040.00
					14160.00
Sales Office Extra Electrical Fittings		1.0000	Job		
Material	Hybec EB9343 downlight diffuse 17.3w	6.0000	No.	1500.00	9000.00
Material	Hybec HLO6803 floor mounted uplighter 1/3w	8.0000	No.	1500.00	12000.00
Material	Hybec HLO6808 floor mounted uplighter 6w	46.0000	No.	1500.00	69000.00
Material	Hybec HLO6809 floor mounted uplighter 6/9w	6.0000	No.	1500.00	9000.00
Material	Hybec HLR2602 Conical Pin Hole	3.0000	No.	1500.00	4500.00
					103500.00
S.O & S.F - Light Fitting Outdoor Purpose Electrical Work		1.0000	Job		
Material	HSVA 9w E27 LED Bulb	2.0000	No.	200.00	400.00
Material	Hybec HLO8161	2.0000	No.	1000.00	2000.00
					2400.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
S.O & S.F - Conference Room Electrical Work		0.0000	Job		
Material	054003 8M Pop Up Back Box	13.0000	No.	350.00	4550.00
Material	1M Cat6 Socket (573428)	14.0000	No.	250.00	3500.00
Material	54013 8M Pop Up Box	13.0000	No.	500.00	6500.00
Material	6/13 Amp International Socket (573473)	26.0000	No.	62.00	1612.00
Material	6A One way Switch (573400)	13.0000	No.	72.76	945.88
Material	Blank Plate 1m (573449)	14.0000	No.	19.84	277.76
Material	HDMI Socket (572281)	13.0000	No.	650.00	8450.00
					25835.64
Sales Office Electrical Light Fittings		1.0000	Job		
Material	AL0197 Light fitting AABA	2.0000	No.	3000.00	6000.00
Material	ERD2127W downlight 10w	3.0000	No.	8700.00	26100.00
Material	ERD2140W downlight 14w	2.0000	No.	10200.00	20400.00
Material	ERD2295W downlight 14w	20.0000	No.	15000.00	300000.00
Material	ERD2342W downlight 22w	22.0000	No.	23000.00	506000.00
Material	ERD2377W downlight 14w	23.0000	No.	12500.00	287500.00
Material	ERS3140SB outdoor spotlight 9w	18.0000	No.	24500.00	441000.00
Material	GRX136N-T non dimmable power supply	48.0000	No.	5400.00	259200.00
Material	GRX137N-T non dimmable power supply	22.0000	No.	6600.00	145200.00
					1991400.00
Sales Office-New Pantry Electrical Work		1.0000	Job		
Material	12 Module Plate	3.0000	No.	166.90	500.70
Material	12 module surface box	3.0000	No.	250.00	750.00
Material	16 A Socket	5.0000	No.	157.16	785.80
Material	16A 1way switch -	5.0000	No.	110.76	553.80
Material	2 Module Plate	1.0000	No.	22.00	22.00
Material	3 Module Plate - No.	1.0000	No.	70.35	70.35
Material	6 A Socket	10.0000	No.	25.20	252.00
Material	6 Module Plate	1.0000	No.	131.35	131.35
Material	6A 1 Way Switch	20.0000	No.	15.75	315.00
Material	Ceiling Fan	3.0000	No.	1750.50	5251.50
Material	Fan Step Regulator	5.0000	No.	168.75	843.75
Material	Insulation Tape	20.0000	No.	16.03	320.60
Material	PVC Copper Wire 1.5 Sqmm black	135.0000	Mtrs	8.86	1196.10
Material	PVC Copper Wire 1.5 Sqmm red	135.0000	Mtrs	8.87	1197.45
Material	PVC Copper Wire 2.5 Sqmm black	90.0000	Mtrs	14.28	1285.20
Material	PVC Copper Wire 2.5 Sqmm green	90.0000	Mtrs	14.28	1285.20
Material	PVC Copper Wire 2.5 Sqmm red	90.0000	Mtrs	14.28	1285.20
Material	Surface Box 2 Module	1.0000	No.	6.00	6.00
Material	Surface Box 3 Module	1.0000	No.	75.60	75.60
Material	Surface Box 6 Module	1.0000	No.	52.92	52.92
Material	Tubelight fitting set 28 watts	5.0000	No.	311.00	1555.00
					17735.52
Sales Office-New Pantry Switches/ socket Electrical Work -		1.0000	No.		
Material	16 A Socket	4.0000	No.	157.16	628.64
Material	16A 1way switch -	4.0000	No.	110.76	443.04
Material	6 Module Plate	2.0000	No.	131.35	262.70
Material	Copper Flexi. cable4sqm mx4C	36.5900	Mtrs	102.90	3765.11
Material	Insulation Tape	2.0000	No.	16.03	32.06
Material	S/S Combine box 15 Amp.	5.0000	No.	110.00	550.00
Material	Surface Box 6 Module	2.0000	No.	52.92	105.84
					5787.39

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Sales Office - Malamine Polish .		1.0000	Sq.Ft		
Labour	Melamine Polish	4169.8200	Sq.Ft	7.00	29188.74
Labour	Melamine Polish Mkt	2966.9300	R.Ft	1500.00	4450395.00
Labour	Staining Works	4169.8200	Sq.Ft	38.50	160538.07
Labour	Staining Works	2966.9300	R.Ft	23.75	70464.59
					4710586.40
Sales Office-Cabin Glass Fixing		1.0000	No.		
Material	Sagwan Wood 11/2" x 11/2"	100.0000	R.Ft	95.00	9500.00
					9500.00
Sales Office - Washroom Checklist Holder		2.0000	No.		
Labour	Checklist Holder	2.0000	No.	750.00	1500.00
					1500.00
Sales office-Model Room Backside Area .		1.0000	No.		
Material	CNC polish	224.0000	R.Ft	15.00	3360.00
Material	ESH216 pipe to pipe connector	1.0000	No.	750.00	750.00
Material	Mirror 6mm	0.0000	No.	5355.00	0.00
Material	Mirror 6mm Clear	273.0000	Sq.Ft	39.00	10647.00
Material	PVC Safety Film	273.0000	Sq.Ft	20.00	5460.00
Material	Silicon Clear	35.0000	No.	157.50	5512.50
					25729.50
S.F - Sales Office Coffee Irland Glass Work		1.0000	Sq.Ft		
Material	CNC polish	98.0000	R.Ft	15.00	1470.00
Material	Glass 12mm Clear	31.0000	Sq.Ft	100.00	3100.00
					4570.00
S.F - Sales Office His Her Toilet Mirror		1.0000	Sq.Ft		
Material	CNC polish	48.0000	R.Ft	15.00	720.00
Material	Glass Clear 10mm	4.0000	Sq.Ft	95.03	380.12
Material	Mirror 5mm	10.0000	Sq.Ft	85.00	850.00
Material	Mirror 6mm Clear	18.0000	Sq.Ft	39.00	702.00
Material	PVC Film Application	28.0000	Sq.Ft	74.97	2099.16
					4751.28
S.F - Sales Office AV Room Interior		1.0000	Sq.Ft		
Material	Designed Fabric	119.0000	Sq.Ft	300.00	35700.00
					35700.00
S.F - Conference Area Glass Material near Cortan Column		1.0000	No.		
Material	CNC polish	75.0000	R.Ft	15.00	1125.00
Material	Glass 10mm CLR Toughened	45.0000	Sq.Ft	241.17	10852.65
Material	Glass 12mm CLR Toughened	28.0000	Sq.Ft	165.00	4620.00
Material	Mirror 6mm Clear	15.0000	Sq.Ft	39.00	585.00
Material	PVC Safety Film	15.0000	Sq.Ft	20.00	300.00
					17482.65
Sales Office - Conference Room Glass Partition		1.0000	No.		
Material	CNC Bevelling	28.0000	R.Ft	74.97	2099.16
Material	CNC polish	180.0000	R.Ft	15.00	2700.00
Material	Glass 12mm CLR Toughened	120.0000	Sq.Ft	165.00	19800.00
Material	Mirror 4 mm Clear	14.5000	Sq.Ft	28.00	406.00
Material	Mirror 6mm Clear	97.0000	Sq.Ft	39.00	3783.00
Material	PVC Safety Film	111.5000	Sq.Ft	20.00	2230.00
					31018.16
Sales office Expenses - 1 No.		1.0000	No.		
Material	Dinner Set	4.0000	No.	750.00	3000.00
					3000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Sales Office CP Fittings		1.0000	No.		
Material	Angle Cock-13902000	2.0000	No.	3289.00	6578.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bottle Trap (52053000)	2.0000	No.	150.00	300.00
Material	CP Angle Valve 22008000	2.0000	No.	687.50	1375.00
Material	CP Bottle Trap Pipe 18"Long	2.0000	No.	202.50	405.00
Material	CP Extension Piece 1/2"x11/2 -	4.0000	No.	67.50	270.00
Material	CP Flush Valve FLV-1085	2.0000	No.	700.00	1400.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Trap Jali Popup 45218	4.0000	No.	730.00	2920.00
Material	Health Faucet (32129000)	2.0000	No.	1.00	2.00
Material	Sink Coupling 11/4"	1.0000	No.	37.00	37.00
Material	Skate Cosmo.wall Plate 38732000	2.0000	No.	350.00	700.00
Material	Waste Coupling ALD709	2.0000	No.	325.00	650.00
					23287.00
Sales Office Sanitary Wares		1.0000	No.		
Material	Flush Tank (G-38536001)	2.0000	No.	3500.00	7000.00
Material	Kohler Urinal K-4904T-ER-O rear inlet	1.0000	No.	26000.00	26000.00
Material	Kohler Urinal Sens K-8791T-CO1-CP	1.0000	No.	19000.00	19000.00
Material	RAGBOLTS For Wallhung	2.0000	Pair	68.50	137.00
Material	Slip in Connector (TX215C)	2.0000	No.	392.18	784.36
Material	Trigger Spray Chrome 27513000	1.0000	No.	1405.25	1405.25
Material	Wall H. Seat Cover- 9M58S101	2.0000	No.	213.00	426.00
Material	Wall Hung Commode-56851001	2.0000	No.	1475.00	2950.00
Material	Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Material	Waste Trap Basin 29058000	1.0000	No.	925.00	925.00
					69859.61
Sales Office Loft Tank		1.0000	No.		
Material	Loft Water Tank - 1000 Ltrs	1.0000	No.	5000.00	5000.00
					5000.00
Sales Office Septic Tank		1.0000	No.		
Material	Septic Tank 1200mm x 2.5mtr -	1.0000	No.	17325.00	17325.00
					17325.00
Sales Office Plumbing for TFA		1.0000	No.		
Material	ASTM Ball Valve 3/4"	5.0000	No.	65.83	329.15
Material	ASTM Elbow 3/4"	5.0000	No.	32.33	161.65
Material	ASTM FTA 3/4"	5.0000	No.	8.53	42.65
Material	ASTM MTA 3/4"	5.0000	No.	6.14	30.70
Material	ASTM Pipe 3/4" x 10 fts	2.0000	No.	80.00	160.00
					724.15
Sales Office Waterbody Plumbing Work		1.0000	No.		
Material	PVC Elbow 2"	5.0000	No.	33.82	169.10
Material	PVC Nahani Trap 3" vth Jali -	3.0000	No.	26.25	78.75
Material	PVC Pipe 2" x 10 ft S/S	30.0000	No.	156.98	4709.40
Material	PVC Pipe 3" x 10 fts S/S	14.0000	No.	264.60	3704.40
Material	PVC Pipe 4" x 10 Ft S/S	25.0000	No.	489.30	12232.50
Material	PVC Plain Bend 4"	8.0000	No.	146.48	1171.84
Material	PVC Plain Tee 2"	10.0000	No.	35.00	350.00
Material	PVC Plain Tee 4"	3.0000	No.	100.98	302.94
Material	PVC Solvent (500 ml.) -	2.0000	No.	180.00	360.00
					23078.93
Sales Office Loft Tank Connection .		1.0000	No.		
Material	GI Clips 1"	10.0000	No.	1.50	15.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI Elbow 2"	1.0000	No.	57.12	57.12
Material	Plumbing Nails 11/2"	0.5000	Kgs	50.00	25.00
Material	PPR-C Ballvalve 32mm (Plas-Bo	2.0000	No.	185.00	370.00
Material	PPR-C Elbow 3/4" x 1/2"	1.0000	No.	30.00	30.00
Material	PPR-C Elbow 32mm	10.0000	No.	28.00	280.00
Material	PPR-C FTA 1"	3.0000	No.	50.00	150.00
Material	PPR-C Pipe 32mm(PN16) 3 layer	50.0000	R.Ft	25.81	1290.50
Material	PPR-C Socket 32mm	3.0000	No.	15.12	45.36
Material	PPR-C Tank Nipple 1"(32mm)	3.0000	No.	50.00	150.00
Material	PVC Elbow 50mm	5.0000	No.	27.00	135.00
Material	PVC MTA 2"	1.0000	No.	29.20	29.20
Material	Teflon Tape	10.0000	No.	6.24	62.40
Material	Water Tank 5000 Lit	1.0000	No.	24187.50	24187.50
					26827.08
His Her Toilet - Internal Plumbing		1.0000	No.		
Material	ASTM Ball Valve 1"	5.0000	No.	1055.00	5275.00
Material	ASTM Ball Valve 1/2"	2.0000	No.	64.05	128.10
Material	ASTM Elbow 1"	12.0000	No.	17.07	204.84
Material	ASTM Pipe 1" x 10fts	82.0000	No.	161.67	13256.94
Material	ASTM Red. Bush 1" x 1/2"	2.0000	No.	30.00	60.00
Material	ASTM Socket 1"	2.0000	No.	13.84	27.68
Material	ASTM Solvent Cement 472ml	2.0000	No.	484.20	968.40
Material	ASTM Tank Nipple 1"	2.0000	No.	71.76	143.52
Material	ASTM Tee 1"	4.0000	No.	24.91	99.64
Material	Ball Cock (H) 1" PRAYAG	1.0000	No.	311.62	311.62
Material	Plumbing Nails 2"	2.0000	Kgs	78.75	157.50
Material	PPR-C Ballvalve 32mm (Plas-Bo	3.0000	No.	185.00	555.00
Material	PPR-C Ballcock 32mm	1.0000	No.	650.00	650.00
Material	PPR-C Brass Elbow 20mm	15.0000	No.	14.50	217.50
Material	PPR-C Elbow 20mm (90 deg.)	30.0000	No.	14.50	435.00
Material	PPR-C FTA 1/2"	4.0000	No.	81.70	326.80
Material	PPR-C MTA 1/2"	10.0000	No.	50.00	500.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	120.0000	R.Ft	22.28	2673.60
Material	PPR-C Reducer Socket 25mmx20mm	2.0000	No.	10.75	21.50
Material	PPR-C Reducer Socket 32mmx25mm	2.0000	No.	14.11	28.22
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Tee 20mm	14.0000	No.	18.60	260.40
Material	PPR-C Tee 32mm	2.0000	No.	28.00	56.00
Material	PVC Elbow 50mm	6.0000	No.	27.00	162.00
Material	PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
Material	PVC Nahani Trap 3" vth Jali -	2.0000	No.	26.25	52.50
Material	PVC Pipe 1 1/2"x20 ft	2.0000	No.	458.60	917.20
Material	PVC Pipe 3"x20 ft S/S	2.0000	No.	296.40	592.80
Material	PVC Pipe 4" 10 Ft S/S Pipe	4.0000	No.	298.13	1192.50
Material	PVC Pipe 50mm x 10 ft S/S	2.0000	No.	1055.00	2110.00
Material	PVC Plain Bend 3"	4.0000	No.	37.16	148.64
Material	PVC Plain Bend 4"	5.0000	No.	146.48	732.40
Material	PVC Shoe Bend 1-1/2"	4.0000	No.	80.00	320.00
Material	PVC Shoe Bend 2.5"	5.0000	No.	82.00	410.00
Material	PVC Shoe Bend 4"	6.0000	No.	120.02	720.12
Material	PVC Single Y 3"	6.0000	No.	60.95	365.70
Material	PVC Socket 11/2"	3.0000	No.	14.00	42.00
Material	PVC Solvent (500 ml.) -	2.0000	No.	180.00	360.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Teflon Tape	10.0000	No.	6.24	62.40
					34875.77
Sales Office VRF System (L)		1.0000	No.		
Labour	Drain Piping	100.0000	Mtrs	1067.00	106700.00
Labour	Elect. Cabling for A.C.- BC	125.0000	Mtrs	110.00	13750.00
Labour	Gas charging,Pressure testing- BC	1.0000	No.	16000.00	16000.00
Labour	Install. & Commissioning Indoor Units	12.0000	No.	2000.00	24000.00
Labour	M.S. Stand for A.C.- BC	1.0000	No.	4500.00	4500.00
Labour	Outdoor Unit Lifting&Shifting- BC	1.0000	No.	10000.00	10000.00
Labour	Refrigerant Piping	108.1600	Mtrs	1067.00	115406.72
					290356.72
Sales Office VRF System (M)		1.0000	No.		
Material	Cassette A.C. 0.75TR	3.0000	No.	20900.00	62700.00
Material	Cassette A.C. 1.5TR	3.0000	No.	25200.00	75600.00
Material	Cassette A.C. 1T 1Way	2.0000	No.	50000.00	100000.00
Material	Cassette A.C. 2.4TR	4.0000	No.	22000.00	88000.00
Material	Cordless Remote For Cassette Indoor Units	10.0000	No.	1800.00	18000.00
Material	Grills For Cassette Indoor Units	12.0000	No.	4800.00	57600.00
Material	Outdoor 18hp unit	1.0000	No.	370000.00	370000.00
Material	Refnet Joints	11.0000	No.	4200.00	46200.00
					818100.00
S.O - Pantry Door Shutter & Fittings		1.0000	No.		
Material	Auto Hinges 6mm softclose 9.5 crank	10.0000	Pair	500.00	5000.00
Material	Cylinder APCKNS-80mm	1.0000	No.	562.00	562.00
Material	Door Chain	2.0000	No.	62.00	124.00
Material	Lock Body AMLB9S	1.0000	No.	250.00	250.00
Material	Mortise Handle LH-2221 ARCH	1.0000	set	767.00	767.00
					6703.00
S.O - His Her Toilet Door Shutter & Fittings		2.0000	No.		
Material	Bath Cylinder APCSN 80mm	2.0000	No.	539.00	1078.00
Material	Lock Body AMLB9S	2.0000	No.	250.00	500.00
Material	Mortise Handle LH-2221 ARCH	2.0000	set	767.00	1534.00
					3112.00
S.O -AV & Model Room Door Shutter & Fittings		1.0000	No.		
Material	Pull Handle 18" Line	3.0000	set	6800.00	20400.00
					20400.00
S.O - Main Door Fittings		1.0000	No.		
Material	Door Closer TS1000	1.0000	No.	2000.00	2000.00
Material	Towerbolt 24"	1.0000	No.	2000.00	2000.00
					4000.00
Sales Office-Air Cooling Unit .		1.0000	No.		
Material	Main Bearing	2.0000	No.	1500.00	3000.00
Material	MEC 22SA 22000CMH 1.8KW Evaporative Air Cooler	3.0000	No.	115000.00	345000.00
Material	Panel Board	1.0000	No.	4400.00	4400.00
Material	Service Charges	1.0000	No.	1500.00	1500.00
Material	Water Inlet Valve	1.0000	No.	1800.00	1800.00
					355700.00
S.O & S.F - Waterbody Brickbat W/P		3950.0000	Sq.Ft		
Material	Cement 43 Grade	180.0000	Bags	275.00	49500.00
Material	Natural Sand	1500.0000	Cu.Ft	350.00	525000.00
Material	Red Bricks 4"	15000.0000	No.	49.00	735000.00
					1309500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
S.O & S.F - Waterbody Waterproofing Work		0.0000	Sq.Ft		
Labour	1.25" Bore Packing	14.0000	No.	55.00	770.00
Labour	3" Bore Packing	39.0000	No.	95.00	3705.00
Labour	4" Bore Packing	36.0000	No.	120.00	4320.00
Labour	Brickbat W/P	2731.0600	Sq.Ft	12.00	32772.72
Labour	Chemical W/P (L+M)	4997.5400	Sq.Ft	17.00	84958.18
					126525.90
Sales Office-Waterbody Plumbing Core Cutting		1.0000	No.		
Labour	Core Cutting Work 1.25" BCE	14.0000	No.	314.00	4396.00
Labour	Core Cutting Work 3" BCE	39.0000	No.	314.00	12246.00
Labour	Core Cutting Work 4" BCE	36.0000	No.	314.00	11304.00
					27946.00
Sales Office-Fire Staircase Pressurisation .		1.0000	No.		
Material	Duscting in 25mm thick panels preinsulated	950.0000	Sq.Ft	70.00	66500.00
Material	Grills and Diffusers 800x200mm	8.0000	No.	350.00	2800.00
Material	Weatherproof Canvass Connection 800x800mm	1.0000	No.	2500.00	2500.00
					71800.00
Sales Office-D-Access Station .		1.0000	No.		
Material	8 port POE switch	1.0000	No.	11000.00	11000.00
Material	IP series Mini Outdoor Station	1.0000	No.	5000.00	5000.00
Material	IP series7" Indoor Monitor Station	1.0000	No.	5000.00	5000.00
					21000.00
S.O+S.F - Conference Model Rm Rain Water prevent .		1.0000	No.		
Material	GI sheet 8ft x 2ft 0.8mm thickness	160.0000	Sq.Ft	46.00	7360.00
					7360.00
S.O & S.F - Physical Scale Model		1.0000	Job		
Material	Physical Scale Model - GDT	1.0000	No.	1850000.00	1850000.00
					1850000.00
S.O & S.F - 3D Model Transportation		2.0000	No.		
Labour	Transportation- Mkt	2.0000	No.	300.00	600.00
					600.00
Sales Office-M.S Stands for Table in Staff Room&M.S Handle		1.0000	No.		
Material	Toilet Cubical Componet	4.0000	No.	30656.25	122625.00
Labour	Labour Lumpsum - Mkt	1.0000	No.	1000.00	1000.00
					123625.00
Sales Office-Tree Cutouts,Canvas Print,Triangle,Self Standin		1.0000	No.		
Material	1" CRC pipe for Frame Fixing	1.0000	No.	3000.00	3000.00
Material	Canvas Print 102"x30"	1.0000	No.	300.00	300.00
Material	Canvas Print 78"x30"	4.0000	No.	300.00	1200.00
Material	Installation Charges	1.0000	No.	750.00	750.00
Material	MS frame with digital print and glass	1.0000	No.	6000.00	6000.00
Material	MS frame with print size 60"x30"	1.0000	No.	6000.00	6000.00
Material	MS frame with print size 78"x42"	1.0000	No.	6000.00	6000.00
Material	MS frame with print triangle size 30"x60"	1.0000	No.	6000.00	6000.00
Material	MS frames with print and powder coating 78"x45"	3.0000	No.	10000.00	30000.00
Material	POP up display Curve Shape 10.5x7.5ft	1.0000	No.	95000.00	95000.00
Material	Small Wooden Frame with cutout	1.0000	No.	2500.00	2500.00
Material	Small Wooden Frame with side glass	16.0000	No.	2500.00	40000.00
Material	Tree Cutout 3ftx4ft	1.0000	No.	6000.00	6000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wooden Frame 30"x48" (tme is the biggest luxury)	1.0000	No.	440.00	440.00
Labour	Digital Print	4.0000	No.	8750.00	35000.00
Labour	Photo Frame	1.0000	No.	35000.00	35000.00
					273190.00
S.O & S.F - Internal Glass Partition with G.D		1.0000	No.		
Material	Glass Door with Hardware	7.0000	No.	38000.00	266000.00
Material	Partition glass with bronze anodizing	1846.0000	Sq.Ft	400.00	738400.00
					1004400.00
Sales Office-Shera Plain Board .		170.0000	Sq.Ft		
Labour	Shera Board Fixing - DCH	170.0000	Sq.Ft	20.00	3400.00
					3400.00
Extra Received Material Electrical Work		1.0000	Job		
Material	PVC Copper Wire 1.5 Sqmm black	120.0000	Mtrs	8.86	1063.20
Material	PVC Copper Wire 1.5 Sqmm blue	120.0000	Mtrs	8.86	1063.20
Material	PVC Copper Wire 1.5 Sqmm red	120.0000	Mtrs	8.87	1064.40
Material	PVC Copper Wire 1.5 Sqmm yellow	120.0000	Mtrs	8.87	1064.40
					4255.20
Extra Received Material Interior Work - 1 Job		1.0000	Job		
Material	Glasswool 2" thickness	27.0000	Sq.Ft	33.60	907.20
					907.20
Extra Received Material Waterproofing Work		1.0000	Job		
Material	Red Bricks 4"	2500.0000	No.	49.00	122500.00
					122500.00
Sales Office-New Pantry Tiling		0.0000	Sq.Ft		
Material	CP Bib Cock 037N	1.0000	No.	500.00	500.00
Material	CP Long Body Bib Cock 107	1.0000	No.	538.00	538.00
Material	Metacolour Sheet 7fts x 3fts6"	8.0000	No.	500.00	4000.00
Material	Metacolour Sheet 8fts x 3fts6"	30.0000	No.	604.80	18144.00
Material	Metacolour Sheet16fts x3fts6"	8.0000	No.	950.00	7600.00
Labour	3/4" Pata Chamfer	8.5000	R.Ft	45.00	382.50
Labour	Brush Polish for Kadappa	295.1100	Sq.Ft	20.00	5902.20
Labour	Chamfer - Mkt	18.5000	R.Ft	1000.00	18500.00
Labour	Door Closer Gala Cutting- BCo	7.0000	No.	168.00	1176.00
Labour	Drill Hole	56.0000	No.	100.00	5600.00
Labour	Edge Polish - Mkt	171.4900	R.Ft	15.00	2572.35
Labour	Granite Border Fixing-	119.5800	R.Ft	30.00	3587.40
Labour	Granite Dado Work - Dld	6.0000	Sq.Ft	5.00	30.00
Labour	Granite Flooring	57.3900	Sq.Ft	90.00	5165.10
Labour	Granite Kitchen Platform (L) BC	8.5000	Sq.Ft	225.00	1912.50
Labour	Granite Skirting	12.5000	R.Ft	12.00	150.00
Labour	Granite Top - Mkt	29.7200	R.Ft	60.00	1783.20
Labour	Grout filling	295.1100	Sq.Ft	15.00	4426.65
Labour	Grout filling - Dld	18.0000	R.Ft	15.00	270.00
Labour	Kadappa Cutting & fixing -BC	295.1100	Sq.Ft	30.00	8853.30
Labour	L Grove - Mkt	14.1800	Sq.Ft	36.00	510.48
Labour	V Grove - BCE	22.6600	R.Ft	100.00	2266.00
Labour	Zero Point Joint making- BCo	19.4800	R.Ft	156.00	3038.88
					96908.56
Sales Office - Al Sliding & Openable Door for Pantry		36.2500	Sq.Ft		
Labour	Aluminium Door (m+l)	36.2500	Sq.Ft	300.00	10875.00
					10875.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Sales Office-12 Seat,L Pass,Mural Ar ACP Cladding Work .		1.0000	Sq.Ft		
Labour	ACP Cladding (M+L)- Mkt	1369.0000	Sq.Ft	50.00	68450.00
Labour	Polycarbonate Sheet (M+L) -AIE	120.7500	Sq.Ft	235.00	28376.25
					96826.25
Sales Office- Safety Material		1.0000	No.		
Material	Helmet Grey for Visitors	30.0000	No.	100.00	3000.00
Material	Safety shoes	11.0000	No.	275.00	3025.00
					6025.00
Show Flat Texture Paint		2500.2700	Sq.Ft		
Labour	Granules Finish Texture	1911.4900	Sq.Ft	28.00	53521.72
Labour	Lacquer Coat	1911.4900	Sq.Ft	4.00	7645.96
Labour	Texture Paint - Mkt	0.0000	Sq.Ft	15.00	0.00
					61167.68
Show Flat Internal Painting		1.0000	Sq.Ft		
Labour	2 coat Enamel Lambi Putty	925.0000	Sq.Ft	29.70	27472.50
Labour	2 Coat Enamel Lambi Putty	31.0000	R.Ft	29.70	920.70
Labour	Acrylic Emulsion Paint	1597.0000	Sq.Ft	39.25	62682.25
Labour	Acrylic Emulsion Paint	550.0000	R.Ft	19.50	10725.00
Labour	Apex Paint	243.0000	Sq.Ft	12.00	2916.00
Labour	Apex Paint - Mkt	243.0000	Sq.Ft	4.50	1093.50
Labour	Cleaning Charges	1.0000	No.	95000.00	95000.00
Labour	Covering Charges	1.0000	No.	105000.00	105000.00
Labour	Imp.Melamine Matt Finish	1333.0000	Sq.Ft	141.50	188619.50
Labour	Imp.Melamine Matt finish.	3854.0000	R.Ft	84.75	326626.50
Labour	Lustre Finish	311.0000	Sq.Ft	39.25	12206.75
Labour	Lustre finish.	33.0000	R.Ft	19.50	643.50
Labour	Luxury Emulsion Paint (m+l)	196.8700	Sq.Ft	22.00	4331.14
Labour	P.U. Paint	53.0000	Sq.Ft	377.00	19981.00
Labour	Premium Emulsion Paint (m+l)-BCo	48.7700	Sq.Ft	12.00	585.24
Labour	Satin Mat Paint	521.8200	Sq.Ft	12.00	6261.84
Labour	Staining Works	1334.0000	Sq.Ft	38.50	51359.00
Labour	Staining Works	3854.0000	R.Ft	23.75	91532.50
					1007956.92
Show Flat Apex Paint for Ducts		710.5500	Sq.Ft		
Labour	Apex Paint - Mkt	710.5500	Sq.Ft	4.50	3197.48
					3197.48
Show Flat West Side Wall Top Texture Paint		162.8700	Sq.Ft		
Labour	Granules Finish Texture	162.8700	Sq.Ft	28.00	4560.36
Labour	Texture Paint - Mkt	0.0000	Sq.Ft	15.00	0.00
					4560.36
Show Flat - Wall Paint(Luster) .		1.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
Show Flat - Ceiling Painting		1.0000	Sq.Ft		
Labour	Luxury Emulsion Paint (m+l)	130.0000	Sq.Ft	22.00	2860.00
					2860.00
Show Flat Liv Terrace Wall for Undolation Retexture Paint		189.3600	Sq.Ft		
Labour	Repainting work	189.3600	Sq.Ft	15.00	2840.40
Labour	Texture Paint Rate Diff. - BC	189.3600	Sq.Ft	0.75	142.02
					2982.42
Show Flat - Toilets,Dry Balcony Exhaust Fan		1.0000	No.		
Material	Exhaust Fan Ventil 200mm Air Dx White	6.0000	No.	5000.00	30000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Exhaust Fan Vento 150mm Auto Jet Inx	0.0000	No.	5000.00	0.00
					30000.00
Sales office-Staff Room Pantry		1.0000	No.		
Material	Fridge Panasonic A246STGGP	1.0000	No.	20000.00	20000.00
Material	Microwave Oven MS2021CW LG	1.0000	No.	6000.00	6000.00
					26000.00
Show Flat - Bison,Gypsum Panelling,Light Gala		0.0000	Sq.Ft		
Labour	Bison Board fixing	153.4100	Sq.Ft	25.00	3835.25
Labour	Framing for Gypsum False Ceiling	1346.8700	Sq.Ft	65.00	87546.55
Labour	Gala Cutting -Mkt	65.0000	No.	15975.00	1038375.00
Labour	Gypsum Panelling work-BC	234.8500	Sq.Ft	48.00	11272.80
Labour	Moisture Board Ceiling	234.1400	Sq.Ft	65.00	15219.10
					1156248.70
S.O&S.F-Easy Dry System .		1.0000	No.		
Material	Easy Dry Clothes drying system	1.0000	No.	3300.00	3300.00
					3300.00
Sample Flat Automation (M)		1.0000	No.		
Material	1 dot 3 stand alone touch module	1.0000	No.	4000.00	4000.00
Material	1 dot 5 stand alone touch module	4.0000	No.	5000.00	20000.00
Material	1 dot 7 stand alone touch module	2.0000	No.	6000.00	12000.00
Material	2 dot 6 stand alone touch module	0.0000	No.	6500.00	0.00
Material	4 Module M.S. Box 75mm automation	1.0000	No.	45.00	45.00
Material	8 Module M.S. Box 75mm automation	6.0000	No.	65.00	390.00
Material	Master Remote for 1.7 module	1.0000	No.	750.00	750.00
Material	Small remote for 1.3/1.5 module	4.0000	No.	250.00	1000.00
					38185.00
Show Flat - Gypsum False Ceiling Work		1515.4600	Sq.Ft		
Labour	Groove Making.-BC	29.6700	R.Ft	5.00	148.35
Labour	Gypsum False Ceiling (M+L) - BC	2341.9400	Sq.Ft	325.00	761130.50
Labour	Light Gala Cutting-BC	7.0000	No.	25.00	175.00
					761453.85
Show Flat - False Ceiling Work Modular		218.3900	Sq.Ft		
Labour	Modular False Ceiling- Mkt	218.3900	Sq.Ft	105.00	22930.95
					22930.95
Show Flat - Video Door Phone .		1.0000	No.		
Material	8 port POE switch	1.0000	No.	11000.00	11000.00
Material	Video Door Phone	1.0000	No.	5000.00	5000.00
					16000.00
Show Flat - Dry Balcony Cabinate .		1.0000	No.		
Material	Cabinets Dry Balcony	1.0000	No.	65000.00	65000.00
					65000.00
Show Flat - Foam Mattress G.Bed,M.Bed,C.Bed .		1.0000	No.		
Material	Foam Mattress 6"	115.5000	Sq.Ft	280.00	32340.00
Material	Mirror Patti	8.5000	R.Ft	125.00	1062.50
					33402.50
Sales office-Artificial Glass Den Terrace,View Gallery .		1.0000	No.		
Material	Artificial Grass	330.0000	Sq.Ft	112.50	37125.00
					37125.00
Show Flat - Toilet Cubical M.Bed,Child Bed,Powder Room,Guest		1.0000	No.		
Material	ESH212 wall to pipe socket	8.0000	No.	410.00	3280.00
Material	ESH214 Pipe to glass clamp	10.0000	No.	425.00	4250.00
Material	ESH216 pipe to pipe connector	1.0000	No.	750.00	750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	S/S pipe 2mtrs	4.0000	No.	1400.00	5600.00
Material	Toilet Cubical Componet	4.0000	No.	30656.25	122625.00
					136505.00
Show Flat - 4 BHK Flooring & Tiling		1.0000	No.		
Material	Alaska grey marble	15.0000	Sq.Ft	425.00	6375.00
Material	Alum. Hold fast patti 3mmx25mmx10ft	5.0000	No.	50.00	250.00
Material	Armani Brown Marble Polished	20.0000	Sq.Ft	374.00	7480.00
Material	Black Oxide Color	25.0000	Kgs	1012.50	25312.50
Material	Brazillan Nero Tile 1200x600mm	48.8300	Sq.Ft	150.00	7324.50
Material	Cement 43 Grade	60.0000	Bags	275.00	16500.00
Material	Cladex	90.0000	Kgs	500.00	45000.00
Material	Crema Marble	0.0000	Sq.Ft	550.00	0.00
Material	Crema marfil marble	28.0000	Sq.Ft	400.00	11200.00
Material	Crush Sand	53.4400	Cu.Ft	33.00	1763.52
Material	Floor Guard Sheet (4ft x 6ft)	2288.0000	Sq.Ft	6.51	14894.88
Material	Grey flurry marble	0.0000	Sq.Ft	450.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	1.5000	Kgs	48.00	72.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	1.5000	Kgs	250.00	375.00
Material	Italian Marble (Crema Nova)	1237.0100	Sq.Ft	550.00	680355.50
Material	Jasper White 600x600	139.5000	Sq.Ft	75.00	10462.50
Material	Keraflex Maxi S1 Gray	55.0000	Bags	1400.00	77000.00
Material	Lady Grey Marble Polished	400.0000	Sq.Ft	300.00	120000.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mural Brown Tile 1200x600mm	81.3800	Sq.Ft	100.00	8138.00
Material	Natural Sand	428.0000	Cu.Ft	350.00	149800.00
Material	Nositee Flurry Marble	17.5000	Sq.Ft	550.00	9625.00
Material	Omani Pearl 1200x800mm	197.1000	Sq.Ft	150.00	29565.00
Material	Omani Pearl 600x600mm	139.5000	Sq.Ft	150.00	20925.00
Material	Pearl Brown Granite	148.7500	Sq.Ft	250.00	37187.50
Material	Red Oxide Color	2.0000	Kgs	247.50	495.00
Material	Regal Onyx Copper Tile 1200x600mm	73.2400	Sq.Ft	150.00	10986.00
Material	Rexsin	10.0000	Ltrs	50.00	500.00
Material	Riverstone Lux 800x1200	210.6700	Sq.Ft	75.00	15800.25
Material	Sparten Beige Tile 600x600mm	105.7900	Sq.Ft	100.00	10579.00
Material	Sparten Brown Tile 600x600mm	370.2600	Sq.Ft	100.00	37026.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Tenax Cream Solid	15.0000	No.	630.00	9450.00
Material	Tenax Solid Crema	22.5000	Kgs	472.50	10631.25
Material	Tenax Solid transparent	30.0000	Kgs	38.25	1147.50
Material	Tenax Solid White	1.0000	Kgs	472.50	472.50
Material	Terastone Beige 600x600mm	48.8300	Sq.Ft	150.00	7324.50
Material	Terastone Brown 600x600mm	183.1000	Sq.Ft	100.00	18310.00
Material	Terastone Olive 600x600mm	239.5100	Sq.Ft	150.00	35926.50
Material	Traventine Brown Tile 1200x600mm	69.7500	Sq.Ft	450.00	31387.50
Material	Walnut Brown Granite	0.0000	Sq.Ft	150.00	0.00
Material	White Cement	1750.0000	Kgs	17.60	30800.00
Material	Yellow Oxide Color	3.0000	Kgs	25.00	75.00
Labour	Brush Polish for Granite Floor.	3.4200	R.Ft	40.00	136.80
Labour	C Groove- BCo	105.4700	R.Ft	112.00	11812.64
Labour	Chamfer - Mkt	178.2200	R.Ft	1000.00	178220.00
Labour	Chemical Coating (for-Flooring)	3.4200	R.Ft	20.00	68.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado - Mkt	878.3600	Sq.Ft	8.00	7026.88
Labour	Demolition	64.1600	R.Ft	40.00	2566.40
Labour	Drill Hole	37.0000	No.	100.00	3700.00
Labour	Edge Polish - Mkt	287.1200	R.Ft	15.00	4306.80
Labour	Granite Counter - BC	35.5700	R.Ft	635.00	22586.95
Labour	Granite Flooring BC	65.1900	Sq.Ft	10.00	651.90
Labour	Granite Full Moulding-mkt	105.4700	R.Ft	250.00	26367.50
Labour	Granite Skirting BCo	4.0000	R.Ft	12.00	48.00
Labour	Granite Top - Mkt	23.5000	R.Ft	60.00	1410.00
Labour	Granite Umbra Pattil (L) -BC	3.4200	R.Ft	37.00	126.54
Labour	Italian Marbal Border-DCH-	359.1700	R.Ft	90.00	32325.30
Labour	Italian Marble Band - Mkt	480.8600	R.Ft	10.00	4808.60
Labour	Italian Marble Bull Nosing	182.2900	R.Ft	80.00	14583.20
Labour	Italian Marble Dado - Mkt	43.8400	Sq.Ft	140.00	6137.60
Labour	Italian Marble Flooring - Mkt	968.8500	Sq.Ft	20.00	19377.00
Labour	Italian Marble Mirror Polish - Mkt	903.1600	R.Ft	20.00	18063.20
Labour	Italian Marble Mirror Polish- Mkt	968.8500	Sq.Ft	20.00	19377.00
Labour	Italian Marble Skirting - Mkt	141.2200	R.Ft	10.00	1412.20
Labour	Italian Marble Top- BCo	5.6500	Sq.Ft	90.00	508.50
Labour	L Grove - Mkt	262.9400	Sq.Ft	36.00	9465.84
Labour	Marbel Counter Wash Basin - Mkt	4.0000	No.	4500.00	18000.00
Labour	Nahani Trap Grill Jali-	5.0000	R.Ft	50.00	250.00
Labour	Nahani Trap Jali Cutting	7.0000	No.	115.00	805.00
Labour	V Groove making- BC	225.5900	R.Ft	20.00	4511.80
Labour	Vitrified Flooring - MKT - Sq.Ft	941.4800	Sq.Ft	10.00	9414.80
Labour	Vitrified Skirting - MKT - R.Ft	561.0800	R.Ft	7.00	3927.56
Labour	Zero Point Joint making- BCo	19.5700	R.Ft	156.00	3052.92
					1953967.23
Show Flat Floor Conduit& For Level - 4 BHK M-15		0.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	1.0500	Metric Tonnes	3880.00	4074.00
Material	Sand-Metal Mix M15 (Downpour)	6.0000	Cu.Mtrs	2125.00	12750.00
Labour	PCC Work	1815.1300	Sq.Ft	3.00	5445.39
					22269.39
Extra Material received &required at Site for Flooring & Til		1.0000	No.		
Material	Alaska grey marble	0.2500	Sq.Ft	425.00	106.25
Material	Brazillan Nero Tile 1200x600mm	32.0000	Sq.Ft	150.00	4800.00
Material	Italian Marble (Crema Nova)	120.0000	Sq.Ft	550.00	66000.00
Material	Jasper White 600x600	46.5000	Sq.Ft	75.00	3487.50
Material	Lumire LT Tile 600x300mm	32.0000	Sq.Ft	150.00	4800.00
Material	Mural Brown Tile 1200x600mm	27.5400	Sq.Ft	100.00	2754.00
Material	Nositee Flurry Marble	30.0000	Sq.Ft	550.00	16500.00
Material	Omani Pearl 1200x800mm	9.5000	Sq.Ft	150.00	1425.00
Material	Pearl Brown Granite	8.9700	Sq.Ft	250.00	2242.50
Material	Regal Onyx Copper Tile 1200x600mm	4.2600	Sq.Ft	150.00	639.00
Material	Riverstone Lux 800x1200	21.0000	Sq.Ft	75.00	1575.00
Material	Sapphire bricks Yew Wood YSB-02	4.0000	Sq.Ft	100.00	400.00
Material	Sparten Beige Tile 600x600mm	34.7100	Sq.Ft	100.00	3471.00
Material	Sparten Brown Tile 600x600mm	156.7400	Sq.Ft	100.00	15674.00
Material	Telephonic Black Granite	1164.1800	Sq.Ft	78.00	90806.04
Material	Telephonic Black Granite Matt Finish	12.0300	Sq.Ft	78.00	938.34
Material	Terastone Brown 600x600mm	19.9000	Sq.Ft	100.00	1990.00
Material	Terastone Olive 600x600mm	64.0000	Sq.Ft	150.00	9600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Traventine Brown Tile 1200x600mm	7.7500	Sq.Ft	450.00	3487.50
Material	Wood Floor Oak Cigar Naturale Atmos 10mm	18.6000	Sq.Ft	1500.00	27900.00
Material	Wood Floor Oak Naturale Atmos 10mm	1.1000	Sq.Ft	150.00	165.00
Material	Wood Floor Smoked Sapeli Atmos 10mm	1.5000	Sq.Ft	1500.00	2250.00
					261011.13
Show Flat - 4 BHK Children Bedroom Wooden FI		1.0000	Sq.Ft		
Material	Reducer Atmos Panga Panga Naturale Exotic 10mm	0.0000	R.Ft	1500.00	0.00
Material	Wood beading Atmos Panga Panga Naturale Exotic 10mm	0.0000	R.Ft	1500.00	0.00
Material	Wood Floor Smoked Sapeli Atmos 10mm	184.0500	Sq.Ft	1500.00	276075.00
Material	Wood skirt Atmos Panga Panga Naturale Exotic 10mm	0.0000	R.Ft	1500.00	0.00
					276075.00
Show Flat - 4 BHK Den Room Wooden Flooring		1.0000	Sq.Ft		
Material	Reducer Atmos Oak Naturale Eiche	0.0000	R.Ft	1500.00	0.00
Material	Wood beading Atmos Oak Naturale Eiche	0.0000	R.Ft	150.00	0.00
Material	Wood Floor Oak Naturale Atmos 10mm	134.9700	Sq.Ft	150.00	20245.50
Material	Wood skirt Atmos Oak Naturale Eiche	0.0000	R.Ft	1500.00	0.00
					20245.50
Sample Flat Extra Electrical Fittings		1.0000	Job		
Material	3528 LED strip 3000k	250.0000	Mtrs	215.00	53750.00
Material	833.13.123 Bar shaped light built in driver Hafele	5.0000	No.	5300.00	26500.00
Material	833.73.002 Surface LED spot light 75mm Hafele	2.0000	No.	1500.00	3000.00
Material	833.80.90203 Driver 12V constant Voltage	1.0000	No.	550.00	550.00
Material	833.89.00201 Extension cable switch 2mtrs HIPL Hafele	2.0000	No.	80.00	160.00
Material	Bulb 40 Watt	55.0000	No.	15.75	866.25
Material	Driver 10 amps	20.0000	No.	850.00	17000.00
Material	Driver 5 amps	8.0000	No.	770.00	6160.00
Material	Hybec EB9103 LED tubelight 14w	1.0000	No.	1500.00	1500.00
Material	Hybec EB9324 Glareless Fixed 14w	3.0000	No.	1500.00	4500.00
Material	Hybec EB9342 Base downlight 14w	2.0000	No.	1500.00	3000.00
Material	Hybec HLR2316 Downlight 9.5w	8.0000	No.	1500.00	12000.00
Material	LED Driver	8.0000	No.	618.75	4950.00
Material	LED driver 2.5amp	13.0000	No.	300.00	3900.00
Material	LED flexible strip 4.8w	0.0000	Mtrs	225.00	0.00
Material	Profile for LED strip	250.0000	Mtrs	140.00	35000.00
Material	Rapid and Clear 180gm	2.0000	set	250.00	500.00
					173336.25
Sample Flat Electrical Light Fittings		1.0000	Job		
Material	ERD2143W downlight 14w	6.0000	No.	10000.00	60000.00
Material	ERD2277W downlight 6w	11.0000	No.	10000.00	110000.00
Material	ERD2286W downlight 10w	2.0000	No.	10000.00	20000.00
Material	ERD2319W downlight 10w	7.0000	No.	12000.00	84000.00
Material	ERD2328W downlight 14w	12.0000	No.	13000.00	156000.00
Material	ERD2331W downlight 14w	21.0000	No.	13000.00	273000.00
Material	ERD2371W downlight 10w	2.0000	No.	13000.00	26000.00
Material	ERD2642W downlight 10w	3.0000	No.	11000.00	33000.00
Material	GRX135N-T non dimmable power supply	11.0000	No.	4400.00	48400.00
Material	GRX136N-T non dimmable power supply	53.0000	No.	5400.00	286200.00
					1096600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Show Flat - Malamine Polish .		1.0000	Sq.Ft		
Labour	Melamine Polish	1125.0600	Sq.Ft	7.00	7875.42
Labour	Melamine Polish Mkt	1246.4800	R.Ft	1500.00	1869720.00
Labour	Staining Works	1125.0600	Sq.Ft	38.50	43314.81
Labour	Staining Works	1246.4800	R.Ft	23.75	29603.90
					1950514.13
Sample Flat Carpentry Work (M)		1.0000	No.		
Material	Fevicol	20.0000	Kgs	180.00	3600.00
Material	Laminate Zurich core 112 1.4mm	3.0000	No.	3000.00	9000.00
Material	Nails 14 No 1 3/4"	2.5000	Kgs	92.40	231.00
Material	Nails 17 No 1 "	2.5000	Kgs	315.00	787.50
Material	Nails 17 No 1 1/4"	2.5000	Kgs	315.00	787.50
Material	Nails 19 No 3/4"	2.5000	Kgs	92.40	231.00
Material	Night Latch (Europa) 8013NS	1.0000	No.	2191.50	2191.50
Material	Plywood 12 mm (8'x4')	384.0000	Sq.Ft	30.00	11520.00
Material	Plywood 18 mm (8'x4')	480.0000	Sq.Ft	38.00	18240.00
Material	S/S Screw 100 x 10	2.0000	Box	840.26	1680.52
Material	S/S Screw 25 x 8	1.0000	Box	233.89	233.89
Material	S/S Screw 32 x 8	1.0000	Box	360.00	360.00
Material	S/S Screw 38 x 8	1.0000	Box	238.56	238.56
Material	S/S Screw 60 x 8	1.0000	Box	55.00	55.00
Material	S/S Screw 75 x 10	2.0000	Box	642.60	1285.20
Material	Screw 8 x 60	0.0000	No.	1.35	0.00
Material	Veneer Dyed Cosmo 8x4	1.0000	No.	1000.00	1000.00
					51441.67
Sample Flat Den Room Wooden Cladding		1.0000	No.		
Material	Sapphire bricks Yew Wood YSB-02	96.0000	Sq.Ft	100.00	9600.00
					9600.00
S.F - Kitchen Door Entry from Hall .		1.0000	No.		
Material	Floor Spring	1.0000	No.	50.00	50.00
Material	Glass 12mm Clear Toughoned	1.0000	No.	650.00	650.00
Material	Glass Door Handle	1.0000	set	700.00	700.00
Material	Pivot Patti	1.0000	No.	250.00	250.00
Material	Top Patch	1.0000	No.	1500.00	1500.00
					3150.00
Show Flat- M.Bed,Child Bed,Parents Bedroom .		1.0000	No.		
Material	Backpainted 6mm Extra Clear Glass	24.0000	Sq.Ft	500.00	12000.00
Material	CNC polish	47.0000	R.Ft	15.00	705.00
Material	Glass Clear 10mm	3.5000	Sq.Ft	95.03	332.61
Material	Silicon Clear	4.0000	No.	157.50	630.00
					13667.61
S.F - Parents Room Glass Material.		1.0000	No.		
Material	12mm Double Bend Right Angle Glass	12.0000	Sq.Ft	850.00	10200.00
Material	CNC polish	103.0000	R.Ft	15.00	1545.00
Material	Glass Clear 10mm	54.0000	Sq.Ft	95.03	5131.62
Material	Glass Self Bracket 6"	2.0000	set	400.00	800.00
Material	Mirror 6mm Clear	32.0000	Sq.Ft	39.00	1248.00
Material	PVC Safety Film	32.0000	Sq.Ft	20.00	640.00
					19564.62
Show Flat - Internal Theames,Curtains,Wallpapers		1.0000	No.		
Material	1003137 Spine	3.0000	No.	300.00	900.00
Material	1003564 Cushion	2.0000	No.	300.00	600.00
Material	1003573 Cushion	2.0000	No.	300.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	1014621 Lining regular Fawn	17.5000	Mtrs	1250.00	21875.00
Material	1014625 M track accessories	77.0000	R.Ft	300.00	23100.00
Material	1014870 Pillow	6.0000	No.	300.00	1800.00
Material	1019284 Eyelet Tape Accessories	19.6000	Mtrs	200.00	3920.00
Material	1019336 AP tape accessories	130.0000	Mtrs	35.00	4550.00
Material	1019337 Soft Board Fabric	5.0000	Mtrs	650.00	3250.00
Material	1019529 wallpaper fitting	19.0000	No.	300.00	5700.00
Material	1020384 Fabric SJ-923	6.0000	Mtrs	1250.00	7500.00
Material	1020407 Bed Cover	1.0000	No.	800.00	800.00
Material	1020567 Fabric sr.no.48	1.5000	Mtrs	1250.00	1875.00
Material	1020637 Lead weight accessories	63.0000	Mtrs	300.00	18900.00
Material	1021552 Fabric material	2.0000	Mtrs	1250.00	2500.00
Material	1021706 Fabric sr no.51	0.5000	Mtrs	1250.00	625.00
Material	1021833 Centre Bracket	2.0000	No.	300.00	600.00
Material	1021833 Corner Bracket	1.0000	No.	300.00	300.00
Material	1021843 Leather material	8.0000	Mtrs	800.00	6400.00
Material	1021849 fabric parents bed main	23.7500	Mtrs	21000.00	498750.00
Material	1021943 bedsheet 25018	3.0000	No.	1250.00	3750.00
Material	1021951 Cushion	2.0000	No.	300.00	600.00
Material	1022227 Blind Fitting	8.0000	No.	500.00	4000.00
Material	1022335 S S Rod	30.0000	R.Ft	55.00	1650.00
Material	1022616 Dimout accessories	23.7500	Mtrs	300.00	7125.00
Material	1023089 Rod Fitting	2.0000	No.	300.00	600.00
Material	1023163 fabric master bed sheer	9.8000	Mtrs	2000.00	19600.00
Material	1023258 fabric kids bed sheer	9.8000	Mtrs	2000.00	19600.00
Material	1023281 M track Fitting	7.0000	No.	300.00	2100.00
Material	1023564 Fabric sr no.15	2.5000	Mtrs	1250.00	3125.00
Material	1023794 fabric master bedroom main	26.2500	Mtrs	2000.00	52500.00
Material	1024344 Leather material	3.0000	Mtrs	630.00	1890.00
Material	1025455 master bed wallpaper	4.0000	ROLL	21000.00	84000.00
Material	1025649 Wall Bracket Accessories	2.0000	No.	300.00	600.00
Material	1025650 Over Lapper accessories	7.0000	No.	300.00	2100.00
Material	1026182 kids wallpaper	5.0000	ROLL	21000.00	105000.00
Material	1026382 parents room wallpaper	4.0000	ROLL	21000.00	84000.00
Material	1026453 Leather Material	7.0000	Mtrs	2000.00	14000.00
Material	1026674 Stitching AP/Belt	15.0000	No.	300.00	4500.00
Material	1026793 fabric kids bed main	23.7500	Mtrs	2000.00	47500.00
Material	1026794 Fabric sr.no.19	1.0000	Mtrs	1250.00	1250.00
Material	1026795 fabric COL-59 sunshine	6.5000	Mtrs	1250.00	8125.00
Material	1026815 fabric living+dining+den sheer fabric	33.6000	Mtrs	2000.00	67200.00
Material	1026816 Mock	6.0000	Mtrs	2000.00	12000.00
Material	1026817 fabric parents bed sheer	9.8000	Mtrs	21000.00	205800.00
Material	1026818 entrance pass & tv wall	6.0000	Mtrs	21000.00	126000.00
Material	1026820 fabric living+dining+den-main	81.5000	Mtrs	2000.00	163000.00
Material	1027153 Fabric sr no.25	0.5000	Mtrs	1250.00	625.00
Material	1027231 Curatin Fabric	54.0000	Mtrs	900.00	48600.00
Material	1027233 Roller Blind	216.0000	Sq.Ft	227.00	49032.00
Material	1027335 Fabric 46 Falcon Wise	3.2500	Mtrs	1250.00	4062.50
Material	106432 Fabric/KD/bliss/all design	4.5000	Mtrs	650.00	2925.00
Material	Bed Cover Making	3.0000	No.	5000.00	15000.00
Material	Bedsheet Single Sateen Strip Pair	1.0000	No.	2000.00	2000.00
Material	Duro Soft Mat 147"x48"	49.0000	Sq.Ft	150.00	7350.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Duro Soft Mat 78"x48"	26.0000	Sq.Ft	150.00	3900.00
Material	Main curtain motor+Track	6.0000	set	25000.00	150000.00
Material	Motorized Blind Fitting	6.0000	No.	1500.00	9000.00
Material	P.P Door Mat Grey 3ftx2ft	1.0000	No.	800.00	800.00
Material	Pillow 18x27 Featherlite	1.0000	No.	750.00	750.00
Material	Side Hook	12.0000	No.	395.00	4740.00
Material	Side Hook Fitting	12.0000	No.	200.00	2400.00
Material	U``	30.0000	Sq.Ft	227.00	6810.00
					1954154.50
Sample Flat Modular Kitchen Trolley		1.0000	Job		
Material	Kitchen Trolley	1.0000	No.	614460.00	614460.00
					614460.00
S.O & S.F - Sample Flat Houshold Appliances		1.0000	No.		
Material	4 Gas Burner EC615HB9TI	1.0000	No.	27500.00	27500.00
Material	Chimney LC98WA542	1.0000	No.	51000.00	51000.00
Material	Fridge KA56NV40NE	1.0000	No.	63000.00	63000.00
Material	Microwave BF634LGS1I	1.0000	No.	48000.00	48000.00
Material	Oven HB23AB523K	1.0000	No.	43500.00	43500.00
					233000.00
S.F - Mirror,Glass,Back Painted Glass ..		1.0000	No.		
Material	Backpainted 6mm Extra Clear Glass	32.0000	Sq.Ft	500.00	16000.00
Material	CNC polish	140.0000	R.Ft	15.00	2100.00
Material	Glass Plain 12mm	8.0000	Sq.Ft	600.00	4800.00
Material	Mirror 6mm Clear	70.0000	Sq.Ft	39.00	2730.00
Material	PVC Safety Film	70.0000	Sq.Ft	20.00	1400.00
Material	Silicon Clear	10.0000	No.	157.50	1575.00
					28605.00
S.F - Euro Ser Clear Tough+Frosted Glass .		1.0000	Sq.Ft		
Labour	Euro Windw-Fix+Opnbl+Clr Tougnd Glass	255.0600	Sq.Ft	478.00	121918.68
Labour	Euro Windw-Fix+Opnbl+Frosted Glass	36.0000	Sq.Ft	474.00	17064.00
					138982.68
S.F - Mirror,Glass .		1.0000	No.		
Material	CNC Bevelling	208.0000	R.Ft	74.97	15593.76
Material	CNC polish	272.0000	R.Ft	15.00	4080.00
Material	Glass 10mm CLR Toughened	85.0000	Sq.Ft	241.17	20499.45
Material	Glass Clear 10mm	128.0000	Sq.Ft	95.03	12163.84
Material	Mirror 6mm Clear	242.0000	Sq.Ft	39.00	9438.00
Material	PVC Safety Film	242.0000	Sq.Ft	20.00	4840.00
Material	Silicon Clear	10.0000	No.	157.50	1575.00
					68190.05
S.F - Installation & Painting shear Wooden Planks at Den.Din		1.0000	Sq.Ft		
Labour	Shera Board Fixing - DCH	165.7600	Sq.Ft	20.00	3315.20
					3315.20
Show Flat - Louvers&Window .		1.0000	Sq.Ft		
Labour	Al. Louver (m+l) - BCo	329.3780	Sq.Ft	150.00	49406.70
Labour	Aluminium Window (m+l) - Mkt	974.3700	Sq.Ft	150.00	146155.50
Labour	AluminiumWindow Rate Diff	974.3700	Sq.Ft	76.00	74052.12
					269614.32
Show Flat - 4 BHK CP Fittings		1.0000	No.		
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bottle Trap (52053000)	4.0000	No.	150.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	Carysil Jazz Sink 40x20x8 Nera	1.0000	No.	13.00	13.00
Material	CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00
Material	CP Pillar Cock (Opal 15001)	1.0000	No.	500.00	500.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Trap Jali Popup 45218	11.0000	No.	730.00	8030.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-28450000 - No.	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Waste Coupling ALD709	5.0000	No.	325.00	1625.00
					110625.00
Show Flat - 4 BHK Sanitary Wares		1.0000	No.		
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover- 9M21C101	1.0000	No.	370.00	370.00
Material	Wall H. Seat Cover- 9M58S101	1.0000	No.	213.00	213.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode-56351001	1.0000	No.	1475.00	1475.00
Material	Wall Hung Commode-56841001	2.0000	No.	129.00	258.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wash Basin Corner 1006 - No.	1.0000	No.	1500.00	1500.00
Material	Wash Hand Basin 540x340 Architectura (41525001)	2.0000	No.	5616.00	11232.00
Material	Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
					37448.40
Show Flat - 4 BHK Internal Plumbing		1.0000	No.		
Material	ASTM Pipe 2" x 10fts	5.0000	No.	522.00	2610.00
Material	CPVC Brass Elbow 1/2"X3/4"	35.0000	No.	50.00	1750.00
Material	CPVC Brass Trans FTA 3/4"x1/2"	5.0000	No.	50.00	250.00
Material	Plumbing Nails 2"	2.0000	Kgs	78.75	157.50
Material	PPR-C Brass Elbow 20mm	35.0000	No.	14.50	507.50
Material	PPR-C Brass FTA 1 1/2"	5.0000	No.	32.60	163.00
Material	PPR-C Brass FTA 1-1/4" (40mm)	5.0000	No.	30.00	150.00
Material	PPR-C Brass FTA 3/4"	5.0000	No.	0.00	0.00
Material	PPR-C Brass MTA 3/4"	15.0000	No.	500.00	7500.00
Material	PPR-C Brass MTA 32mm	5.0000	No.	321.00	1605.00
Material	PPR-C Elbow 20mm (90 deg.)	80.0000	No.	14.50	1160.00
Material	PPR-C Elbow 32mm	30.0000	No.	28.00	840.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 32mm(PN16) 3 layer	100.0000	R.Ft	25.81	2581.00
Material	PPR-C Socket 20mm	15.0000	No.	6.05	90.75
Material	PPR-C Socket 32mm	8.0000	No.	15.12	120.96
Material	PPR-C Tee 20mm	30.0000	No.	18.60	558.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Tee 32mm	5.0000	No.	28.00	140.00
Material	PVC Solvent (500 ml.) -	1.0000	No.	180.00	180.00
Material	Teflon Tape	30.0000	No.	6.24	187.20
Labour	Plumbing Work -Mkt	1.0000	No.	2500.00	2500.00
					28620.91
Sample Flat AC Work (L)		1.0000	No.		
Labour	Drain Piping	50.0000	Mtrs	1067.00	53350.00
Labour	Elect. Cabling for A.C.- BC	70.0000	Mtrs	110.00	7700.00
Labour	Install. & Commissioning Indoor Units	6.0000	No.	2000.00	12000.00
Labour	M.S. Stand for A.C.- BC	6.0000	No.	4500.00	27000.00
Labour	Refrigerant Piping	60.0000	Mtrs	1067.00	64020.00
					164070.00
Sample Flat AC (M)		1.0000	No.		
Material	Split AC 1.5TR LSA5NP3A1 3star	3.0000	No.	24200.00	72600.00
Material	Split AC 1TR LSA3NP3A 3star	2.0000	No.	21600.00	43200.00
Material	Split AC 2TR LSA6NP3A1 3star	1.0000	No.	32000.00	32000.00
					147800.00
Sample Flat Sprinklers (M)		1.0000	No.		
Material	Sprinklers	10.0000	No.	118.12	1181.20
					1181.20
S.F D1-(1.4X2.45M)Main Door		1.0000	No.		
Material	Magnetic Catcher S.S.-ADM65S	1.0000	No.	297.73	297.73
Material	Main Door handle 18" LINE customized	1.0000	No.	8000.00	8000.00
Material	Night Latch (Europa) 8013NS	1.0000	No.	2191.50	2191.50
Material	S.S. Hinges 4"-BHB34S	4.0000	No.	250.00	1000.00
					11489.23
S.F D2-(1.0X2.45M) Bed Door		3.0000	No.		
Material	Cabinate Handle 388mm - No.	2.0000	No.	795.00	1590.00
Material	Cylinder with Key-APCKNS60	3.0000	No.	625.00	1875.00
Material	Handle 22mm LH1921 Arch	3.0000	Pair	767.00	2301.00
Material	Lock Body AMLB9S	3.0000	No.	250.00	750.00
Material	Magnetic Catcher S.S.-ADM65S	3.0000	No.	297.73	893.19
Material	S.S. Hinges 4"-BHB34S	12.0000	No.	250.00	3000.00
					10409.19
S.F D2-(1.0X2.45M)Kitchen Door		1.0000	No.		
Material	Cylinder with Key-APCKNS60	1.0000	No.	625.00	625.00
Material	Handle 22mm LH1921 Arch	1.0000	Pair	767.00	767.00
Material	Lock Body AMLB9S	1.0000	No.	250.00	250.00
Material	Magnetic Catcher S.S.-ADM65S	1.0000	No.	297.73	297.73
Material	S.S. Hinges 4"-BHB34S	4.0000	No.	250.00	1000.00
					2939.73
S.F D3-(1.0X2.45M)Toilet Door		4.0000	No.		
Material	Cylinder without Key-APCSNS60	4.0000	No.	545.00	2180.00
Material	Cylinder without Key-APCSNS80	4.0000	No.	545.00	2180.00
Material	Handle 22mm LH1921 Arch	4.0000	Pair	767.00	3068.00
Material	Lock Body AMLB9S	4.0000	No.	250.00	1000.00
Material	S.S. Hinges 4"-BHB34S	16.0000	No.	250.00	4000.00
					12428.00
S.F D4-(0.9X2.45M)Servant Rm Door		1.0000	No.		
Material	Cylinder without Key-APCSNS60	1.0000	No.	545.00	545.00
Material	Handle 22mm LH1921 Arch	1.0000	Pair	767.00	767.00
Material	Lock Body AMLB9S	1.0000	No.	250.00	250.00
Material	Magnetic Catcher S.S.-ADM65S	1.0000	No.	297.73	297.73

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	S.S. Hinges 4"-BHB34S	4.0000	No.	250.00	1000.00
					2859.73
S.F D5-(0.85X2.45M)Utility Kit Rm Door		1.0000	No.		
Material	Cylinder with Key-APCKNS60	1.0000	No.	625.00	625.00
Material	Handle 22mm LH1921 Arch	1.0000	Pair	767.00	767.00
Material	Lock Body AMLB9S	1.0000	No.	250.00	250.00
Material	Magnetic Catcher S.S.-ADM65S	1.0000	No.	297.73	297.73
Material	S.S. Hinges 4"-BHB34S	4.0000	No.	250.00	1000.00
					2939.73
S.F Safety Door		1.0000	No.		
Material	Main Door handle 18" LINE customized	1.0000	No.	8000.00	8000.00
Material	Night Latch (Europa) 8013NS	1.0000	No.	2191.50	2191.50
Material	S.S. Hinges 4"-BHB34S	4.0000	No.	250.00	1000.00
					11191.50
S.F D5-(0.85X2.45M)Servant Toilet		1.0000	No.		
Material	Cylinder without Key-APCSNS60	1.0000	No.	545.00	545.00
Material	Handle 22mm LH1921 Arch	1.0000	Pair	767.00	767.00
Material	Lock Body AMLB9S	1.0000	No.	250.00	250.00
Material	Magnetic Catcher S.S.-ADM65S	1.0000	No.	297.73	297.73
Material	S.S. Hinges 4"-BHB34S	4.0000	No.	250.00	1000.00
					2859.73
Show Flat - Door Shutter with Frame		1.0000	No.		
Material	Child Bed Door 997x2400x192mm with frame	1.0000	No.	3000.00	3000.00
Material	Door 802x2400x148mm with frame servant to drybalc	1.0000	No.	3000.00	3000.00
Material	Door 849x2400x166mm with frame kitchen to dry balc	1.0000	No.	3000.00	3000.00
Material	Doorframe 974x2400x246mm kitchen to dining	1.0000	No.	3000.00	3000.00
Material	M.Bed Door 995x2400x200mm with frame	1.0000	No.	3000.00	3000.00
Material	Main Door 1175x2400x174mm with frame	1.0000	No.	3000.00	3000.00
Material	Parents Bed Door 970x2400x200mm with frame	1.0000	No.	3000.00	3000.00
Material	Parents Toi Door 861x2400x153mm with frame	1.0000	No.	3000.00	3000.00
Material	Safety Door 1175x2400x248mm with frame	1.0000	No.	3000.00	3000.00
Material	Servent Toi Door 805x2400x216mm with frame	1.0000	No.	3000.00	3000.00
					30000.00
S.O & S.F - Internal Brass Matt Finish		1.0000	No.		
Material	Brass Main Entrance Grill	1.0000	No.	56000.00	56000.00
Material	Brass pipe round 12mm 10ft	230.0000	R.Ft	350.00	80500.00
Material	Brass pipe square 40x12mm	57.0000	R.Ft	850.00	48450.00
Material	Brass Round Leg	6.0000	No.	650.00	3900.00
Material	Brass section 12x19x12mm	25.0000	R.Ft	75.00	1875.00
Material	Brass section 12x45x19mm	62.0000	R. Inch	75.00	4650.00
Material	Brass section 19x12mm	52.5000	R.Ft	650.00	34125.00
Material	Brass section 50x75mm	54.0000	R.Ft	650.00	35100.00
Material	Brass section 75x50mm 10ft	20.0000	R.Ft	650.00	13000.00
Material	Brass section 75x50mm 18ft	18.0000	R.Ft	650.00	11700.00
Material	Brass section 75x50mm 20ft	20.0000	R.Ft	650.00	13000.00
Material	Brass section 75x50mm 9ft	18.0000	R.Ft	650.00	11700.00
Material	Brass section 75x50mm angle	15.0000	R.Ft	1500.00	22500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Brass section 75x75mm	10.0000	R.Ft	1500.00	15000.00
Material	Brass Solid Rod 12mm	37.5000	R.Ft	650.00	24375.00
Material	Brass TV Unit/Grill	1.0000	No.	50000.00	50000.00
					425875.00
Show Flat - FRP Planters,Pebbles,Flowers,Boat Shape Arrangt		1.0000	No.		
Material	Boat Shaped Arrangement	1.0000	No.	4000.00	4000.00
Material	Flowers for vases	1.0000	No.	11000.00	11000.00
Material	FRP Planter Black	4.0000	No.	3800.00	15200.00
Material	Labour Charges	1.0000	No.	75.00	75.00
Material	Pebbles Black Polished flat 2"-3"	475.0000	Kgs	75.00	35625.00
					65900.00
Show Flat - Head Board & Bed Side Panelling w/o Fabric .		1.0000	No.		
Material	Bed Back Side Without Fabric	23.0000	Sq.Ft	200.00	4600.00
Material	Bed Side Board Without Fabric	55.0000	Sq.Ft	200.00	11000.00
Material	Head Board without Fabric	68.0000	Sq.Ft	200.00	13600.00
Material	Side Panel Board Without Fabric	11.0000	Sq.Ft	200.00	2200.00
					31400.00
Show Flat - M.S Perforated Terrace Railing		1.0000	Sq.Ft		
Labour	Fabrication work (L)	1650.6000	Kgs	18.00	29710.80
Labour	Fabrication work (M)	1650.6000	Kgs	40.00	66024.00
Labour	Fabrication work-lumpsum	3.0000	No.	300.00	900.00
Labour	Powder Coating BC	360.3200	Sq.Ft	30.00	10809.60
Labour	SS Railing (m+l) - DSP	70.4100	R.Ft	12.00	844.92
					108289.32
Sales Office Garden Area Electrical work		1.0000	Job		
Material	Insulation Tape	10.0000	No.	16.03	160.30
Material	PVC Copper Wire 1.5 Sqmm black	180.0000	Mtrs	8.86	1594.80
Material	PVC Copper Wire 1.5 Sqmm blue	180.0000	Mtrs	8.86	1594.80
Material	PVC Copper Wire 1.5 Sqmm red	180.0000	Mtrs	8.87	1596.60
Material	PVC Copper Wire 1.5 Sqmm yellow	180.0000	Mtrs	8.87	1596.60
					6543.10
Sales Office Parking Area Road Soling Work		6807.0300	Sq.Ft		
Labour	Breaking & Shifting- BRE	6807.0300	Sq.Ft	4.00	27228.12
Labour	Soling Work -Mkt	6807.0300	Sq.Ft	16.50	112316.00
					139544.12
Sales Office Landscape & Parking Area PCC Work		2003.8000	Sq.Ft		
Material	Aggregate 3/4 Inch	400.0000	Cu.Ft	19.00	7600.00
Material	Cement 43 Grade	65.0000	Bags	275.00	17875.00
Material	Crush Sand	305.0000	Cu.Ft	33.00	10065.00
Labour	PCC- Mkt	2003.8000	Sq.Ft	3.00	6011.40
					41551.40
Sales Office-Water Fountain&Accessories .		1.0000	No.		
Material	Sand	150.0000	Kgs	10.00	1500.00
Material	Surface Net	1.0000	No.	950.00	950.00
Material	Vaccum Head Brush Type Emaux Make	2.0000	No.	2500.00	5000.00
Material	Vaccum Head Regular	1.0000	No.	950.00	950.00
Material	Vaccum Hose 1.5" (11mtr.)	1.0000	No.	950.00	950.00
Material	Vaccum Hose 1.5" (15mtr.)	1.0000	No.	950.00	950.00
Material	Water Fountain & Accessories	1.0000	set	150000.00	150000.00
					160300.00
Sales Office - Water Softner Plant for Waterbody		1.0000	No.		
Material	Water Softner Plant 10m3	1.0000	No.	100000.00	100000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					100000.00
Sales Office-Plumbing Work for Water Softner Plant		1.0000	No.		
Material	ASTM Elbow 1"	10.0000	No.	17.07	170.70
Material	ASTM Pipe 1" x 10fts	10.0000	No.	161.67	1616.70
Material	ASTM Socket 1"	12.0000	No.	13.84	166.08
Material	ASTM Tee 1"	5.0000	No.	24.91	124.55
					2078.03
Sales Office-Water Softner Plant for Waterbody Maintenance		1.0000	No.		
Material	Salt	200.0000	Kgs	5.00	1000.00
Material	Sodium Hypochloride	40.0000	Ltrs	13.00	520.00
					1520.00
Sales Oiifce Landscape Area Cobbles 165 x 165 x 60mm		1.0000	Sq.Ft		
Material	Cobble stone Blended (grey) 165x165x60mm Bossed Effect	3983.7900	Sq.Ft	49.00	195205.71
Material	Crush Sand	487.4400	Cu.Ft	33.00	16085.52
					211291.23
Sales Oiifce Landscape Area Cobbles 247.5 x 330 x 60mm		1.0000	Sq.Ft		
Material	Cobble stone Blended (grey) 165x124x60mm Bossed Effect	3432.2100	Sq.Ft	49.00	168178.29
Material	Crush Sand	567.0700	Cu.Ft	33.00	18713.31
					186891.60
Sales Oiifce Landscape Area Leather Finish Kadappa		1.0000	Sq.Ft		
Material	Kadappa Leather finish	0.0000	Sq.Ft	47.25	0.00
					0.00
Sales Oiifce Landscape Area Precast Kerb Stone		1.0000	R.Ft		
Material	Cement 43 Grade	7.0200	Bags	275.00	1930.50
Material	Crush Sand	28.0800	Cu.Ft	33.00	926.64
Material	Kerbstone 250x500 (Plain)	702.0000	R.Ft	75.00	52650.00
Material	Kerbstone 300x450x100	0.0000	No.	120.00	0.00
Labour	Apex Paint - Mkt	492.0900	Sq.Ft	4.50	2214.41
Labour	Kerb stone fixing - Dld	486.2700	R.Ft	10.00	4862.70
					62584.25
Sales Oiifce Landscape Area PCC M-15		108.2400	Cu.Mtrs		
Material	Cement Loose 53 Grade	18.9420	Metric Tonnes	3880.00	73494.96
Material	Sand-Metal Mix M15 (Downpour)	108.2400	Cu.Mtrs	2125.00	230010.00
					303504.96
Sales Oiifce Landscape Area Leather Finish Sadarali Granite		3194.1700	Sq.Ft		
Material	190 sealer MYK laticrete	30.0000	Ltrs	500.00	15000.00
Material	Cement 43 Grade	55.5500	Bags	275.00	15276.25
Material	Crush Sand	222.2000	Cu.Ft	33.00	7332.60
Material	Keraflex Maxi S1 Gray	35.0000	Bags	1400.00	49000.00
Material	Laquer PU Base	52.7700	Ltrs	401.79	21202.46
Material	Natural Sand	222.2000	Cu.Ft	350.00	77770.00
Material	Sadharalli Granite Leather Finish	3194.1700	Sq.Ft	150.00	479125.50
Material	Tenax Solid Crema	7.5000	Kgs	472.50	3543.75
Material	Tenax Solid transparent	7.5000	Kgs	38.25	286.88
					668537.44
Sales Oiifce Landscape Area Shot Blasted Granite - Steel Grey		1609.9600	Sq.Ft		
Material	Cement 43 Grade	27.9900	Bags	275.00	7697.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Grey Granite Shot Blast Brush	1609.9600	Sq.Ft	150.00	241494.00
					249191.25
Sales Oiifce Landscape Area Polished Black Granite		103.1000	Sq.Ft		
Material	Cement 43 Grade	1.7900	Bags	275.00	492.25
Material	Polished Black Granite	0.0000	Sq.Ft	155.00	0.00
Material	Telephonic Black Granite	103.1000	Sq.Ft	78.00	8041.80
					8534.05
Sales Office Landscape Area Excavation .		1.0000	Cu.Mtrs		
Labour	Excavation By Bucket (Shifting Outside)	476.5200	Cu.Mtrs	130.00	61947.60
					61947.60
Sales Office Parking Area Road Soling Work		9649.9000	Sq.Ft		
Labour	Dressing,Rolling - SO	11385.6400	Sq.Ft	2.00	22771.28
Labour	Soling Work -Mkt	9649.9000	Sq.Ft	16.50	159223.35
					181994.63
Sales Office Landscape Area Trimix .		1.0000	Sq.Ft		
Labour	Trimix Work -	9649.9000	Sq.Ft	57.00	550044.30
					550044.30
Sales Oiifce Landscape Area Extra received material against		1.0000	Sq.Ft		
Material	Sadharalli Granite Leather Finish	334.0000	Sq.Ft	150.00	50100.00
					50100.00
Sales Oiifce Landscape Area .		1.0000	Job		
Material	Achelifa Red	353.0000	No.	28.00	9884.00
Material	Alpinia	85.0000	No.	200.00	17000.00
Material	Alternethara Green	156.0000	No.	20.00	3120.00
Material	Alternethara Red	172.0000	No.	5.00	860.00
Material	American Blue Lawn	608.3200	Sq.m.	150.00	91248.00
Material	Areca Palm	170.0000	No.	350.00	59500.00
Material	Areca Palm 16"	45.0000	No.	980.00	44100.00
Material	Asparagus	35.0000	No.	200.00	7000.00
Material	Bamboo species Buddha belly	135.0000	No.	250.00	33750.00
Material	Bambusa Ventricosa	126.0000	No.	200.00	25200.00
Material	Banana	19.0000	No.	200.00	3800.00
Material	Bauhinia Purpurea	3.0000	No.	900.00	2700.00
Material	Brassia	7.0000	No.	200.00	1400.00
Material	Busida	13.0000	No.	150.00	1950.00
Material	Cordyline Terminalis	249.0000	No.	200.00	49800.00
Material	Dracaena Warneckeii	88.0000	No.	200.00	17600.00
Material	Dwarf Canna Red	1308.0000	No.	20.00	26160.00
Material	Dwarf Plumeria rubra	4.0000	No.	20000.00	80000.00
Material	Ficus Panda	4.0000	No.	985.00	3940.00
Material	Golden Arelia	316.0000	No.	200.00	63200.00
Material	Golden Pandanus	119.0000	No.	200.00	23800.00
Material	Green Tagar	248.0000	No.	40.00	9920.00
Material	Heliconia	79.0000	No.	20.50	1619.50
Material	Hymenocallis Litteralis	179.0000	No.	200.00	35800.00
Material	Lantana Mauve	358.0000	No.	8.00	2864.00
Material	Mini Almenda	428.0000	No.	30.00	12840.00
Material	Mini Tagar	248.0000	No.	25.00	6200.00
Material	Mini. ixora	640.0000	No.	40.00	25600.00
Material	Opiopogan Japonicus	191.0000	No.	200.00	38200.00
Material	Pandanus	750.0000	No.	30.00	22500.00
Material	Pandanus Variegated	128.0000	No.	200.00	25600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Phoenix Palm	6.0000	No.	2500.00	15000.00
Material	Plumeria Alba	27.0000	No.	1200.00	32400.00
Material	Royal Palm 15ft Height	175.0000	No.	1700.00	297500.00
Material	Russelia Equisetiforms	224.0000	No.	150.00	33600.00
Material	Spathyphyllum	50.0000	No.	37.50	1875.00
Material	Spider Lili	650.0000	No.	20.00	13000.00
Material	Verigated Canna	173.0000	No.	70.00	12110.00
Material	Zenadu	78.0000	No.	200.00	15600.00
Labour	Garden maintenance material-Mkt	59.0000	Month	0.00	0.00
Labour	Garden maintenance material.	365.0000	Day	3500.00	1277500.00
Labour	Garden work - Mkt	68.0000	Month	0.00	0.00
Labour	Garden work.	1095.0000	Day	3500.00	3832500.00
Labour	Supervision Charges	42.0000	Month	0.00	0.00
					6278240.50
Sales Oiifce Landscape Area Flooring&Tiling(L)		1.0000	Sq.Ft		
Labour	Brush Polish for Granite Floor	2806.0900	Sq.Ft	40.00	112243.60
Labour	Granite Border Fixing-	476.5800	R.Ft	15.00	7148.70
Labour	Granite Flooring	2569.3000	Sq.Ft	90.00	231237.00
Labour	Paving Block Fixing Mkt	5401.5100	Sq.Ft	5.00	27007.55
Labour	V Groove making- BC	1871.0000	R.Ft	20.00	37420.00
					415056.85
Poyta Soil Shifting for Landscape Area		1.0000	Job		
Labour	Shifting (Outside)- BC	552.7100	Cu.Mtrs	117.00	64667.07
					64667.07
Sample Flat Backside Area Flowerbeds IPS W/P		519.0000	Sq.Ft		
Material	Cement 43 Grade	18.1650	Bags	275.00	4995.38
Material	Natural Sand	83.0400	Cu.Ft	350.00	29064.00
Labour	IPS W/P - Mkt	519.0000	Sq.Ft	5.00	2595.00
					36654.38
Sales office-Artificial Glass In Landsp area for Adv Vid Sho		1.0000	No.		
Material	Artificial Grass	2152.8000	Sq.Ft	112.50	242190.00
Material	Toilet Cubical Componet	4.0000	No.	30656.25	122625.00
					364815.00
Sales Oiifce Landscape Area Artificial Plants		1.0000	Job		
Material	Artificial Money Plant Creepers with Plastic Pots	12.0000	No.	1000.00	12000.00
Material	Artificial Boxwood Plants in plastics pots	5.0000	No.	8500.00	42500.00
Material	Artificial Grass	500.0000	Sq.Ft	112.50	56250.00
					110750.00
Sales Oiifce Landscape Area Plantation		1.0000	Job		
Material	Ephorbia	200.0000	No.	25.00	5000.00
Material	Mini Almenda	20.0000	No.	30.00	600.00
Labour	Areca Palm	45.0000	No.	450.00	20250.00
Labour	Plantation Work- DRD	3.0000	No.	2.00	6.00
Labour	Shrub Plantation -MWB	2170.0000	No.	12.00	26040.00
					51896.00
Sales Oiifce Landscape Area plantation (M)		1.0000	Job		
Material	Allamanda Dwarf	100.0000	No.	25.00	2500.00
Material	Compost	40.0000	Kgs	30.00	1200.00
Material	Ephorbia	10.0000	No.	25.00	250.00
Material	Mini Farkria	8.0000	No.	30.00	240.00
Material	Pandanus	15.0000	No.	30.00	450.00
Material	Song of India	5.0000	No.	50.00	250.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Spider Lili	300.0000	No.	20.00	6000.00
					10890.00
Sales office Garden Maintenance		1.0000	Job		
Labour	Garden work.	1095.0000	Day	3500.00	3832500.00
Labour	Professional Charges	24.0000	Month	0.00	0.00
Labour	Supervision Charges	36.0000	Month	0.00	0.00
					3832500.00
Sales Oiifce Landscape Area Sales office Plantation		1.0000	No.		
Material	Areca Palm 20"	21.0000	No.	980.00	20580.00
Material	Ephorbia	80.0000	No.	25.00	2000.00
Material	Pandanus	250.0000	No.	30.00	7500.00
Material	Wadelia	150.0000	No.	6.00	900.00
					30980.00
Sales Oiifce Landscape -Lighting Fixtures .		1.0000	No.		
Material	20 Amp Switch (572063)	2.0000	No.	650.00	1300.00
Material	573467 3pin socket 6x16a 3M	2.0000	No.	300.00	600.00
Material	680614 Plexo Box 4M	2.0000	No.	1500.00	3000.00
Material	Hybec HLL4514 IP65 LED strip	0.0000	Mtrs	1500.00	0.00
Material	K-light LED strip 7945 6w/mtr	0.0000	Mtrs	300.00	0.00
Material	K-light mini bollards 5567 16w LED	0.0000	No.	1000.00	0.00
Material	KL-7052 EF13LF- Trioscope Spike Uplighter Klite	0.0000	No.	1000.00	0.00
Material	KL-7057 EF14(LU)- Trioscope Bracket Uplighter Klite	0.0000	No.	1000.00	0.00
Material	LED Driver 6w	0.0000	No.	450.00	0.00
Material	LED Lamp 1w	0.0000	No.	200.00	0.00
Material	LED Strip - 6W Warm White W/P O/D Type	0.0000	Mtrs	100.00	0.00
Material	Street Light-Triangle Pole(3m)	13.0000	No.	20812.50	270562.50
Material	SW-LED Cree spike light SLEDOF216	48.0000	No.	500.00	24000.00
Material	Wall Recessed step light 3W	16.0000	No.	3562.00	56992.00
					356454.50
Sales Office-Booster Pump		1.0000	No.		
Material	Booster Pump 0.5HP	1.0000	No.	7500.00	7500.00
					7500.00
Sales Office-Round Planters,Bush Ty Plants,Creepers		1.0000	No.		
Material	2.5ft Planter for Areca Palm	2.0000	No.	3750.00	7500.00
Material	Bush type plant medium	20.0000	No.	3750.00	75000.00
Material	Bush type plant small	20.0000	No.	650.00	13000.00
Material	Creepers for planter base	10.0000	No.	3750.00	37500.00
Material	FRP Planter for Green ficus plant	3.0000	No.	3800.00	11400.00
Material	Labour Charges	1.0000	No.	75.00	75.00
					144475.00
Sales Office Garden area Curing Line Work		1.0000	Job		
Material	ASTM Ball Valve 1"	5.0000	No.	1055.00	5275.00
Material	ASTM Ball Valve 1/2"	11.0000	No.	64.05	704.55
Material	ASTM Elbow 1"	20.0000	No.	17.07	341.40
Material	ASTM Elbow 1/2"	10.0000	No.	6.52	65.20
Material	ASTM FTA 1"	5.0000	No.	13.99	69.95
Material	ASTM MTA 1"	5.0000	No.	167.55	837.75
Material	ASTM Pipe 1/2" x 10 fts	25.0000	No.	110.56	2764.00
Material	ASTM Red. Bush 1" x 1/2"	7.0000	No.	30.00	210.00
Material	ASTM Socket 1/2"	10.0000	No.	5.79	57.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM Solvent Cement 472ml	2.0000	No.	484.20	968.40
Material	ASTM Tee 1"	12.0000	No.	24.91	298.92
Material	ASTM Tee 1/2"	6.0000	No.	8.94	53.64
Material	Hexsaw Blade - No.	6.0000	No.	10.00	60.00
					11706.71
Sales Office-Compound Wall Apex Paint		982.7200	Sq.Ft		
Labour	Apex Paint - Mkt	982.7200	Sq.Ft	4.50	4422.24
					4422.24
S.O & S.F- Roofing Work Panel Sheet(Puf)		1.0000	No.		
Material	30mm Puf Sheet RAL9002 offwhite	7997.2200	Sq.Ft	130.00	1039638.60
Labour	Sheet Fixing - Mkt	7843.5000	Sq.Ft	7.50	58826.25
					1098464.85
S.O+S.F-ACP Cladding Work .		1.0000	Sq.Ft		
Labour	ACP Cladding (M+L)- Mkt	3780.0000	Sq.Ft	50.00	189000.00
Labour	Polycarbonate Sheet (M+L) -AIE	0.0000	Sq.Ft	235.00	0.00
					189000.00
S.O+S.F-Deep Cleaning Work		1.0000	Sq.Ft		
Labour	Deep Cleaning work	10500.0000	Sq.Ft	3.00	31500.00
					31500.00
S.O & S.F- J Bolt Fixing For Entrance Jali Columns		1.0000	No.		
Labour	Labour Lumpsum - Mkt	1.0000	No.	4000.00	4000.00
					4000.00
S.O & S.F- Cortan Sheet False Ceiling & Cladding		1.0000	No.		
Material	Corten Steel 2.5mm thick 1250x2500mm	12840.0000	Kgs	81.50	1046460.00
Material	Corten Steel 4mm thick 1250x5000mm	3550.0000	Kgs	72.50	257375.00
					1303835.00
S.O & S.F - GP2 Chemical For BasePlate Of MS Columns		1.0000	No.		
Material	GP2 Waterproofing Chemical	60.0000	Kgs	150.00	9000.00
					9000.00
M.S Fabrication Work For Sales Office & Sample Flat		20000.0000	Kgs		
Labour	Fabrication Work (L) - Mkt	39000.4900	Kgs	11.15	434855.46
Labour	Fabrication Work (M) - Mkt	23000.4900	Kgs	36.50	839517.89
					1274373.35
S.O & S.F - Structural Steel Roofing Work		19396.0000	Kgs		
Labour	Crane Charges -	1.0000	No.	8000.00	8000.00
Labour	Fabrication Work (L) - Mkt	19396.0000	Kgs	11.15	216265.40
Labour	Transportation- Mkt	1.0000	No.	300.00	300.00
					224565.40
S.O & S.F- M.S Work For Viewing Gallery Area		1629.8000	Kgs		
Labour	Fabrication Work (L) - Mkt	1629.8000	Kgs	11.15	18172.27
Labour	Fabrication Work (M) - Mkt	1629.8000	Kgs	36.50	59487.70
					77659.97
S.O & S.F - M.S Work for Interior Items in Fibre Glass		1.0000	Job		
Material	Apple Fibre Glass with Frame	1.0000	No.	25000.00	25000.00
Material	Pebbles Picture with frame and fabrication	3.0000	No.	65000.00	195000.00
Material	Sandle Picture with frame and fabrication	1.0000	No.	65000.00	65000.00
					285000.00
S.O & S.F - M.S Work for Pantry Extension		1.0000	Job		
Labour	Fabrication Work (L) - Mkt	664.3400	Kgs	11.15	7407.39
Labour	Fabrication Work (M) - Mkt	801.2000	Kgs	36.50	29243.80
Labour	Fabrication work lumpsum- MWB	1.0000	No.	3000.00	3000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Meta colour Sheet Fixing BC	996.0000	Sq.Ft	12.00	11952.00
					51603.19
Sales office Fabrication work		1.0000	Job		
Material	Metacolour Sheet 8fts x 3fts6"	30.0000	No.	604.80	18144.00
Material	Metacolour Sheet10fts x3fts6"	65.0000	No.	832.00	54080.00
Material	MS Square Pipe 40mmx40mm 2mm thk	335.0000	Mtrs	100.00	33500.00
Material	MS Square Pipe 50mmx50mm 3mm thk	120.0000	Mtrs	100.00	12000.00
Labour	Fabrication Work (L) - Mkt	467.9400	Kgs	0.00	0.00
Labour	Fabrication Work (M) - Mkt	467.9400	Kgs	0.00	0.00
Labour	Fabrication work Lumpsum-BCo	1.0000	No.	0.00	0.00
Labour	Fastner - BCo	0.0000	No.	0.00	0.00
Labour	GI Sheet removing- Mkt	144.0000	Sq.Ft	0.00	0.00
Labour	Hardware/Fixtures/Fastening (L)	1.0000	No.	0.00	0.00
Labour	Hardware/Fixtures/Fastening (M)	1.0000	No.	0.00	0.00
Labour	Hinges- SOS	0.0000	No.	0.00	0.00
Labour	M.S Angle removing work-SOS - Kgs	76.4600	Kgs	0.00	0.00
Labour	Meta colour Sheet Fixing BC	1100.0000	Sq.Ft	12.00	13200.00
Labour	MS Square Pipe (L)	885.7400	Kgs	0.00	0.00
Labour	Oil paint -Mkt - Sq.Ft	413.5000	Sq.Ft	0.00	0.00
Labour	Towerbolt- Den	0.0000	No.	0.00	0.00
					130924.00
Sales Off&Sample Flats - Housekeeping Work		1.0000	Job		
Labour	Housekeeping (M)	61.0000	Month	0.00	0.00
Labour	Housekeeping (M).	365.0000	Day	3500.00	1277500.00
Labour	Housekeeping - Mkt	49.0000	Month	4750.00	232750.00
Labour	Housekeeping Work-	4697.0000	Day	0.00	0.00
					1510250.00
Sales Off&Sample Flats - Excavation & Filling		150.0000	Cu.Ft		
Labour	Back Filling- MWB	150.0000	Cu.Ft	450.00	67500.00
Labour	Excavation - Mkt	150.0000	Cu.Ft	2.50	375.00
					67875.00
Sales Off&Sample Flats - Bldg Common Items		1.0000	Job		
Sales office plan					
Material	Allamonda Yellow	100.0000	No.	500.00	50000.00
Material	Alternethara Green	156.0000	No.	20.00	3120.00
Material	Alternethara Red	172.0000	No.	5.00	860.00
Material	American Blue Lawn	130.5300	Sq.m.	150.00	19579.50
Material	Bamboo species Buddha belly	47.0000	No.	250.00	11750.00
Material	Bauhinia Purpurea	3.0000	No.	900.00	2700.00
Material	Busida	4.0000	No.	150.00	600.00
Material	Compost	40.0000	Kgs	30.00	1200.00
Material	Dwarf Canna Red	580.0000	No.	20.00	11600.00
Material	Fercuria	8.0000	No.	300.00	2400.00
Material	Mini Almenda	214.0000	No.	30.00	6420.00
Material	Mini Tagar	248.0000	No.	25.00	6200.00
Material	Mini. ixora	353.0000	No.	40.00	14120.00
Material	Plumeria Alba	27.0000	No.	1200.00	32400.00
Material	Round drum sink onyx RAT012	300.0000	No.	3568.10	1070430.00
Material	Russelia Equisetiforms	224.0000	No.	150.00	33600.00
Material	Verigated Canna	23.0000	No.	70.00	1610.00
					1268589.50
Sales Off&Sample Flats Removing Of CP Sanitary Ware		1.0000	No.		
Labour	Plumbing work lumpsum-	1.0000	No.	1500.00	1500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1500.00
Sales Off&Sample Flats Ms Barricating Removing Work - 1 N		1.0000	No.		
Labour	Angle Removing (L)-DER	508.0000	Kgs	0.00	0.00
Labour	Metacolor Sheet Removing - DER	1962.0000	Sq.Ft	0.00	0.00
Labour	MS Column Removing	183.0000	Kgs	56.00	10248.00
					10248.00
Sales Off&Sample Flats Store Room Ms Work Removing		1.0000	No.		
Labour	M.S Angle removing work-SOS - Kgs	720.0000	Kgs	2.50	1800.00
Labour	Metacolor Sheet Removing - DER	1466.0000	Sq.Ft	3.00	4398.00
					6198.00
S.O & S.F - Brickwork Above Plinth Flyash Brickwork-100mm		1483.0700	Sq.Ft		
Material	Cement 43 Grade	15.0000	Bags	275.00	4125.00
Material	Crush Sand	148.3070	Cu.Ft	33.00	4894.13
Material	FlyAsh Bricks 3"x4"x9"	6525.5080	No.	5.00	32627.54
					41646.67
S.O & S.F - Brickwork Above Plinth Flyash Brickwork-150mm		3313.5000	Sq.Ft		
Material	Cement 43 Grade	41.4188	Bags	275.00	11390.17
Material	Cement 53 Grade	20.0000	Bags	360.00	7200.00
Material	Crush Sand	397.6200	Cu.Ft	33.00	13121.46
Material	FlyAsh Bricks 3"x6"x9"	14579.4000	No.	8.19	119405.29
					151116.92
S.O & S.F Toilet Septic Tank Flyash Brickwork-150mm		100.0000	Sq.Ft		
Material	Cement 43 Grade	1.2500	Bags	275.00	343.75
Material	Crush Sand	12.0000	Cu.Ft	33.00	396.00
Material	Fly Ash	2.5000	Kgs	1.61	4.03
Material	FlyAsh Bricks 3"x6"x9"	440.0000	No.	8.19	3603.60
					4347.38
Sample Flat outside Wall Flyash Brickwork 6"		459.6000	Sq.Ft		
Material	Cement 43 Grade	6.0000	Bags	275.00	1650.00
Material	Crush Sand	55.0000	Cu.Ft	33.00	1815.00
Material	FlyAsh Bricks 3"x6"x9"	1758.0000	No.	8.19	14398.02
Labour	Brick Work Rate Diff	459.6000	Sq.Ft	12.00	5515.20
Labour	Brickwork 6"- BC	459.6000	Sq.Ft	8.00	3676.80
					27055.02
Sales Office Landscape & Parking Area Brickwork		3443.9600	Sq.Ft		
Material	Cement 43 Grade	89.0000	Bags	275.00	24475.00
Material	Crush Sand	574.0000	Cu.Ft	33.00	18942.00
Material	FlyAsh Bricks 3"x4"x9"	19354.0000	No.	5.00	96770.00
Labour	Brick Work Rate Diff	3443.9600	Sq.Ft	12.00	41327.52
Labour	Brickwork 15" -DLd	299.4900	Sq.Ft	15.00	4492.35
Labour	Brickwork 9"- BC	3144.4700	Sq.Ft	8.00	25155.76
					211162.63
Sample Flat Brickwork (L)		3331.4500	Sq.Ft		
Labour	Brick Work 10"	316.7800	Sq.Ft	17.00	5385.26
Labour	Brick Work Rate Diff	3331.4400	Sq.Ft	12.00	39977.28
Labour	Brickwork 4" - Mkt	1325.1500	Sq.Ft	5.00	6625.75
Labour	Brickwork 6" - Mkt	1689.5100	Sq.Ft	5.50	9292.31
					61280.60
S.O & S.F -Flyash Brickwork 9" Above Plinth		158.0000	Sq.Ft		
Material	Cement 43 Grade	4.0000	Bags	275.00	1100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crush Sand	31.6000	Cu.Ft	33.00	1042.80
Material	FlyAsh Bricks 3"x4"x9"	1580.0000	No.	5.00	7900.00
Labour	Brickwork 9" - BC	158.0000	Sq.Ft	8.00	1264.00
					11306.80
Sales Office Brickwork (L)		0.0000	Sq.Ft		
Labour	Brick Work 9" - Mkt	1373.6800	Sq.Ft	10.00	13736.80
Labour	Brick Work Rate Diff	2219.4400	Sq.Ft	12.00	26633.28
Labour	Brickwork 6" - Mkt	845.7600	Sq.Ft	5.50	4651.68
					45021.76
S.O - Behind AV Room Brickwork-9"		94.5000	Sq.Ft		
Material	Cement 43 Grade	2.3625	Bags	275.00	649.69
Material	Crush Sand	18.9000	Cu.Ft	33.00	623.70
Material	FlyAsh Bricks 3"x4"x9"	945.0000	No.	5.00	4725.00
					5998.39
S.O - Behind AV Room Brickwork-4"		189.0000	Sq.Ft		
Material	Cement 43 Grade	1.8900	Bags	275.00	519.75
Material	Crush Sand	18.9000	Cu.Ft	33.00	623.70
Material	FlyAsh Bricks 3"x4"x9"	831.6000	No.	5.00	4158.00
					5301.45
S.O - Outside Area Brickwork-4"		351.0000	Sq.Ft		
Material	Cement 43 Grade	3.5100	Bags	275.00	965.25
Material	Crush Sand	35.1000	Cu.Ft	33.00	1158.30
Material	FlyAsh Bricks 3"x4"x9"	1544.4000	No.	5.00	7722.00
					9845.55
S.O - Outside Area Brickwork-9"		234.0000	Sq.Ft		
Material	Cement 43 Grade	5.8500	Bags	275.00	1608.75
Material	Crush Sand	46.8000	Cu.Ft	33.00	1544.40
Material	FlyAsh Bricks 3"x4"x9"	2340.0000	No.	5.00	11700.00
					14853.15
S.O - Near Gate Brickwork-4"		165.0000	Sq.Ft		
Material	Cement 43 Grade	1.6500	Bags	275.00	453.75
Material	Crush Sand	16.5000	Cu.Ft	33.00	544.50
Material	FlyAsh Bricks 3"x4"x9"	726.0000	No.	5.00	3630.00
					4628.25
S.O & S.F - Internal Side Plaster Plaster Above Plinth Ready		3155.2700	Sq.Ft		
Material	Readyplast	13441.4502	Kgs	20.00	268829.00
					268829.00
S.O & S.F - Gypsum Plaster		0.0000	Sq.Ft		
Material	Nails 1 1/2"	9.0000	Kgs	71.40	642.60
					642.60
Sample Flat Outerside Wall Sponge Plaster		919.2500	Sq.Ft		
Material	Readyplast	2050.0000	Kgs	20.00	41000.00
Labour	Plaster Work Rate Diff	919.2500	Sq.Ft	12.00	11031.00
Labour	Sponge Plaster - BC	919.2500	Sq.Ft	22.00	20223.50
					72254.50
Sales Office Landscape & Parking Area Sponge Plaster		7341.1000	Sq.Ft		
Material	Cement 43 Grade	132.0000	Bags	275.00	36300.00
Material	Crush Sand	1248.0000	Cu.Ft	33.00	41184.00
Labour	Sponge Plaster - BC	7341.1000	Sq.Ft	22.00	161504.20
					238988.20
Sample Flat Int & Ext Plaster Work (L)		5955.9300	Sq.Ft		
Labour	Plaster Work Rate Diff	5955.9200	Sq.Ft	12.00	71471.04

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Rough Plaster	4251.8800	Sq.Ft	8.50	36140.98
Labour	Sponge Plaster - BC	1704.0400	Sq.Ft	22.00	37488.88
					145100.90
S.O & S.F - External Side Plaster Readyplast Single Coat		4945.3100	Sq.Ft		
Material	Readyplast	11047.8225	Kgs	20.00	220956.45
					220956.45
S.F(4 BHK) - Plaster Gypsum Plaster On Backcoat(Wall) - 3		3273.8000	Sq.Ft		
Material	Gypsum	2950.7520	Kgs	5.60	16524.21
Labour	Gypsum Plaster - Mkt	3273.8000	Sq.Ft	16.00	52380.80
					68905.01
S.O & S.F - Plaster Back Coat Plaster		6504.9700	Sq.Ft		
Material	Cement 43 Grade	97.5746	Bags	275.00	26833.02
Material	Chicken Mesh	5.0000	Bundle	421.00	2105.00
Material	Crush Sand	910.6958	Cu.Ft	33.00	30052.96
Labour	Back Coat Plaster-BC	5259.4100	Sq.Ft	5.00	26297.05
					85288.03
S.F - Plaster Gypsum Plaster On Backcoat(Wall) -		1532.0300	Sq.Ft		
Material	Gypsum	3250.6240	Kgs	5.60	18203.49
Labour	Gypsum Plaster - Mkt	1816.0700	Sq.Ft	16.00	29057.12
					47260.61
Sales Office External Plaster (L)		0.0000	Sq.Ft		
Labour	Back Coat Plaster-BC	1374.7800	Sq.Ft	5.00	6873.90
Labour	Plaster Work Rate Diff	1374.7800	Sq.Ft	12.00	16497.36
Labour	Sand Face Plaster - Mkt	1374.7800	Sq.Ft	7.00	9623.46
					32994.72
Sales Office Internal Plaster (L)		0.0000	Sq.Ft		
Labour	Back Coat Plaster-BC	2986.4200	Sq.Ft	5.00	14932.10
Labour	Plaster Work Rate Diff	2986.4200	Sq.Ft	12.00	35837.04
					50769.14
Sales Office Brickwork & Plaster		1.0000	No.		
Labour	Labour Lumpsum - Mkt	1.0000	No.	4000.00	4000.00
					4000.00
Show Flat - East Wall Retexture Texture Paint		189.3600	Sq.Ft		
Labour	Texture Paint - Mkt	189.3600	Sq.Ft	15.00	2840.40
					2840.40
Show Flat - Misc Civil Work		1.0000	Sq.Ft		
Material	Busbar with SFU 200 Amp.	1.0000	No.	14062.50	14062.50
Material	Floor Guard Sheet (4ft x 6ft)	598.0000	Sq.Ft	6.51	3892.98
Material	Jointing Mortar	50.0000	Kgs	13.25	662.50
Material	Kiltan (Hessian Cloth)	150.0000	Mtrs	17.50	2625.00
Material	PVC Plain Bend 3"	2.0000	No.	37.16	74.32
Material	PVC Single Y 3"	2.0000	No.	60.95	121.90
Labour	Excavation - Mkt	147.6000	Cu.Ft	2.50	369.00
Labour	Murum Filling-Mkt	156.2400	Cu.Ft	1.70	265.61
Labour	PCC- Mkt	446.5800	Sq.Ft	3.00	1339.74
Labour	RCC Beam/Column -Mkt	171.4100	R.Ft	100.00	17141.00
					40554.55
Show Flat&Sales Office -Door Fitting Rework Work		1.0000	Sq.Ft		
Material	Mortise Handle LH-2221 ARCH	1.0000	set	767.00	767.00
Material	Night Latch (Europa) 8013NS	1.0000	No.	2191.50	2191.50
Material	Rubber Matt 4ft x 2ft6"	2.0000	No.	663.75	1327.50
					4286.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Show Flat&Sales Office -Sheer Fabric Rework Work		1.0000	Sq.Ft		
Material	Sheer Fabric Apollo White 02	1.4000	Mtrs	850.00	1190.00
Material	Stitching Panel Charges	1.0000	No.	150.00	150.00
					1340.00
Sales Office-Waterbody Maintenance		1.0000	Sq.Ft		
Labour	Maintainance Material	36.0000	Month	1000.00	36000.00
Labour	Maintenance Material	365.0000	Day	3500.00	1277500.00
Labour	Waterbody Maintainance	72.0000	Month	11250.00	810000.00
					2123500.00
Sales Office-Mis Civil Work for Water Body		1.0000	Sq.Ft		
Labour	Breaker	3.0000	Day	2800.00	8400.00
Labour	Breaking RCC Chajja	27.4300	Mtrs	2250.00	61717.50
Labour	Debries Shifting Work - BRE	35.0000	Cu.Ft	2.75	96.25
Labour	Excavation BCE	190.0000	Cu.Ft	1.41	267.90
Labour	Murum Filling - BRE	190.0000	Cu.Ft	3.00	570.00
Labour	PCC	40.0000	Sq.Ft	6.00	240.00
Labour	RCC Slab	130.0000	Sq.Ft	50.00	6500.00
Labour	Removing Soling - BRE	130.0000	Sq.Ft	4.00	520.00
Labour	Soling SO	130.0000	Sq.Ft	3.00	390.00
Labour	Steel Cutting- BRE	200.0000	Sq.Ft	6000.00	1200000.00
Labour	Steel Jali Binding- Mkt	130.0000	Sq.Ft	3.00	390.00
					1279091.65
Sales Off&Sample Flats - Electrical Maintenance		1.0000	Job		
Material	HDMI Cable 3mtr	2.0000	Bundle	400.00	800.00
Material	HDMI Cable 5mtr	2.0000	Bundle	550.00	1100.00
Material	LED Bulb 6W E14 Wipro	28.0000	No.	275.00	7700.00
Material	LED Bulb 6W E27 Wipro	26.0000	No.	275.00	7150.00
Material	LED Driver 10w	6.0000	No.	450.00	2700.00
Material	Led Driver 1w Water Proof	6.0000	No.	350.00	2100.00
Material	LED Driver 6w	6.0000	No.	450.00	2700.00
Material	LED Inground 1w	6.0000	No.	750.00	4500.00
					28750.00
Sales Off&Sample Flats - Glass Work Maintenance		1.0000	Job		
Material	CNC polish	24.0000	R.Ft	15.00	360.00
Material	Cutout for 6mm Mirror	1.0000	No.	175.00	175.00
Material	Mirror 6mm Clear	36.0000	Sq.Ft	39.00	1404.00
Material	PVC Film Application	36.0000	Sq.Ft	74.97	2698.92
Material	Silicon Clear	5.0000	No.	157.50	787.50
Material	Stud Cap	4.0000	No.	120.00	480.00
Material	Stud Holes	4.0000	No.	84.00	336.00
					6241.42
Sales Off&Sample Flats - Guest Visit Pathway work		1.0000	Job		
Material	Cement 43 Grade	20.1500	Bags	275.00	5541.25
Material	Cement Loose 53 Grade	3.1000	Metric Tonnes	3880.00	12028.00
Material	Crush Sand	1354.0000	Cu.Ft	33.00	44682.00
Material	FlyAsh Bricks 3"x4"x9"	1000.0000	No.	5.00	5000.00
Material	Murum	3000.0000	Cu.Ft	7.00	21000.00
Material	Rough Shahabad Stone (cut)	2040.0000	Sq.Ft	12.50	25500.00
Material	Sand-Metal Mix M15 (Downpour)	23.2100	Cu.Mtrs	2125.00	49321.25
Material	Shedding Net	775.0000	Sq.Ft	2.70	2092.50
					165165.00
Sales Off&Sample Flats painting Rework		1.0000	Sq.Ft		
Labour	Luxury Emulsion Paint (m+l)	326.8700	Sq.Ft	22.00	7191.14

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Premium Emulsion Paint (m+l)-BCo	48.7700	Sq.Ft	12.00	585.24
Labour	Satin Matt Paint (M+L)-BCo	174.8200	Sq.Ft	8.00	1398.56
Labour	Satin Matt Paint- (L)	445.0000	Sq.Ft	6.00	2670.00
Labour	Satin Matt Paint- (M)	445.0000	Sq.Ft	6.00	2670.00
Labour	Touchup Work Mkt	1.0000	No.	1.00	1.00
					14515.94
Sales Off&Sample Flats Gypsum Board Repairing		1.0000	Sq.Ft		
Labour	Demolition Work - Mkt	147.2800	Sq.Ft	5.00	736.40
Labour	Groove -BCo	29.6400	R.Ft	5.00	148.20
Labour	Gypsum Board False Ceiling - Mkt	375.8900	Sq.Ft	65.00	24432.85
Labour	Spot Light Gala Cutting - Mkt	7.0000	No.	30.00	210.00
					25527.45
Sales office & Sample Flats Maintenance Work		1.0000	No.		
Material	Adjustable Spanner 18" Big	1.0000	No.	1898.00	1898.00
Material	Bedsheet	3.0000	No.	725.00	2175.00
Material	Elenkey Set	1.0000	set	500.00	500.00
Material	Hammer	1.0000	No.	50.00	50.00
Material	Kiker Pana	1.0000	No.	50.00	50.00
Material	Plier 8"	1.0000	No.	213.75	213.75
Material	Screw Driver	1.0000	No.	65.00	65.00
Material	Servicing Charges	1.0000	No.	1429.00	1429.00
Labour	Acrylic Polymer Liquid W/p (M+L)	902.4000	R.Ft	40.00	36096.00
					42476.75
Sales office & Sample Flats Show Flat Mirror		1.0000	No.		
Material	CNC polish	24.0000	R.Ft	15.00	360.00
Material	Cutout Box for Mixer	1.0000	No.	525.00	525.00
Material	Mirror 6mm	1.0000	No.	5355.00	5355.00
Material	PVC Safety Film	36.0000	Sq.Ft	20.00	720.00
Material	Stud Holes	4.0000	No.	84.00	336.00
					7296.00
Sales office & Sample Flats Show Flat Mirror Work		2.0000	Job		
Material	CNC polish	48.0000	R.Ft	15.00	720.00
Material	Cutout for 6mm Mirror	2.0000	No.	175.00	350.00
Material	Mirror 6mm	2.0000	No.	5355.00	10710.00
Material	PVC Safety Film	72.0000	Sq.Ft	20.00	1440.00
Material	Stud Cap	4.0000	No.	120.00	480.00
Material	Stud Holes	8.0000	No.	84.00	672.00
					14372.00
Sales office & Sample Flats Miscellaneous Work		1.0000	No.		
Material	Carpet	28.0000	Sq.Ft	105.62	2957.36
Material	Door Matt	28.0000	Sq.Ft	100.00	2800.00
Material	Drawer Locks 22mm	10.0000	No.	125.00	1250.00
Material	Hose Pipe	11.0000	Mtrs	500.00	5500.00
Material	S/S Towerbolt 4"	10.0000	No.	55.00	550.00
Material	Screws 13 x 6	48.0000	No.	50.00	2400.00
Material	TB 2304 SS Tower Bolt	1.0000	No.	1500.00	1500.00
Material	Vaccum Head Brush Type Emaux Make	1.0000	No.	2500.00	2500.00
Labour	Carpentary work (L)-Mkt	1.0000	No.	50000.00	50000.00
					69457.36
Sales office & Sample Flats Curing Work		1.0000	No.		
Material	Curing Pipe 3/4"	10.0000	Bundle	485.00	4850.00
Material	Pipe Connector 3/4"	4.0000	No.	7.00	28.00
					4878.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Sales office & Sample Flats Pump Room Panel Relay		1.0000	No.		
Material	Overload Relay 7-10 A	1.0000	No.	1350.00	1350.00
Material	PVC Adapter 1/2" x 1" BSP	1.0000	No.	30.00	30.00
					1380.00
Sales office & Sample Flat Maintenance Work 2HP pump service		1.0000	Job		
Material	Servicing Charges	2.0000	No.	1429.00	2858.00
					2858.00
Maintenance Work Filtration Plant & Water body		1.0000	Job		
Material	3 hp Servicing Monoblock Motor	1.0000	No.	2210.00	2210.00
Material	Algae Brush 18"	1.0000	No.	1500.00	1500.00
Material	ASTM Socket 2"	4.0000	No.	10.00	40.00
Material	ASTM Union 2"	3.0000	No.	158.68	476.04
Material	Bleaching Powder	25.0000	Kgs	50.00	1250.00
Material	Brush 18" (Pool)	3.0000	No.	1000.00	3000.00
Material	Capacitor	2.0000	No.	88.00	176.00
Material	Chlorine Granules	20.0000	Kgs	150.00	3000.00
Material	Cleaning Acid	72.2500	Ltrs	67.00	4840.75
Material	Filter media Sand 0.5-1mm	100.0000	Kgs	15.00	1500.00
Material	Filtration Plant Servicing	1.0000	No.	80000.00	80000.00
Material	Hose Pipe	11.0000	Mtrs	500.00	5500.00
Material	LED Driver 12w	1.0000	No.	375.00	375.00
Material	Repairs & Maintanance work	1.0000	No.	3000.00	3000.00
Material	Submersible Pumpset 0.5 HP	1.0000	No.	7000.00	7000.00
Material	Vaccum Head Brush Type Emaux Make	5.0000	No.	2500.00	12500.00
					126367.79
Sales office & Sample Flats Maintenance VRF AMC Charges		54.0000	Hp		
Labour	Annual Maintenance Charges	54.0000	Hp	0.00	0.00
					0.00
Sales Office Granite Work		1.0000	Job		
Labour	Drill Hole-AIE	2.0000	No.	112.00	224.00
Labour	Granite Border Fixing-	8.0000	R.Ft	30.00	240.00
Labour	Granite Champher Polish (L)	12.7500	R.Ft	25.00	318.75
Labour	Granite cutting& fitting- BCV	27.7500	Sq.Ft	90.00	2497.50
Labour	Granite Full Moulding (L)	20.7500	R.Ft	30.00	622.50
Labour	Labour Lumpsum - Mkt	1.0000	No.	4000.00	4000.00
					7902.75
Sales office Glass Fixing for Model		1.0000	Job		
Material	C.N.C. Edge Polish	124.0000	R.Ft	12.00	1488.00
Material	Glass 10mm CLR Toughened	96.0000	Sq.Ft	241.17	23152.32
Material	Glass to Glass Connector 180degree	2.0000	No.	850.00	1700.00
Material	Holes (in toughened glass)	4.0000	No.	60.00	240.00
Material	unloading charges	1.0000	No.	1.00	1.00
Labour	Labour Lumpsum - Mkt	1.0000	No.	4000.00	4000.00
					30581.32
Show Flat AC AMC Charges		25.5000	Tons		
Labour	Annual Maint. Charges	25.5000	Tons	1750.00	44625.00
					44625.00
Sales office Water body Electrical Work		1.0000	Job		
Material	63 Amp 4 Pole MCB 408702.	1.0000	No.	1265.00	1265.00
Material	Control Panel	1.0000	No.	63787.00	63787.00
Material	Installation Charges	1.0000	No.	750.00	750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M.C.B. FP 40A (408700)	3.0000	No.	1800.00	5400.00
Material	MCB 32 Amp. 4 Pole	1.0000	No.	1004.16	1004.16
Material	MCB 4 Pole 40 Amp - 30 Ma	3.0000	No.	1615.60	4846.80
Material	MCB 63 amp 4 pole	1.0000	No.	1742.69	1742.69
Material	Servicing Charges	1.0000	No.	1429.00	1429.00
					80224.65
Sales office Water Body Safety wall		1.0000	Job		
Material	Cement 43 Grade	2.0000	Bags	275.00	550.00
Material	FlyAsh Bricks 3"x4"x9"	350.0000	No.	5.00	1750.00
					2300.00
Show Flat Electrical Work Maintenance Work		1.0000	Job		
Material	LED 5wt. Fitting one way	5.0000	No.	1150.00	5750.00
Material	LED Driver 10w	10.0000	No.	450.00	4500.00
Material	LED Driver 5Amp	10.0000	No.	750.00	7500.00
Material	LED LAMP G-9 5wt. W/W	50.0000	No.	180.00	9000.00
Material	LED SPIKE 9 wt.	3.0000	No.	850.00	2550.00
					29300.00
Sample Flat & Confrance Area Polymer Waterproofing at Roof		225.4000	R.Ft		
Labour	Acrylic Polymer Liquid W/p (M+L)	225.4000	R.Ft	40.00	9016.00
					9016.00
Sample Flat M.Toilet Bathroom Glass Door Repair		1.0000	Job		
Material	C.N.C. Edge Polish	20.0000	R.Ft	12.00	240.00
Material	Cutout (in toughened glass)	4.0000	No.	150.00	600.00
Material	Glass 10mm CLR Toughened	21.0000	Sq.Ft	241.17	5064.57
Material	Installation Charges	1.0000	No.	750.00	750.00
Material	Silicon Work	1.0000	No.	1000.00	1000.00
					7654.57
Sales Office Glass Door Repair & maintenance		1.0000	Job		
Material	Con. Door Closer (GEZE EN2-4)	1.0000	No.	40599.00	40599.00
Material	Door Closer Openable ENOX	1.0000	No.	1464.00	1464.00
Material	Tower Bolt Brass SSF 24"	1.0000	No.	320.00	320.00
					42383.00
Sales Office Electrical Maintenance Work		1.0000	Job		
Material	Changeover 100 Amp.	1.0000	No.	7700.00	7700.00
Material	Choke 12 watt	6.0000	No.	90.00	540.00
Material	Choke 12V 3w	12.0000	No.	350.00	4200.00
Material	Choke 3w 12V 10 Amp	6.0000	No.	350.00	2100.00
Material	Exhaust Fan 6" (Havells Vento Jet15)	1.0000	No.	3000.00	3000.00
Material	Lamp for Epson Projector 8300	1.0000	No.	12000.00	12000.00
Material	Led Bulb (G9) for Chandelier	250.0000	No.	150.00	37500.00
Material	LED Driver 25 Watt	10.0000	No.	1500.00	15000.00
Material	Led driver 6AMP 12VDC Input 80-270 VAC	10.0000	No.	300.00	3000.00
Material	LED Panel (LSC650FJ11-WP/3458)	1.0000	No.	28000.00	28000.00
Material	STL062 30watt LED Lamp Warm White Samson	6.0000	No.	2500.00	15000.00
Material	TV Repairs and Maintenance	2.0000	No.	10000.00	20000.00
					148040.00
Sales Office Carpentry Maintenance Work		1.0000	No.		
Labour	Carpenter - SM	13.0000	Month	3200.00	41600.00
					41600.00
Sales office Carpentry Maintenance		1.0000	No.		
Material	Brass Hinges 4"	4.0000	No.	105.00	420.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cylinder with Key - Yale (60mm TT SN DK-S)	1.0000	No.	625.00	625.00
Material	Cylinder without Key - Yale (60mm SN BK-S)	1.0000	No.	625.00	625.00
Material	Cylindrical Lock with key	2.0000	No.	582.19	1164.38
Material	D Handle 4"	8.0000	No.	50.00	400.00
Material	Door Closer	3.0000	No.	1050.00	3150.00
Material	Door Closer TS880 (Enox)	1.0000	No.	500.00	500.00
					6884.38
Sample Flats Tiling Maintenance		1.0000	No.		
Material	Regal Onyx Copper Tile 1200x600mm	64.0000	Sq.Ft	150.00	9600.00
					9600.00
Sales office Elect.Maintenance (MTBT From GL)		1.0000	No.		
Material	LED Driver 10 Amp	1.0000	No.	500.00	500.00
Material	LED Driver 18 Amp	4.0000	No.	1500.00	6000.00
Material	LED Driver 25 Amp	1.0000	No.	1500.00	1500.00
					8000.00
Sales office Plumbing Maintenance Work		1.0000	No.		
Material	Chair Bracket (Heavy) for W. H	2.0000	Pair	673.00	1346.00
Material	CP Angle Cock OPP-15053PM	1.0000	No.	500.00	500.00
Material	CP Flush Valve FLV-1085	2.0000	No.	700.00	1400.00
Material	CP Health Faucet ALD573	3.0000	No.	1500.00	4500.00
Material	S/L Divertor Concealed Part ALD065	4.0000	No.	900.00	3600.00
Labour	Plumber.	10.0000	Day	0.00	0.00
					11346.00
Sales office Waterbody pump repairing work		1.0000	Job		
Material	1 hp Sub Motor Bushing	1.0000	No.	2500.00	2500.00
Material	1 hp Submersible Motor Oil Seal	1.0000	No.	150.00	150.00
Material	Fitting Charges	1.0000	No.	1600.00	1600.00
Material	Rewinding 1OSP-85030010 1HP Openwell Submersible Pumpset	1.0000	No.	1760.00	1760.00
					6010.00
Sales office & Sample Flats garbage collection		48.0000	Month		
Labour	Garbage Collection	365.0000	Day	3500.00	1277500.00
Labour	Garbage Collection- SO	48.0000	Month	0.00	0.00
					1277500.00
Sales office & Sample Flats Pump Motar Repairing - 1 No.		1.0000	No.		
Material	2 hp Submersible Motor Bearing	4.0000	No.	1250.00	5000.00
Material	2 hp Submersible Motor Rewinding	2.0000	No.	500.00	1000.00
Material	Mechanical Seal	2.0000	No.	3640.00	7280.00
					13280.00
Water Bottle		1.0000	No.		
Material	Sumeru water 200ml - Box Packing	581.0000	No.	4.50	2614.50
					2614.50
Sales office & Sample Flats AMC Work		1.0000	No.		
Labour	AMC Charges	4.0000	No.	15975.00	63900.00
					63900.00
Sales office & Sample Flats Parking Banner Work		1.0000	No.		
Material	3 Pin Top (15 Amp)	6.0000	No.	45000.00	270000.00
Material	Copper Flexi. cable 2.5sqmmx3C	200.0000	Mtrs	51.45	10290.00
Material	Insulation Tape	6.0000	No.	16.03	96.18
Material	S/S Combine box 15 Amp.	3.0000	No.	110.00	330.00
					280716.18

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Sales office & Sample Flats Maintenance Work CCTV Camera		1.0000	No.		
Material	2MP IP Bullet camera	2.0000	No.	2000.00	4000.00
Material	2MP IP Dome camera	3.0000	No.	2000.00	6000.00
					10000.00
Sales office & Sample Flats DG Maintenace		1.0000	No.		
Material	4093731 Separator, Fuel Water	1.0000	No.	1500.00	1500.00
Material	4104802 Coolant, Additive Concertr	1.0000	No.	1500.00	1500.00
Material	4315238 Air Filter Safety	1.0000	No.	1500.00	1500.00
Material	4315239 Air Filter Primary	1.0000	No.	1500.00	1500.00
Material	505441 Valvoline Premium Blur 7800 plus 1/20 lit	1.0000	No.	1500.00	1500.00
Material	Battery 12 Volt/65 AH	1.0000	No.	4500.00	4500.00
Material	KITAX1008848 B Check Kit	1.0000	No.	7500.00	7500.00
Material	Service Charges	1.0000	No.	1500.00	1500.00
					21000.00
Bright cable		1.0000	Job		
Material	1&2M slim surface box JS02101	3.0000	No.	127.00	381.00
Material	1/2 M Support Frame SC02001	14.0000	No.	39.00	546.00
Material	12M Plate GMPC0112011	3.0000	No.	750.00	2250.00
Material	12M slim surface box JS12108	3.0000	No.	171.00	513.00
Material	12M Support Frame SC12011	3.0000	No.	127.00	381.00
Material	16A Socket AA2142 (2M)	23.0000	No.	215.00	4945.00
Material	20A Switch w.indicator AA1006	24.0000	No.	86.40	2073.60
Material	2M Fan regulator(AA2040)	14.0000	No.	214.20	2998.80
Material	2M Plate GMPC0102001	14.0000	No.	750.00	10500.00
Material	3M Foot Lamp AA3063	3.0000	No.	1099.00	3297.00
Material	3M Plate GMPC0103002	19.0000	No.	750.00	14250.00
Material	3M slim surface box JS03102	1.0000	No.	127.00	127.00
Material	3M Support Frame SC03002	19.0000	No.	29.61	562.59
Material	4M Plate GMPC0104004	11.0000	No.	750.00	8250.00
Material	4M Support Frame SC04004	11.0000	No.	53.00	583.00
Material	6A One Way Switch AA1001	252.0000	No.	41.58	10478.16
Material	6A Socket (AA2135)	97.0000	No.	212.00	20564.00
Material	6A Two Way Switch AA1009	24.0000	No.	54.81	1315.44
Material	6M slim surface box JS06104	1.0000	No.	171.00	171.00
Material	7M Plate GMPC0107006	33.0000	No.	750.00	24750.00
Material	7M Support Frame SC07006..	41.0000	No.	100.00	4100.00
Material	8M Plate GMPC0108008	26.0000	No.	750.00	19500.00
Material	8M Support Frame (H) SC08008	32.0000	No.	62.37	1995.84
Material	Aluminium Profile (DL-102)	32.0000	No.	350.00	11200.00
Material	Aluminium Profile (DL-103)	90.0000	No.	350.00	31500.00
Material	Blank Plate AA1052	46.0000	No.	13.23	608.58
Material	COB Round 3W	95.0000	No.	750.00	71250.00
Material	Dimmer GMGAA1034	1.0000	No.	700.00	700.00
Material	Dippy CV 45	144.0000	R.Ft	750.00	108000.00
Material	Flexible Strip LS-06	55.0000	Mtrs	225.00	12375.00
Material	Floor & Strp Lite GMGLAA3151	1.0000	No.	750.00	750.00
Material	LED Batten Tube 10W	2.0000	No.	123.00	246.00
Material	LED Driver 12 Amp	2.0000	No.	500.00	1000.00
Material	LED Driver 12 VOLT 150W 12.5 Amp - No.	1.0000	No.	150.00	150.00
Material	LED driver 16Amp.	2.0000	No.	155.00	310.00
Material	LED Driver 20Amp.	2.0000	No.	350.00	700.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	LED Driver 2Amp.	5.0000	No.	1500.00	7500.00
Material	LED Driver 3Amp.	1.0000	No.	350.00	350.00
Material	LED Driver 4Amp.	19.0000	No.	350.00	6650.00
Material	LED Driver 5Amp	3.0000	No.	750.00	2250.00
Material	LED Driver 6.5Amp.	2.0000	No.	350.00	700.00
Material	LED Driver 8 Amp	1.0000	No.	500.00	500.00
Material	LED Fitting 20W Curve	27.0000	No.	750.00	20250.00
Material	LED flexible strip 4.8w	55.0000	Mtrs	225.00	12375.00
Material	LED Light Curve 1201-C 12W	75.0000	No.	750.00	56250.00
Material	LED Strip	4.0000	Mtrs	112.50	450.00
Material	LED Strip 20W	22.0000	Mtrs	155.00	3410.00
Material	LED Strip Ledlum 3k	5.0000	No.	22000.00	110000.00
Material	Litestik LED AL3561101 3.5W	2.0000	No.	750.00	1500.00
Material	PCB Warm white LS-06	40.0000	Mtrs	155.00	6200.00
Material	RD Panel 6000K	2.0000	No.	155.00	310.00
Material	RJ45 Data Cat-6 AA1047	4.0000	No.	18000.00	72000.00
Material	Telephone Socket 2line AA1044	11.0000	No.	56.07	616.77
Material	USB Charger with indicator GMGLAA1167	15.0000	No.	750.00	11250.00
					685883.78
Old Sales office Fabrication Work		1.0000	No.		
Labour	Department Labour - Day	20.0000	Day	0.00	0.00
Labour	MS Frame Making & Fixing	220.0000	Sq.Ft	1000.00	220000.00
					220000.00
Sales Office Expensess		1.0000	No.		
Material	Chairs D919 std Black Colour plastic	0.0000	No.	550.00	0.00
Material	Door Matt	80.0000	Sq.Ft	100.00	8000.00
Material	Duster	1.0000	No.	24.75	24.75
Material	Fabric for Curtains	1.0000	No.	29211.00	29211.00
Material	Hand towel dispensors 70220	3.0000	No.	1600.00	4800.00
Material	Hand Towel Paper	15.0000	No.	100.00	1500.00
Material	Lavazza Blue Caffè Crema Lungo Coffee Capsule (100 No.)	4.0000	Pack	150.00	600.00
Material	Lavazza Blue Dolce Coffee Capsule (100 No.)	4.0000	Pack	150.00	600.00
Material	Lavazza Blue Espresso Intenso Coffee Capsule (100 No.)	4.0000	Pack	150.00	600.00
Material	Micromist dispenser 01284/9600	4.0000	No.	3600.00	14400.00
Material	Notepad	10.0000	No.	13.12	131.20
Material	Paper Cups-150ml	500.0000	No.	0.66	330.00
Material	Sharpner	12.0000	No.	2.89	34.68
Material	Soap Dispenser	2.0000	No.	25.00	50.00
Material	Soft Broom	15.0000	No.	20.00	300.00
Material	Stirrers	1000.0000	No.	0.16	160.00
Material	Sugar Sachets	4.0000	No.	75.00	300.00
Material	Sumeru water 200ml - Box Packing	600.0000	No.	4.50	2700.00
Material	Tissue paper	10.0000	Pack	500.00	5000.00
Material	Wet Mop	10.0000	No.	200.00	2000.00
Material	White Board 3'X3'	1.0000	No.	1560.00	1560.00
Material	White Board Magnetic 3 x 4	0.0000	No.	2400.00	0.00
Material	Wireless Bell	3.0000	No.	50.00	150.00
					72451.63
Repaire & Maintanance		1.0000	No.		
Material	Amplifier Repair	1.0000	No.	2500.00	2500.00
Material	Duracell AA	48.0000	No.	21.00	1008.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Duracell AAA	36.0000	No.	7.88	283.68
Material	Duracell Battery	24.0000	No.	50.00	1200.00
Material	Installation Charges of AC	1.0000	No.	1200.00	1200.00
Material	Pcb Assembly Main	1.0000	No.	3244.00	3244.00
Material	RCCB 63 Amp. 30MA (411878)	2.0000	No.	875.00	1750.00
Material	SP Super battery 23A 12V	12.0000	No.	230.00	2760.00
Material	Tube Assembly Expansion	1.0000	No.	3244.00	3244.00
					17189.68
New Sales Office Ms Work		1.0000	No.		
Labour	ACP Work (M+L)	440.0000	Sq.Ft	0.00	0.00
Labour	Meta colour Sheet Fixing BC	140.0000	Sq.Ft	12.00	1680.00
Labour	SS Brush Finish Letter -mkt	1.0000	No.	0.00	0.00
Labour	Vinyl Letter with Logo	1.0000	No.	0.00	0.00
					1680.00
Sales Office AMC Charges (L)		1.0000	No.		
Labour	VRF System AMC Charges	72.0000	Hp	12.00	864.00
					864.00
Sales Office Dismantling Work (L)		1.0000	No.		
Labour	Dismantling of AC	6.0000	No.	0.00	0.00
Labour	Dismantling work-UTI	1.0000	No.	7500.00	7500.00
					7500.00
Edp & It Expencess		1.0000	No.		
Material	Apple I Pad Pro 128GB -11-INCH	0.0000	No.	60000.00	0.00
Material	TONER & CARTAIGE	8.0000	No.	1.00	8.00
					8.00
Sales Office Wooden Flooring Work		1.0000	No.		
Labour	Material Charges	9.0000	No.	12.00	108.00
Labour	Wooden Flooring(L)- BC	300.0000	Sq.Ft	8.00	2400.00
					2508.00
Electrical Work		1.0000	No.		
Material	3 Pin Top (6 Amp)	5.0000	No.	250.00	1250.00
Material	63 Amp 4 Pole MCB 408702.	2.0000	No.	1265.00	2530.00
Material	Alu Armd. Cable 120sqmm x 4C	0.0000	Mtrs	1500.00	0.00
Material	Alu Armd. Cable 120sqmm x3.5C	320.0000	Mtrs	426.30	136416.00
Material	HYBEC LED HLO-5922 Graphit grey -12 Watt	10.0000	No.	7500.00	75000.00
Material	Lavazza Coffee Machine (LB 2317)	2.0000	No.	55000.00	110000.00
Material	LED Bulb E14 3W	200.0000	No.	145.00	29000.00
Material	LED Reccessed Light HLR 2521	6.0000	No.	2300.00	13800.00
Material	S/S Combine box 15 Amp.	10.0000	No.	110.00	1100.00
Material	Wall Fan 12"	1.0000	No.	1450.00	1450.00
Material	Wall Fan 16"	2.0000	No.	1289.00	2578.00
					373124.00
Material Req for Sales office		1.0000	No.		
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	PVC Copper Wire 1.5 Sqmm blue	300.0000	Mtrs	8.86	2658.00
					4158.00
Safety Material & Equipment		1.0000	No.		
Material	Vertel Smart Talky	4.0000	set	29000.00	116000.00
					116000.00
Sales Office Marketing Expenses		1.0000	No.		
Material	Apple I Pad Pro 128GB -11-INCH	1.0000	No.	60000.00	60000.00
					60000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Landscape/ Garden Plantation		1.0000	No.		
Material	Compost	50.0000	Kgs	30.00	1500.00
Material	Mini Ephorbia Milli	127.0000	No.	23.00	2921.00
Material	Plants	100.0000	No.	6850.00	685000.00
Material	Thevetia	100.0000	No.	275.00	27500.00
					716921.00
Landscape/ Garden Area(M)		1.0000	No.		
Material	Amplifier	1.0000	No.	9500.00	9500.00
Material	Bitti 6ft	100.0000	No.	80.00	8000.00
Material	Conocaypus	100.0000	No.	100.00	10000.00
Material	Euphorbia	350.0000	No.	35.00	12250.00
Material	Focal Wireless Adaptor	1.0000	No.	14500.00	14500.00
Material	Kasper 2x1.5mm speaker cable	100.0000	Mtrs	7.50	750.00
Material	Monitor Audio Vecta 240	2.0000	No.	49000.00	98000.00
Material	Pandanus	250.0000	No.	30.00	7500.00
Material	Singonium	150.0000	No.	30.00	4500.00
Material	Vecta v Mount	2.0000	No.	6500.00	13000.00
					178000.00
Landscape/ Garden 10th,11th & Terr. Misc. Material		1.0000	Job		
Material	Curing Pipe 3/4"	3.0000	Bundle	485.00	1455.00
					1455.00
Sales office PARGOLA covering work		1.0000	Job		
Labour	Lumpsum work- DCW	1.0000	No.	0.00	0.00
Labour	MS Square Pipe (M)	191.0000	Kgs	0.00	0.00
Labour	Polycarbonate Sheet (M) -AIE	385.0000	Sq.Ft	0.00	0.00
Labour	Polycarbonate Sheet fixing (L)	385.0000	Sq.Ft	0.00	0.00
Labour	Silicon	1.0000	No.	304.00	304.00
Labour	Wastage, Profit & Supervision.	1.0000	No.	0.00	0.00
					304.00
Material required for Sales office use		1.0000	No.		
Material	17" Hard Brush (for scrubber m	6.0000	No.	3200.00	19200.00
Material	Acid Stronge 5ltr	27.0000	No.	100.00	2700.00
Material	Air Freshner	70.0000	No.	177.78	12444.60
Material	Aluminium Handle	4.0000	No.	100.00	400.00
Material	Aluminium Ladder 8ft	2.0000	No.	7000.00	14000.00
Material	Brasso	1.0000	No.	100.00	100.00
Material	Cabinet Handle	8.0000	No.	2667.00	21336.00
Material	Carpet Brush	8.0000	No.	100.00	800.00
Material	Check Duster	115.0000	No.	100.00	11500.00
Material	Chokeup Pump	5.0000	No.	100.00	500.00
Material	Colour Goli Senton	68.0000	Pack	100.00	6800.00
Material	Cylindrical Lock with key	3.0000	No.	582.19	1746.57
Material	Door Closer	3.0000	No.	1050.00	3150.00
Material	Doormatt	160.0000	No.	95.00	15200.00
Material	Dry Mop 24"	24.0000	No.	200.00	4800.00
Material	Dry Mop Refill Taj 24"	56.0000	No.	100.00	5600.00
Material	Dust pan	22.0000	No.	100.00	2200.00
Material	Duster	92.0000	No.	24.75	2277.00
Material	F16191CP Health Faucet 4-525429	2.0000	No.	100.00	200.00
Material	Fether Bruch	54.0000	No.	100.00	5400.00
Material	Floor Hard Brush	6.0000	No.	100.00	600.00
Material	Floor Squeeze - 75cm- White	4.0000	No.	100.00	400.00
Material	Floor Wiper	29.0000	No.	150.00	4350.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Garbage 19x21 Black	4.0000	Kgs	100.00	400.00
Material	Garbage Bag (Big)	107.0000	Pack	100.00	10700.00
Material	Garbage Bag (Small)	51.0000	Pack	100.00	5100.00
Material	Garbage Black 30x50	35.0000	Kgs	100.00	3500.00
Material	Glass Waifer Plastic	36.0000	No.	100.00	3600.00
Material	Glass Squeeze	6.0000	No.	100.00	600.00
Material	Glass Water	2.0000	No.	300.00	600.00
Material	Green Scrubber	67.0000	No.	100.00	6700.00
Material	Hand Gloves (Rubber)	56.0000	Pair	80.00	4480.00
Material	Hand wash Foam Bottle	16.0000	No.	100.00	1600.00
Material	Hand wash Refill	30.0000	No.	100.00	3000.00
Material	Handwash 5 ltr	1.0000	No.	100.00	100.00
Material	Hard Broom	35.0000	No.	20.00	700.00
Material	HCL Acid	10.0000	Ltrs	6.00	60.00
Material	Keep Kleen Aerosol 100ml Refills	28.0000	No.	100.00	2800.00
Material	Kich SS Door Handle 22x250 2210	4.0000	set	100.00	400.00
Material	M-Fold (RC)-40 CC- 225x215mm	41.0000	No.	100.00	4100.00
Material	Microfiber Duster	79.0000	No.	100.00	7900.00
Material	Mortise Handle	1.0000	set	780.13	780.13
Material	Mortise Lock Body EN8560	2.0000	No.	100.00	200.00
Material	Mug	5.0000	No.	57333.50	286667.50
Material	NYLON SCRUBBER	15.0000	No.	100.00	1500.00
Material	Odonil	117.0000	No.	35.00	4095.00
Material	Phenyl	5.0000	Ltrs	260.00	1300.00
Material	Plastic Bucket	25.0000	No.	157.50	3937.50
Material	Plastic Mug	4.0000	No.	30.00	120.00
Material	Plastic Supli	10.0000	No.	100.00	1000.00
Material	Plunger	1.0000	No.	100.00	100.00
Material	PVC Copper Wire 1.5 Sqmm black	300.0000	Mtrs	8.86	2658.00
Material	PVC Copper Wire 1.5 Sqmm red	300.0000	Mtrs	8.87	2661.00
Material	Rat kill pads	15.0000	No.	100.00	1500.00
Material	Repairs Charges	2.0000	No.	5000.00	10000.00
Material	Rly Hinges 4" x 1 1/4" x 1 1/4"	4.0000	No.	250.00	1000.00
Material	Room Freshner	60.0000	No.	50.00	3000.00
Material	S Microfiber Cloth	30.0000	No.	175.00	5250.00
Material	Sani Cubes	32.0000	No.	100.00	3200.00
Material	Scotch pad-(Scrub Pad)	80.0000	No.	3375.00	270000.00
Material	Scrubber (Floor/Glass)	37.0000	No.	25.00	925.00
Material	Sodium Hypochloride	20.0000	Ltrs	13.00	260.00
Material	Soft Broom	66.0000	No.	20.00	1320.00
Material	Soft Sponge	34.0000	No.	100.00	3400.00
Material	Spray Bottle	63.0000	No.	180.00	11340.00
Material	Squeeze	1.0000	No.	100.00	100.00
Material	Suji	5.0000	No.	100.00	500.00
Material	Sumeru Water Bottle 200ml	600.0000	Box	100.00	60000.00
Material	Table Top Tissue Paper	50.0000	No.	510.00	25500.00
Material	Taski D7 5ltr	12.0000	No.	100.00	1200.00
Material	Taski R2 5ltr	59.0000	No.	100.00	5900.00
Material	Taski R3 5ltr	51.0000	No.	100.00	5100.00
Material	Taski R4 5ltr	20.0000	No.	100.00	2000.00
Material	Taski R5 5ltr	47.0000	No.	100.00	4700.00
Material	Taski R6 5ltr	52.0000	No.	100.00	5200.00
Material	Tissue paper	59.0000	Pack	500.00	29500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Toilet Brush Two Side	10.0000	No.	150.00	1500.00
Material	TS 820 Enox Door Closer	4.0000	No.	100.00	400.00
Material	Ultra Soft & smooth Foam Soap 1000ml	32.0000	No.	100.00	3200.00
Material	Washer	2.0000	No.	0.50	1.00
Material	Water Bottle	6.0000	No.	100.00	600.00
Material	Wet Mop	10.0000	No.	200.00	2000.00
Material	Wet Mop clips	36.0000	No.	100.00	3600.00
Material	WET MOP REFILL	158.0000	No.	100.00	15800.00
Material	Wet Mop stick	14.0000	No.	100.00	1400.00
Material	Yellow Duster	21.0000	No.	50.00	1050.00
Material	Yellow stick	45.0000	No.	100.00	4500.00
Material	YMC 511-TT-SS Mortise Handle set	2.0000	set	100.00	200.00
					982209.30
Walkie Talkie for communication		1.0000	No.		
Material	Walkie Talkie	5.0000	No.	100.00	500.00
					500.00
Breaking of Old Sample flat		1.0000	Hrs		
Labour	Pocklain with Breaker- DTR	14.0000	Hrs	0.00	0.00
					0.00
A 304 Sample Flat Lighting		1.0000	No.		
Labour	Electrical work lumpsum-SO	1.0000	No.	0.00	0.00
					0.00
Ganesh Decoration Base Fabrication work-Sq.Ft		96.0000	Sq.Ft		
Labour	Fabrication work (L)	96.0000	Sq.Ft	0.00	0.00
					0.00
Road Divider Painting Work		24077.6500	Sq.Ft		
Labour	Oil paint -Mkt - Sq.Ft	24077.6500	Sq.Ft	6.00	144465.90
					144465.90
Road Divider Plantation Work		1.0000	No.		
Material	Bitti 6ft	4000.0000	No.	80.00	320000.00
Material	Bonganvellia	5700.0000	No.	50.00	285000.00
Material	Bouguvel dwaif	2000.0000	No.	30.00	60000.00
Material	Christina 1.5ft	4000.0000	No.	50.00	200000.00
Material	Ephorbia Pink	150.0000	No.	35.00	5250.00
Material	Euphoria milli	250.0000	No.	50.00	12500.00
Material	Foxtall Palm	45.0000	No.	30.00	1350.00
Material	Pithocolum dulci	3500.0000	No.	100.00	350000.00
Material	Pitocoloum Dulasi (Vilayati Chinch)	1595.0000	No.	20.00	31900.00
Material	Thevetia	20000.0000	No.	275.00	5500000.00
Material	Transport Charges	1.0000	Trips	1500.00	1500.00
Labour	Plantation WOrk- Mkt	2400.0000	No.	8.00	19200.00
					6786700.00
Road Divider Work		0.0000	Sq.Ft		
Material	Aggregate 1/2 Inch	200.0000	Cu.Ft	19.00	3800.00
Material	Cement 43 Grade	10.0000	Bags	375.00	3750.00
Material	Crush Sand	200.0000	Cu.Ft	33.00	6600.00
Labour	Board Fixing	78.0000	No.	1200.00	93600.00
Labour	Cleaning work - Mkt	13120.0000	Sq.Ft	1.00	13120.00
Labour	Departmental Labour-Mkt	5.0000	No.	135.00	675.00
Labour	Excavation - Mkt	3280.0000	Cu.Ft	2.50	8200.00
Labour	Garden work - Mkt	85.0000	Month	0.00	0.00
Labour	Labour Lumpsum - Mkt	7.0000	No.	4000.00	28000.00
Labour	Plantation WOrk- Mkt	8965.0000	No.	8.00	71720.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Poyta Soil Filling- Mkt	7280.0000	Cu.Ft	3.00	21840.00
Labour	Shifting work- Mkt	600.1100	Cu.Ft	2.75	1650.30
Labour	Tractor Trips -MWB	11.0000	Day	1145.00	12595.00
Labour	Water Tanker - Mkt	188.0000	Trips	500.00	94000.00
					359550.30
Rings for Trees & Other Miscellaneous work		1.0000	No.		
Material	Aggregate 3/4 Inch	600.0000	Cu.Ft	19.00	11400.00
Material	Cement 43 Grade	40.0000	Bags	275.00	11000.00
					22400.00
Road Divider Mould for Rings around Plants		1.0000	No.		
Labour	Fabrication work lumpsum- MWB	1.0000	No.	3000.00	3000.00
					3000.00
Road Divider - Ring Fixing around Trees		117.0000	No.		
Labour	Round Planter	117.0000	No.	100.00	11700.00
					11700.00
Road Divider Poyta Soil Shifting		2.0000	Trips		
Labour	Soil Shifting Work - BRE	28.3000	Cu.Mtrs	120.50	3410.15
					3410.15
Road Divider Plantation		1.0000	Job		
Material	Bonganvellia	1150.0000	No.	50.00	57500.00
Material	Compost	500.0000	Kgs	30.00	15000.00
Material	Euphorbia	100.0000	No.	35.00	3500.00
Material	Foxtall Palm	25.0000	No.	30.00	750.00
Material	Green Pandanus	30.0000	No.	20.00	600.00
Material	Pitocoloum Dulasi (Vilayati Chinch)	3850.0000	No.	20.00	77000.00
Material	Thevetia	340.0000	No.	275.00	93500.00
Labour	Bitti (Thevitia)	2200.0000	No.	0.00	0.00
Labour	Plantation Work- DRD	2203.0000	No.	0.00	0.00
Labour	Shrub Plantation -MWB	3317.0000	No.	12.00	39804.00
Labour	Shrub Shifting -MWB	1.0000	No.	8000.00	8000.00
					295654.00
Road Divider Garden Maintenance		101.0000	Month		
Labour	Garden work - Mkt	125.0000	Month	0.00	0.00
Labour	Garden work.	365.0000	Day	3500.00	1277500.00
Labour	Professional Charges	24.0000	Month	0.00	0.00
Labour	Supervision Charges	24.0000	Month	0.00	0.00
					1277500.00
Road Divider Water Supply		37.0000	Month		
Labour	Water Tanker - Mkt	753.8750	Trips	0.00	0.00
					0.00
Road Divider (Dias Plot) Top PCC		683.0000	Cu.Ft		
Material	Aggregate 3/4 Inch	560.0600	Cu.Ft	19.00	10641.14
Material	Cement 43 Grade	122.9400	Bags	275.00	33808.50
Material	Crush Sand	396.1400	Cu.Ft	33.00	13072.62
					57522.26
Road Divider (Dias Plot) Top PCC		19.3400	Cu.Mtrs		
Material	Cement Loose 53 Grade	3.6746	Metric Tonnes	3880.00	14257.45
Material	Sand-Metal Mix M15 (Downpour)	19.3400	Cu.Mtrs	2125.00	41097.50
					55354.95
Road Divider (Dias Plot) Top PCC (L)		1.0000	Job		
Labour	Dressing, Levelling & Cleaning	2800.0000	Sq.Ft	2.00	5600.00
Labour	PCC - MWB	700.6300	Cu.Ft	450.00	315283.50
					320883.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Mockup For Toilets		1.0000	No.		
Material	G26088000 Headshower Set - No.	1.0000	No.	1798.50	1798.50
Material	G29045000 Bauflow Conc. bath	1.0000	No.	3126.75	3126.75
					4925.25
PMAY-1 BHK Model Painting Work		1354.4100	Sq.Ft		
Labour	Putti Work	1354.4100	Sq.Ft	2.00	2708.82
					2708.82
PMAY 1 BHK Model Gypsum Work		1.0000	Job		
Labour	Gypsum Board False Ceiling (M+L)- BC	13.5000	R.Ft	75.00	1012.50
Labour	Gypsum Board Partition (M+L)-BC	826.3500	Sq.Ft	50.00	41317.50
Labour	Gypsum False Ceiling-BC	338.5000	Sq.Ft	50.00	16925.00
Labour	Gypsum PLaster. BC	152.0000	R.Ft	8.00	1216.00
					60471.00
PMAY 1 BHK Model Flooring Work		299.9200	Sq.Ft		
Material	Cement 43 Grade	5.9984	Bags	275.00	1649.56
Material	Crush Sand	23.9936	Cu.Ft	33.00	791.79
Material	Natural Sand	23.9936	Cu.Ft	350.00	8397.76
Material	Vitrified Tiles 2fts x 2fts	299.9200	Sq.Ft	34.00	10197.28
Labour	Vitrified Flooring work	299.9200	Sq.Ft	18.00	5398.56
					26434.95
PMAY 1 BHK Model Door Mock Up		1.0000	No.		
Labour	Aluminium Cutting work	832.0000	R. Inch	250.00	208000.00
Labour	Aluminium Welding work	832.0000	R. Inch	250.00	208000.00
					416000.00
Ganga Collidium Fogging Work		1.0000	Month		
Labour	Fogging work-SO	12.0000	Month	4000.00	48000.00
					48000.00
Ganga Collidium Pest Control work		1.0000	No.		
Labour	Pest Control Work	1.0000	No.	20000.00	20000.00
					20000.00
Ganga Collidium (Shop no 32)		1.0000	Job		
Material	Cement 43 Grade	35.0000	Bags	275.00	9625.00
Material	Crush Sand	250.0000	Cu.Ft	33.00	8250.00
Material	Deck Sheet 1MM	75.0000	Kgs	56.70	4252.50
Material	FlyAsh Bricks 3"x6"x9"	100.0000	No.	8.19	819.00
Material	Pearl Brown Granite	36.0000	Sq.Ft	250.00	9000.00
Material	RCC Door Frame 750x2350	1.0000	No.	2500.00	2500.00
Material	S/S Sink with Coupling 21"x18" - No.	1.0000	No.	750.00	750.00
					35196.50
Ganga Collidium Shop no 32 Maintanace Work		1.0000	No.		
Labour	Departmental Labour	7.0000	No.	0.00	0.00
Labour	Travelling charges- SO	1.0000	No.	50.00	50.00
					50.00
Ganga Collidium Rolling Shutter (L)		1.0000	No.		
Labour	Gear Box (L)	0.0000	No.	0.00	0.00
Labour	Gear Box (M)	0.0000	No.	0.00	0.00
Labour	Gear Set	1.0000	No.	0.00	0.00
Labour	Rolling Shutter (L)	0.0000	Sq.Ft	0.00	0.00
Labour	Rolling Shutter (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Rolling Shutter Removing	1.0000	No.	0.00	0.00
Labour	Rolling Shutters (M+L)	189.5000	Sq.Ft	125.00	23687.50
					23687.50
Ganga Collidium Cp & Sanitary Ware		1.0000	Job		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP 2 way Bibcock Cera - (F1015163)	1.0000	No.	608.00	608.00
Material	Health faucet (F8030107 -Cera)	1.0000	No.	531.00	531.00
Material	Pillar Cock (F1015101-Cera)	1.0000	No.	649.00	649.00
Material	Prayag Bottle Trap 11/4"	1.0000	No.	811.00	811.00
Material	W.H. Commode with seat cover (Cordo-S1043108-Cera Sn. white)	1.0000	No.	2144.00	2144.00
Material	Wash Basin (Cera Corner S2040123) - Snow White	1.0000	No.	20000.00	20000.00
					24743.00
Ganga Collidium Shop 32 Internal paint (m + l)		1.0000	Sq.Ft		
Labour	Enamel Paint (M+L)	453.0000	Sq.Ft	0.00	0.00
Labour	Grid False Ceiling (M+L)	312.0000	Sq.Ft	0.00	0.00
Labour	Satin Matt Paint (M+L)-BCo	905.0000	Sq.Ft	8.00	7240.00
					7240.00
Ganga Collidium Shop 32 Electrical work		1.0000	No.		
Labour	15 Amp Point-	1.0000	No.	0.00	0.00
Labour	2.5 Sqmm Cable - MKt	60.0000	Mtrs	0.00	0.00
Labour	5amp Plug Point-BRE	8.0000	No.	0.00	0.00
Labour	AC Point BC	1.0000	No.	0.00	0.00
Labour	Electrical Work - Dld	1.0000	No.	4.00	4.00
Labour	Exhaust Fan	2.0000	No.	50.00	100.00
Labour	Light Point BC	11.0000	No.	0.00	0.00
Labour	Telephone Point	1.0000	No.	0.00	0.00
					104.00
Ganga Collidium Shop 32 Plumbing work		1.0000	No.		
Material	PVC Connector 1/2" x 18" - No.	1.0000	No.	126.00	126.00
Material	RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Material	UPVC Elbow 1/2"	1.0000	No.	17.55	17.55
Material	Waste Coupling ALD709	1.0000	No.	325.00	325.00
Labour	Plumbing Lumpsum - SO	2.0000	No.	0.00	0.00
					537.05
Ganga Collidium Shop 32 Tiling Work		1.0000	Sq.Ft		
Labour	Dado Fixing	284.1200	Sq.Ft	18.00	5114.16
Labour	Granite Door Frame -BRE -	35.0000	R.Ft	7.00	245.00
Labour	Granite Kitchen Platform (L)- SOS	6.0000	R.Ft	225.00	1350.00
Labour	Granite Tappa/Riser BC	47.0000	R.Ft	15.00	705.00
Labour	Vitrified Flooring - MKT - Sq.Ft	300.7800	Sq.Ft	10.00	3007.80
Labour	Vitrified Skirting - MKT - R.Ft	43.0000	R.Ft	7.00	301.00
					10722.96
Ganga Collidium Shop 32 Carpentry work		1.0000	No.		
Labour	Carpentry work lumpsum-BCo	1.0000	No.	5000.00	5000.00
					5000.00
Ganga Collidium Sliding Window		1.0000	No.		
Labour	Aluminium Window (m+l) - Mkt	12.0000	Sq.Ft	150.00	1800.00
Labour	Labour Lumpsum - BC	1.0000	No.	1000.00	1000.00
					2800.00
Ganga Collidium Office 306 Painting work - Ceiling Touch up		0.0000	Sq.Ft		
Labour	1st Coat Premium Emulsion Paint (L)	0.0000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Crack Filling (L)	0.0000	Sq.Ft	0.00	0.00
Labour	Crack Filling (M)	0.0000	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Ganga Collidium Office 306 Painting work - Wall Touch up		0.0000	Sq.Ft		
Labour	1 Coat Primer (Water Base) (L)	0.0000	Sq.Ft	0.00	0.00
Labour	1 Coat Primer (Water Base) (M)	0.0000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	0.0000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	0.0000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	0.0000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Crack Filling (L)	0.0000	Sq.Ft	0.00	0.00
Labour	Crack Filling (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	0.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	0.0000	Sq.Ft	0.00	0.00
					0.00
Ganga Collidium Safety material		1.0000	No.		
Material	Fire Exting. Refilling ABC 2Kg	2.0000	No.	650.00	1300.00
Material	Fire Exting. Refilling ABC 5Kg	2.0000	No.	950.00	1900.00
					3200.00
Internal False Ceiling		1.0000	No.		
Labour	Armstrong False Ceiling (L+M) - Sq.Ft	96.0000	Sq.Ft	0.00	0.00
Labour	Gala Cutting	8.0000	No.	0.00	0.00
Labour	Gypsum Board False Ceiling (M+L)	290.9900	Sq.Ft	0.00	0.00
					0.00
Electrical Work		1.0000	No.		
Material	LED Driver 10 Amp	2.0000	No.	500.00	1000.00
Material	LED LIGHT 6000K ROUND 15WATT (6")	10.0000	No.	1000.00	10000.00
Material	LED Strip	20.0000	Mtrs	112.50	2250.00
Material	LED Strip 15W 3000K 5m length	4.0000	No.	4778.00	19112.00
Labour	3C x 2.5sqmm (L)	4.0000	Mtrs	393.00	1572.00
Labour	3C x 2.5sqmm (M)	4.0000	Mtrs	30.00	120.00
Labour	AC Installation & Commissioning (L)	1.0000	No.	0.00	0.00
Labour	MS Fabrication (L)	1.0000	No.	600.00	600.00
Labour	MS Fabrication (M)	1.0000	No.	600.00	600.00
Labour	Refrigerant Piping (L)	3.5000	Mtrs	0.00	0.00
Labour	Refrigerant Piping (M)	3.5000	Mtrs	0.00	0.00
Labour	Servicing of A.C.	1.0000	No.	0.00	0.00
Labour	SITC of Drain Pipe (L)	3.0000	Mtrs	88.00	264.00
Labour	SITC of Drain Pipe (M)	3.0000	Mtrs	106.00	318.00
					35836.00
Interiaor & Furnishing		1.0000	No.		
Material	Pvc Flooring 0.65mm Thick	634.0000	Sq.Ft	23.00	14582.00
					14582.00
Bund Garden Internal Electrical Work (M+L)- - 1 No.		1.0000	No.		
Labour	Electrical work lumpsum-SO	1.0000	No.	0.00	0.00
					0.00
Bund Garden Internal Painting Work		1.0000	Sq.Ft		
Labour	Apex Paint (M+L) - BC	353.6500	Sq.Ft	0.00	0.00
Labour	Satin Matt Paint (M+L)-BCo	1301.2500	Sq.Ft	0.00	0.00
					0.00
Bund Garden Internal Sliding window		1.0000	Sq.Ft		
Labour	Aluminium Window (m+l) - Mkt	13.5000	Sq.Ft	0.00	0.00
Labour	Transport Charges	1.0000	No.	0.00	0.00
					0.00
CP and Sanitary Ware - 1 No.		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP 2 way Bibcock Cera - (F1015163)	1.0000	No.	608.00	608.00
Material	Flush Tank White - No.	1.0000	No.	394.00	394.00
Material	Health faucet (F8030107 -Cera)	1.0000	No.	531.00	531.00
Material	W.H. Commode with seat cover (Cordo-S1043108-Cera Sn. white)	1.0000	No.	2144.00	2144.00
					3677.00
Bund Gardern Police Station Excavation work with Breaker -		1.0000	Day		
Labour	Excavation by Breaker	1.0000	Day	0.00	0.00
					0.00
Bund Gardern M.S. Staircase making		1.0000	No.		
Labour	Fabrication work-lumpsum	1.0000	No.	0.00	0.00
					0.00
C Sample Flat Ms Pole Pcc Work (14 Pole) - 1 Cu.Mtrs		1.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	2.1400	Metric Tonnes	3880.00	8303.20
Material	Sand-Metal Mix M15 (Downpour)	10.7000	Cu.Mtrs	2125.00	22737.50
					31040.70
C Sample Flat Grid Slab Pcc - 1 Cu.Mtrs		1.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	5.0000	Metric Tonnes	3880.00	19400.00
Material	Ready Mix Concrete M-15 Downpour	25.0000	Cu.Mtrs	100.00	2500.00
					21900.00
C Sample Flat Carpentry / Furniture Work		1.0000	No.		
Material	Abro Tape 1"	10.0000	Bundle	207.90	2079.00
Material	Alum. Box Pipe 1.5" x 2" 12f (14 Guage)	150.0000	No.	500.00	75000.00
Material	Alum. Box Pipe 100 x 50mm	300.0000	No.	500.00	150000.00
Material	Fevicol	200.0000	Kgs	180.00	36000.00
Material	L Corner (1"x 1 1/2")	500.0000	No.	410.00	205000.00
Material	L Corner (1.5"x1.5") 3mm thick	800.0000	No.	25.00	20000.00
Material	Nails 14no. 1 1/2"	2.0000	Box	250.00	500.00
Material	Nails 14no. 1 1/4"	2.0000	Box	250.00	500.00
Material	Nails 14no. 1 3/4"	3.0000	Box	250.00	750.00
Material	Nails 17no. 1 1/4"	2.0000	Box	250.00	500.00
Material	Nails 17no. 1"	2.0000	Box	250.00	500.00
Material	Nails 19no. 3/4"	3.0000	Box	250.00	750.00
Material	Plywood 12 mm (8'x4')	4800.0000	Sq.Ft	30.00	144000.00
Material	Plywood 18 mm (8'x4')	1600.0000	Sq.Ft	38.00	60800.00
Material	Plywood 8 mm (8'x4')	320.0000	Sq.Ft	24.00	7680.00
Material	S/S Screw 100 x 10	5.0000	Box	840.26	4201.30
Material	S/S Screw 100 x 12	3.0000	Box	419.00	1257.00
Material	S/S Screw 19 x 6	2.0000	Box	220.50	441.00
Material	S/S Screw 25 x 6	2.0000	Box	233.10	466.20
Material	S/S Screw 32 x 8	3.0000	Box	360.00	1080.00
Material	S/S Screw 38 x 8	3.0000	Box	238.56	715.68
Material	S/S Screw 75 x 10	5.0000	Box	642.60	3213.00
Material	S/S Screw 75 x 12	5.0000	Box	55.00	275.00
Material	Self Drilling Screw 8x19 (Star head)	5.0000	Box	419.00	2095.00
Material	Self Tapping 25x8	5.0000	Box	640.50	3202.50
Material	Self Tapping 32x8	10.0000	Box	750.00	7500.00
Material	Self Tapping 38x8	10.0000	Box	1500.00	15000.00
					743505.68
C Sample Flat MS Work		1.0000	No.		
Labour	Fabrication Work (L) - BCo	987.2800	Kgs	0.00	0.00
Labour	Fabrication Work (M) - BCo	987.2800	Kgs	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
MEDIA Flex printing		0.0000	Sq.Ft		
Material	FLEX PRINTING	10362.0000	Sq.Ft	8.00	82896.00
Material	Flex Printing & Mounting	800.0000	Sq.Ft	11.67	9336.00
Labour	Backlet Box / Backlet Display Frame / Board	360.0000	Sq.Ft	100.00	36000.00
Labour	Eco Vynal With Foam Sheet	264.0000	Sq.Ft	0.00	0.00
Labour	Flex Printing & Mounting for hoardings	15096.0000	Sq.Ft	0.00	0.00
Labour	Flex Printing & Pasting	15655.0000	Sq.Ft	0.00	0.00
Labour	print	91.0000	No.	0.00	0.00
Labour	Print on Vynal Sticker	0.0000	Sq.Ft	32.00	0.00
Labour	PRINTING	1.0000	No.	0.00	0.00
Labour	Star BackLit Flex Print	970.0000	Sq.Ft	0.00	0.00
Labour	Star Flex	16772.0000	Sq.Ft	0.00	0.00
Labour	Transportaion - No.	4.0000	No.	0.00	0.00
					128232.00
MEDIA FLEX PASTING		0.0000	Sq.Ft		
Material	FLEX PASTING	2424.0000	Sq.Ft	15.00	36360.00
Labour	Backlet Box / Backlet Display Frame / Board	970.0000	Sq.Ft	0.00	0.00
Labour	Black Back Flex	8812.0000	Sq.Ft	0.00	0.00
Labour	Eco Vynal With Foam Sheet	12.0000	Sq.Ft	0.00	0.00
Labour	Eco Vynal with Lamination	40.0000	Sq.Ft	0.00	0.00
Labour	Flex Pasting	0.0000	Sq.Ft	11.00	0.00
Labour	Printed Black Back Flex	1184.0000	Sq.Ft	0.00	0.00
Labour	Star Flex	6030.0000	Sq.Ft	0.00	0.00
					36360.00
MEDIA Hoarding display charges		0.0000	No.		
Labour	Hoarding display charges	85.0000	No.	80000.00	6800000.00
Labour	Labour Lumpsum - Mkt	2.0000	No.	0.00	0.00
					6800000.00
MEDIA Leaflet Printing		5000.0000	No.		
Material	FLOOR PLAN PRINTING	24.0000	Sq.Ft	1.89	45.36
Material	LEAFLET PRINTING	5000.0000	No.	0.47	2350.00
Labour	Card Print	3000.0000	No.	0.00	0.00
					2395.36
MEDIA Book/ Register		1.0000	No.		
Material	Digital Print	5.0000	No.	1.00	5.00
Material	Printing Book	35.0000	No.	195.00	6825.00
Material	Printing of Brand Book	40.0000	No.	3240.00	129600.00
Labour	Booklet Print	1.0000	No.	100.00	100.00
					136530.00
Event Expenses		1.0000	No.		
Labour	Carpet - Decoration	36500.0000	Sq.Ft	15.00	547500.00
Labour	Event Expenses	22.0000	No.	0.00	0.00
Labour	Event Sponsorship	2.0000	No.	0.00	0.00
Labour	Excavation - Mkt	4753.0000	Cu.Ft	2.50	11882.50
Labour	Flower Decoration- AIE	1.0000	No.	32000.00	32000.00
Labour	M.S. Frame making- Mkt	10.0000	No.	38.67	386.67
Labour	Mandap - Decoration	22275.0000	Sq.Ft	15.00	334125.00
Labour	P V C Chair	200.0000	No.	50.00	10000.00
Labour	Rolling/Levelling -Dev	7566.0000	Sq.Ft	0.50	3783.00
Labour	STAGE	96.0000	Sq.Ft	12.00	1152.00
Labour	TABLE	75.0000	No.	50.00	3750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Transportaion - No.	4.0000	No.	19.00	76.00
					944655.17
Mercedes Car Racing Track Work		1.0000	No.		
Material	Aggregate 1/2 Inch	625.0000	Cu.Ft	19.00	11875.00
					11875.00
Mercedes Car Racing Event - Track Work		1.0000	No.		
Labour	Departmental Labour-Mkt	27.0000	No.	135.00	3645.00
Labour	Dumper- DLd	1.0000	Day	2200.00	2200.00
Labour	Fabrication work lumpsum- MWB	1.0000	No.	3000.00	3000.00
Labour	JCB Charges - DCW	1.0000	Day	5200.00	5200.00
Labour	Labour Lumsum MWB	2.0000	No.	16.00	32.00
Labour	Murum Filling (with earth In Site) Mkt	17084.9100	Cu.Ft	1.70	29044.35
Labour	Poclain Charges - BC -	28.0000	Hrs	2000.00	56000.00
Labour	Roller for Levelling -SOS	1.0000	Day	150.00	150.00
					99271.35
Media Brochure Printing		4.0000	No.		
Material	M_ MATT 12X18	12.0000	No.	10.00	120.00
Material	M SLIM 12X18	12.0000	No.	10.00	120.00
Material	Printing of brochure	4.0000	No.	536.92	2147.68
Material	S/A Print	48.0000	Sq.Ft	105.00	5040.00
Material	SE-05_DB+DP+MB+TP+CAL.-	1.0000	No.	10.00	10.00
					7437.68
MEDIA PRINTING		0.0000	No.		
Labour	Booklet Print	530.0000	No.	0.00	0.00
Labour	CALLENDER	45000.0000	No.	0.00	0.00
Labour	LEAFLET PRINTING	0.0000	No.	5.00	0.00
Labour	Printing Of Letter Head	6000.0000	No.	0.00	0.00
Labour	T SHIRT / BAGS / PENS / DRESS - BRANDING	2000.0000	No.	0.00	0.00
					0.00
MEDIA Branding		0.0000	Job		
Labour	ACP Name Board Making - BCo	340.0000	Sq.Ft	0.00	0.00
Labour	ACRYLIC LETTER WORK	1.0000	No.	0.00	0.00
Labour	Advertisement Release-	4.0000	No.	100.00	400.00
Labour	Advertorial / Write Up / Articales	0.0000	No.	0.00	0.00
Labour	ALUMINIUM COMPOSITE ACP SHEET PANEL	5092.0000	Sq.Ft	12.00	61104.00
Labour	Backlet Box / Backlet Display Frame / Board	61.0000	Sq.Ft	0.00	0.00
Labour	CAP BRANDING	0.0000	No.	0.00	0.00
Labour	Event Sponsorship	1.0000	No.	0.00	0.00
Labour	Image Purchase-Mkt	1.0000	No.	0.00	0.00
Labour	LED STRIP LIGHT PANEL	3.0000	No.	12.00	36.00
Labour	LOGO / LETTER / DESIGN - MS / STEEL / ACRYLIC MATERIAL	1.0000	No.	12.00	12.00
Labour	M.S. Frame making- Mkt	1.0000	No.	0.00	0.00
Labour	Shri. Shri. RaviShankar Event - Branding	0.0000	No.	0.00	0.00
Labour	Transportaion	1.0000	No.	19.00	19.00
					61571.00
Sample flat 360 degree tour - 1 No.		1.0000	No.		
Labour	360 degree Tour	4.0000	No.	0.00	0.00
					0.00
Event (14th January 2024) Expenses		1.0000	No.		
Labour	Breaker-BC	3.0000	No.	2200.00	6600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Contractor Profit-Mkt	1.0000	No.	2500.00	2500.00
Labour	Male Coolie	53.0000	No.	220.00	11660.00
Labour	Mason - DCW	1.0000	No.	400.00	400.00
					21160.00
Eco-Vinyl Name Board making with Matt Lamination		12.0000	Sq.Ft		
Labour	Vinyl Name Board making.- Ded	12.0000	Sq.Ft	200.00	2400.00
					2400.00
Road Divider Wayboard Fixing		1.0000	Job		
Material	Aggregate 3/4 Inch	100.0000	Cu.Ft	19.00	1900.00
Material	Cement 43 Grade	12.0000	Bags	275.00	3300.00
Material	Crush Sand	100.0000	Cu.Ft	33.00	3300.00
					8500.00
Safety Material for Marketing Staff		1.0000	No.		
Material	Rain Coat	5.0000	No.	420.00	2100.00
Material	Safety shoes	9.0000	No.	275.00	2475.00
Material	Umbrella	6.0000	No.	160.00	960.00
					5535.00
Miscellaneous expenses		1.0000	No.		
Labour	Marketing Operating Expenses	36.0000	Month	0.00	0.00
					0.00
D-Bldg 3D Rendering & Brocher Design charges		1.0000	No.		
Labour	Labour Lumpsum - BC	1.0000	No.	0.00	0.00
					0.00
Projector repairing & servicing charges		1.0000	Job		
Labour	Misc Work DCW	1.0000	No.	6000.00	6000.00
					6000.00
Staff Uniform		1.0000	No.		
Material	Jackets	6.0000	No.	65.00	390.00
Material	Uniform for Staff	12.0000	No.	1500.00	18000.00
					18390.00
IGBC Green Building Registration		0.0000	Sq.Ft		
Labour	Env. Clearance & MPCB Consent to est.	1.0000	No.	700000.00	700000.00
					700000.00
A Architectural Consultancy		0.0000	Sq.Ft		
Labour	Architectural Consultancy	273950.0000	Sq.Ft	14.00	3835300.00
Labour	Architectural Consultancy Quantity Diff.	50918.0000	Sq.Ft	0.00	0.00
					3835300.00
C Architectural Consultancy		274382.0000	Sq.Ft		
Labour	Architectural Consultancy	296176.0000	Sq.Ft	14.00	4146464.00
Labour	Architectural Consultancy Quantity Diff.	62576.0000	Sq.Ft	0.00	0.00
					4146464.00
Structural Shop Drawing Consultancy		0.0000	Sq.Ft		
Labour	Architectural Consultancy..	1.0000	No.	2000000.00	2000000.00
					2000000.00
Architectural Drawing Printing		1.0000	No.		
Labour	Drawing Printing	30.0000	No.	150.00	4500.00
					4500.00
B Architectural Consultancy		176055.0000	Sq.Ft		
Labour	Architectural Consultancy	176055.0000	Sq.Ft	15.73	2769345.15
Labour	Architectural Consultancy Quantity Diff.	62627.0000	Sq.Ft	0.00	0.00
					2769345.15
Parking Area Architectural Consultancy		375128.4100	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Architectural Consultancy	375128.4100	Sq.Ft	15.73	5900769.89
Labour	Architectural Consultancy Quantity Diff.	8775.0000	Sq.Ft	0.00	0.00
					5900769.89
Certified Drawing Copies		1.0000	No.		
Labour	Drawing Printing	1015.0000	No.	150.00	152250.00
					152250.00
Tower A Architectural Consultancy		273950.0000	Sq.Ft		
Labour	Architectural Consultancy	273950.0000	Sq.Ft	15.73	4309233.50
					4309233.50
Tower B Architectural Consultancy		200064.0000	Sq.Ft		
Labour	Architectural Consultancy	200064.0000	Sq.Ft	15.73	3147006.72
					3147006.72
Tower C Architectural Consultancy		284850.0000	Sq.Ft		
Labour	Architectural Consultancy	284850.0000	Sq.Ft	15.73	4480690.50
					4480690.50
EWS Building Architectural Consultancy		75068.0000	Sq.Ft		
Labour	Architectural Consultancy	75068.0000	Sq.Ft	15.73	1180819.64
					1180819.64
Meditation Hall Architectural Consultancy		1785.0000	Sq.Ft		
Labour	Architectural Consultancy	1785.0000	Sq.Ft	15.73	28078.05
					28078.05
Commercial Building Architectural Consultancy		37171.0000	Sq.Ft		
Labour	Architectural Consultancy	37171.0000	Sq.Ft	0.00	0.00
					0.00
Club House Architectural Consultancy		4055.0000	Sq.Ft		
Labour	Architectural Consultancy	4055.0000	Sq.Ft	15.73	63785.15
					63785.15
Tower A Architectural Consultancy (Diff area 27 to 31 floor)		50918.3700	Sq.Ft		
Labour	Architectural Consultancy	50918.3700	Sq.Ft	0.00	0.00
					0.00
Tower B Architectural Consultancy (Diff area 27 to 31 floor)		38618.6000	Sq.Ft		
Labour	Architectural Consultancy	38618.6000	Sq.Ft	0.00	0.00
					0.00
Tower C Architectural Consultancy (Diff area 27 to 31 floor)		73902.4600	Sq.Ft		
Labour	Architectural Consultancy	73902.4600	Sq.Ft	0.00	0.00
					0.00
EWS Bldg Architectural Consultancy (Diff area)		3886.1600	Sq.Ft		
Labour	Architectural Consultancy	3886.1600	Sq.Ft	0.00	0.00
					0.00
Commercial Bldg Architectural Consultancy (Diff area)		2957.5400	Sq.Ft		
Labour	Architectural Consultancy	2957.5400	Sq.Ft	0.00	0.00
					0.00
Commercial building Architectural Consultancy		53286.7400	Sq.Ft		
Labour	Architectural Consultancy	53286.7400	Sq.Ft	0.00	0.00
					0.00
A Building RCC Consultancy		400318.9800	Sq.Ft		
Labour	RCC Consultancy	400318.9800	Sq.Ft	2.50	1000797.45
					1000797.45
A Building RCC Consultancy 1st to 20th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A Building RCC Consultancy 21st to 27th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
A Building RCC Consultancy 28th to 32th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
B Building RCC Consultancy		319092.9700	Sq.Ft		
Labour	RCC Consultancy	319092.9700	Sq.Ft	2.50	797732.43
					797732.43
B Building RCC Consultancy 1st to 20th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
B Building RCC Consultancy 21st to 27th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
B Building RCC Consultancy 28th to 32th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
C Building RCC Consultancy		400827.0400	Sq.Ft		
Labour	RCC Consultancy	400827.0400	Sq.Ft	2.50	1002067.60
					1002067.60
C Building RCC Consultancy 1st to 20th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
C Building RCC Consultancy 21st to 27th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
C Building RCC Consultancy 28th to 32th Slab - Deleted		0.0000	Sq.Ft		
		0.0000		0.00	0.00
					0.00
Sales Office Structural Consultancy		1.0000	No.		
Labour	Design Consultancy	1.0000	No.	10000.00	10000.00
					10000.00
Tower A 1st to 20th Floor RCC Consultancy		211790.0000	Sq.Ft		
Labour	RCC Consultancy	211790.0000	Sq.Ft	4.49	950937.10
					950937.10
Tower A 21st to 28th Floor RCC Consultancy		84716.0000	Sq.Ft		
Labour	RCC Consultancy	84716.0000	Sq.Ft	4.49	380374.84
					380374.84
Tower A 29th to 31st Floor		98089.0000	Sq.Ft		
Labour	RCC Consultancy	98089.0000	Sq.Ft	0.00	0.00
					0.00
Tower A OHWT RCC Consultancy		61900.0000	Ltrs		
Labour	RCC Consultancy	61900.0000	Ltrs	0.00	0.00
					0.00
Tower B 1st to 20th Floor RCC Consultancy		145290.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	RCC Consultancy	145290.0000	Sq.Ft	4.49	652352.10
					652352.10
Tower B 21st to 28th Floor RCC Consultancy		58116.0000	Sq.Ft		
Labour	RCC Consultancy	58116.0000	Sq.Ft	4.49	260940.84
					260940.84
Tower B 29th to 31st Floor		75881.0000	Sq.Ft		
Labour	RCC Consultancy	75881.0000	Sq.Ft	0.00	0.00
					0.00
Tower B OHWT RCC Consultancy		43000.0000	Ltrs		
Labour	RCC Consultancy	43000.0000	Ltrs	0.00	0.00
					0.00
Tower C 1st to 20th Floor RCC Consultancy		217981.0000	Sq.Ft		
Labour	RCC Consultancy	217981.0000	Sq.Ft	4.49	978734.69
					978734.69
Tower C 21st to 28th Floor RCC Consultancy		87193.0000	Sq.Ft		
Labour	RCC Consultancy	87193.0000	Sq.Ft	4.49	391496.57
					391496.57
Tower C 29th to 31st Floor		112605.0000	Sq.Ft		
Labour	RCC Consultancy	112605.0000	Sq.Ft	0.00	0.00
					0.00
Tower C OHWT RCC Consultancy		61900.0000	Ltrs		
Labour	RCC Consultancy	61900.0000	Ltrs	0.00	0.00
					0.00
EWS Building RCC Consultancy		44799.0000	Sq.Ft		
Labour	RCC Consultancy	44799.0000	Sq.Ft	4.49	201147.51
					201147.51
EWS Building OHWT RCC Consultancy		32500.0000	Ltrs		
Labour	RCC Consultancy	32500.0000	Ltrs	0.00	0.00
					0.00
A,B,C Parking & Podium RCC Consultancy		118023.0000	Sq.Ft		
Labour	RCC Consultancy	118023.0000	Sq.Ft	4.49	529923.27
					529923.27
ABC Parking & Podium RCC Consultancy (Diff. Area)		133490.0000	Sq.Ft		
Labour	RCC Consultancy	133490.0000	Sq.Ft	0.00	0.00
					0.00
Club House RCC Consultancy		6621.0000	Sq.Ft		
Labour	RCC Consultancy	6621.0000	Sq.Ft	4.49	29728.29
					29728.29
STP RCC Consultancy		145000.0000	Ltrs		
Labour	RCC Consultancy	145000.0000	Ltrs	0.10	14500.00
					14500.00
STP (36 KLD Capacity) RCC Consultancy		36000.0000	Ltrs		
Labour	RCC Consultancy	36000.0000	Ltrs	0.00	0.00
					0.00
Tower E (Commercial) RCC Consultancy		29875.0000	Sq.Ft		
Labour	RCC Consultancy	29875.0000	Sq.Ft	0.00	0.00
					0.00
Commercial building RCC Consultancy		26643.3700	Sq.Ft		
Labour	RCC Consultancy	26643.3700	Sq.Ft	0.00	0.00
					0.00
Structural Platform - A RCC Consultancy		4613.9800	Sq.Ft		
Labour	RCC Consultancy	4613.9800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
Structural Platform - B RCC Consultancy		2783.5700	Sq.Ft		
Labour	RCC Consultancy	2783.5700	Sq.Ft	0.00	0.00
					0.00
Structural Platform - C RCC Consultancy		4613.9800	Sq.Ft		
Labour	RCC Consultancy	4613.9800	Sq.Ft	0.00	0.00
					0.00
UGWT (258 KLD) RCC Consultancy		258000.0000	Ltrs		
Labour	RCC Consultancy	258000.0000	Ltrs	0.00	0.00
					0.00
UGWT (40 KLD) RCC Consultancy		40000.0000	Ltrs		
Labour	RCC Consultancy	40000.0000	Ltrs	0.00	0.00
					0.00
Meditation Hall RCC Consultancy		1683.0000	Sq.Ft		
Labour	RCC Consultancy	1683.0000	Sq.Ft	0.00	0.00
					0.00
Entrance Gate details		1.0000	No.		
Labour	Consultancy Charges	1.0000	No.	0.00	0.00
					0.00
Virtual Walkthrough		0.0000	No.		
Labour	Film / Vedio Creation	2.0000	No.	100.00	200.00
Labour	FILM / VEDIO Creation.	2.0000	No.	250000.00	500000.00
Labour	Virtual Walkthrough	2.0000	No.	450000.00	900000.00
					1400200.00
Virtual Walkthrough		1.0000	No.		
Labour	Virtual Walkthrough	1.0000	No.	561800.00	561800.00
					561800.00
A Building Parking & Podium MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	126994.3200	Sq.Ft	7.00	888960.24
					888960.24
A Building 1st to 20th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	170827.9100	Sq.Ft	7.00	1195795.37
					1195795.37
A Building 21st to 27th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	59769.4800	Sq.Ft	7.00	418386.36
					418386.36
A Building 28th to 32th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	42727.2700	Sq.Ft	7.00	299090.89
					299090.89
A Building MEP Infrastructure Layout		0.0000	Sq.Ft		
Labour	MEP Consultancy Lumpsum	1.0000	No.	1500000.00	1500000.00
					1500000.00
A Building MEP Consultancy		1.0000	No.		
Labour	MEP Consultancy Lumpsum	1.0000	No.	1500000.00	1500000.00
					1500000.00
B Building Parking & Podium MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	126994.3200	Sq.Ft	7.00	888960.24
					888960.24
B Building 1st to 20th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	120061.6600	Sq.Ft	7.00	840431.62
					840431.62
B Building 21st to 27th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	42021.5800	Sq.Ft	7.00	294151.06

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					294151.06
B Building 28th to 32th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	30015.4100	Sq.Ft	7.00	210107.87
					210107.87
B Building MEP Infrastructure Layout		0.0000	Sq.Ft		
Labour	MEP Consultancy Lumpsum	1.0000	No.	1500000.00	1500000.00
					1500000.00
B Building MEP Consultancy		1.0000	No.		
Labour	MEP Consultancy Lumpsum	1.0000	No.	1500000.00	1500000.00
					1500000.00
C Building Parking & Podium MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	126994.3200	Sq.Ft	7.00	888960.24
					888960.24
C Building 1st to 20th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	171145.4500	Sq.Ft	7.00	1198018.15
					1198018.15
C Building 21st to 27th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	59920.9300	Sq.Ft	7.00	419446.51
					419446.51
C Building 28th to 32th Floor MEP Consultancy		0.0000	Sq.Ft		
Labour	MEP Consultancy	42766.3400	Sq.Ft	7.00	299364.38
					299364.38
C Building MEP Infrastructure Layout		0.0000	Sq.Ft		
Labour	MEP Consultancy Lumpsum	1.0000	No.	1500000.00	1500000.00
					1500000.00
C Building MEP Consultancy		1.0000	No.		
Labour	MEP Consultancy Lumpsum	1.0000	No.	1500000.00	1500000.00
					1500000.00
A,B, C Bldg Parking/Podium/Infra/Club H MEP Consultancy		1.0000	No.		
Labour	MEP Consultancy Lumpsum	1.0000	No.	1500000.00	1500000.00
					1500000.00
MEP Consultancy All Buildings & Amenities		2.0000	No.		
Labour	MEP Consultancy Lumpsum	2.0000	No.	0.00	0.00
					0.00
Commercial building MEP Consultancy		26643.3700	Sq.Ft		
Labour	MEP Consultancy	26643.3700	Sq.Ft	0.00	0.00
					0.00
Traffic Studies&Parking Optimisation		0.0000	Sq.Ft		
Labour	Traffic Study & Parking Optimisation	1.0000	No.	17000.00	17000.00
					17000.00
Environmental Consultancy		1.0000	No.		
Labour	Env.Clearance Consultancy	3.0000	No.	5000.00	15000.00
					15000.00
Environmental Consultancy		3.0000	No.		
Labour	Env.Clearance Consultancy	3.0000	No.	0.00	0.00
Labour	Environmental Clearance Expansion	3.0000	No.	0.00	0.00
Labour	Environmental Clearance- SEAC & SEIAA	3.0000	No.	60000.00	180000.00
					180000.00
ECBC Compliance		1.0000	Job		
Labour	ECBC Compliance	1.0000	No.	12.00	12.00
					12.00
Environmental Clearance Consultancy		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Environmental Clearance- SEAC & SEIAA	1.0000	No.	60000.00	60000.00
					60000.00
Tests-Air,soil,noise,effluent,water test		1.0000	Job		
Labour	Air Test SOS	20.0000	No.	1700.00	34000.00
Labour	Effluent Sample	8.0000	No.	300.00	2400.00
Labour	NOise Test Day SOS	40.0000	No.	142.00	5680.00
Labour	Noise Test Night SOS	40.0000	No.	200.00	8000.00
Labour	Sewage Analysis-SOS	8.0000	No.	350.00	2800.00
Labour	Soil Analysis Test- SOS	16.0000	No.	3400.00	54400.00
Labour	Stack Monitoring Report SOS	20.0000	No.	1000.00	20000.00
Labour	Water Testing report - SOS	48.0000	No.	1140.00	54720.00
					182000.00
A- Tower Conceptual Drawings		3.0000	Job		
Material	CON01/AR/BLD-SKT - No.	3.0000	No.	1.00	3.00
Material	CON02/AR/ELV-SKT - No.	3.0000	No.	1.00	3.00
Material	CON03/AR/PRJ-LAY-SKT - No.	3.0000	No.	1.00	3.00
Material	CON04/AR/PRS-DRG 4	3.0000	No.	1.00	3.00
Material	CON05/AR/SANC-DRG 5 - No.	3.0000	No.	1.00	3.00
Material	CON06/AR/SBUAS - No.	3.0000	No.	1.00	3.00
Material	CON07/ELC/EAI/ELC-LAY - No.	3.0000	No.	1.00	3.00
Material	CON08/ELC/ELC-CALC - No.	3.0000	No.	1.00	3.00
Material	CON09/ELC/LOC - No.	3.0000	No.	1.00	3.00
Material	CON10/GGG/DEMAR-PL	3.0000	No.	0.00	0.00
Material	CON11/GGG/DVP-AGR	3.0000	No.	1.00	3.00
Material	CON12/GGG/SLKSL-PL(S survey)	3.0000	No.	1.00	3.00
Material	CON13/LA/AML (Amenity List)	3.0000	No.	1.00	3.00
Material	CON14/LA/MSTR-PL	3.0000	No.	1.00	3.00
Material	CON15/LA/PRS-DRG	3.0000	No.	1.00	3.00
Material	CON16/PLM/INFRA/LAY - No.	3.0000	No.	1.00	3.00
Material	CON17/PLM/EAI/PLM&DRN-LAY	3.0000	No.	1.00	3.00
Material	CON18/RCC/CLN-POS	3.0000	No.	1.00	3.00
Material	CON19/RCC/LO-CALC	3.0000	No.	1.00	3.00
					54.00
A- Tower Excavation & Substructure		3.0000	Job		
Material	ES01/SEST/GGG/LOC-PL	3.0000	No.	1.00	3.00
Material	ES02/SEST/AR/MSTR-LAY	3.0000	No.	1.00	3.00
Material	ES03/SEST/AR/SPL (SITE PLAN)	3.0000	No.	1.00	3.00
Material	ES04/EXC/AR/BLD/SOPL	3.0000	No.	1.00	3.00
Material	ES05/EXC/AR/BLD/CLPL (Centerline)	3.0000	No.	1.00	3.00
Material	ES06/SBS/AR/BSM/WD & PARK	3.0000	No.	1.00	3.00
Material	ES07/SBS/RCC/STR & LO-CAL	3.0000	No.	1.00	3.00
Material	ES08/SBS/RCC/RFT/DTL (Raft Detail)	3.0000	No.	1.00	3.00
Material	ES09/SBS/RCC/FT/DTL&SCH (Footing)	3.0000	No.	1.00	3.00
Material	ES10/MBLD/RCC/SH-WALL/FT/DTL(Shear Wall Footing)	3.0000	No.	1.00	3.00
Material	ES11/SBS/RCC/P-PC/DTL&SCH (Pile)	3.0000	No.	1.00	3.00
Material	ES12/SBS/RCC/GBM/DTL&SCH	3.0000	No.	1.00	3.00
Material	ES13/CO/PL/INT/PLM-LAY	3.0000	No.	1.00	3.00
Material	ES14/MBLD/RCC/CLN/FT/DTL	3.0000	No.	1.00	3.00
Material	ES15/MBLD/RCC/CLN-FT/SCH	3.0000	No.	1.00	3.00
Material	ES16/SBS/RCC/CLN/POS&DTL (Column)	3.0000	No.	1.00	3.00
Material	ES17/SBS/RCC/PLB/DTL&SCH (Pl.Beam)	3.0000	No.	1.00	3.00
Material	ES18/MBLD/RCC/LFT/RFT-FD-LVL-PL	3.0000	No.	1.00	3.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ES19/MBLD/RCC/LFT/PRD-DTL (Lift)	3.0000	No.	1.00	3.00
Material	ES20/MBLD/RCC/LFT/DTL	3.0000	No.	1.00	3.00
Material	ES21/MBLD/ARCH/CS-BSM (BasementC/S)	3.0000	No.	1.00	3.00
Material	ES22/MBLD/ARCH/CS-POD (Podium)	3.0000	No.	1.00	3.00
Material	ES23/MBLD/ARCH/CS-STL-PAR	3.0000	No.	1.00	3.00
Material	ES24/MBLD/RCC/STL/WD (Stilt)	3.0000	No.	1.00	3.00
Material	ES25/SBS/RCC/LFT/RFT-PL	3.0000	No.	1.00	3.00
Material	ES26/SBS/RCC/FT/DTL&SCH/WALL	3.0000	No.	1.00	3.00
Material	ES27/SBS/RCC/FT/DTL&SCH/CLN	3.0000	No.	1.00	3.00
Material	ES28/SBS/RCC/FD-LVL-PL	3.0000	No.	1.00	3.00
					84.00
A- Tower Architectural Drawings		3.0000	Job		
Material	SS01/MBLD/ARCH/CS -2 BHK	3.0000	No.	1.00	3.00
Material	SS02/MBLD/ARCH/CS -3 BHK	3.0000	No.	1.00	3.00
Material	SS03/MBLD/ARCH/CS -4 BHK	3.0000	No.	1.00	3.00
Material	SS04/MBLD/ARCH/CS -5 BHK	3.0000	No.	1.00	3.00
Material	SS05/MBLD/ARCH/CS -LFT-DCT-IMIC	3.0000	No.	1.00	3.00
Material	SS06/MBLD/ARCH/CS -RMP (Ramp)	3.0000	No.	1.00	3.00
Material	SS07/MBLD/ARCH/CS -STC&PASS	3.0000	No.	1.00	3.00
Material	SS08/MBLD/ARCH/EAST- ELV	3.0000	No.	1.00	3.00
Material	SS09/MBLD/ARCH/STL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS10/MBLD/ARCH/EVFL/WD	3.0000	No.	1.00	3.00
Material	SS107/MBLD/RCC/23FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS11/MBLD/ARCH/GF-WD & PARK-PL	3.0000	No.	1.00	3.00
Material	SS12/MBLD/ARCH/NORTH - ELE	3.0000	No.	1.00	3.00
Material	SS13/MBLD/ARCH/OFL/WD	3.0000	No.	1.00	3.00
Material	SS132/MBLD/ARCH/DOBRA/PL	0.0000	No.	1.00	0.00
Material	SS14/MBLD/ARCH/POD/WD	3.0000	No.	1.00	3.00
Material	SS15/MBLD/ARCH/SOUTH - ELE	3.0000	No.	1.00	3.00
Material	SS16/MBLD/ARCH/TF/WD (Terrace)	3.0000	No.	1.00	3.00
Material	SS17/MBLD/ARCH/WEST - ELV	3.0000	No.	1.00	3.00
					54.00
A- Tower Mivan Drawings		3.0000	Job		
Material	MIV01/MBLD/MA/MIV/DTL - No.	3.0000	No.	1.00	3.00
Material	MIV02/MBLD/MA/MIV/TY-EVFL/SHL-PL - No.	3.0000	No.	1.00	3.00
Material	MIV03/MBLD/MA/MIV/TY-OFL/SHL-PL - No.	3.0000	No.	1.00	3.00
					9.00
A- Tower Plumbing & Electrical Drawings		3.0000	Job		
Material	SS18/MBLD/ELC/RF/CND-LAY (Refuge)	3.0000	No.	1.00	3.00
Material	SS19/MBLD/ELC/TF/CND-LAY (Terrace)	3.0000	No.	1.00	3.00
Material	SS20/MBLD/ELC/TY-EVFL-SL/CON-LAY	3.0000	No.	1.00	3.00
Material	SS21/MBLD/ELC/TY-OFL-SL/CND-LAY	3.0000	No.	1.00	3.00
Material	SS22/MBLD/PLM/RF-SL/SV/LOC-PL	3.0000	No.	1.00	3.00
Material	SS23/MBLD/PLM/TF-SL/SV/LOC-PL	3.0000	No.	1.00	3.00
Material	SS24/MBLD/PLM/TY-EVFL-SL/SV/LOC-PL	3.0000	No.	1.00	3.00
Material	SS25/MBLD/PLM/TY-OFL-SL/SV/LOC-PL	3.0000	No.	1.00	3.00
					24.00
A- Tower RCC Drawings		3.0000	Job		
Material	SS126/MBLD/RCC/OFL ()/SL-LVL-PL	0.0000	No.	1.00	0.00
Material	SS127/MBLD/RCC/EVFL ()/SI-LVL-PL	0.0000	No.	1.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SS128/MBLD/RCC/TY-OFL-SL&B/DTL&SCH	0.0000	No.	1.00	0.00
Material	SS129/MBLD/RCC/GF-LVL-STC-DTL	0.0000	No.	1.00	0.00
Material	SS130/MBLD/RCC/TY-OFL-LVL-STC-DTL	0.0000	No.	1.00	0.00
Material	SS131/MBLD/RCC/TY-EVFL-LVL-STC-DTL	0.0000	No.	1.00	0.00
Material	SS26/MBLD/RCC/LFT-CB/SL&B-DTL	3.0000	No.	1.00	3.00
Material	SS27/MBLD/RCC/LFT-CB/SL&B-SCH	3.0000	No.	1.00	3.00
Material	SS28/MBLD/RCC/LFT-RM/CND-LAY	3.0000	No.	1.00	3.00
Material	SS29/MBLD/RCC/LFT-RM/SL/DTL&SCH	3.0000	No.	1.00	3.00
Material	SS30/MBLD/RCC/LFT/CB-MR/SEC	3.0000	No.	1.00	3.00
Material	SS31/MBLD/RCC/LFT/CB-MR/WD	3.0000	No.	1.00	3.00
Material	SS32/MBLD/RCC/OHWT/DTL	3.0000	No.	1.00	3.00
Material	SS33/MBLD/RCC/OHWT/ELV	3.0000	No.	1.00	3.00
Material	SS34/MBLD/RCC/OHWT/LVL-PL	3.0000	No.	1.00	3.00
Material	SS35/MBLD/RCC/OHWT/SEC	3.0000	No.	1.00	3.00
Material	SS36/MBLD/RCC/PRG/DTL (Pergola)	3.0000	No.	1.00	3.00
Material	SS37/MBLD/RCC/PRG/STRC-DTL (Pergola)	3.0000	No.	1.00	3.00
Material	SS38/MBLD/RCC/RF-FL/WD (Refuge Fl)	3.0000	No.	1.00	3.00
Material	SS39/MBLD/RCC/RF-SL&B/DTL-SCH	3.0000	No.	1.00	3.00
Material	SS40/MBLD/RCC/RW-DTL (Retaining W)	3.0000	No.	1.00	3.00
Material	SS41/MBLD/RCC/TF-SL&B/DTL-SCH	3.0000	No.	1.00	3.00
Material	SS42/MBLD/RCC/TF-SL&B/DTL-SCH	3.0000	No.	1.00	3.00
Material	SS43/MBLD/RCC/TF/LP-LAY (Looping)	3.0000	No.	1.00	3.00
Material	SS44/MBLD/RCC/TF/SV/LOC-PL	3.0000	No.	1.00	3.00
Material	SS45/MBLD/RCC/TF/WD	3.0000	No.	1.00	3.00
Material	SS46/MBLD/RCC/TY-EVFL-SL&B/DTL&SCH	3.0000	No.	1.00	3.00
Material	SS47/MBLD/RCC/TY-EVFL-SL/CND-LAY	3.0000	No.	1.00	3.00
Material	SS48/MBLD/RCC/TY-EVFL-SL/SV-LOC-PL	3.0000	No.	1.00	3.00
Material	SS49/MBLD/RCC/TY-EVFL/D&W/POS	3.0000	No.	1.00	3.00
Material	SS50/MBLD/RCC/TY-EVFL/SL&B/DTL-SCH	3.0000	No.	1.00	3.00
Material	SS51/MBLD/RCC/TY-OFL-SL&B/DTL&SCH	3.0000	No.	1.00	3.00
Material	SS52/MBLD/RCC/TY-OFL-SL/SVLOC-PL	3.0000	No.	1.00	3.00
Material	SS53/MBLD/RCC/TY-OFL/CND-LAY	3.0000	No.	1.00	3.00
Material	SS54/MBLD/RCC/TY-OFL/D&W/POS	3.0000	No.	1.00	3.00
Material	SS55/MBLD/RCC/TY-OFL/SL&B/DTL-SCH	3.0000	No.	1.00	3.00
Material	SS56/MBLD/RCC/LFT/PRD-DTL	3.0000	No.	1.00	3.00
Material	SS57/MBLD/RCC/RW-DTL	3.0000	No.	1.00	3.00
					96.00
A- Tower RCC Floorwise Drawings		3.0000	Job		
Material	SS100/MBLD/RCC/20FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS101/MBLD/RCC/20FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS102/MBLD/RCC/21FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS103/MBLD/RCC/21FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS104/MBLD/RCC/22ndFL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS105/MBLD/RCC/22FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS106/MBLD/RCC/23FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS107/MBLD/RCC/23FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS108/MBLD/RCC/24FL-SL-LVL-PL	3.0000	No.	1.00	3.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SS109/MBLD/RCC/24FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS110/MBLD/RCC/25FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS111/MBLD/RCC/25FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS112/MBLD/RCC/26FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS113/MBLD/RCC/26FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS114/MBLD/RCC/27FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS115/MBLD/RCC/27FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS116/MBLD/RCC/28FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS117/MBLD/RCC/28FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS118/MBLD/RCC/29FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS119/MBLD/RCC/29FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS120/MBLD/RCC/30FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS121/MBLD/RCC/30FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS122/MBLD/RCC/31FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS123/MBLD/RCC/31FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS124/MBLD/RCC/32FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS125/MBLD/RCC/32FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS58/MBLD/RCC/BSM1-RFT-LVL-PL	3.0000	No.	1.00	3.00
Material	SS59/MBLD/RCC/BSM1-RFT-LVL-FR-PL	3.0000	No.	1.00	3.00
Material	SS60/MBLD/RCC/BSM2-RFT-LVL-PL	3.0000	No.	1.00	3.00
Material	SS61/MBLD/RCC/BSM2-RFT-LVL-FR-PL	3.0000	No.	1.00	3.00
Material	SS62/MBLD/RCC/1FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS63/MBLD/RCC/1FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS64/MBLD/RCC/2FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS65/MBLD/RCC/2FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS66/MBLD/RCC/3FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS67/MBLD/RCC/3FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS68/MBLD/RCC/4FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS69/MBLD/RCC/4FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS70/MBLD/RCC/5FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS71/MBLD/RCC/5FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS72/MBLD/RCC/6FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS73/MBLD/RCC/6FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS74/MBLD/RCC/7FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS75/MBLD/RCC/7FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS76/MBLD/RCC/8FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS77/MBLD/RCC/8FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS78/MBLD/RCC/9FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS79/MBLD/RCC/9FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS80/MBLD/RCC/10FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS81/MBLD/RCC/10FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS82/MBLD/RCC/11FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS83/MBLD/RCC/11FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS84/MBLD/RCC/12FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS85/MBLD/RCC/12FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS86/MBLD/RCC/13FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS87/MBLD/RCC/13FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS88/MBLD/RCC/14FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS89/MBLD/RCC/14FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS90/MBLD/RCC/15FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS91/MBLD/RCC/15FL-FR-PL	3.0000	No.	1.00	3.00
Material	SS92/MBLD/RCC/16FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS93/MBLD/RCC/16FL-SL-LVL-PL	3.0000	No.	1.00	3.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SS94/MBLD/RCC/17FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS95/MBLD/RCC/17FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS96/MBLD/RCC/18FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS97/MBLD/RCC/18FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS98/MBLD/RCC/19FL-SL-LVL-PL	3.0000	No.	1.00	3.00
Material	SS99/MBLD/RCC/19FL-SL-LVL-PL	3.0000	No.	1.00	3.00
					204.00
A- Tower Aluminium Work		3.0000	Job		
Material	AL01/MBLD/AR/ALUW/EVFL/W/SCH - No.	3.0000	No.	1.00	3.00
Material	AL02/MBLD/AR/ALUW/OFL/W/SCH - No.	3.0000	No.	1.00	3.00
Material	AL03/MBLD/AR/ALUW/SD/DTL - No.	3.0000	No.	1.00	3.00
Material	AL04/MBLD/AR/ALUW/STC/W/SCH - No.	3.0000	No.	1.00	3.00
Material	AL05/ MBLD/AR/ALUW/W/DTL - No.	3.0000	No.	1.00	3.00
Material	AL06/MBLD/AR/DUCT&W/DTL - No.	3.0000	No.	1.00	3.00
Material	AL07/MBLD/AR/FD/DTL - No.	3.0000	No.	1.00	3.00
					21.00
A- Tower Building Common Areas		3.0000	Job		
Material	BCA01/AR/BLD-SEC - No.	3.0000	No.	1.00	3.00
Material	BCA02/AR/BSM-LFT-LBY/WD - No.	3.0000	No.	1.00	3.00
Material	BCA03/AR/CHAJJA-DTL - No.	3.0000	No.	1.00	3.00
Material	BCA04/AR/CNV-SHP-ELV - No.	3.0000	No.	1.00	3.00
Material	BCA05/AR/CT/WD - No.	3.0000	No.	1.00	3.00
Material	BCA06/AR/DRV-RM/WD - No.	3.0000	No.	1.00	3.00
Material	BCA07/AR/DTL-ELV - No.	3.0000	No.	1.00	3.00
Material	BCA08/AR/ELC-DCT/ELV&OP-SCH - No.	3.0000	No.	1.00	3.00
Material	BCA09/AR/ELV-FEA/DTL - No.	3.0000	No.	1.00	3.00
Material	BCA10/AR/F-DCT/ELV-OP-SCH	3.0000	No.	1.00	3.00
Material	BCA11/AR/FN-CRD-PL	3.0000	No.	1.00	3.00
Material	BCA12/AR/GF-LFT-LBY/WD	3.0000	No.	1.00	3.00
Material	BCA13/AR/PLM-DCT/ELV-OP-SCH	3.0000	No.	1.00	3.00
Material	BCA14/AR/SO/WD	3.0000	No.	1.00	3.00
Material	BCA15/AR/STC/WD (Staircase)	3.0000	No.	1.00	3.00
Material	BCA16/AR/TF-SEC&DTL	3.0000	No.	1.00	3.00
Material	BCA17/AR/TF/LFT-LBY/WD	3.0000	No.	1.00	3.00
Material	BCA18/AR/TYP-FL/LFT-LBY/WD	3.0000	No.	1.00	3.00
Material	BCA19/AR/BSM&GRND-LVL/DCT	3.0000	No.	1.00	3.00
Material	BCA20/MBLD/AR/CRD-DTL-DRG/TOI1	3.0000	No.	1.00	3.00
Material	BCA21/MBLD/AR/CRD-DTL-DRG/TOI2	3.0000	No.	1.00	3.00
Material	BCA22/MBLD/AR/CRD-DTL-DRG/TOI3	3.0000	No.	1.00	3.00
Material	BCA23/MBLD/AR/CRD-DTL-DRG/TOI4	3.0000	No.	1.00	3.00
Material	BCA24/MBLD/AR/CRD-DTL-DRG/TOI5	3.0000	No.	1.00	3.00
					72.00
A- Tower Carpentry Work		3.0000	Job		
Material	CA01/MBLD/AR/CW/BDR-D/FRM-DTL - No.	3.0000	No.	1.00	3.00
Material	CA02/MBLD/AR/CW/BDR-D/PNL-DTL - No.	3.0000	No.	1.00	3.00
Material	CA03/MBLD/AR/CW/EVFL/D-SCH - No.	3.0000	No.	1.00	3.00
Material	CA04/MBLD/AR/CW/MN-D/FRM-DTL - No.	3.0000	No.	1.00	3.00
Material	CA05/MBLD/AR/CW/MN-D/PNL-DTL - No.	3.0000	No.	1.00	3.00
Material	CA06/MBLD/AR/CW/OFL/D-SCH - No.	3.0000	No.	1.00	3.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CA07/MBLD/AR/CW/STC-D/FRM-DTL - No.	3.0000	No.	1.00	3.00
Material	CA08/MBLD/AR/CW/STC-D/PNL-DTL - No.	3.0000	No.	1.00	3.00
Material	CA09/MBLD/AR/CW/STC/D-SCH - No.	3.0000	No.	1.00	3.00
Material	CA10/MBLD/AR/CW/TOI-D/FRM-DTL	3.0000	No.	1.00	3.00
Material	CA11/MBLD/AR/CW/TOI-D/PNL-DTL	3.0000	No.	1.00	3.00
Material	CA12/MBLD/AR/CW/UTL-D/FRM-DTL	3.0000	No.	1.00	3.00
Material	CA13/MBLD/AR/CW/UTL-D/PNL-DTL	3.0000	No.	1.00	3.00
					39.00
A- Tower Electrical		3.0000	Job		
Material	EL01/MBLD/ELC/2BHK/CND-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL02/MBLD/ELC/2BHK/CONTLR-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL03/MBLD/ELC/3BHK/CND-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL04/MBLD/ELC/3BHK/CONTLR-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL05/MBLD/ELC/4BHK/CND-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL06/MBLD/ELC/4BHK/CONTLR-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL07/MBLD/ELC/5BHK/CND-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL08/MBLD/ELC/5BHK/CONTLR-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL09/MBLD/ELC/BSM/CND-LAY	3.0000	No.	1.00	3.00
Material	EL10/MBLD/ELC/BSM/CONTLR-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL11/MBLD/ELC/HVAC-LAY	3.0000	No.	1.00	3.00
Material	EL12/MBLD/ELC/LBY/CONTLR-LAY	3.0000	No.	1.00	3.00
Material	EL13/MBLD/ELC/POD-FL/CND-LAY	3.0000	No.	1.00	3.00
Material	EL14/MBLD/ELC/POD-FL/CONTLT-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL15/MBLD/ELC/RF/CONTLR-LAY	3.0000	No.	1.00	3.00
Material	EL16/MBLD/ELC/STL-FL/CND-LAY	3.0000	No.	1.00	3.00
Material	EL17/MBLD/ELC/STL-FL/CONTLR-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL18/MBLD/ELC/TF/CONTLR-LAY	3.0000	No.	1.00	3.00
Material	EL19/MBLD/ELC/TOI1/CND-LAY	3.0000	No.	1.00	3.00
Material	EL20/MBLD/ELC/TOI1/CONTLR-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL21/MBLD/ELC/TOI2/CND-LAY	3.0000	No.	1.00	3.00
Material	EL22/MBLD/ELC/TOI2/CONTLR-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL23/MBLD/ELC/TOI3/CND-LAY	3.0000	No.	1.00	3.00
Material	EL24/MBLD/ELC/TOI3/CONLRT-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL25/MBLD/ELC/TOI4/CND-LAY	3.0000	No.	1.00	3.00
Material	EL26/MBLD/ELC/TOI4/CONTLR-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL27/MBLD/ELC/TOI5/CND-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL28/MBLD/ELC/TOI5/CONLRT-LAY	3.0000	No.	1.00	3.00
Material	EL29/MBLD/ELC/TY-OFL/CND-LAY(INT)	3.0000	No.	1.00	3.00
Material	EL30/MBLD/ELC/TY-OFL/CND-LAY(ST)	3.0000	No.	1.00	3.00
Material	EL31/MBLD/ELC/TY-OFL/CONTLR-(INT)	3.0000	No.	1.00	3.00
Material	EL32/MBLD/ELC/TYP-EFL/AUTM&CC-LAY	3.0000	No.	1.00	3.00
Material	EL33/MBLD/ELC/TYP-EFL/CND-LAY(INT)	3.0000	No.	1.00	3.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	EL34/MBLD/ELC/TYP-EFL/CND-LAY(ST)	3.0000	No.	1.00	3.00
Material	EL35/MBLD/ELC/TYP-EFL/CONTLR-(INT)	3.0000	No.	1.00	3.00
Material	EL36/MBLD/ELC/TYP-EFL/CONTLR-LAY	3.0000	No.	1.00	3.00
Material	EL37/MBLD/ELC/TYP-OFL/AUTM&CC-LAY	3.0000	No.	1.00	3.00
Material	EL38/MBLD/ELC/TYP-OFL/CONTLR-(ST)	3.0000	No.	1.00	3.00
Material	EL39/MBLD/ELC/1.5BHK/ELE-DTL	3.0000	No.	1.00	3.00
Material	EL40/MBLD/ELC/BSM1/CND-LAY	3.0000	No.	1.00	3.00
Material	EL41/MBLD/ELC/BSM1/CONTLR-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL42/MBLD/ELC/BSM2/CND-LAY	3.0000	No.	1.00	3.00
Material	EL43/MBLD/ELC/BSM2/CONTLR-LAY&ELV	3.0000	No.	1.00	3.00
Material	EL44/MBLD/ELC/BSM3/CND-LAY	3.0000	No.	1.00	3.00
Material	EL45/MBLD/ELC/BSM3/CONTLR-LAY&ELV	3.0000	No.	1.00	3.00
					135.00
A- Tower External Electrical		3.0000	Job		
Material	EXE01/MBLD/ELC/DB-DCT-LAY - No.	3.0000	No.	1.00	3.00
Material	EXE02/MBLD/ELC/DG/LAY - No.	3.0000	No.	1.00	3.00
Material	EXE03/MBLD/ELC/DG/LOC - No.	3.0000	No.	1.00	3.00
Material	EXE04/MBLD/ELC/DMR/ELC-LAY - No.	3.0000	No.	1.00	3.00
Material	EXE05/MBLD/ELC/DSG-CS - No.	3.0000	No.	1.00	3.00
Material	EXE06/MBLD/ELC/EMRAPs/DSG - No.	3.0000	No.	1.00	3.00
Material	EXE07/MBLD/ELC/FPLT-RM/DTL - No.	3.0000	No.	1.00	3.00
Material	EXE08/MBLD/ELC/HTLT/LAY - No.	3.0000	No.	1.00	3.00
Material	EXE09/MBLD/ELC/LT&DG/ELC-LAY - No.	3.0000	No.	1.00	3.00
Material	EXE10/MBLD/ELC/MR/ELC-LAY	3.0000	No.	1.00	3.00
Material	EXE11/MBLD/ELC/MR/WL-ELV	3.0000	No.	1.00	3.00
Material	EXE12/MBLD/ELC/SLD (Single Line)	3.0000	No.	1.00	3.00
					36.00
A- Tower False Ceiling		3.0000	Job		
Material	FC01/MBLD/AR/BSM/LFT-LBY/FC/DTL - No.	3.0000	No.	1.00	3.00
Material	FC02/MBLD/AR/GFL/LFT-LBY/DTL - No.	3.0000	No.	1.00	3.00
Material	FC03/MBLD/AR/TOI1/FC/DTL - No.	3.0000	No.	1.00	3.00
Material	FC04/MBLD/AR/TOI2/FC/DTL - No.	3.0000	No.	1.00	3.00
Material	FC05/MBLD/AR/TOI3/FC/DTL - No.	3.0000	No.	1.00	3.00
Material	FC06/MBLD/AR/TOI4/FC/DTL - No.	3.0000	No.	1.00	3.00
Material	FC07/MBLD/AR/TOI5/FC/DTL - No.	3.0000	No.	1.00	3.00
					21.00
A- Tower Flooring		3.0000	Job		
Material	FL01/MBLD/AR/BSM-LFT-LOYB/FL&CL-DTL - No.	3.0000	No.	1.00	3.00
Material	FL02/MBLD/AR/FL/STC-DTL - No.	3.0000	No.	1.00	3.00
Material	FL03/MBLD/AR/FL/TY-EFL/LAY - No.	3.0000	No.	1.00	3.00
Material	FL04/MBLD/AR/FL/TY-OFL/LAY - No.	3.0000	No.	1.00	3.00
Material	FL05/MBLD/AR/GFL/LFT-LBY/FL&CL-DTL - No.	3.0000	No.	1.00	3.00
Material	FL06/MBLD/AR/KIT&UTL/DADO-DTL - No.	3.0000	No.	1.00	3.00
Material	FL07/MBLD/AR/TF-LBY/FL&CL-DTL - No.	3.0000	No.	1.00	3.00
Material	FL08/MBLD/AR/TOI1/FL&DADO/LAY - No.	3.0000	No.	1.00	3.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	FL09/MBLD/AR/TOI2/FL&DADO/LAY - No.	3.0000	No.	1.00	3.00
Material	FL10/MBLD/AR/TOI3/FL&DADO/LAY	3.0000	No.	1.00	3.00
Material	FL11/MBLD/AR/TOI4/FL&DADO/LAY	3.0000	No.	1.00	3.00
Material	FL12/MBLD/AR/TOI5/FL&DADO/LAY	3.0000	No.	1.00	3.00
Material	FL13/MBLD/AR/TY-FL/LFT-LBY/FL&CL	3.0000	No.	1.00	3.00
					39.00
A- Tower M. S. Work		3.0000	Job		
Material	MS01/MBLD/AR/MS/STC-HR/DTL - No.	3.0000	No.	1.00	3.00
Material	MS02/MBLD/AR/MS/STC-HR/DTL - No.	3.0000	No.	1.00	3.00
Material	MS03/MBLD/AR/MS/TR/DTL - No.	3.0000	No.	1.00	3.00
Material	MS04/MBLD/AR/MS/W-GRL/DTL - No.	3.0000	No.	1.00	3.00
					12.00
A- Tower Natural Stone Work		3.0000	Job		
Material	NSW01/MBLD/AR/NSW/D-FRM-FIX/DTL - No.	3.0000	No.	1.00	3.00
Material	NSW02/MBLD/AR/NSW/KIT-O/DTL - No.	3.0000	No.	1.00	3.00
Material	NSW03/MBLD/AR/NSW/W/SL-FIX/DTL - No.	3.0000	No.	1.00	3.00
Material	NSW04/MBLD/AR/NSW/WB&KIT-O-FIX/DTL - No.	3.0000	No.	1.00	3.00
					12.00
A- Tower Plaster & Colouring		3.0000	Job		
Material	PC01/MBLD/AR/P&C/EXT-INT-PLCUT/DTL - No.	3.0000	No.	1.00	3.00
Material	PC02/MBLD/AR/P&C/INT-WL/CLR-CD - No.	3.0000	No.	1.00	3.00
Material	PC03/MBLD/AR/PLS&CLN/GRV-DTL - No.	3.0000	No.	1.00	3.00
					9.00
A- Tower Plumbing & Drainage		3.0000	Job		
Material	PD01/MBLD/GGG/CHM&CHCVR/DTL - No.	3.0000	No.	1.00	3.00
Material	PD02/MBLD/PLM/BLD-OHWT/WS-LAY - No.	3.0000	No.	1.00	3.00
Material	PD03/MBLD/PLM/DCT-TOI-KIT/WS-LAY - No.	3.0000	No.	1.00	3.00
Material	PD04/MBLD/PLM/DRN-ELV - No.	3.0000	No.	1.00	3.00
Material	PD05/MBLD/PLM/DRN-LAY - No.	3.0000	No.	1.00	3.00
Material	PD06/MBLD/PLM/DSG-FH&FA-SYS (Fire) - No.	3.0000	No.	1.00	3.00
Material	PD07/MBLD/PLM/OHWT-DCT-WS-LAY - No.	3.0000	No.	1.00	3.00
Material	PD08/MBLD/PLM/PT (Pressure Testing) - No.	3.0000	No.	1.00	3.00
Material	PD09/MBLD/PLM/RN-DT/ELV - No.	3.0000	No.	1.00	3.00
Material	PD10/MBLD/PLM/RN-DT/LAY	3.0000	No.	1.00	3.00
Material	PD11/MBLD/PLM/RN/ELV (Ringmain)	3.0000	No.	1.00	3.00
Material	PD12/MBLD/PLM/RN/LAY (Ringmain)	3.0000	No.	1.00	3.00
Material	PD13/MBLD/PLM/RWHS/LOC&LAY	3.0000	No.	1.00	3.00
Material	PD14/MBLD/PLM/RWPP-ELV	3.0000	No.	1.00	3.00
Material	PD15/MBLD/PLM/RWPP-LAY	3.0000	No.	1.00	3.00
Material	PD16/MBLD/PLM/UGWT/BLD-WS/LAY	3.0000	No.	1.00	3.00
Material	PD17/MBLD/PLM/VNT-SYS/LAY (Vent)	3.0000	No.	1.00	3.00
Material	PD18/MBLD/PLM/WFD-PMP-SYS (Pumping)	3.0000	No.	1.00	3.00
					54.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A- Tower Plumbing Drawings		3.0000	Job		
Material	PL01/MBLD/PLM/BSM-PLM-LAY - No.	3.0000	No.	1.00	3.00
Material	PL02/MBLD/PLM/EVFL/TOI-PL - No.	3.0000	No.	1.00	3.00
Material	PL03/MBLD/PLM/KIT&UTL/PLM-DTL - No.	3.0000	No.	1.00	3.00
Material	PL04/MBLD/PLM/OFL/TOIL-PL - No.	3.0000	No.	1.00	3.00
Material	PL05/MBLD/PLM/STL-PLM-LAY - No.	3.0000	No.	1.00	3.00
Material	PL06/MBLD/PLM/TOI1/C-PL (Ceiling) - No.	3.0000	No.	1.00	3.00
Material	PL07/MBLD/PLM/TOI1/PLM-DTL-PL - No.	3.0000	No.	1.00	3.00
Material	PL08/MBLD/PLM/TOI1/WL-ELV/C-PL/SEC - No.	3.0000	No.	1.00	3.00
Material	PL09/MBLD/PLM/TOI2/C-PL (Ceiling) - No.	3.0000	No.	1.00	3.00
Material	PL10/MBLD/PLM/TOI2/PLM-DTL-PL&LAY	3.0000	No.	1.00	3.00
Material	PL11/MBLD/PLM/TOI2/WL-ELV/C-PL/SEC	3.0000	No.	1.00	3.00
Material	PL12/MBLD/PLM/TOI3/C-PL (Ceiling)	3.0000	No.	1.00	3.00
Material	PL13/MBLD/PLM/TOI3/PLM-DTL-PL&LAY	3.0000	No.	1.00	3.00
Material	PL14/MBLD/PLM/TOI3/WL-ELV/C-PL/SEC	3.0000	No.	1.00	3.00
Material	PL15/MBLD/PLM/TOI4/C-PL (Ceiling)	3.0000	No.	1.00	3.00
Material	PL16/MBLD/PLM/TOI4/PLM-DTL-PL&LAY	3.0000	No.	1.00	3.00
Material	PL17/MBLD/PLM/TOI4/WL-ELV/C-PL/SEC	3.0000	No.	1.00	3.00
Material	PL18/MBLD/PLM/TOI5/C-PL (Ceiling)	3.0000	No.	1.00	3.00
Material	PL19/MBLD/PLM/TOI5/PLM-DTL-PL&LAY	3.0000	No.	1.00	3.00
Material	PL20/MBLD/PLM/TOI5/WL-ELV/C-PL/SEC	3.0000	No.	1.00	3.00
					60.00
A- Tower Signages		3.0000	Job		
Material	SI01/FW/AR/SIGN/CBH-SGN/DTL-LOC - No.	3.0000	No.	1.00	3.00
Material	SI02/FW/AR/SIGN/CNCV-M-LOC-PL - No.	3.0000	No.	1.00	3.00
Material	SI03/FW/AR/SIGN/INST-SIGN/DTL&LOC - No.	3.0000	No.	1.00	3.00
Material	SI04/FW/AR/SIGN/LBY-DIR/LOC&DTL - No.	3.0000	No.	1.00	3.00
Material	SI05/FW/AR/SIGN/LTR-BX/LOC-PL - No.	3.0000	No.	1.00	3.00
Material	SI06/FW/AR/SIGN/PY-LOC-PL - No.	3.0000	No.	1.00	3.00
Material	SI07/FW/AR/SIGN/SPD-BRK-LOC-PL - No.	3.0000	No.	1.00	3.00
Material	SI08/FW/AR/SIGN/TR-SIGN/PL - No.	3.0000	No.	1.00	3.00
					24.00
B- Tower Conceptual Drawings		1.0000	Job		
Material	CON01/AR/BLD-SKT - No.	1.0000	No.	1.00	1.00
Material	CON02/AR/ELV-SKT - No.	1.0000	No.	1.00	1.00
Material	CON03/AR/PRJ-LAY-SKT - No.	1.0000	No.	1.00	1.00
Material	CON04/AR/PRS-DRG 4	1.0000	No.	1.00	1.00
Material	CON05/AR/SANC-DRG 5 - No.	1.0000	No.	1.00	1.00
Material	CON06/AR/SBUAS - No.	1.0000	No.	1.00	1.00
Material	CON07/ELC/EAI/ELC-LAY - No.	1.0000	No.	1.00	1.00
Material	CON08/ELC/ELC-CALC - No.	1.0000	No.	1.00	1.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CON09/ELC/LOC - No.	1.0000	No.	1.00	1.00
Material	CON10/GGG/DEMARC-PL	1.0000	No.	0.00	0.00
Material	CON11/GGG/DVP-AGR	1.0000	No.	1.00	1.00
Material	CON12/GGG/SLKSL-PL(S survey)	1.0000	No.	1.00	1.00
Material	CON13/LA/AML (Amenity List)	1.0000	No.	1.00	1.00
Material	CON14/LA/MSTR-PL	1.0000	No.	1.00	1.00
Material	CON15/LA/PRS-DRG	1.0000	No.	1.00	1.00
Material	CON16/PLM/INFRA/LAY - No.	1.0000	No.	1.00	1.00
Material	CON17/PLM/EAI/PLM&DRN-LAY	1.0000	No.	1.00	1.00
Material	CON18/RCC/CLN-POS	1.0000	No.	1.00	1.00
Material	CON19/RCC/LO-CALC	1.0000	No.	1.00	1.00
					18.00
C- Tower Conceptual Drawings		1.0000	Job		
Material	CON01/AR/BLD-SKT - No.	1.0000	No.	1.00	1.00
Material	CON02/AR/ELV-SKT - No.	1.0000	No.	1.00	1.00
Material	CON03/AR/PRJ-LAY-SKT - No.	1.0000	No.	1.00	1.00
Material	CON04/AR/PRS-DRG 4	1.0000	No.	1.00	1.00
Material	CON05/AR/SANC-DRG 5 - No.	1.0000	No.	1.00	1.00
Material	CON06/AR/SBUAS - No.	1.0000	No.	1.00	1.00
Material	CON07/ELC/EAI/ELC-LAY - No.	1.0000	No.	1.00	1.00
Material	CON08/ELC/ELC-CALC - No.	1.0000	No.	1.00	1.00
Material	CON09/ELC/LOC - No.	1.0000	No.	1.00	1.00
Material	CON10/GGG/DEMARC-PL	1.0000	No.	0.00	0.00
Material	CON11/GGG/DVP-AGR	1.0000	No.	1.00	1.00
Material	CON12/GGG/SLKSL-PL(S survey)	1.0000	No.	1.00	1.00
Material	CON13/LA/AML (Amenity List)	1.0000	No.	1.00	1.00
Material	CON14/LA/MSTR-PL	1.0000	No.	1.00	1.00
Material	CON15/LA/PRS-DRG	1.0000	No.	1.00	1.00
Material	CON16/PLM/INFRA/LAY - No.	1.0000	No.	1.00	1.00
Material	CON17/PLM/EAI/PLM&DRN-LAY	1.0000	No.	1.00	1.00
Material	CON18/RCC/CLN-POS	1.0000	No.	1.00	1.00
Material	CON19/RCC/LO-CALC	1.0000	No.	1.00	1.00
					18.00
Club House Conceptual Drawings		3.0000	Job		
Material	CON01/AR/BLD-SKT - No.	3.0000	No.	1.00	3.00
Material	CON02/AR/ELV-SKT - No.	3.0000	No.	1.00	3.00
Material	CON03/AR/PRJ-LAY-SKT - No.	3.0000	No.	1.00	3.00
Material	CON04/AR/PRS-DRG 4	3.0000	No.	1.00	3.00
Material	CON05/AR/SANC-DRG 5 - No.	3.0000	No.	1.00	3.00
Material	CON06/AR/SBUAS - No.	3.0000	No.	1.00	3.00
Material	CON07/ELC/EAI/ELC-LAY - No.	3.0000	No.	1.00	3.00
Material	CON08/ELC/ELC-CALC - No.	3.0000	No.	1.00	3.00
Material	CON09/ELC/LOC - No.	3.0000	No.	1.00	3.00
Material	CON10/GGG/DEMARC-PL	3.0000	No.	0.00	0.00
Material	CON11/GGG/DVP-AGR	3.0000	No.	1.00	3.00
Material	CON12/GGG/SLKSL-PL(S survey)	3.0000	No.	1.00	3.00
Material	CON13/LA/AML (Amenity List)	3.0000	No.	1.00	3.00
Material	CON14/LA/MSTR-PL	3.0000	No.	1.00	3.00
Material	CON15/LA/PRS-DRG	3.0000	No.	1.00	3.00
Material	CON16/PLM/INFRA/LAY - No.	3.0000	No.	1.00	3.00
Material	CON17/PLM/EAI/PLM&DRN-LAY	3.0000	No.	1.00	3.00
Material	CON18/RCC/CLN-POS	3.0000	No.	1.00	3.00
Material	CON19/RCC/LO-CALC	3.0000	No.	1.00	3.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					54.00
Sales Office Sales Office Architectural		3.0000	No.		
Material	SLS-OFC/AR/CLP	3.0000	No.	1.00	3.00
Material	SLS-OFC/AR/CW-ELV	3.0000	No.	1.00	3.00
Material	SLS-OFC/AR/CW-PL	3.0000	No.	1.00	3.00
Material	SLS-OFC/AR/ENT-JALI-DTL	3.0000	No.	1.00	3.00
Material	SLS-OFC/AR/FL-PL	3.0000	No.	1.00	3.00
Material	SLS-OFC/AR/PNL-DTL	3.0000	No.	1.00	3.00
Material	SLS-OFC/AR/SEC	3.0000	No.	1.00	3.00
Material	SLS-OFC/AR/SO-PL	3.0000	No.	1.00	3.00
Material	SLS-OFC/AR/WTR-BODY/LOC	3.0000	No.	1.00	3.00
Material	SLS-OFC/LS/COORDINATE	3.0000	No.	1.00	3.00
Material	SLS-OFC/LS/CW/ELE-LAY	3.0000	No.	1.00	3.00
Material	SLS-OFC/LS/LGT-LAY	3.0000	No.	1.00	3.00
Material	SLS-OFC/LS/MTRL-LAY	3.0000	No.	1.00	3.00
Material	SLS-PFC/LS/SEC	3.0000	No.	1.00	3.00
					42.00
Sales Office Sales Office RCC		3.0000	No.		
Material	SLS-OFC/RCC/CW-DTL	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/FD-LVL/STRC-LAY	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/FD-STRC-LAY	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/GRD-SL-LVL/STRC-LAY	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/GRN-WALL/FD-STRC-LAY	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/MDRM/STRC-LAY/RF-LVL	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/RF-LVL/CAFE-FL	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/RF-LVL/CONF-AREA	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/RF-LVL/STRC-LAY	3.0000	No.	1.00	3.00
Material	SLS-OFC/RCC/STRC-LAY/RF-LVL	3.0000	No.	1.00	3.00
					30.00
Landscape Consultancy		1.0000	No.		
Labour	Landscape Consultancy.	1.0000	No.	2500000.00	2500000.00
					2500000.00
Commercial building Landscape Consultancy		26643.3700	Sq.Ft		
Labour	Landscape Consultancy	26643.3700	Sq.Ft	0.00	0.00
					0.00
Hydro-Geological Assesement & RWH Feasibilty		1.0000	No.		
Labour	Hydrogeological Assesment & RWH	2.0000	No.	48000.00	96000.00
					96000.00
GDT Vastu Consultancy		1.0000	No.		
Labour	Vastu Consultancy	1.0000	No.	5000.00	5000.00
					5000.00
Tower A Vastu Consultancy		1.0000	Job		
Material	Loose Pyramids	2025.0000	No.	250.00	506250.00
Material	Navratna Treatment	1.0000	No.	1200.00	1200.00
Material	Spiritual Copper Yantra (L)	31.0000	No.	1250.00	38750.00
Material	Spiritual Copper Yantra (XL)	7.0000	No.	1250.00	8750.00
Labour	Loose Pyramids for Swastika	2025.0000	No.	85.00	172125.00
Labour	Navratna Treatment	1.0000	set	15300.00	15300.00
Labour	Spiritual copper yantra (L-size)	31.0000	No.	429.00	13299.00
Labour	Spiritual copper yantra (XL-size)	7.0000	No.	1964.00	13748.00
					769422.00
Tower B Vastu Consultancy		1.0000	Job		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Loose Pyramids	2025.0000	No.	250.00	506250.00
Material	Navratna Treatment	1.0000	No.	1200.00	1200.00
Material	Spiritual Copper Yantra (L)	31.0000	No.	1250.00	38750.00
Material	Spiritual Copper Yantra (XL)	7.0000	No.	1250.00	8750.00
Labour	Loose Pyramids for Swastika	2025.0000	No.	85.00	172125.00
Labour	Navratna Treatment	1.0000	set	15300.00	15300.00
Labour	Spiritual copper yantra (L-size)	31.0000	No.	429.00	13299.00
Labour	Spiritual copper yantra (XL-size)	7.0000	No.	1964.00	13748.00
					769422.00
Tower C Vastu Consultancy		1.0000	Job		
Material	Loose Pyramids	2025.0000	No.	250.00	506250.00
Material	Navratna Treatment	1.0000	No.	1200.00	1200.00
Material	Spiritual Copper Yantra (L)	31.0000	No.	1250.00	38750.00
Material	Spiritual Copper Yantra (XL)	7.0000	No.	1250.00	8750.00
Labour	Loose Pyramids for Swastika	2025.0000	No.	85.00	172125.00
Labour	Navratna Treatment	1.0000	set	15300.00	15300.00
Labour	Spiritual copper yantra (L-size)	31.0000	No.	429.00	13299.00
Labour	Spiritual copper yantra (XL-size)	7.0000	No.	1964.00	13748.00
					769422.00
Parking Area Vastu Consultancy		1.0000	Job		
Material	Loose Pyramids	2025.0000	No.	250.00	506250.00
Material	Navratna Treatment	1.0000	No.	1200.00	1200.00
Material	Spiritual Copper Yantra (L)	31.0000	No.	1250.00	38750.00
Material	Spiritual Copper Yantra (XL)	7.0000	No.	1250.00	8750.00
Labour	Loose Pyramids for Swastika	2025.0000	No.	85.00	172125.00
Labour	Navratna Treatment	1.0000	set	15300.00	15300.00
Labour	Spiritual copper yantra (L-size)	31.0000	No.	429.00	13299.00
Labour	Spiritual copper yantra (XL-size)	7.0000	No.	1964.00	13748.00
					769422.00
Sales Office Vastu Consultancy		1.0000	Job		
Material	3P+3CP	18.0000	No.	8000.00	144000.00
Material	Brahma Large	1.0000	No.	1200.00	1200.00
Material	Crystal plate	27.0000	No.	35000.00	945000.00
Material	Navratna Treatment	1.0000	No.	1200.00	1200.00
Material	NG treatment Large	1.0000	No.	1200.00	1200.00
Material	Swastik Yantra	11.0000	No.	14000.00	154000.00
Material	VA VBM	1.0000	No.	8000.00	8000.00
Material	Vastukawach+Ganesh Yantra	1.0000	No.	2500.00	2500.00
Labour	3P + 3CP	18.0000	No.	328.00	5904.00
Labour	Brahma Large	1.0000	No.	504.00	504.00
Labour	Crystal Plate	27.0000	No.	504.00	13608.00
Labour	Navgraha Treatment Large	1.0000	set	8568.00	8568.00
Labour	Navratna Treatment	1.0000	set	15300.00	15300.00
Labour	Swastik Yantra	11.0000	No.	504.00	5544.00
Labour	VA VBM	1.0000	No.	2720.00	2720.00
Labour	Vastukawach + Ganesh Yantra	1.0000	No.	904.00	904.00
					1310152.00
MTBT Vastu Material		1.0000	No.		
Material	Basti Pyramid	2025.0000	No.	5000.00	10125000.00
					10125000.00
Ganga Dham Tower- Vastu Consultancy		1.0000	No.		
Labour	Vastu Consultancy	3.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
B9 1101 Vastu Consultancy - 1 No.		1.0000	No.		
Labour	Vastu Consultancy	1.0000	No.	5000.00	5000.00
					5000.00
Interior design of amenity area & club house		21779.8800	Sq.Ft		
Labour	Interior Designing Consultancy	21779.8800	Sq.Ft	0.94	20473.09
					20473.09
Sales office & show flat - Architectural & Interior Consulta		9461.2400	Sq.Ft		
Labour	Interior Designing Consultancy	9461.2400	Sq.Ft	0.94	8893.57
					8893.57
Interior Consultancy Amenity and Club house rate difference		1.0000	Sq.Ft		
Labour	Interior Designing Consultancy Rate Diff	19792.0000	Sq.Ft	2.70	53438.40
					53438.40
HVAC Consultancy All Buildings & Amenities (Lumpsum)		1.0000	No.		
Labour	HVAC Consultancy.	1.0000	No.	2200000.00	2200000.00
					2200000.00
Tower A, B & C HVAC consultancy		1.0000	Job		
Labour	HVAC Consultancy.	2.0000	No.	0.00	0.00
					0.00
Commercial building HVAC consultancy		1.0000	Job		
Labour	HVAC Consultancy.	1.0000	No.	2200000.00	2200000.00
					2200000.00
Club House HVAC consultancy		1.0000	Job		
Labour	HVAC Consultancy.	1.0000	No.	2200000.00	2200000.00
					2200000.00
Commercial building HVAC Consultancy		26643.3700	Sq.Ft		
Labour	HVAC Consultancy	26643.3700	Sq.Ft	0.00	0.00
					0.00
H.R.C Consultancy		1.0000	Job		
Labour	H.R.C. Consultancy	1.0000	No.	500000.00	500000.00
					500000.00
Contract Labour Act Registration & Compliace		1.0000	No.		
Labour	B.O.C.W. Act Registration & Compliance.	301.0000	No.	0.00	0.00
Labour	Consultancy Charges	1.0000	No.	0.00	0.00
Labour	Registration Charges	2.0000	No.	0.00	0.00
Labour	Registration of Company (RC)	297.0000	No.	0.00	0.00
					0.00
Professional Consultancy (RERA) (C Bldg) - 1 Job		1.0000	Job		
Labour	Professional Fees.	1.0000	No.	25000.00	25000.00
					25000.00
Professional Consultancy (Finalcial)		1.0000	No.		
Labour	Professional Fees	25.0000	Month	0.00	0.00
					0.00
Professional Fees For Annual Return & GST Audit Services		1.0000	No.		
Labour	Professional Fees (Yrs)	1.0000	Yearly	2000.00	2000.00
					2000.00
Professional Fees For Monthly Retainership Services		1.0000	No.		
Labour	Professional Fees	12.0000	Month	0.00	0.00
Labour	TAX CONSULTANCY	24.0000	Month	88500.00	2124000.00
					2124000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Monthly GSTR 2B Reconciliation Services		1.0000	No.		
Labour	Professional Fees	12.0000	Month	0.00	0.00
					0.00
Professional Consultancy		14.0000	Month		
Labour	Professional Fees	26.0000	Month	0.00	0.00
					0.00
GST Consultancy		12.0000	Month		
Labour	Professional Fees	24.0000	Month	0.00	0.00
					0.00
Professional Fees		12.0000	Month		
Labour	Internal Audit Fees -AIE-	12.0000	Month	0.00	0.00
					0.00
Lighting Design Consultancy		1.0000	No.		
Labour	Lighting Design Consultancy	1.0000	No.	4.00	4.00
					4.00
Green Building Certification Consultancy - 1344043 Sq.Ft		1344043.0000	Sq.Ft		
Labour	Green Bldg Certification Consultancy	1344043.0000	Sq.Ft	1.00	1344043.00
Labour	Green Bldg Certification Consultancy (Rate Diff.)	1344043.0000	Sq.Ft	1.00	1344043.00
					2688086.00
E Commercial Green Bldg Certification Consultancy		25001.0000	Sq.Ft		
Labour	Green Bldg Certification Consultancy	0.0000	Sq.Ft	1.00	0.00
Labour	Green Bldg Certification Consultancy (Rate Diff.)	25001.0000	Sq.Ft	1.00	25001.00
					25001.00
Tower A,B,C Green Bldg Certification Consultancy - 1319042		1319042.0000	Sq.Ft		
Labour	Green Bldg Certification Consultancy	0.0000	Sq.Ft	1.00	0.00
Labour	Green Bldg Certification Consultancy (Rate Diff.)	1319042.0000	Sq.Ft	1.00	1319042.00
					1319042.00
ECBC Consultancy		1.0000	No.		
Labour	ECBC Compliance	1.0000	No.	12.00	12.00
					12.00
Legal Consultancy		1.0000	No.		
Labour	Legal Consultancy.-	1.0000	No.	40000.00	40000.00
					40000.00
Legal Consultancy for CGWB		1.0000	No.		
Labour	Legal Consultancy.-	1.0000	No.	40000.00	40000.00
					40000.00
Company Secretary		14.0000	Month		
Labour	Company Secretary charges	26.0000	Month	0.00	0.00
					0.00
Traffic Analysis Report		1.0000	Job		
Labour	Detailed Traffic & Transportation study	1.0000	No.	300000.00	300000.00
					300000.00
Irrigation System Design & Consultancy		1.0000	Job		
Labour	Irrigation System Design & Consultancy	1.0000	No.	25000.00	25000.00
					25000.00
Legal Consultancy - 1 No		1.0000	No.		
Labour	Legal Consultancy	36.0000	Month	0.00	0.00
					0.00
Compliance		1.0000	Job		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Compliance charges	1.0000	No.	100000.00	100000.00
					100000.00
Financial Consultancy (Year)		1.0000	No.		
Labour	Consultancy Charges	2.0000	No.	0.00	0.00
					0.00
Project Management Consultancy for One Boat Club		1.0000	Job		
Labour	Project Management Consultancy.	1.0000	No.	0.00	0.00
					0.00
PWD License		1.0000	No.		
Labour	PWD license Charges	1.0000	No.	0.00	0.00
					0.00
Commercial building Structural (PT) Consultancy		26643.3700	Sq.Ft		
Labour	Structural Consultancy	26643.3700	Sq.Ft	14.00	373007.18
					373007.18
Fixed Assets EDP & IT		1.0000	Job		
Material	COMPUTER	1.0000	No.	19500.00	19500.00
Material	Desktop Assembled	1.0000	set	35000.00	35000.00
Material	LAPTOP	2.0000	No.	53750.00	107500.00
Material	LENOVO S340 LAPTOP	1.0000	No.	55000.00	55000.00
Material	PRINTER LASERJET - No.	2.0000	No.	6250.00	12500.00
Material	REFILLING TONER	4.0000	No.	150.00	600.00
Material	UPS	3.0000	No.	1.00	3.00
					230103.00
Tower Crane Electrical Work		1.0000	Job		
Material	Alu Armd. Cable 185sqmm x 3.5-	254.0000	Mtrs	579.48	147187.92
Material	Alum. Armd cable 2.5sqmm x3C	100.0000	Mtrs	75.00	7500.00
Material	Aviation Lamp Red Colour	6.0000	No.	1500.00	9000.00
Material	Busbar with SFU 250 Amp.	2.0000	No.	12671.00	25342.00
Material	Copper Armd cable 2.5sqmm 4cor	200.0000	Mtrs	87.00	17400.00
Material	Cotton belt 3 Ton capacity 5 mtr	2.0000	No.	100.00	200.00
Material	Cotton Belt 5 Ton Capacity 5 mtr.	2.0000	No.	500.00	1000.00
Material	D shekels 5 ton capacity	5.0000	No.	1000.00	5000.00
Material	Digital Anemometer	1.0000	No.	50000.00	50000.00
Material	Engg Oil	5.0000	Ltrs	293.62	1468.10
Material	Fall Arrestor	2.0000	No.	700.00	1400.00
Material	GI Earthing Patti 25mm x 3mm	65.0000	Kgs	100.00	6500.00
Material	GI Strip 25mm x 3mm	0.0000	Mtrs	40.00	0.00
Material	Halogen 200 Watt	20.0000	No.	100.00	2000.00
Material	Hammer	1.0000	No.	50.00	50.00
Material	LED 150watt IP65	10.0000	No.	250.00	2500.00
Material	Mini Feeder pillar 250 amp.	1.0000	No.	10210.00	10210.00
Material	Nylon Lifting Belt 5mtr Long 5ton capacity	2.0000	No.	3500.00	7000.00
Material	Potato Grease EP3	10.0000	Kgs	200.00	2000.00
Material	PVC Copper Wire 2.5 Sqmm black	100.0000	Mtrs	14.28	1428.00
Material	Ring spanner 34 no	1.0000	No.	450.00	450.00
Material	Ring spanner 46 no	1.0000	No.	450.00	450.00
Material	Sling wire rope 5MT 3mtr 16mm	2.0000	No.	1200.00	2400.00
Material	Vertel Smart Talky	1.0000	set	29000.00	29000.00
					329486.02
Tower Crane		1.0000	Job		
Material	Locus Pin	8.0000	No.	100.00	800.00
Material	Mast pin 40mm dia	16.0000	No.	100.00	1600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Potain Tower Crane MCT85 floor climb 50mtr	1.0000	No.	5500000.00	5500000.00
Material	Tower crane Mast MCT85 1200x1200x3m	3.0000	NA	1000.00	3000.00
Material	Without Platform Mast	1.0000	No.	100.00	100.00
					5505500.00
I Beam Section For Tower Crane Foundation		1.0000	Job		
Material	I beam Section for Climbing Collar Support	3.0000	No.	90000.00	270000.00
					270000.00
Tower Crane Counter Weight Blocks Concrete		6.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	1.9500	Metric Tonnes	3880.00	7566.00
Material	Sand-Metal Mix M30 (Downpour)	6.0000	Cu.Mtrs	2100.00	12600.00
					20166.00
Gas Cutter & Welding Machinr for Tower Crane Work		1.0000	No.		
Labour	Gas cutter	1.0000	No.	2000.00	2000.00
Labour	Welding work- SOSB	1.0000	No.	20.00	20.00
					2020.00
Tower Crane Core Cutting for Tower Crane		1.0000	Job		
Labour	Core Cutting Work 8" BCE	4.0000	No.	220.00	880.00
					880.00
Tower Crane Chemical Fastners		1.0000	No.		
Material	Chemical Fastner16mmx150mm	60.0000	No.	175.00	10500.00
Material	Chemical Fastner20mmx150mm	24.0000	No.	200.00	4800.00
Material	FISV 360 for Chemical Fastner Fischer	8.0000	No.	1050.00	8400.00
					23700.00
Tower Crane Grease		1.0000	No.		
Material	Gear Gard EP 80W90 1/20 Ltr- 500517	20.0000	Ltrs	100.00	2000.00
Material	Potato Grease EP3	8.0000	Kgs	200.00	1600.00
					3600.00
Tower Crane Concrete Bucket		1.0000	No.		
Material	Concrete Pouring Bucket (0.5 C	1.0000	No.	41000.00	41000.00
					41000.00
Tower Crane Transport Charges		1.0000	No.		
Labour	Transportation - AIE	1.0000	No.	800.00	800.00
					800.00
Tower Crane Electrical		1.0000	Job		
Material	400mm swing gyro Cabin Fan	1.0000	No.	2500.00	2500.00
Material	Adaptor (Walkie Talkie)	1.0000	No.	2500.00	2500.00
Material	Battery Pack (Walkie Talkie)	2.0000	No.	2500.00	5000.00
Material	Copper Arm Cable 35 sq.mm 3.5	40.0000	Mtrs	550.00	22000.00
Material	Copper Flexi. cable35sqm mx4C	100.0000	Mtrs	150.00	15000.00
Material	Copper Lugs 25sq mm	6.0000	No.	8.00	48.00
Material	Copper Lugs 35sqmm (ringtype)	6.0000	No.	20.00	120.00
Material	Enclosure Box 4P for MCCB 100A (507801)	1.0000	No.	2000.00	2000.00
Material	Flex.Copper wire 1.5sqm m 3core	300.0000	Mtrs	30.00	9000.00
Material	GI Earthing Patti 25mm x 3mm	1.0000	Kgs	100.00	100.00
Material	Helical Antenna (Walkie Talkie)	2.0000	No.	2500.00	5000.00
Material	Lightning Arrestor	1.0000	No.	115000.00	115000.00
Material	MCCB 100A 4Pole (420015)	1.0000	No.	4000.00	4000.00
					182268.00
A Bldg 20mm Hole Making to Increase Tower Crane Ht.		8.0000	No.		
Labour	Gas cutting& Hole making-BRE	8.0000	No.	100.00	800.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					800.00
A Bldg Tower Crane Gas Cutting Work		2.0000	No.		
Labour	Gas Cutting - BCo	2.0000	No.	600.00	1200.00
					1200.00
A Bldg 7th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 10th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 13th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 16th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 19th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 22nd SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 25th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 28th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 31th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 33th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
A Bldg 5th SlabTower Crane Jumping Work		1.0000	Floor		
Labour	Gas Cutting - BCo	1.0000	No.	600.00	600.00
Labour	Tower Crane Jumping Charges	1.0000	No.	12000.00	12000.00
					12600.00
Tower Crane Load Testing		7.0000	No.		
Labour	Testing & Certification Charges	7.0000	No.	1700.00	11900.00
					11900.00
Tower Crane Convert Trolley 4 Fall To 2 Fall		1.0000	No.		
Labour	Service Charges	1.0000	No.	7000.00	7000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					7000.00
Tower Crane Erection & Commisioning		1.0000	Job		
Labour	Commsning & Erection Supervision	1.0000	No.	50000.00	50000.00
					50000.00
Tower Crane Toolkits & Material		1.0000	No.		
Material	Contactore	1.0000	No.	1500.00	1500.00
Material	Cotton belt 5 ton capacity	2.0000	No.	500.00	1000.00
Material	Cotton Belt 5 Ton Capacity 2 mtr. - No.	1.0000	No.	500.00	500.00
Material	Cotton Belt 5 Ton Capacity 3 mtr.	3.0000	No.	500.00	1500.00
Material	Cotton Belt 5 Ton Capacity 5 mtr.	4.0000	No.	500.00	2000.00
Material	D shekels 4 ton capacity	2.0000	No.	1000.00	2000.00
Material	D shekels 5 ton capacity	7.0000	No.	1000.00	7000.00
Material	Grease Gun 5kg	1.0000	No.	3375.00	3375.00
Material	Hammer Drill Machine	1.0000	No.	11250.00	11250.00
Material	Lithium Grease EP2	1.0000	No.	100.00	100.00
Material	Nylon Lifting Belt 5mtr Long 5ton capacity	2.0000	No.	3500.00	7000.00
Material	Polyster Belt 5 Ton Capacity 3 mtr.	2.0000	No.	500.00	1000.00
Material	Polyster Belt 5 Ton Capacity 5 mtr.	2.0000	No.	500.00	1000.00
Material	Wire Rope C-link 5 ton 3mtr	2.0000	No.	1200.00	2400.00
Material	Wire Rope C-link 5 ton 5mtr - No.	2.0000	No.	1200.00	2400.00
Labour	Frequency Liaison Charges	1.0000	No.	5000.00	5000.00
Labour	Royalty Charges	2.0000	No.	1750.00	3500.00
					52525.00
Tower Crane Commissioning & Erection Charges		1.0000	No.		
Labour	Crane Charges-Bco	4.0000	Day	8000.00	32000.00
Labour	Crane Charges-SO	2.0000	No.	5200.00	10400.00
					42400.00
Tower Crane Wire Rope Removing & Refixing		1.0000	No.		
Labour	Labour Lumpsum - BCo	1.0000	No.	2250.00	2250.00
					2250.00
Spare parts for Tower Crane		1.0000	No.		
Material	Headed Shaft-E-52278-58	16.0000	No.	1000.00	16000.00
Material	Mast S24D1 3.0M Equipado (83405966)	1.0000	No.	5000.00	5000.00
Material	Mast S24D2 3.0m Equipado (83405972)	1.0000	No.	5000.00	5000.00
Material	Option (Anemometer AN 41) (L-02670-17)	1.0000	No.	1000.00	1000.00
Material	Safety Pin 4X28 GB91-86 (V-00355-31)	8.0000	No.	1.00	8.00
Material	Spindle D16X135 (D-52278-57)	8.0000	No.	100.00	800.00
Material	Transport and packing	1.0000	No.	4000.00	4000.00
					31808.00
C-300 Tonnes Crane hiring charges for tower crane extension		1.0000	No.		
Labour	Crane Charges -	1.0000	No.	0.00	0.00
					0.00
Material Lift Foundation Fabrication Work		1.0000	Job		
Labour	Fabrication Work (L) - BCo	1288.4200	Kgs	19.20	24737.66
Labour	Fabrication Work (M) - BCo	1225.9200	Kgs	19.20	23537.66
Labour	Fastner (L) - SOSB	60.0000	No.	100.00	6000.00
					54275.32
Tower B Lift Jumping (4th,9th,14th,19th &24th Floor)		5.0000	No.		
Labour	Lift Jumping Work	5.0000	No.	12.00	60.00
					60.00
Tower Crane & Material Lift Hoist Lightening Arrestor		1.0000	Job		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cable Tie 300mm	3.0000	Bundle	250.00	750.00
Material	Copper Flexi. cable16sqmmlx1cor	350.0000	Mtrs	380.00	133000.00
Material	Copper Lugs 16sq mm Ring Type	6.0000	No.	11.00	66.00
Material	Earthing Plate 600x600	3.0000	No.	1800.00	5400.00
Material	GI Earthing Patti 35mm x 5mm	120.6900	Mtrs	75.00	9051.75
Material	Lightning Arrestor	1.0000	No.	115000.00	115000.00
					263267.75
Load Testing for Material Lift (10th, 15th, 20th & 25th Fl.)		5.0000	No.		
Labour	Testing & Certification Charges	5.0000	No.	1700.00	8500.00
					8500.00
Tower B Material Hoist		1.0000	No.		
Material	Material & Passenger Hoist SPM150T	1.0000	No.	100.00	100.00
Material	Material & Passenger Hoist SPM150V	1.0000	No.	1600000.00	1600000.00
Material	Material Hoist SPM200V 85.5mtr	0.0000	No.	2800000.00	0.00
Labour	Lift Installation-BCLF	1.0000	No.	4500.00	4500.00
					1604600.00
Material Lift Electrical Work		1.0000	No.		
Material	400mm swing gyro Cabin Fan	1.0000	No.	2500.00	2500.00
Material	Alu Armd. Cable 120sqmm x3.5C	510.0000	Mtrs	426.30	217413.00
Material	Busbar with SFU 250 Amp.	1.0000	No.	12671.00	12671.00
Material	Feed. Pillar4 way w/ 200A SFU	1.0000	No.	46500.00	46500.00
Labour	Earthing work(m+l)- BC	1.0000	No.	3000.00	3000.00
					282084.00
Tower A Material Hoist		1.0000	Job		
Material	Material Hoist SPM200V 85.5mtr	1.0000	No.	2800000.00	2800000.00
Labour	Lift Installation-BCLF	1.0000	No.	4500.00	4500.00
					2804500.00
Tower A&B Material Lift Re-Erection work		1.0000	No.		
Labour	Re-Erection of SPM-150V	3.0000	Mtrs	0.00	0.00
Labour	Re-Erection of SPM-200V	6.0000	Mtrs	500.00	3000.00
					3000.00
Material Lift A - Material Lift Height Increase 25th to 31st		1.0000	No.		
Material	Anchor Safety Bolt HST M16-SPM200	72.0000	No.	550.00	39600.00
Material	Conductive Conduit (Bars Bar)25mm2	30.0000	Mtrs	100.00	3000.00
Material	Dowel Pin	10.0000	No.	100.00	1000.00
Material	Square Mast Assembly SPM	18.0000	No.	100.00	1800.00
Material	Tie Frame Assembly	2.0000	No.	100.00	200.00
Material	WATERPROOF STRIP	17.0000	No.	100.00	1700.00
Labour	Erection work	32.6700	Mtrs	900.00	29403.00
					76703.00
Material Lift B - Material Lift Height Increase 25th to 31st		1.0000	No.		
Material	Anchor Safety Bolt HST M16-SPM150	48.0000	No.	100.00	4800.00
Material	Conductive Conduit (Bars Bar)16mm2	21.0000	Mtrs	100.00	2100.00
Material	Dowel Pin	10.0000	No.	100.00	1000.00
Material	Square Mast Assembly SPM	12.0000	No.	100.00	1200.00
Material	Tie Frame Assembly	5.0000	No.	100.00	500.00
Material	WATERPROOF STRIP	17.0000	No.	100.00	1700.00
Labour	Erection work	32.6700	Mtrs	900.00	29403.00
					40703.00
Weighbridge		1.0000	Job		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Elect. Weigh Bridge Kit Cap:-80 Tonnes/ 10KGS	1.0000	No.	250000.00	250000.00
Material	Steel Beams & MS Plate W/B Platform of 16m x 3m	1.0000	No.	475000.00	475000.00
Labour	Installation Charges	1.0000	No.	5000.00	5000.00
					730000.00
Tower A : Aluminium Formwork		4670.0000	Sq.m.		
Material	Aluminium Formwork	50267.8800	Sq.Ft	734.00	36896623.92
Material	Embeded Ties for wall & beam	7738.0000	No.	30.00	232140.00
					37128763.92
Cosmos Gangform with Cage System		52.8800	Sq.m.		
Material	Aluminium Formwork	569.2003	Sq.Ft	734.00	417793.02
Material	COSMOS Gangform with Cage System	52.8800	Sq.m.	900000.00	47592000.00
					48009793.02
Tower B- Aluminium Formwork		3178.0200	Sq.m.		
Material	Aluminium Formwork	34208.2073	Sq.Ft	734.00	25108824.16
					25108824.16
MS & Glass Work (M)		1.0000	Job		
Material	Cement 43 Grade	9400.0000	Bags	275.00	2585000.00
Material	Glass sqft	70000.0000	Sq.Ft	55.00	3850000.00
Material	MS Angle	25000.0000	Kgs	44.00	1100000.00
Material	MS Bar	28000.0000	Kgs	44.00	1232000.00
Material	MS Pipe	1000.0000	No.	1500.00	1500000.00
					10267000.00
Custom Clearance & Transport Charges		1.0000	No.		
Labour	Custom Charges	9.0000	No.	17000.00	153000.00
					153000.00
Tower A Al. Grooves, Nitch & Sleeves		1.0000	No.		
Material	Alu Box (150x100x4t)mm Ht40mm	23.0000	No.	250.00	5750.00
Material	Alu Box (200x300x4t)mm Ht 80mm	10.0000	No.	500.00	5000.00
Material	Alu Groove 250x80x1220mm	25.6200	Mtrs	500.00	12810.00
Material	Alu Groove 300x100x1220mm	13.4200	Mtrs	500.00	6710.00
Material	Alu Groove 375x80x1220mm	13.4200	Mtrs	500.00	6710.00
Material	Alu groove 40x20x30 1000mm 4mm thick	220.0000	Mtrs	500.00	110000.00
Material	Alu Groove 40x20x30x1220mm	101.2600	Mtrs	500.00	50630.00
Material	Alu Groove 40x40mm	62.0000	Mtrs	450.00	27900.00
Material	Alu groove 60x35x30 1000mm 4mm thick	5.0000	Mtrs	500.00	2500.00
Material	Alu Groove 60x35x30x1220	6.1000	Mtrs	500.00	3050.00
Material	Alu nitch C Shape 250x80 1000mm 4mm thick	23.5000	Mtrs	2000.00	47000.00
Material	Alu nitch C Shape 300x100 1000mm 4mm thick	13.5000	Mtrs	500.00	6750.00
Material	Alu nitch C Shape 375x80 1000mm 4mm thick	13.5000	Mtrs	2500.00	33750.00
Material	JTC Bolt M6x100 with Flange Nut	220.0000	set	15.00	3300.00
Material	JTC Bolt M6x120 with Flange Nut	0.0000	set	15.00	0.00
Material	MS Sleeve 125x125x200 3mm thick taper sq box	60.0000	No.	500.00	30000.00
Material	MS Sleeve 150x150x200 3mm thick taper sq box	4.0000	No.	500.00	2000.00
Material	MS Sleeve 200x200x200 3mm thick taper sq box	4.0000	No.	500.00	2000.00
Material	MS Sleeve 65x65x200 3mm thick taper sq box	25.0000	No.	500.00	12500.00
Material	Self Tapping Screw 12x120 Bolt Headed	1050.0000	No.	15.00	15750.00
Material	Self Tapping Screw 12x55 Bolt Headed	710.0000	No.	15.00	10650.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					394760.00
Tower B Aluform Grooves, Nitch & Sleeves		1.0000	No.		
Material	Alu Box (150x100x4t)mm Ht40mm	5.0000	No.	250.00	1250.00
Material	Alu groove 40x20x30 1000mm 4mm thick	130.0000	Mtrs	500.00	65000.00
Material	Alu groove 60x35x40 Flushing Line	10.0000	Mtrs	500.00	5000.00
Material	Alu groove 65x40x40 AC	20.0000	Mtrs	500.00	10000.00
Material	Alu Notch 300x250x80mm	14.0000	Mtrs	500.00	7000.00
Material	Self Tapping Screw 12x120 Bolt Headed	100.0000	No.	15.00	1500.00
Material	Self Tapping Screw 12x55 Bolt Headed	800.0000	No.	15.00	12000.00
					101750.00
Earthing machine digital earth resistance tester		1.0000	No.		
Material	Earth Tester	1.0000	No.	2000.00	2000.00
					2000.00
GA E-Bldg Alu-form Shuttering Material		1.0000	Sq.Ft		
Material	Aluminium Formwork	0.0000	Sq.Ft	734.00	0.00
					0.00
A- Aluform Modification Work		1.0000	Inch		
Labour	Cutting work for Aluform	13895.3600	R. Inch	0.00	0.00
Labour	Welding work for Aluform	12136.0000	R. Inch	0.00	0.00
					0.00
C - Aluform Modification Work		1.0000	No.		
Labour	Aluform Modification - Groove making	3000.0000	No.	1750.00	5250000.00
Labour	Aluform Modification - Hole filling	3000.0000	No.	1750.00	5250000.00
Labour	Aluform Modification - Hole making	10000.0000	No.	1750.00	17500000.00
Labour	Aluform Modification - Sorting work	4500.0000	Sq.m.	1750.00	7875000.00
Labour	Cutting work for Aluform	30000.0000	R. Inch	0.00	0.00
Labour	Groove -BCo	55.0000	R.Ft	5.00	275.00
Labour	Labour Lumpsum	1.0000	No.	0.00	0.00
Labour	Welding work for Aluform	30000.0000	R. Inch	0.00	0.00
					35875275.00
Fixed Assets Chipping Machine		1.0000	No.		
Material	Chipping Mach. Bosh GSH388	2.0000	No.	22000.00	44000.00
					44000.00
Fixed Assets Drill Machine		1.0000	No.		
Material	Drill Machine	1.0000	No.	11238.75	11238.75
					11238.75
Fixed Assets CCTV Camera work		1.0000	No.		
Material	4 Port Switch	1.0000	No.	100.00	100.00
Material	8 Port Switch	1.0000	No.	4500.00	4500.00
Material	8+2 10/100 M POE Switch	4.0000	No.	100.00	400.00
Material	Bullet Camera CPPlus 2MP	7.0000	No.	2000.00	14000.00
Material	Cat-6 Lan Cable	610.0000	Mtrs	17.85	10888.50
Material	D-link CAT6 box for DBs to APs	1.0000	No.	10000.00	10000.00
Material	RJ 45 Connector	1.0000	Box	5500.00	5500.00
					45388.50
Fixed Assets EDP & IT Expenses		1.0000	No.		
Material	Autocad	2.0000	No.	100.00	200.00
Material	COMPUTER	1.0000	No.	19500.00	19500.00
Material	HDMI Cable 5mtr	1.0000	Bundle	550.00	550.00
Material	Internet Dongle	1.0000	No.	100.00	100.00
Material	Monitor	1.0000	No.	100.00	100.00
Material	PC with Monitor UPS	0.0000	No.	100.00	0.00
Material	Printer	1.0000	No.	1500.00	1500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Scanner	1.0000	No.	24500.00	24500.00
Material	UPS	6.0000	No.	1.00	6.00
Material	ZWCAD STD 2D-2023	10.0000	No.	100.00	1000.00
					47456.00
TSS Retractable Platform for A & B Building		1.0000	No.		
Material	TSS Retractable Platform	4.0000	No.	100.00	400.00
					400.00
Site Office Indirect Expenses		1.0000	No.		
Material	Chair	12.0000	No.	5000.00	60000.00
Material	Cylindrical Lock CL120	1.0000	No.	620.00	620.00
Material	Cylindrical Lock with key	1.0000	No.	582.19	582.19
Material	Door Closer	4.0000	No.	1050.00	4200.00
Material	Mortice lock for Sliding Door MBHF-09-SS	2.0000	No.	10875.00	21750.00
Material	White Board 3'X4'	5.0000	No.	100.00	500.00
Labour	Carpentry Work (L)	0.0000	No.	0.00	0.00
Labour	Paper Expenses -AIE	55.0000	Month	4000.00	220000.00
Labour	TEa Expenses AIE - No.	312945.0000	No.	0.00	0.00
					307652.19
Medication Expenses		1.0000	No.		
Material	Digital Blood Pressure Machine	1.0000	No.	100.00	100.00
Material	Hand Operated Sprayer 16 Lit.	1.0000	No.	1600.00	1600.00
Material	Liquied Soap	10.0000	Ltrs	120.00	1200.00
Material	Sanitizer 5 Lit.	36.0000	No.	900.00	32400.00
Material	Sodium Hypochloride 10% Conc.	200.0000	Kgs	130.00	26000.00
Labour	Medical Check-up- SO	85.0000	No.	0.00	0.00
					61300.00
B1- 1101 Maintanance Work		1.0000	Job		
Material	Diesel	200.0000	Ltrs	76.14	15228.00
Labour	AMC Charges	24.0000	Month	0.00	0.00
Labour	Deep Cleaning work	9500.0000	Sq.Ft	0.00	0.00
Labour	Tractor Trip- UTI	10.0000	Trips	12.00	120.00
					15348.00
B1 -1101 Ms/ SS Work - 1 No.		1.0000	No.		
Labour	Fabrication Work (L) - BCo	388.0000	Kgs	19.20	7449.60
Labour	Labour lumpsum	1.0000	No.	0.00	0.00
					7449.60
B1 -1101 Tools & Equipment		1.0000	No.		
Material	Olympic Bar 7ft long	1.0000	No.	3010.00	3010.00
Material	Olympic Bar E Z Bar (4 feet long)	1.0000	No.	3010.00	3010.00
Material	Round Dumbells (Rubberised) 22.5kg & 25Kg (1 Pair each)	95.0000	Kgs	7200.00	684000.00
Material	Round Weight Plates (Rubberized) 5kg,10kg,15kg,20kg(01 each)	100.0000	Kgs	4500.00	450000.00
					1140020.00
B1- 1101 Garden Maintanance Work (L)		1.0000	No.		
Labour	Departmental Labour	35.0000	No.	300.00	10500.00
Labour	Garden Maintanance Work - SO	12.0000	Month	0.00	0.00
					10500.00
B1 1101 Tiling Work		1.0000	No.		
Material	Alum. Hold fast patti 2mmx25mmx10ft	2.0000	No.	40.00	80.00
Material	Black Granite	150.0000	Sq.Ft	195.00	29250.00
Material	Brown Tape 2"	3.0000	No.	8.00	24.00
Material	Cement 43 Grade	30.0000	Bags	275.00	8250.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cera Grey Granite (Leather Finish)	480.0000	Sq.Ft	140.00	67200.00
Material	Crush Sand	300.0000	Cu.Ft	33.00	9900.00
Material	Floor Guard Sheet (4ft x 6ft)	3380.0000	Sq.Ft	6.51	22003.80
Material	Foam for Wooden Flooring	262.0000	Sq.Ft	300.00	78600.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Material	Harbourite Fiber Mesh 12mm (Synthetics Industries)	5.0000	Pack	1589.00	7945.00
Material	Kadappa Leather finish	400.0000	Sq.Ft	47.25	18900.00
Material	Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Material	Klad-X 1.5kg Set (Araldite make)	8.0000	set	1000.00	8000.00
Material	Mapei Keralasic T chemical	60.0000	Kgs	500.00	30000.00
Material	Mcon Super Hack	0.0000	Kgs	200.00	0.00
Material	Natural Sand	376.0000	Cu.Ft	350.00	131600.00
Material	Nitobond SBR (Latex)	10.0000	Ltrs	265.00	2650.00
Material	QT Statuario 1600x800 TILES (SATVIRIA FINISH)	607.0000	Sq.Ft	90.00	54630.00
Material	Sadarhalli grey Granite	0.0000	Sq.Ft	50.00	0.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	30.0000	Bags	750.00	22500.00
Material	T Patti for wooden Flooring	5.3000	R.Ft	100.00	530.00
Material	Tape Roll	12.0000	No.	1327.50	15930.00
Material	Telephonic Black Granite	327.0000	Sq.Ft	78.00	25506.00
Material	Tenax Transparent Solid 1.5Kg	0.0000	set	1000.00	0.00
Material	Tenax Transparent Solid 1Lit Set	8.0000	set	1000.00	8000.00
Material	Wooden Flooring OAK Russian Choclate Brown	266.2500	Sq.Ft	560.00	149100.00
Material	Wooden Flooring Skirting 3"	100.0000	R.Ft	200.00	20000.00
Labour	Acid Wash	377.6300	Sq.Ft	0.00	0.00
Labour	Brush Polish on Granite- BCE	2942.0000	Sq.Ft	0.00	0.00
Labour	Bull Nosing / Moulding	187.5200	R.Ft	0.00	0.00
Labour	Champher-DCH	27.9900	R.Ft	0.00	0.00
Labour	Dado BC	377.6300	Sq.Ft	0.00	0.00
Labour	Demolition work- BCE -	626.5100	Sq.Ft	0.00	0.00
Labour	Department Labour - Day	15.0000	Day	0.00	0.00
Labour	Door Closer fixing-BRE	2.0000	No.	0.00	0.00
Labour	Drill Hole	141.0000	No.	0.00	0.00
Labour	Edge Polish- DCH	328.2300	R.Ft	0.00	0.00
Labour	Granite Border- Dld	471.8700	R.Ft	0.00	0.00
Labour	Granite Buffing	134.2100	Sq.Ft	0.00	0.00
Labour	Granite Buffing -	301.2900	R.Ft	0.00	0.00
Labour	Granite Dado- ARW	12.4800	Sq.Ft	0.00	0.00
Labour	Granite Flooring - Dld	268.2600	Sq.Ft	0.00	0.00
Labour	Granite Kitchen Otta -Dld	9.0000	R.Ft	0.00	0.00
Labour	Granite Leather Polish	2682.0000	Sq.Ft	0.00	0.00
Labour	Grinding work- BC	69.5400	Sq.Ft	0.00	0.00
Labour	Helper - SM	4.0000	Day	0.00	0.00
Labour	Helper- Dld	5.0000	Day	0.00	0.00
Labour	Italian Marble Buffing (sft)	88.7300	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	1336.0900	Sq.Ft	0.00	0.00
Labour	Kadappa Flooring work	271.4400	Sq.Ft	0.00	0.00
Labour	L Groove - AIE	19.0700	R.Ft	0.00	0.00
Labour	Marble Mirror Polish	203.6800	Sq.Ft	0.00	0.00
Labour	Marble Mirror Polish Wrk	115.2100	R.Ft	0.00	0.00
Labour	Mason - SOS	7.5000	Day	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Thickness of Cutting	96.3200	R.Ft	1000.00	96320.00
Labour	Vitrified Tile Border	14.6600	R.Ft	0.00	0.00
Labour	Zero Point Joint Making	256.6900	R.Ft	0.00	0.00
					808818.80
B1 -1101 Carpentry Work		1.0000	No.		
Material	Abro Tape 1"	30.0000	Bundle	207.90	6237.00
Material	Alstone WPC 18mm	640.0000	Sq.Ft	150.00	96000.00
Material	Alstone Silicon sealent 280ml AA clear stixall	21.0000	No.	1500.00	31500.00
Material	Alstone WPC 12mm	545.0000	Sq.Ft	250.00	136250.00
Material	Alstone WPC 6mm	64.0000	Sq.Ft	100.00	6400.00
Material	Alum. Box Pipe 1.5" x 2" 12ft	17.0000	No.	500.00	8500.00
Material	Alum. Box Pipe 3" x 3/4" 12f	5.0000	No.	819.00	4095.00
Material	Aluminium Sheet 8'x4' (0.50mm)	128.0000	Sq.Ft	1500.00	192000.00
Material	ALUMINIUM TOP 12FT	0.0000	No.	500.00	0.00
Material	Aluminium Top/Bottom 12' With EDPM	6.0000	No.	1050.00	6300.00
Material	Aluminium U Channel 40mmx12mmx4'	4.0000	No.	1500.00	6000.00
Material	Aluminium U Channel 40mmx12mmx6'	4.0000	No.	1500.00	6000.00
Material	Auto hinges Zero point	7.0000	Pair	1500.00	10500.00
Material	Bluefix Epoxy 1.8 Kg	3.0000	set	1050.00	3150.00
Material	BTC Lipping 1/2" x 1"	160.0000	R.Ft	150.00	24000.00
Material	BTC Lipping 1 1/2" x 1/2"	160.0000	R.Ft	22.50	3600.00
Material	BTC Lipping 2" x 1/2"	200.0000	R.Ft	30.94	6188.00
Material	BTC Wood 2" X 12" X 9.5 FT	9.5000	R.Ft	250.00	2375.00
Material	BTC Wood 2"x2.5"x9ft	22.5000	R.Ft	300.00	6750.00
Material	BTC Wood 3" x 3/4"	107.8300	R.Ft	625.00	67393.75
Material	BTC Wood 4"x1"	36.0000	R.Ft	150.00	5400.00
Material	BTC Wood 4"x3/4"	36.0000	R.Ft	150.00	5400.00
Material	BTC Wood 9"x10x9ft -	0.0000	R.Ft	800.00	0.00
Material	Concealed Hinges 8"	4.0000	No.	1500.00	6000.00
Material	Cylinder 60mm	3.0000	No.	150.00	450.00
Material	Cylinder 70mm (Quba)	1.0000	No.	636.00	636.00
Material	Cylinder 80mm	1.0000	No.	1500.00	1500.00
Material	Cylinder 80mm (Quba)	1.0000	No.	636.00	636.00
Material	Deadlock	3.0000	No.	816.00	2448.00
Material	Deco Veneer 8ftx4ft	64.0000	Sq.Ft	100.00	6400.00
Material	Door Closer	2.0000	No.	1050.00	2100.00
Material	Fevicol	50.0000	Kgs	180.00	9000.00
Material	Flush Door 38mm (48"x84")	2.0000	No.	2500.00	5000.00
Material	HDHMR Ply 8mm (BOILO) 8'x4'	97.0000	Sq.Ft	150.00	14550.00
Material	Key Hole	14.0000	No.	420.00	5880.00
Material	L Corner (1.5"x1.5") 12mm THICKNESS	100.0000	No.	25.00	2500.00
Material	L Corner (1.5"x1.5") 3mm thick	500.0000	No.	25.00	12500.00
Material	Laminate 15119 Wall Nut Brand - Orchid	640.0000	Sq.Ft	38.00	24320.00
Material	Laminate Code -21091MR+Frosty White(8x4 sheet) - Marine Bra	6.0000	No.	1500.00	9000.00
Material	Laminate Off White 1mm	4.0000	No.	650.00	2600.00
Material	Lock Body	3.0000	No.	344.00	1032.00
Material	Macassara Ebony Veneer 8x4	96.1200	Sq.Ft	205.00	19704.60
Material	Mirror Tape	10.0000	No.	550.00	5500.00
Material	Mortise Handle	4.0000	set	780.13	3120.52
Material	Nails 14no. 1 1/4"	2.0000	Box	250.00	500.00
Material	Nails 14no. 1 3/4"	2.0000	Box	250.00	500.00
Material	Nails 17no. 1 1/4"	2.0000	Box	250.00	500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Nails 17no. 1"	2.0000	Box	250.00	500.00
Material	Nails 19no. 3/4"	1.0000	Box	250.00	250.00
Material	Pin Cylinder	1.0000	No.	344.00	344.00
Material	Plywood 12mm (100% Gurjan)	228.0000	Sq.Ft	38.00	8664.00
Material	Plywood 18mm (100% Gurjan)	384.0000	Sq.Ft	38.00	14592.00
Material	Plywood 4mm (100% Gurjan)	192.0000	Sq.Ft	38.00	7296.00
Material	Plywood 6mm (100% Gurjan)	64.0000	Sq.Ft	38.00	2432.00
Material	Polycarbonate sheet 10mm	0.0000	Sq.Ft	65.00	0.00
Material	Polycarbonate sheet 10mm Brown SRU40-10'x4'	40.0000	Sq.Ft	85.00	3400.00
Material	Polycarbonate sheet 10mm Brown SRU40-39'x4'	156.0000	Sq.Ft	75.00	11700.00
Material	Polywood Adhesive for Laminate	13.0000	Ltrs	460.00	5980.00
Material	PVC Rawal Plug 50 x 8	5.0000	Pack	150.00	750.00
Material	Railway hinges 30 x 30 x 125mm	8.0000	No.	148.00	1184.00
Material	S.R. 998	18.0000	Ltrs	337.50	6075.00
Material	S.S Hinges 4" x 1/4" x 1/4"	8.0000	No.	150.00	1200.00
Material	S.S Hinges 4" x 11/4" x 11/4"	4.0000	No.	80.00	320.00
Material	S.S Hinges 6" x 1 1/4" x 1 1/4"	6.0000	No.	150.00	900.00
Material	S/S Screw 32 x 8	3.0000	Box	360.00	1080.00
Material	S/S Screw 38 x 8	3.0000	Box	238.56	715.68
Material	S/S Screw 50 x 10	5.0000	Box	55.00	275.00
Material	S/S Screw 75 x 10	3.0000	Box	642.60	1927.80
Material	S/S Screw 75 x 8	10.0000	Box	459.90	4599.00
Material	Self Button	30.0000	No.	250.00	7500.00
Material	Self Drilling Screw 10x75 (Star head)	3.0000	Box	419.00	1257.00
Material	Self Drilling Screw 8x32 (Star head)	4.0000	Box	419.00	1676.00
Material	Self Drilling Screw 8x38 (Star head)	4.0000	Box	419.00	1676.00
Material	Silicon Sealent Black	2.0000	No.	180.00	360.00
Material	Sliding Fitting 175Kg Capacity - Koblenz (Pair)	6.0000	set	11500.00	69000.00
Material	Soft Close Telescopy 14"	0.0000	set	83.00	0.00
Material	Soft Close Telescopy 20"	4.0000	set	83.00	332.00
Material	Star screw SS 10x100mm full thread	7.0000	Box	450.00	3150.00
Material	Star screw SS 10x75mm full thread	8.0000	Box	450.00	3600.00
Material	Star screw SS 8x32mm full thread	3.0000	Pack	450.00	1350.00
Material	Star screw SS 8x38mm full thread	3.0000	Pack	450.00	1350.00
Material	Tandem Runner 30Kg 14"	2.0000	set	2500.00	5000.00
Material	Trap Door Lock	4.0000	No.	50.00	200.00
Material	U Patti End Closer 20' Lenght	2.0000	No.	600.00	1200.00
Labour	Carpentary work lumpsum- Dld	1.0000	No.	12000.00	12000.00
					954251.35
B1- 1101 Electrical work		1.0000	Job		
Material	1 Way Switch 6Amp (IN8401)	12.0000	No.	120.00	1440.00
Material	16 Amp 3 Pin socket (IN84213IS)	12.0000	No.	325.00	3900.00
Material	16A/6A SOCKET 3 PIN X2106	8.0000	No.	100.00	800.00
Material	2 M Plate IN8402C	3.0000	No.	50.00	150.00
Material	2 Way Switch 6Amp (IN8402)	12.0000	No.	100.00	1200.00
Material	20A 1way switch	12.0000	No.	109.00	1308.00
Material	3 M Plate IN8403C	4.0000	No.	50.00	200.00
Material	4 M Plate IN8404C	4.0000	No.	50.00	200.00
Material	6 M Plate IN8406C	7.0000	No.	50.00	350.00
Material	6A 1 Way Switch	12.0000	No.	15.75	189.00
Material	8 M Plate IN8408HC	2.0000	No.	50.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Air Cooler 35 Ltr Capacity	2.0000	No.	6500.00	13000.00
Material	Choke 36 watt	12.0000	No.	90.00	1080.00
Material	Fan 5 Speed regulator IN84SFR	5.0000	No.	125.00	625.00
Material	HLR 2492 9w- LED Recessed Fitting	17.0000	No.	300.00	5100.00
Material	Led food Light (525/6Watt)	25.0000	No.	850.00	21250.00
Material	LED SPIKE 9 wt.	55.0000	No.	850.00	46750.00
Material	Tube 36Watt 4ft Osram	24.0000	No.	36.00	864.00
Material	Tube Holder	34.0000	No.	50.00	1700.00
Material	Tube Rods 28 watts (warm white	16.0000	No.	50.00	800.00
Material	Wall Fan 16"	2.0000	No.	1289.00	2578.00
Labour	AMC Charges	1.0000	No.	15975.00	15975.00
					119559.00
B1- 1101 Hiring,Erection&Shifting of Gandola-(No.)		1.0000	No.		
Labour	Errection & Shifting of Gondola	3.0000	No.	3000.00	9000.00
Labour	Hiring of Gondola	1.0000	Month	0.00	0.00
					9000.00
B1- 1101 Carpentry Work (L)		1.0000	No.		
Labour	Carpentary work -Mkt	1.0000	No.	50000.00	50000.00
					50000.00
B1- 1101 False Ceiling&Wall Punning Work		1.0000	No.		
Labour	Gala Cutting	15.0000	No.	500.00	7500.00
Labour	Gypsum False Ceiling (M+L) - BC	586.3200	Sq.Ft	0.00	0.00
Labour	Wall Gypsum Plaster (M+L)	414.0000	Sq.Ft	12.00	4968.00
					12468.00
B1- 1101 Pop Breaking Rabbit Shifting		1.0000	No.		
Labour	Breaker	4.0000	Day	2800.00	11200.00
Labour	Department Labour-Dev	150.0000	No.	220.00	33000.00
					44200.00
B1- 1101 Kithcen Dado Work		1.0000	No.		
Labour	Dado BC	606.0000	Sq.Ft	8.00	4848.00
					4848.00
B1- 1101 Tractor Trips Breaking Material		1.0000	No.		
Labour	Tractor Trips-BRE	20.0000	Trips	650.00	13000.00
					13000.00
B 1 - 1101 Waterproofing work		1.0000	No.		
Labour	Chemical W/P - Bco	2000.0000	Sq.Ft	0.00	0.00
					0.00
B1 - 1101 Glass Work		1.0000	Job		
Material	5mm Brown Mirror	2.0000	Sq.Ft	138.00	276.00
Material	6mm Extra White Back Painted Glass	6.0000	Sq.Ft	210.00	1260.00
Material	C.N.C. Edge Polish	137.0000	R.Ft	12.00	1644.00
Material	Glass Film	217.0000	Sq.Ft	50.62	10984.54
Material	Holes	1.0000	No.	150.00	150.00
Material	Mirror 6mm Clear	134.0000	Sq.Ft	39.00	5226.00
Material	PVC Safety Film	136.0000	Sq.Ft	20.00	2720.00
					22260.54
B 1 - 1101 Interior & Furnishing		1.0000	No.		
Material	Head Board Cushioning Work	25.5000	Sq.Ft	450.00	11475.00
Material	Headboard Leather	2.2500	Mtrs	1000.00	2250.00
Material	Rehau Wicker (Germany)	1.0000	No.	30000.00	30000.00
Material	Rehau wicker (Germany) O/T Agora Fabric (Spain)	4.0000	No.	26600.00	106400.00
					150125.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
B 1 - 1101 Painting Work		1.0000	No.		
Labour	2" Melamine Polish - AIE	306.1600	R.Ft	0.00	0.00
Labour	2" P.U. Polish Patta-AIE	80.9600	R.Ft	0.00	0.00
Labour	3" P.U. Polish Patta-AIE	74.0000	R.Ft	0.00	0.00
Labour	Duco 1" Patta	475.8000	R.Ft	0.00	0.00
Labour	Duco 2" Patta	92.3300	R.Ft	0.00	0.00
Labour	Duco P.U. Polish -BCo	106.0000	Sq.Ft	0.00	0.00
Labour	Duco P.U. polish 2" patta	57.2800	R.Ft	1.00	57.28
Labour	Duco Paint	6.4000	Sq.Ft	0.00	0.00
Labour	Lamination polish	97.9400	Sq.Ft	0.00	0.00
Labour	Lamination polish 1" patta	21.0000	R.Ft	0.00	0.00
Labour	Lamination polish 2" patta	42.3200	R.Ft	0.00	0.00
Labour	Lamination polish 3" patta	21.1600	R.Ft	0.00	0.00
Labour	Melamine Polish - BC	125.2000	Sq.Ft	0.00	0.00
Labour	Melamine Polish 1" Patti	781.2800	R.Ft	0.00	0.00
Labour	Melamine Polish 2" Patti	38.3200	R.Ft	0.00	0.00
Labour	Melamine Polish 3" Patta	773.7600	R.Ft	0.00	0.00
Labour	Oil paint - BC	274.3200	Sq.Ft	6.00	1645.92
Labour	P.U. Polish-AIE	3.8600	Sq.Ft	0.00	0.00
Labour	Velvet Touch Paint ARW	6787.0000	Sq.Ft	0.00	0.00
					1703.20
B1-1101 Hardware Material		1.0000	No.		
Material	Floor Trap Black	4.0000	No.	36.00	144.00
Material	Floor Trap Grey	4.0000	No.	36.00	144.00
					288.00
B 1 - 1101 Deep Cleaning (L)		1.0000	Sq.Ft		
Labour	Deep Cleaning work	3500.0000	Sq.Ft	3.00	10500.00
					10500.00
B1-1101 Material Transfer		1.0000	No.		
Material	Cement 43 Grade	20.0000	Bags	275.00	5500.00
					5500.00
B1 -1101 AC AMC Charges - 1 No.		1.0000	No.		
Labour	AMC Charges	12.0000	Month	416.00	4992.00
					4992.00
Head Office Security Service		1.0000	No.		
Labour	Security Guard AIE -	730.0000	Day	258.07	188387.45
					188387.45
Ho Admin Expensess (M)		1.0000	No.		
Material	Bin Card	500.0000	No.	2.10	1050.00
Material	Blocc Face Shield	2500.0000	No.	1200.00	3000000.00
Material	DAILY REPORT BOOK	95.0000	No.	80.00	7600.00
Material	Foam soap refill 30895	29.0000	No.	270.00	7830.00
Material	Gate Pass Book	56.0000	No.	120.00	6720.00
Material	Hand Towel Refill	10.0000	No.	1800.00	18000.00
Material	Inword Register 4Q	6.0000	No.	380.00	2280.00
Material	Issue Slip Book	398.0000	No.	20.00	7960.00
Material	Transfer challan	67.0000	No.	50.00	3350.00
Labour	Card Print	100.0000	No.	10.00	1000.00
					3055790.00
Ho Admin EDP/ IT Expensess		1.0000	No.		
Material	ANTI VIRUS	41.0000	No.	2259.00	92619.00
Material	Online Ups 30KVA (3ph-I/P/3ph O/P, 360VDC)	1.0000	No.	195000.00	195000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sophos Central Server Protection (Intercept X advance)	1.0000	No.	2200.00	2200.00
Material	TONER & CARTAIGE	4.0000	No.	1.00	4.00
Labour	Internet Lease Line	12.0000	Month	0.00	0.00
Labour	Office 365 Business Basic	135.0000	No.	0.00	0.00
Labour	Office 365 Business Std.	5.0000	No.	0.00	0.00
					289823.00
Legal Consultancy		1.0000	Month		
Labour	Legal Consultancy	38.0000	Month	0.00	0.00
Labour	Legal Expenses-BC	1.0000	No.	0.00	0.00
					0.00
HO Rennovation Work		1.0000	No.		
Material	S/S Screw F.T. 25 x 6	1.0000	Box	55.00	55.00
Labour	Interior Work - BC	1.0000	No.	1000.00	1000.00
					1055.00
HO Expenses (L)		1.0000	No.		
Labour	Bonus	1.0000	No.	15000.00	15000.00
Labour	Printer Repairing-	36.0000	Month	0.00	0.00
Labour	Security Services.	12.0000	Month	0.00	0.00
Labour	Toner refilling	36.0000	Month	0.00	0.00
					15000.00
Material for Welcome kit		1.0000	No.		
Material	Bag (sack)	155.0000	No.	100.00	15500.00
Material	Jerkin	155.0000	No.	100.00	15500.00
Material	Water Bottle	155.0000	No.	100.00	15500.00
					46500.00
HO Expenses Security Services		1.0000	Month		
Labour	Security Services.	24.0000	Month	0.00	0.00
					0.00
HO Admin IDEAS Diary 2024		1.0000	No.		
Material	Engineering Diary Small	100.0000	No.	63.00	6300.00
					6300.00
Indirect Expenses TV Repair		1.0000	No.		
Labour	TV Repairing	1.0000	No.	0.00	0.00
					0.00
S5-1101 Carpentry work		1.0000	No.		
Labour	Carpentary work lumpsum-BCo	1.0000	No.	0.00	0.00
					0.00
Vehicle Insurance Renewal		1.0000	No.		
Labour	Insurance Renewal	1.0000	No.	0.00	0.00
					0.00
Contractor All Risk (CAR) Policy Renewal		1.0000	No.		
Labour	Insurance Policy	15.0000	No.	0.00	0.00
					0.00
Site Office Indirect Expenses		48000.0000	No.		
Labour	TEa Expenses AIE - No.	48000.0000	No.	0.00	0.00
					0.00
Staff Uniform		1.0000	No.		
Material	Jackets	4.0000	No.	65.00	260.00
Material	Pant fabric	2.0000	No.	350.00	700.00
Material	PANT STITCHING	8.0000	No.	100.00	800.00
Material	Shirt	2.0000	No.	350.00	700.00
Material	SHIRT STITCHING	8.0000	No.	100.00	800.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SHIRTING	20.0000	Mtrs	100.00	2000.00
Material	SUITING	9.6000	Mtrs	100.00	960.00
Material	Uniform for Staff	12.0000	No.	1500.00	18000.00
					24220.00
GDT EDP & IT Expenses		1.0000	No.		
Material	COMPUTER	2.0000	No.	19500.00	39000.00
Material	Email ID Generation	125.0000	No.	200.00	25000.00
Material	Printer Canon LBP2900	1.0000	No.	18644.00	18644.00
Material	Service Charges	125.0000	No.	1500.00	187500.00
Material	UPS	2.0000	No.	1.00	2.00
					270146.00
Internet Connection charges		1.0000	Month		
Labour	Internet Connection	12.0000	Month	0.00	0.00
					0.00
Housekeeping Staff Uniform		4.0000	No.		
Material	PANT STITCHING	16.0000	No.	100.00	1600.00
Material	SHIRT STITCHING	16.0000	No.	100.00	1600.00
Material	SHIRTING	40.0000	Mtrs	100.00	4000.00
Material	Shuting	20.8000	Mtrs	100.00	2080.00
Material	Uniform for Staff	4.0000	No.	1500.00	6000.00
					15280.00
Credai Associate Membership		1.0000	No.		
Labour	Credai Associate Membership	1.0000	No.	0.00	0.00
					0.00
Event At Sheraton Grand		1.0000	No.		
Labour	Buffet Dinner	225.0000	No.	0.00	0.00
Labour	IPRS License	1.0000	No.	0.00	0.00
					0.00
A Bldg RCC Footing Steel		85222.0000	NA		
Material	Binding Wire	798.0000	Kgs	61.90	49396.20
Material	Steel Bar 25mm	33941.0000	Kgs	40.00	1357640.00
Material	Steel Bars 10mm	2854.0000	Kgs	43.00	122722.00
Material	Steel Bars 12mm	139.0000	Kgs	43.00	5977.00
Material	Steel Bars 16mm	47.8400	Kgs	51.00	2439.84
Material	Steel Bars 20mm	50376.0000	Kgs	51.00	2569176.00
Material	Steel Bars 8mm	413.0000	Kgs	53.00	21889.00
					4129240.04
A Bldg RCC Footing PCC M15 (S-M Mix)		202.3900	Cu.Mtrs		
Material	Cement Loose 53 Grade	38.8600	Metric Tonnes	3880.00	150776.80
Material	Sand-Metal Mix M15 (Pumpable)	215.9000	Cu.Mtrs	2125.00	458787.50
					609564.30
A Bldg RCC Footing RMC M35 (S-M Mix)		942.9900	Cu.Mtrs		
Material	Cement Loose 53 Grade	320.6100	Metric Tonnes	3880.00	1243966.80
Material	Sand-Metal Mix M35 (Pumpable)	942.9900	Cu.Mtrs	2175.00	2051003.25
					3294970.05
A Bldg RCC Footing (SW46,47,48,49,50) Steel		5800.0000	NA		
Material	Binding Wire	70.0000	Kgs	61.90	4333.00
Material	Steel Bar 25mm	9500.0000	Kgs	40.00	380000.00
Material	Steel Bars 12mm	1510.0000	Kgs	43.00	64930.00
Material	Steel Bars 8mm	305.0000	Kgs	53.00	16165.00
					465428.00
A Bldg RCC Footing (SW46,47,48,49,50) PCC M15 (S-M Mix)		25.7000	Cu.Mtrs		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement Loose 53 Grade	4.8830	Metric Tonnes	3880.00	18946.04
Material	Sand-Metal Mix M15 (Downpour)	18.3600	Cu.Mtrs	2125.00	39015.00
Material	Sand-Metal Mix M15 (Pumpable)	7.3400	Cu.Mtrs	2125.00	15597.50
					73558.54
A Bldg RCC Footing (SW46,47,48,49,50) RMC M35 (S-M Mix)		113.5900	Cu.Mtrs		
Material	Cement Loose 53 Grade	45.4360	Metric Tonnes	3880.00	176291.68
Material	Sand-Metal Mix M35 (Pumpable)	113.5900	Cu.Mtrs	2175.00	247058.25
					423349.93
A Bldg RCC Shear Walls & Columns Steel		53583.0000	NA		
Material	Binding Wire	339.0000	Kgs	61.90	20984.10
Material	Steel Bar 25mm	1907.0000	Kgs	40.00	76280.00
Material	Steel Bars 10mm	5564.0000	Kgs	43.00	239252.00
Material	Steel Bars 12mm	5918.0000	Kgs	43.00	254474.00
Material	Steel Bars 16mm	10344.1400	Kgs	51.00	527551.14
Material	Steel Bars 20mm	18098.0000	Kgs	51.00	922998.00
Material	Steel Bars 32mm	461.0000	Kgs	43.00	19823.00
Material	Steel Bars 8mm	11290.7700	Kgs	53.00	598410.81
					2659773.05
A Bldg RCC Shear Walls & Columns RMC M45 (S-M Mix)		38.7000	Cu.Mtrs		
Material	Cement Loose 53 Grade	15.4800	Metric Tonnes	3880.00	60062.40
Material	Sand-Metal Mix M45 (Pumpable)	38.7000	Cu.Mtrs	2500.00	96750.00
					156812.40
A Bldg RCC Shear Walls & Columns RMC M50 (S-M Mix)		109.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	45.7800	Metric Tonnes	3880.00	177626.40
Material	Sand-Metal Mix M50 (Pumpable)	109.0000	Cu.Mtrs	2200.00	239800.00
					417426.40
A Bldg RCC SW46, 47, 48, 49, 50 & Bldg B Steel		6941.0000	NA		
Material	Binding Wire	83.0000	Kgs	61.90	5137.70
Material	Steel Bars 10mm	1110.0000	Kgs	43.00	47730.00
Material	Steel Bars 20mm	4264.0000	Kgs	51.00	217464.00
Material	Steel Bars 8mm	1833.0000	Kgs	53.00	97149.00
					367480.70
A Bldg RCC Tie Beams RMC M40 (S-M Mix)		39.9500	Cu.Mtrs		
Material	Cement Loose 53 Grade	14.5818	Metric Tonnes	3880.00	56577.38
Material	Sand-Metal Mix M40 (Pumpable)	39.9500	Cu.Mtrs	2815.00	112459.25
					169036.63
A Bldg RCC Tie Beams Steel		6266.0000	NA		
Material	Binding Wire	75.0000	Kgs	61.90	4642.50
Material	Steel Bars 10mm	321.0000	Kgs	43.00	13803.00
Material	Steel Bars 12mm	326.0000	Kgs	43.00	14018.00
Material	Steel Bars 16mm	2915.0000	Kgs	51.00	148665.00
Material	Steel Bars 20mm	1070.0000	Kgs	51.00	54570.00
Material	Steel Bars 8mm	1634.0000	Kgs	53.00	86602.00
					322300.50
A Bldg RCC Tie Beams Lap from Columns Steel		1407.0000	NA		
Material	Binding Wire	17.0000	Kgs	61.90	1052.30
Material	Steel Bars 12mm	59.0000	Kgs	43.00	2537.00
Material	Steel Bars 16mm	884.0000	Kgs	51.00	45084.00
Material	Steel Bars 20mm	456.0000	Kgs	51.00	23256.00
Material	Steel Bars 8mm	8.0000	Kgs	53.00	424.00
					72353.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg RCC Grade Slab RMC M20 (S-M Mix)		134.7200	Cu.Mtrs		
Material	Cement Loose 53 Grade	33.6800	Metric Tonnes	3880.00	130678.40
Material	Sand-Metal Mix M20 (Pumpable)	134.7200	Cu.Mtrs	2125.00	286280.00
					416958.40
A Bldg RCC Grade Slab Steel		3961.0000	NA		
Material	Binding Wire	48.0000	Kgs	61.90	2971.20
Material	Steel Bars 8mm	3961.0000	Kgs	53.00	209933.00
					212904.20
A Bldg RCC Grade Slab Pump Charges		42.0000	Cu.Mtrs		
Labour	Pumping Charges-BC	42.0000	Cu.Mtrs	100.00	4200.00
					4200.00
A Bldg Membrane Waterproofing		10530.0000	Sq.Ft		
Labour	Voltex DS W/P (Hzi.)- BC	16082.1500	Sq.Ft	10.00	160821.50
Labour	Voltex DS W/P (Vertical)- BC	15045.3800	Sq.Ft	79.00	1188585.02
					1349406.52
A Bldg Retaining wall Tie Rod Holes Grouting		0.0000	Sq.Ft		
Labour	Tie Rod Treatment- BC	140.0000	No.	275.00	38500.00
					38500.00
A Bldg Flat No. 2 Footings Waterproofing		1959.0000	Sq.Ft		
Labour	Voltex DS W/P (Vertical)- BC	1959.0000	Sq.Ft	79.00	154761.00
					154761.00
A Bldg Excavation		4529.9650	Cu.Mtrs		
Labour	Excavation By Bucket (Shifting Outside)	4529.9650	Cu.Mtrs	130.00	588895.45
Labour	Excavation By Needle (Shifting Inside)	6004.2300	Cu.Mtrs	200.00	1200846.00
Labour	Excavation by needle - BC	33616.4600	Cu.Ft	7.00	235315.22
					2025056.67
A Bldg Plum Concrete around Lift & Staircase Raft		2118.8400	Cu.Ft		
Material	Cement Loose 53 Grade	4.6800	Metric Tonnes	3880.00	18158.40
Material	Metal 80mm	848.0000	Cu.Ft	35.00	29680.00
Material	Sand-Metal Mix M15 (Downpour)	0.0000	Cu.Mtrs	2125.00	0.00
Material	Sand-Metal Mix M15 (Pumpable)	36.0000	Cu.Mtrs	2125.00	76500.00
					124338.40
A Bldg Shifting Outside (Excavated Material)		1911.4900	Cu.Mtrs		
Labour	Shifting (Outside)- BC	1911.4900	Cu.Mtrs	117.00	223644.33
					223644.33
A Bldg Substructure Excavation		42702.3900	Cu.Ft		
Labour	Dressing, Levelling & Cleaning	10085.1100	Sq.Ft	2.00	20170.22
Labour	Excavation	24116.6300	Cu.Ft	3.98	95984.19
Labour	Excavation by needle - BC	18585.7500	Cu.Ft	7.00	130100.25
					246254.66
A Bldg Substructure Murum Backfilling		5127.6000	Cu.Mtrs		
Labour	Murum Filling (avail earth in site)	5127.6000	Cu.Mtrs	1.70	8716.92
					8716.92
A Bldg Point Marking Total Station - 1 No.		1.0000	No.		
Labour	Total Station Point marking- BC	3.0000	Day	5000.00	15000.00
Labour	Total Station Point Marking- BC	324.0000	No.	100.00	32400.00
					47400.00
A Bldg Cover Block Making Work		1.0000	No.		
Material	Cement 43 Grade	50.0000	Bags	275.00	13750.00
Material	Crush Sand	100.0000	Cu.Ft	33.00	3300.00
					17050.00
A Bldg Railing Munda Fixing Work		1.0000	No.		
Material	Cement 43 Grade	50.0000	Bags	275.00	13750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					13750.00
A Bldg Substructure Antitermite Treatment		11325.2300	Sq.Ft		
Labour	Antitermite Treatment - BC]	11325.2300	Sq.Ft	4.49	50850.28
					50850.28
A Bldg Rubble Soling		8564.7400	Cu.Ft		
Material	Rubble	8564.7400	Cu.Ft	10.00	85647.40
					85647.40
.A Bldg PCC Substructure work		1.0000	No.		
Labour	PCC Work	10085.1100	Sq.Ft	3.00	30255.33
					30255.33
.A Bldg RCC Footing & Column Substructure work		1.0000	No.		
Labour	Footing & Column	10085.1100	Sq.Ft	19.00	191617.09
					191617.09
.A Bldg RCC Plinth Beam Substructure work		1.0000	No.		
Labour	RCC Beam	10085.1100	Sq.Ft	8.00	80680.88
					80680.88
.A Bldg Soling & PCC Substructure work		1.0000	No.		
Labour	Soling & PCC	10085.1100	Sq.Ft	9.00	90765.99
					90765.99
A Bldg Substructure Brickwork 9" & Plaster		395.0000	Sq.Ft		
Material	Cement 43 Grade	9.8750	Bags	275.00	2715.63
Material	Crush Sand	39.5000	Cu.Ft	33.00	1303.50
Material	FlyAsh Bricks 3"x4"x9"	3950.0000	No.	5.00	19750.00
Material	FlyAsh Bricks 3"x6"x9"	0.0000	No.	8.19	0.00
Material	Natural Sand	79.0000	Cu.Ft	350.00	27650.00
Labour	Brickwork 9" BC	395.0000	Sq.Ft	9.00	3555.00
Labour	Rough Plaster	395.0000	Sq.Ft	8.50	3357.50
Labour	Sand face Plaster- BC	395.0000	Sq.Ft	10.00	3950.00
					62281.63
A Bldg Core Area Lift Pardi External Side IPS W/P		650.0000	Sq.Ft		
Material	Cement 43 Grade	22.7500	Bags	275.00	6256.25
Material	Natural Sand	104.0000	Cu.Ft	350.00	36400.00
Labour	IPS W/P BC	650.0000	Sq.Ft	5.00	3250.00
					45906.25
Excavation for Checking Hard Strata by Poclain		1.0000	Job		
Labour	Excavation work- BC.	1.0000	No.	50000.00	50000.00
					50000.00
A Bldg Vastu Peramid excavation		1.0000	Cu.Ft		
Labour	Excavation	720.0000	Cu.Ft	3.98	2865.60
Labour	Murum filling Labour BC	720.0000	Cu.Ft	0.50	360.00
					3225.60
A Lift Pit Inside WP		844.4400	Sq.Ft		
Labour	Cement Ghotai inside W/P- BC	844.4400	Sq.Ft	9.00	7599.96
					7599.96
A Bldg Grid to 1st Shearwall & Lift (Stilt) Steel		35904.0000	NA		
Material	Binding Wire	431.0000	Kgs	61.90	26678.90
Material	Steel Bars 10mm	5000.0000	Kgs	43.00	215000.00
Material	Steel Bars 12mm	4000.0000	Kgs	43.00	172000.00
Material	Steel Bars 16mm	10376.0000	Kgs	51.00	529176.00
Material	Steel Bars 20mm	4768.0000	Kgs	51.00	243168.00
Material	Steel Bars 32mm	449.0000	Kgs	43.00	19307.00
Material	Steel Bars 8mm	11311.0000	Kgs	53.00	599483.00
					1804812.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 1st Slab (Stilt) Steel		0.0000	NA		
Material	Binding Wire	381.0000	Kgs	61.90	23583.90
Material	Steel Bar 25mm	6500.0000	Kgs	40.00	260000.00
Material	Steel Bars 10mm	10572.0000	Kgs	43.00	454596.00
Material	Steel Bars 12mm	7505.0000	Kgs	43.00	322715.00
Material	Steel Bars 16mm	1714.0000	Kgs	51.00	87414.00
Material	Steel Bars 20mm	3967.0000	Kgs	51.00	202317.00
Material	Steel Bars 8mm	4702.0000	Kgs	53.00	249206.00
					1599831.90
A Bldg Substructure Steel		10620.0000	NA		
Material	Steel Bars 20mm	10620.0000	Kgs	51.00	541620.00
					541620.00
A Bldg 1st RCC Slab (Stilt Floor) Built-up Area (L)		11739.2100	Sq.Ft		
Labour	Hacking Work	11739.2100	Sq.Ft	5.00	58696.05
Labour	RCC Superstructure (B-up area)	11739.2100	Sq.Ft	75.00	880440.75
					939136.80
A Bldg Grid To 1st Columns RMC M50 (S-M Mix)		193.6400	Cu.Mtrs		
Material	Cement Loose 53 Grade	81.3288	Metric Tonnes	3880.00	315555.74
Material	Sand-Metal Mix M50 (Downpour)	20.0000	Cu.Mtrs	2200.00	44000.00
Material	Sand-Metal Mix M50 (Pumpable)	193.6400	Cu.Mtrs	2200.00	426008.00
					785563.74
A Bldg 1st Slab (Stilt) RMC M40 (S-M Mix)		204.5700	Cu.Mtrs		
Material	Cement Loose 53 Grade	74.6681	Metric Tonnes	3880.00	289712.23
Material	Sand-Metal Mix M40 (Pumpable)	204.5700	Cu.Mtrs	2815.00	575864.55
					865576.78
A Bldg 1st Slab (Stilt) RCC Ledge for PT Steel		4594.0000	NA		
Material	Binding Wire	55.0000	Kgs	61.90	3404.50
Material	Steel Bars 10mm	1615.0000	Kgs	43.00	69445.00
Material	Steel Bars 12mm	2979.0000	Kgs	43.00	128097.00
					200946.50
A Bldg 1st Slab (Stilt) RCC Ledge for PT RMC M40 (S-M Mix)		11.9600	Cu.Mtrs		
Material	Cement Loose 53 Grade	4.3654	Metric Tonnes	3880.00	16937.75
Material	Sand-Metal Mix M40 (Pumpable)	11.9600	Cu.Mtrs	2815.00	33667.40
					50605.15
A Bldg Cutout in Shear Wall No. 26		176.0000	NA		
Material	Binding Wire	1.5000	Kgs	61.90	92.85
Material	Steel Bars 10mm	41.0000	Kgs	43.00	1763.00
Material	Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Material	Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
					6311.85
A Bldg SW46,47,48,49 & 50 Grid To 1st Steel		4453.0000	NA		
Material	Binding Wire	53.5000	Kgs	61.90	3311.65
Material	Steel Bars 10mm	900.0000	Kgs	43.00	38700.00
Material	Steel Bars 20mm	2947.0000	Kgs	51.00	150297.00
Material	Steel Bars 8mm	1182.0000	Kgs	53.00	62646.00
					254954.65
Cement Slurry for Substructure		1218.2500	Cu.Mtrs		
Material	Cement 43 Grade	309.0000	Bags	275.00	84975.00
					84975.00
Cement Slurry		5.0000	Month		
Material	Cement 43 Grade	500.0000	Bags	275.00	137500.00
					137500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Cement Slurry For Supper Structure		83.0000	Cu.Mtrs		
Material	Cement Slurry	83.0000	Cu.Mtrs	100.00	8300.00
					8300.00
A Bldg 1st to 2nd Slab Shearwall & Lift Steel		0.0000	NA		
Material	Binding Wire	455.0000	Kgs	61.90	28164.50
Material	Steel Bar 25mm	1560.0000	Kgs	40.00	62400.00
Material	Steel Bars 10mm	4668.0000	Kgs	43.00	200724.00
Material	Steel Bars 16mm	7307.0000	Kgs	51.00	372657.00
Material	Steel Bars 20mm	11806.0000	Kgs	51.00	602106.00
Material	Steel Bars 32mm	449.0000	Kgs	43.00	19307.00
Material	Steel Bars 8mm	12172.0000	Kgs	53.00	645116.00
					1930474.50
A Bldg 2nd RCC Slab (P1 Floor) Built-up Area (L)		11579.3700	Sq.Ft		
Labour	Hacking Work	11579.3700	Sq.Ft	5.00	57896.85
Labour	RCC Superstructure (B-up area)	11579.3700	Sq.Ft	75.00	868452.75
					926349.60
A Bldg 1st To 2nd Slab Columns RMC M50 (S-M Mix)		188.2700	Cu.Mtrs		
Material	Cement Loose 53 Grade	79.0734	Metric Tonnes	3880.00	306804.79
Material	Sand-Metal Mix M50 (Pumpable)	188.2700	Cu.Mtrs	2200.00	414194.00
					720998.79
A Bldg 2nd Slab Steel		33411.0800	NA		
Material	Binding Wire	441.0000	Kgs	61.90	27297.90
Material	Steel Bar 25mm	3510.0000	Kgs	40.00	140400.00
Material	Steel Bars 10mm	11369.0000	Kgs	43.00	488867.00
Material	Steel Bars 12mm	10371.0000	Kgs	43.00	445953.00
Material	Steel Bars 16mm	5516.0000	Kgs	51.00	281316.00
Material	Steel Bars 20mm	905.0000	Kgs	51.00	46155.00
Material	Steel Bars 8mm	5182.0000	Kgs	53.00	274646.00
					1704634.90
A Bldg 2nd Slab RMC M40 (S-M Mix)		244.4000	Cu.Mtrs		
Material	Cement Loose 53 Grade	89.2060	Metric Tonnes	3880.00	346119.28
Material	Sand-Metal Mix M40 (Pumpable)	244.4000	Cu.Mtrs	2815.00	687986.00
					1034105.28
A Bldg SW46,47,48,49 & 50 1st To 2nd Steel		4453.0000	NA		
Material	Binding Wire	53.5000	Kgs	61.90	3311.65
Material	Steel Bars 10mm	900.0000	Kgs	43.00	38700.00
Material	Steel Bars 20mm	2947.0000	Kgs	51.00	150297.00
Material	Steel Bars 8mm	1182.0000	Kgs	53.00	62646.00
					254954.65
A Bldg Cutout in Shear Wall No. 26		176.0000	NA		
Material	Binding Wire	1.5000	Kgs	61.90	92.85
Material	Steel Bars 10mm	41.0000	Kgs	43.00	1763.00
Material	Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Material	Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
					6311.85
A Bldg 1st To 2nd Slab Revised SW & Columns RMC M50 (S-M Mix)		5.3700	Cu.Mtrs		
Material	Cement Loose 53 Grade	2.2554	Metric Tonnes	3880.00	8750.95
Material	Sand-Metal Mix M50 (Pumpable)	5.3700	Cu.Mtrs	2200.00	11814.00
					20564.95
A Bldg 3rd RCC Slab (P2 Floor) Built-up Area (L)		11579.3700	Sq.Ft		
Labour	Hacking Work	11579.3700	Sq.Ft	5.00	57896.85
Labour	RCC Superstructure (B-up area)	11579.3700	Sq.Ft	75.00	868452.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					926349.60
A Bldg 2nd To 3rd Slab Shearwall & Lift Steel		0.0000	NA		
Material	Binding Wire	435.0000	Kgs	61.90	26926.50
Material	Steel Bar 25mm	1560.0000	Kgs	40.00	62400.00
Material	Steel Bars 10mm	4834.0000	Kgs	43.00	207862.00
Material	Steel Bars 12mm	1940.0000	Kgs	43.00	83420.00
Material	Steel Bars 16mm	8841.0000	Kgs	51.00	450891.00
Material	Steel Bars 20mm	6465.0000	Kgs	51.00	329715.00
Material	Steel Bars 32mm	449.0000	Kgs	43.00	19307.00
Material	Steel Bars 8mm	12172.0000	Kgs	53.00	645116.00
					1825637.50
A Bldg 2nd To 3rd Slab Columns & SW RMC M50 (S-M Mix)		193.6400	Cu.Mtrs		
Material	Cement Loose 53 Grade	81.3288	Metric Tonnes	3880.00	315555.74
Material	Sand-Metal Mix M50 (Pumpable)	193.6400	Cu.Mtrs	2200.00	426008.00
					741563.74
A Bldg 3rd Slab Steel		20000.0000	NA		
Material	Binding Wire	240.0000	Kgs	61.90	14856.00
Material	Steel Bar 25mm	2859.0000	Kgs	40.00	114360.00
Material	Steel Bars 10mm	3536.0000	Kgs	43.00	152048.00
Material	Steel Bars 12mm	6383.0000	Kgs	43.00	274469.00
Material	Steel Bars 16mm	3592.0000	Kgs	51.00	183192.00
Material	Steel Bars 20mm	5664.0000	Kgs	51.00	288864.00
Material	Steel Bars 8mm	2389.0000	Kgs	53.00	126617.00
					1154406.00
A Bldg SW46,47,48,49 & 50 2nd To 3rd Steel		4453.0000	NA		
Material	Binding Wire	53.5000	Kgs	61.90	3311.65
Material	Steel Bars 10mm	900.0000	Kgs	43.00	38700.00
Material	Steel Bars 20mm	2947.0000	Kgs	51.00	150297.00
Material	Steel Bars 8mm	1182.0000	Kgs	53.00	62646.00
					254954.65
A Bldg 3rd Slab RMC M40 (S-M Mix)		286.3700	Cu.Mtrs		
Material	Cement Loose 53 Grade	104.5251	Metric Tonnes	3880.00	405557.39
Material	Sand-Metal Mix M40 (Pumpable)	286.3700	Cu.Mtrs	2815.00	806131.55
					1211688.94
A Bldg Cutout in Shear Wall No. 26		176.0000	NA		
Material	Binding Wire	1.5000	Kgs	61.90	92.85
Material	Steel Bars 10mm	41.0000	Kgs	43.00	1763.00
Material	Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Material	Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
					6311.85
A Bldg 4th RCC Slab (P3 Floor) Built-up Area (L)		11719.1100	Sq.Ft		
Labour	Hacking Work	11719.1100	Sq.Ft	5.00	58595.55
Labour	RCC Superstructure (B-up area)	11719.1100	Sq.Ft	75.00	878933.25
					937528.80
A Bldg 4th Slab Steel		20000.0000	NA		
Material	Binding Wire	420.0000	Kgs	61.90	25998.00
Material	Steel Bar 25mm	3626.0000	Kgs	40.00	145040.00
Material	Steel Bars 10mm	6447.0000	Kgs	43.00	277221.00
Material	Steel Bars 12mm	13725.0000	Kgs	43.00	590175.00
Material	Steel Bars 16mm	3592.0000	Kgs	51.00	183192.00
Material	Steel Bars 20mm	9749.0000	Kgs	51.00	497199.00
Material	Steel Bars 32mm	1620.0000	Kgs	43.00	69660.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 8mm	2389.0000	Kgs	53.00	126617.00
					1915102.00
A Bldg 3rd to 4th Slab Level Shearwall & Lift Steel		0.0000	NA		
Material	Binding Wire	499.0000	Kgs	61.90	30888.10
Material	Steel Bar 25mm	1673.0000	Kgs	40.00	66920.00
Material	Steel Bars 10mm	5066.0000	Kgs	43.00	217838.00
Material	Steel Bars 12mm	2134.0000	Kgs	43.00	91762.00
Material	Steel Bars 16mm	8841.0000	Kgs	51.00	450891.00
Material	Steel Bars 20mm	12940.0000	Kgs	51.00	659940.00
Material	Steel Bars 32mm	449.0000	Kgs	43.00	19307.00
Material	Steel Bars 8mm	12765.0000	Kgs	53.00	676545.00
					2214091.10
A Bldg SW46,47,48,49 & 50 3rd To 4th Steel		4453.0000	NA		
Material	Binding Wire	53.5000	Kgs	61.90	3311.65
Material	Steel Bars 10mm	900.0000	Kgs	43.00	38700.00
Material	Steel Bars 20mm	2947.0000	Kgs	51.00	150297.00
Material	Steel Bars 8mm	1182.0000	Kgs	53.00	62646.00
					254954.65
A Bldg Cutout in Shear Wall No. 26		176.0000	NA		
Material	Binding Wire	1.5000	Kgs	61.90	92.85
Material	Steel Bars 10mm	41.0000	Kgs	43.00	1763.00
Material	Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Material	Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
					6311.85
A Bldg 3rd To 4th Slab Columns & SW RMC M50 (S-M Mix)		193.6400	Cu.Mtrs		
Material	Cement Loose 53 Grade	81.3288	Metric Tonnes	3880.00	315555.74
Material	Sand-Metal Mix M50 (Pumpable)	193.6400	Cu.Mtrs	2200.00	426008.00
					741563.74
A Bldg 4th Slab RMC M40 (S-M Mix)		282.9000	Cu.Mtrs		
Material	Cement Loose 53 Grade	103.2585	Metric Tonnes	3880.00	400642.98
Material	Sand-Metal Mix M40 (Pumpable)	282.9000	Cu.Mtrs	2815.00	796363.50
					1197006.48
A Bldg 5th Girder Slab (Podium Floor) Built-up Area (L)		10663.0900	Sq.Ft		
Labour	Hacking Work	10663.0900	Sq.Ft	5.00	53315.45
Labour	RCC Rate Diferance BC	9192.3500	Sq.Ft	300.00	2757705.00
Labour	RCC Superstructure (B-up area)	10663.0900	Sq.Ft	75.00	799731.75
					3610752.20
A Bldg 4th to 5th Slab Shearwall & Liftwall Steel		0.0000	NA		
Material	Binding Wire	1358.0000	Kgs	61.90	84060.20
Material	Steel Bar 25mm	24187.0000	Kgs	40.00	967480.00
Material	Steel Bars 10mm	12558.0000	Kgs	43.00	539994.00
Material	Steel Bars 12mm	4309.0000	Kgs	43.00	185287.00
Material	Steel Bars 16mm	10573.0000	Kgs	51.00	539223.00
Material	Steel Bars 20mm	30678.0000	Kgs	51.00	1564578.00
Material	Steel Bars 32mm	698.0000	Kgs	43.00	30014.00
Material	Steel Bars 8mm	30124.0000	Kgs	53.00	1596572.00
					5507208.20
A Bldg 4th to 5th Slab Shearwall & Liftwall RMC M50 (S-M Mix		512.9100	Cu.Mtrs		
Material	Cement Loose 53 Grade	215.4222	Metric Tonnes	3880.00	835838.14
Material	Sand-Metal Mix M50 (Downpour)	237.9100	Cu.Mtrs	2200.00	523402.00
Material	Sand-Metal Mix M50 (Pumpable)	275.0000	Cu.Mtrs	2200.00	605000.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						1964240.14
A Bldg Tie Beams above Podium Floor Steel			5395.0000	NA		
Material		Binding Wire	65.0000	Kgs	61.90	4023.50
Material		Steel Bar 25mm	631.0000	Kgs	40.00	25240.00
Material		Steel Bars 10mm	483.0000	Kgs	43.00	20769.00
Material		Steel Bars 12mm	283.0000	Kgs	43.00	12169.00
Material		Steel Bars 16mm	1761.0000	Kgs	51.00	89811.00
Material		Steel Bars 20mm	1250.0000	Kgs	51.00	63750.00
Material		Steel Bars 32mm	435.0000	Kgs	43.00	18705.00
Material		Steel Bars 8mm	553.0000	Kgs	53.00	29309.00
						263776.50
A Bldg Shear Wall Extensions (Mass Concrete) Steel			2987.0000	NA		
Material		Binding Wire	36.0000	Kgs	61.90	2228.40
Material		Steel Bars 10mm	33.0000	Kgs	43.00	1419.00
Material		Steel Bars 12mm	1472.0000	Kgs	43.00	63296.00
Material		Steel Bars 8mm	1482.0000	Kgs	53.00	78546.00
						145489.40
A Bldg Mass Concrete RMC M50 (S-M Mix)			27.0900	Cu.Mtrs		
Material		Cement Loose 53 Grade	11.3778	Metric Tonnes	3880.00	44145.86
Material		Sand-Metal Mix M50 (Pumpable)	27.0900	Cu.Mtrs	2200.00	59598.00
						103743.86
A Bldg Tie Beams above Podium RMC M40 (S-M Mix)			16.8800	Cu.Mtrs		
Material		Cement Loose 53 Grade	6.1612	Metric Tonnes	3880.00	23905.46
Material		Sand-Metal Mix M40 (Pumpable)	16.8800	Cu.Mtrs	2815.00	47517.20
						71422.66
A Bldg 5th Slab RMC M40 (S-M Mix)			227.4000	Cu.Mtrs		
Material		Cement Loose 53 Grade	83.0010	Metric Tonnes	3880.00	322043.88
Material		Sand-Metal Mix M40 (Downpour)	115.0000	Cu.Mtrs	2200.00	253000.00
Material		Sand-Metal Mix M40 (Pumpable)	112.4000	Cu.Mtrs	2815.00	316406.00
						891449.88
A Bldg 5th Slab Steel			0.0000	NA		
Material		Binding Wire	323.0000	Kgs	61.90	19993.70
Material		Steel Bar 25mm	2074.0000	Kgs	40.00	82960.00
Material		Steel Bars 10mm	7463.0000	Kgs	43.00	320909.00
Material		Steel Bars 12mm	7158.0000	Kgs	43.00	307794.00
Material		Steel Bars 16mm	3503.0000	Kgs	51.00	178653.00
Material		Steel Bars 20mm	2332.0000	Kgs	51.00	118932.00
Material		Steel Bars 32mm	2344.0000	Kgs	43.00	100792.00
Material		Steel Bars 8mm	2123.0000	Kgs	53.00	112519.00
						1242552.70
A Bldg 5th Slab PTB Steel			15620.0000	NA		
Material		Binding Wire	187.0000	Kgs	61.90	11575.30
Material		Steel Bar 25mm	3704.0000	Kgs	40.00	148160.00
Material		Steel Bars 12mm	5787.0000	Kgs	43.00	248841.00
Material		Steel Bars 16mm	339.0000	Kgs	51.00	17289.00
Material		Steel Bars 20mm	4071.0000	Kgs	51.00	207621.00
Material		Steel Bars 32mm	1719.0000	Kgs	43.00	73917.00
						707403.30
A Bldg 5th PTB RMC M45 (S-M Mix)			97.7340	Cu.Mtrs		
Material		Cement Loose 53 Grade	43.0030	Metric Tonnes	3880.00	166851.64
Material		Sand-Metal Mix M45 (Downpour)	97.7340	Cu.Mtrs	2500.00	244335.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sand-Metal Mix M45 PT (Downpour) Without Flyash	97.7340	Cu.Mtrs	2000.00	195468.00
					606654.64
A Bldg SW25 Cutout Steel		192.0000	NA		
Material	Binding Wire	2.3000	Kgs	61.90	142.37
Material	Steel Bar 25mm	63.0000	Kgs	40.00	2520.00
Material	Steel Bars 10mm	43.0000	Kgs	43.00	1849.00
Material	Steel Bars 16mm	51.0000	Kgs	51.00	2601.00
Material	Steel Bars 8mm	35.0000	Kgs	53.00	1855.00
					8967.37
A Bldg 5th Slab PT Slab Work		3.8000	Metric Tonnes		
Labour	Post Tensioning Work -BC	3.8000	Metric Tonnes	1.00	3.80
Labour	Post Tensioning Work Rate diff.	7.8690	Metric Tonnes	100000.00	786900.00
					786903.80
A Bldg 5th PT Slab Steel as per Revised PT Dwg.		1.0000	No.		
Material	Binding Wire	31.0000	Kgs	61.90	1918.90
Material	Steel Bar 25mm	325.0000	Kgs	40.00	13000.00
Material	Steel Bars 10mm	329.0000	Kgs	43.00	14147.00
Material	Steel Bars 12mm	687.0000	Kgs	43.00	29541.00
Material	Steel Bars 20mm	221.0000	Kgs	51.00	11271.00
Material	Steel Bars 32mm	911.0000	Kgs	43.00	39173.00
Material	Steel Bars 8mm	127.0000	Kgs	53.00	6731.00
					115781.90
A Bldg 5th Slab PT RMC M45 (S-M Mix)		19.8660	Cu.Mtrs		
Material	Sand-Metal Mix M45 PT (Downpour) Without Flyash	19.8660	Cu.Mtrs	2000.00	39732.00
					39732.00
A Bldg 5th Slab PT Slab Grouting Work		97.7340	Cu.Mtrs		
Material	Cebex 100 (225 gm)	4.8867	Pack	150.00	733.01
Material	Cement 43 Grade	19.5468	Bags	275.00	5375.37
					6108.38
A Bldg RCC Work Scheduling / Incentives		1.0000	No.		
Labour	RCC Superstructure (B-up area)	50685.9600	Sq.Ft	75.00	3801447.00
					3801447.00
A Bldg Process Wastage upto Girder		1.0000	No.		
Material	Steel Bars 16mm	2584.0000	Kgs	51.00	131784.00
Material	Steel Bars 20mm	1636.0000	Kgs	51.00	83436.00
					215220.00
Tower A First Slab Expansion Joint		1.0000	No.		
Material	Salitex Board 8ftsx4fts (25mm)	1080.0000	Sq.Ft	31.00	33480.00
					33480.00
Tower A Second Slab Expansion Joint		1.0000	No.		
Material	Salitex Board 8ftsx4fts (25mm)	1080.0000	Sq.Ft	31.00	33480.00
					33480.00
Tower A Third Slab Expansion Joint		1.0000	No.		
Material	Salitex Board 8ftsx4fts (25mm)	1080.0000	Sq.Ft	31.00	33480.00
					33480.00
Tower A Fourth Slab Expansion Joint		1.0000	No.		
Material	Salitex Board 8ftsx4fts (25mm)	1080.0000	Sq.Ft	31.00	33480.00
					33480.00
A Bldg Formliner for Concrete Surface (M)		1.0000	No.		
Material	396400 Trimming Knife	2.0000	No.	2400.00	4800.00
Material	561500 Noeplast Gorki Formliner	47.1900	Sq.m.	13790.00	650750.10
Material	569513 Noeplast Adhesive 4.8kg	7.0000	No.	3600.00	25200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	569720 Noeplast Release Agent 30L	8.0000	No.	8500.00	68000.00
Material	842310 Noeplast Repair Filler 310ml	5.0000	No.	800.00	4000.00
Material	990003 One way Container 1180x780x800	1.0000	No.	2100.00	2100.00
Material	990005 Noeplast Special Palett	3.7400	No.	5500.00	20570.00
Material	Transport Charges	1.0000	No.	1500.00	1500.00
					776920.10
A Bldg Formliner Consulting & Supervision Charges		1.0000	No.		
Labour	Consultancy Charges	1.0000	No.	17000.00	17000.00
					17000.00
A Bldg 6th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
Labour	Sorting & Shifting Work	10203.7200	Sq.Ft	68.00	693852.96
					11693463.12
A Bldg 5th to 6th Slab Shearwall & Liftwall Steel		1.0000	No.		
Material	Binding Wire	601.0000	Kgs	61.90	37201.90
Material	Steel Bar 25mm	14989.0000	Kgs	40.00	599560.00
Material	Steel Bars 10mm	1762.0000	Kgs	43.00	75766.00
Material	Steel Bars 12mm	8527.0000	Kgs	43.00	366661.00
Material	Steel Bars 16mm	7441.0000	Kgs	51.00	379491.00
Material	Steel Bars 20mm	7996.0000	Kgs	51.00	407796.00
Material	Steel Bars 32mm	120.0000	Kgs	43.00	5160.00
Material	Steel Bars 8mm	9317.0000	Kgs	53.00	493801.00
					2365436.90
A Bldg 5th To 6th Slab SW & Liftwall RMC M50 (S-M Mix)		154.5700	Cu.Mtrs		
Material	Cement Loose 53 Grade	64.9194	Metric Tonnes	3880.00	251887.27
Material	Sand-Metal Mix M50 (Downpour)	154.5700	Cu.Mtrs	2200.00	340054.00
					591941.27
A Bldg 6th Slab Steel - 1 No.		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1212384.50
A Bldg 6th Slab RMC M50 (S-M Mix)		227.7400	Cu.Mtrs		
Material	Cement Loose 53 Grade	95.6508	Metric Tonnes	3880.00	371125.10
Material	Sand-Metal Mix M50 (Downpour)	170.8050	Cu.Mtrs	2200.00	375771.00
Material	Sand-Metal Mix M50 (Pumpable)	56.9350	Cu.Mtrs	2200.00	125257.00
					872153.10
A Bldg 6th Slab Non-Structural SW RMC M50 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Material	Sand-Metal Mix M50 (Pumpable)	90.2800	Cu.Mtrs	2200.00	198616.00
					349239.15
A Bldg 6th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 7th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 7th Slab Steel		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1212384.50
A Bldg 6th To 7th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	536.0000	Kgs	61.90	33178.40
Material	Steel Bar 25mm	11336.0000	Kgs	40.00	453440.00
Material	Steel Bars 10mm	2040.0000	Kgs	43.00	87720.00
Material	Steel Bars 12mm	9320.0000	Kgs	43.00	400760.00
Material	Steel Bars 16mm	6762.0000	Kgs	51.00	344862.00
Material	Steel Bars 20mm	6243.0000	Kgs	51.00	318393.00
Material	Steel Bars 32mm	120.0000	Kgs	43.00	5160.00
Material	Steel Bars 8mm	8813.0000	Kgs	53.00	467089.00
					2110602.40
A BldgA 6th To 7th Slab SW & Liftwall RMC M50 (S-M Mix)		154.5700	Cu.Mtrs		
Material	Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Material	Sand-Metal Mix M50 (Downpour)	0.0000	Cu.Mtrs	2200.00	0.00
Material	Sand-Metal Mix M50 (Pumpable)	154.5700	Cu.Mtrs	2200.00	340054.00
					597938.59
A Bldg 7th Slab RMC M50 (S-M Mix)		200.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	63.6000	Metric Tonnes	3880.00	246768.00
Material	Sand-Metal Mix M50 (Pumpable)	200.0000	Cu.Mtrs	2200.00	440000.00
					686768.00
A Bldg 7th Slab Non-Structural SW RMC M50 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Material	Sand-Metal Mix M50 (Pumpable)	90.2800	Cu.Mtrs	2200.00	198616.00
					349239.15
A Bldg 7th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 8th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 7th To 8th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	505.5000	Kgs	61.90	31290.45
Material	Steel Bar 25mm	8263.0000	Kgs	40.00	330520.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 10mm	2188.0000	Kgs	43.00	94084.00
Material	Steel Bars 12mm	9951.0000	Kgs	43.00	427893.00
Material	Steel Bars 16mm	5612.0000	Kgs	51.00	286212.00
Material	Steel Bars 20mm	7280.0000	Kgs	51.00	371280.00
Material	Steel Bars 8mm	8833.0000	Kgs	53.00	468149.00
					2009428.45
A Bldg 7th To 8th Slab SW & Liftwall RMC M50 (S-M Mix)		154.5700	Cu.Mtrs		
Material	Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Material	Sand-Metal Mix M50 (Downpour)	0.0000	Cu.Mtrs	2200.00	0.00
Material	Sand-Metal Mix M50 (Pumpable)	154.5700	Cu.Mtrs	2200.00	340054.00
					597938.59
A Bldg 8th Slab Steel		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1212384.50
A Bldg 8th Slab RMC M50 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Material	Sand-Metal Mix M50 (Pumpable)	220.0000	Cu.Mtrs	2200.00	484000.00
					851048.00
A Bldg 8th Slab Non-Structural SW RMC M50 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Material	Sand-Metal Mix M50 (Pumpable)	90.2800	Cu.Mtrs	2200.00	198616.00
					349239.15
A Bldg 8th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 7th To 8th Slab SW Extra Lapping Steel		1.0000	No.		
Material	Steel Bar 25mm	9321.0000	Kgs	40.00	372840.00
Material	Steel Bars 20mm	6499.0000	Kgs	51.00	331449.00
					704289.00
A Bldg 9th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 8th To 9th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	485.0000	Kgs	61.90	30021.50
Material	Steel Bar 25mm	6419.0000	Kgs	40.00	256760.00
Material	Steel Bars 10mm	2221.0000	Kgs	43.00	95503.00
Material	Steel Bars 12mm	10648.0000	Kgs	43.00	457864.00
Material	Steel Bars 16mm	4507.0000	Kgs	51.00	229857.00
Material	Steel Bars 20mm	7757.0000	Kgs	51.00	395607.00
Material	Steel Bars 8mm	8833.0000	Kgs	53.00	468149.00
					1933761.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 8th To 9th Slab SW & Liftwall RMC M50 (S-M Mix)		154.5700	Cu.Mtrs		
Material	Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Material	Sand-Metal Mix M50 (Downpour)	0.0000	Cu.Mtrs	2200.00	0.00
Material	Sand-Metal Mix M50 (Pumpable)	154.5700	Cu.Mtrs	2200.00	340054.00
					597938.59
A Bldg 9th Slab Steel		1.0000	No.		
Material	Binding Wire	284.0000	Kgs	61.90	17579.60
Material	Steel Bar 25mm	4779.0000	Kgs	40.00	191160.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Material	Steel Bars 16mm	2176.0000	Kgs	51.00	110976.00
Material	Steel Bars 20mm	2280.0000	Kgs	51.00	116280.00
Material	Steel Bars 32mm	1548.0000	Kgs	43.00	66564.00
Material	Steel Bars 8mm	3580.0000	Kgs	53.00	189740.00
					1186971.60
A Bldg 9th Slab RMC M50 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Material	Sand-Metal Mix M50 (Pumpable)	220.0000	Cu.Mtrs	2200.00	484000.00
					851048.00
A Bldg 9th Slab Non-Structural SW RMC M50 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Material	Sand-Metal Mix M50 (Pumpable)	90.2800	Cu.Mtrs	2200.00	198616.00
					349239.15
A Bldg 9th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 10th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 10th Slab Steel		1.0000	No.		
Material	Binding Wire	284.0000	Kgs	61.90	17579.60
Material	Steel Bar 25mm	4779.0000	Kgs	40.00	191160.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Material	Steel Bars 16mm	2176.0000	Kgs	51.00	110976.00
Material	Steel Bars 20mm	2280.0000	Kgs	51.00	116280.00
Material	Steel Bars 32mm	1548.0000	Kgs	43.00	66564.00
Material	Steel Bars 8mm	3580.0000	Kgs	53.00	189740.00
					1186971.60
A Bldg 9th To 10th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	426.0000	Kgs	61.90	26369.40
Material	Steel Bar 25mm	9082.0000	Kgs	40.00	363280.00
Material	Steel Bars 10mm	4218.0000	Kgs	43.00	181374.00
Material	Steel Bars 12mm	2956.0000	Kgs	43.00	127108.00
Material	Steel Bars 16mm	3418.0000	Kgs	51.00	174318.00
Material	Steel Bars 20mm	6969.0000	Kgs	51.00	355419.00
Material	Steel Bars 8mm	8862.0000	Kgs	53.00	469686.00
					1697554.40
A Bldg 10th Slab RMC M50 (S-M Mix)		220.0000	Cu.Mtrs		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Material	Sand-Metal Mix M50 (Pumpable)	220.0000	Cu.Mtrs	2200.00	484000.00
					851048.00
A Bldg 10th Slab Non-Structural SW RMC M50 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Material	Sand-Metal Mix M50 (Pumpable)	90.2800	Cu.Mtrs	2200.00	198616.00
					349239.15
A Bldg 9th To 10th Slab SW & Liftwall RMC M50 (S-M Mix)		154.5700	Cu.Mtrs		
Material	Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Material	Sand-Metal Mix M50 (Pumpable)	154.5700	Cu.Mtrs	2200.00	340054.00
					597938.59
A Bldg 10th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 10th Slab Refuge Built-up Area (L)		215.0000	Sq.Ft		
Labour	Hacking Work	215.0000	Sq.Ft	5.00	1075.00
Labour	RCC Superstructure (B-up area)	215.0000	Sq.Ft	75.00	16125.00
					17200.00
A Bldg 10th Refuse Slab RMC M50 (S-M Mix)		4.5900	Cu.Mtrs		
Material	Cement Loose 53 Grade	1.6065	Metric Tonnes	3880.00	6233.22
Material	Sand-Metal Mix M50 (Pumpable)	4.5900	Cu.Mtrs	2200.00	10098.00
					16331.22
A Bldg 10th Refuse Slab Steel		1.0000	No.		
Material	Binding Wire	5.0000	Kgs	61.90	309.50
Material	Steel Bar 25mm	42.0000	Kgs	40.00	1680.00
Material	Steel Bars 10mm	24.0000	Kgs	43.00	1032.00
Material	Steel Bars 12mm	54.0000	Kgs	43.00	2322.00
Material	Steel Bars 16mm	70.0000	Kgs	51.00	3570.00
Material	Steel Bars 20mm	48.0000	Kgs	51.00	2448.00
Material	Steel Bars 8mm	200.0000	Kgs	53.00	10600.00
					21961.50
A Bldg 11th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 11th Slab Steel		1.0000	No.		
Material	Binding Wire	284.0000	Kgs	61.90	17579.60
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1261893.60
A Bldg 10th To 11th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	426.0000	Kgs	61.90	26369.40
Material	Steel Bar 25mm	9082.0000	Kgs	40.00	363280.00
Material	Steel Bars 10mm	4192.0000	Kgs	43.00	180256.00
Material	Steel Bars 12mm	2956.0000	Kgs	43.00	127108.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 16mm	3418.0000	Kgs	51.00	174318.00
Material	Steel Bars 20mm	6969.0000	Kgs	51.00	355419.00
Material	Steel Bars 8mm	8862.0000	Kgs	53.00	469686.00
					1696436.40
A Bldg 11th Slab RMC M50 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Material	Sand-Metal Mix M50 (Pumpable)	220.0000	Cu.Mtrs	2200.00	484000.00
					851048.00
A Bldg 11th Slab Non-Structural SW RMC M50 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Material	Sand-Metal Mix M50 (Pumpable)	90.2800	Cu.Mtrs	2200.00	198616.00
					349239.15
A Bldg 10th To 11th Slab SW & Liftwall RMC M50 (S-M Mix)		154.5700	Cu.Mtrs		
Material	Cement Loose 53 Grade	66.4651	Metric Tonnes	3880.00	257884.59
Material	Sand-Metal Mix M50 (Pumpable)	154.5700	Cu.Mtrs	2200.00	340054.00
					597938.59
A Bldg 11th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 10th To 11th Slab SW Extra Lapping Steel		1.0000	No.		
Material	Steel Bar 25mm	8210.0000	Kgs	40.00	328400.00
Material	Steel Bars 20mm	6637.0000	Kgs	51.00	338487.00
					666887.00
A Bldg 14th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 13th To 14th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	373.0000	Kgs	61.90	23088.70
Material	Steel Bar 25mm	6692.0000	Kgs	40.00	267680.00
Material	Steel Bars 10mm	4271.0000	Kgs	43.00	183653.00
Material	Steel Bars 12mm	1749.0000	Kgs	43.00	75207.00
Material	Steel Bars 16mm	4180.0000	Kgs	51.00	213180.00
Material	Steel Bars 20mm	5434.0000	Kgs	51.00	277134.00
Material	Steel Bars 8mm	8789.0000	Kgs	53.00	465817.00
					1505759.70
A Bldg 14th Slab Steel		1.0000	No.		
Material	Binding Wire	284.0000	Kgs	61.90	17579.60
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1261893.60
A Bldg 14th Slab Non-Structural SW RMC M40 (S-M Mix		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					384175.60
A Bldg 14th Slab SW & Liftwall RMC M40 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					653102.90
A Bldg 14th Slab RMC M40 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Material	Sand-Metal Mix M40 (Downpour)	44.5100	Cu.Mtrs	2200.00	97922.00
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					1034198.00
A Bldg 14th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 15th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 15th Slab Steel		1.0000	No.		
Material	Binding Wire	284.0000	Kgs	61.90	17579.60
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1261893.60
A Bldg 14th To 15th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	393.0000	Kgs	61.90	24326.70
Material	Steel Bar 25mm	6692.0000	Kgs	40.00	267680.00
Material	Steel Bars 10mm	4271.0000	Kgs	43.00	183653.00
Material	Steel Bars 12mm	3393.0000	Kgs	43.00	145899.00
Material	Steel Bars 16mm	4180.0000	Kgs	51.00	213180.00
Material	Steel Bars 20mm	5434.0000	Kgs	51.00	277134.00
Material	Steel Bars 8mm	8789.0000	Kgs	53.00	465817.00
					1577689.70
A Bldg 15th Slab Non-Structural SW RMC M40 (S-M Mix		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					384175.60
A Bldg 15th Slab SW & Liftwall RMC M40 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					653102.90
A Bldg 15th Slab RMC M40 (S-M Mix)		220.0000	Cu.Mtrs		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					936276.00
A Bldg 15th Slab Refuge Built-up Area (L)		215.0000	Sq.Ft		
Labour	Hacking Work	215.0000	Sq.Ft	5.00	1075.00
Labour	RCC Superstructure (B-up area)	215.0000	Sq.Ft	75.00	16125.00
					17200.00
A Bldg 15th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 15th Refuse Slab RMC M40 (S-M Mix)		4.5900	Cu.Mtrs		
Material	Cement Loose 53 Grade	1.3000	Metric Tonnes	3880.00	5044.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	4.5900	Cu.Mtrs	3150.00	14458.50
					19502.50
A Bldg 15th Refuse Slab Steel		1.0000	No.		
Material	Binding Wire	5.0000	Kgs	61.90	309.50
Material	Steel Bar 25mm	42.0000	Kgs	40.00	1680.00
Material	Steel Bars 10mm	24.0000	Kgs	43.00	1032.00
Material	Steel Bars 12mm	54.0000	Kgs	43.00	2322.00
Material	Steel Bars 16mm	70.0000	Kgs	51.00	3570.00
Material	Steel Bars 20mm	48.0000	Kgs	51.00	2448.00
Material	Steel Bars 8mm	200.0000	Kgs	53.00	10600.00
					21961.50
A Bldg 14th To 15th Slab SW Extra Lapping Steel		1.0000	No.		
Material	Steel Bar 25mm	6049.0000	Kgs	40.00	241960.00
Material	Steel Bars 20mm	5136.0000	Kgs	51.00	261936.00
					503896.00
A Bldg 16th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 16th Slab Steel		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1212384.50
A Bldg 15th To 16th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	393.0000	Kgs	61.90	24326.70
Material	Steel Bar 25mm	6692.0000	Kgs	40.00	267680.00
Material	Steel Bars 10mm	4271.0000	Kgs	43.00	183653.00
Material	Steel Bars 12mm	3393.0000	Kgs	43.00	145899.00
Material	Steel Bars 16mm	1696.0000	Kgs	51.00	86496.00
Material	Steel Bars 20mm	5434.0000	Kgs	51.00	277134.00
Material	Steel Bars 8mm	8789.0000	Kgs	53.00	465817.00
					1451005.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 16th Slab Non-Structural SW RMC M40 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					384175.60
A Bldg 16th Slab SW & Liftwall RMC M40 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					653102.90
A Bldg 16th Slab RMC M40 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					936276.00
A Bldg 16th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 17th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 17th Slab Steel		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1212384.50
A Bldg 16th To 17th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	393.0000	Kgs	61.90	24326.70
Material	Steel Bar 25mm	6692.0000	Kgs	40.00	267680.00
Material	Steel Bars 10mm	4271.0000	Kgs	43.00	183653.00
Material	Steel Bars 12mm	3393.0000	Kgs	43.00	145899.00
Material	Steel Bars 16mm	1696.0000	Kgs	51.00	86496.00
Material	Steel Bars 20mm	5434.0000	Kgs	51.00	277134.00
Material	Steel Bars 8mm	8789.0000	Kgs	53.00	465817.00
					1451005.70
A Bldg 17th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 17th Slab Non-Structural SW RMC M40 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	24.9173	Metric Tonnes	3880.00	96679.12
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					381061.12
A Bldg 17th Slab SW & Liftwall RMC M40 (S-M Mix)		153.4700	Cu.Mtrs		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement Loose 53 Grade	42.3577	Metric Tonnes	3880.00	164347.88
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					647778.38
A Bldg 17th Slab RMC M40 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	60.7200	Metric Tonnes	3880.00	235593.60
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					928593.60
A Bldg 18th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 18th Slab Steel		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1212384.50
A Bldg 17th To 18th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	340.0000	Kgs	61.90	21046.00
Material	Steel Bars 10mm	4383.0000	Kgs	43.00	188469.00
Material	Steel Bars 12mm	3796.0000	Kgs	43.00	163228.00
Material	Steel Bars 16mm	5273.0000	Kgs	51.00	268923.00
Material	Steel Bars 20mm	5973.0000	Kgs	51.00	304623.00
Material	Steel Bars 8mm	8916.0000	Kgs	53.00	472548.00
					1418837.00
A Bldg 18th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 18th Slab Non-Structural SW RMC M40 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	24.9173	Metric Tonnes	3880.00	96679.12
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					381061.12
A Bldg 18th Slab SW & Liftwall RMC M40 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	42.3577	Metric Tonnes	3880.00	164347.88
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					647778.38
A Bldg 18th Slab RMC M40 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	60.7200	Metric Tonnes	3880.00	235593.60
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					928593.60
A Bldg 19th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 19th Slab Steel		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	4254.0000	Kgs	43.00	182922.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1212384.50
A Bldg 19th Slab Non-Structural SW RMC M40 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					384175.60
A Bldg 19th Slab SW & Liftwall RMC M40 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					653102.90
A Bldg 19th Slab RMC M40 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					936276.00
A Bldg 18th To 19th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	340.0000	Kgs	61.90	21046.00
Material	Steel Bars 10mm	4383.0000	Kgs	43.00	188469.00
Material	Steel Bars 12mm	3796.0000	Kgs	43.00	163228.00
Material	Steel Bars 16mm	5273.0000	Kgs	51.00	268923.00
Material	Steel Bars 20mm	5973.0000	Kgs	51.00	304623.00
Material	Steel Bars 8mm	8916.0000	Kgs	53.00	472548.00
					1418837.00
A Bldg 19th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 20th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 20th Slab Refuge Built-up Area (L)		215.0000	Sq.Ft		
Labour	Hacking Work	215.0000	Sq.Ft	5.00	1075.00
Labour	RCC Superstructure (B-up area)	215.0000	Sq.Ft	75.00	16125.00
					17200.00
A Bldg 20th Slab Non-Structural SW RMC M30 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					357942.14
A Bldg 20th Slab SW & Liftwall RMC M30 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					608477.86
A Bldg 20th Slab RMC M30 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	46.2000	Metric Tonnes	3880.00	179256.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					872256.00
A Bldg 20th Slab Steel		1.0000	No.		
Material	Binding Wire	324.0000	Kgs	61.90	20055.60
Material	Steel Bar 25mm	5374.0000	Kgs	40.00	214960.00
Material	Steel Bars 10mm	6354.0000	Kgs	43.00	273222.00
Material	Steel Bars 12mm	3535.0000	Kgs	43.00	152005.00
Material	Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Material	Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	5282.0000	Kgs	53.00	279946.00
					1256791.60
A Bldg 20th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 19th To 20th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	337.0000	Kgs	61.90	20860.30
Material	Steel Bars 10mm	4448.0000	Kgs	43.00	191264.00
Material	Steel Bars 12mm	3884.0000	Kgs	43.00	167012.00
Material	Steel Bars 16mm	4917.0000	Kgs	51.00	250767.00
Material	Steel Bars 20mm	5932.0000	Kgs	51.00	302532.00
Material	Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
					1406520.30
A Bldg 20th Refuse Slab Steel		1.0000	No.		
Material	Binding Wire	5.0000	Kgs	61.90	309.50
Material	Steel Bar 25mm	42.0000	Kgs	40.00	1680.00
Material	Steel Bars 10mm	24.0000	Kgs	43.00	1032.00
Material	Steel Bars 12mm	54.0000	Kgs	43.00	2322.00
Material	Steel Bars 16mm	70.0000	Kgs	51.00	3570.00
Material	Steel Bars 20mm	48.0000	Kgs	51.00	2448.00
Material	Steel Bars 8mm	205.0000	Kgs	53.00	10865.00
					22226.50
A Bldg 20th Refuge Slab RMC M30 (S-M Mix) hiflow		4.6500	Cu.Mtrs		
Material	Cement Loose 53 Grade	0.9765	Metric Tonnes	3880.00	3788.82
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	4.6500	Cu.Mtrs	3150.00	14647.50
					18436.32
A Bldg 21st Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 21th Slab Non-Structural SW RMC M30 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					357942.14
A Bldg 21th Slab SW & Liftwall RMC M30 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					608477.86
A Bldg 21th Slab RMC M30 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	46.2000	Metric Tonnes	3880.00	179256.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					872256.00
A Bldg 21th Slab Steel		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Material	Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Material	Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Material	Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
					1224822.50
A Bldg 21st Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 20th To 21th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	337.0000	Kgs	61.90	20860.30
Material	Steel Bars 10mm	4448.0000	Kgs	43.00	191264.00
Material	Steel Bars 12mm	3884.0000	Kgs	43.00	167012.00
Material	Steel Bars 16mm	4917.0000	Kgs	51.00	250767.00
Material	Steel Bars 20mm	5932.0000	Kgs	51.00	302532.00
Material	Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
					1406520.30
A Bldg 22nd Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 22th Slab Non-Structural SW RMC M30 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					357942.14
A Bldg 22th Slab SW & Liftwall RMC M30 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					608477.86
A Bldg 22th Slab RMC M30 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	46.2000	Metric Tonnes	3880.00	179256.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					872256.00
A Bldg 21th To 22th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	337.0000	Kgs	61.90	20860.30
Material	Steel Bars 10mm	4448.0000	Kgs	43.00	191264.00
Material	Steel Bars 12mm	3884.0000	Kgs	43.00	167012.00
Material	Steel Bars 16mm	4917.0000	Kgs	51.00	250767.00
Material	Steel Bars 20mm	5932.0000	Kgs	51.00	302532.00
Material	Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
					1406520.30
A Bldg 22nd Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					122617.30
A Bldg 22nd Slab Steel		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Material	Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Material	Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Material	Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	5165.0000	Kgs	53.00	273745.00
					1225776.50
A Bldg 22nd Slab Pump Charges		101.5000	Cu.Mtrs		
Labour	Pumping Charges-BC	101.5000	Cu.Mtrs	100.00	10150.00
					10150.00
A Bldg 23rd Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 23rd Slab Steel		1.0000	Job		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Material	Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Material	Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Material	Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	5165.0000	Kgs	53.00	273745.00
					1225776.50
A Bldg 23rd Non Structural SW steel		1.0000	Job		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 22nd To 23th Slab SW & Lift Steel		1.0000	Job		
Material	Binding Wire	292.0000	Kgs	61.90	18074.80
Material	Steel Bars 10mm	4748.0000	Kgs	43.00	204164.00
Material	Steel Bars 12mm	5222.0000	Kgs	43.00	224546.00
Material	Steel Bars 16mm	4955.0000	Kgs	51.00	252705.00
Material	Steel Bars 20mm	456.0000	Kgs	51.00	23256.00
Material	Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
					1196830.80
A Bldg 23rd Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	45.6624	Metric Tonnes	3880.00	177170.11
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	217.4400	Cu.Mtrs	3150.00	684936.00
					862106.11
A Bldg 23rd Slab Non-Structural SW RMC M30 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					357942.14
A Bldg 23rd Slab SW & Liftwall RMC M30 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					608477.86
A Bldg 23rd Slab Pump Charges		244.0000	Cu.Mtrs		
Labour	Pumping Charges-BC	244.0000	Cu.Mtrs	100.00	24400.00
					24400.00
A Bldg 24th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 24th Slab RMC M30 (S-M Mix) hiflow		201.8800	Cu.Mtrs		
Material	Cement Loose 53 Grade	42.3948	Metric Tonnes	3880.00	164491.82
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	201.8800	Cu.Mtrs	3150.00	635922.00
					800413.82
A Bldg 23rd Slab To 24th SW & Liftwall RMC M30 (S-M Mix)		123.6700	Cu.Mtrs		
Material	Cement Loose 53 Grade	25.9707	Metric Tonnes	3880.00	100766.32
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	123.6700	Cu.Mtrs	3150.00	389560.50
					490326.82
A Bldg 24th Slab Steel		1.0000	Job		
Material	Binding Wire	285.0000	Kgs	61.90	17641.50
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	5940.0000	Kgs	43.00	255420.00
Material	Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Material	Steel Bars 16mm	2373.0000	Kgs	51.00	121023.00
Material	Steel Bars 20mm	2050.0000	Kgs	51.00	104550.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	4396.0000	Kgs	53.00	232988.00
					1140241.50
A Bldg 23th Slab To 24th Slab SW & Lift Steel		1.0000	Job		
Material	Binding Wire	199.0000	Kgs	61.90	12318.10
Material	Steel Bars 10mm	2479.0000	Kgs	43.00	106597.00
Material	Steel Bars 12mm	2367.0000	Kgs	43.00	101781.00
Material	Steel Bars 16mm	3082.0000	Kgs	51.00	157182.00
Material	Steel Bars 20mm	3813.0000	Kgs	51.00	194463.00
Material	Steel Bars 8mm	4875.0000	Kgs	53.00	258375.00
					830716.10
A Bldg 25th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 25th Slab Refuge Built-up Area (L)		215.0000	Sq.Ft		
Labour	Hacking Work	215.0000	Sq.Ft	5.00	1075.00
Labour	RCC Superstructure (B-up area)	215.0000	Sq.Ft	75.00	16125.00
					17200.00
A Bldg 25th Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	45.6624	Metric Tonnes	3880.00	177170.11
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	217.4400	Cu.Mtrs	3150.00	684936.00
					862106.11
A Bldg 25th Slab SW & Liftwall RMC M30 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	32.2287	Metric Tonnes	3880.00	125047.36
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					608477.86

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 25th Slab Non-Structural SW RMC M30 (S-M Mix)		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	18.9588	Metric Tonnes	3880.00	73560.14
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					357942.14
A Bldg 24th To 25th Slab Lift & SW Steel		1.0000	Job		
Material	Binding Wire	292.0000	Kgs	61.90	18074.80
Material	Steel Bars 10mm	4748.0000	Kgs	43.00	204164.00
Material	Steel Bars 12mm	5222.0000	Kgs	43.00	224546.00
Material	Steel Bars 16mm	4955.0000	Kgs	51.00	252705.00
Material	Steel Bars 20mm	456.0000	Kgs	51.00	23256.00
Material	Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
					1196830.80
A Bldg 25th Slab Steel		1.0000	Job		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Material	Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Material	Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Material	Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
					1224822.50
A Bldg 25th Refuse Slab Steel		1.0000	No.		
Material	Binding Wire	5.0000	Kgs	61.90	309.50
Material	Steel Bar 25mm	42.0000	Kgs	40.00	1680.00
Material	Steel Bars 10mm	24.0000	Kgs	43.00	1032.00
Material	Steel Bars 12mm	54.0000	Kgs	43.00	2322.00
Material	Steel Bars 16mm	70.0000	Kgs	51.00	3570.00
Material	Steel Bars 20mm	48.0000	Kgs	51.00	2448.00
Material	Steel Bars 8mm	205.0000	Kgs	53.00	10865.00
					22226.50
A Bldg 25th Slab Non Structural SW steel		1.0000	Job		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 25th Refuge Slab RMC M30 (S-M Mix) hiflow		4.6500	Cu.Mtrs		
Material	Cement Loose 53 Grade	0.9765	Metric Tonnes	3880.00	3788.82
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	4.6500	Cu.Mtrs	3150.00	14647.50
					18436.32
A Bldg 26th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 26th Slab RMC M30 (S-M Mix) hiflow		0.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	17.2500	Metric Tonnes	3880.00	66930.00
Material	Sand-Metal Mix M30 hi-flow (Downpour)	75.0000	Cu.Mtrs	3150.00	236250.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					303180.00
A Bldg 26th Slab 26th Slab Steel-		1.0000	No.		
Material	Binding Wire	606.0000	Kgs	61.90	37511.40
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 10mm	10850.0000	Kgs	43.00	466550.00
Material	Steel Bars 12mm	9052.0000	Kgs	43.00	389236.00
Material	Steel Bars 16mm	7368.0000	Kgs	51.00	375768.00
Material	Steel Bars 20mm	3171.0000	Kgs	51.00	161721.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	14110.0000	Kgs	53.00	747830.00
					2422502.40
A Bldg 26th Nonstructural RMC M30 (S-M Mix) hiflow		90.8200	Cu.Mtrs		
Material	Cement Loose 53 Grade	19.0722	Metric Tonnes	3880.00	74000.14
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.8200	Cu.Mtrs	3150.00	286083.00
					360083.14
A Bldg 26th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 26th Slab SW&Liftwall RMC M30 (S-M Mix) hiflow - 15		153.4000	Cu.Mtrs		
Material	Cement Loose 53 Grade	32.2140	Metric Tonnes	3880.00	124990.32
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4000	Cu.Mtrs	3150.00	483210.00
					608200.32
A Bldg 26th Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	45.6624	Metric Tonnes	3880.00	177170.11
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	217.4400	Cu.Mtrs	3150.00	684936.00
					862106.11
A Bldg 27th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 27th Slab steel - 1 Job		1.0000	Job		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Material	Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Material	Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Material	Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
					1224822.50
A Bldg 27th Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	45.6624	Metric Tonnes	3880.00	177170.11
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	217.4400	Cu.Mtrs	3150.00	684936.00
					862106.11
A Bldg 27th Slab SW &Lift wall RMC M30 (S-M Mix) hiflow -		153.4000	Cu.Mtrs		
Material	Cement Loose 53 Grade	32.2140	Metric Tonnes	3880.00	124990.32
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4000	Cu.Mtrs	3150.00	483210.00
					608200.32
A Bldg 26th to 27th SW & Lift Wall Steel -		1.0000	Job		
Material	Binding Wire	292.0000	Kgs	61.90	18074.80
Material	Steel Bars 10mm	4748.0000	Kgs	43.00	204164.00
Material	Steel Bars 12mm	5222.0000	Kgs	43.00	224546.00
Material	Steel Bars 16mm	4955.0000	Kgs	51.00	252705.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 20mm	456.0000	Kgs	51.00	23256.00
Material	Steel Bars 8mm	8945.0000	Kgs	53.00	474085.00
					1196830.80
A Bldg 27th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 27th Non structural RMC M30 (S-M Mix) hiflow - 90.		90.8200	Cu.Mtrs		
Material	Cement Loose 53 Grade	19.0722	Metric Tonnes	3880.00	74000.14
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.8200	Cu.Mtrs	3150.00	286083.00
					360083.14
A Bldg 28th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 28th Slab Steel - 1 No.		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Material	Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Material	Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Material	Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	5165.0000	Kgs	53.00	273745.00
					1225776.50
A Bldg 28th Slab RMC M30 (S-M Mix) hiflow		218.2000	Cu.Mtrs		
Material	Cement Loose 53 Grade	45.8220	Metric Tonnes	3880.00	177789.36
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	218.2000	Cu.Mtrs	3150.00	687330.00
					865119.36
A Bldg 28th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow -		153.4000	Cu.Mtrs		
Material	Cement Loose 53 Grade	32.2140	Metric Tonnes	3880.00	124990.32
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4000	Cu.Mtrs	3150.00	483210.00
					608200.32
A Bldg 27th to 28th SW&Lift wall Steel - 1 No.		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 28th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 28th Nonstructural RMC M30 (S-M Mix) hiflow -		90.8200	Cu.Mtrs		
Material	Cement Loose 53 Grade	19.0722	Metric Tonnes	3880.00	74000.14
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.8200	Cu.Mtrs	3150.00	286083.00
					360083.14
A Bldg 29th Slab Built-up Area (L)		10578.7500	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 29th Slab Steel		1.0000	No.		
Material	Binding Wire	314.0000	Kgs	61.90	19436.60
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6101.0000	Kgs	43.00	262343.00
Material	Steel Bars 12mm	3830.0000	Kgs	43.00	164690.00
Material	Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Material	Steel Bars 20mm	2714.0000	Kgs	51.00	138414.00
Material	Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Material	Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
					1224529.60
A Bldg 28th to 29th SW& Lift Wall Steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 29th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 29th Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	217.4400	Cu.Mtrs	3150.00	684936.00
					878979.46
A Bldg 29th SW& Lift wall RMC M30 (S-M Mix) hiflow		153.4000	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.2820	Metric Tonnes	3880.00	136894.16
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.4000	Cu.Mtrs	3150.00	483210.00
					620104.16
A Bldg 29th slab Nonstructural RMC M30 (S-M Mix) hiflow		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					364947.87
A Bldg 29th Slab Pumping Charges		1.0000	No.		
Labour	Pumping Charges	1.0000	No.	1200.00	1200.00
					1200.00
A Bldg 30th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 30th Slab Refuge Built-up Area (L)		215.0000	Sq.Ft		
Labour	Hacking Work	215.0000	Sq.Ft	5.00	1075.00
Labour	RCC Superstructure (B-up area)	215.0000	Sq.Ft	75.00	16125.00
					17200.00
A Bldg 29th to 30th SW& Lift Wall Steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 30th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 30th Slab Steel - 1 No.		1.0000	No.		
Material	Binding Wire	320.0000	Kgs	61.90	19808.00
Material	Steel Bar 25mm	4760.0000	Kgs	40.00	190400.00
Material	Steel Bars 10mm	6125.0000	Kgs	43.00	263375.00
Material	Steel Bars 12mm	3884.0000	Kgs	43.00	167012.00
Material	Steel Bars 16mm	2486.0000	Kgs	51.00	126786.00
Material	Steel Bars 20mm	2761.0000	Kgs	51.00	140811.00
Material	Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Material	Steel Bars 8mm	5370.0000	Kgs	53.00	284610.00
					1247885.00
A Bldg 30th Slab RMC M30 (S-M Mix) hiflow		222.8500	Cu.Mtrs		
Material	Cement Loose 53 Grade	51.2555	Metric Tonnes	3880.00	198871.34
Material	Sand-Metal Mix M30 hi-flow (Downpour)	222.8500	Cu.Mtrs	3150.00	701977.50
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					900848.84
A Bldg 30th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow		153.4000	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.2820	Metric Tonnes	3880.00	136894.16
Material	Sand-Metal Mix M30 hi-flow (Downpour)	153.4000	Cu.Mtrs	3150.00	483210.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					620104.16
A Bldg 30th slab Nonstructural RMC M30 (S-M Mix) hiflow		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Material	Sand-Metal Mix M30 hi-flow (Downpour)	90.2800	Cu.Mtrs	3150.00	284382.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					364947.87
A Bldg 30th Slab Pumping Charges		466.5300	Cu.Mtrs		
Labour	Pumping Charges-BC	466.5300	Cu.Mtrs	100.00	46653.00
					46653.00
A Bldg 31st Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 31st Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 30th to 31th SW & Lift wall Steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 31st Slab Steel		1.0000	No.		
Material	Binding Wire	316.2200	Kgs	61.90	19574.02
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6101.0000	Kgs	43.00	262343.00
Material	Steel Bars 12mm	3978.0000	Kgs	43.00	171054.00
Material	Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Material	Steel Bars 20mm	2714.0000	Kgs	51.00	138414.00
Material	Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Material	Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
					1231031.02
A Bldg 31st Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Material	Sand-Metal Mix M30 hi-flow (Downpour)	217.4400	Cu.Mtrs	3150.00	684936.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					878979.46
A Bldg 31st Slab SW& Lift wall RMC M30 (S-M Mix) hiflow		153.0400	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Material	Sand-Metal Mix M30 hi-flow (Downpour)	153.0400	Cu.Mtrs	3150.00	482076.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					618648.90
A Bldg 31st Slab Nonstructural RMC M30 (S-M Mix) hiflow		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Material	Sand-Metal Mix M30 hi-flow (Downpour)	90.2800	Cu.Mtrs	3150.00	284382.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					364947.87
A Bldg 31st Slab Pumping Charges		460.7600	Cu.Mtrs		
Labour	Pumping Charges-BC	460.7600	Cu.Mtrs	100.00	46076.00
					46076.00
A Bldg 32nd Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	0.00	0.00
Labour	Retention - BC	10203.7200	Sq.Ft	0.00	0.00
Labour	Schedule & Quality	10203.7200	Sq.Ft	0.00	0.00
					0.00
A Bldg 31st Slab Pumping Charges - 462.42 Cu.Mtrs		462.4200	Cu.Mtrs		
Labour	Pumping Charges-BC	462.4200	Cu.Mtrs	100.00	46242.00
					46242.00
A Bldg 32nd Slab Steel		1.0000	No.		
Material	Binding Wire	300.0000	Kgs	61.90	18570.00
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6101.0000	Kgs	43.00	262343.00
Material	Steel Bars 12mm	3830.0000	Kgs	43.00	164690.00
Material	Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Material	Steel Bars 20mm	2714.0000	Kgs	51.00	138414.00
Material	Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Material	Steel Bars 8mm	5164.0000	Kgs	53.00	273692.00
					1224564.00
A Bldg 31st Slab To 32nd Slab SW & Lift Wall Steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 32nd Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 32nd Slab RMC M30 (S-M Mix) hiflow		218.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	50.1400	Metric Tonnes	3880.00	194543.20
Material	Sand-Metal Mix M30 hi-flow (Downpour)	218.0000	Cu.Mtrs	3150.00	686700.00
					881243.20
A Bldg 32nd Slab Nonstructural RMC M30 (S-M Mix) hiflow		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Material	Sand-Metal Mix M30 hi-flow (Downpour)	90.2800	Cu.Mtrs	3150.00	284382.00
					364947.87
A Bldg 31st Slab SW& Lift wall RMC M30 (S-M Mix) hiflow		153.2000	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.2360	Metric Tonnes	3880.00	136715.68
Material	Sand-Metal Mix M30 hi-flow (Downpour)	153.2000	Cu.Mtrs	3150.00	482580.00
					619295.68
A Bldg 32nd Slab (27th Floor) Rmc		113.4800	Cu.Mtrs		
Material	Cement Loose 53 Grade	26.1004	Metric Tonnes	3880.00	101269.55
Material	Sand-Metal Mix M30 hi-flow (Downpour)	0.0000	Cu.Mtrs	3150.00	0.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	113.4800	Cu.Mtrs	3150.00	357462.00
					458731.55
A Bldg 32nd Slab (27th Floor) A - 27th Fl. (Flat1,3,4) Ledge		1.0000	Job		
Labour	Deshuttering work.	288.4700	Sq.Ft	0.00	0.00
Labour	Modification & Shuttering	288.4700	Sq.Ft	0.00	0.00
					0.00
A Bldg Terrace Slab Built-up Area (L)		9446.1500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	9446.1500	Sq.Ft	75.00	708461.25
Labour	Retention - BC	9446.1500	Sq.Ft	3.00	28338.45
Labour	Schedule & Quality	9446.1500	Sq.Ft	1000.00	9446150.00
Labour	Sorting & Shifting Work	9446.1500	Sq.Ft	68.00	642338.20
					10825287.90
A Bldg 37th (Terrace) Slab Steel		1.0000	No.		
Material	Binding Wire	315.0000	Kgs	61.90	19498.50
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6102.0000	Kgs	43.00	262386.00
Material	Steel Bars 12mm	3831.0000	Kgs	43.00	164733.00
Material	Steel Bars 16mm	2413.0000	Kgs	51.00	123063.00
Material	Steel Bars 20mm	2715.0000	Kgs	51.00	138465.00
Material	Steel Bars 32mm	1282.0000	Kgs	43.00	55126.00
Material	Steel Bars 8mm	5165.0000	Kgs	53.00	273745.00
					1225776.50
A Bldg 37th (Terrace) Slab Non Structural SW steel		1.0000	Job		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 36th to 37th Slab SW & lift wall steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 37th Slab RMC M30 Hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Material	Sand-Metal Mix M30 hi-flow (Downpour)	217.4400	Cu.Mtrs	3150.00	684936.00
					878979.46
A Bldg 37th Slab SW & Lift wall RMC M30 Hiflow		153.0400	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Material	Sand-Metal Mix M30 hi-flow (Downpour)	153.0400	Cu.Mtrs	3150.00	482076.00
					618648.90
A Bldg 37th Slab Non Structural RMC M30 Hiflow		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Material	Sand-Metal Mix M30 hi-flow (Downpour)	90.2800	Cu.Mtrs	3150.00	284382.00
					364947.87
A Bldg Terrace Parapet Work Built-up Area (L) - 9446.15 S		9446.1500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	9446.1500	Sq.Ft	75.00	708461.25
Labour	Retention - BC	9446.1500	Sq.Ft	3.00	28338.45
Labour	Schedule & Quality	9446.1500	Sq.Ft	1000.00	9446150.00
					10182949.70
A Bldg, Terrace Parapet Work Pumping Charges - 52 Cu.Mtrs		52.0000	Cu.Mtrs		
Labour	Pumping Charges-BC	52.0000	Cu.Mtrs	100.00	5200.00
					5200.00
A Bldg Terrace Parapet Work Concrete		1.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	10.5600	Metric Tonnes	3880.00	40972.80
Material	Sand-Metal Mix M30 hi-flow (Downpour)	50.3200	Cu.Mtrs	3150.00	158508.00
					199480.80
A Bldg Terrace Parapet Work Steel		1.0000	Kgs		
Material	Binding Wire	54.0000	Kgs	61.90	3342.60
Material	Steel Bars 10mm	3473.5500	Kgs	100.00	347355.00
Material	Steel Bars 8mm	1006.2000	Kgs	100.00	100620.00
					451317.60
A Bldg Fittings / Accessories for Aluform (Miscellaneous)		1.0000	No.		
Material	Bulldog Clamps SS 8mm wire rope	240.0000	No.	100.00	24000.00
Material	Halogen Fitting 500 wts.	5.0000	No.	190.00	950.00
Material	M.S. Sleeves 100mm dia.	32.0000	No.	50.00	1600.00
Material	M.S. Sleeves 80mm dia.	15.0000	No.	50.00	750.00
Material	Making nails 10 no 2.5"	15.0000	Kgs	55.00	825.00
Material	Making nails 10 no 3"	15.0000	Kgs	55.00	825.00
Material	MS Angle	27.0000	No.	200.00	5400.00
Material	MS Pipe 2"x20fts (14Guage)	429.0000	Kgs	45.00	19305.00
Material	MS props 2 mtr	123.0000	No.	250.00	30750.00
Material	MS props 3 mtr	24.0000	No.	350.00	8400.00
Material	Nylon solid rod 100mm	1.0000	Mtrs	300.00	300.00
Material	Nylon solid rod 110mm	4.0000	Mtrs	300.00	1200.00
Material	Nylon solid rod 160mm	4.0000	Mtrs	300.00	1200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Nylon solid rod 50mm	1.0000	Mtrs	300.00	300.00
Material	Nylon solid rod 75mm	4.0000	Mtrs	300.00	1200.00
Material	Oil Paint blue	3.0000	Ltrs	52.00	156.00
Material	Oil paint green	3.0000	Ltrs	150.00	450.00
Material	Oil Paint Orange	3.0000	Ltrs	52.00	156.00
Material	Oil Paint red	3.0000	Ltrs	52.00	156.00
Material	Oil Paint yellow	3.0000	Ltrs	52.00	156.00
Material	Potato Grease EP3	100.0000	Kgs	200.00	20000.00
Material	Potato Greece	100.0000	Kgs	150.00	15000.00
Material	PVC Cover Block 20mm	400.0000	Kgs	7.88	3152.00
Material	Roller 60x180	6.0000	No.	500.00	3000.00
Material	Scraper	6.0000	No.	300.00	1800.00
Material	Shuttering oil-oil based	210.0000	Ltrs	140.00	29400.00
Material	Sling Rope 8mm thickness	300.0000	Mtrs	150.00	45000.00
Material	Tie Rod with Wing Nut	131.0000	No.	200.00	26200.00
Material	Turn Buckle (16mm)	50.0000	No.	1000.00	50000.00
Material	U Head Jack 300mm Long	100.0000	No.	750.00	75000.00
Material	U Head Jack 500mm Long	150.0000	No.	50.00	7500.00
Material	Wing Nut	136.0000	No.	5.00	680.00
					374811.00
A Bldg Fittings / Accessories (Floorwise)		20.0000	Floor		
Material	Foam Sheet 3mm thk. (6.5x4)	67600.0000	Sq.Ft	2.50	169000.00
Material	GP2 Waterproofing Chemical	3600.0000	Kgs	150.00	540000.00
Material	Kicker Bolt 16mm x 75mm	24000.0000	No.	10.00	240000.00
Material	Kicker Nut 16mm	24000.0000	No.	2.00	48000.00
Material	Making nails 10 no 2.5"	700.0000	Kgs	55.00	38500.00
Material	Making nails 12 no 1 1/2"	100.0000	Kgs	55.00	5500.00
Material	Nitobond SBR (Latex)	600.0000	Ltrs	265.00	159000.00
Material	Plumbing Nails 2.5"	1400.0000	Kgs	70.35	98490.00
Material	Potato Greece	9100.0000	Kgs	150.00	1365000.00
Material	PVC Cone	50000.0000	No.	1.68	84000.00
Material	Shuttering Oil	1000.0000	Kgs	7.88	7880.00
Material	Shuttering oil-oil based	10200.0000	Ltrs	140.00	1428000.00
Material	Thermacol 50mm Thk.1mtr x1mt	600.0000	No.	150.00	90000.00
Material	Washer 16mm	24000.0000	No.	1.00	24000.00
					4297370.00
A Bldg Double Staging Material		1.0000	No.		
Material	Base Jack 500mm Long	40.0000	No.	50.00	2000.00
Material	Joint Pin 300mm Long Expanding	120.0000	No.	100.00	12000.00
Material	Ledger 1.5mtrs Horizontal	360.0000	No.	300.00	108000.00
Material	MS C Channel 4" 5mm thick 6mtr	484.0000	Mtrs	3500.00	1694000.00
Material	MS Pipe 50mm 12G 1.5mtrs (Cuplock Pipe) Nos	40.0000	No.	1500.00	60000.00
Material	MS Pipe 50mm 12G 2.5mtrs (Cuplock Pipe) Nos	80.0000	No.	1500.00	120000.00
Material	U Head Jack 500mm Long	40.0000	No.	50.00	2000.00
					1998000.00
A Bldg Sixth Slab Conduit pipe for Tie Rods		150.0000	Mtrs		
Material	PVC Conduit Pipe 1" mtrs	150.0000	Mtrs	18.60	2790.00
					2790.00
A Bldg Seventh Slab Conduit pipe for Tie Rods		150.0000	Mtrs		
Material	PVC Conduit Pipe 1" mtrs	150.0000	Mtrs	18.60	2790.00
					2790.00
A Bldg Eighth Slab Conduit pipe for Tie Rods		150.0000	Mtrs		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Conduit Pipe 1" mtrs	150.0000	Mtrs	18.60	2790.00
					2790.00
A Bldg Nineth Slab Conduit pipe for Tie Rods		150.0000	Mtrs		
Material	PVC Conduit Pipe 1" mtrs	150.0000	Mtrs	18.60	2790.00
					2790.00
A Bldg Tenth Slab Conduit pipe for Tie Rods		150.0000	Mtrs		
Material	PVC Conduit Pipe 1" mtrs	150.0000	Mtrs	18.60	2790.00
					2790.00
A Bldg Eleventh Slab Conduit pipe for Tie Rods		1050.0000	Mtrs		
Material	PVC Conduit Pipe 1" mtrs	1050.0000	Mtrs	18.60	19530.00
					19530.00
A Bldg 20mm Hole Making in Shuttering for Tie Rod Support		698.0000	No.		
Labour	Gas cutting& Hole making-BRE	698.0000	No.	100.00	69800.00
					69800.00
A Bldg Thermocol for Nitch in Toilets		20.0000	Floor		
Material	Brown Tape 2"	100.0000	ROLL	8.00	800.00
Material	Thermacol 10mm Thick.1mtr X 1m	600.0000	No.	15.00	9000.00
					9800.00
A Bldg Aluminium Cutting & Welding for Grooves		1.0000	Job		
Material	GI Nutbolt Half Threded 5x100mm with single washer	500.0000	No.	8.50	4250.00
Labour	Aluminium Cutting work	2065.0000	R. Inch	250.00	516250.00
Labour	Aluminium Welding work	14543.0000	R. Inch	250.00	3635750.00
					4156250.00
A Conventional Shuttering Material For Fire Check Floor		1.0000	R.Ft		
Material	Plywood 12 mm (8'x4')	0.0000	Sq.Ft	30.00	0.00
Material	Wooden patti 4" X1.5" x8'	67.3000	Cu.Ft	400.00	26920.00
Material	Wooden Patti 4"x 1 1/2"x8ft	0.0000	R.Ft	50.00	0.00
					26920.00
A Conventional Shuttering Material ply for fire check floor		1.0000	No.		
Material	Plywood 12 mm (8'x4')	640.0000	Sq.Ft	30.00	19200.00
					19200.00
A Bldg Honeycombing Touchup		5.0000	Floor		
Material	Cement 43 Grade	10.0000	Bags	275.00	2750.00
Material	GP2 Waterproofing Chemical	150.0000	Kgs	150.00	22500.00
					25250.00
Plaster Plank MTBT From GDT To Ganga Glitz		1.0000	No.		
Material	MS Planks 300mm(width)x3000mm(length)	60.0000	No.	1300.00	78000.00
					78000.00
A Bldg Miscellaneous Items Walkie Talkie for communication		1.0000	No.		
Material	Access P3	1.0000	set	100.00	100.00
Material	Vertel Smart Talky	1.0000	set	29000.00	29000.00
					29100.00
A Bldg - Cast Nylon Sleeves Solid Rod		1.0000	No.		
Material	Cast Nylon Rod OD100mmx100mm LongXID 16MM	13.0000	No.	330.00	4290.00
Material	Cast Nylon Rod OD100mmx200mm LongXID 16MM	13.0000	No.	700.00	9100.00
Material	Cast Nylon Rod OD125mmx100mm LongXID 16MM	61.0000	No.	100.00	6100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cast Nylon Rod OD75mmx100mm LongXID 16MM	61.0000	No.	100.00	6100.00
Material	Cast Nylon Rod OD75mmx150mm LongXID 16MM	13.0000	No.	100.00	1300.00
Material	Cast Nylon Rod OD75mmx200mm LongXID 16MM	24.0000	No.	370.00	8880.00
					35770.00
A Bldg miscellaneous material		1.0000	No.		
Material	Curing Pipe 3/4"	4.0000	Bundle	485.00	1940.00
Material	Plastic Hollow Sheet 6.5x4	1300.0000	Sq.Ft	65.00	84500.00
Material	Polythene Roll (53mm)	32.5000	Kgs	100.00	3250.00
Material	Potato Greece	460.0000	Kgs	150.00	69000.00
Material	Wall Tie	1300.0000	No.	21.38	27794.00
					186484.00
A Bldg Cement Bags For Wall Tie Packing 20th to 31st Flr		55.0000	No.		
Material	Cement 43 Grade	205.0000	Bags	275.00	56375.00
					56375.00
A-Bldg Aluform Material Cleaning Work		1.0000	No.		
Labour	Buffing	5100.0000	Sq.m.	0.00	0.00
Labour	Water Jet Cleaning	5100.0000	Sq.m.	40.00	204000.00
					204000.00
Cover Block Making Work		20.0000	Floor		
Material	Cement 43 Grade	200.0000	Bags	275.00	55000.00
Material	Crush Sand	6000.0000	Cu.Ft	33.00	198000.00
					253000.00
Ponding above Slab (M)		20.0000	Floor		
Material	Cement 43 Grade	180.0000	Bags	275.00	49500.00
Material	Crush Sand	2000.0000	Cu.Ft	33.00	66000.00
					115500.00
Gap Fiilling between Slab & Aluform Shuttering		26.0000	Floor		
Material	Cement 43 Grade	234.0000	Bags	275.00	64350.00
Material	Crush Sand	2600.0000	Cu.Ft	33.00	85800.00
					150150.00
Total Station Suvey Point Marking		32.0000	Floor		
Labour	Total Station Point marking.	3200.0000	No.	0.00	0.00
					0.00
A Bldg 12th Slab Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	75.00	765279.00
Labour	Retention - BC	10203.7200	Sq.Ft	3.00	30611.16
Labour	Schedule & Quality	10203.7200	Sq.Ft	1000.00	10203720.00
					10999610.16
A Bldg 12th Slab RMC M50 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	94.6000	Metric Tonnes	3880.00	367048.00
Material	Sand-Metal Mix M50 (Pumpable)	220.0000	Cu.Mtrs	2200.00	484000.00
					851048.00
A Bldg 12th Slab Non-Structural SW RMC M50 (S-M Mix		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	38.8204	Metric Tonnes	3880.00	150623.15
Material	Sand-Metal Mix M50 (Pumpable)	90.2800	Cu.Mtrs	2200.00	198616.00
					349239.15
A Bldg 12th Slab SW & Liftwall RMC M50 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	65.9921	Metric Tonnes	3880.00	256049.35
Material	Sand-Metal Mix M50 (Pumpable)	153.4700	Cu.Mtrs	2200.00	337634.00
					593683.35

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 11th To 12th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	349.0000	Kgs	61.90	21603.10
Material	Steel Bar 25mm	7376.0000	Kgs	40.00	295040.00
Material	Steel Bars 10mm	4257.0000	Kgs	43.00	183051.00
Material	Steel Bars 12mm	1696.0000	Kgs	43.00	72928.00
Material	Steel Bars 16mm	2823.0000	Kgs	51.00	143973.00
Material	Steel Bars 20mm	5994.0000	Kgs	51.00	305694.00
Material	Steel Bars 8mm	8628.0000	Kgs	53.00	457284.00
					1479573.10
A Bldg 12th Slab Steel		1.0000	No.		
Material	Binding Wire	284.0000	Kgs	61.90	17579.60
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1261893.60
A Bldg 12th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 13th Slab Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	75.00	793406.25
Labour	Retention - BC	10578.7500	Sq.Ft	3.00	31736.25
Labour	Schedule & Quality	10578.7500	Sq.Ft	1000.00	10578750.00
					11403892.50
A Bldg 12th To 13th Slab SW & Liftwall Steel		1.0000	No.		
Material	Binding Wire	373.0000	Kgs	61.90	23088.70
Material	Steel Bar 25mm	7375.0000	Kgs	40.00	295000.00
Material	Steel Bars 10mm	4255.0000	Kgs	43.00	182965.00
Material	Steel Bars 12mm	1696.0000	Kgs	43.00	72928.00
Material	Steel Bars 16mm	3951.0000	Kgs	51.00	201501.00
Material	Steel Bars 20mm	6782.0000	Kgs	51.00	345882.00
Material	Steel Bars 8mm	8753.0000	Kgs	53.00	463909.00
					1585273.70
A Bldg 13th Slab Steel		1.0000	No.		
Material	Binding Wire	284.0000	Kgs	61.90	17579.60
Material	Steel Bar 25mm	5310.0000	Kgs	40.00	212400.00
Material	Steel Bars 10mm	6054.0000	Kgs	43.00	260322.00
Material	Steel Bars 12mm	5450.0000	Kgs	43.00	234350.00
Material	Steel Bars 16mm	2418.0000	Kgs	51.00	123318.00
Material	Steel Bars 20mm	2533.0000	Kgs	51.00	129183.00
Material	Steel Bars 32mm	1720.0000	Kgs	43.00	73960.00
Material	Steel Bars 8mm	3977.0000	Kgs	53.00	210781.00
					1261893.60
A Bldg 13th Slab Non-Structural SW RMC M40 (S-M Mix		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	25.7200	Metric Tonnes	3880.00	99793.60
Material	Sand-Metal Mix M40 (Pumpable)	19.0000	Cu.Mtrs	2815.00	53485.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					437660.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 13th Slab SW & Liftwall RMC M40 (S-M Mix)		153.4700	Cu.Mtrs		
Material	Cement Loose 53 Grade	43.7300	Metric Tonnes	3880.00	169672.40
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	153.4700	Cu.Mtrs	3150.00	483430.50
					653102.90
A Bldg 13th Slab RMC M40 (S-M Mix)		220.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	62.7000	Metric Tonnes	3880.00	243276.00
Material	Sand-Metal Mix M40 (Pumpable)	0.0000	Cu.Mtrs	2815.00	0.00
Material	Sand-Metal Mix M40 hi-flow (Pumpable)	220.0000	Cu.Mtrs	3150.00	693000.00
					936276.00
A Bldg 13th Slab Non Structural SW Steel		1.0000	No.		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 34th Floor Steel		1.0000	No.		
Material	Binding Wire	576.0000	Kgs	61.90	35654.40
Material	Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Material	Steel Bars 10mm	7152.1900	Kgs	43.00	307544.17
Material	Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Material	Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Material	Steel Bars 20mm	2814.0000	Kgs	51.00	143514.00
Material	Steel Bars 32mm	1161.3300	Kgs	43.00	49937.19
Material	Steel Bars 8mm	17785.0000	Kgs	53.00	942605.00
					6871543.15
A Bldg 34th Slab RMC M30 (S-M Mix) hiflow-		218.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	50.1400	Metric Tonnes	3880.00	194543.20
Material	Sand-Metal Mix M30 hi-flow (Downpour)	218.0000	Cu.Mtrs	3150.00	686700.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					881243.20
A Bldg 34th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow		153.2500	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.2475	Metric Tonnes	3880.00	136760.30
Material	Sand-Metal Mix M30 hi-flow (Downpour)	153.2500	Cu.Mtrs	3150.00	482737.50
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					619497.80
A Bldg 34th Slab Nonstructural RMC M30 (S-M Mix) hiflow		88.4300	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.3389	Metric Tonnes	3880.00	78914.93
Material	Sand-Metal Mix M30 hi-flow (Downpour)	88.4300	Cu.Mtrs	3150.00	278554.50
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					357469.43
A Bldg 34th slab (29th Floor) Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	0.00	0.00
Labour	Retention - BC	10578.7500	Sq.Ft	0.00	0.00
Labour	Schedule & Quality	10578.7500	Sq.Ft	0.00	0.00
					0.00
A Bldg 34th Slab (29th Floor) Non Structural SW steel		1.0000	Job		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 33rd Slab To 34th Slab SW & Lift Wall Steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 34th Slab (29th Floor) 33 slab steel As Per Revised		1.0000	No.		
Material	Binding Wire	576.0000	Kgs	61.90	35654.40
Material	Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Material	Steel Bars 10mm	7152.1900	Kgs	100.00	715219.00
Material	Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Material	Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Material	Steel Bars 20mm	2814.0000	Kgs	1000.00	2814000.00
Material	Steel Bars 32mm	1161.3300	Kgs	100.00	116133.00
Material	Steel Bars 8mm	17785.0000	Kgs	100.00	1778500.00
					10851794.79
A Bldg 34th Slab (29th Floor) 33 slab steel As Per Revised		0.0000	No.		
Material	Binding Wire	0.0000	Kgs	61.90	0.00
Material	Steel Bar 25mm	0.0000	Kgs	1000.00	0.00
Material	Steel Bars 10mm	0.0000	Kgs	100.00	0.00
Material	Steel Bars 12mm	0.0000	Kgs	43.00	0.00
Material	Steel Bars 16mm	0.0000	Kgs	51.00	0.00
Material	Steel Bars 20mm	0.0000	Kgs	1000.00	0.00
Material	Steel Bars 32mm	0.0000	Kgs	100.00	0.00
Material	Steel Bars 8mm	0.0000	Kgs	100.00	0.00
					0.00
A Bldg 34th Slab (29th Floor) 33 slab steel As Per Revised		0.0000	No.		
Material	Binding Wire	0.0000	Kgs	61.90	0.00
Material	Steel Bar 25mm	0.0000	Kgs	1000.00	0.00
Material	Steel Bars 10mm	0.0000	Kgs	100.00	0.00
Material	Steel Bars 12mm	0.0000	Kgs	43.00	0.00
Material	Steel Bars 16mm	0.0000	Kgs	51.00	0.00
Material	Steel Bars 20mm	0.0000	Kgs	1000.00	0.00
Material	Steel Bars 32mm	0.0000	Kgs	100.00	0.00
Material	Steel Bars 8mm	0.0000	Kgs	100.00	0.00
					0.00
A Bldg Fire Check slab- Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	0.00	0.00
Labour	Retention - BC	10203.7200	Sq.Ft	0.00	0.00
Labour	Schedule & Quality	10203.7200	Sq.Ft	0.00	0.00
					0.00
A Bldg 33rd Slab (28th Floor) Steel		1.0000	No.		
Material	Binding Wire	316.2200	Kgs	61.90	19574.02
Material	Steel Bar 25mm	4719.0000	Kgs	40.00	188760.00
Material	Steel Bars 10mm	6101.0000	Kgs	43.00	262343.00
Material	Steel Bars 12mm	3978.0000	Kgs	43.00	171054.00
Material	Steel Bars 16mm	2412.0000	Kgs	51.00	123012.00
Material	Steel Bars 20mm	2714.0000	Kgs	51.00	138414.00
Material	Steel Bars 32mm	1281.0000	Kgs	43.00	55083.00
Material	Steel Bars 8mm	5147.0000	Kgs	53.00	272791.00
					1231031.02

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 33rd Slab (28th Floor) Non Structural SW steel		1.0000	Job		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 33rd Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Material	Sand-Metal Mix M30 hi-flow (Downpour)	0.0000	Cu.Mtrs	3150.00	0.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	217.4400	Cu.Mtrs	3150.00	684936.00
					878979.46
A Bldg 33rd Slab SW& Lift wall RMC M30 (S-M Mix) hiflow		153.0400	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Material	Sand-Metal Mix M30 hi-flow (Downpour)	0.0000	Cu.Mtrs	3150.00	0.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	153.0400	Cu.Mtrs	3150.00	482076.00
					618648.90
A Bldg 33rd Slab Nonstructural RMC M30 (S-M Mix) hiflow		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Material	Sand-Metal Mix M30 hi-flow (Downpour)	0.0000	Cu.Mtrs	3150.00	0.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	90.2800	Cu.Mtrs	3150.00	284382.00
					364947.87
A Bldg 33rd Slab SW& Lift wall RMC M30 (S-M Mix) hiflow DP		150.0000	Cu.Mtrs		
Material	Cement Loose 53 Grade	34.5000	Metric Tonnes	3880.00	133860.00
Material	Sand-Metal Mix M30 hi-flow (Downpour)	150.0000	Cu.Mtrs	3150.00	472500.00
Material	Sand-Metal Mix M30 hi-flow (Pumpable)	0.0000	Cu.Mtrs	3150.00	0.00
					606360.00
A Bldg 32nd Slab To 33rd Slab SW & Lift Wall Steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 35th slab (30th Floor) Built-up Area (L)		10578.7500	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10578.7500	Sq.Ft	0.00	0.00
Labour	Retention - BC	10578.7500	Sq.Ft	0.00	0.00
Labour	Schedule & Quality	10578.7500	Sq.Ft	0.00	0.00
					0.00
A Bldg 35th Slab (30th Floor) slab steel		1.0000	No.		
Material	Binding Wire	576.0000	Kgs	61.90	35654.40
Material	Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Material	Steel Bars 10mm	7152.1900	Kgs	43.00	307544.17
Material	Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Material	Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Material	Steel Bars 20mm	2814.0000	Kgs	51.00	143514.00
Material	Steel Bars 32mm	1161.3300	Kgs	43.00	49937.19
Material	Steel Bars 8mm	17785.0000	Kgs	53.00	942605.00
					6871543.15
A Bldg 35th Slab (30th Floor) Non Structural SW steel		1.0000	Job		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					122617.30
A Bldg 34th Slab To 35th Slab SW & Lift Wall Steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 35th Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Material	Sand-Metal Mix M30 hi-flow (Downpour)	217.4400	Cu.Mtrs	3150.00	684936.00
					878979.46
A Bldg 35th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow		153.0400	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Material	Sand-Metal Mix M30 hi-flow (Downpour)	153.0400	Cu.Mtrs	3150.00	482076.00
					618648.90
A Bldg 35th Slab Nonstructural RMC M30 (S-M Mix) hiflow		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Material	Sand-Metal Mix M30 hi-flow (Downpour)	90.2800	Cu.Mtrs	3150.00	284382.00
					364947.87
A Bldg 35th Slab (30th Floor) 33 slab steel As Per Revised		1.0000	No.		
Material	Binding Wire	576.0000	Kgs	61.90	35654.40
Material	Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Material	Steel Bars 10mm	7152.1900	Kgs	100.00	715219.00
Material	Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Material	Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Material	Steel Bars 20mm	2814.0000	Kgs	1000.00	2814000.00
Material	Steel Bars 32mm	1161.3300	Kgs	100.00	116133.00
Material	Steel Bars 8mm	17785.0000	Kgs	100.00	1778500.00
					10851794.79
A Bldg 35th Slab (30th Floor) 33 slab steel As Per Revised		1.0000	No.		
Material	Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Material	Steel Bars 32mm	1161.3300	Kgs	100.00	116133.00
					353344.20
A Bldg 36th slab (31st Floor) Built-up Area (L)		10203.7200	Sq.Ft		
Labour	RCC Mi-van Labour (B-up Basis)BC	10203.7200	Sq.Ft	0.00	0.00
Labour	Retention - BC	10203.7200	Sq.Ft	0.00	0.00
Labour	Schedule & Quality	10203.7200	Sq.Ft	0.00	0.00
					0.00
A Bldg 36th Slab (31st Floor) Slab steel		1.0000	No.		
Material	Binding Wire	576.0000	Kgs	61.90	35654.40
Material	Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Material	Steel Bars 10mm	7152.1900	Kgs	43.00	307544.17
Material	Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Material	Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Material	Steel Bars 20mm	2814.0000	Kgs	51.00	143514.00
Material	Steel Bars 32mm	1161.3300	Kgs	43.00	49937.19
Material	Steel Bars 8mm	17785.0000	Kgs	53.00	942605.00
					6871543.15

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 36th Slab (31st Floor)Non Structural SW steel		1.0000	Job		
Material	Binding Wire	27.0000	Kgs	61.90	1671.30
Material	Steel Bars 8mm	2282.0000	Kgs	53.00	120946.00
					122617.30
A Bldg 35th Slab To 36th Slab SW & Lift Wall Steel		1.0000	No.		
Material	Binding Wire	273.0000	Kgs	61.90	16898.70
Material	Steel Bars 10mm	5100.5600	Kgs	43.00	219324.08
Material	Steel Bars 12mm	6328.3200	Kgs	43.00	272117.76
Material	Steel Bars 16mm	2007.4200	Kgs	51.00	102378.42
Material	Steel Bars 20mm	331.8500	Kgs	51.00	16924.35
Material	Steel Bars 8mm	8945.2500	Kgs	53.00	474098.25
					1101741.56
A Bldg 36th Slab RMC M30 (S-M Mix) hiflow		217.4400	Cu.Mtrs		
Material	Cement Loose 53 Grade	50.0112	Metric Tonnes	3880.00	194043.46
Material	Sand-Metal Mix M30 hi-flow (Downpour)	217.4400	Cu.Mtrs	3150.00	684936.00
					878979.46
A Bldg 36th Slab SW& Lift wall RMC M30 (S-M Mix) hiflow		153.0400	Cu.Mtrs		
Material	Cement Loose 53 Grade	35.1992	Metric Tonnes	3880.00	136572.90
Material	Sand-Metal Mix M30 hi-flow (Downpour)	153.0400	Cu.Mtrs	3150.00	482076.00
					618648.90
A Bldg 36th Slab Nonstructural RMC M30 (S-M Mix) hiflow		90.2800	Cu.Mtrs		
Material	Cement Loose 53 Grade	20.7644	Metric Tonnes	3880.00	80565.87
Material	Sand-Metal Mix M30 hi-flow (Downpour)	90.2800	Cu.Mtrs	3150.00	284382.00
					364947.87
A Bldg 36th Slab (31st Floor) 33 slab steel As Per Revised		1.0000	No.		
Material	Binding Wire	576.0000	Kgs	61.90	35654.40
Material	Steel Bar 25mm	4719.0000	Kgs	1000.00	4719000.00
Material	Steel Bars 10mm	7152.1900	Kgs	100.00	715219.00
Material	Steel Bars 12mm	10141.3300	Kgs	43.00	436077.19
Material	Steel Bars 16mm	4651.2000	Kgs	51.00	237211.20
Material	Steel Bars 20mm	2814.0000	Kgs	1000.00	2814000.00
Material	Steel Bars 32mm	1161.3300	Kgs	100.00	116133.00
Material	Steel Bars 8mm	17785.0000	Kgs	100.00	1778500.00
					10851794.79
A 32nd Slab Pumping charges for RMC		460.7600	Cu.Mtrs		
Labour	Pumping Charges-BC	460.7600	Cu.Mtrs	100.00	46076.00
					46076.00
A 33rd Slab Pumping charges for RMC		462.4200	Cu.Mtrs		
Labour	Pumping Charges-BC	462.4200	Cu.Mtrs	0.00	0.00
					0.00
A 34th Slab Pumping charges for RMC		460.7600	Cu.Mtrs		
Labour	Pumping Charges-BC	460.7600	Cu.Mtrs	100.00	46076.00
					46076.00
A 35th Slab Pumping charges for RMC		462.4200	Cu.Mtrs		
Labour	Pumping Charges-BC	462.4200	Cu.Mtrs	0.00	0.00
					0.00
A 36th Slab Pumping charges for RMC		460.7600	Cu.Mtrs		
Labour	Pumping Charges-BC	460.7600	Cu.Mtrs	100.00	46076.00
					46076.00
Idle Pump Charges (A ,B Up to 26th Floor)		1646.9800	Cu.Mtrs		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Pumping Charges-BC	1646.9800	Cu.Mtrs	100.00	164698.00
					164698.00
A 2201 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2301 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2401 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2501 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2601 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2202 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2302 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2402 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2502 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2602 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2203 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2303 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2403 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2503 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2603 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2204 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2304 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2404 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2504 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 2604 Ledge Wall RCC Work (L)		0.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	0.0000	Sq.Ft	0.00	0.00
					0.00
A 101 Ledge Wall RCC Work (L)		170.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	170.0000	Sq.Ft	0.00	0.00
					0.00
A 102 Ledge Wall RCC Work (L)		175.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	175.0000	Sq.Ft	0.00	0.00
					0.00
A 103 Ledge Wall RCC Work (L)		139.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	139.0000	Sq.Ft	0.00	0.00
					0.00
A 104 Ledge Wall RCC Work (L)		132.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	132.0000	Sq.Ft	0.00	0.00
					0.00
A 203 Ledge Wall RCC Work (L)		139.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	139.0000	Sq.Ft	0.00	0.00
					0.00
A 801 Ledge Wall RCC Work (L)		170.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	170.0000	Sq.Ft	0.00	0.00
					0.00
A 1102 Ledge Wall RCC Work (L)		175.0000	Sq.Ft		
Labour	RCC Ledge Wall - DCW - Sq.Ft	175.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg OHWT Steel		1.0000	No.		
Material	Binding Wire	96.6200	Kgs	61.90	5980.78
Material	Steel Bar 25mm	763.8900	Kgs	1000.00	763890.00
Material	Steel Bars 10mm	1947.9000	Kgs	100.00	194790.00
Material	Steel Bars 12mm	1501.4500	Kgs	43.00	64562.35
Material	Steel Bars 16mm	1907.8200	Kgs	51.00	97298.82
Material	Steel Bars 8mm	1930.5400	Kgs	100.00	193054.00
					1319575.95
A Bldg OHWT M30 Concrete Work		59.5800	Cu.Mtrs		
Material	Cement Loose 53 Grade	9.5060	Metric Tonnes	3880.00	36883.28
Material	Sand-Metal Mix M30 hi-flow (Downpour)	46.3900	Cu.Mtrs	3150.00	146128.50
					183011.78
A Bldg Terrace to OHWT/LMR Slab Shear Wall Steel		1.0000	No.		
Material	Binding Wire	52.9200	Kgs	61.90	3275.75
Material	Steel Bar 25mm	648.6100	Kgs	1000.00	648610.00
Material	Steel Bars 10mm	478.8300	Kgs	100.00	47883.00
Material	Steel Bars 12mm	352.8500	Kgs	43.00	15172.55
Material	Steel Bars 16mm	878.1800	Kgs	51.00	44787.18
Material	Steel Bars 20mm	879.6400	Kgs	1000.00	879640.00
Material	Steel Bars 8mm	1172.2000	Kgs	100.00	117220.00
					1756588.48
A Flat no.101 Tiling Below Wooden Flooring		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.102 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	181.4800	Sq.Ft	8.00	1451.84
					11681.22
A Flat no.103 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	171.5800	Sq.Ft	8.00	1372.64
					10993.54
A Flat no.104 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	178.6800	Sq.Ft	8.00	1429.44
					11428.66
2nd Fl. Mock up Flat No. 1 Guest Bedroom Wood Floor		141.0000	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	141.0000	Sq.Ft	1500.00	211500.00
					211500.00
2nd Fl. Mock up Flat No. 2 Guest Bedroom Wood Floor		137.0000	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	137.0000	Sq.Ft	1500.00	205500.00
					205500.00
2nd Fl. Mock up Flat No. 3 Guest Bedroom Wood Floor		156.0000	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	156.0000	Sq.Ft	1500.00	234000.00
					234000.00
2nd Fl. Mock up Flat No. 4 Guest Bedroom Wood Floor		137.0000	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	137.0000	Sq.Ft	1500.00	205500.00
					205500.00
2nd Fl. Mock up Flat No. 1 Children Bedroom Wood Floor		189.0000	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	189.0000	Sq.Ft	1500.00	283500.00
					283500.00
2nd Fl. Mock up Flat No. 2 Children Bedroom Wood Floor		196.0000	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	196.0000	Sq.Ft	1500.00	294000.00
					294000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
2nd Fl. Mock up Flat No. 3 Children Bedroom Wood Floor		186.0000	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	186.0000	Sq.Ft	1500.00	279000.00
					279000.00
2nd Fl. Mock up Flat No. 4 Children Bedroom Wood Floor		193.0000	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	193.0000	Sq.Ft	1500.00	289500.00
					289500.00
A Flat no.201 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.202 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.203 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.204 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.301 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.302 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.303 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.304 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat 301 Tiling Below Wooden Flooring		62.8100	Sq.Ft		
Material	Wood Floor Smoked Sapeli Atmos 10mm	62.8100	Sq.Ft	1500.00	94215.00
					94215.00
A Flat no.401 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.402 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.403 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.404 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Flat no.501 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.502 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.503 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.504 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.601 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.602 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.603 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.604 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.701 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.702 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.703 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.704 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.801 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.802 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.803 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.804 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.901 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.902 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.903 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.904 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					9999.22
A Flat no.1001 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.1002 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.1003 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.1004 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.1101 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.1102 Tiling Below Wooden Flooring		0.0000	Flat		
Material	Cement 43 Grade	0.0000	Bags	275.00	0.00
Material	Ceramic 1 fts. x 1 fts.	0.0000	Sq.Ft	17.82	0.00
Material	Crush Sand	0.0000	Cu.Ft	33.00	0.00
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Flat no.1103 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.1104 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.1201 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.1202 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.1203 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.1204 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.1301 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.1302 Tiling Below Wooden Flooring		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.1303 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.1304 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.1401 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.1402 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.1403 Tiling Below Wooden Flooring		0.0000	Flat		
Material	Cement 43 Grade	0.0000	Bags	275.00	0.00
Material	Ceramic 1 fts. x 1 fts.	0.0000	Sq.Ft	17.82	0.00
Material	Crush Sand	0.0000	Cu.Ft	33.00	0.00
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Flat no.1404 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.1501 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.1502 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.1503 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.1504 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no.1601 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no.1602 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no.1603 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no.1604 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no. 1701 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2800	Cu.Ft	350.00	4998.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9647.88
A Flat no. 1702 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					10229.38
A Flat no. 1703 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9620.90
A Flat no. 1704 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	0.00	0.00
					9999.22
A Flat no. 1801 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2800	Cu.Ft	65.00	928.20
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5578.08

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Flat no. 1802 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no. 1803 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9620.90
A Flat no 1804 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	M Sand	14.8000	Cu.Ft	65.00	962.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5781.22
A Flat no. 1901 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2800	Cu.Ft	65.00	928.20
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5578.08
A Flat no. 1902 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no. 1903 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2400	Cu.Ft	65.00	925.60
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5562.50
A Flat no. 1904 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9999.22
A Flat no. 2001 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2800	Cu.Ft	65.00	928.20
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5578.08
A Flat no. 2002 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no.2003 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	Natural Sand	14.2400	Cu.Ft	350.00	4984.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9620.90
A Flat no. 2004 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9999.22
A Flat no. 2101 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no. 2102 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no. 2103 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2400	Cu.Ft	65.00	925.60
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5562.50
A Flat no. 2104 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9999.22
A Flat no. 2201 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2800	Cu.Ft	65.00	928.20
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5578.08
A Flat no. 2202 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no.2203 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2400	Cu.Ft	65.00	925.60
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5562.50
A Flat no. 2204 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9999.22
A Flat no. 2301 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2800	Cu.Ft	65.00	928.20
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					5578.08
A Flat no. 2302 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	Natural Sand	15.1400	Cu.Ft	350.00	5299.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					10229.38
A Flat no. 2303 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2400	Cu.Ft	65.00	925.60
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5562.50
A Flat no. 2304 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9999.22
A Flat no. 2401 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2800	Cu.Ft	65.00	928.20
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5578.08
A Flat no. 2402 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no. 2403 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2400	Cu.Ft	65.00	925.60
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5562.50
A Flat no. 2404 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9999.22
A Flat no. 2501 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2800	Cu.Ft	65.00	928.20
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5578.08
A Flat no. 2502 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no. 2503 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2400	Cu.Ft	65.00	925.60
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5562.50
A Flat no. 2504 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9999.22
A Flat no. 2601 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.5700	Bags	275.00	981.75
Material	Ceramic 1 fts. x 1 fts.	178.5000	Sq.Ft	17.82	3180.87
Material	Crush Sand	14.2800	Cu.Ft	33.00	471.24
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2800	Cu.Ft	65.00	928.20
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5578.08
A Flat no. 2602 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7800	Bags	275.00	1039.50
Material	Ceramic 1 fts. x 1 fts.	189.3500	Sq.Ft	17.82	3374.22
Material	Crush Sand	15.1400	Cu.Ft	33.00	499.62
Material	HCL Acid	2.8400	Ltrs	6.00	17.04
Material	M Sand	15.1400	Cu.Ft	65.00	984.10
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5914.48
A Flat no. 2603 Tiling Below Wooden Flooring		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	3.5600	Bags	275.00	979.00
Material	Ceramic 1 fts. x 1 fts.	178.0000	Sq.Ft	17.82	3171.96
Material	Crush Sand	14.2400	Cu.Ft	33.00	469.92
Material	HCL Acid	2.6700	Ltrs	6.00	16.02
Material	M Sand	14.2400	Cu.Ft	65.00	925.60
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					5562.50
A Flat no. 2604 Tiling Below Wooden Flooring		1.0000	Flat		
Material	Cement 43 Grade	3.7000	Bags	275.00	1017.50
Material	Ceramic 1 fts. x 1 fts.	185.0000	Sq.Ft	17.82	3296.70
Material	Crush Sand	14.8000	Cu.Ft	33.00	488.40
Material	HCL Acid	2.7700	Ltrs	6.00	16.62
Material	Natural Sand	14.8000	Cu.Ft	350.00	5180.00
Labour	Ceramic Flooring BC	0.0000	Sq.Ft	8.00	0.00
					9999.22
A Bldg Flooring & Tiling Work Flat No.101		1.0000	Flat		
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	145.0000	Sq.Ft	75.00	10875.00
Material	Brazillan Nero Tile 1200x600mm	48.8300	Sq.Ft	150.00	7324.50
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema Nova Marble	7.4100	Sq.Ft	200.00	1482.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mural Brown Tile 1200x600mm	81.0000	Sq.Ft	100.00	8100.00
Material	Natural Sand	354.0000	Cu.Ft	350.00	123900.00
Material	Nositee Flurry Marble	17.5000	Sq.Ft	550.00	9625.00
Material	Omani Pearl 1200x800mm	198.0000	Sq.Ft	150.00	29700.00
Material	Omani Pearl 600x600mm	83.5800	Sq.Ft	150.00	12537.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	170.0000	Sq.Ft	100.00	17000.00
Material	Sparten Brown Tile 600x600mm	370.2000	Sq.Ft	100.00	37020.00
Material	Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Material	Terastone Brown 600x600mm	183.1000	Sq.Ft	100.00	18310.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	70.0000	Sq.Ft	450.00	31500.00
Material	White Cement	674.0000	Kgs	17.60	11862.40
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1311747.40
A Bldg Flooring & Tiling Work Flat No. 102		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	32.0000	Bags	800.00	25600.00
Material	Sparten Beige Tile 600x600mm	212.0000	Sq.Ft	100.00	21200.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1273373.46
A Bldg Flooring & Tiling Work Flat No. 103		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	34.0000	Bags	800.00	27200.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					1024257.84
A Bldg Flooring & Tiling Work Flat No. 104		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	34.0000	Bags	800.00	27200.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	White Cement	750.0000	Kgs	17.60	13200.00
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1216723.71
A Bldg 1st Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	130.0000	Bags	800.00	104000.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					184400.63
A 104		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg Flat No.101 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					164139.20
A Bldg Flat No.104 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring Lumpsum	1.0000	No.	0.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					166522.60
A Bldg Flat No.101 Wooden Flooring Den Room		1.0000	Sq.Ft		
Material	End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Natural Oak)	2.1000	R.Ft	150.00	315.00
Material	Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
Material	T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wooden Flooring (Natural Oak)	133.8400	Sq.Ft	500.00	66920.00
					123212.00
A Bldg Flat No.104 Wooden Flooring Den Room		1.0000	Sq.Ft		
Material	End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
Material	T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Material	Wooden Flooring (Natural Oak)	133.8400	Sq.Ft	500.00	66920.00
					122897.00
2nd Fl. Mock up Tiling Work Flat No. 204		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	207.0000	Sq.Ft	58.00	12006.00
Material	Keraflex Maxi S1 Gray	19.0000	Bags	1400.00	26600.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	203.0000	Sq.Ft	150.00	30450.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	36.0000	Bags	800.00	28800.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	750.0000	Kgs	17.60	13200.00
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1287330.21
2nd Fl. Mock up Tiling Work Flat No. 201		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	393.0000	Sq.Ft	48.00	18864.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	187.0000	Sq.Ft	75.00	14025.00
Material	Jodhpur Sand Glazed Beige 598x1198	207.0000	Sq.Ft	58.00	12006.00
Material	Keraflex Maxi S1 Gray	10.0000	Bags	1400.00	14000.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	201.0000	Sq.Ft	150.00	30150.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	21.0000	Bags	800.00	16800.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1396344.26
2nd Fl. Mock up Tiling Work Flat No. 202		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	32.0000	Bags	800.00	25600.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1266023.96
2nd Fl. Mock up Tiling Work Flat No. 203		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Material	Italian Marble (Crema Nova)	1096.0000	Sq.Ft	550.00	602800.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	150.0000	Sq.Ft	58.00	8700.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	148.0000	Sq.Ft	150.00	22200.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	34.0000	Bags	800.00	27200.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					1049058.34
A 3rd Fl. Mock up Tiling Work Flat No. 303		1.0000	Job		
Labour	Dado Fixing	1369.0700	Sq.Ft	18.00	24643.26
Labour	Edge Polish- BCo	20.0000	R.Ft	33.00	660.00
Labour	Granite Edge Polish (L)	24.6000	R.Ft	10.00	246.00
Labour	Granite Patti- BCo	44.8000	R.Ft	15.00	672.00
Labour	Granite Platform- SOf	19.8400	R.Ft	650.00	12896.00
Labour	Granite Sill-BCo	21.0000	R.Ft	60.00	1260.00
Labour	Granite Top (Round)	3.6100	R.Ft	15.00	54.15
Labour	Italian Marble Bull Nosing	44.8000	R.Ft	80.00	3584.00
Labour	Italian Marble Champher Polish (L)	170.4600	R.Ft	25.00	4261.50
Labour	Italian Marble Counter - Mkt	21.4900	R.Ft	10.00	214.90
Labour	Italian Marble Edge Polish	215.2700	R.Ft	20.00	4305.40
Labour	Italian Marble Flooring	687.2800	Sq.Ft	100.00	68728.00
Labour	Italian Marble Mirror Polish- BCo	687.2800	Sq.Ft	65.00	44673.20
Labour	Italian Marble Mirror Polish.- BCo	230.4900	R.Ft	60.00	13829.40
Labour	Italian Marble Sill- BC-	44.1200	R.Ft	45.00	1985.40
Labour	Italian marble Skirting - BCo	170.4600	R.Ft	50.00	8523.00
Labour	L Grove - BCo	130.5400	R.Ft	30.00	3916.20
Labour	Marbel Counter Wash Basin - Mkt	4.0000	No.	4500.00	18000.00
Labour	S.Halli Bull Nosing	24.6000	R.Ft	80.00	1968.00
Labour	Vitrified Flooring work	570.7100	Sq.Ft	18.00	10272.78
Labour	Vitrified Skirting work	120.2100	R.Ft	18.00	2163.78
					226856.97
A 3rd Fl. Mock up Tiling Work Flat No. 304		1.0000	Job		
Labour	Dado Fixing	1358.0400	Sq.Ft	18.00	24444.72
Labour	Edge Polish- BCo	20.0000	R.Ft	33.00	660.00
Labour	Granite Edge Polish (L)	24.6000	R.Ft	10.00	246.00
Labour	Granite Patti- BCo	57.2700	R.Ft	15.00	859.05
Labour	Granite Platform- SOf	19.8400	R.Ft	650.00	12896.00
Labour	Granite Sill-BCo	21.0000	R.Ft	60.00	1260.00
Labour	Granite Top (Round)	3.6100	R.Ft	15.00	54.15
Labour	Italian Marble Bull Nosing	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher Polish (L)	227.9600	R.Ft	25.00	5699.00
Labour	Italian Marble Counter - Mkt	17.3200	R.Ft	10.00	173.20
Labour	Italian Marble Edge Polish	285.2300	R.Ft	20.00	5704.60
Labour	Italian Marble Flooring	952.6100	Sq.Ft	100.00	95261.00
Labour	Italian Marble Mirror Polish- BCo	952.6100	Sq.Ft	65.00	61919.65
Labour	Italian Marble Mirror Polish.- BCo	294.2200	R.Ft	60.00	17653.20
Labour	Italian Marble Sill- BC-	44.1200	R.Ft	45.00	1985.40
Labour	Italian marble Skirting - BCo	227.9600	R.Ft	50.00	11398.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Grove - BCo	150.8700	R.Ft	30.00	4526.10
Labour	Marbel Counter Wash Basin - Mkt	4.0000	No.	4500.00	18000.00
Labour	S.Halli Bull Nosing	24.6000	R.Ft	80.00	1968.00
Labour	Vitrified Flooring work	673.8800	Sq.Ft	18.00	12129.84
Labour	Vitrified Skirting work	105.2200	R.Ft	18.00	1893.96
					283313.47
A 3rd Fl. Mock up Tiling Work Flat No. 301		1.0000	Job		
Labour	Dado Fixing	1254.3800	Sq.Ft	18.00	22578.84
Labour	Edge Polish- BCo	20.0000	R.Ft	33.00	660.00
Labour	Granite Edge Polish (L)	24.6000	R.Ft	10.00	246.00
Labour	Granite Patti- BCo	57.3300	R.Ft	15.00	859.95
Labour	Granite Platform- SOf	19.8400	R.Ft	650.00	12896.00
Labour	Granite Sill-BCo	21.0000	R.Ft	60.00	1260.00
Labour	Granite Top (Round)	3.6100	R.Ft	15.00	54.15
Labour	Italian Marble Bull Nosing	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher Polish (L)	257.8100	R.Ft	25.00	6445.25
Labour	Italian Marble Counter - Mkt	14.9500	R.Ft	10.00	149.50
Labour	Italian Marble Edge Polish	315.1400	R.Ft	20.00	6302.80
Labour	Italian Marble Flooring	1002.2400	Sq.Ft	100.00	100224.00
Labour	Italian Marble Mirror Polish- BCo	1002.2400	Sq.Ft	65.00	65145.60
Labour	Italian Marble Mirror Polish.- BCo	349.3500	R.Ft	60.00	20961.00
Labour	Italian Marble Sill- BC-	44.1200	R.Ft	45.00	1985.40
Labour	Italian marble Skirting - BCo	257.8100	R.Ft	50.00	12890.50
Labour	L Grove - BCo	150.8700	R.Ft	30.00	4526.10
Labour	Marbel Counter Wash Basin - Mkt	4.0000	No.	4500.00	18000.00
Labour	S.Halli Bull Nosing	24.6000	R.Ft	80.00	1968.00
Labour	Vitrified Flooring work	661.1800	Sq.Ft	18.00	11901.24
Labour	Vitrified Skirting work	108.3400	R.Ft	18.00	1950.12
					295590.85
A 3rd Fl. Mock up Tiling Work Flat No. 302		1.0000	Job		
Labour	Dado Fixing	1281.1800	Sq.Ft	18.00	23061.24
Labour	Edge Polish- BCo	20.0000	R.Ft	33.00	660.00
Labour	Granite Edge Polish (L)	24.6000	R.Ft	10.00	246.00
Labour	Granite Patti- BCo	59.9600	R.Ft	15.00	899.40
Labour	Granite Platform- SOf	19.8400	R.Ft	650.00	12896.00
Labour	Granite Sill-BCo	21.0000	R.Ft	60.00	1260.00
Labour	Granite Top (Round)	3.6100	R.Ft	15.00	54.15
Labour	Italian Marble Bull Nosing	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher Polish (L)	249.8000	R.Ft	25.00	6245.00
Labour	Italian Marble Counter - Mkt	17.9100	R.Ft	10.00	179.10
Labour	Italian Marble Edge Polish	309.7600	R.Ft	20.00	6195.20
Labour	Italian Marble Flooring	989.0000	Sq.Ft	100.00	98900.00
Labour	Italian Marble Mirror Polish- BCo	989.0000	Sq.Ft	65.00	64285.00
Labour	Italian Marble Mirror Polish.- BCo	317.4100	R.Ft	60.00	19044.60
Labour	Italian Marble Sill- BC-	44.1200	R.Ft	45.00	1985.40
Labour	Italian marble Skirting - BCo	249.8000	R.Ft	50.00	12490.00
Labour	L Grove - BCo	124.6300	R.Ft	30.00	3738.90
Labour	Marbel Counter Wash Basin - Mkt	4.0000	No.	4500.00	18000.00
Labour	S.Halli Bull Nosing	24.6000	R.Ft	80.00	1968.00
Labour	Vitrified Flooring work	669.9500	Sq.Ft	18.00	12059.10
Labour	Vitrified Skirting work	104.8900	R.Ft	18.00	1888.02
					290851.91
Tile Adhesives for Mock up Tiling Work		1.0000	Job		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	50.0000	Ltrs	500.00	25000.00
Material	Feviquick	0.5000	Kgs	50.00	25.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					309010.63
Sample flat Adhesive - 1 No.		1.0000	No.		
Material	Mcon NSA Grey (Gold) 20kg bag	100.0000	Kgs	150.00	15000.00
					15000.00
A Bldg Flat No.202 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	0.0000	Sq.Ft	500.00	0.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					73329.00
A Bldg Flat No.201 Wooden Flooring Den Room		1.0000	Sq.Ft		
Material	End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Natural Oak)	2.1000	R.Ft	150.00	315.00
Material	Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
Material	T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Material	Wooden Flooring (Natural Oak)	133.8400	Sq.Ft	500.00	66920.00
					123212.00
A Bldg Flat No.202 Wooden Flooring Den Room		1.0000	Sq.Ft		
Material	End Patti (Natural Oak)	12.0000	R.Ft	150.00	1800.00
Material	Reducer Patti (Natural Oak)	2.1000	R.Ft	150.00	315.00
Material	Skirting (Natural Oak)	34.5600	R.Ft	1500.00	51840.00
Material	T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Material	Wooden Flooring (Natural Oak)	133.8400	Sq.Ft	500.00	66920.00
					121547.00
A Bldg Flat No.203 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					159420.60
A 201		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 204		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A 202		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 203 (GGG Std) - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A Bldg 3rd Fl. Flooring & Tiling Work Flat No.301		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	791.0000	Kgs	17.60	13921.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1290548.76
A Bldg 3rd Fl. Flooring & Tiling Work Flat No.302		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	25.0000	Bags	1400.00	35000.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	7.0000	Bags	800.00	5600.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1281073.46
A Bldg 3rd Fl. Flooring & Tiling Work Flat No.303		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	10.0000	Bags	1400.00	14000.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	24.0000	Bags	800.00	19200.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					1030257.84
A Bldg 3rd Fl. Flooring & Tiling Work Flat No.304		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	10.0000	Bags	1400.00	14000.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	24.0000	Bags	800.00	19200.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	750.0000	Kgs	17.60	13200.00
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1222723.71
A Bldg 3rd Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	50.0000	Ltrs	500.00	25000.00
Material	Feviquick	0.5000	Kgs	50.00	25.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					309010.63
A Bldg Flat No.301 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					160714.00
A Bldg Flat No.302 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					182464.00
A Bldg Flat No.303 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					67659.00
A Bldg Flat No.304 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					72807.60
Kitchen Otta Black Granite A 301		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
Kitchen Otta Black Granite A 302		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
Kitchen Otta Black Granite A 304		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 4th Fl. Flooring & Tiling Work Flat No.401		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	19.0000	Bags	1400.00	26600.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	12.0000	Bags	800.00	9600.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1326748.76
A Bldg 4th Fl. Flooring & Tiling Work Flat No.402		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	15.0000	Bags	1400.00	21000.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	17.0000	Bags	800.00	13600.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	46.5000	Sq.Ft	150.00	6975.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1274548.46
A Bldg 4th Fl. Flooring & Tiling Work Flat No.403		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	30.0000	Bags	1400.00	42000.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	30.0000	Bags	800.00	24000.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					1063057.84
A Bldg 4th Fl. Flooring & Tiling Work Flat No.404		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	15.0000	Bags	1400.00	21000.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	19.0000	Bags	800.00	15200.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	750.0000	Kgs	17.60	13200.00
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1225723.71
A Bldg 4th Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					289000.63
A Bldg Flat No.401 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					160714.00
A Bldg Flat No.404 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					162319.00
A Bldg Flat No.404 Wooden Flooring Den Room		1.0000	Sq.Ft		
Material	End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
Material	T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Material	Wooden Flooring (Natural Oak)	133.8400	Sq.Ft	500.00	66920.00
					122897.00
A Bldg Flat No.403 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
Kitchen Otta Black Granite A 401		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
Kitchen Otta Black Granite A 403		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
Kitchen Otta Black Granite A 402		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
Kitchen Otta Black Granite A 404		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 5th Fl. Flooring & Tiling Work Flat No.501		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	5.0000	Bags	1400.00	7000.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	26.0000	Bags	800.00	20800.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1318348.76
A Bldg 5th Fl. Flooring & Tiling Work Flat No.502		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	25.0000	Bags	1400.00	35000.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	7.0000	Bags	800.00	5600.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1281073.46
A Bldg 5th Fl. Flooring & Tiling Work Flat No.503		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Material	Italian Marble (Crema Nova)	1096.0000	Sq.Ft	550.00	602800.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	34.0000	Bags	800.00	27200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					1018207.84
A Bldg 5th Fl. Flooring & Tiling Work Flat No.504		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	34.0000	Bags	800.00	27200.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	750.0000	Kgs	17.60	13200.00
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1216723.71
A Bldg 5th Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					289000.63
A 502		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 503 (GGG Std)		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 504		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg Flat No.503 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A Bldg Flat No.504 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring Lumpsum	1.0000	No.	0.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					166522.60
A Bldg 6th Fl. Flooring & Tiling Work Flat No.601		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	31.0000	Bags	1400.00	43400.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1333948.76
A Bldg 6th Fl. Flooring & Tiling Work Flat No.602		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	37.7700	Sq.Ft	250.00	9442.50
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1210415.96
A Bldg 6th Fl. Flooring & Tiling Work Flat No.603		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	25.0000	Bags	1400.00	35000.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	136.2300	Sq.Ft	250.00	34057.50
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	9.0000	Bags	800.00	7200.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					1033815.34
A Bldg 6th Fl. Flooring & Tiling Work Flat No.604		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	25.0000	Bags	1400.00	35000.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	9.0000	Bags	800.00	7200.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	750.0000	Kgs	17.60	13200.00
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1231723.71
A Bldg 6th Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	149.0000	Bags	1400.00	208600.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					289000.63
A Bldg Flat No.601 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					160714.00
A Bldg Flat No.602 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					182464.00
A Bldg Flat No.603 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					155989.00
A Bldg Flat No.604 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					162319.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No.601 Wooden Flooring Den Room		1.0000	Sq.Ft		
Material	End Patti (Natural Oak)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Natural Oak)	2.1000	R.Ft	150.00	315.00
Material	Skirting (Natural Oak)	35.6100	R.Ft	1500.00	53415.00
Material	T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Material	Wooden Flooring (Natural Oak)	133.8400	Sq.Ft	500.00	66920.00
					123212.00
A Bldg Flat No.602 Wooden Flloring Den Room		1.0000	Sq.Ft		
Material	End Patti (Natural Oak)	12.0000	R.Ft	150.00	1800.00
Material	Reducer Patti (Natural Oak)	2.1000	R.Ft	150.00	315.00
Material	Skirting (Natural Oak)	34.5600	R.Ft	1500.00	51840.00
Material	T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Material	Wooden Flooring (Natural Oak)	133.8400	Sq.Ft	500.00	66920.00
					121547.00
Kitchen Otta Black Granite A 601		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
Kitchen Otta Black Granite A 602		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
Kitchen Otta Black Granite A 604		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
Kitchen Otta Black Granite A 603 (GGG Std)		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A Bldg 7th Fl. Flooring & Tiling Work Flat No.701		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1290098.76
A Bldg 7th Fl. Flooring & Tiling Work Flat No.702		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1240473.46

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 7th Fl. Flooring & Tiling Work Flat No.703		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.6300	Ltrs	190.00	2019.70
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					997057.84
A Bldg 7th Fl. Flooring & Tiling Work Flat No.704		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.5900	Ltrs	190.00	2012.10
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	750.0000	Kgs	17.60	13200.00
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1189523.71
A Bldg 7th Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	104.0000	Bags	800.00	83200.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					163600.63
A Bldg Flat No.703 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					155989.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No.704 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					162319.00
A 703 (GGG Std)		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 704 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 8th Fl. Flooring & Tiling Work Flat No.801		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	9.7800	Ltrs	190.00	1858.20
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	687.0000	Kgs	17.60	12091.20
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1288268.36
A Bldg 8th Fl. Flooring & Tiling Work Flat No.802		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	10.0000	Ltrs	190.00	1900.00
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1240473.46
A Bldg 8th Fl. Flooring & Tiling Work Flat No.803		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	528.0000	Kgs	17.60	9292.80
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					991921.74
A Bldg 8th Fl. Flooring & Tiling Work Flat No.804		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	689.0000	Kgs	17.60	12126.40
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1187996.01
A Bldg 8th Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Bioflex Grey	40.0000	Bags	100.00	4000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	104.0000	Bags	800.00	83200.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					167600.63
A Bldg Flat No.802 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					186093.60
A Bldg 9th Fl. Flooring & Tiling Work Flat No.901		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	687.0000	Kgs	17.60	12091.20
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1287882.66
A Bldg 9th Fl. Flooring & Tiling Work Flat No.902		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	699.0000	Kgs	17.60	12302.40
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1238709.66
A Bldg 9th Fl. Flooring & Tiling Work Flat No.903		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	528.0000	Kgs	17.60	9292.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					991921.74
A Bldg 9th Fl. Flooring & Tiling Work Flat No.904		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	689.0000	Kgs	17.60	12126.40
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1148496.01
A Bldg 9th Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Bioflex Grey	14.0000	Bags	100.00	1400.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	104.0000	Bags	800.00	83200.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					165000.63
A Bldg Flat No.903 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					155989.00
A Bldg Flat No.902 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					186093.60
A Bldg Flat No.901 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	0.00	0.00
					160714.00
A 903 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 901 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 902 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A Bldg 10th Fl. Flooring & Tiling Work Flat No.1001		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	211.0000	Sq.Ft	75.00	15825.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	585.0000	Sq.Ft	100.00	58500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	224.0000	Sq.Ft	100.00	22400.00
Material	Terastone Olive 600x600mm	240.0000	Sq.Ft	150.00	36000.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1289713.06
A Bldg 10th Fl. Flooring & Tiling Work Flat No.1002		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	200.0000	Sq.Ft	48.00	9600.00
Material	Brazillan Nero Tile 1200x600mm	98.0000	Sq.Ft	150.00	14700.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	147.0000	Sq.Ft	150.00	22050.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	187.0000	Sq.Ft	150.00	28050.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	632.0000	Sq.Ft	100.00	63200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	236.0000	Sq.Ft	100.00	23600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Travertine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	780.0000	Kgs	17.60	13728.00
Material	Zodiac Beige (598 x 598)	381.0000	Sq.Ft	100.00	38100.00
					1240085.76
A Bldg 10th Fl. Flooring & Tiling Work Flat No.1003		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	151.0000	Sq.Ft	100.00	15100.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	528.0000	Kgs	17.60	9292.80
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					991921.74
A Bldg 10th Fl. Flooring & Tiling Work Flat No.1004		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	203.0000	Sq.Ft	48.00	9744.00
Material	Brazillan Nero Tile 1200x600mm	74.0000	Sq.Ft	150.00	11100.00
Material	Crema marfil marble	0.0000	Sq.Ft	400.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Lumire LT Tile 600x300mm	164.0000	Sq.Ft	150.00	24600.00
Material	Mural Brown Tile 1200x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	523.0000	Sq.Ft	100.00	52300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	50.0000	Sq.Ft	150.00	7500.00
Material	Terastone Brown 600x600mm	175.0000	Sq.Ft	100.00	17500.00
Material	Terastone Olive 600x600mm	234.0000	Sq.Ft	150.00	35100.00
Material	Traventine Brown Tile 1200x600mm	74.0000	Sq.Ft	450.00	33300.00
Material	White Cement	689.0000	Kgs	17.60	12126.40
Material	Zodiac Beige (598 x 598)	399.0000	Sq.Ft	100.00	39900.00
					1187996.01
A Bldg 10th Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Keraflex Maxi S1 White	15.0000	Bags	1400.00	21000.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	104.0000	Bags	800.00	83200.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					163600.63
A Bldg Flat No.1001 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					160714.00
A Bldg Flat No.1003 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					155989.00
A 1002 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 1001		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 1003 (GGG Std) -		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A Bldg 11th Fl. Flooring & Tiling Work Flat No.1101		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	201.0000	Sq.Ft	48.00	9648.00
Material	Brazillan Nero Tile 1200x600mm	47.0000	Sq.Ft	150.00	7050.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Marble	8.3000	Sq.Ft	550.00	4565.00
Material	Crema marfil marble	30.0000	Sq.Ft	400.00	12000.00
Material	Crema Nova Marble	9.0000	Sq.Ft	200.00	1800.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	GEM-IV Polished 598x598	0.0000	Sq.Ft	48.00	0.00
Material	Grey flurry marble	11.7300	Sq.Ft	450.00	5278.50
Material	Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Jasper White 600x600	0.0000	Sq.Ft	75.00	0.00
Material	Jodhpur Sand Glazed Beige 598x1198	0.0000	Sq.Ft	58.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	144.4400	Sq.Ft	150.00	21666.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Omani Pearl 1200x800mm	0.0000	Sq.Ft	150.00	0.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Riverstone Lux 800x1200	1.0000	Sq.Ft	75.00	75.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	139.0000	Sq.Ft	100.00	13900.00
Material	Sparten Brown Tile 600x600mm	0.0000	Sq.Ft	100.00	0.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	53.0000	Sq.Ft	150.00	7950.00
Material	Terastone Brown 600x600mm	179.0000	Sq.Ft	100.00	17900.00
Material	Terastone Olive 600x600mm	203.0000	Sq.Ft	150.00	30450.00
Material	Traventine Brown Tile 1200x600mm	90.0000	Sq.Ft	450.00	40500.00
Material	White Cement	687.0000	Kgs	17.60	12091.20
Material	Zodiac Beige (598 x 598)	393.0000	Sq.Ft	100.00	39300.00
					1198051.16
A Bldg 11th Floor Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Bioflex Grey	0.0000	Bags	100.00	0.00
Material	Bioflex White	0.0000	Bags	100.00	0.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	130.0000	Bags	800.00	104000.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					163400.63
A Bldg 11th Fl. Flooring & Tiling Work Flat No.1102		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	58.0000	Sq.Ft	100.00	5800.00
Material	Nositee Flurry Marble	1.0000	Sq.Ft	550.00	550.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	1.0000	Sq.Ft	75.00	75.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	82.0000	Sq.Ft	100.00	8200.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	0.0000	Sq.Ft	150.00	0.00
Material	Terastone Brown 600x600mm	174.9600	Sq.Ft	100.00	17496.00
Material	Terastone Olive 600x600mm	125.5800	Sq.Ft	150.00	18837.00
Material	Traventine Brown Tile 1200x600mm	28.2900	Sq.Ft	450.00	12730.50
Material	White Cement	699.0000	Kgs	17.60	12302.40
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					944216.60
A Bldg 11th Fl. Flooring & Tiling Work Flat No.1103		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	99.0400	Sq.Ft	48.00	4753.92
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Lumire LT Tile 600x300mm	123.5200	Sq.Ft	150.00	18528.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	1.0000	Sq.Ft	550.00	550.00
Material	Riverstone Lux 800x1200	6.3200	Sq.Ft	75.00	474.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	27.5800	Sq.Ft	100.00	2758.00
Material	Sparten Brown Tile 600x600mm	15.0000	Sq.Ft	100.00	1500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	226.0500	Sq.Ft	150.00	33907.50
Material	Traventine Brown Tile 1200x600mm	43.7200	Sq.Ft	450.00	19674.00
Material	White Cement	528.0000	Kgs	17.60	9292.80
					744270.66
A Bldg 11th Fl. Flooring & Tiling Work Flat No.1104		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Material	Travertine Brown Tile 1200x600mm	41.7200	Sq.Ft	450.00	18774.00
Material	White Cement	689.0000	Kgs	17.60	12126.40
					918737.81
A Bldg Flat No.1101 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					160714.00
A Bldg Flat No.1102 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					186093.60
A 1101		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 1102		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A Bldg 11th Fl. Tile Adhesives		1.0000	Job		
Material	Araldite 1.8kg Set	10.0000	set	1000.00	10000.00
Material	Bioflex Grey	104.0000	Bags	100.00	10400.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Keraflex Maxi S1 White	0.0000	Bags	1400.00	0.00
Material	Klad-X 1.5kg Set (Araldite make)	10.0000	set	1000.00	10000.00
Material	Pigment White	0.1000	Kgs	1200.00	120.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	104.0000	Bags	800.00	83200.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					153000.63

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 12th Fl. Flooring & Tiling Work Flat No.1201		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	145.2100	Sq.Ft	48.00	6970.08
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	127.1300	Sq.Ft	150.00	19069.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	97.1800	Sq.Ft	75.00	7288.50
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	232.6900	Sq.Ft	100.00	23269.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	77.5000	Sq.Ft	150.00	11625.00
Material	Terastone Brown 600x600mm	179.0000	Sq.Ft	100.00	17900.00
Material	Terastone Olive 600x600mm	128.9100	Sq.Ft	150.00	19336.50
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					1034968.64
A Bldg 12th Fl. Flooring & Tiling Work Flat No.1202		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	82.0000	Sq.Ft	100.00	8200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Terastone Brown 600x600mm	60.9600	Sq.Ft	100.00	6096.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Terastone Olive 600x600mm	199.5800	Sq.Ft	150.00	29937.00
Material	Traventine Brown Tile 1200x600mm	28.2900	Sq.Ft	450.00	12730.50
Material	White Cement	699.0000	Kgs	17.60	12302.40
					967807.10
A Bldg 12th Fl. Flooring & Tiling Work Flat No.1203		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	99.0400	Sq.Ft	48.00	4753.92
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	123.5200	Sq.Ft	150.00	18528.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	27.5800	Sq.Ft	100.00	2758.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	226.0500	Sq.Ft	150.00	33907.50
Material	Traventine Brown Tile 1200x600mm	43.7200	Sq.Ft	450.00	19674.00
Material	White Cement	528.0000	Kgs	17.60	9292.80
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					778853.66
A Bldg 12th Fl. Flooring & Tiling Work Flat No.1204		1.0000	No.		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	150.5900	Sq.Ft	150.00	22588.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	52.0000	Sq.Ft	100.00	5200.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Material	Traventine Brown Tile 1200x600mm	41.7200	Sq.Ft	450.00	18774.00
Material	White Cement	689.0000	Kgs	17.60	12126.40
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					985714.15
A Bldg Flat No.1201 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					160714.00
A Bldg Flat No.1204 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					162319.00
A Bldg 12th Floor Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 1201 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A Bldg 13th Fl. Flooring & Tiling Work Flat No.1301		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	145.2100	Sq.Ft	48.00	6970.08
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	127.1300	Sq.Ft	150.00	19069.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	97.1800	Sq.Ft	75.00	7288.50
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	232.6900	Sq.Ft	100.00	23269.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	77.5000	Sq.Ft	150.00	11625.00
Material	Terastone Brown 600x600mm	179.0000	Sq.Ft	100.00	17900.00
Material	Terastone Olive 600x600mm	128.9100	Sq.Ft	150.00	19336.50
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	791.0000	Kgs	17.60	13921.60
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					1034968.64
A Bldg 13th Fl. Flooring & Tiling Work Flat No.1302		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Material	Brazillan Nero Tile 1200x600mm	62.0000	Sq.Ft	150.00	9300.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	108.5000	Sq.Ft	100.00	10850.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	77.5000	Sq.Ft	150.00	11625.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	82.0000	Sq.Ft	100.00	8200.00
Material	Sparten Brown Tile 600x600mm	465.0000	Sq.Ft	100.00	46500.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Terastone Brown 600x600mm	52.9600	Sq.Ft	100.00	5296.00
Material	Terastone Olive 600x600mm	199.5800	Sq.Ft	150.00	29937.00
Material	Traventine Brown Tile 1200x600mm	62.0000	Sq.Ft	450.00	27900.00
Material	White Cement	699.0000	Kgs	17.60	12302.40
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					1068161.10
A Bldg 13th Fl. Flooring & Tiling Work Flat No.1303		1.0000	No.		
Material	Alaska grey marble	16.0000	Sq.Ft	425.00	6800.00
Material	Armani gold marble	28.0000	Sq.Ft	374.00	10472.00
Material	Basil Polished 800x1200	148.0000	Sq.Ft	48.00	7104.00
Material	Brazillan Nero Tile 1200x600mm	57.0000	Sq.Ft	150.00	8550.00
Material	Crema Nova Marble	27.1400	Sq.Ft	200.00	5428.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	Grout Black Colour	1.0000	Kgs	48.00	48.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	1.0000	Kgs	49.50	49.50
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	74.0000	Sq.Ft	100.00	7400.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	158.0000	Sq.Ft	250.00	39500.00
Material	Regal Onyx Copper Tile 1200x600mm	73.0000	Sq.Ft	150.00	10950.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	70.0000	Sq.Ft	65.00	4550.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	184.0000	Sq.Ft	100.00	18400.00
Material	Sparten Brown Tile 600x600mm	598.0000	Sq.Ft	100.00	59800.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	258.0000	Sq.Ft	150.00	38700.00
Material	Traventine Brown Tile 1200x600mm	73.0000	Sq.Ft	450.00	32850.00
Material	White Cement	528.0000	Kgs	17.60	9292.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Zodiac Beige (598 x 598)	337.0000	Sq.Ft	100.00	33700.00
					1000570.74
A Bldg 13th Fl. Flooring & Tiling Work Flat No.1304		1.0000	No.		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	150.5900	Sq.Ft	150.00	22588.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	52.0000	Sq.Ft	100.00	5200.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Material	Traventine Brown Tile 1200x600mm	41.7200	Sq.Ft	450.00	18774.00
Material	White Cement	689.0000	Kgs	17.60	12126.40
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					985714.15
A Bldg Flat No.1301 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					160714.00
A Bldg Flat No.1302 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					182464.00
A Bldg Flat No.1303 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					155989.00
A Bldg Flat No.1304 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring Lumpsum	1.0000	No.	5000.00	5000.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	0.00	0.00
					167949.00
A Bldg 13th Floor Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 1302 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 1303 (GGG Std) - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A Bldg 14th Fl. Flooring & Tiling Work Flat No.1401		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Basil Polished 800x1200	145.2100	Sq.Ft	48.00	6970.08
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	127.1300	Sq.Ft	150.00	19069.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	97.1800	Sq.Ft	75.00	7288.50
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	232.6900	Sq.Ft	100.00	23269.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	77.0000	Sq.Ft	150.00	11550.00
Material	Terastone Brown 600x600mm	89.0900	Sq.Ft	100.00	8909.00
Material	Terastone Olive 600x600mm	128.9100	Sq.Ft	150.00	19336.50
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	652.0000	Kgs	17.60	11475.20
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					1023456.24
A Bldg 14th Fl. Flooring & Tiling Work Flat No.1402		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	82.0000	Sq.Ft	100.00	8200.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Terastone Brown 600x600mm	52.9600	Sq.Ft	100.00	5296.00
Material	Terastone Olive 600x600mm	199.5800	Sq.Ft	150.00	29937.00
Material	Traventine Brown Tile 1200x600mm	28.2900	Sq.Ft	450.00	12730.50
Material	White Cement	659.0000	Kgs	17.60	11598.40
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					966903.10
A Bldg 14th Fl. Flooring & Tiling Work Flat No.1403		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	99.0400	Sq.Ft	48.00	4753.92
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	123.5200	Sq.Ft	150.00	18528.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	91.3200	Sq.Ft	75.00	6849.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	27.5800	Sq.Ft	100.00	2758.00
Material	Sparten Brown Tile 600x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	226.0500	Sq.Ft	150.00	33907.50
Material	Traventine Brown Tile 1200x600mm	43.7200	Sq.Ft	450.00	19674.00
Material	White Cement	499.0000	Kgs	17.60	8782.40
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					769667.26
A Bldg 14th Fl. Flooring & Tiling Work Flat No.1404		1.0000	No.		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Lumire LT Tile 600x300mm	150.5900	Sq.Ft	150.00	22588.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	52.0000	Sq.Ft	100.00	5200.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Material	Traventine Brown Tile 1200x600mm	41.7200	Sq.Ft	450.00	18774.00
Material	White Cement	652.0000	Kgs	17.60	11475.20
					951856.50
A Bldg Flat No.1402 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					182464.00
A Bldg 14th Floor Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 1402 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A Bldg 15th Fl. Flooring & Tiling Work Flat No.1501		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	145.2100	Sq.Ft	48.00	6970.08
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Cement 43 Grade	62.0000	Bags	275.00	17050.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crema Nova Marble	9.1700	Sq.Ft	200.00	1834.00
Material	Crush Sand	54.0000	Cu.Ft	33.00	1782.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.7500	Ltrs	190.00	1472.50
Material	Italian Marble (Crema Nova)	1502.0000	Sq.Ft	550.00	826100.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	127.1300	Sq.Ft	150.00	19069.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	63.2400	Sq.Ft	100.00	6324.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	97.1800	Sq.Ft	75.00	7288.50
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	30.0000	Sq.Ft	150.00	4500.00
Material	Sparten Beige Tile 600x600mm	232.6900	Sq.Ft	100.00	23269.00
Material	Sparten Brown Tile 600x600mm	384.0600	Sq.Ft	100.00	38406.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	77.0000	Sq.Ft	150.00	11550.00
Material	Terastone Brown 600x600mm	89.0900	Sq.Ft	100.00	8909.00
Material	Terastone Olive 600x600mm	128.9100	Sq.Ft	150.00	19336.50
Material	Traventine Brown Tile 1200x600mm	57.0000	Sq.Ft	450.00	25650.00
Material	White Cement	687.0000	Kgs	17.60	12091.20
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					1068602.24
A Bldg 15th Fl. Flooring & Tiling Work Flat No.1502		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	109.5300	Sq.Ft	48.00	5257.44
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2200	Ltrs	190.00	1561.80
Material	Italian Marble (Crema Nova)	1482.0000	Sq.Ft	550.00	815100.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	122.0100	Sq.Ft	150.00	18301.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	87.6100	Sq.Ft	100.00	8761.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	82.0000	Sq.Ft	100.00	8200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sparten Brown Tile 600x600mm	423.2500	Sq.Ft	100.00	42325.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Terastone Brown 600x600mm	52.9600	Sq.Ft	100.00	5296.00
Material	Terastone Olive 600x600mm	199.5800	Sq.Ft	150.00	29937.00
Material	Traventine Brown Tile 1200x600mm	28.2900	Sq.Ft	450.00	12730.50
Material	White Cement	699.0000	Kgs	17.60	12302.40
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					1018493.10
A Bldg 15th Fl. Flooring & Tiling Work Flat No.1503		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	99.0400	Sq.Ft	48.00	4753.92
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	13.5700	Sq.Ft	200.00	2714.00
Material	Floor Guard Sheet (4ft x 6ft)	1554.0000	Sq.Ft	6.51	10116.54
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	7.9600	Ltrs	190.00	1512.40
Material	Italian Marble (Crema Nova)	1107.0000	Sq.Ft	550.00	608850.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	123.5200	Sq.Ft	150.00	18528.00
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	91.3200	Sq.Ft	75.00	6849.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	27.5800	Sq.Ft	100.00	2758.00
Material	Sparten Brown Tile 600x600mm	414.5800	Sq.Ft	100.00	41458.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	226.0500	Sq.Ft	150.00	33907.50
Material	Traventine Brown Tile 1200x600mm	43.7200	Sq.Ft	450.00	19674.00
Material	White Cement	499.0000	Kgs	17.60	8782.40
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					811025.26
A Bldg 15th Fl. Flooring & Tiling Work Flat No.1504		1.0000	No.		
Material	Alaska grey marble	1.0000	Sq.Ft	425.00	425.00
Material	Armani gold marble	1.0000	Sq.Ft	374.00	374.00
Material	Basil Polished 800x1200	141.6000	Sq.Ft	48.00	6796.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Crema Nova Marble	14.0000	Sq.Ft	200.00	2800.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	Grout Black Colour	0.0000	Kgs	48.00	0.00
Material	Grout Red Colour	0.0000	Kgs	48.00	0.00
Material	Grout Saltillo	0.0000	Kgs	49.50	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout Yellow Colour	0.0000	Kgs	250.00	0.00
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1435.0000	Sq.Ft	550.00	789250.00
Material	Keraflex Maxi S1 Gray	0.0000	Bags	1400.00	0.00
Material	Lumire LT Tile 600x300mm	150.5900	Sq.Ft	150.00	22588.50
Material	Mcon NSA Grey (20kg bag)	0.0000	Kgs	12.50	0.00
Material	Mural Brown Tile 1200x600mm	1.0000	Sq.Ft	100.00	100.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Pearl Brown Granite	0.0000	Sq.Ft	250.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	1.0000	Sq.Ft	150.00	150.00
Material	Riverstone Lux 800x1200	105.5400	Sq.Ft	75.00	7915.50
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sadharalli Polish granite	28.0000	Sq.Ft	150.00	4200.00
Material	Sparten Beige Tile 600x600mm	52.0000	Sq.Ft	100.00	5200.00
Material	Sparten Brown Tile 600x600mm	199.2100	Sq.Ft	100.00	19921.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	70.8800	Sq.Ft	150.00	10632.00
Material	Terastone Brown 600x600mm	179.0300	Sq.Ft	100.00	17903.00
Material	Terastone Olive 600x600mm	209.2800	Sq.Ft	150.00	31392.00
Material	Traventine Brown Tile 1200x600mm	41.7200	Sq.Ft	450.00	18774.00
Material	White Cement	652.0000	Kgs	17.60	11475.20
Material	Zodiac Beige (598 x 598)	1.0000	Sq.Ft	100.00	100.00
					987278.11
A Bldg 15th Floor Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 1501 -		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 1502 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A Bldg Flat No. 1602 Flooring & Tiling Work (M)		1.0000	Job		
Material	Alaska grey marble	15.0000	Sq.Ft	425.00	6375.00
Material	Armani gold marble	18.0000	Sq.Ft	374.00	6732.00
Material	Basil Polished 800x1200	170.0000	Sq.Ft	48.00	8160.00
Material	Crema Nova Marble	18.0000	Sq.Ft	200.00	3600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Guard Sheet (4ft x 6ft)	1946.0000	Sq.Ft	6.51	12668.46
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1427.0000	Sq.Ft	550.00	784850.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mural Brown Tile 1200x600mm	95.0000	Sq.Ft	100.00	9500.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Riverstone Lux 800x1200	207.0000	Sq.Ft	75.00	15525.00
Material	Sparten Beige Tile 600x600mm	120.0000	Sq.Ft	100.00	12000.00
Material	Sparten Brown Tile 600x600mm	423.0000	Sq.Ft	100.00	42300.00
Material	Tape Roll	5.0000	No.	1327.50	6637.50
Material	Terastone Beige 600x600mm	59.0000	Sq.Ft	150.00	8850.00
Material	Terastone Olive 600x600mm	215.0000	Sq.Ft	150.00	32250.00
Material	Traventine Brown Tile 1200x600mm	47.0000	Sq.Ft	450.00	21150.00
Material	White Cement	699.0000	Kgs	17.60	12302.40
					1015758.36
A Bldg Flat No 1603 Flooring & Tiling Work (M)		1.0000	No.		
Material	Italian Marble (Crema Nova)	1030.0000	Sq.Ft	550.00	566500.00
Material	White Cement	523.0000	Kgs	17.60	9204.80
					575704.80
A Bldg Flat No.1603 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					155989.00
A Bldg 16th Floor Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 1602 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 1603 (GGG Std)		1.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A Bldg Flat No. 1601 Flooring & Tiling Work (M)		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	24.3400	Sq.Ft	150.00	3651.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	0.0000	Sq.Ft	550.00	0.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	434.0000	Sq.Ft	100.00	43400.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	77.3300	Sq.Ft	100.00	7733.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	12.2800	Sq.Ft	450.00	5526.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					233046.44
A Bldg Flat No. 1604 Flooring & Tiling Work (M)		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	0.0000	Sq.Ft	550.00	0.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	253.0000	Sq.Ft	100.00	25300.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	261.0000	Sq.Ft	100.00	26100.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	102.8000	Sq.Ft	150.00	15420.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					322844.94
A Bldg Flat No. 1701 Flooring & Tiling Work (M)		1.0000	Job		
Material	Alaska grey marble	9.0000	Sq.Ft	425.00	3825.00
Material	Armani gold marble	19.0000	Sq.Ft	374.00	7106.00
Material	Basil Polished 800x1200	182.0000	Sq.Ft	48.00	8736.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	47.0000	Sq.Ft	150.00	7050.00
Material	Crema Nova Marble	12.0000	Sq.Ft	200.00	2400.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	9.0000	Sq.Ft	100.00	900.00
Material	Italian Marble (Crema Nova)	1486.0000	Sq.Ft	550.00	817300.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mural Brown Tile 1200x600mm	63.0000	Sq.Ft	100.00	6300.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Riverstone Lux 800x1200	173.0000	Sq.Ft	75.00	12975.00
Material	Sparten Beige Tile 600x600mm	170.0000	Sq.Ft	100.00	17000.00
Material	Sparten Brown Tile 600x600mm	384.0000	Sq.Ft	100.00	38400.00
Material	Terastone Beige 600x600mm	60.0000	Sq.Ft	150.00	9000.00
Material	Terastone Olive 600x600mm	202.0000	Sq.Ft	150.00	30300.00
Material	Traventine Brown Tile 1200x600mm	79.0000	Sq.Ft	450.00	35550.00
Material	White Cement	652.3000	Kgs	17.60	11480.48
					1039622.48
A Bldg Flat No. 1702 Flooring & Tiling Work (M)		1.0000	Job		
Material	Alaska grey marble	15.0000	Sq.Ft	425.00	6375.00
Material	Armani gold marble	18.0000	Sq.Ft	374.00	6732.00
Material	Basil Polished 800x1200	170.0000	Sq.Ft	48.00	8160.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	47.0000	Sq.Ft	150.00	7050.00
Material	Crema Nova Marble	18.0000	Sq.Ft	200.00	3600.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	139.0000	Sq.Ft	150.00	20850.00
Material	Mural Brown Tile 1200x600mm	95.0000	Sq.Ft	100.00	9500.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Riverstone Lux 800x1200	173.0000	Sq.Ft	75.00	12975.00
Material	Sparten Beige Tile 600x600mm	120.0000	Sq.Ft	100.00	12000.00
Material	Sparten Brown Tile 600x600mm	423.0000	Sq.Ft	100.00	42300.00
Material	Terastone Beige 600x600mm	60.0000	Sq.Ft	150.00	9000.00
Material	Terastone Olive 600x600mm	310.0000	Sq.Ft	150.00	46500.00
Material	Traventine Brown Tile 1200x600mm	48.0000	Sq.Ft	450.00	21600.00
Material	White Cement	659.8500	Kgs	17.60	11613.36
					980555.36
A Bldg Flat No. 1703 Flooring & Tiling Work (M)		1.0000	Job		
Material	Alaska grey marble	11.0000	Sq.Ft	425.00	4675.00
Material	Armani gold marble	19.0000	Sq.Ft	374.00	7106.00
Material	Basil Polished 800x1200	131.0000	Sq.Ft	48.00	6288.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	47.0000	Sq.Ft	150.00	7050.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	77.0000	Sq.Ft	100.00	7700.00
Material	Italian Marble (Crema Nova)	1073.0000	Sq.Ft	550.00	590150.00
Material	Lumire LT Tile 600x300mm	134.0000	Sq.Ft	150.00	20100.00
Material	Mural Brown Tile 1200x600mm	63.0000	Sq.Ft	100.00	6300.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Riverstone Lux 800x1200	150.0000	Sq.Ft	75.00	11250.00
Material	Sparten Beige Tile 600x600mm	132.0000	Sq.Ft	100.00	13200.00
Material	Sparten Brown Tile 600x600mm	415.0000	Sq.Ft	100.00	41500.00
Material	Terastone Beige 600x600mm	55.0000	Sq.Ft	150.00	8250.00
Material	Terastone Olive 600x600mm	247.0000	Sq.Ft	150.00	37050.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Traventine Brown Tile 1200x600mm	63.0000	Sq.Ft	450.00	28350.00
Material	White Cement	499.0000	Kgs	17.60	8782.40
					811401.40
A Bldg Flat No. 1704 Flooring & Tiling Work (M)		1.0000	Job		
Material	Alaska grey marble	10.0000	Sq.Ft	425.00	4250.00
Material	Armani gold marble	18.0000	Sq.Ft	374.00	6732.00
Material	Basil Polished 800x1200	182.0000	Sq.Ft	48.00	8736.00
Material	Brazillan Nero Tile 1200x600mm	47.0000	Sq.Ft	150.00	7050.00
Material	Crema Nova Marble	16.0000	Sq.Ft	200.00	3200.00
Material	Floor Guard Sheet (4ft x 6ft)	1911.0000	Sq.Ft	6.51	12440.61
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	10.0000	Sq.Ft	100.00	1000.00
Material	Hackad Plast Chemical	8.2000	Ltrs	190.00	1558.00
Material	Italian Marble (Crema Nova)	1408.0000	Sq.Ft	550.00	774400.00
Material	Lumire LT Tile 600x300mm	160.0000	Sq.Ft	150.00	24000.00
Material	Mural Brown Tile 1200x600mm	116.0000	Sq.Ft	100.00	11600.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Riverstone Lux 800x1200	173.0000	Sq.Ft	75.00	12975.00
Material	Sparten Beige Tile 600x600mm	111.0000	Sq.Ft	100.00	11100.00
Material	Sparten Brown Tile 600x600mm	432.0000	Sq.Ft	100.00	43200.00
Material	Tape Roll	0.0000	No.	1327.50	0.00
Material	Terastone Beige 600x600mm	44.0000	Sq.Ft	150.00	6600.00
Material	Terastone Olive 600x600mm	224.0000	Sq.Ft	150.00	33600.00
Material	Traventine Brown Tile 1200x600mm	63.0000	Sq.Ft	450.00	28350.00
Material	White Cement	689.0000	Kgs	17.60	12126.40
					1013368.01
A Bldg Flat No.1704 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					162319.00
A Bldg Flat No.1703 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	0.00	0.00
					155989.00
A Bldg 17th Floor Tile Adhesive		1.0000	No.		
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					158523.63
A 1701		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 1702		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 1703 (Option 1) - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
					2847.00
A 1704 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A 1703 Supporting Material		1.0000	No.		
Material	Cement 43 Grade	21.0000	Bags	275.00	5775.00
Material	Crush Sand	85.0000	Cu.Ft	33.00	2805.00
Material	Natural Sand	85.0000	Cu.Ft	350.00	29750.00
Material	Tenax Creama Solid 1.5kg Set	10.0000	set	1000.00	10000.00
Material	White Cement	643.0000	Kgs	17.60	11316.80
					59646.80
A Bldg Flat No.1803 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					160714.00
A Bldg Flat No.1804 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	12.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	8.00	0.00
					162949.00
A Bldg Flat No.1802 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	0.00	0.00
					182464.00
A Bldg 18th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	0.0000	Sq.Ft	100.00	0.00
Material	Italian Marble (Crema Nova)	1423.0000	Sq.Ft	550.00	782650.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	210.8000	Sq.Ft	75.00	15810.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1059076.44
A Bldg 18th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1041301.01

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 18th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					847123.53
A Bldg 18th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1351.0000	Sq.Ft	550.00	743050.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1032484.94
A 1801		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 1803 (Option 1) - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
					2847.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1804 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A 1802		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A Bldg 18th Fl. Tile Adhesive - 1 No.		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg Flat No.1902 Wooden Flooring Den Room		1.0000	Sq.Ft		
Material	End Patti (Natural Oak)	12.0000	R.Ft	150.00	1800.00
Material	Reducer Patti (Natural Oak)	2.1000	R.Ft	150.00	315.00
Material	Skirting (Natural Oak)	34.5600	R.Ft	1500.00	51840.00
Material	T- Profile (Natural Oak)	4.2000	R.Ft	160.00	672.00
Material	Wooden Flooring (Natural Oak)	133.8400	Sq.Ft	500.00	66920.00
					121547.00
A Bldg 19th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	48.0000	Sq.Ft	100.00	4800.00
Material	Italian Marble (Crema Nova)	1423.0000	Sq.Ft	550.00	782650.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	162.0000	Sq.Ft	75.00	12150.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1060216.44
A Bldg 19th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	48.0000	Sq.Ft	100.00	4800.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	162.0000	Sq.Ft	75.00	12150.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1031206.01
A Bldg 19th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					847123.53
A Bldg 19th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1351.0000	Sq.Ft	550.00	743050.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1032484.94
A 1901		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 1902		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A Bldg 19th Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 2001 - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 2003 (Option 1) - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
					2847.00
A Bldg 20th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1423.0000	Sq.Ft	550.00	782650.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1064266.44
A Bldg 20th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1037813.01
A Bldg 20th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					847123.53
A Bldg 20th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1351.0000	Sq.Ft	550.00	743050.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1018830.94
A Bldg 20th Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg Flat No.2001 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					164139.20
A Bldg Flat No.2003 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A Diffrence Quantity From 1st To 17th Floor With Noc Deduct		1.0000	Sq.Ft		
Material	Alaska grey marble	12.0000	Sq.Ft	425.00	5100.00
Material	Basil Polished 800x1200	732.0000	Sq.Ft	48.00	35136.00
Material	Brazillan Nero Tile 1200x600mm	897.0000	Sq.Ft	150.00	134550.00
Material	Crema Nova Marble	151.4500	Sq.Ft	200.00	30290.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	1839.0000	Sq.Ft	100.00	183900.00
Material	Lumire LT Tile 600x300mm	1042.0000	Sq.Ft	150.00	156300.00
Material	Mural Brown Tile 1200x600mm	1264.0000	Sq.Ft	100.00	126400.00
Material	Regal Onyx Copper Tile 1200x600mm	36.0000	Sq.Ft	150.00	5400.00
Material	Riverstone Lux 800x1200	2164.0000	Sq.Ft	75.00	162300.00
Material	Sadharalli Polish granite	104.8100	Sq.Ft	150.00	15721.50
Material	Sparten Beige Tile 600x600mm	2303.0000	Sq.Ft	100.00	230300.00
Material	Sparten Brown Tile 600x600mm	5884.0000	Sq.Ft	100.00	588400.00
Material	Terastone Beige 600x600mm	428.0000	Sq.Ft	150.00	64200.00
Material	Terastone Brown 600x600mm	247.0000	Sq.Ft	100.00	24700.00
Material	Terastone Olive 600x600mm	1409.0000	Sq.Ft	150.00	211350.00
Material	Traventine Brown Tile 1200x600mm	902.0000	Sq.Ft	450.00	405900.00
					2379947.50
A Bldg 21st Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1423.0000	Sq.Ft	550.00	782650.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1064266.44
A Bldg 21st Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1041301.01
A Bldg 21st Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					841078.53
A Bldg 21st Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1100.0000	Sq.Ft	550.00	605000.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					894434.94
A 2102		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 2103 (Option 1)		1.0000	Sq.Ft		
Material	Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
					2847.00
A Bldg 21st Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg Flat No.2102 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					186093.60
A Bldg Flat No.2103 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A Bldg 22nd Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	900.0000	Sq.Ft	550.00	495000.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					782661.44
A Bldg 22nd Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1028707.41
A Bldg 22nd Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					847123.53
A Bldg 22nd Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Italian Marble (Crema Nova)	1351.0000	Sq.Ft	550.00	743050.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1032484.94
A 2203 (Option 1) - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
					2847.00
A Bldg 22nd Fl.Tile Adhesive - 1 No.		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg Flat No.2201 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					164139.20
A Bldg Flat No.2203 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A Bldg 23rd Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1423.0000	Sq.Ft	550.00	782650.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					1070311.44
A Bldg 23rd Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1035256.01

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 23rd Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					841078.53
A Bldg 23rd Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	0.0000	Sq.Ft	550.00	0.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					289434.94
A 2303 (Option 1) - 1 Sq.Ft		1.0000	Sq.Ft		
Material	Telephonic Black Granite	36.5000	Sq.Ft	78.00	2847.00
					2847.00
A Bldg 23rd Fl. Tile Adhesive - 1 No.		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg Flat No.2303 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	0.00	0.00
					155989.00
A Bldg 24th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	900.0000	Sq.Ft	550.00	495000.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					782661.44
A Bldg 24th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1041301.01
A Bldg 24th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					847123.53
A Bldg 24th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1100.0000	Sq.Ft	550.00	605000.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Travertine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					894434.94
A 2402		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 2401		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A Bldg 24th Fl. Tile Adhesive - 1 No.		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg Flat No.2401 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					164139.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No.2402 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					186093.60
A Bldg 25th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	900.0000	Sq.Ft	550.00	495000.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					782661.44
A Bldg 25th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1041301.01
A Bldg 25th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					847123.53
A Bldg 25th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1100.0000	Sq.Ft	550.00	605000.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					894434.94
A 2504		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					4208.10
A 2501		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 2502		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 2503		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A Bldg 25th Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg Flat No.2501 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					164139.20
A Bldg Flat No.2502 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					186093.60
A Bldg Flat No.2503 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A Bldg Flat No.2504 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring Lumpsum	1.0000	No.	0.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					166522.60
A Bldg 26th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	900.0000	Sq.Ft	550.00	495000.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					782661.44
A Bldg 26th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1041301.01
A Bldg 26th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					254549.73
A Bldg 26th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1100.0000	Sq.Ft	550.00	605000.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Travertine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					894434.94
A 2602		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 2601		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 2603		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 2604		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 26th Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg Flat No.2602 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					186093.60
A Bldg Flat No.2604 Wooden Flooring Children Room		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring Lumpsum	1.0000	No.	0.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					166522.60
Adhesive Diff Qty up to 26floor		1.0000	No.		
Material	GP Resin	400.0000	Kgs	160.00	64000.00
Material	Hardner	9.0000	Ltrs	250.00	2250.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	208.0000	Bags	750.00	156000.00
					222250.00
A Diff. Qty. of Sadarali Granite upto 26th floor		1.0000	No.		
Material	Sadharalli Polish granite	900.0000	Sq.Ft	150.00	135000.00
					135000.00
A Bldg. - Kerakoll Bioflex for Sample (replacement to Sika)		1.0000	No.		
Material	Bioflex Grey	25.0000	Bags	100.00	2500.00
Material	Bioflex White	25.0000	Bags	100.00	2500.00
					5000.00
A 2701		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 2702		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 2703		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 2704		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 27th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	900.0000	Sq.Ft	550.00	495000.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					782075.84
A Bldg 27th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1040715.41
A Bldg 27th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					844348.73
A Bldg 27th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1100.0000	Sq.Ft	550.00	605000.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					899894.34
A Bldg 27th Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 2801		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 2802		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 2803		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 2804		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 28th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	900.0000	Sq.Ft	550.00	495000.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					782075.84
A Bldg 28th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1040715.41
A Bldg 28th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					844348.73
A Bldg 28th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	0.0000	Sq.Ft	550.00	0.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					294894.34
A Bldg 28th Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 2901		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 2902		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 2903		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 2904		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 29th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	900.0000	Sq.Ft	550.00	495000.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					782075.84
A Bldg 29th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1040715.41
A Bldg 29th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					844348.73
A Bldg 29th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1100.0000	Sq.Ft	550.00	605000.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	126.5000	Sq.Ft	100.00	12650.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	130.5000	Sq.Ft	100.00	13050.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	51.4000	Sq.Ft	150.00	7710.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					899894.34
A Bldg 29th Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A 3001		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 3002		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72
A 3003		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 3004		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 30th Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	0.0000	Sq.Ft	48.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	900.0000	Sq.Ft	550.00	495000.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Sparten Brown Tile 600x600mm	454.5000	Sq.Ft	100.00	45450.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	166.0000	Sq.Ft	100.00	16600.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					782075.84
A Bldg 30th Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1049821.01
A Bldg 30th Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	0.0000	Sq.Ft	550.00	0.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					851433.53
A Bldg 30th Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Bldg 30th Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	0.0000	Sq.Ft	550.00	0.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	253.0000	Sq.Ft	100.00	25300.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	261.0000	Sq.Ft	100.00	26100.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	102.8000	Sq.Ft	150.00	15420.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					341814.94
A 3101		1.0000	Sq.Ft		
Material	Telephonic Black Granite	37.6300	Sq.Ft	78.00	2935.14
					2935.14
A 3102		1.0000	Sq.Ft		
Material	Telephonic Black Granite	46.2400	Sq.Ft	78.00	3606.72
					3606.72

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 3103		1.0000	Sq.Ft		
Material	Telephonic Black Granite	44.6600	Sq.Ft	78.00	3483.48
					3483.48
A 3104		1.0000	Sq.Ft		
Material	Telephonic Black Granite	53.9500	Sq.Ft	78.00	4208.10
					4208.10
A Bldg 31st Fl. Flooring & Tiling Work Flat No 1		1.0000	Sq.Ft		
Material	Alaska grey marble	8.4200	Sq.Ft	425.00	3578.50
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Brazillan Nero Tile 1200x600mm	24.3400	Sq.Ft	150.00	3651.00
Material	Crema Nova Marble	11.3600	Sq.Ft	200.00	2272.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	0.0000	Sq.Ft	550.00	0.00
Material	Lumire LT Tile 600x300mm	156.1000	Sq.Ft	150.00	23415.00
Material	Mural Brown Tile 1200x600mm	86.9000	Sq.Ft	100.00	8690.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Sparten Brown Tile 600x600mm	434.0000	Sq.Ft	100.00	43400.00
Material	Terastone Beige 600x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Terastone Brown 600x600mm	77.3300	Sq.Ft	100.00	7733.00
Material	Terastone Olive 600x600mm	249.1000	Sq.Ft	150.00	37365.00
Material	Traventine Brown Tile 1200x600mm	12.2800	Sq.Ft	450.00	5526.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					241566.44
A Bldg 31st Fl. Flooring & Tiling Work Flat No 2		1.0000	Sq.Ft		
Material	Alaska grey marble	14.5500	Sq.Ft	425.00	6183.75
Material	Armani gold marble	17.9900	Sq.Ft	374.00	6728.26
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	63.2000	Sq.Ft	150.00	9480.00
Material	Crema Nova Marble	17.4400	Sq.Ft	200.00	3488.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	1367.0000	Sq.Ft	550.00	751850.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	110.7000	Sq.Ft	100.00	11070.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	191.8000	Sq.Ft	100.00	19180.00
Material	Sparten Brown Tile 600x600mm	525.7000	Sq.Ft	100.00	52570.00
Material	Terastone Beige 600x600mm	69.4000	Sq.Ft	150.00	10410.00
Material	Terastone Brown 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Terastone Olive 600x600mm	233.2000	Sq.Ft	150.00	34980.00
Material	Traventine Brown Tile 1200x600mm	55.3000	Sq.Ft	450.00	24885.00
Material	White Cement	654.0000	Kgs	17.60	11510.40
					1060271.01
A Bldg 31st Fl. Flooring & Tiling Work Flat No 3		1.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Alaska grey marble	10.8300	Sq.Ft	425.00	4602.75
Material	Armani gold marble	18.2700	Sq.Ft	374.00	6832.98
Material	Basil Polished 600 x 1200	147.6000	Sq.Ft	100.00	14760.00
Material	Basil Polished 800x1200	147.6000	Sq.Ft	48.00	7084.80
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	55.3000	Sq.Ft	150.00	8295.00
Material	Crema Nova Marble	15.2200	Sq.Ft	200.00	3044.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	189.7000	Sq.Ft	100.00	18970.00
Material	Italian Marble (Crema Nova)	1029.0000	Sq.Ft	550.00	565950.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	87.0000	Sq.Ft	100.00	8700.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	93.0000	Sq.Ft	65.00	6045.00
Material	Sparten Beige Tile 600x600mm	162.0000	Sq.Ft	100.00	16200.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	47.9000	Sq.Ft	150.00	7185.00
Material	Terastone Brown 600x600mm	154.1000	Sq.Ft	100.00	15410.00
Material	Terastone Olive 600x600mm	240.1000	Sq.Ft	150.00	36015.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	490.0000	Kgs	17.60	8624.00
					861883.53
A Bldg 31st Fl. Flooring & Tiling Work Flat No 4		1.0000	Sq.Ft		
Material	Alaska grey marble	9.2000	Sq.Ft	425.00	3910.00
Material	Armani gold marble	18.4100	Sq.Ft	374.00	6885.34
Material	Basil Polished 600 x 1200	189.7000	Sq.Ft	100.00	18970.00
Material	Basil Polished 800x1200	189.7000	Sq.Ft	48.00	9105.60
Material	Basil Polished 800x1600	0.0000	Sq.Ft	75.00	0.00
Material	Brazillan Nero Tile 1200x600mm	70.5000	Sq.Ft	150.00	10575.00
Material	Crema Nova Marble	16.0200	Sq.Ft	200.00	3204.00
Material	Grano Silver Shadow Tile 1200mmx600mmx9.5mm	210.0000	Sq.Ft	100.00	21000.00
Material	Italian Marble (Crema Nova)	0.0000	Sq.Ft	550.00	0.00
Material	Lumire LT Tile 600x300mm	158.1000	Sq.Ft	150.00	23715.00
Material	Mural Brown Tile 1200x600mm	253.0000	Sq.Ft	100.00	25300.00
Material	Nositee Flurry Marble	19.0000	Sq.Ft	550.00	10450.00
Material	Regal Onyx Copper Tile 1200x600mm	83.0000	Sq.Ft	150.00	12450.00
Material	Riverstone Lux 800x1200	0.0000	Sq.Ft	75.00	0.00
Material	S. White Unpolish granite uncut 16mm	0.0000	Sq.Ft	65.00	0.00
Material	Sparten Beige Tile 600x600mm	261.0000	Sq.Ft	100.00	26100.00
Material	Sparten Brown Tile 600x600mm	502.0000	Sq.Ft	100.00	50200.00
Material	Terastone Beige 600x600mm	102.8000	Sq.Ft	150.00	15420.00
Material	Terastone Brown 600x600mm	177.9000	Sq.Ft	100.00	17790.00
Material	Terastone Olive 600x600mm	253.0000	Sq.Ft	150.00	37950.00
Material	Traventine Brown Tile 1200x600mm	83.0000	Sq.Ft	450.00	37350.00
Material	White Cement	650.0000	Kgs	17.60	11440.00
					341814.94
A Bldg 31st Fl. Tile Adhesive		1.0000	No.		
Material	Bioflex Grey	143.4800	Bags	100.00	14348.00
Material	Bioflex White	8.4800	Bags	100.00	848.00
Material	Black Pigment	0.1000	Kgs	1406.25	140.63
Material	Brown Pigment	0.1000	Kgs	1200.00	120.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cobalt	1.0000	Kgs	500.00	500.00
Material	Econo Seal Plus	10.0000	Ltrs	500.00	5000.00
Material	Feviquick	0.3000	Kgs	50.00	15.00
Material	GP Resin	50.0000	Kgs	160.00	8000.00
Material	Hackad Plast Chemical	32.1000	Ltrs	190.00	6099.00
Material	Hardner	2.0000	Ltrs	250.00	500.00
Material	Red Pigment	0.1000	Kgs	25.00	2.50
Material	Sika Ceram 288H Grey (25Kg Bag) Tile Adhesive	143.4800	Bags	800.00	114784.00
Material	Sika Ceram 288H White (25Kg Bag) Tile Adhesive	8.4800	Bags	750.00	6360.00
Material	Tenax Creama Solid 1.5kg Set	20.0000	set	1000.00	20000.00
Material	Tenax Transparent Solid 1Lit Set	5.0000	set	1000.00	5000.00
Material	Yellow Pigment	0.1000	Kgs	25.00	2.50
					181719.63
A Flooring & Tiling (M) Material for GRN purpose		1.0000	No.		
Material	Armani gold marble	350.0000	Sq.Ft	374.00	130900.00
Material	Bioflex White	20.0000	Bags	100.00	2000.00
Material	Grip Stone	10.0000	Kgs	4025.00	40250.00
					173150.00
Material Covering on Polished Italian Marble		1.0000	Kgs		
Material	Plastic (Transperent)	50.4000	Kgs	84.00	4233.60
Material	Tape Roll	25.0000	No.	1327.50	33187.50
					37421.10
1st to 26th Floor -Bioflex White(due to brand change)		1.0000	Floor		
Material	Bioflex White	201.0000	Bags	100.00	20100.00
					20100.00
A Bldg Diff. Qty. of Sadarali Granite 27th to 31st Floor		600.0000	Sq.Ft		
Material	Sadharalli Polish granite	600.0000	Sq.Ft	150.00	90000.00
					90000.00
A Flat No 101 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 102 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 103 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 104 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 201 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 202 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 203 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 204 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 401 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 402 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 403 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 404 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 501 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A Flat No 502 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 503 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 504 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 601 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 602 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 603 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 604 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 701 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 702 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 703 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 704 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 801 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 802 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 803 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 803 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 901 Marble & Granite Work		0.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 902 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 903 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 904 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1001 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1002 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1003 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1004 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1101 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1102 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1103 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1104 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1201 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1202 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1203 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1204 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1301 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1302 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1303 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Flat No 1304 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1401 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1402 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1403 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1404 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1501 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1502 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1503 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1504 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1601 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1602 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1603 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1604 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1701 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1702 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1703 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1704 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1801 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1802 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A Flat No 1803 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1804 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1901 Marble & Granite Work -		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1902 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1903 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 1904 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2001 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2002 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2003 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2004 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2101 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2102 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2103 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2104 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2201 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2202 Marble & Granite Work		0.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2203 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2204 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2301 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2302 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2303 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2304 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2401 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2402 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2403 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2404 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2501 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2502 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2503 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2504 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2601 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2602 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2603 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00
A Flat No 2604 Marble & Granite Work		0.0000	Sq.Ft		
Labour	Granite Kitchen Otta BC	0.0000	R.Ft	250.00	0.00
Labour	Granite Sill-BCo	0.0000	R.Ft	60.00	0.00
Labour	Granite Top (Round)	0.0000	R.Ft	15.00	0.00
Labour	I Marble Patti - BCo	0.0000	R.Ft	80.00	0.00
Labour	Italian Marble Champher & Polish	0.0000	R.Ft	40.00	0.00
Labour	Italian Marble Counter- BCo	0.0000	No.	8090.00	0.00
Labour	Italian Marble Flooring - BCo	0.0000	Sq.Ft	20.00	0.00
Labour	Italian Marble Mirror Polish- BCo	0.0000	Sq.Ft	65.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	0.0000	R.Ft	60.00	0.00
Labour	Italian Marble Sill- BC-	0.0000	R.Ft	45.00	0.00
Labour	Italian marble Skirting - BCo	0.0000	R.Ft	50.00	0.00
Labour	Marbel Umbra Patti (L) - Mkt	0.0000	R.Ft	45.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 101 Floor Vitrified Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 102 Floor Vitrified Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 103 Floor Vitrified Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 104 Floor Vitrified Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 201 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 202 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 203 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 204 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 401 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 402 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 403 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 404 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 501 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 502 Floor Vitrified Flooring		0.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 503 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 504 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 601 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 602 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 603 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 604 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 701 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 702 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 703 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 704 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 801 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 802 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 803 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 804 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 901 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 902 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 903 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 904 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1001 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1002 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1003 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1004 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1101 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1102 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1103 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1104 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1201 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1202 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1203 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1204 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1301 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1302 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1303 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1304 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1401 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1402 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1403 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1404 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1501 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1502 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1503 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1504 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1601 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1602 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1603 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1604 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1701 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1702 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1703 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1704 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1801 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1802 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1803 Floor Vitrified Flooring		0.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1804 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1901 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1902 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1903 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 1904 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2001 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2002 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2003 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2004 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2101 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2102 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2103 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2104 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2201 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2202 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2203 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2204 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2301 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2302 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2303 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2304 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2401 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2402 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2403 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2404 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2501 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2502 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2503 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2504 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2601 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2602 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2603 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A 2604 Floor Vitrified Flooring		0.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	0.0000	Sq.Ft	10.00	0.00
Labour	Vitrified Skirting BC	0.0000	R.Ft	7.00	0.00
					0.00
A Bldg - Misc. Tiling work		1.0000	No.		
Labour	Tiling work lumpsum BC	4.0000	No.	0.00	0.00
					0.00
A 101 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 102 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 103 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 104 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 201 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 202 Dado		1.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 203 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 204 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 401 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 402 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 403 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 404 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 501 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 502 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 503 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 504 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 601 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 602 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 603 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 604 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 701 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 702 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 703 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 704 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 801 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 802 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 803 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 804 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 901 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 902 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 903 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 904 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1001 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1002 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1003 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1004 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1101 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1102 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1103 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1104 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1201 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1202 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1203 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1204 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1301 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1302 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1303 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1304 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1401 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1402 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1403 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1404 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1501 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1502 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1503 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1504 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1601 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1602 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1603 Dado		1.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1604 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1701 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1702 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1703 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1704 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1801 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1802 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1803 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1804 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1901 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1902 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1903 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 1904 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2001 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2002 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2003 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2004 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2101 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2102 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2103 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2104 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2201 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2202 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2203 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2204 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2301 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2302 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2303 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2304 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2401 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2402 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2403 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2404 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2501 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2502 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2503 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2504 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2601 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2602 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2603 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 2604 Dado		1.0000	Sq.Ft		
Labour	Dado BC	0.0000	Sq.Ft	8.00	0.00
Labour	L Groove - BCV	0.0000	R.Ft	15.00	0.00
					0.00
A 201 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A 202 Tiling Work Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	26.7797	Ltrs	6.00	160.68
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64681.79
A 202 Tiling Work Skirting Material		354.6900	R.Ft		
Material	Cement 43 Grade	6.3844	Bags	275.00	1755.71
Material	Natural Sand	7.0938	Cu.Ft	350.00	2482.83
					4238.54
A 203 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	21.0446	Ltrs	6.00	126.27
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50829.61
A 203 Tiling Work Skirting Material		290.6700	R.Ft		
Material	Cement 43 Grade	5.2321	Bags	275.00	1438.83
Material	Natural Sand	5.8134	Cu.Ft	350.00	2034.69
					3473.52
A 204 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	26.2937	Ltrs	6.00	157.76
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63507.93
A 204 Tiling Work Skirting Material		333.1800	R.Ft		
Material	Cement 43 Grade	5.9972	Bags	275.00	1649.23
Material	Natural Sand	6.6636	Cu.Ft	350.00	2332.26
					3981.49
A Mock up Flat No. 301 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A Mock up Flat No. 302 Tiling Work Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	26.7797	Ltrs	6.00	160.68
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64681.79
A. Mock up Flat No. 303 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	21.0446	Ltrs	6.00	126.27
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50829.61
A Mock up Flat No. 304 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	26.2937	Ltrs	6.00	157.76
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63507.93
A Mock up Flat No. 304 Tiling Work Skirting Material		333.1800	R.Ft		
Material	Cement 43 Grade	5.9972	Bags	275.00	1649.23
Material	Natural Sand	6.6636	Cu.Ft	350.00	2332.26
					3981.49
A Flat No. 401 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A Flat No. 402 Tiling Work Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	26.7797	Ltrs	6.00	160.68
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64681.79
A Flat No. 403 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	21.0446	Ltrs	6.00	126.27
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50829.61
A Flat No. 404 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	26.2937	Ltrs	6.00	157.76
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63507.93
A Flat No. 501 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A Flat No. 502 Tiling Work Bedding Material		1785.3100	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	26.7797	Ltrs	6.00	160.68
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64681.79
A Flat No. 503 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A Flat No. 504 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A Flat No. 601 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A Flat No. 602 Tiling Work Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	26.7797	Ltrs	6.00	160.68
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64681.79
A Flat No. 603 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A Flat No. 604 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A Flat No. 701 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A Flat No. 702 Tiling Work Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Flat No.703 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A Flat No. 704 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A Flat No. 801 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A Flat No. 802 Tiling Work Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A Flat No. 803 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A Flat No. 804 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A Flat No. 901 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A Flat No. 902 Tiling Work Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A Flat No. 903 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					50703.34
A Flat No. 904 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A Flat No. 1001 Tiling Work Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	26.9009	Ltrs	6.00	161.41
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64974.53
A Flat No. 1002 Tiling Work Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A Flat No. 1003 Tiling Work Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A Flat No. 1004 Tiling Work Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 11th floor Flat No. 1101 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 11th floor Flat No. 1102 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 11th floor Flat No. 1103 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 11th floor Flat No. 1104 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 12th floor Flat No. 1201 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 12th floor Flat No. 1202 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 12th floor Flat No. 1203 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 12th floor Flat No. 1204 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 13th floor Flat No. 1301 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 13th floor Flat No. 1302 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 13th floor Flat No. 1303 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 13th floor Flat No. 1304 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 14th floor Flat No. 1401 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 14th floor Flat No. 1402 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 14th floor Flat No. 1403 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 14th floor Flat No. 1404 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 15th floor Flat No. 1501 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 15th floor Flat No. 1502 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 15th floor Flat No. 1503 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 15th floor Flat No. 1504 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 16th floor Flat No. 1602 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 16th floor Flat No. 1601 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 16th floor Flat No. 1603 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 16th floor Flat No. 1604 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 17th floor Flat No. 1704 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	0.0000	Cu.Ft	33.00	0.00
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					58722.49
A 17th floor Flat No. 1701 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 17th floor Flat No. 1702 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 17th floor Flat No. 1703 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 18th floor Flat No. 1801 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 18th floor Flat No. 1802 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 18th floor Flat No. 1803 flooring Bedding Material		1402.9700	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 18th floor Flat No. 1804 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 19th floor Flat No. 1901 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 19th floor Flat No. 1902 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 19th floor Flat No. 1903 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 19th floor Flat No. 1904 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 20th floor Flat No. 2001 flooring Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 20th floor Flat No. 2002 flooring Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 20th floor Flat No. 2003 flooring Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 20th floor Flat No. 2004 flooring Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	HCL Acid	0.0000	Ltrs	6.00	0.00
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 21st floor 2101 Tile Bedding Material - 1793.39 Sq.Ft		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 21st floor 2102 Tile Bedding Material - 1785.31 Sq.Ft		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 21st floor 2103 Tile Bedding Material - 1402.97 Sq.Ft		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 21st floor 2104 Tile Bedding Material - 1752.91 Sq.Ft		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 22nd floor 2201 Tile Bedding Material - 1793.39 Sq.Ft		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 22nd floor 2202 Tile Bedding Material - 1785.31 Sq.Ft		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	M Sand	142.8248	Cu.Ft	65.00	9283.61
					23816.04
A 22nd floor 2203 Tile Bedding Material - 1402.97 Sq.Ft		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 22nd floor 2204 Tile Bedding Material - 1752.91 Sq.Ft		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 23rd floor 2301 Tile Bedding Material - 1793.39 Sq.Ft		1793.3900	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	M Sand	143.4712	Cu.Ft	65.00	9325.63
					23923.83
A 23rd floor 2302 Tile Bedding Material - 1785.31 Sq.Ft		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 23rd floor 2303 Tile Bedding Material - 1402.97 Sq.Ft		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	Natural Sand	112.2376	Cu.Ft	350.00	39283.16
					50703.34
A 23rd floor 2304 Tile Bedding Material - 1752.91 Sq.Ft		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 24th floor 2401 Tile Bedding Material - 1793.39 Sq.Ft		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	Natural Sand	143.4712	Cu.Ft	350.00	50214.92
					64813.12
A 24th floor 2402 Tile Bedding Material - 1785.31 Sq.Ft		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	Natural Sand	142.8248	Cu.Ft	350.00	49988.68
					64521.11
A 24th floor 2403 Tile Bedding Material - 1402.97 Sq.Ft		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	M Sand	112.2376	Cu.Ft	65.00	7295.44
					18715.62
A 24th floor 2404 Tile Bedding Material - 1752.91 Sq.Ft		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	Natural Sand	140.2328	Cu.Ft	350.00	49081.48
					63350.17
A 25th floor 2501 Tile Bedding Material - 1793.39 Sq.Ft		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	M Sand	68.5075	Cu.Ft	100.00	6850.75
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21448.95
A 25th floor 2502 Tile Bedding Material - 1785.31 Sq.Ft		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	M Sand	68.1988	Cu.Ft	100.00	6819.88
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21352.31
A 25th floor 2503 Tile Bedding Material - 1402.97 Sq.Ft		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	M Sand	53.5935	Cu.Ft	100.00	5359.35
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					16779.53
A 25th floor 2504 Tile Bedding Material - 1752.91 Sq.Ft		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	M Sand	66.9612	Cu.Ft	100.00	6696.12
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					20964.81
A 26th floor 2601 Tile Bedding Material - 1793.39 Sq.Ft		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	M Sand	68.5075	Cu.Ft	100.00	6850.75
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21448.95
A 26th floor 2602 Tile Bedding Material - 1785.31 Sq.Ft		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	M Sand	68.1988	Cu.Ft	100.00	6819.88
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21352.31
A 26th floor 2603 Tile Bedding Material - 1402.97 Sq.Ft		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	M Sand	53.5935	Cu.Ft	100.00	5359.35
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					16779.53
A 26th floor 2604 Tile Bedding Material - 1752.91 Sq.Ft		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	M Sand	66.9612	Cu.Ft	100.00	6696.12
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					20964.81
A 27th floor 2701 Tile Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	M Sand	68.5075	Cu.Ft	100.00	6850.75
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21448.95
A 27th floor 2702 Tile Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M Sand	68.1988	Cu.Ft	100.00	6819.88
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21352.31
A 27th floor 2703 Tile Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	M Sand	53.5935	Cu.Ft	100.00	5359.35
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					16779.53
A 27th floor 2704 Tile Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	M Sand	66.9612	Cu.Ft	100.00	6696.12
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					20964.81
A 28th floor 2801 Tile Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	M Sand	68.5075	Cu.Ft	100.00	6850.75
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21448.95
A 28th floor 2802 Tile Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	M Sand	68.1988	Cu.Ft	100.00	6819.88
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21352.31
A 28th floor 2803 Tile Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	M Sand	53.5935	Cu.Ft	100.00	5359.35
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					16779.53
A 28th floor 2804 Tile Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	M Sand	66.9612	Cu.Ft	100.00	6696.12
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					20964.81
A 29th floor 2901 Tile Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	M Sand	68.5075	Cu.Ft	100.00	6850.75
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21448.95
A 29th floor 2902 Tile Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	M Sand	68.1988	Cu.Ft	100.00	6819.88
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21352.31
A 29th floor 2903 Tile Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	M Sand	53.5935	Cu.Ft	100.00	5359.35
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					16779.53
A 29th floor 2904 Tile Bedding Material		1752.9100	Sq.Ft		
Material	Cement 43 Grade	35.0582	Bags	275.00	9641.01
Material	Crush Sand	140.2328	Cu.Ft	33.00	4627.68
Material	M Sand	66.9612	Cu.Ft	100.00	6696.12
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					20964.81
A 30th floor 3001 Tile Bedding Material		1793.3900	Sq.Ft		
Material	Cement 43 Grade	35.8678	Bags	275.00	9863.65
Material	Crush Sand	143.4712	Cu.Ft	33.00	4734.55
Material	M Sand	68.5075	Cu.Ft	100.00	6850.75
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21448.95
A 30th floor 3002 Tile Bedding Material		1785.3100	Sq.Ft		
Material	Cement 43 Grade	35.7062	Bags	275.00	9819.21
Material	Crush Sand	142.8248	Cu.Ft	33.00	4713.22
Material	M Sand	68.1988	Cu.Ft	100.00	6819.88
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					21352.31
A 30th floor 3003 Tile Bedding Material		1402.9700	Sq.Ft		
Material	Cement 43 Grade	28.0594	Bags	275.00	7716.34
Material	Crush Sand	112.2376	Cu.Ft	33.00	3703.84
Material	M Sand	53.5935	Cu.Ft	100.00	5359.35
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
					16779.53
Tower A Bison Board Panel For Floor Protection (MTBT From Le		1.0000	No.		
Material	Bison Panel Board 16mm (8x4)	40.0000	No.	1536.00	61440.00
					61440.00
A 101 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 102 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					867.20
A 103 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 104 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 201 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 202 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 203 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 204 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 301 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 302 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 303 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 304 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 401 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 402 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 403 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 404 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 501 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 502 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 503 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 504 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 601 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 602 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 603 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 604 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 701 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 702 Grout For Tiling Work		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 703 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK laticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 704 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 801 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 802 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 803 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 804 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 901 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 902 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 903 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 904 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 1001 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 1002 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 1003 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 1004 Grout For Tiling Work		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 1101 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 1102 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 1103 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK laticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 1104 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 1201 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 1204 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 1301 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 1302 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 1303 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 1304 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 1402 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 1403 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 1404 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 1502 Grout For Tiling Work		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 1503 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK laticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 1602 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 1603 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK laticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK laticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 1604 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK laticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 1701 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 1702 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 1703 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 1704 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.1000	Kgs	40.00	84.00
Material	Grout 17-Marble Beige (600 Series)	4.2700	Kgs	42.00	179.34
Material	Grout 18-Sauterne (600 Series)	3.9000	Kgs	40.00	156.00
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8800	Kgs	42.00	36.96
Material	Grout 78-Starling Silver (600 Series)	6.9100	Kgs	40.00	276.40
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.50
A 1801 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 1901 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 1903 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.4900	Kgs	40.00	59.60
Material	Grout 17-Marble Beige (600 Series)	4.3200	Kgs	42.00	181.44
Material	Grout 18-Sauterne (600 Series)	3.7100	Kgs	40.00	148.40
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.8500	Kgs	42.00	35.70
Material	Grout 78-Starling Silver (600 Series)	6.4400	Kgs	40.00	257.60
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	1.6900	Kgs	40.00	67.60
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8500	Kgs	40.00	34.00
					804.34
A 2001 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 2002 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	1.9600	Kgs	40.00	78.40
Material	Grout 17-Marble Beige (600 Series)	4.0500	Kgs	42.00	170.10
Material	Grout 18-Sauterne (600 Series)	4.3500	Kgs	40.00	174.00
Material	Grout 22-Midnight Black (600 Series)	0.5500	Kgs	40.00	22.00
Material	Grout 61-Parchment (600 Series)	0.5500	Kgs	42.00	23.10
Material	Grout 78-Starling Silver (600 Series)	7.1200	Kgs	40.00	284.80
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.8700	Kgs	40.00	34.80
					867.20
A 2201 Grout For Tiling Work		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 2301 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 2401 Grout For Tiling Work		1.0000	No.		
Material	Grout 03-Silk (600 Series)	2.0400	Kgs	40.00	81.60
Material	Grout 17-Marble Beige (600 Series)	3.8400	Kgs	42.00	161.28
Material	Grout 18-Sauterne (600 Series)	3.8300	Kgs	40.00	153.20
Material	Grout 22-Midnight Black (600 Series)	0.5000	Kgs	40.00	20.00
Material	Grout 61-Parchment (600 Series)	0.9000	Kgs	42.00	37.80
Material	Grout 78-Starling Silver (600 Series)	6.4300	Kgs	40.00	257.20
Material	MYK Iaticrete 44 Bright White (Cementacious Grout)	2.0000	Kgs	40.00	80.00
Material	MYK Iaticrete 89 Smoke Grey (Cementacious Grout)	0.9400	Kgs	40.00	37.60
					828.68
A 101 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 101 Living,Dining,Passa. Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 101 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 101 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 102 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 102 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 102 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 102 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 103 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 103 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 103 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 104 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 104 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 104 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 104 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 201 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 201 Living,Dining,Passa. Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 201 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 201 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 202 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 202 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 202 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 202 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 203 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 203 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 203 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 204 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 204 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 204 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 204 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 301 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 301 Living,Dining,Passa. Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 301 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 301 Parents Bed Marble Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 302 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 302 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 302 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 302 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 303 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 303 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 303 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 304 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 304 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 304 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 304 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 401 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 401 Living,Dining,Passa. Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 401 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 401 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 402 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 402 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 402 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 402 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 403 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 403 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 403 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 404 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 404 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 404 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 404 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 501 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 501 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 501 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 501 Parents Bed Marble Tiling		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 502 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 502 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 502 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 502 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 503 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 503 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 503 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 504 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 504 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 504 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 504 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 601 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 601 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 601 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 601 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 602 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 602 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 602 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 602 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 603 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 603 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 603 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 604 Guest Bed Marble Flooring -		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 604 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 604 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 604 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 701 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 701 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 701 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 701 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 702 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 702 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 702 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 702 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 703 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 703 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 703 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 704 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 704 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 704 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 704 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 801 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 801 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 801 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 801 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 802 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 802 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 802 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 802 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 803 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 803 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 803 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 804 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 804 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 804 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 804 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 901 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 901 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 901 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 901 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 902 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 902 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 902 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 902 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 903 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 903 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 903 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 904 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 904 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 904 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 904 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 1001 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1001 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 1001 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1001 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 1002 Guest Bed Marble Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1002 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 1002 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 1002 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 1003 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 1003 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 1003 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1004 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1004 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1004 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1004 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A-1101 Guest Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A-1101 Living,Dining,Passa. Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A-1101 Master Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A-1101 Parents Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A-1102 Guest Bed Marble Flooring - 1 No.		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A-1102 Living,Dining,Passa. Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A-1102 Master Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A-1102 Parents Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A-1103 Guest Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A-1103 Living,Dining,Passa. Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A-1103 Master Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A-1104 Guest Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A-1104 Living,Dining,Passa. Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A-1104 Master Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A-1104 Parents Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A-1201 Guest Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A-1201 Living,Dining,Passa. Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A-1201 Master Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A-1201 Parents Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A-1202 Guest Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A-1202 Living,Dining,Passa. Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A-1202 Master Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A-1202 Parents Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A-1203 Guest Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A-1203 Living,Dining,Passa. Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A-1203 Master Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1204 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1204 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1204 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1204 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 1301 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1301 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 1301 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1301 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1302 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1302 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 1302 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 1302 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 1303 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 1303 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 1303 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1304 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1304 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1304 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1304 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 1401 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1401 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 1401 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1401 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 1402 Guest Bed Marble Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1402 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 1402 Master Bed Marble Flooring - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 1402 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 1403 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 1403 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 1403 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1404 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1404 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1404 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1404 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 1501 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1501 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 1501 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1501 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 1502 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1502 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 1502 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 1502 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 1503 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 1503 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 1503 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1504 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1504 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1504 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1504 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 1601 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1601 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 1601 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1601 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 1602 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1602 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 1602 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 1602 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 1603 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 1603 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 1603 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1604 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1604 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1604 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1604 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 1701 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1701 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 1701 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1701 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 1702 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1702 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 1702 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 1702 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 1703 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 1703 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 1703 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1704 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1704 Living,Dining,Passa. Marble Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1704 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1704 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 1801 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1801 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 1801 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1801 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 1802 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1802 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 1802 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 1802 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 1803 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 1803 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 1803 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1804 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1804 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1804 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1804 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 1901 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1901 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 1901 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1901 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 1902 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1902 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 1902 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 1902 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 1903 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 1903 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 1903 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 1904 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 1904 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 1904 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 1904 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2001 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2001 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2001 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2001 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2002 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2002 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 2002 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2002 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2003 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2003 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2003 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2004 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2004 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 2004 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2004 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2101 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2101 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2101 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2101 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2102 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2102 Living,Dining,Passa. Marble Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 2102 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2102 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2103 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2103 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2103 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2104 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2104 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 2104 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2104 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2201 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2201 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2201 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2201 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2202 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2202 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 2202 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2202 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2203 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2203 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2203 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2204 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2204 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2204 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2204 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2301 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2301 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2301 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2301 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2302 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2302 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 2302 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2302 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2303 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2303 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2303 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2304 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2304 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2304 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2304 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2401 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2401 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2401 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2401 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2402 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2402 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 2402 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2402 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2403 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2403 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2403 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2404 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2404 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 2404 Master Bed Marble Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2404 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2501 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2501 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2501 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2501 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2502 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2502 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 2502 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2502 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2503 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2503 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2503 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2504 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2504 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 2504 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2504 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2601 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2601 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2601 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2601 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2602 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2602 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2602 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2602 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2603 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2603 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2603 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2604 Guest Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2604 Living,Dining,Passa. Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 2604 Master Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2604 Parents Bed Marble Flooring		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2701 Guest Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2701 Living,Dining,Passa. Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2701 Master Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2701 Parents Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2702 Guest Bed Marble Tiling		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2702 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2702 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2702 Parents Bed Marble Tiling-(No.)-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2703 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2703 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2703 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2704 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2704 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 2704 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2704 Parents Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2801 Guest Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2801 Living,Dining,Passa. Marble Til - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2801 Master Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2801 Parents Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2802 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 2802 Guest Bed Marble Tiling		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2802 Master Bed Marble Tiling-(No.)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2802 Parents Bed Marble Tiling-(No.)-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2803 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2803 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2803 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2804 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2804 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 2804 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 2804 Parents Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 2901 Guest Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2901 Living,Dining,Passa. Marble Til - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 2901 Master Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2901 Parents Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 2902 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 2902 Guest Bed Marble Tiling		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2902 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 2902 Parents Bed Marble Tiling-(No.)-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 2903 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 2903 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 2903 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 2904 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 2904 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 2904 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2904 Parents Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 3001 Guest Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 3001 Living,Dining,Passa. Marble Til - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 3001 Master Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 3001 Parents Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 3002 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 3002 Guest Bed Marble Tiling		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 3002 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 3002 Parents Bed Marble Tiling-(No.)-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 3003 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 3003 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 3003 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 3004 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 3004 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 3004 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 3004 Parents Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 3101 Guest Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 3101 Living,Dining,Passa. Marble Til - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	117.5400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.7000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	117.5400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	117.5400	R.Ft	0.00	0.00
					0.00
A 3101 Master Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	65.6200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	228.2000	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	65.6200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 3101 Parents Bed Marble Tiling - 1 No.		1.0000	No.		
Labour	Italian Marble Champher & Polish	62.3400	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.9700	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	62.3400	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	204.5200	R.Ft	0.00	0.00
					0.00
A 3102 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	114.5900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	572.8100	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	114.5900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	114.5900	R.Ft	0.00	0.00
					0.00
A 3102 Guest Bed Marble Tiling		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 3102 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	66.9000	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.6500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.6500	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	66.9000	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	66.9000	R.Ft	0.00	0.00
					0.00
A 3102 Parents Bed Marble Tiling-(No.)-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	49.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	182.4500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	49.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	162.9700	R.Ft	0.00	0.00
					0.00
A 3103 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	41.6700	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	144.0800	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	41.6700	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	136.7000	R.Ft	0.00	0.00
					0.00
A 3103 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	101.5500	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	487.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	101.5500	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	101.5500	R.Ft	0.00	0.00
					0.00
A 3103 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	46.8900	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	200.3200	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	46.8900	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	46.8900	R.Ft	0.00	0.00
					0.00
A 3104 Guest Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	31.5800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	133.8500	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	31.5800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	103.6000	R.Ft	0.00	0.00
					0.00
A 3104 Living,Dining,Passa. Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	116.2600	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	590.8900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	116.2600	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	116.2600	R.Ft	0.00	0.00
					0.00
A 3104 Master Bed Marble Tiling-(No.)		1.0000	No.		
Labour	Italian Marble Champher & Polish	57.4200	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	210.4400	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	57.4200	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	57.4200	R.Ft	0.00	0.00
					0.00
A 3104 Parents Bed Marble Tiling-(No.)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	42.9800	R.Ft	0.00	0.00
Labour	Italian Marble Flooring - BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	151.9900	Sq.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	42.9800	R.Ft	0.00	0.00
Labour	Italian marble Skirting - BCo	141.0100	R.Ft	0.00	0.00
					0.00
A 101 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 101 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 101 Children Toilet Vitrified Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 101 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 101 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 101 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 101 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 101 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 101 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 102 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 102 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 102 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 102 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 102 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 102 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 102 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 102 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 102 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 103 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 103 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 103 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 103 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 103 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 103 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 103 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 103 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 103 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 104 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 104 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 104 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 104 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 104 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 104 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 104 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 104 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 104 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 201 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 201 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 201 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 201 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 201 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 201 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 201 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 201 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 201 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 202 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2073.88
A 202 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 202 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 202 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 202 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 202 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 202 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 202 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 202 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 203 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 203 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 203 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 203 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 203 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 203 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 203 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 203 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					935.02
A 203 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 204 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 204 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 204 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 204 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 204 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 204 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 204 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 204 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 204 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 301 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 301 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 301 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 301 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 301 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 301 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					503.20
A 301 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 301 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 301 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 302 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 302 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 302 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 302 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 302 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 302 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 302 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 302 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 302 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 303 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 303 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 303 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 303 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					417.10
A 303 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 303 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 303 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 303 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 303 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 304 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 304 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 304 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 304 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 304 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 304 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 304 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 304 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 304 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 401 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 401 Terrace Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 401 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 401 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 401 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 401 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 401 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 401 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 401 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 402 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 402 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 402 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 402 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 402 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 402 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 402 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 402 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 402 Staff Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 403 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 403 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 403 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 403 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 403 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 403 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 403 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 403 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 403 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 404 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 404 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 404 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 404 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 404 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 404 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 404 Powder Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 404 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 404 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 501 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 501 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 501 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 501 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 501 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 501 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 501 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 501 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 501 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 502 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 502 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 502 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 502 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 502 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 502 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 502 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 502 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 502 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 503 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 503 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 503 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 503 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 503 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 503 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 503 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 503 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 503 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 504 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 504 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 504 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 504 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 504 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 504 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 504 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 504 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 504 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 601 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 601 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 601 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 601 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 601 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 601 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 601 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 601 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 601 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 602 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 602 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 602 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 602 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 602 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 602 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 602 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 602 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 602 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 603 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 603 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 603 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 603 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 603 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 603 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 603 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 603 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 603 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 604 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 604 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 604 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 604 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 604 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 604 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 604 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 604 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 604 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 701 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 701 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 701 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 701 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 701 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					527.40
A 701 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 701 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 701 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 701 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 702 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 702 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 702 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 702 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 702 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 702 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 702 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 702 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 702 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 703 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 703 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 703 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					383.20
A 703 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 703 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 703 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 703 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 703 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 703 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 704 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 704 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 704 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 704 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 704 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 704 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 704 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 704 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 704 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 801 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 801 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 801 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 801 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 801 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 801 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 801 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 801 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 801 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 802 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 802 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 802 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 802 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 802 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 802 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 802 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 802 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 802 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 803 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 803 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 803 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 803 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 803 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 803 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 803 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 803 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 803 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 804 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 804 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 804 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 804 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 804 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 804 Parents Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 804 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 804 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 804 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 901 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 901 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 901 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 901 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 901 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 901 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 901 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 901 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 901 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 902 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 902 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 902 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 902 Kitchen Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 902 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 902 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 902 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 902 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 902 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 903 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 903 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 903 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 903 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 903 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 903 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 903 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 903 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 903 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 904 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 904 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 904 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 904 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 904 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 904 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 904 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 904 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 904 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1001 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1001 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 1001 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1001 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1001 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1001 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1001 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1001 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1001 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1002 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1002 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1002 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1002 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1002 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1002 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1002 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1002 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1002 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1003 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1003 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1003 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1003 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1003 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1003 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1003 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1003 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1003 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1004 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1004 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1004 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1004 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1004 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1004 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1004 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1004 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1004 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1101 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1101 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1101 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1101 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					398.30
A 1101 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1101 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1101 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1101 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1101 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1102 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1102 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1102 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1102 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1102 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1102 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1102 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1102 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1102 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1103 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1103 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					508.10
A 1103 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1103 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1103 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1103 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1103 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1103 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1103 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1104 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1104 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1104 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1104 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1104 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1104 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1104 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1104 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1104 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					241.40
A 1201 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1201 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 1201 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1201 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1201 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1201 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1201 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1201 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1201 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1202 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1202 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1202 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1202 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1202 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1202 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1202 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					435.90
A 1202 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1202 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1203 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1203 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1203 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1203 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1203 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1203 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1203 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1203 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1203 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1204 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1204 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1204 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1204 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1204 Master Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1204 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1204 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1204 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1204 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1301 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1301 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1301 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1301 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1301 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1301 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1301 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1301 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1301 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1302 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1302 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1302 Dry Balcony Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1302 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1302 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1302 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1302 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1302 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1302 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1303 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1303 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1303 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1303 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1303 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1303 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1303 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1303 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1303 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1304 Terrace Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1304 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1304 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1304 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1304 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1304 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1304 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1304 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1304 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1401 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1401 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 1401 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1401 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1401 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1401 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1401 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1401 Staff Room Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1401 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1402 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1402 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1402 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1402 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1402 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1402 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1402 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1402 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1402 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1403 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1403 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1403 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1403 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1403 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1403 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1403 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1403 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1403 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1404 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1404 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1404 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1404 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1404 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1404 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1404 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1404 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1404 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1501 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1501 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1501 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					490.80
A 1501 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1501 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1501 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1501 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1501 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1501 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1502 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1502 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1502 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1502 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1502 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1502 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1502 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1502 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1502 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1503 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1604.69
A 1503 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1503 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1503 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1503 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1503 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1503 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1503 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1503 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1504 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1504 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1504 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1504 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1504 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1504 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1504 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1504 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					582.47
A 1504 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1601 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1601 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 1601 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1601 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1601 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1601 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1601 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1601 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1601 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1602 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1602 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1602 Dry Balcony Vitrified Flooring.		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1602 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1602 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1602 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					597.40
A 1602 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1602 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1602 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1603 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1603 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1603 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1603 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1603 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1603 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1603 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1603 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1603 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1604 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1604 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1604 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1604 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1604 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1604 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1604 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1604 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1604 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1701 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1701 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1701 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1701 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1701 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1701 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1701 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1701 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1701 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1702 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1702 Children Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1702 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1702 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1702 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1702 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1702 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1702 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1702 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1703 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1703 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1703 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1703 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1703 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1703 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1703 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1703 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1703 Staff Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1704 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1704 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1704 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1704 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1704 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1704 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1704 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1704 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1704 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1801 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1801 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 1801 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1801 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1801 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1801 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1801 Powder Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1801 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1801 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1802 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1802 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1802 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1802 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1802 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1802 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1802 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1802 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1802 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1803 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1803 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1803 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1803 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1803 Kitchen Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1803 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1803 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1803 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1803 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1804 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 1804 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1804 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1804 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1804 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1804 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1804 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1804 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1804 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 1901 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 1901 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1812.66
A 1901 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 1901 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 1901 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 1901 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 1901 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1901 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 1901 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 1902 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1902 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1902 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 1902 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 1902 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 1902 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 1902 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 1902 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 1902 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1903 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 1903 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1903 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 1903 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 1903 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 1903 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 1903 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 1903 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 1903 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 1904 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 1904 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 1904 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 1904 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 1904 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 1904 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 1904 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1904 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 1904 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2001 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 2001 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 2001 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2001 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2001 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2001 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2001 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2001 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2001 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 2002 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 2002 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2002 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2002 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 2002 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					495.10
A 2002 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2002 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2002 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 2002 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2003 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2003 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2003 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2003 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2003 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2003 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2003 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 2003 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2003 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2004 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 2004 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 2004 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					484.40
A 2004 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2004 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2004 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 2004 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2004 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2004 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2101 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 2101 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2101 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2101 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2101 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2101 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2101 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2101 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2101 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 2102 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2102 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2102 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2102 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 2102 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 2102 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2102 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2102 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 2102 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2103 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2103 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2103 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2103 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2103 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2103 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2103 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 2103 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2103 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2104 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2104 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 2104 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 2104 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2104 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2104 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 2104 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2104 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2104 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2201 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 2201 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 2201 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2201 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2201 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2201 Parents Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2201 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2201 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2201 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 2202 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 2202 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2202 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2202 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 2202 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 2202 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2202 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2202 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 2202 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2203 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2203 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2203 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2203 Guest Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2203 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2203 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2203 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 2203 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2203 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2204 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 2204 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 2204 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 2204 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2204 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2204 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 2204 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2204 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2204 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2301 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2301 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2301 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2301 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2301 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2301 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2301 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2301 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2301 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 2302 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2302 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2302 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2302 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 2302 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 2302 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2302 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2302 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2302 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2303 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2303 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2303 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2303 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2303 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2303 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2303 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 2303 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2303 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2304 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2304 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 2304 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 2304 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2304 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2304 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2304 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2304 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2304 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2401 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 2401 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 2401 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2401 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2401 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2401 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2401 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2401 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2401 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 2402 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 2402 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2402 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2402 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1810.49
A 2402 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 2402 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2402 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2402 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 2402 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2403 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2403 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2403 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2403 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2403 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2403 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2403 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 2403 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2403 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2404 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 2404 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					516.70
A 2404 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 2404 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2404 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2404 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 2404 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2404 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2404 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2501 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 2501 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2501 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2501 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2501 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2501 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2501 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2501 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2501 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					229.00
A 2502 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2502 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2502 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2502 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 2502 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 2502 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2502 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2502 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 2502 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2503 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2503 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2503 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2503 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2503 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2503 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2503 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					250.30
A 2503 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2503 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2504 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2504 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 2504 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 2504 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2504 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2504 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 2504 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2504 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2504 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2601 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 2601 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	43.5300	R.Ft	7.00	304.71
					2080.81
A 2601 Children Toilet Flooring		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2601 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2601 Master Toilet Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2601 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2601 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2601 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2601 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 2602 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 2602 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2602 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2602 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 2602 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 2602 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2602 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2602 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 2602 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2603 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2603 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2603 Dry Balcony Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2603 Guest Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2603 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2603 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2603 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 2603 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2603 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2604 Terrace Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	10.00	1776.10
Labour	Vitrified Skirting BC	42.5400	R.Ft	7.00	297.78
					2073.88
A 2604 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 2604 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 2604 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2604 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2604 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 2604 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2604 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2604 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2701 Balcony Vitrified Flooring-(No.)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2701 Children Toilet Vitrified Flooring-(Sq.Ft)		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2701 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2701 Kitchen Vitrified Tiling Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 2701 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2701 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2701 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2701 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2701 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 2702 A 102 Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2702 A 102 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2702 A 102 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2702 A 102 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 2702 A 102 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 2702 A 102 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2702 A 102 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2702 A 102 Staff Room Vitrified Flooring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 2702 A 102 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2703 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2703 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2703 Guest Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2703 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2703 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2703 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 2703 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2703 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2703 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2704 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 2704 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 2704 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2704 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2704 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 2704 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2704 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2704 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2704 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2801 Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	43.5300	R.Ft	0.00	0.00
					0.00
A 2801 Children Toilet Vitrified Flooring-(Sq.Ft)		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	0.00	0.00
					0.00
A 2801 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	0.00	0.00
					0.00
A 2801 Kitchen Vitrified Tiling Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	44.9400	R.Ft	0.00	0.00
					0.00
A 2801 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	0.00	0.00
					0.00
A 2801 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	0.00	0.00
					0.00
A 2801 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 2801 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.0600	R.Ft	0.00	0.00
					0.00
A 2801 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	0.00	0.00
					0.00
A 2802 Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	43.5300	R.Ft	0.00	0.00
					0.00
A 2802 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	0.00	0.00
					0.00
A 2802 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2802 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	42.9700	R.Ft	0.00	0.00
					0.00
A 2802 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	0.00	0.00
					0.00
A 2802 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	0.00	0.00
					0.00
A 2802 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 2802 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.3800	R.Ft	0.00	0.00
					0.00
A 2802 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	0.00	0.00
					0.00
A 2803 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	0.00	0.00
					0.00
A 2803 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	0.00	0.00
					0.00
A 2803 Guest Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	0.00	0.00
					0.00
A 2803 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	37.0600	R.Ft	0.00	0.00
					0.00
A 2803 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	0.00	0.00
					0.00
A 2803 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	0.00	0.00
					0.00
A 2803 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	31.1600	R.Ft	0.00	0.00
					0.00
A 2803 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	0.00	0.00
					0.00
A 2803 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	40.5700	R.Ft	0.00	0.00
					0.00
A 2804 Children Toilet Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2804 Dry Balcony Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	0.00	0.00
					0.00
A 2804 Kitchen Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	44.9400	R.Ft	0.00	0.00
					0.00
A 2804 Master Toilet Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	0.00	0.00
					0.00
A 2804 Parents Toilet Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	0.00	0.00
					0.00
A 2804 Powder Toilet Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 2804 Staff Room Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.7100	R.Ft	0.00	0.00
					0.00
A 2804 Staff Toilet Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	0.00	0.00
					0.00
A 2804 Terrace Vitrified Flooring-(No.) - 1 No.		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	43.5300	R.Ft	0.00	0.00
					0.00
A 2901 Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2901 Children Toilet Vitrified Flooring-(Sq.Ft)		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	10.00	490.80
					490.80
A 2901 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	10.00	398.30
					398.30
A 2901 Kitchen Vitrified Tiling Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	10.00	1618.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1932.98
A 2901 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	10.00	527.40
					527.40
A 2901 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	10.00	503.20
					503.20
A 2901 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2901 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	10.00	440.50
Labour	Vitrified Skirting BC	17.0600	R.Ft	7.00	119.42
					559.92
A 2901 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	10.00	229.00
					229.00
A 2902 A 102 Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 2902 A 102 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2902 A 102 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	10.00	430.60
					430.60
A 2902 A 102 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	10.00	1509.70
Labour	Vitrified Skirting BC	42.9700	R.Ft	7.00	300.79
					1810.49
A 2902 A 102 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	10.00	495.10
					495.10
A 2902 A 102 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	10.00	597.40
					597.40
A 2902 A 102 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2902 A 102 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	10.00	451.30
Labour	Vitrified Skirting BC	17.3800	R.Ft	7.00	121.66
					572.96
A 2902 A 102 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2903 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10
A 2903 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	10.00	383.20
					383.20
A 2903 Guest Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	10.00	417.10
					417.10
A 2903 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	10.00	1154.40
Labour	Vitrified Skirting BC	37.0600	R.Ft	7.00	259.42
					1413.82
A 2903 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	10.00	508.10
					508.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2903 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	10.00	250.30
					250.30
A 2903 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	10.00	716.90
Labour	Vitrified Skirting BC	31.1600	R.Ft	7.00	218.12
					935.02
A 2903 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	10.00	248.90
					248.90
A 2903 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	10.00	1320.70
Labour	Vitrified Skirting BC	40.5700	R.Ft	7.00	283.99
					1604.69
A 2904 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	10.00	516.70
					516.70
A 2904 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	10.00	484.40
					484.40
A 2904 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	10.00	1619.40
Labour	Vitrified Skirting BC	44.9400	R.Ft	7.00	314.58
					1933.98
A 2904 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	10.00	516.60
					516.60
A 2904 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	10.00	479.00
					479.00
A 2904 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	10.00	435.90
					435.90
A 2904 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	10.00	458.50
Labour	Vitrified Skirting BC	17.7100	R.Ft	7.00	123.97
					582.47
A 2904 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	10.00	241.40
					241.40
A 2904 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	10.00	1560.80
Labour	Vitrified Skirting BC	35.9800	R.Ft	7.00	251.86
					1812.66
A 3001 Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	43.5300	R.Ft	0.00	0.00
					0.00
A 3001 Children Toilet Vitrified Flooring-(Sq.Ft)		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	0.00	0.00
					0.00
A 3001 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 3001 Kitchen Vitrified Tiling Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	44.9400	R.Ft	0.00	0.00
					0.00
A 3001 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	0.00	0.00
					0.00
A 3001 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	0.00	0.00
					0.00
A 3001 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 3001 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.0600	R.Ft	0.00	0.00
					0.00
A 3001 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	0.00	0.00
					0.00
A 3002 A 102 Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	43.5300	R.Ft	0.00	0.00
					0.00
A 3002 A 102 Children Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	0.00	0.00
					0.00
A 3002 A 102 Dry Balcony Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	0.00	0.00
					0.00
A 3002 A 102 Kitchen Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	42.9700	R.Ft	0.00	0.00
					0.00
A 3002 A 102 Master Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	0.00	0.00
					0.00
A 3002 A 102 Parents Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	0.00	0.00
					0.00
A 3002 A 102 Powder Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 3002 A 102 Staff Room Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.3800	R.Ft	0.00	0.00
					0.00
A 3002 A 102 Staff Toilet Vitrified Flooring		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	0.00	0.00
					0.00
A 3003 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 3003 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	0.00	0.00
					0.00
A 3003 Guest Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	0.00	0.00
					0.00
A 3003 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	37.0600	R.Ft	0.00	0.00
					0.00
A 3003 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	0.00	0.00
					0.00
A 3003 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	0.00	0.00
					0.00
A 3003 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	31.1600	R.Ft	0.00	0.00
					0.00
A 3003 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	0.00	0.00
					0.00
A 3003 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	40.5700	R.Ft	0.00	0.00
					0.00
A 3004 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	0.00	0.00
					0.00
A 3004 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	44.9400	R.Ft	0.00	0.00
					0.00
A 3004 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	0.00	0.00
					0.00
A 3004 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	0.00	0.00
					0.00
A 3004 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	0.00	0.00
					0.00
A 3004 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 3004 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.7100	R.Ft	0.00	0.00
					0.00
A 3004 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 3004 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	177.6100	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	43.5300	R.Ft	0.00	0.00
					0.00
A 3101 Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	35.9800	R.Ft	0.00	0.00
					0.00
A 3101 Children Toilet Vitrified Flooring-(Sq.Ft)		1.0000	Sq.Ft		
Labour	Vitrified Flooring -BC	49.0800	Sq.Ft	0.00	0.00
					0.00
A 3101 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	39.8300	Sq.Ft	0.00	0.00
					0.00
A 3101 Kitchen Vitrified Tiling Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.8400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	44.9400	R.Ft	0.00	0.00
					0.00
A 3101 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	52.7400	Sq.Ft	0.00	0.00
					0.00
A 3101 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.3200	Sq.Ft	0.00	0.00
					0.00
A 3101 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 3101 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	44.0500	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.0600	R.Ft	0.00	0.00
					0.00
A 3101 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	22.9000	Sq.Ft	0.00	0.00
					0.00
A 3102 Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	35.9800	R.Ft	0.00	0.00
					0.00
A 3102 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	0.00	0.00
					0.00
A 3102 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.0600	Sq.Ft	0.00	0.00
					0.00
A 3102 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	150.9700	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	42.9700	R.Ft	0.00	0.00
					0.00
A 3102 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	49.5100	Sq.Ft	0.00	0.00
					0.00
A 3102 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	59.7400	Sq.Ft	0.00	0.00
					0.00
A 3102 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 3102 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	45.1300	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.3800	R.Ft	0.00	0.00
					0.00
A 3102 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	0.00	0.00
					0.00
A 3103 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	0.00	0.00
					0.00
A 3103 Dry Balcony Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	38.3200	Sq.Ft	0.00	0.00
					0.00
A 3103 Guest Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	41.7100	Sq.Ft	0.00	0.00
					0.00
A 3103 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	115.4400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	37.0600	R.Ft	0.00	0.00
					0.00
A 3103 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	50.8100	Sq.Ft	0.00	0.00
					0.00
A 3103 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	25.0300	Sq.Ft	0.00	0.00
					0.00
A 3103 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	71.6900	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	31.1600	R.Ft	0.00	0.00
					0.00
A 3103 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.8900	Sq.Ft	0.00	0.00
					0.00
A 3103 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	132.0700	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	40.5700	R.Ft	0.00	0.00
					0.00
A 3104 Children Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	51.6700	Sq.Ft	0.00	0.00
					0.00
A 3104 Dry Balcony Vitrified Flooring-(No.)		0.0000	No.		
Labour	Vitrified Flooring -BC	48.4400	Sq.Ft	0.00	0.00
					0.00
A 3104 Kitchen Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	161.9400	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	44.9400	R.Ft	0.00	0.00
					0.00
A 3104 Master Toilet Vitrified Flooring-(No.)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Vitrified Flooring -BC	51.6600	Sq.Ft	0.00	0.00
					0.00
A 3104 Parents Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	47.9000	Sq.Ft	0.00	0.00
					0.00
A 3104 Powder Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	43.5900	Sq.Ft	0.00	0.00
					0.00
A 3104 Staff Room Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	45.8500	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	17.7100	R.Ft	0.00	0.00
					0.00
A 3104 Staff Toilet Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	24.1400	Sq.Ft	0.00	0.00
					0.00
A 3104 Terrace Vitrified Flooring-(No.)		1.0000	No.		
Labour	Vitrified Flooring -BC	156.0800	Sq.Ft	0.00	0.00
Labour	Vitrified Skirting BC	35.9800	R.Ft	0.00	0.00
					0.00
A 101 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 101 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 101 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 101 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 101 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 101 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 101 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 102 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 102 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 102 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 102 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 102 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 102 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 102 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 103 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 103 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 103 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 103 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 103 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 103 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 103 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 104 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2378.52
A 104 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 104 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 104 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 104 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 104 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 104 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 201 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 201 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 201 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 201 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 201 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 201 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 201 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 202 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 202 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 202 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 202 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 202 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 202 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 202 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 203 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 203 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 203 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 203 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 203 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 203 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 203 Staff Toilet dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 204 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 204 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 204 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 204 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 204 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 204 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 204 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 301 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 301 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 301 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 301 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 301 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 301 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 301 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 302 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 302 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 302 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 302 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 302 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 302 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 302 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 303 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 303 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 303 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 303 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 303 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2343.97
A 303 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 303 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 304 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 304 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 304 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 304 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 304 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 304 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 304 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 401 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 401 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 401 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 401 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 401 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 401 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 401 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 402 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 402 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 402 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 402 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 402 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 402 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 402 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 403 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 403 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 403 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 403 Kitchen dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 403 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 403 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 403 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 404 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 404 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 404 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 404 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 404 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 404 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 404 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 501 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 501 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 501 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 501 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 501 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 501 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 501 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 502 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 502 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 502 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 502 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 502 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 502 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 502 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 503 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 503 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					787.05
A 503 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 503 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 503 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 503 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 503 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 504 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 504 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 504 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 504 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 504 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 504 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 504 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 601 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 601 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 601 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 601 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 601 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 601 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 601 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 602 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 602 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 602 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 602 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 602 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 602 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 602 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 603 Children Toilet dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 603 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 603 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 603 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 603 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 603 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 603 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 604 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 604 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 604 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 604 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 604 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 604 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 604 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 701 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 701 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 701 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 701 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 701 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 701 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 701 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 702 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 702 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 702 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 702 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 702 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 702 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1592.65
A 702 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 703 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 703 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 703 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 703 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 703 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 703 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 703 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 704 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 704 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 704 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 704 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 704 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 704 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 704 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 801 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 801 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 801 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 801 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 801 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 801 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 801 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 802 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 802 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 802 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 802 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 802 Parents Toilet dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 802 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 802 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 803 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 803 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 803 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 803 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 803 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 803 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 803 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 804 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 804 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 804 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 804 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 804 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 804 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 804 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 901 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 901 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 901 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 901 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 901 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 901 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 901 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 902 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 902 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 902 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					611.38
A 902 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 902 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 902 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 902 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 903 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 903 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 903 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 903 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 903 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 903 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 903 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 904 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 904 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 904 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 904 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 904 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 904 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 904 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1001 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1001 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1001 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1001 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1001 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1001 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1001 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1002 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1002 Dry Balcony dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1002 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1002 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1002 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1002 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1002 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1003 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1003 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1003 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1003 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1003 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1003 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1003 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1004 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1004 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1004 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1004 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1004 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1004 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1004 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1101 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1101 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1101 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1101 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1101 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1101 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1101 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1223.58
A 1102 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1102 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1102 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1102 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1102 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1102 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1102 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1103 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1103 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1103 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1103 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1103 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1103 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1103 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1104 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1104 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1104 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1104 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1104 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1104 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1104 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1201 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1201 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1201 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1201 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1201 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1201 Powder Toilet dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1201 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1202 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1202 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1202 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1202 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1202 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1202 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1202 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1203 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1203 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1203 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1203 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1203 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1203 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1203 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1204 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1204 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1204 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1204 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1204 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1204 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1204 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1301 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1301 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1301 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1301 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2093.55
A 1301 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1301 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1301 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1302 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1302 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1302 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1302 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1302 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1302 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1302 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1303 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1303 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1303 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1303 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1303 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1303 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1303 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1304 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1304 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1304 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1304 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1304 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1304 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1304 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1401 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1401 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1401 Kitchen dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1401 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1401 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1401 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1401 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1402 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1402 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1402 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1402 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1402 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1402 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1402 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1403 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1403 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1403 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1403 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1403 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1403 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1403 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1404 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1404 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1404 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1404 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1404 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1404 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1404 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1501 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2202.36
A 1501 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1501 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1501 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1501 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1501 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1501 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1502 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1502 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1502 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1502 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1502 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1502 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1502 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1503 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1503 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1503 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1503 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1503 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1503 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1503 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1504 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1504 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1504 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1504 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1504 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1504 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1504 Staff Toilet dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1601 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1601 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1601 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1601 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1601 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1601 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1601 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1602 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1602 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1602 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1602 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1602 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1602 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1602 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1603 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1603 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1603 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1603 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1603 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1603 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1603 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1604 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1604 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1604 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1604 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1604 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1907.64
A 1604 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1604 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1701 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1701 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1701 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1701 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1701 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1701 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1701 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1702 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1702 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1702 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1702 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1702 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1702 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1702 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1703 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1703 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1703 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1703 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1703 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1703 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1703 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1704 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1704 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1704 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1704 Master Toilet dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1704 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1704 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1704 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1801 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1801 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1801 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1801 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1801 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1801 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1801 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1802 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 1802 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1802 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1802 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1802 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1802 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1802 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1803 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1803 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1803 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1803 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1803 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1803 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1803 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1804 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1804 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					778.22
A 1804 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1804 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1804 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1804 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1804 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 1901 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 1901 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 1901 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 1901 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 1901 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 1901 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 1901 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 1902 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1902 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 1902 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 1902 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 1902 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 1902 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 1902 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 1903 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 1903 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 1903 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 1903 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 1903 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 1903 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 1903 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 1904 Children Toilet Dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 1904 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 1904 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 1904 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 1904 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 1904 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 1904 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2001 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2001 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2001 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2001 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2001 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2001 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2001 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2002 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2002 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2002 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2002 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2002 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2002 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2002 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2003 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2003 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2003 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2003 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2003 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2003 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1082.26
A 2003 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 2004 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2004 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2004 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2004 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2004 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2004 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2004 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2101 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2101 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2101 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2101 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2101 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2101 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2101 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2102 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2102 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2102 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2102 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2102 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2102 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2102 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2103 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2103 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2103 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2103 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2103 Master Toilet dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2103 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2103 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 2104 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2104 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2104 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2104 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2104 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2104 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2104 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2201 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2201 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2201 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2201 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2201 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2201 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2201 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2202 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2202 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2202 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2202 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2202 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2202 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2202 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2203 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2203 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2203 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1964.55
A 2203 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2203 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2203 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2203 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 2204 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2204 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2204 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2204 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2204 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2204 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2204 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2301 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2301 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2301 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2301 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2301 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2301 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2301 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2302 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2302 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2302 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2302 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2302 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2302 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2302 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2303 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2303 Dry Balcony dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2303 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2303 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2303 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2303 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2303 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 2304 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2304 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2304 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2304 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2304 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2304 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2304 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2401 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2401 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2401 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2401 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2401 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2401 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2401 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2402 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2402 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2402 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2402 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2402 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2402 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2402 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1276.89
A 2403 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2403 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2403 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2403 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2403 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2403 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2403 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 2404 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2404 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2404 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2404 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2404 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2404 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2404 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2501 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2501 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2501 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2501 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2501 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2501 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2501 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2502 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2502 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2502 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2502 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2502 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2502 Powder Toilet dado		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2502 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2503 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2503 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2503 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2503 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2503 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2503 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2503 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 2504 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2504 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2504 Kitchen dado		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2504 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2504 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2504 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2504 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2601 Children Toilet dado		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2601 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2601 Kitchen dado		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2601 Master Toilet dado		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2601 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2601 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2601 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2602 Children Toilet		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2602 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2602 Kitchen dado		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2602 Master Toilet dado		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1945.07
A 2602 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2602 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2602 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2603 Children Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2603 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2603 Guest Toilet dado		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2603 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2603 Master Toilet dado		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2603 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2603 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 2604 Children Toilet Dado		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2604 Dry Balcony dado		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2604 Kitchen dado.		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2604 Master Toilet dado		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2604 Parents Toilet dado		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2604 Powder Toilet dado		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2604 Staff Toilet dado		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2701 Children Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2701 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2701 Kitchen dado-(No.)		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2701 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2701 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2701 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2701 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2702 Children Toilet-(No.)		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2702 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2702 Kitchen dado-(No.)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2702 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2702 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2702 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2702 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2703 Children Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2703 Dry Balcony dado - 1 No.		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2703 Guest Toilet dado - 1 No.		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2703 Kitchen dado - 1 No.		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2703 Master Toilet dado - 1 No.		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2703 Powder Toilet dado - 1 No.		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2703 Staff Toilet dado - 1 No.		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 2704 Children Toilet-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2704 Dry Balcony dado-(No-Unit) - 1 No.		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2704 Kitchen dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2704 Master Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2704 Parents Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2704 Powder Toilet dado-(No.)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2704 Staff Toilet dado-(No.)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2801 Children Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2801 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2801 Kitchen dado-(No.)		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2801 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2801 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2801 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2801 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2802 Children Toilet-(No.)		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2336.25
A 2802 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2802 Kitchen dado-(No.)		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2802 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2802 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2802 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2802 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2803 Children Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2803 Dry Balcony dado - 1 No.		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2803 Guest Toilet dado - 1 No.		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2803 Kitchen dado - 1 No.		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2803 Master Toilet dado - 1 No.		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2803 Powder Toilet dado - 1 No.		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2803 Staff Toilet dado - 1 No.		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2804 Children Toilet-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2804 Dry Balcony dado-(No-Unit)-(No.)		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2804 Kitchen dado-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2804 Master Toilet dado-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2804 Parents Toilet dado-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2804 Powder Toilet dado-(No.)-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2804 Staff Toilet dado-(No.)-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 2901 Children Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 2901 Dry Balcony dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 2901 Kitchen dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 2901 Master Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 2901 Parents Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 2901 Powder Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 2901 Staff Toilet dado-(No.) - 1 No.		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 2902 Children Toilet-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 2902 Dry Balcony dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 2902 Kitchen dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 2902 Master Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 2902 Parents Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 2902 Powder Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 2902 Staff Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 2903 Children Toilet dado-(No.)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 2903 Dry Balcony dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 2903 Guest Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 2903 Kitchen dado - 1 No.		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 2903 Master Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 2903 Powder Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 2903 Staff Toilet dado-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	0.00	0.00
Labour	L Groove - BCV	24.6700	R.Ft	0.00	0.00
					0.00
A 2904 Children Toilet-(No.)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 2904 Dry Balcony dado-(No-Unit)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 2904 Kitchen dado-(No.)-(No.) - 0 No.		0.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 2904 Master Toilet dado-(No.)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 2904 Parents Toilet dado-(No.)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 2904 Powder Toilet dado-(No.)-(No.)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 2904 Staff Toilet dado-(No.)-(No.)-(No.) - 1 No.		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	0.00	0.00
Labour	L Groove - BCV	24.3700	R.Ft	0.00	0.00
					0.00
A 3001 Children Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 3001 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 3001 Kitchen dado-(No.)		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42
A 3001 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 3001 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 3001 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 3001 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 3002 Children Toilet-(No.)		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 3002 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 3002 Kitchen dado-(No.)		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 3002 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 3002 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 3002 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 3002 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 3003 Children Toilet dado-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 3003 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 3003 Guest Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 3003 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					683.03
A 3003 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 3003 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 3003 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 3004 Children Toilet-(No.)		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 3004 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 3004 Kitchen dado-(No.)		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 3004 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 3004 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 3004 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 3004 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 3101 Children Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	204.8700	Sq.Ft	8.00	1638.96
Labour	L Groove - BCV	37.5600	R.Ft	15.00	563.40
					2202.36
A 3101 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	78.9500	Sq.Ft	8.00	631.60
Labour	L Groove - BCV	4.4300	R.Ft	15.00	66.45
					698.05
A 3101 Kitchen dado-(No.)		1.0000	No.		
Labour	Dado BC	36.6400	Sq.Ft	8.00	293.12
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					524.42

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 3101 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	201.3000	Sq.Ft	8.00	1610.40
Labour	L Groove - BCV	32.2100	R.Ft	15.00	483.15
					2093.55
A 3101 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	213.4800	Sq.Ft	8.00	1707.84
Labour	L Groove - BCV	42.9700	R.Ft	15.00	644.55
					2352.39
A 3101 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	34.9300	R.Ft	15.00	523.95
					1613.71
A 3101 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	122.4600	Sq.Ft	8.00	979.68
Labour	L Groove - BCV	16.2600	R.Ft	15.00	243.90
					1223.58
A 3102 Children Toilet-(No.)		1.0000	No.		
Labour	Dado BC	231.1500	Sq.Ft	8.00	1849.20
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					2336.25
A 3102 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	82.8300	Sq.Ft	8.00	662.64
Labour	L Groove - BCV	5.5800	R.Ft	15.00	83.70
					746.34
A 3102 Kitchen dado-(No.)		1.0000	No.		
Labour	Dado BC	47.5100	Sq.Ft	8.00	380.08
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					611.38
A 3102 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	191.2900	Sq.Ft	8.00	1530.32
Labour	L Groove - BCV	27.6500	R.Ft	15.00	414.75
					1945.07
A 3102 Parents Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	234.2700	Sq.Ft	8.00	1874.16
Labour	L Groove - BCV	40.5100	R.Ft	15.00	607.65
					2481.81
A 3102 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	138.2000	Sq.Ft	8.00	1105.60
Labour	L Groove - BCV	32.4700	R.Ft	15.00	487.05
					1592.65
A 3102 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	129.1800	Sq.Ft	8.00	1033.44
Labour	L Groove - BCV	16.2300	R.Ft	15.00	243.45
					1276.89
A 3103 Children Toilet dado-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.0700	R.Ft	15.00	646.05
					2341.57
A 3103 Dry Balcony dado-(No.)		1.0000	No.		
Labour	Dado BC	86.7000	Sq.Ft	8.00	693.60
Labour	L Groove - BCV	6.2300	R.Ft	15.00	93.45
					787.05
A 3103 Guest Toilet dado-(No.)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Dado BC	189.3000	Sq.Ft	8.00	1514.40
Labour	L Groove - BCV	30.0100	R.Ft	15.00	450.15
					1964.55
A 3103 Kitchen dado		1.0000	No.		
Labour	Dado BC	60.1600	Sq.Ft	8.00	481.28
Labour	L Groove - BCV	13.4500	R.Ft	15.00	201.75
					683.03
A 3103 Master Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	211.9400	Sq.Ft	8.00	1695.52
Labour	L Groove - BCV	43.2300	R.Ft	15.00	648.45
					2343.97
A 3103 Powder Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	124.5200	Sq.Ft	8.00	996.16
Labour	L Groove - BCV	5.7400	R.Ft	15.00	86.10
					1082.26
A 3103 Staff Toilet dado-(No.)		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.6700	R.Ft	15.00	370.05
					1453.01
A 3104 Children Toilet-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	216.6900	Sq.Ft	8.00	1733.52
Labour	L Groove - BCV	43.0000	R.Ft	15.00	645.00
					2378.52
A 3104 Dry Balcony dado-(No-Unit)-(No.)		1.0000	No.		
Labour	Dado BC	89.2900	Sq.Ft	8.00	714.32
Labour	L Groove - BCV	4.2600	R.Ft	15.00	63.90
					778.22
A 3104 Kitchen dado-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	65.2500	Sq.Ft	8.00	522.00
Labour	L Groove - BCV	15.4200	R.Ft	15.00	231.30
					753.30
A 3104 Master Toilet dado-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	215.9000	Sq.Ft	8.00	1727.20
Labour	L Groove - BCV	42.9000	R.Ft	15.00	643.50
					2370.70
A 3104 Parents Toilet dado-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	192.6300	Sq.Ft	8.00	1541.04
Labour	L Groove - BCV	24.4400	R.Ft	15.00	366.60
					1907.64
A 3104 Powder Toilet dado-(No.)-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	136.2200	Sq.Ft	8.00	1089.76
Labour	L Groove - BCV	35.8200	R.Ft	15.00	537.30
					1627.06
A 3104 Staff Toilet dado-(No.)-(No.)-(No.)		1.0000	No.		
Labour	Dado BC	135.3700	Sq.Ft	8.00	1082.96
Labour	L Groove - BCV	24.3700	R.Ft	15.00	365.55
					1448.51
A 101 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 102 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 103 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 104 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 201 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 202 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 203 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 204 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 301 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 302 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 303 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 304 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 401 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 402 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 403 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 404 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 501 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 502 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 503 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 504 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 601 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 602 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 603 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 604 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 701 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 702 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 703 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 704 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 801 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 802 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 803 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 804 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 901 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 902 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 903 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 904 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1001 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1002 Granite Kitchen Otta		17.2200	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1003 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1004 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1101 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1102 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1103 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1104 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1201 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1202 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1203 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1204 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1301 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1302 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1303 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1304 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1401 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1402 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1403 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1404 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1501 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1502 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1503 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1504 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1601 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1602 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1603 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1604 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1701 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1702 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1703 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1704 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1801 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 1802 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1803 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1804 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 1901 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1902 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 1903 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 1904 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 2001 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 2002 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 2003 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 2004 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 2101 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 2102 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 2103 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 2104 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 2201 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 2202 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 2203 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 2204 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 2301 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 2302 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 2303 Granite Kitchen Otta		16.5600	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 2304 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 2401 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 2402 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 2403 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 2404 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 2501 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 2502 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 2503 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 2504 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 2601 Granite Kitchen Otta		13.9400	R.Ft		
Labour	Granite Kitchen Otta BC	13.9400	R.Ft	0.00	0.00
					0.00
A 2602 Granite Kitchen Otta		17.2200	R.Ft		
Labour	Granite Kitchen Otta BC	17.2200	R.Ft	0.00	0.00
					0.00
A 2603 Granite Kitchen Otta		16.5600	R.Ft		
Labour	Granite Kitchen Otta BC	16.5600	R.Ft	0.00	0.00
					0.00
A 2604 Granite Kitchen Otta		19.8400	R.Ft		
Labour	Granite Kitchen Otta BC	19.8400	R.Ft	0.00	0.00
					0.00
A 2701 Granite Kitchen Otta		14.4320	R.Ft		
Labour	Granite Kitchen Otta BC	14.4320	R.Ft	0.00	0.00
					0.00
A 2702 Granite Kitchen Otta		17.7120	R.Ft		
Labour	Granite Kitchen Otta BC	17.7120	R.Ft	0.00	0.00
					0.00
A 2703 Granite Kitchen Otta		17.0560	R.Ft		
Labour	Granite Kitchen Otta BC	17.0560	R.Ft	0.00	0.00
					0.00
A 2704 Granite Kitchen Otta		20.3360	R.Ft		
Labour	Granite Kitchen Otta BC	20.3360	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2801 Granite Kitchen Otta		14.4320	R.Ft		
Labour	Granite Kitchen Otta BC	14.4320	R.Ft	0.00	0.00
					0.00
A 2802 Granite Kitchen Otta		17.7120	R.Ft		
Labour	Granite Kitchen Otta BC	17.7120	R.Ft	0.00	0.00
					0.00
A 2803 Granite Kitchen Otta		17.0560	R.Ft		
Labour	Granite Kitchen Otta BC	17.0560	R.Ft	0.00	0.00
					0.00
A 2804 Granite Kitchen Otta		20.3360	R.Ft		
Labour	Granite Kitchen Otta BC	20.3360	R.Ft	0.00	0.00
					0.00
A 2901 Granite Kitchen Otta		14.4320	R.Ft		
Labour	Granite Kitchen Otta BC	14.4320	R.Ft	0.00	0.00
					0.00
A 2902 Granite Kitchen Otta		17.7120	R.Ft		
Labour	Granite Kitchen Otta BC	17.7120	R.Ft	0.00	0.00
					0.00
A 2903 Granite Kitchen Otta		17.0560	R.Ft		
Labour	Granite Kitchen Otta BC	17.0560	R.Ft	0.00	0.00
					0.00
A 2904 Granite Kitchen Otta		20.3360	R.Ft		
Labour	Granite Kitchen Otta BC	20.3360	R.Ft	0.00	0.00
					0.00
A 3001 Granite Kitchen Otta		14.4320	R.Ft		
Labour	Granite Kitchen Otta BC	14.4320	R.Ft	0.00	0.00
					0.00
A 3002 Granite Kitchen Otta		17.7120	R.Ft		
Labour	Granite Kitchen Otta BC	17.7120	R.Ft	0.00	0.00
					0.00
A 3003 Granite Kitchen Otta		17.0560	R.Ft		
Labour	Granite Kitchen Otta BC	17.0560	R.Ft	0.00	0.00
					0.00
A 3004 Granite Kitchen Otta		20.3360	R.Ft		
Labour	Granite Kitchen Otta BC	20.3360	R.Ft	0.00	0.00
					0.00
A 3101 Granite Kitchen Otta		14.4320	R.Ft		
Labour	Granite Kitchen Otta BC	14.4320	R.Ft	0.00	0.00
					0.00
A 3102 Granite Kitchen Otta		17.7120	R.Ft		
Labour	Granite Kitchen Otta BC	17.7120	R.Ft	0.00	0.00
					0.00
A 3103 Granite Kitchen Otta		17.0560	R.Ft		
Labour	Granite Kitchen Otta BC	17.0560	R.Ft	0.00	0.00
					0.00
A 3104 Granite Kitchen Otta		20.3360	R.Ft		
Labour	Granite Kitchen Otta BC	20.3360	R.Ft	0.00	0.00
					0.00
A 101 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 102 Marble Window Sill		48.3800	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 103 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 104 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 102 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 104 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 103 Marble Window Sill (Cant. Portion) - 16.5 R.Ft		16.5000	R.Ft		
Labour	Italian Marble Double Patti -BC	16.5000	R.Ft	0.00	0.00
					0.00
A 201 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 202 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 203 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 204 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 201 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 202 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 203 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 204 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 301 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 302 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 303 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 304 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 301 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 302 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 303 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 304 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 401 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 402 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 403 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 404 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 401 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 402 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 403 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 404 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 501 Marble Window Sill		47.4000	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 502 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 503 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 504 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 501 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 502 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 503 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 504 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 601 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 602 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 603 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 604 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 601 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 602 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 603 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 604 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 701 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 702 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 703 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 704 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 701 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 702 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 703 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 704 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 801 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 802 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 803 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 804 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 801 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 802 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 803 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 804 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 901 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 902 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 903 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 904 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 901 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 902 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 903 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 904 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1001 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 1002 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 1003 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 1004 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 1001 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 1002 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 1003 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 1004 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 1101 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 1102 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 1103 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 1104 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 1101 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1102 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1103 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 1104 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1201 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 1202 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 1203 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 1204 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 1201 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 1202 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 1203 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 1204 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 1301 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 1302 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 1303 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 1304 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 1301 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1302 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1303 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 1304 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1401 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 1402 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 1403 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 1404 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 1401 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 1402 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 1403 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 1404 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 1501 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 1502 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 1503 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 1504 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 1501 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1502 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1503 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 1504 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1601 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 1602 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 1603 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						0.00
A 1604 Marble Window Sill			53.3000	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
						0.00
A 1601 Marble Window Sill (Cant. Portion)			31.6500	R.Ft		
Labour		Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
						0.00
A 1602 Marble Window Sill (Cant. Portion)			22.1500	R.Ft		
Labour		Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
						0.00
A 1603 Marble Window Sill (Cant. Portion)			12.4700	R.Ft		
Labour		Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
						0.00
A 1604 Marble Window Sill (Cant. Portion)			22.1500	R.Ft		
Labour		Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
						0.00
A 1701 Marble Window Sill			47.4000	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
						0.00
A 1702 Marble Window Sill			48.3800	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
						0.00
A 1703 Marble Window Sill			28.8600	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
						0.00
A 1704 Marble Window Sill			48.3800	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
						0.00
A 1701 Marble Window Sill (Cant. Portion)			17.2300	R.Ft		
Labour		Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
						0.00
A 1702 Marble Window Sill (Cant. Portion)			17.2300	R.Ft		
Labour		Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
						0.00
A 1703 Marble Window Sill (Cant. Portion)			28.9700	R.Ft		
Labour		Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
						0.00
A 1704 Marble Window Sill (Cant. Portion)			17.2300	R.Ft		
Labour		Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
						0.00
A 1801 Marble Window Sill			52.3200	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
						0.00
A 1802 Marble Window Sill			53.3000	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
						0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1803 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 1804 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 1801 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 1802 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 1803 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 1804 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 1901 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 1902 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 1903 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 1904 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 1901 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1902 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 1903 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 1904 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 2001 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 2002 Marble Window Sill		53.3000	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2003 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 2004 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2001 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 2002 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 2003 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 2004 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 2101 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 2102 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 2103 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 2104 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 2101 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 2102 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 2103 Marble Window Sill (Cant. Portion)		28.6700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 2104 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 2201 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 2202 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2203 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 2204 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2201 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 2202 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 2203 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 2204 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 2301 Marble Window Sill		47.4000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
					0.00
A 2302 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 2303 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 2304 Marble Window Sill		48.3800	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
					0.00
A 2301 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 2302 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 2303 Marble Window Sill (Cant. Portion)		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 2304 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						0.00
A 2401 Marble Window Sill			52.3200	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
						0.00
A 2402 Marble Window Sill			53.3000	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
						0.00
A 2403 Marble Window Sill			28.8600	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
						0.00
A 2404 Marble Window Sill			53.3000	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
						0.00
A 2401 Marble Window Sill (Cant. Portion)			31.6500	R.Ft		
Labour		Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
						0.00
A 2402 Marble Window Sill (Cant. Portion)			22.1500	R.Ft		
Labour		Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
						0.00
A 2403 Marble Window Sill (Cant. Portion)			12.4700	R.Ft		
Labour		Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
						0.00
A 2404 Marble Window Sill (Cant. Portion)			22.1500	R.Ft		
Labour		Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
						0.00
A 2501 Marble Window Sill			47.4000	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	47.4000	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	47.4000	R.Ft	0.00	0.00
						0.00
A 2502 Marble Window Sill			48.3800	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
						0.00
A 2503 Marble Window Sill			28.8600	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
						0.00
A 2504 Marble Window Sill			48.3800	R.Ft		
Labour		Italian Marble Mirror Polish.- BCo	48.3800	R.Ft	0.00	0.00
Labour		Italian Marble Sill- BC-	48.3800	R.Ft	0.00	0.00
						0.00
A 2501 Marble Window Sill (Cant. Portion)			17.2300	R.Ft		
Labour		Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
						0.00
A 2502 Marble Window Sill (Cant. Portion)			17.2300	R.Ft		
Labour		Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
						0.00
A 2503 Marble Window Sill (Cant. Portion)			28.9700	R.Ft		
Labour		Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2504 Marble Window Sill (Cant. Portion)		17.2300	R.Ft		
Labour	Italian Marble Double Patti -BC	17.2300	R.Ft	0.00	0.00
					0.00
A 2601 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 2602 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2603 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 2604 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2601 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 2602 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 2603 Marble Window Sill (Cant. Portion)		12.4700	R.Ft		
Labour	Italian Marble Double Patti -BC	12.4700	R.Ft	0.00	0.00
					0.00
A 2604 Marble Window Sill (Cant. Portion)		22.1500	R.Ft		
Labour	Italian Marble Double Patti -BC	22.1500	R.Ft	0.00	0.00
					0.00
A 2701 Marble Window Sill - 52.32 R.Ft		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 2702 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2703 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 2704 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2703 Marble Window Sill (Cant. Portion) - 28.97 R.Ft		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 2801 Marble Window Sill		52.3200	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 2802 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2803 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 2804 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2801 Marble Window Sill (Cant. Portion)		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	0.00	0.00
					0.00
A 2901 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 2902 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2903 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 2904 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 2903 Marble Window Sill (Cant. Portion) - 28.97 R.Ft		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 3001 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 3002 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 3003 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 3004 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 3001 Marble Window Sill (Cant. Portion) - 31.65 R.Ft		31.6500	R.Ft		
Labour	Italian Marble Double Patti -BC	31.6500	R.Ft	45.00	1424.25
					1424.25
A 3101 Marble Window Sill		52.3200	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	52.3200	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	52.3200	R.Ft	0.00	0.00
					0.00
A 3102 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 3103 Marble Window Sill		28.8600	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	28.8600	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	28.8600	R.Ft	0.00	0.00
					0.00
A 3104 Marble Window Sill		53.3000	R.Ft		
Labour	Italian Marble Mirror Polish.- BCo	53.3000	R.Ft	0.00	0.00
Labour	Italian Marble Sill- BC-	53.3000	R.Ft	0.00	0.00
					0.00
A 3103 Marble Window Sill (Cant. Portion) - 28.97 R.Ft		28.9700	R.Ft		
Labour	Italian Marble Double Patti -BC	28.9700	R.Ft	0.00	0.00
					0.00
A 101 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 101 Parents Toilet Counter wash Basi		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 101 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 101 Children Toilet Counter wash Basi		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2607.85
A 102 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 102 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 102 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 102 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 103 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 103 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 103 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2203.70
A 103 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 104 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 104 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 104 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 104 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 201 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 201 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 201 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 201 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 202 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 202 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 202 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 202 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 203 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 203 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 203 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 203 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 204 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 204 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 204 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 204 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 301 Master Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.4450	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.8000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.3810	R.Ft	0.00	0.00
Labour	Polish Work..	5.3810	R.Ft	12.00	64.57
					64.57
A 301 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	5.6100	R.Ft	80.00	448.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.4460	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6100	R.Ft	0.00	0.00
Labour	Polish Work..	5.6100	R.Ft	20.00	112.20
					561.00
A 301 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	3.7070	R.Ft	80.00	296.56
Labour	Italian Marble Counter - Mkt	2.4610	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.7070	R.Ft	0.00	0.00
Labour	Polish Work..	3.7070	R.Ft	20.00	74.14
					370.70
A 301 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	4.8390	R.Ft	80.00	387.12
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.1010	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.5520	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.8390	R.Ft	0.00	0.00
Labour	Polish Work..	4.8060	R.Ft	20.00	96.12
					483.24
A 302 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3990	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	8.3990	R.Ft	80.00	671.92
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	6.2670	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	14.0420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.7490	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	8.3990	R.Ft	0.00	0.00
Labour	Polish Work..	8.3990	R.Ft	20.00	167.98
					839.90
A 302 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6260	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	4.6260	R.Ft	80.00	370.08
Labour	Italian Marble Counter - Mkt	2.9200	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.1540	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	4.6260	R.Ft	0.00	0.00
Labour	Polish Work..	4.6260	R.Ft	20.00	92.52
					462.60
A 302 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	3.8380	R.Ft	80.00	307.04
Labour	Italian Marble Counter - Mkt	2.4930	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.5830	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.8380	R.Ft	0.00	0.00
Labour	Polish Work..	3.8380	R.Ft	20.00	76.76
					383.80
A 302 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	7.9070	R.Ft	80.00	632.56
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1020	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	7.7280	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	7.9070	R.Ft	0.00	0.00
Labour	Polish Work..	7.9070	R.Ft	20.00	158.14
					1230.70
A 303 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	5.8400	R.Ft	80.00	467.20
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.0060	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.8400	R.Ft	0.00	0.00
Labour	Polish Work..	5.8400	R.Ft	20.00	116.80
					584.00
A 303 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	4.9210	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.0360	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	0.00	0.00
Labour	Polish Work..	5.0800	R.Ft	20.00	101.60
					948.00
A 303 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	5.6430	R.Ft	80.00	451.44
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.8020	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
Labour	Polish Work..	5.6430	R.Ft	20.00	112.86
					564.30
A 303 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.1180	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Bull Nosing	5.1180	R.Ft	80.00	409.44
Labour	Italian Marble Counter - Mkt	4.9540	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.5000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.1180	R.Ft	0.00	0.00
Labour	Polish Work..	5.1180	R.Ft	20.00	102.36
					511.80
A 304 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.0690	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	6.0690	R.Ft	80.00	485.52
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	11.6800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.2430	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	6.0690	R.Ft	0.00	0.00
Labour	Polish Work..	6.0690	R.Ft	20.00	121.38
					1046.90
A 304 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	5.6430	R.Ft	80.00	451.44
Labour	Italian Marble Counter - Mkt	5.3480	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3570	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
Labour	Polish Work..	5.6430	R.Ft	20.00	112.86
					564.30
A 304 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.7250	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	4.7250	R.Ft	80.00	378.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9860	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	10.3350	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.2940	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.7250	R.Ft	0.00	0.00
Labour	Polish Work..	4.7250	R.Ft	20.00	94.50
					472.50
A 304 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Bull Nosing	3.6420	R.Ft	80.00	291.36
Labour	Italian Marble Counter - Mkt	2.2960	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.6420	R.Ft	0.00	0.00
Labour	Polish Work..	3.6420	R.Ft	20.00	72.84
					364.20
A 401 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 401 Parents Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 401 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 401 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 402 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 402 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 402 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 402 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 403 Children Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 403 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 403 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 403 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 404 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 404 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 404 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 404 Powder Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 501 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 501 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 501 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 501 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 502 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 502 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 502 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 502 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 503 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 503 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 503 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 503 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 504 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 504 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 504 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 504 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 601 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 601 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 601 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 601 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 602 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 602 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 602 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 602 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 603 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 603 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 603 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 603 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 604 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 604 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 604 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 604 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 701 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 701 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 701 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 701 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 702 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 702 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 702 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 702 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 703 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 703 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 703 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 703 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 704 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 704 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 704 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 704 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 801 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 801 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 801 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 801 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 802 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 802 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 802 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 802 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 803 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 803 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 803 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 803 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 804 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 804 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 804 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 804 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 901 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 901 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 901 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 901 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 902 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 902 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1665.60
A 902 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 902 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 903 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 903 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 903 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 903 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 904 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2644.30
A 904 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 904 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 904 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1001 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1001 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1001 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1001 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1002 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1002 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1002 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1002 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1003 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1003 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1003 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1003 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1004 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1004 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1004 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1004 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1101 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1101 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1101 Powder Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1101 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1102 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1102 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1102 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1102 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1103 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1103 Guest Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1103 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1103 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1104 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1104 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1104 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1104 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1201 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1201 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1201 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1201 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1202 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1202 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1202 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1202 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1203 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1203 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1203 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1203 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1204 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1204 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1204 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1204 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1301 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1301 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1301 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1301 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1302 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1302 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1302 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1302 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1303 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1303 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1303 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1303 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1304 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1304 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1304 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1304 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1401 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1401 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1401 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1401 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1402 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1402 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1402 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1402 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1403 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1403 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1403 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1403 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1404 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1404 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1404 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1404 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1501 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1501 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1501 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1501 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1502 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1502 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1502 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1502 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1503 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1503 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1503 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1503 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1504 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1504 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1504 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1504 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1267.25
A 1601 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1601 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1601 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1601 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1602 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1602 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1602 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1602 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1603 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1603 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1603 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1603 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1604 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1604 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1604 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1604 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1701 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1701 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1701 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1701 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1702 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1702 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1702 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1702 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1703 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1703 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1703 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1703 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1704 Children Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1704 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1704 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1704 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1801 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1801 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1801 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1801 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1802 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1802 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1802 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1802 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1803 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1803 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1803 Master Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1803 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1804 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1804 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1804 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1804 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 1901 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 1901 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 1901 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 1901 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 1902 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 1902 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 1902 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 1902 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 1903 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 1903 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 1903 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 1903 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 1904 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 1904 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 1904 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 1904 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 2001 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 2001 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 2001 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 2001 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 2002 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 2002 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 2002 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 2002 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 2003 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 2003 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 2003 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 2003 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 2004 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 2004 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 2004 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 2004 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 2101 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 2101 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 2101 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 2101 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 2102 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 2102 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 2102 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 2102 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 2103 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 2103 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 2103 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 2103 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 2104 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 2104 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 2104 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 2104 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 2201 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 2201 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 2201 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1378.45
A 2201 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 2202 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 2202 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 2202 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 2202 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 2203 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 2203 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 2203 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 2203 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 2204 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 2204 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 2204 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 2204 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 2301 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2301 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 2301 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 2301 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 2302 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 2302 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 2302 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 2302 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2303 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 2303 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 2303 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 2303 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 2304 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 2304 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 2304 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2304 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 2401 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 2401 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 2401 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 2401 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 2402 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 2402 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 2402 Powder Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 2402 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 2403 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 2403 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 2403 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 2403 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 2404 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 2404 Master Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 2404 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 2404 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 2501 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 2501 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 2501 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 2501 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 2502 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 2502 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 2502 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 2502 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 2503 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 2503 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 2503 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 2503 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 2504 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 2504 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 2504 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 2504 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 2601 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3300	R.Ft	80.00	426.40
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	10.00	34.70
Labour	Italian Marble Edge Polish- BCo	5.3300	R.Ft	30.00	159.90
Labour	Italian Marble Mirror Polish- BCo	4.7600	Sq.Ft	65.00	309.40
Labour	Italian Marble Zero Joint-BCo	5.3300	R.Ft	200.00	1066.00
					1996.40
A 2601 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.5000	R.Ft	30.00	165.00
Labour	Italian Marble Mirror Polish- BCo	5.7900	Sq.Ft	65.00	376.35
Labour	Italian Marble Zero Joint-BCo	5.5000	R.Ft	200.00	1100.00
					2577.15
A 2601 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.1100	R.Ft	80.00	248.80
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Edge Polish- BCo	3.9100	R.Ft	30.00	117.30
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	3.9100	R.Ft	200.00	782.00
					1378.45
A 2601 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.2500	R.Ft	80.00	500.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	6.2500	R.Ft	30.00	187.50
Labour	Italian Marble Mirror Polish- BCo	3.0900	Sq.Ft	65.00	200.85
Labour	Italian Marble Zero Joint-BCo	6.2500	R.Ft	200.00	1250.00
					2607.85
A 2602 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3300	R.Ft	80.00	666.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.3100	R.Ft	10.00	63.10
Labour	Italian Marble Edge Polish- BCo	8.3300	R.Ft	30.00	249.90
Labour	Italian Marble Mirror Polish- BCo	6.7800	Sq.Ft	65.00	440.70
Labour	Italian Marble Zero Joint-BCo	8.3300	R.Ft	200.00	1666.00
					3526.10
A 2602 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.5800	R.Ft	80.00	366.40
Labour	Italian Marble Counter - Mkt	2.8700	R.Ft	10.00	28.70
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	30.00	137.40
Labour	Italian Marble Mirror Polish- BCo	3.3400	Sq.Ft	65.00	217.10
Labour	Italian Marble Zero Joint-BCo	4.5800	R.Ft	200.00	916.00
					1665.60
A 2602 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.8300	R.Ft	80.00	626.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1900	R.Ft	10.00	61.90
Labour	Italian Marble Edge Polish- BCo	7.8300	R.Ft	30.00	234.90
Labour	Italian Marble Mirror Polish- BCo	8.1000	Sq.Ft	65.00	526.50
Labour	Italian Marble Zero Joint-BCo	7.8300	R.Ft	200.00	1566.00
					3455.70
A 2602 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7500	R.Ft	80.00	300.00
Labour	Italian Marble Counter - Mkt	2.5400	R.Ft	10.00	25.40
Labour	Italian Marble Edge Polish- BCo	3.7500	R.Ft	30.00	112.50
Labour	Italian Marble Mirror Polish- BCo	2.6200	Sq.Ft	65.00	170.30
Labour	Italian Marble Zero Joint-BCo	3.7500	R.Ft	200.00	750.00
					1358.20
A 2603 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5100	R.Ft	10.00	55.10
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2643.60
A 2603 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	80.00	406.40
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Counter - Mkt	5.0500	R.Ft	10.00	50.50
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	30.00	152.40
Labour	Italian Marble Mirror Polish- BCo	5.0900	Sq.Ft	65.00	330.85
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	200.00	1016.00
					2396.15
A 2603 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5200	R.Ft	10.00	55.20
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2203.70
A 2603 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0000	R.Ft	80.00	400.00
Labour	Italian Marble Counter - Mkt	5.4100	R.Ft	10.00	54.10
Labour	Italian Marble Edge Polish- BCo	5.0000	R.Ft	30.00	150.00
Labour	Italian Marble Mirror Polish- BCo	5.6500	Sq.Ft	65.00	367.25
Labour	Italian Marble Zero Joint-BCo	5.0000	R.Ft	200.00	1000.00
					1971.35
A 2604 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2644.30
A 2604 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6600	R.Ft	80.00	452.80
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	10.00	55.80
Labour	Italian Marble Edge Polish- BCo	5.6600	R.Ft	30.00	169.80
Labour	Italian Marble Mirror Polish- BCo	6.0600	Sq.Ft	65.00	393.90
Labour	Italian Marble Zero Joint-BCo	5.6600	R.Ft	200.00	1132.00
					2204.30
A 2604 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6600	R.Ft	80.00	372.80
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	3.2100	R.Ft	10.00	32.10
Labour	Italian Marble Edge Polish- BCo	4.6600	R.Ft	30.00	139.80
Labour	Italian Marble Mirror Polish- BCo	3.2300	Sq.Ft	65.00	209.95
Labour	Italian Marble Zero Joint-BCo	4.6600	R.Ft	200.00	932.00
					2126.65
A 2604 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.5000	R.Ft	80.00	280.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	10.00	29.50
Labour	Italian Marble Edge Polish- BCo	3.5000	R.Ft	30.00	105.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	65.00	152.75
Labour	Italian Marble Zero Joint-BCo	3.5000	R.Ft	200.00	700.00
					1267.25
A 2701 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.3810	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	4.8000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.3810	R.Ft	0.00	0.00
					0.00
A 2701 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6100	R.Ft	0.00	0.00
					0.00
A 2701 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.7070	R.Ft	0.00	0.00
					0.00
A 2701 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.1010	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.5520	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.8390	R.Ft	0.00	0.00
					0.00
A 2702 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3990	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	6.2670	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	14.0420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.7490	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	8.3990	R.Ft	0.00	0.00
					0.00
A 2702 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6260	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9200	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.1540	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.6260	R.Ft	0.00	0.00
					0.00
A 2702 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1020	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	7.7280	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	7.9070	R.Ft	0.00	0.00
					440.00
A 2702 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.4930	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.8380	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	2.5830	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.8380	R.Ft	0.00	0.00
					0.00
A 2703 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.0060	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.8400	R.Ft	0.00	0.00
					0.00
A 2703 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	4.9210	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.0360	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	0.00	0.00
					440.00
A 2703 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.8020	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 2703 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	4.9540	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.5000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.1180	R.Ft	0.00	0.00
					0.00
A 2704 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.0690	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	11.6800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.2430	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	6.0690	R.Ft	0.00	0.00
					440.00
A 2704 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3480	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3570	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 2704 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.7250	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9860	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	10.3350	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish- BCo	3.2940	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.7250	R.Ft	0.00	0.00
					0.00
A 2704 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.2960	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.6420	R.Ft	0.00	0.00
					0.00
A 2801 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.8000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.3810	R.Ft	0.00	0.00
					0.00
A 2801 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6100	R.Ft	0.00	0.00
					0.00
A 2801 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.7070	R.Ft	0.00	0.00
					0.00
A 2801 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.1010	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.5520	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.8390	R.Ft	0.00	0.00
					0.00
A 2802 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3990	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	6.2670	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	14.0420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.7490	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	8.3990	R.Ft	0.00	0.00
					0.00
A 2802 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6260	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9200	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.1540	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	4.6260	R.Ft	0.00	0.00
					0.00
A 2802 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1020	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	7.7280	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	7.9070	R.Ft	0.00	0.00
					440.00
A 2802 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.4930	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.5830	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.8380	R.Ft	0.00	0.00
					0.00
A 2803 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.0060	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.8400	R.Ft	0.00	0.00
					0.00
A 2803 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	4.9210	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.0360	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	0.00	0.00
					440.00
A 2803 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.8020	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 2803 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	4.9540	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.5000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.1180	R.Ft	0.00	0.00
					0.00
A 2804 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.0690	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	11.6800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.2430	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Zero Joint-BCo	6.0690	R.Ft	0.00	0.00
					440.00
A 2804 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3480	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3570	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 2804 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.7250	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9860	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	10.3350	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.2940	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.7250	R.Ft	0.00	0.00
					0.00
A 2804 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.2960	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.6420	R.Ft	0.00	0.00
					0.00
A 2901 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.8000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.3810	R.Ft	0.00	0.00
					0.00
A 2901 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6100	R.Ft	0.00	0.00
					0.00
A 2901 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.7070	R.Ft	0.00	0.00
					0.00
A 2901 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.1010	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.5520	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.8390	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2902 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3990	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	6.2670	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	14.0420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.7490	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	8.3990	R.Ft	0.00	0.00
					0.00
A 2902 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6260	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9200	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.1540	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.6260	R.Ft	0.00	0.00
					0.00
A 2902 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1020	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	7.7280	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	7.9070	R.Ft	0.00	0.00
					440.00
A 2902 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.4930	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.5830	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.8380	R.Ft	0.00	0.00
					0.00
A 2903 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.0060	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.8400	R.Ft	0.00	0.00
					0.00
A 2903 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	4.9210	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.0360	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	0.00	0.00
					440.00
A 2903 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.8020	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2903 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	4.9540	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.5000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.1180	R.Ft	0.00	0.00
					0.00
A 2904 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.0690	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	11.6800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.2430	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	6.0690	R.Ft	0.00	0.00
					440.00
A 2904 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3480	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3570	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 2904 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.7250	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9860	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	10.3350	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.2940	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.7250	R.Ft	0.00	0.00
					0.00
A 2904 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.2960	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.6420	R.Ft	0.00	0.00
					0.00
A 3001 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.8000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.3810	R.Ft	0.00	0.00
					0.00
A 3001 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6100	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 3001 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.7070	R.Ft	0.00	0.00
					0.00
A 3001 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.1010	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.5520	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.8390	R.Ft	0.00	0.00
					0.00
A 3002 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3990	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	6.2670	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	14.0420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.7490	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	8.3990	R.Ft	0.00	0.00
					0.00
A 3002 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6260	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9200	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.1540	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.6260	R.Ft	0.00	0.00
					0.00
A 3002 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1020	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	7.7280	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	7.9070	R.Ft	0.00	0.00
					440.00
A 3002 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.4930	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.5830	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.8380	R.Ft	0.00	0.00
					0.00
A 3003 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.0060	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.8400	R.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 3003 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	4.9210	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.0360	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	0.00	0.00
					440.00
A 3003 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.8020	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 3003 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	4.9540	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.5000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.1180	R.Ft	0.00	0.00
					0.00
A 3004 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.0690	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	11.6800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.2430	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	6.0690	R.Ft	0.00	0.00
					440.00
A 3004 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3480	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3570	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 3004 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.7250	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9860	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	10.3350	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.2940	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.7250	R.Ft	0.00	0.00
					0.00
A 3004 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.2960	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.6420	R.Ft	0.00	0.00
					0.00
A 3101 Master Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.4700	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.8000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.3810	R.Ft	0.00	0.00
					0.00
A 3101 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.5800	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6100	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6100	R.Ft	0.00	0.00
					0.00
A 3101 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9500	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.7070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3780	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.7070	R.Ft	0.00	0.00
					0.00
A 3101 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	3.1010	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.8390	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.5520	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.8390	R.Ft	0.00	0.00
					0.00
A 3102 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	8.3990	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	6.2670	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	14.0420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.7490	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	8.3990	R.Ft	0.00	0.00
					0.00
A 3102 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.6260	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9200	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	4.5800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.1540	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.6260	R.Ft	0.00	0.00
					0.00
A 3102 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	6.1020	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	7.9070	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	7.7280	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	7.9070	R.Ft	0.00	0.00
					440.00
A 3102 Powder Toilet Counter wash Basin		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Border-BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.4930	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.8380	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.5830	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.8380	R.Ft	0.00	0.00
					0.00
A 3103 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.8400	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.0060	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.8400	R.Ft	0.00	0.00
					0.00
A 3103 Guest Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	4.9210	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.0800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	4.0360	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.0800	R.Ft	0.00	0.00
					440.00
A 3103 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3150	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.8020	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 3103 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	4.9540	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.1180	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	5.5000	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.1180	R.Ft	0.00	0.00
					0.00
A 3104 Children Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	6.0690	R.Ft	0.00	0.00
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	80.00	440.00
Labour	Italian Marble Counter - Mkt	5.3810	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	11.6800	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	6.2430	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	6.0690	R.Ft	0.00	0.00
					440.00
A 3104 Master Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	5.3480	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	5.6430	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3570	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	5.6430	R.Ft	0.00	0.00
					0.00
A 3104 Parents Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	4.7250	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher Polish- BCo	5.5000	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.9860	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	10.3350	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	3.2940	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	4.7250	R.Ft	0.00	0.00
					0.00
A 3104 Powder Toilet Counter wash Basin		1.0000	No.		
Labour	Italian Marble Border-BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Counter - Mkt	2.2960	R.Ft	0.00	0.00
Labour	Italian Marble Edge Polish- BCo	3.6420	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish- BCo	2.3500	Sq.Ft	0.00	0.00
Labour	Italian Marble Zero Joint-BCo	3.6420	R.Ft	0.00	0.00
					0.00
A 101 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 102 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 103 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 104 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 201 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 202 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 203 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 204 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 301 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 302 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 303 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 304 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 401 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 402 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 403 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 404 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 501 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 502 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 503 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 504 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 601 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 602 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 603 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 604 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 701 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 702 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 703 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 704 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 801 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 802 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 803 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 804 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 901 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 902 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 903 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 904 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1001 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1002 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1003 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1004 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					12026.70
A 1101 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1102 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1103 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1104 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1201 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1202 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1203 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1204 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1301 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1302 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1303 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1304 Toilet & Dry Balcony Devider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1401 Toilet & Dry Balcony Devider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1402 Toilet & Dry Balcony Devider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1403 Toilet & Dry Balcony Devider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1404 Toilet & Dry Balcony Devider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1501 Toilet & Dry Balcony Devider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1502 Toilet & Dry Balcony Devider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1503 Toilet & Dry Balcony Devider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1504 Toilet & Dry Balcony Devider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1601 Toilet & Dry Balcony Devider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1602 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1603 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1604 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1701 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1702 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1703 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1704 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1801 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1802 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1803 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1804 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 1901 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 1902 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 1903 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 1904 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2001 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2002 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2003 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2004 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2101 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2102 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2103 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2104 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2201 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2202 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2203 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2204 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2301 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2302 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2303 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2304 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2401 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					12039.30
A 2402 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2403 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2404 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2501 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2502 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2503 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2504 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2601 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2602 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2603 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2604 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2701 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2702 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2703 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2704 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2801 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2802 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 2803 Toilet & Dry Balcony Divider Patti - 40.02 R.Ft		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	80.00	3201.60
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	40.00	1600.80
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	60.00	3601.80
					8404.20
A 2804 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 2901 Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 2902 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					12591.60
A 2903 Toilet & Dry Balcony Divider Patti - 40.02 R.Ft		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	0.00	0.00
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	0.00	0.00
					0.00
A 2904 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 3001Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 3002 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 3003 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	0.00	0.00
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	0.00	0.00
					0.00
A 3004 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 3101Toilet & Dry Balcony Divider Patti		57.3300	R.Ft		
Labour	I Marble Patti - BCo	57.3300	R.Ft	80.00	4586.40
Labour	Italian Marble Champher & Polish	57.3300	R.Ft	40.00	2293.20
Labour	Italian Marble Mirror Polish.- BCo	85.9950	R.Ft	60.00	5159.70
					12039.30
A 3102 Toilet & Dry Balcony Divider Patti		59.9600	R.Ft		
Labour	I Marble Patti - BCo	59.9600	R.Ft	80.00	4796.80
Labour	Italian Marble Champher & Polish	59.9600	R.Ft	40.00	2398.40
Labour	Italian Marble Mirror Polish.- BCo	89.9400	R.Ft	60.00	5396.40
					12591.60
A 3103 Toilet & Dry Balcony Divider Patti		40.0200	R.Ft		
Labour	I Marble Patti - BCo	40.0200	R.Ft	0.00	0.00
Labour	Italian Marble Champher & Polish	40.0200	R.Ft	0.00	0.00
Labour	Italian Marble Mirror Polish.- BCo	60.0300	R.Ft	0.00	0.00
					0.00
A 3104 Toilet & Dry Balcony Divider Patti		57.2700	R.Ft		
Labour	I Marble Patti - BCo	57.2700	R.Ft	80.00	4581.60
Labour	Italian Marble Champher & Polish	57.2700	R.Ft	40.00	2290.80
Labour	Italian Marble Mirror Polish.- BCo	85.9050	R.Ft	60.00	5154.30
					12026.70
A 101 Terrace Parapet Top Granite		23.6200	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 102 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 103 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 104 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 201 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 202 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 203 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 204 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 301 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 302 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 303 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 304 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 401 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 402 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 403 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 404 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 501 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 502 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 503 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 504 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 601 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 602 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 603 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 604 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 701 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 702 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 703 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 704 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 801 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 802 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 803 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 804 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 901 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 902 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 903 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 904 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1417.20
A 1001 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1002 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1003 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1004 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1101 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1102 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1103 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1104 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1201 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1202 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1203 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1204 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1301 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1302 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1303 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1304 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1401 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1402 Terrace Parapet Top Granite		23.6200	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1403 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1404 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1501 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1502 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1503 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1504 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1601 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1602 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1603 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1604 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1701 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1702 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1703 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1704 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1801 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1802 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1803 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1804 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1901 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1902 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 1903 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 1904 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2001 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2002 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2003 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2004 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2101 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2102 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2103 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2104 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2201 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2202 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2203 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2204 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2301 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					1417.20
A 2302 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2303 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2304 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2401 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2402 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2403 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2404 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2501 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2502 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2503 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2504 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2601 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2602 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2603 Terrace Parapet Top Granite		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2604 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2701 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2702 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2703 Terrace Parapet Top Granite		27.2900	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2704 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2801 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2802 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2803 Terrace Parapet Top Granite - 27.29 R.Ft		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2804 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2901 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2902 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 2903 Terrace Parapet Top Granite - 27.29 R.Ft		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 2904 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 3001 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 3002 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 3003 Terrace Parapet Top Granite - 27.29 R.Ft		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 3004 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 3101 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 3102 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20
A 3103 Terrace Parapet Top Granite - 27.29 R.Ft		27.2900	R.Ft		
Labour	Granite Sill-BCo	27.2900	R.Ft	60.00	1637.40
					1637.40
A 3104 Terrace Parapet Top Granite		23.6200	R.Ft		
Labour	Granite Sill-BCo	23.6200	R.Ft	60.00	1417.20
					1417.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No.101 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	297.1300	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	297.1300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.103 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.104 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	304.5500	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	304.5500	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.202 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	306.8100	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	306.8100	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.203 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A Bldg Flat No.201 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	125.8700	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	125.8700	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.301 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A Bldg Flat No.303 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A Bldg 304 (Sample flat children bedroom) Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring Lumpsum	1.0000	No.	0.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	0.00	0.00
					162949.00
A Bldg Flat No.302 Wooden Flooring		1.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A Bldg Flat No.401 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A Bldg Flat No.402 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.403 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A Bldg Flat No.404 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	304.5500	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	304.5500	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.503 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A Bldg Flat No.504 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					3573.60
A Bldg Flat No.501 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.601 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	297.1300	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	297.1300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.602 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	306.8100	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	306.8100	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.603 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					3431.60
A Bldg Flat No.604 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					3573.60
A Bldg Flat No.702 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.703 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A Bldg Flat No.704 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					3573.60
A Bldg Flat No.801 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.802 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A Bldg Flat No.803 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.901 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.902 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A Bldg Flat No.903 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A Bldg Flat No.904 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1003 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.1001 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A-Bldg Flat No.1101 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A-Bldg Flat No.1102 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A-Bldg Flat No.1103 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1104 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1201 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A-Bldg Flat No.1202 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1203 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1204 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					3573.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A-Bldg Flat No.1301 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A-Bldg Flat No.1302 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A-Bldg Flat No.1303 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.1304 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1401 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1402 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A-Bldg Flat No.1502 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1601 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1603 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	0.00	0.00
					2058.96
A-Bldg Flat No.1604 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1701 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1702 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1703 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.1704 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					3573.60
A-Bldg Flat No.1801 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1802 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A-Bldg Flat No.1803 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.1804 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					3573.60
A-Bldg Flat No.1901 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					2055.12
A-Bldg Flat No.1902 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	125.3300	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	125.3300	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1903 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.1904 Wooden Flooring		1.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2001 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A-Bldg Flat No.2002 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2003 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.2004 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2101 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2102 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A-Bldg Flat No.2103 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.2104 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2201 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A-Bldg Flat No.2202 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A-Bldg Flat No.2203 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.2204 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2301 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2302 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2303 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.2304 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2401 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A-Bldg Flat No.2402 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A-Bldg Flat No.2403 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2404 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2501 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.2600	Sq.Ft	12.00	2055.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.2600	Sq.Ft	8.00	1370.08
					3425.20
A-Bldg Flat No.2502 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A-Bldg Flat No.2503 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					3431.60
A-Bldg Flat No.2504 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					3573.60
A-Bldg Flat No.2601 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2602 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	181.4800	Sq.Ft	12.00	2177.76
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	181.4800	Sq.Ft	8.00	1451.84
					3629.60
A-Bldg Flat No.2603 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	0.0000	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	0.0000	Sq.Ft	0.00	0.00
					0.00
A-Bldg Flat No.2604 Wooden Flooring		1.0000	Sq.Ft		
Labour	Foam & Cork Sheet (M)	178.6800	Sq.Ft	12.00	2144.16
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	178.6800	Sq.Ft	8.00	1429.44
					3573.60
A-Bldg Flat No.2701 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	297.1300	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	297.1300	Sq.Ft	0.00	0.00
					160714.00
A-Bldg Flat No.2702 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Foam & Cork Sheet (M)	306.8100	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	306.8100	Sq.Ft	0.00	0.00
					182464.00
A-Bldg Flat No.2703 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A-Bldg Flat No.2704 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	304.5500	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	304.5500	Sq.Ft	0.00	0.00
					162949.00
A-Bldg Flat No.2801 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	297.1300	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	297.1300	Sq.Ft	0.00	0.00
					160714.00
A-Bldg Flat No.2802 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	306.8100	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	306.8100	Sq.Ft	0.00	0.00
					182464.00
A-Bldg Flat No.2803 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A-Bldg Flat No.2804 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	304.5500	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	304.5500	Sq.Ft	0.00	0.00
					162949.00
A-Bldg Flat No.2901 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	297.1300	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	297.1300	Sq.Ft	0.00	0.00
					160714.00
A-Bldg Flat No.2902 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	306.8100	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	306.8100	Sq.Ft	0.00	0.00
					182464.00
A-Bldg Flat No.2903 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A-Bldg Flat No.2904 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	304.5500	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	304.5500	Sq.Ft	0.00	0.00
					162949.00
A-Bldg Flat No.3001 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	297.1300	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	297.1300	Sq.Ft	0.00	0.00
					160714.00
A-Bldg Flat No.3002 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	306.8100	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	306.8100	Sq.Ft	0.00	0.00
					182464.00
A-Bldg Flat No.3003 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A-Bldg Flat No.3004 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	304.5500	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	304.5500	Sq.Ft	0.00	0.00
					162949.00
A-Bldg Flat No.3101 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	45.6800	R.Ft	1500.00	68520.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	297.1300	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	297.1300	Sq.Ft	0.00	0.00
					160714.00
A-Bldg Flat No.3102 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Skirting (Smoke Sapeli)	46.7300	R.Ft	1500.00	70095.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	218.2700	Sq.Ft	500.00	109135.00
Labour	Foam & Cork Sheet (M)	306.8100	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	306.8100	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					182464.00
A-Bldg Flat No.3103 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	42.5300	R.Ft	1500.00	63795.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	176.6600	Sq.Ft	500.00	88330.00
Labour	Foam & Cork Sheet (M)	171.5800	Sq.Ft	12.00	2058.96
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	171.5800	Sq.Ft	8.00	1372.64
					159420.60
A-Bldg Flat No.3104 Wooden Flooring		1.0000	Sq.Ft		
Material	End Patti (Smoke Sapeli)	12.6000	R.Ft	150.00	1890.00
Material	Reducer Patti (Smoke Sapeli)	4.2000	R.Ft	150.00	630.00
Material	Skirting (Smoke Sapeli)	43.5800	R.Ft	1500.00	65370.00
Material	T- Profile (Smoke Sapeli)	8.4000	R.Ft	160.00	1344.00
Material	Wooden Flooring (Smoke Sapeli)	187.4300	Sq.Ft	500.00	93715.00
Labour	Foam & Cork Sheet (M)	304.5500	Sq.Ft	0.00	0.00
Labour	Wooden Flooring (M) BC	0.0000	Sq.Ft	75.00	0.00
Labour	Wooden Flooring(L)- BC	304.5500	Sq.Ft	0.00	0.00
					162949.00
A 101 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 102 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 103 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 104 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 201 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 202 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 203 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 204 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 301 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 302 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 303 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2745.28
A 304 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 401 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 402 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 403 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 404 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 501 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 502 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 503 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 504 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 601 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 602 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 603 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 604 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 701 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 702 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 703 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 704 Tiling	Below Wooden Flooring	0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 801 Tiling	Below Wooden Flooring	0.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 802 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 803 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 804 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 901 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 902 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 903 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 904 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1001 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1002 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1003 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1004 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1101 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1102 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1103 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1104 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1201 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1202 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1203 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1204 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1301 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1302 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1303 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1304 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1401 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1402 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1403 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1404 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1501 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1502 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1503 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1504 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1601 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1602 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1603 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1604 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2858.88
A 1701 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1702 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1703 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1704 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1801 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1802 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1803 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1804 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 1901 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 1902 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 1903 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 1904 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2001 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2002 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2003 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2004 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2101 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2102 Tiling Below Wooden Flooring		0.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2103 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2104 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2201 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2202 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2203 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2204 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2301 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2302 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2303 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2304 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2401 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2402 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2403 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2404 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2501 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2502 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2503 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2504 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2601 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2602 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2603 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2604 Tiling Below Wooden Flooring		0.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2701 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2702 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2703 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2704 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2801 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2802 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2803 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2804 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 2901 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 2902 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 2903 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 2904 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 3001 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2740.16
A 3002 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 3003 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 3004 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A 3101 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.2600	Sq.Ft	16.00	2740.16
					2740.16
A 3102 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	181.4800	Sq.Ft	16.00	2903.68
					2903.68
A 3103 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	171.5800	Sq.Ft	16.00	2745.28
					2745.28
A 3104 Tiling Below Wooden Flooring		1.0000	No.		
Labour	Ceramic Flooring work	178.6800	Sq.Ft	16.00	2858.88
					2858.88
A-TillingWork-RateDiff.Flat-101,203,1003,1203,1301,1603,1902		1.0000	No.		
Labour	Tiling work rate diff.	1.0000	No.	0.00	0.00
					0.00
A Bldg 1st Fl. Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1"	0.0000	No.	10.45	0.00
Material	PVC 3 way junction Bx. 1 1/4"	0.0000	No.	10.45	0.00
Material	PVC 4 way Deep junction Bx. 1"	261.0000	No.	14.03	3661.83
Material	PVC Conduit Bend 1"	660.0000	No.	6.35	4191.00
Material	PVC Conduit Bend 1 1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
Material	PVC Conduit Pipe 1 1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1 1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					82003.14
A Bldg 1st Floor Shearwall Conduits & Fittings		1.0000	Floor		
Material	1/2 M Metal Box (689007)	52.0000	No.	64.00	3328.00
Material	3 M Metal Box (689008)	135.0000	No.	40.95	5528.25
Material	4 M Metal Box (689009)	31.0000	No.	84.00	2604.00
Material	6 M Metal Box (689010)	41.0000	No.	85.05	3487.05
Material	8 M Metal Box Hzl. (689042)	85.0000	No.	154.00	13090.00
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	332.0000	No.	6.35	2108.20
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					68145.45
A Bldg 2nd Fl. (7th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1"	0.0000	No.	10.45	0.00
Material	PVC 3 way junction Bx. 1 1/4"	0.0000	No.	10.45	0.00
Material	PVC 4 way Deep junction Bx. 1"	261.0000	No.	14.03	3661.83
Material	PVC Conduit Bend 1"	660.0000	No.	6.35	4191.00
Material	PVC Conduit Bend 1 1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
Material	PVC Conduit Pipe 1 1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1 1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					82003.14
A Bldg 2nd Fl. Shearwall Electrical Conduiting Work		1.0000	Floor		
Material	1/2 M Metal Box (689007)	52.0000	No.	64.00	3328.00
Material	3 M Metal Box (689008)	135.0000	No.	40.95	5528.25
Material	4 M Metal Box (689009)	31.0000	No.	84.00	2604.00
Material	6 M Metal Box (689010)	41.0000	No.	85.05	3487.05
Material	8 M Metal Box Hzl. (689042)	85.0000	No.	154.00	13090.00
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	332.0000	No.	6.35	2108.20
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					68145.45
A Bldg 3rd Fl. (8th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1"	0.0000	No.	10.45	0.00
Material	PVC 3 way junction Bx. 1 1/4"	0.0000	No.	10.45	0.00
Material	PVC 4 way Deep junction Bx. 1"	261.0000	No.	14.03	3661.83
Material	PVC Conduit Bend 1"	660.0000	No.	6.35	4191.00
Material	PVC Conduit Bend 1 1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
Material	PVC Conduit Pipe 1 1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1 1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					82003.14
A Bldg 3rd Fl. Shearwall Electrical Conduiting Work		1.0000	Floor		
Material	1/2 M Metal Box (689007)	52.0000	No.	64.00	3328.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	3 M Metal Box (689008)	135.0000	No.	40.95	5528.25
Material	4 M Metal Box (689009)	31.0000	No.	84.00	2604.00
Material	6 M Metal Box (689010)	41.0000	No.	85.05	3487.05
Material	8 M Metal Box Hzl. (689042)	85.0000	No.	154.00	13090.00
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	332.0000	No.	6.35	2108.20
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					68145.45
A Bldg 4th Fl. Shearwall Electrical Conduting Work		1.0000	Floor		
Material	1/2 M Metal Box (689007)	0.0000	No.	64.00	0.00
Material	1/2 Module M.S. Box JM02001 - - No.	52.0000	No.	390.00	20280.00
Material	3 M Metal Box (689008)	0.0000	No.	40.95	0.00
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 M Metal Box (689009)	0.0000	No.	84.00	0.00
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 M Metal Box (689010)	0.0000	No.	85.05	0.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 M Metal Box Hzl. (689042)	0.0000	No.	154.00	0.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					76949.65
A Bldg 4th Fl. (9th Slab) Electrical Conduiting Work - 1		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	0.0000	No.	10.45	0.00
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74040.57
A Bldg 5th Fl. Shearwall Electrical Conduting Work		1.0000	Floor		
Material	1/2 M Metal Box (689007)	0.0000	No.	64.00	0.00
Material	1/2 Module M.S. Box JM02001 - - No.	52.0000	No.	390.00	20280.00
Material	3 M Metal Box (689008)	0.0000	No.	40.95	0.00
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 M Metal Box (689009)	0.0000	No.	84.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 M Metal Box (689010)	0.0000	No.	85.05	0.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 M Metal Box Hzl. (689042)	0.0000	No.	154.00	0.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					76949.65
A Bldg 5th Fl. (10th Slab) Electrical Conduiting Work - 1		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	0.0000	No.	10.45	0.00
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74040.57
A Bldg 6th Fl. (11th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	0.0000	No.	10.45	0.00
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74040.57
A Bldg 6th Fl. Shearwall Electrical Conduting Work		1.0000	Floor		
Material	1/2 M Metal Box (689007)	0.0000	No.	64.00	0.00
Material	1/2 Module M.S. Box JM02001 - - No.	52.0000	No.	390.00	20280.00
Material	3 M Metal Box (689008)	0.0000	No.	40.95	0.00
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 M Metal Box (689009)	0.0000	No.	84.00	0.00
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	6 M Metal Box (689010)	0.0000	No.	85.05	0.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 M Metal Box Hzl. (689042)	0.0000	No.	154.00	0.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					76949.65
A Bldg 7th Fl. Shearwall Electrical Conduting Work		1.0000	Floor		
Material	1/2 M Metal Box (689007)	0.0000	No.	64.00	0.00
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 M Metal Box (689008)	0.0000	No.	40.95	0.00
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 M Metal Box (689009)	0.0000	No.	84.00	0.00
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 M Metal Box (689010)	0.0000	No.	85.05	0.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 M Metal Box Hzl. (689042)	0.0000	No.	154.00	0.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58171.27
A Bldg 7th Fl. (12th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74002.37
A Bldg 8th Fl. Shearwall Electrical Conduting Work		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58630.81
A Bldg 8th Fl. (13th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74002.37
A Bldg 9th Fl. Shearwall Electrical Conduiting Work		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58630.81
A Bldg 9th Fl. (14th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74002.37

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 10th Fl. Shearwall Electrical Conduiting Work		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58630.81
A Bldg 10th Fl. (15th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74002.37
A Bldg 11th Fl. Shearwall Electrical Conduiting Work		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58630.81
A Bldg 11th Fl. Ele. Conduit Work Slab Electrical Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	31.0000	No.	10.45	323.95
Material	PVC 2 way Deep junction Bx. 1"	67.0000	No.	14.03	940.01
Material	PVC 3 way Deep junction Bx. 1"	528.0000	No.	10.45	5517.60
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	129.0000	No.	14.03	1809.87

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Conduit Bend 1"	439.0000	No.	6.35	2787.65
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
Material	PVC Conduit Pipe 1.1/4"	42.0000	Mtrs	11.81	496.02
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					76184.62
A Bldg 12th Fl. Shearwall Electrical Conduiting Work		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58630.81
A Bldg 12th Fl. (17th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	129.0000	No.	14.03	1809.87
Material	PVC Conduit Bend 1"	511.0000	No.	6.35	3244.85
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					76642.83
A Bldg 13th Fl. Shearwall Electrical Conduiting Work		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58171.27

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 13th Fl. (18th Slab) Electrical Conduiting Work		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	31.0000	No.	10.45	323.95
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	129.0000	No.	14.03	1809.87
Material	PVC Conduit Bend 1"	439.0000	No.	6.35	2787.65
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					78820.98
A Bldg Conduiting Work Supporting Box for Ele. Module Box		322.0000	No.		
Labour	M.S.Cover Plate (M+L)	322.0000	No.	80.00	25760.00
					25760.00
A Bldg 14th Fl. Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58171.27
A Bldg 14th Fl. (18th Slab) Electrical Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	31.0000	No.	10.45	323.95
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	129.0000	No.	14.03	1809.87
Material	PVC Conduit Bend 1"	439.0000	No.	6.35	2787.65
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					78820.98
A Bldg 15th Fl. Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58171.27
A Bldg 15th Fl. (18th Slab) Electrical Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	31.0000	No.	10.45	323.95
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	129.0000	No.	14.03	1809.87
Material	PVC Conduit Bend 1"	439.0000	No.	6.35	2787.65
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					78820.98
A Bldg 16th Fl. Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58171.27
A Bldg 16th Fl. (18th Slab) Electrical Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	31.0000	No.	10.45	323.95
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	129.0000	No.	14.03	1809.87
Material	PVC Conduit Bend 1"	523.0000	No.	6.35	3321.05
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3140.0000	Mtrs	18.60	58404.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					79354.38
A Bldg 17th Fl. Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58171.27
A Bldg 17th Fl. (18th Slab) Electrical Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					76425.97
A Bldg 18th Fl. Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	31.0000	No.	57.00	1767.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	85.0000	No.	76.86	6533.10
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	290.0000	No.	6.35	1841.50
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	4.0000	No.	3500.00	14000.00
					58171.27
A Bldg 18th Fl. (18th Slab) Electrical Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74082.37
A Bldg Electrical DB 19th To 26th Floor		1.0000	No.		
Material	TPN DB DD 8 Way(507672) - No.	32.0000	No.	3500.00	112000.00
					112000.00
A Bldg 19th Fl. Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 19th Fl. (18th Slab) Electrical Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74082.37
A Bldg 20th Fl. Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 20th Fl. (18th Slab) Electrical Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
Material	PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74937.91
A Bldg 21st Fl Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 21st Fl Ele. Slab Conduiting - 1 Floor		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
Material	PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74937.91
A Bldg 22nd Fl Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 22nd FI Ele Slab Conduiting - 1 Floor - 1 Floor		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
Material	PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74937.91
A Bldg 23rd FI Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 23rd FI Ele Slab Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
Material	PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74937.91
A Bldg 24th FI Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module GI Concealed Box	8.0000	No.	130.00	1040.00
Material	4 Module M.S. Box JM04003	25.0000	No.	57.00	1425.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module GI Concealed Box	89.0000	No.	215.00	19135.00
Material	8 Module M.S. Box (H) JM08005	0.0000	No.	76.86	0.00
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					57509.27
A Bldg 24th FI Ele Slab Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
Material	PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74937.91
A Bldg 25th FI Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	60.0000	No.	76.86	4611.60
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44783.31
A Bldg 25th FI Ele Slab Conduiting		1.0000	Floor		
Material	12 Module M.S. Box JM12008	2.0000	No.	150.00	300.00
Material	2 Module M.S. Box JM02001	32.0000	No.	29.61	947.52
Material	3 Module M.S. Box JM03002	50.0000	No.	57.00	2850.00
Material	4 Module M.S. Box JM04003	26.0000	No.	57.00	1482.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	43.0000	No.	76.86	3304.98
Material	Brown Tape 2"	20.0000	ROLL	8.00	160.00
Material	Coalesce resi Struct Cabling Box 395x303x90mm	2.0000	No.	3000.00	6000.00
Material	Insulation Tape	20.0000	No.	16.03	320.60
Material	PVC 2 way Deep junction Bx. 1"	94.0000	No.	14.03	1318.82
Material	PVC 2 way junction Bx. 1"	94.0000	No.	10.45	982.30
Material	PVC Conduit Pipe 1" mtrs	558.0000	Mtrs	18.60	10378.80
Material	PVC Solvent (250 ml.) Elect. -	4.0000	No.	67.50	270.00
Material	Thermacol 50mm Thk.1mtr x1mt	20.0000	No.	150.00	3000.00
Material	TPN DB DD 12 Way (507673) - No.	0.0000	No.	4243.20	0.00
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					34105.02
A Bldg 26th FI Ele Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 26th FI Ele Slab Conduiting		1.0000	Floor		
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3126.0000	Mtrs	18.60	58143.60
Material	PVC Conduit Pipe 1.1/4"	0.0000	Mtrs	11.81	0.00
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
					74937.91
A Bldg 27th FI Ele Slab Conduiting		1.0000	Floor		
Material	Brown Tape 2"	20.0000	ROLL	8.00	160.00
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
Material	Thermacol 50mm Thk.1mtr x1mt	20.0000	No.	150.00	3000.00
					77242.37
A Bldg 27th FI Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 28th FI Ele Slab Conduiting		1.0000	Floor		
Material	Brown Tape 2"	20.0000	ROLL	8.00	160.00
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
Material	Thermacol 50mm Thk.1mtr x1mt	20.0000	No.	150.00	3000.00
					77242.37
A Bldg 28th FI Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg 29th FI Ele Slab Conduiting		1.0000	Floor		
Material	Brown Tape 2"	20.0000	ROLL	8.00	160.00
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
Material	Thermacol 50mm Thk.1mtr x1mt	20.0000	No.	150.00	3000.00
					77242.37
A Bldg 29th FI Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 30th FI Ele Slab Conduiting		1.0000	Floor		
Material	Brown Tape 2"	20.0000	ROLL	8.00	160.00
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 11/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
Material	Thermacol 50mm Thk.1mtr x1mt	20.0000	No.	150.00	3000.00
					77242.37
A Bldg 30th FI Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Bldg 31st FI Ele Slab Conduiting		1.0000	Floor		
Material	Brown Tape 2"	20.0000	ROLL	8.00	160.00
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00
Material	PVC 3 way junction Bx. 1 1/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
Material	Thermacol 50mm Thk.1mtr x1mt	20.0000	No.	150.00	3000.00
					77242.37
A Bldg 31st FI Shearwall Electrical Conduiting		1.0000	Floor		
Material	2 Module M.S. Box JM02001	52.0000	No.	29.61	1539.72
Material	3 Module M.S. Box JM03002	100.0000	No.	57.00	5700.00
Material	4 Module M.S. Box JM04003	33.0000	No.	57.00	1881.00
Material	6 Module M.S. Box JM06004	31.0000	No.	90.00	2790.00
Material	8 Module M.S. Box (H) JM08005	89.0000	No.	76.86	6840.54
Material	Coalesce resi Struct Cabling Box 395x303x90mm	4.0000	No.	3000.00	12000.00
Material	PVC 2 way junction Bx. 1"	61.0000	No.	10.45	637.45
Material	PVC Conduit Bend 1"	296.0000	No.	6.35	1879.60
Material	PVC Conduit Pipe 1" mtrs	600.0000	Mtrs	18.60	11160.00
Material	PVC Solvent (250 ml.) Elect. -	3.0000	No.	67.50	202.50
Material	TPN DB DD 8 Way(507672) - No.	0.0000	No.	3500.00	0.00
					44630.81
A Terrace & Toilet extra electrical work (28th to 31st)		1.0000	No.		
Material	3 Module M.S. Box JM03002	112.0000	No.	57.00	6384.00
					6384.00
A Terrace Slab Conduit work		1.0000	Floor		
Material	Brown Tape 2"	20.0000	ROLL	8.00	160.00
Material	Fan Box	32.0000	No.	74.42	2381.44
Material	PVC 1way Deep junction Bx. 1"	28.0000	No.	10.45	292.60
Material	PVC 2 way Deep junction Bx. 1"	141.0000	No.	14.03	1978.23
Material	PVC 3 way Deep junction Bx. 1"	586.0000	No.	10.45	6123.70
Material	PVC 3 way deep junction Bx. 1 1/4"	4.0000	No.	20.00	80.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC 3 way junction Bx. 11/4"	4.0000	No.	10.45	41.80
Material	PVC 4 way Deep junction Bx. 1"	42.0000	No.	14.03	589.26
Material	PVC Conduit Bend 1"	300.0000	No.	6.35	1905.00
Material	PVC Conduit Bend 1.1/4"	8.0000	No.	24.26	194.08
Material	PVC Conduit Pipe 1" mtrs	3000.0000	Mtrs	18.60	55800.00
Material	PVC Conduit Pipe 1.1/4"	126.0000	Mtrs	11.81	1488.06
Material	PVC Conduit Socket 1"	1200.0000	No.	1.96	2352.00
Material	PVC Conduit Socket 1.1/4"	11.0000	No.	4.20	46.20
Material	PVC Solvent (250 ml.) Elect. -	12.0000	No.	67.50	810.00
Material	Thermacol 50mm Thk.1mtr x1mt	20.0000	No.	150.00	3000.00
					77242.37
A Bldg Flat No. 101 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 102 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 103 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 104 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 201 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 202 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 203 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 204 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 301 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 302 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 303 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 304 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
Flat No. 304 AC Copper & Cabling Work (Sample)		1.0000	No.		
Labour	A. C. Work	1.0000	No.	0.00	0.00
					0.00
A Bldg Flat No. 401 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 402 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 403 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 404 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 501 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 502 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 503 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 504 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 601 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 602 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 603 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 604 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 701 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 702 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 703 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 704 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 801 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 802 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 803 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 804 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 901 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 902 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 903 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No. 904 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1001 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					67.00
A Bldg Flat No.-1002 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1003 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1004 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1101 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1102 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1103 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1104 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1201 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1202 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1203 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1204 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1301 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1302 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1303 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1304 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1401 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1402 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1403 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1404 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1501 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1502 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1503 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1504 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1601 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1602 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1603 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1604 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1701 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1702 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1703 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1704 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1801 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1802 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1803 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1804 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1901 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1902 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-1903 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-1904 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2001 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2002 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2003 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2004 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2101 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2102 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2103 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2104 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2201 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2202 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2203 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2204 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2301 Internal Electrical Work		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2302 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2303 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2304 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2401 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2402 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2403 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					187.00
A Bldg Flat No.-2404 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2501 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2502 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2503 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2504 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2601 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2602 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					67.00
A Bldg Flat No.-2603 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2604 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2701 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2702 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2703 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2704 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2801 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2802 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2803 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2804 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2901 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2902 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-2903 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-2904 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-3001 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-3002 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-3003 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-3004 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-3101 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	13.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	8.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	8.0000	No.	0.00	0.00
Labour	Fan Fixing.	9.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	67.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	1.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	44.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-3102 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	14.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	15.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	3.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	39.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A Bldg Flat No.-3103 Internal Electrical Work		1.0000	Flat		
Labour	15 Amp Point-	1.0000	No.	120.00	120.00
Labour	6 AMP Plug point (Dependent)	7.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	6.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	7.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	55.0000	No.	0.00	0.00
Labour	LED Strip Light	16.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	2.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	58.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	38.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					187.00
A Bldg Flat No.-3104 Internal Electrical Work		1.0000	Flat		
Labour	6 AMP Plug point (Dependent)	11.0000	No.	0.00	0.00
Labour	6 AMP Plug point (Independent)	73.0000	No.	0.00	0.00
Labour	8 Way TPN DB	1.0000	No.	0.00	0.00
Labour	AC Point BC	6.0000	No.	0.00	0.00
Labour	Data Point	8.0000	No.	0.00	0.00
Labour	DB LV	1.0000	No.	67.00	67.00
Labour	Exhaust Fan fixing	7.0000	No.	0.00	0.00
Labour	Exhaust Fan Point	7.0000	No.	0.00	0.00
Labour	Fan Fixing.	8.0000	No.	0.00	0.00
Labour	Fan Point	9.0000	No.	0.00	0.00
Labour	LED Downlight Fitting	60.0000	No.	0.00	0.00
Labour	LED Strip Light	13.0000	No.	0.00	0.00
Labour	Light Fitting Fixing	4.0000	No.	0.00	0.00
Labour	Power Point (2.5 & 1.5 Sqmm)	12.0000	No.	0.00	0.00
Labour	Primary Light Pt. (Controlled by Sw. Board)	59.0000	No.	0.00	0.00
Labour	Secondary Light Points (Looping)	42.0000	No.	0.00	0.00
Labour	Smoke Detector	10.0000	No.	0.00	0.00
Labour	Telephone Point	5.0000	No.	0.00	0.00
Labour	TV Point	6.0000	No.	0.00	0.00
Labour	Video Door Phone (L)- BC	1.0000	No.	0.00	0.00
					67.00
A 1st Floor False Wooden Beam For Ac		1.0000	Floor		
Material	Alum. Box Pipe 1.5" x 2" 12ft	0.0000	No.	500.00	0.00
Material	Alum. Box Pipe 40mm x 25mm x12 ft - 12gs - No. - No.	15.0000	No.	500.00	7500.00
Material	Fevicol	2.0000	Kgs	180.00	360.00
Material	MDF Board 4mm (8ft x 4ft)	192.0000	Sq.Ft	24.76	4753.92
Material	Plywood 12mm (100% Gurjan)	192.0000	Sq.Ft	38.00	7296.00
Material	Self Tapping 25x8	1.0000	Box	640.50	640.50
					20550.42
A 103 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	0.0000	No.	62.00	0.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Socket 6A - 3 Pin 2 Module (5734 24) - No.	43.0000	No.	100.00	4300.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62489.72
A 203 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	0.0000	No.	62.00	0.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Socket 6A - 3 Pin 2 Module (5734 24) - No.	43.0000	No.	100.00	4300.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62489.72
A 303 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	21.0000	No.	68.98	1448.58
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	82.0000	No.	72.76	5966.32
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Socket 6A - 3 Pin 2 Module (5734 24) - No.	43.0000	No.	100.00	4300.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					66381.30
A 403 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	21.0000	No.	68.98	1448.58
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	82.0000	No.	72.76	5966.32
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62081.30
A 503 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	21.0000	No.	68.98	1448.58
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	82.0000	No.	72.76	5966.32
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62081.30
A 603 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 703 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 803 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 903 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1003 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1103 Switches,socket,M.plates		1.0000	Flat		
Material	6/13 Amp International Socket (573473)	0.0000	No.	62.00	0.00
					0.00
A 1203 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1303 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1403 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1503 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
					44730.72
A 1603 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1703 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1803 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1903 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
					44730.72
A 2003 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 101 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 102 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 104 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 201 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 202 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 204 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 301 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 302 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 304 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72660.97
A 401 Switches,socket,M.plates		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 402 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 404 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 501 Switches,socket,M.plates		1.0000	Flat		
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
					16250.00
A 502 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 504 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 601 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 602 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 604 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 701 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 702 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 704 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 801 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 802 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 804 Switches,socket,M.plates		1.0000	Flat		
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
					500.00
A 901 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 902 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 904 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 1001 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 1002 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 1004 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 1101 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 1102 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 1104 Switches,socket,M.plates		1.0000	Flat		
		0.0000		0.00	0.00
					0.00
A 1201 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 1202 Switches,socket,M.plates		1.0000	Flat		
		0.0000		0.00	0.00
					0.00
A 1204 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 1301 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 1302 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 1304 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 1401 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
					48244.89
A 1402 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 1404 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
					49810.97
A 1501 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 1502 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1601 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 1602 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 1604 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 1701 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 1702 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 1704 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 1801 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68249.73
A 1802 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					68662.82
A 1804 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	0.0000	No.	1750.00	0.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					69160.97
A 1901 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 1902 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72162.82
A 1904 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72660.97
A 2001 Switches,socket,M.plates		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 2002 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72162.82
A 2004 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72660.97
A 2101 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 2102 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72162.82
A 2104 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72660.97
A 2201 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 2202 Switches,socket,M.plates		1.0000	Flat		
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
					1270.00
A 2204 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72660.97
A 2301 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 2302 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72162.82
A 2401 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 2402 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					72162.82
A 2404 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72660.97
A 2501 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 2502 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72162.82
A 2504 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72660.97
A 2601 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	15.0000	No.	166.05	2490.75
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	16.0000	No.	144.58	2313.28
Material	Blank Plate 1m (573449)	42.0000	No.	19.84	833.28
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					71749.73
A 2602 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	18.0000	No.	166.05	2988.90
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72162.82
A 2604 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	2.0000	No.	1750.00	3500.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72660.97
A 2103 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 2203 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 2303 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 2403 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 2503 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 2603 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	0.0000	No.	500.00	0.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	0.0000	No.	875.00	0.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					60855.72
A 1504 Switches,socket,M.plates		1.0000	Flat		
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
					1364.68
A - Balance Electrical Material 27th to 31st Floor		1.0000	No.		
Material	16A Multipin socket (573471)	323.0000	No.	166.05	53634.15
Material	2 Module M.S. Box JM02001	265.0000	No.	29.61	7846.65
Material	20 Amp Switch (572063)	237.0000	No.	650.00	154050.00
Material	2M Plate (575710)	226.0000	No.	60.48	13668.48
Material	3 Module M.S. Box JM03002	510.0000	No.	57.00	29070.00
Material	3M Plate (575720)	409.0000	No.	68.98	28212.82
Material	4M Plate (575730)	115.0000	No.	72.76	8367.40
Material	6/13 Amp International Socket (573473)	938.0000	No.	62.00	58156.00
Material	6A One way Switch (573400)	1242.0000	No.	72.76	90367.92
Material	6M Plate (575740)	187.0000	No.	131.35	24562.45
Material	8M Hzl Plate (575750)	283.0000	No.	144.58	40916.14
Material	Blank Plate 1m (573449)	796.0000	No.	19.84	15792.64
Material	Fan Step Reg (573469)	40.0000	No.	432.34	17293.60
Material	RJ11 Telephone socket 1M (573427)	95.0000	No.	150.00	14250.00
Material	RJ45 Data Socket (573428)	96.0000	No.	254.00	24384.00
Material	TPN DB DD 8 Way(507672) - No.	20.0000	No.	3500.00	70000.00
					650572.25
A 2703 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62230.72
A 2903 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62230.72
A 3103 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62230.72
A 2803 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62230.72
A 3003 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	17.0000	No.	166.05	2822.85
Material	20 Amp Switch (572063)	13.0000	No.	650.00	8450.00
Material	2M Plate (575710)	12.0000	No.	60.48	725.76
Material	3M Plate (575720)	18.0000	No.	68.98	1241.64
Material	4M Plate (575730)	8.0000	No.	72.76	582.08
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	43.0000	No.	62.00	2666.00
Material	6A One way Switch (573400)	68.0000	No.	72.76	4947.68
Material	6M Plate (575740)	15.0000	No.	131.35	1970.25
Material	8M Hzl Plate (575750)	13.0000	No.	144.58	1879.54
Material	Blank Plate 1m (573449)	36.0000	No.	19.84	714.24
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	4.0000	No.	150.00	600.00
Material	RJ45 Data Socket (573428)	4.0000	No.	254.00	1016.00
Material	Wireless Automation-8 Module Plate	5.0000	No.	3225.00	16125.00
					62230.72
A 2701 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 2901 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 3101 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 2801 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 3001 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 2702 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 3102 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 2802 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					72285.97
A 3002 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 2704 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 3104 Switches,socket,M.plates		1.0000	Flat		
Material	16A Multipin socket (573471)	21.0000	No.	166.05	3487.05
Material	20 Amp Switch (572063)	15.0000	No.	650.00	9750.00
Material	2M Plate (575710)	14.0000	No.	60.48	846.72
Material	3M Plate (575720)	24.0000	No.	68.98	1655.52
Material	4M Plate (575730)	9.0000	No.	72.76	654.84
Material	6 Amp. Indicator Switch (573401)	1.0000	No.	500.00	500.00
Material	6/13 Amp International Socket (573473)	53.0000	No.	62.00	3286.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	6A One way Switch (573400)	91.0000	No.	72.76	6621.16
Material	6M Plate (575740)	10.0000	No.	131.35	1313.50
Material	8M Hzl Plate (575750)	15.0000	No.	144.58	2168.70
Material	Blank Plate 1m (573449)	45.0000	No.	19.84	892.80
Material	Fan Step Reg (573469)	2.0000	No.	432.34	864.68
Material	LED Wall Light 5W HLO-5502	1.0000	No.	1750.00	1750.00
Material	M.C.B. SP 16 Amp.(408592)	15.0000	No.	250.00	3750.00
Material	M.C.B. SP 6 Amp.(408587)	12.0000	No.	1000.00	12000.00
Material	RCBO 63 Amp. 30mA 411369	1.0000	No.	500.00	500.00
Material	RCCB 63 Amp. 4P 30ma (411898)	1.0000	No.	875.00	875.00
Material	RJ11 Telephone socket 1M (573427)	5.0000	No.	150.00	750.00
Material	RJ45 Data Socket (573428)	5.0000	No.	254.00	1270.00
Material	Wireless Automation-8 Module Plate	6.0000	No.	3225.00	19350.00
					72285.97
A 101 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqm mx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 102 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqm mx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 103 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 104 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 201 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 202 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 203 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 204 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 301 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	8.0000	No.	25.00	200.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79070.93
A 302 Internal Wiring		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 303 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 304 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	8.0000	No.	25.00	200.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79070.93
A 401 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 402 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					78870.93
A 403 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 404 Internal Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 501 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	0.0000	No.	3.60	0.00
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					76640.87
A 502 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 503 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 504 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					80884.41
A 601 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 602 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 603 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 604 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 701 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 702 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 703 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 704 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 801 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 802 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 803 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 804 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 901 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqm mx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 902 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqm mx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 903 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 904 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1001 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1002 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1003 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 1004 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1101 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1102 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1104 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
Material	PVC Copper Wire 1.5 Sqmm black	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm blue	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm green	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 1.5 Sqmm yellow	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	0.0000	Mtrs	10.00	0.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
					30825.21
A 1103 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
Material	PVC Copper Wire 1.5 Sqmm black	0.0000	Mtrs	8.86	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					38826.85
A 1201 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1202 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	0.0000	Mtrs	10.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
					69014.77
A 1204 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1203 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 1301 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1302 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1304 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1303 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	7.0000	No.	25.00	175.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					61040.95
A 1401 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	0.0000	No.	3.60	0.00
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					67288.65
A 1402 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1404 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
					77170.87
A 1403 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					60865.95
A 1501 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqm mx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1502 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqm mx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1504 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
Material	PVC Copper Wire 1.5 Sqmm black	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm blue	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	0.0000	Mtrs	10.00	0.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	0.0000	No.	3.60	0.00
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					40505.63
A 1503 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					45603.35
A 1601 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1602 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	281.0000	Mtrs	17.85	5015.85
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					78870.93
A 1604 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1603 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 1701 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1702 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1704 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1703 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 1801 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1802 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1804 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1803 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1901 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1902 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1904 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 1903 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					52732.75
A 2001 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2002 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2004 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2003 Electrical Wiring		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 2101 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2102 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2104 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2103 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 2201 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2202 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					76996.81
A 2204 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2203 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 2301 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2302 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2304 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
Material	PVC Copper Wire 1.5 Sqmm black	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
					43277.15
A 2303 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 2401 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2402 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2404 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2403 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 2501 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2502 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2504 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2503 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A 2601 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2602 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqm mx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2604 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqm mx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79527.81
A 2603 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64792.95
A up to 26th Floor Diff In Wiring Qty		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm blue	9620.0000	Mtrs	8.86	85233.20
Material	PVC Copper Wire 1.5 Sqmm green	499.0000	Mtrs	8.87	4426.13
Material	PVC Copper Wire 1.5 Sqmm red	9438.0000	Mtrs	8.87	83715.06
Material	PVC Copper Wire 1.5 Sqmm yellow	8586.2400	Mtrs	8.87	76159.95
Material	PVC Copper Wire 2.5 Sqmm black	5259.8000	Mtrs	14.28	75109.94
Material	PVC Copper Wire 2.5 Sqmm blue	527.0000	Mtrs	14.28	7525.56
Material	PVC Copper Wire 2.5 Sqmm green	37.4400	Mtrs	14.28	534.64
Material	PVC Copper Wire 2.5 Sqmm red	1892.0000	Mtrs	14.28	27017.76
Material	PVC Copper Wire 2.5 Sqmm yellow	6760.0000	Mtrs	14.28	96532.80
Material	PVC Copper Wire 4 Sqmm black	49.4000	Mtrs	21.12	1043.33
Material	PVC Copper Wire 4 Sqmm blue	1571.7000	Mtrs	10.00	15717.00
Material	PVC Copper Wire 4 Sqmm red	234.0000	Mtrs	21.12	4942.08
Material	RG-6 Co-Axial Cable	14820.0000	Mtrs	14.39	213259.80
					691217.25
Wire For Grn purpose - 1 Mtrs		1.0000	Mtrs		
Material	PVC Copper Wire 2.5 Sqmm green	310.0000	Mtrs	14.28	4426.80
					4426.80
A 2701 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 2702 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 2704 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 2703 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64817.95
A 2901 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 2902 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	0.0000	Mtrs	17.85	0.00
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
Material	PVC Copper Wire 1.5 Sqmm black	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm blue	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm green	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 1.5 Sqmm yellow	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 2.5 Sqmm black	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm red	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm yellow	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 4 Sqmm black	0.0000	Mtrs	21.12	0.00
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	0.0000	Mtrs	21.12	0.00
Material	PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	0.0000	No.	3.60	0.00
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					5294.42
A 2904 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	0.0000	No.	3.60	0.00
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					56276.75
A 2903 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64817.95
A 3101 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 3102 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 3104 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 3103 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					64817.95
A 2801 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 2802 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 2804 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	0.0000	Mtrs	17.85	0.00
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm black	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm blue	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm green	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 1.5 Sqmm yellow	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 2.5 Sqmm black	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm blue	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm green	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm red	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm yellow	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 4 Sqmm black	0.0000	Mtrs	21.12	0.00
Material	PVC Copper Wire 4 Sqmm blue	0.0000	Mtrs	10.00	0.00
Material	PVC Copper Wire 4 Sqmm red	0.0000	Mtrs	21.12	0.00
Material	PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	0.0000	No.	3.60	0.00
Material	RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00
					0.00
A 2803 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64817.95
A 3001 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 3002 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	205.0000	Mtrs	17.85	3659.25
Material	Ceiling Rose	8.0000	No.	32.00	256.00
Material	Copper Flexi. cable1.5sqmmx2C	78.0000	Mtrs	24.57	1916.46
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	91.0000	No.	200.00	18200.00
Material	PVC Copper Wire 1.5 Sqmm black	706.0000	Mtrs	8.86	6255.16
Material	PVC Copper Wire 1.5 Sqmm blue	183.0000	Mtrs	8.86	1621.38
Material	PVC Copper Wire 1.5 Sqmm green	1088.0000	Mtrs	8.87	9650.56
Material	PVC Copper Wire 1.5 Sqmm yellow	530.0000	Mtrs	8.87	4701.10
Material	PVC Copper Wire 2.5 Sqmm black	454.0000	Mtrs	14.28	6483.12
Material	PVC Copper Wire 2.5 Sqmm blue	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm green	253.0000	Mtrs	14.28	3612.84
Material	PVC Copper Wire 2.5 Sqmm red	141.0000	Mtrs	14.28	2013.48
Material	PVC Copper Wire 2.5 Sqmm yellow	300.0000	Mtrs	14.28	4284.00
Material	PVC Copper Wire 4 Sqmm black	259.0000	Mtrs	21.12	5470.08
Material	PVC Copper Wire 4 Sqmm blue	118.0000	Mtrs	10.00	1180.00
Material	PVC Copper Wire 4 Sqmm red	153.0000	Mtrs	21.12	3231.36
Material	PVC Flexible Pipe 3/4" -	91.0000	Mtrs	6.00	546.00
Material	PVC Gland 3/4"	91.0000	No.	25.00	2275.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	146.0000	Mtrs	14.39	2100.94
					79552.81
A 3004 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	0.0000	Mtrs	17.85	0.00
Material	Ceiling Rose	0.0000	No.	32.00	0.00
Material	Copper Flexi. cable1.5sqmmx2C	0.0000	Mtrs	24.57	0.00
Material	Fan Rod 1Ft	0.0000	No.	25.00	0.00
Material	PVC Connector 6 Amp.	0.0000	No.	200.00	0.00
Material	PVC Copper Wire 1.5 Sqmm black	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm blue	0.0000	Mtrs	8.86	0.00
Material	PVC Copper Wire 1.5 Sqmm green	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 1.5 Sqmm yellow	0.0000	Mtrs	8.87	0.00
Material	PVC Copper Wire 2.5 Sqmm black	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm blue	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm green	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm red	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 2.5 Sqmm yellow	0.0000	Mtrs	14.28	0.00
Material	PVC Copper Wire 4 Sqmm black	0.0000	Mtrs	21.12	0.00
Material	PVC Copper Wire 4 Sqmm blue	0.0000	Mtrs	10.00	0.00
Material	PVC Copper Wire 4 Sqmm red	0.0000	Mtrs	21.12	0.00
Material	PVC Flexible Pipe 3/4" -	0.0000	Mtrs	6.00	0.00
Material	PVC Gland 3/4"	0.0000	No.	25.00	0.00
Material	PVC Round Plate 4"	0.0000	No.	3.60	0.00
Material	RG-6 Co-Axial Cable	0.0000	Mtrs	14.39	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 3003 Electrical Wiring - 1 No.		1.0000	No.		
Material	Cat-6 Lan Cable	173.0000	Mtrs	17.85	3088.05
Material	Ceiling Rose	7.0000	No.	32.00	224.00
Material	Copper Flexi. cable1.5sqmmx2C	80.0000	Mtrs	24.57	1965.60
Material	Fan Rod 1Ft	1.0000	No.	25.00	25.00
Material	PVC Connector 6 Amp.	85.0000	No.	200.00	17000.00
Material	PVC Copper Wire 1.5 Sqmm black	525.0000	Mtrs	8.86	4651.50
Material	PVC Copper Wire 1.5 Sqmm blue	230.0000	Mtrs	8.86	2037.80
Material	PVC Copper Wire 1.5 Sqmm green	810.0000	Mtrs	8.87	7184.70
Material	PVC Copper Wire 1.5 Sqmm red	297.0000	Mtrs	8.87	2634.39
Material	PVC Copper Wire 2.5 Sqmm black	288.0000	Mtrs	14.28	4112.64
Material	PVC Copper Wire 2.5 Sqmm blue	275.0000	Mtrs	14.28	3927.00
Material	PVC Copper Wire 2.5 Sqmm green	180.0000	Mtrs	14.28	2570.40
Material	PVC Copper Wire 2.5 Sqmm red	276.0000	Mtrs	14.28	3941.28
Material	PVC Copper Wire 4 Sqmm black	179.0000	Mtrs	21.12	3780.48
Material	PVC Copper Wire 4 Sqmm red	178.0000	Mtrs	21.12	3759.36
Material	PVC Flexible Pipe 3/4" -	85.0000	Mtrs	6.00	510.00
Material	PVC Gland 3/4"	85.0000	No.	25.00	2125.00
Material	PVC Round Plate 4"	16.0000	No.	3.60	57.60
Material	RG-6 Co-Axial Cable	85.0000	Mtrs	14.39	1223.15
					64817.95
A 101		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 102		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 104		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 103		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 201		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 202		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 204		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 203		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 301		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 302		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 304		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	200.0000	No.	150.00	30000.00
Material	Alum. Lugs 2.5 Sq mm	1000.0000	No.	2.50	2500.00
Material	Alum. Lugs 4 Sq mm	600.0000	No.	2.00	1200.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					35800.00
A 303		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 401		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 402		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 404		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 403		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 501		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 502		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 504		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 503		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 601		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 602		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 604		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						5255.00
A 603			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 701			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 702			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 704			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 703			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 801			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 802			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 804			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 803			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 901		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 902		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 904		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 903		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1001		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1002		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1004		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1003		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1101		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1102			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1103			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1104			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1201			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1202			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1203			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1204			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1301			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1302			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1303			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1304			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1401			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1402			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1403			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1404			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1501			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1502			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 1503			1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1503		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1601		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1602		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1603		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1604		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1701		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1702		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1703		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1704		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1801		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1802		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1803		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1804		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1901		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1902		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1903		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 1904		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						5255.00
A 2001			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 2002			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 2003			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 2004			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 2101			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 2102			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 2103			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 2104			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material		Ferrule Strip	14.0000	Pack	150.00	2100.00
						5255.00
A 2201			1.0000	No.		
Material		Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material		Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material		Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2202		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2203		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2204		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2301		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2302		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2303		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2304		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2401		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2402		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2403		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2404		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2501		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2502		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2503		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2504		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2601		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2602		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2603		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A 2604		1.0000	No.		
Material	Alum. Lugs 1.5 Sq mm	20.0000	No.	150.00	3000.00
Material	Alum. Lugs 2.5 Sq mm	46.0000	No.	2.50	115.00
Material	Alum. Lugs 4 Sq mm	20.0000	No.	2.00	40.00
Material	Ferrule Strip	14.0000	Pack	150.00	2100.00
					5255.00
A Internal Wiring Supporting Material Cable Ties for Electri		1.0000	No.		
Material	Cable Tie	0.0000	Pack	150.00	0.00
Material	Cable Tie 4"	104.0000	Pack	100.00	10400.00
Material	Cable Tie 6"	52.0000	Pack	100.00	5200.00
					15600.00
A 101		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 102		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 104		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 103		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					5450.18
A 201		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 202		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 204		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 203		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 301		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 302		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 304		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 303		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 401		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 402		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 404		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 403		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 501		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 502		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 504		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 503		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 601		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 602		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 604		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 603		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 701		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					10830.12
A 702		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 704		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 703		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 801		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 802		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 804		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 803		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 901		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 902		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 904		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 903		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1001		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1002		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1003		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1004		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1101		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1102		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1103		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1104		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1201		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1202		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1203		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1204		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1301		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1302		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1304		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1303		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1401		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1402		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1404		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1403		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1501		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1502		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1504		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1503		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1601		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1602		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1604		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1603		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1701		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1702		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1704		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1703		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1801		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1802		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1804		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1803		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 1901		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 19t02		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1904		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 1903		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 2001		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2002		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					10830.12
A 2004		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2003		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 2101		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2102		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2104		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2103		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 2201		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2202		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2204		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2203		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 2301		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2302		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2304		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2303		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 2401		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2402		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2404		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2403		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 2501		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2502		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2504		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2503		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 2601		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2602		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2604		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					10830.12
A 2603		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	172.00	860.00
					6310.18
A 2701		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 2702		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 2704		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 2703		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					5450.18
A 2803		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					5450.18
A 2801		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 2802		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 2804		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 2901		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 2902		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 2904		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2903		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					5450.18
A 3003		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					5450.18
A 3001		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 3002		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 3004		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 3101		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 3102		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 3104		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	204.0000	Mtrs	8.87	1809.48
Material	PVC Copper Wire 2.5 Sqmm black	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm green	5.7900	Mtrs	14.28	82.68
Material	PVC Copper Wire 2.5 Sqmm red	204.0000	Mtrs	14.28	2913.12
Material	PVC Copper Wire 2.5 Sqmm yellow	123.4300	Mtrs	14.28	1762.58
Material	PVC Copper Wire 4 Sqmm black	11.5800	Mtrs	21.12	244.57
Material	PVC Copper Wire 4 Sqmm red	11.5800	Mtrs	21.12	244.57
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					9970.12
A 3103		1.0000	No.		
Material	PVC Copper Wire 1.5 Sqmm green	101.0000	Mtrs	8.87	895.87
Material	PVC Copper Wire 2.5 Sqmm black	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm green	5.4800	Mtrs	14.28	78.25
Material	PVC Copper Wire 2.5 Sqmm red	101.0000	Mtrs	14.28	1442.28
Material	PVC Copper Wire 2.5 Sqmm yellow	79.0000	Mtrs	14.28	1128.12
Material	PVC Copper Wire 4 Sqmm black	10.9700	Mtrs	21.12	231.69
Material	PVC Copper Wire 4 Sqmm red	10.9700	Mtrs	21.12	231.69
Labour	Gyser Point BC	5.0000	No.	0.00	0.00
					5450.18
A 101 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 102 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 103 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 104 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 201 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 202 Electrical Work (L)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 203 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 204 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 402 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 403 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 404 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 501 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 502 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 503 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 504 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 601 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 602 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 604 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 701 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 702 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 703 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 704 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 801 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 802 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 803 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 804 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 901 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 902 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 903 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 904 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1001 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1002 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1003 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1004 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1101 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1102 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1103 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1104 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1201 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1202 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1203 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					10275.00
A 1204 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1301 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1302 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1303 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1304 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1401 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1402 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1403 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1404 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1501 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1502 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1503 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1504 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1601 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1602 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1603 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1604 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1701 Electrical Work (L)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1702 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1703 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1704 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1801 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1802 Electrical Work (L) - 1 No.		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1803 Electrical Work (L) - 1 No.		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1804 Electrical Work (L) - 1 No.		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1901 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1902 Electrical Work (L) - 1 No.		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1903 Electrical Work (L) - 1 No.		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 1904 Electrical Work (L) - 1 No.		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2001 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2002 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2003 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2004 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2101 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2102 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2103 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2104 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2201 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2202 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2203 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2204 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2301 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2302 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2303 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2304 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2401 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2402 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2403 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2404 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2501 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2502 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2503 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2504 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					10275.00
A 2601 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2602 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2603 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2604 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2701 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2702 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2703 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2704 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2801 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2802 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2803 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2804 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2901 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2902 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2903 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 2904 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 3001 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 3002 Electrical Work (L)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 3003 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 3004 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 3101 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 3102 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 3103 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A 3104 Electrical Work (L)		1.0000	No.		
Labour	Electrical Work (Labour) -Bco	1.0000	No.	10275.00	10275.00
					10275.00
A Additional points due to drawings & site changes		1.0000	Job		
Labour	AC Point BC	93.0000	No.	120.00	11160.00
Labour	Aquagard Point	31.0000	No.	900.00	27900.00
Labour	Curtain Point	1240.0000	No.	12.00	14880.00
Labour	Gyser Point BC	380.0000	No.	0.00	0.00
Labour	Internal Wiring	45.0000	No.	43.32	1949.40
Labour	Invertor Point (Only Provision)	168.0000	No.	0.00	0.00
Labour	Invertor Point- cc	40.0000	No.	175.00	7000.00
Labour	Light Point BC	12.0000	No.	100.00	1200.00
Labour	MCB Single Pole	620.0000	No.	150.00	93000.00
					157089.40
Switches & Socket MTBT From GBT To GDT		1.0000	No.		
Material	12M Plate (575770)	24.0000	No.	225.86	5420.64
Material	16A Multipin socket (573471)	6.0000	No.	166.05	996.30
Material	20 Amp Switch (572063)	35.0000	No.	650.00	22750.00
Material	2M Plate (575710)	48.0000	No.	60.48	2903.04
Material	3M Plate (575720)	14.0000	No.	68.98	965.72
Material	6A One way Switch (573400)	251.0000	No.	72.76	18262.76
Material	S/S Combine & Surface Bx 15/5	1.0000	No.	106.88	106.88
Material	S/S Combine box 15 Amp.	8.0000	No.	110.00	880.00
					52285.34
1st Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
1st Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 101 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 102 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 103 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 104Kitchen HOB & Geyser Conduit Box Fixing work - 1 No.		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
2nd Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
2nd Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 201 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 202 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 203 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 204 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
3rd Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
3rd Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 301 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 302 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 303 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 304 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
4th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
4th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 401 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 402 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 403 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 404 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
5th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
5th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 501 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 502 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 503 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 504 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
6th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
6th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 601 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 602 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 603 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 604 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
7th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
7th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 701 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 702 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 703 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 704 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
8th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
8th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 801 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 802 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 803 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 804 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
9th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
9th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 901 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 902 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 903 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 904 Kitchen HOB & Geyser Conduit Box Fixing work - 1 No		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
10th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
10th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					236.88
A 1001 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1002 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1003 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1004 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
11th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
11th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1101 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1102 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1103 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1104 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
12th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
12th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1201 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1202 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1203 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1204 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
13th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
13th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1301 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1302 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1303 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1304 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
14th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
14th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1401 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1402 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1403 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1404 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
15th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
15th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1501 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1502 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1503 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1504 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
16th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
16th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1601 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1602 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1603 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1604 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
17th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
17th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1701 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1702 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1703 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1704 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
18th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
18th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1801 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1802 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1803 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1804 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
19th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					18122.80
19th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 1901 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1902 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1903 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 1904 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
20th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
20th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2001 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2002 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2003 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2004 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
21st Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
21st Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2101 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2102 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2103 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2104 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
22nd Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
22nd Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2201 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2202 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2203 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2204 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
23rd Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
23rd Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2301 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2302 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2303 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2304 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
24th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
24th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2401 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2402 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2403 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2404 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
25th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
25th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2501 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2502 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2503 Kitchen HOB & Geyser Conduit Box Fixing work - 1 N		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2504 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
26th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
26th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2601 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2602 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2603 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2604 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
27th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
27th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2701 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2702 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2703 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2704 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
28th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
28th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2801 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2802 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2803 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2804 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
29th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
29th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 2901 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2902 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2903 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 2904 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
30th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
30th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					236.88
A 3001 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 3002 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 3003 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 3004 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
31th Geyser Switches & Socket		20.0000	No.		
Material	16A Multipin socket (573471)	20.0000	No.	166.05	3321.00
Material	2 Module M.S. Box JM02001	20.0000	No.	29.61	592.20
Material	20 Amp Switch (572063)	20.0000	No.	650.00	13000.00
Material	2M Plate (575710)	20.0000	No.	60.48	1209.60
					18122.80
31th Kitchen Hub Module box		8.0000	No.		
Material	2 Module M.S. Box JM02001	8.0000	No.	29.61	236.88
					236.88
A 3101 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 3102 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 3103 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A 3104 Kitchen HOB & Geyser Conduit Box Fixing work - 1		1.0000	No.		
Labour	2 Module Box Fixing	2.0000	No.	0.00	0.00
					0.00
A-Bldg Supporting Material for Electrical Work		1.0000	No.		
Material	G.I. Screw 6mm x 25mm Full Threaded	20.0000	Box	100.00	2000.00
Material	G.I. Screw 6mm x 38mm Full Threaded	20.0000	Box	100.00	2000.00
Material	G.I. Screw 6mm x 50mm Full Threaded	10.0000	Box	50.00	500.00
Material	G.I. Screw 6mm x 60mm Full Threaded	10.0000	Box	100.00	1000.00
					5500.00
A 101 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 102 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 103 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 104 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 201 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 202 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 203 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 204 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 301 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 302 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 303 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 401 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 402 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 403 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 404 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 501 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 502 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 503 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 504 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 601 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 602 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 603 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 604 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 701 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 702 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 703 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 704 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 801 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 802 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 803 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 804 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 901 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 902 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 903 Wireless Automation- 8 module Plate (L) - 5 No.			5.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
						0.00
A 904 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 1001 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 1002 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 1003 Wireless Automation- 8 module Plate (L) - 5 No.			5.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
						0.00
A 1004 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 1101 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 1102 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 1103 Wireless Automation- 8 module Plate (L) - 5 No.			5.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
						0.00
A 1104 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 1201 Wireless Automation- 8 module Plate (L) - 6 No.			6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1202 floor Wireless Automation- 8 module Plate (L) - 6		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1203 floor Wireless Automation- 8 module Plate (L) - 5		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 1204 floor Wireless Automation- 8 module Plate (L) - 6		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1301 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1302 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1303 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 1304 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1501 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1502 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1503 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 1504 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1601 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1602 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1603 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1604 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1701 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1702 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1703 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 1704 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1801 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1802 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1803 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 1804 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A1901 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1902 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1903 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 1904 floor Wireless Automation- 8 module Plate (L) - 6		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2001 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2002 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2003 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 2004 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2101 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2102 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2103 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 2104 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2201 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2202 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2203 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 2204 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2301 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2302 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2303 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2304		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2401		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2402		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2403		Wireless Automation- 8 module Plate (L) - 5 No.	5.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
						0.00
A 2404		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2501		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2502		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2503		Wireless Automation- 8 module Plate (L) - 5 No.	5.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
						0.00
A 2504		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2601		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2602		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2603		Wireless Automation- 8 module Plate (L) - 5 No.	5.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
						0.00
A 2604		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00
A 2701		Wireless Automation- 8 module Plate (L) - 6 No.	6.0000	No.		
Labour		Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
						0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2702 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2703 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 2704 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2801 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2802 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2803 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 2804 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2901 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2902 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 2903 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 2904 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 3001 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 3002 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 3003 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 3004 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 3101 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 3102 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 3103 Wireless Automation- 8 module Plate (L) - 5 No.		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 3104 Wireless Automation- 8 module Plate (L) - 6 No.		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1401 Wireless Automation- 8 module Plate (L)		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1402 Wireless Automation- 8 module Plate (L)		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A 1403 Wireless Automation- 8 module Plate (L)		5.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	5.0000	No.	0.00	0.00
					0.00
A 1404 Wireless Automation- 8 module Plate (L)		6.0000	No.		
Labour	Wireless Automation- 8 Module Plate (L)	6.0000	No.	0.00	0.00
					0.00
A Electrical Copper Wire Rework Due to Theft-Mtrs		1.0000	Mtrs		
Material	PVC Copper Wire 1.5 Sqmm green	3000.0000	Mtrs	8.87	26610.00
Material	PVC Copper Wire 2.5 Sqmm black	1200.0000	Mtrs	14.28	17136.00
Material	PVC Copper Wire 2.5 Sqmm red	900.0000	Mtrs	14.28	12852.00
Material	PVC Copper Wire 2.5 Sqmm yellow	900.0000	Mtrs	14.28	12852.00
					69450.00
A Bldg 1st To 28th Fl. Plumbing Sleeves (L)		28.0000	Job		
Labour	Sleeves fixing	28.0000	Slab	500.00	14000.00
Labour	Sleeves fixing Rate Diff.	28.0000	Slab	500.00	14000.00
					28000.00
A Bldg 1st Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 2nd Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 3rd Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 4th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 5th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 6th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 7th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 8th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 9th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 10th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 11th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 12th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 13th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 14th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 15th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 16th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 17th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 18th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 19th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 20th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 21st Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 22nd Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 23rd Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 24th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 25th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 26th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 27th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 28th Fl. PVC Plumbing Sleeves Fixing (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
Labour	Sleeves fixing Rate Diff.	1.0000	Slab	500.00	500.00
					1000.00
A Bldg 29th Floor PVC Plumbing Sleeves (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
					500.00
A Bldg 30th Floor PVC Plumbing Sleeves (L)		1.0000	Job		
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
					500.00
A Bldg 31st Floor PVC Plumbing Sleeves (L)		1.0000	Job		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sleeves fixing	1.0000	Slab	500.00	500.00
					500.00
A Bldg 5th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	4.0000	No.	192.00	768.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	2.0000	No.	192.00	384.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	2.0000	No.	192.00	384.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	3.0000	No.	192.00	576.00
					2112.00
A Bldg 6th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	4.0000	No.	192.00	768.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	2.0000	No.	192.00	384.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	2.0000	No.	192.00	384.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	3.0000	No.	192.00	576.00
					2112.00
A Bldg 7th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 8th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	4.0000	No.	192.00	768.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	2.0000	No.	192.00	384.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	2.0000	No.	192.00	384.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	3.0000	No.	192.00	576.00
					2112.00
A Bldg 10th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	4.0000	No.	192.00	768.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	2.0000	No.	192.00	384.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	2.0000	No.	192.00	384.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	3.0000	No.	192.00	576.00
					2112.00
A Bldg 9th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 11th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 12th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 13th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 14th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 15th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 16th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 17th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 18th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 19th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 20th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 21th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 22th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 23th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 24th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 25th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 26th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 27th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 28th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 29th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 30th Slab PVC Plumbing Sleeves		1.0000	No.		
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg 31th Slab PVC Plumbing Sleeves		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Agri Pipe 125mm x 20fts 4KG	8.0000	No.	192.00	1536.00
Material	PVC Agri Pipe 160mm x 20fts 4KG	1.0000	No.	192.00	192.00
Material	PVC Agri Pipe 63mm x 20fts 4KG	5.0000	No.	192.00	960.00
Material	PVC Agri Pipe 75mm x 20fts 4KG	5.0000	No.	192.00	960.00
					3648.00
A Bldg PVC Plumbing Sleeves MTBT		1.0000	Job		
Material	PVC Pipe 3" 3 Ft. Long D/S	103.0000	No.	66.00	6798.00
Material	PVC Pipe 3" 4 Ft. Long D/S	82.0000	No.	102.38	8395.16
					15193.16
A Bldg Flat No. 201 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 202 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 203 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 204 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 101 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 301 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 401 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 501 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 601 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 701 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 801 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No. 901 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1001 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1101 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1201 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1301 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1401 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1501 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1601 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1701 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1801 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1901 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2001 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2101 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2201 Internal Plumbing PPR-C		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 102 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 302 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 402 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 502 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 602 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 702 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 802 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 902 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1002 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1102 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1202 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1302 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1402 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1502 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1602 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1702 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1802 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1902 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2002 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2102 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2202 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 103 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 303 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 403 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 503 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 603 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						135000.00
A Bldg Flat No. 703 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 803 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 903 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1003 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1103 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1203 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1303 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1403 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1503 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1603 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1703 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1803 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1903 Internal Plumbing PPR-C			1.0000	Flat		
Labour		Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
						135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No. 2003 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2103 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2203 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 104 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 304 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 404 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 504 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 604 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 704 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 804 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 904 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1004 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1104 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1204 Internal Plumbing PPR-C		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1304 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1404 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1504 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1604 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1704 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1804 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1904 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2004 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2104 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2204 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2301 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2401 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2501 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2601 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2302 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2402 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2502 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2602 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2303 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2403 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2503 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2603 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2304 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2404 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2504 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2604 Internal Plumbing PPR-C		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					135000.00
A 2701 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2702 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2703 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2704 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A2801 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2802 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2803 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2804 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2901 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2902 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2903 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 2904 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 3001 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 3002 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 3003 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 3004 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 3101 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 3102 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 3103 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A 3104 Plumbing PPR-C - 1 Flat		1.0000	Flat		
Labour	Int Flat PPRC Work.	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing PPRC Work	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 201 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 202 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 203 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 204 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 101 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 301 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 401 Internal Plumbing CP & Sanitar		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 501 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 601 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 701 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 801 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 901 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1001 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1101 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1201 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1301 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1401 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1501 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1601 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1701 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1801 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1901 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2001 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2101 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2201 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 102 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 302 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 402 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 502 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 602 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 702 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 802 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No.902 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						135000.00
A Bldg Flat No. 1002 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1102 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1202 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1302 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1402 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1502 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1602 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1702 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1802 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 1902 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2002 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2102 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2202 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No. 103 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 303 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 403 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 503 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 603 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 703 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 803 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 903 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1003 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1103 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1203 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1303 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1403 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1503 Internal Plumbing CP & Sanita		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1603 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1703 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1803 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1903 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2003 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2103 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2203 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 104 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 304 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 404 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 504 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 604 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 704 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 804 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 904 Internal Plumbing CP & Sanitar		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1004 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1104 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1204 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1304 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1404 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1504 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1604 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1704 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1804 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 1904 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2004 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						135000.00
A Bldg Flat No. 2104 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2204 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2301 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2302 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2303 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2304 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2401 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2402 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2403 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2404 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2501 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2502 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00
A Bldg Flat No. 2503 Internal Plumbing CP & Sanita			1.0000	Flat		
Labour		Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour		Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
						135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No. 2504 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2601 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2602 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2603 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
A Bldg Flat No. 2604 Internal Plumbing CP & Sanita		1.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
Labour	Int Plumbing CP & Sanitary Fittings	0.0000	Per Flat	12.00	0.00
					135000.00
B 2701 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2702 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2703 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2704 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2801 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2802 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2803 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2804 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2901 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2902 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 2903 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
B 2904 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 3001 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 3002 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 3003 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 3004 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 3101 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 3102 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 3103 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
B 3104 CP & Sanitary (L)		5.0000	Flat		
Labour	Int Flat CP & Sanitory	5.0000	No.	27000.00	135000.00
					135000.00
A CP & Sanitary Flat No.101		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RAGBOLTS For Wallhung	3.0000	Pair	68.50	205.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					322325.40
A CP & Sanitary Flat No.102		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	3.0000	Pair	68.50	205.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	0.0000	No.	12000.00	0.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					292425.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A CP & Sanitary Flat No.103		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	0.0000	Pair	68.50	0.00
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279284.90
A CP & Sanitary Flat No.104		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	3.0000	Pair	68.50	205.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	0.0000	No.	12000.00	0.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					292425.40
A CP & Sanitary Flat No.301		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Extension Piece 1 1/2"	10.0000	No.	100.00	1000.00
Material	CP Extension Piece 1"	10.0000	No.	100.00	1000.00
Material	CP Extension Piece 3/4"	10.0000	No.	100.00	1000.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
Material	Subway Washdown WC Architectura Round (66001001)	0.0000	No.	12000.00	0.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	0.0000	No.	12000.00	0.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					301562.40
A CP & Sanitary Flat No.302		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	1.0000	No.	325.00	325.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					315012.40
A CP & Sanitary Flat No.303		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					290002.40
A CP & Sanitary Flat No.304		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					317837.40
A CP & Sanitary Flat No.401		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	5.0000	Pair	100.00	500.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall H. Seat Cover- 9M21C101	1.0000	No.	370.00	370.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56351001	1.0000	No.	1475.00	1475.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					306807.40
A CP & Sanitary Flat No.402		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					304562.40
A CP & Sanitary Flat No.403		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					283477.40
A CP & Sanitary Flat No.404		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					311537.40
A CP & Sanitary Flat No.501		1.0000	Flat		
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
					44713.00
A CP & Sanitary Flat No.502		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	5.0000	Pair	100.00	500.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall H. Seat Cover- 9M21C101	1.0000	No.	370.00	370.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56351001	1.0000	No.	1475.00	1475.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					308182.40
A CP & Sanitary Flat No.503		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279825.40
A CP & Sanitary Flat No.504		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary Flat No.601		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary Flat No.602		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary Flat No.603		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279827.40
A CP & Sanitary Flat No.604		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					311537.40
A CP & Sanitary Flat No.701		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary Flat No.702		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304560.40
A CP & Sanitary Flat No.703		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279827.40
A CP & Sanitary Flat No.704		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary Flat No.801		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304560.40
A CP & Sanitary Flat No.802		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary Flat No.803		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279825.40
A CP & Sanitary Flat No.804		1.0000	Flat		
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
					20713.00
A CP & Sanitary Flat No.901		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary Flat No.902		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary Flat No.903		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279627.40
A CP & Sanitary Flat No.904		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A CP & Sanitary (M) Flat No.1001		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					322462.40
A CP & Sanitary (M) Flat No.1002		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	1.0000	No.	325.00	325.00
					315012.40
A CP & Sanitary (M) Flat No.1003		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					290002.40
A CP & Sanitary (M) Flat No.1004		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					311537.40
A CP & Sanitary (M) Flat No.1101		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	1.0000	No.	3150.00	3150.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					287812.40
A CP & Sanitary (M) Flat No.1102		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304560.40
A CP & Sanitary (M) Flat No.1103		1.0000	Flat		
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
					22700.00
A CP & Sanitary (M) Flat No.1104		1.0000	Flat		
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
					22713.00
A CP & Sanitary (M) Flat No.1201		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary (M) Flat No.1202		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
					73480.00
A CP & Sanitary (M) Flat No.1203		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A CP & Sanitary (M) Flat No.1204		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					322462.40
A CP & Sanitary (M) Flat No.1301		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304561.40
A CP & Sanitary (M) Flat No.1302		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary (M) Flat No.1303		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304560.40
A CP & Sanitary (M) Flat No.1304		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304560.40
A CP & Sanitary (M) Flat No.1401		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	0.0000	No.	12000.00	0.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	0.0000	No.	12000.00	0.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
					279719.90
A CP & Sanitary (M) Flat No.1402		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					322462.40
A CP & Sanitary (M) Flat No.1403		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304560.40
A CP & Sanitary (M) Flat No.1404		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	0.0000	No.	12000.00	0.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	0.0000	No.	12000.00	0.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					291419.90
A CP & Sanitary (M) Flat No.1501		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	4.0000	No.	4300.00	17200.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	Cera Carnival Wall H. Commode (2030) White	1.0000	No.	2107.00	2107.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	4.0000	No.	7935.00	31740.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	4.0000	No.	500.00	2000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	4.0000	No.	4300.00	17200.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	4.0000	No.	12000.00	48000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	4.0000	Pair	100.00	400.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	4.0000	No.	15000.00	60000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	4.0000	No.	370.00	1480.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	4.0000	No.	3150.00	12600.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					425474.40
A CP & Sanitary (M) Flat No.1502		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304560.40
A CP & Sanitary (M) Flat No.1503		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					309744.90
A CP & Sanitary (M) Flat No.1504		1.0000	Flat		
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
					20700.00
A Bldg 2nd Floor Flat No. 201 CP & Sanitary Fittings		1.0000	Flat		
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bottle Trap (52053000)	4.0000	No.	150.00	600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Pillar Cock (Opal 15001)	1.0000	No.	500.00	500.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	0.0000	No.	7935.00	0.00
Material	CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Trap Jali Popup 45218	10.0000	No.	730.00	7300.00
Material	Health Faucet (32129000)	5.0000	No.	1.00	5.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-28450000 - No.	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover- 9M21C101	1.0000	No.	370.00	370.00
Material	Wall H. Seat Cover- 9M58S101	1.0000	No.	213.00	213.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode-56351001	1.0000	No.	1475.00	1475.00
Material	Wall Hung Commode-56841001	2.0000	No.	129.00	258.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash Hand Basin 540x340 Architectura (41525001)	2.0000	No.	5616.00	11232.00
Material	Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Material	Waste Coupling ALD709	5.0000	No.	325.00	1625.00
					133786.40
A Bldg 2nd Floor Flat No. 202 CP & Sanitary Fittings		1.0000	Flat		
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bottle Trap (52053000)	4.0000	No.	150.00	600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Pillar Cock (Opal 15001)	1.0000	No.	500.00	500.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	0.0000	No.	500.00	0.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Trap Jali Popup 45218	10.0000	No.	730.00	7300.00
Material	Health Faucet (32129000)	5.0000	No.	1.00	5.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-28450000 - No.	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Viking Rag Bolt 9495 12mm, length 160 mm	1.0000	Pair	100.00	100.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover- 9M21C101	1.0000	No.	370.00	370.00
Material	Wall H. Seat Cover- 9M58S101	1.0000	No.	213.00	213.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode-56351001	1.0000	No.	1475.00	1475.00
Material	Wall Hung Commode-56841001	2.0000	No.	129.00	258.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash Hand Basin 540x340 Architectura (41525001)	2.0000	No.	5616.00	11232.00
Material	Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Material	Waste Coupling ALD709	5.0000	No.	325.00	1625.00
					148756.40
A Bldg 2nd Floor Flat No. 203 CP & Sanitary Fittings		1.0000	Flat		
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bottle Trap (52053000)	4.0000	No.	150.00	600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00
Material	CP Flush Valve FLV-1085 Round Plate	1.0000	No.	700.00	700.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Pillar Cock (Opal 15001)	1.0000	No.	500.00	500.00
Material	CP S/L Bath Mixer-31945000	1.0000	No.	7935.00	7935.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
Material	CP Spout-13414000	1.0000	No.	500.00	500.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Trap Jali Popup 45218	9.0000	No.	730.00	6570.00
Material	Health Faucet (32129000)	5.0000	No.	1.00	5.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-28450000 - No.	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover- 9M21C101	1.0000	No.	370.00	370.00
Material	Wall H. Seat Cover- 9M58S101	1.0000	No.	213.00	213.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode-56351001	1.0000	No.	1475.00	1475.00
Material	Wall Hung Commode-56841001	2.0000	No.	129.00	258.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash Hand Basin 540x340 Architectura (41525001)	2.0000	No.	5616.00	11232.00
Material	Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Material	Waste Coupling ALD709	5.0000	No.	325.00	1625.00
					129841.40
A Bldg 2nd Floor Flat No. 204 CP & Sanitary Fittings		1.0000	Flat		
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bottle Trap (52053000)	4.0000	No.	150.00	600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Flush Valve FLV-1085	5.0000	No.	700.00	3500.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Pillar Cock (Opal 15001)	1.0000	No.	500.00	500.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer 15119	1.0000	No.	1200.00	1200.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Trap Jali Popup 45218	10.0000	No.	730.00	7300.00
Material	Health Faucet (32129000)	5.0000	No.	1.00	5.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-28450000 - No.	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover- 9M21C101	1.0000	No.	370.00	370.00
Material	Wall H. Seat Cover- 9M58S101	1.0000	No.	213.00	213.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode-56351001	1.0000	No.	1475.00	1475.00
Material	Wall Hung Commode-56841001	2.0000	No.	129.00	258.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash Hand Basin 540x340 Architectura (41525001)	2.0000	No.	5616.00	11232.00
Material	Wash Hand Basin-51365501	2.0000	No.	5616.00	11232.00
Material	Waste Coupling ALD709	5.0000	No.	325.00	1625.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					149656.40
A Bldg 2nd FI Mock up Extra CP & Sanitary (M)		1.0000	No.		
Material	Anglo Indian Commode	1.0000	No.	1475.00	1475.00
Material	Orissa Pan White	1.0000	No.	280.00	280.00
					1755.00
A Bldg Mock up PPR-C fittings for I-box		1.0000	Floor		
Material	PPR-C Brass MTA 3/4"	20.0000	No.	500.00	10000.00
Material	PPR-C Elbow 25mm	20.0000	No.	28.00	560.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	40.0000	R.Ft	15.83	633.20
					11193.20
A CP & Sanitary (M) Flat No.1601		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A CP & Sanitary (M) Flat No.1602		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary (M) Flat No.1603		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279825.40
A CP & Sanitary (M) Flat No.1604		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary (M) Flat No.1701		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary (M) Flat No.1702		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	1.0000	No.	325.00	325.00
					315012.40
A CP & Sanitary (M) Flat No.1703		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279825.40
A CP & Sanitary (M) Flat No.1704		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary (M) Flat No.1801		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					322460.40
A CP & Sanitary (M) Flat No.1802		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A CP & Sanitary (M) Flat No.1803		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279625.40
A CP & Sanitary (M) Flat No.1804		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A CP & Sanitary (M) Flat No.1901		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					322460.40
A CP & Sanitary (M) Flat No.1902		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A CP & Sanitary (M) Flat No.1903		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	0.0000	No.	12000.00	0.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	0.0000	No.	12000.00	0.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
					214359.00
A CP & Sanitary (M) Flat No.1904		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A CP & Sanitary (M) Flat No.2001		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40
A CP & Sanitary (M) Flat No.2002		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304560.40
A CP & Sanitary (M) Flat No.2003		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279626.40
A CP & Sanitary (M) Flat No.2004		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304361.40
A 21st Floor CP & Sanitary 2101		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 21st Floor CP & Sanitary 2102		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A 21st Floor CP & Sanitary 2103		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279625.40
A 21st Floor CP & Sanitary 2104		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	0.0000	No.	12000.00	0.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	4.0000	No.	1000.00	4000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					289337.40
A 22nd Floor CP & Sanitary 2201		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	1.0000	No.	3150.00	3150.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	0.0000	No.	12000.00	0.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	1.0000	No.	1475.00	1475.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	4.0000	No.	1000.00	4000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					300460.40
A 22nd Floor CP & Sanitary 2202		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	0.0000	No.	12000.00	0.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	0.0000	No.	12000.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
					241904.90
A 22nd Floor CP & Sanitary 2203		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(l-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279625.40
A 22nd Floor CP & Sanitary 2204		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 23rd Floor CP & Sanitary 2301		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304562.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 23rd Floor CP & Sanitary 2302		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A 23rd Floor CP & Sanitary 2303		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279625.40
A 23rd Floor CP & Sanitary 2304		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	0.0000	No.	12000.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	0.0000	No.	12000.00	0.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	0.0000	No.	1000.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
					254906.90
A 24th Floor CP & Sanitary 2401		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	2.0000	Pair	100.00	200.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304462.40
A 24th Floor CP & Sanitary 2402		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304262.40
A 24th Floor CP & Sanitary 2403		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279526.40
A 24th Floor CP & Sanitary 2404		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	0.0000	No.	12000.00	0.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	4.0000	No.	1000.00	4000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					289335.40
A 25th Floor CP & Sanitary 2501		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A 25th Floor CP & Sanitary 2502		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A 25th Floor CP & Sanitary 2503		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279627.40
A 25th Floor CP & Sanitary 2504		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A 26th Floor CP & Sanitary 2601		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A 26th Floor CP & Sanitary 2602		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A 26th Floor CP & Sanitary 2603		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279627.40
A 26th Floor CP & Sanitary 2604		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304362.40
A Tower 1st Floor Flat No 102		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 1st Floor Flat No 103		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 1st Floor Flat No 104		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 1st Floor Flat No 101		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 2nd Floor Flat No 201		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 2nd Floor Flat No 202		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 2nd Floor Flat No 203		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 2nd Floor Flat No 204		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 3rd Floor Flat No 301		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 3rd Floor Flat No 302		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 3rd Floor Flat No 303		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 4th Floor Flat No 401		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 4th Floor Flat No 402		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 4th Floor Flat No 403		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 4th Floor Flat No 404		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 5th Floor Flat No 501 -		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 5th Floor Flat No 502		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 5th Floor Flat No 503		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 5th Floor Flat No 504		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 6th Floor Flat No 601		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 6th Floor Flat No 602		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 6th Floor Flat No 603		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Tower 6th Floor Flat No 604		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 7th Floor Flat No 701		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 7th Floor Flat No 702		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 7th Floor Flat No 703		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 7th Floor Flat No 704		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 8th Floor Flat No 801		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 8th Floor Flat No 802		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 8th Floor Flat No 803-		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 8th Floor Flat No 804		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 9th Floor Flat No 901		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					300.00
A Tower 9th Floor Flat No 902		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 9th Floor Flat No 903		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 9th Floor Flat No 904		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 10th Floor Flat No 1001		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 10th Floor Flat No 1002		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 10th Floor Flat No 1003		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 10th Floor Flat No 1004		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 11th Floor Flat No 1101		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 11th Floor Flat No 1102		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 11th Floor Flat No 1103		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 11th Floor Flat No 1104		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 12th Floor Flat No 1201		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 12th Floor Flat No 1202		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 12th Floor Flat No 1203		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 12th Floor Flat No 1204		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 13th Floor Flat No 1301		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 13th Floor Flat No 1302		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 13th Floor Flat No 1303		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 13th Floor Flat No 1304		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 14th Floor Flat No 1401		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 14th Floor Flat No 1402		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 14th Floor Flat No 1403		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 14th Floor Flat No 1404		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 15th Floor Flat No 1501		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 15th Floor Flat No 1502		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 15th Floor Flat No 1503		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 15th Floor Flat No 1504		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 16th Floor Flat No 1601		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 16th Floor Flat No 1602		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Tower 16th Floor Flat No 1603		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 16th Floor Flat No 1604		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 17th Floor Flat No 1701		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 17th Floor Flat No 1702		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 17th Floor Flat No 1703		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 17th Floor Flat No 1704		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 18th Floor Flat No 1801		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 18th Floor Flat No 1802		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 18th Floor Flat No 1803		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 18th Floor Flat No 1804		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					300.00
A Tower 19th Floor Flat No 1901		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 19th Floor Flat No 1902		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 19th Floor Flat No 1903-		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 19th Floor Flat No 1904		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 20th Floor Flat No 2001		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 20th Floor Flat No 2002		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 20th Floor Flat No 2003		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 20th Floor Flat No 2004		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 21st Floor Flat No 2101		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 21st Floor Flat No 2102		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 21st Floor Flat No 2103		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 21st Floor Flat No 2104		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 22th Floor Flat No 2201		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 22th Floor Flat No 2202		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 22th Floor Flat No 2203		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 22th Floor Flat No 2204		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 23th Floor Flat No 2301		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 23th Floor Flat No 2302		11.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	22.0000	No.	100.00	2200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	11.0000	No.	100.00	1100.00
					3300.00
A Tower 23th Floor Flat No 2303		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 23th Floor Flat No 2304		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 24th Floor Flat No 2401		11.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	22.0000	No.	100.00	2200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	11.0000	No.	100.00	1100.00
					3300.00
A Tower 24th Floor Flat No 2402		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 24th Floor Flat No 2403-		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 24th Floor Flat No 2404		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 25th Floor Flat No 2501		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 25th Floor Flat No 2502		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 25th Floor Flat No 2503-		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 25th Floor Flat No 2504		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 26th Floor Flat No 2601		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Tower 26th Floor Flat No 2602		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 26th Floor Flat No 2603		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 26th Floor Flat No 2604		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 27th Floor Flat No 2701		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 27th Floor Flat No 2702		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 27th Floor Flat No 2703		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 27th Floor Flat No 2704		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 28th Floor Flat No 2801		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 28th Floor Flat No 2802		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 28th Floor Flat No 2803		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					300.00
A Tower 28th Floor Flat No 2804		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 29th Floor Flat No 2901		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 29th Floor Flat No 2902		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 29th Floor Flat No 2903		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 29th Floor Flat No 2904		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 30th Floor Flat No 3001		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 30th Floor Flat No 3002		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 30th Floor Flat No 3003		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 30th Floor Flat No 3004		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 31s Floor Flat No 3101		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 31st Floor Flat No 3102		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 31st Floor Flat No 3103		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A Tower 31st Floor Flat No 3104		1.0000	No.		
Material	Architectura New Under Counter Oval 570x375mm (5A776001)	2.0000	No.	100.00	200.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
					300.00
A 27th Floor CP & Sanitary 2701		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 27th Floor CP & Sanitary 2702		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 27th Floor CP & Sanitary 2703		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279625.40
A 27th Floor CP & Sanitary 2704		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 28th Floor CP & Sanitary 2801		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 28th Floor CP & Sanitary 2802		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 28th Floor CP & Sanitary 2803		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279625.40
A 28th Floor CP & Sanitary 2804		1.0000	Flat		
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
					3500.00
A 29th Floor CP & Sanitary 2901		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 29th Floor CP & Sanitary 2902		1.0000	Flat		
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
					20700.00
A 29th Floor CP & Sanitary 2903		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	1.0000	No.	3150.00	3150.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway 2.0 WWC Rimless with slim seat cover (5614R201)	1.0000	No.	100.00	100.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	4.0000	Pair	100.00	400.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56351001	1.0000	No.	1475.00	1475.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					291725.40
A 29th Floor CP & Sanitary 2904		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	1.0000	No.	3325.00	3325.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	0.0000	No.	12000.00	0.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	1.0000	No.	1.00	1.00
Material	Wall Hung Commode (Cera 2030)	1.0000	No.	3325.00	3325.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash basin 540x340 Architectura (41776001)	0.0000	No.	1000.00	0.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	1.0000	No.	325.00	325.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	1.0000	No.	1.00	1.00
Material	Waste Coupling ALD-705L130	3.0000	No.	100.00	300.00
Material	Waste coupling Pop Up Brass 1.25"x3" (Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					275987.40
A 30th Floor CP & Sanitary 3001		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 30th Floor CP & Sanitary 3002		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					304360.40
A 30th Floor CP & Sanitary 3003		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279625.40
A 30th Floor CP & Sanitary 3004		1.0000	Flat		
		0.0000		0.00	0.00
					0.00
A 31st Floor CP & Sanitary 3101		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 31st Floor CP & Sanitary 3102		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosed CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 31st Floor CP & Sanitary 3103		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixure 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	1.0000	No.	3150.00	3150.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	1.0000	No.	7935.00	7935.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	1.0000	No.	500.00	500.00
Material	Div. Conc.part(I-Box)-18000180	3.0000	No.	4300.00	12900.00
Material	Flexible Pipe 1-1/4" x 3fts	1.0000	No.	50.00	50.00
Material	Floor Drain Pop Up (Art#45218)	10.0000	No.	3150.00	31500.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	2.0000	No.	5500.00	11000.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	3.0000	No.	150.00	450.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					279625.40
A 31st Floor CP & Sanitary 3104		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Angle Valve 31903000	0.0000	No.	3150.00	0.00
Material	Basin Mixer-31730000	2.0000	No.	4300.00	8600.00
Material	Basin Mixer-71100000	2.0000	No.	4300.00	8600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bib Cock with Nosel CON-049NKN	1.0000	No.	3150.00	3150.00
Material	Bib Cock with Wall Flange CON-047KN	1.0000	No.	3150.00	3150.00
Material	Bottle Trap ALD-769L300x190	5.0000	No.	3150.00	15750.00
Material	Carysil Jazz Sink (1000 X 500)	1.0000	No.	13.00	13.00
Material	CP Angle Cock OPP-15053PM	3.0000	No.	500.00	1500.00
Material	CP Basin Mixture 15117PM(Opel)	1.0000	No.	100.00	100.00
Material	CP Flush Valve FLV-1085 Round Plate	2.0000	No.	700.00	1400.00
Material	CP Flush Valve FLV-1085 Square Plate	3.0000	No.	700.00	2100.00
Material	CP Health Faucet ALD573	1.0000	No.	1500.00	1500.00
Material	CP Pillar Cock OPAL Jaquar 15001PM	0.0000	No.	3150.00	0.00
Material	CP Pillar Cock OPAL Jaquar 15011BPM	0.0000	No.	3150.00	0.00
Material	CP S/L Bath Mixer-31945000	2.0000	No.	7935.00	15870.00
Material	CP S/L Bath Mixer-71405000	2.0000	No.	7935.00	15870.00
Material	CP S/L Shower Mixer Jaquar 15119PM	0.0000	No.	3150.00	0.00
Material	CP Spout-13414000	2.0000	No.	500.00	1000.00
Material	CP Spout-71410000	2.0000	No.	500.00	1000.00
Material	Div. Conc.part(I-Box)-18000180	4.0000	No.	4300.00	17200.00
Material	Flexible Pipe 1-1/4" x 3fts	2.0000	No.	50.00	100.00
Material	Floor Drain Pop Up (Art#45218)	12.0000	No.	3150.00	37800.00
Material	Health Faucet (32129000)	4.0000	No.	1.00	4.00
Material	RAGBOLTS For Wallhung	5.0000	Pair	68.50	342.50
Material	Rain Shower Overhead-28423000	3.0000	No.	5500.00	16500.00
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	S/L Mixer Focus 71280000	1.0000	No.	5500.00	5500.00
Material	Seat Cover (Cera 2306)	0.0000	No.	3325.00	0.00
Material	Shower Arm (SHA477)	1.0000	No.	500.00	500.00
Material	Shower Arm-27411000	4.0000	No.	150.00	600.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Slip in Connector (TX215C)	5.0000	No.	392.18	1960.90
Material	Subway 2.0 WB 550x440mm Table Top (71135501)	2.0000	No.	12000.00	24000.00
Material	Subway Washdown WC Architectura Round (66001001)	1.0000	No.	12000.00	12000.00
Material	Subway WC Seat Cover Architectura Round QR/SC (9955C101)	1.0000	No.	12000.00	12000.00
Material	Wall H. Seat Cover Architectura Round (98M9C101)	2.0000	No.	370.00	740.00
Material	Wall H. Seat Cover QR/SC Architectura square (9M58S101)	1.0000	No.	15000.00	15000.00
Material	Wall Hung commod With seat Cover - S1044106	0.0000	No.	1.00	0.00
Material	Wall Hung Commode (Cera 2030)	0.0000	No.	3325.00	0.00
Material	Wall Hung Commode Architectura Round (5684R001).	2.0000	No.	12000.00	24000.00
Material	Wall Hung Commode with seat cover 1043144 SN	1.0000	No.	100.00	100.00
Material	Wall Hung Commode-56851001	0.0000	No.	1475.00	0.00
Material	Wall.Hung Commode Architectura Square(5685R001)	1.0000	No.	370.00	370.00
Material	Wash Basin (Corner S2040161- Cera Sn. white)	1.0000	No.	100.00	100.00
Material	Wash basin 540x340 Architectura (41776001)	2.0000	No.	1000.00	2000.00
Material	Wash Hand Basin 400*400 -(Cera 1006)	0.0000	No.	325.00	0.00
Material	Wash hand Basin 400x400x200mm Corner S2040161SN - No.	0.0000	No.	1.00	0.00
Material	Waste Coupling ALD-705L130	3.0000	No.	3150.00	9450.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
Material	Waste Pop Up 340mm Lever Arm 96324000	0.0000	No.	325.00	0.00
					304360.40
A 101 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 102 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 103 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 104 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 201 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 202 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 203 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 204 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 301 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 302 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 303 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 304 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 401 CP & Sanitary changed specification		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 402 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 403 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 404 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 501 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 502 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 503 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 504 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 601 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 602 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 603 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 604 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 701 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 702 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 703 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 704 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 801 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 802 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 803 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 804 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 901 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 902 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 903 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 904 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1001 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1002 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1003 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					200.00
A 1004 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1101 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1102 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1103 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1104 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1201 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1202 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1203 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1204 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1301 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1302 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1303 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1304 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1401 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1402 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1403 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1404 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1501 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1502 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1503 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1504 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1601 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1602 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1603 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1604 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1701 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1702 CP & Sanitary changed specification		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1703 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1704 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1801 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1802 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1803 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1804 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1901 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1902 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1903 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 1904 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2001 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2002 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2003 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2004 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2101 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2102 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2103 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2104 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2201 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2202 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2203 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2204 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2301 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2302 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2303 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2304 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					200.00
A 2401 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2402 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2403 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2404 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2501 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2502 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2503 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2504 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2601 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2602 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2603 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A 2604 CP & Sanitary changed specification		1.0000	No.		
Material	Rain Shower-26723000	1.0000	No.	100.00	100.00
Material	Shower arm27809007	1.0000	No.	100.00	100.00
					200.00
A- material for internal CP & Sanitary work		1.0000	Job		
Material	CP Connector Pipe 1/2" x 24"	31.0000	No.	50.00	1550.00
Material	CP Extension Piece 1/2" x 1"	100.0000	No.	100.00	10000.00
Material	CP Extension Piece 1 1/2"x1/2"	100.0000	No.	78.00	7800.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CP Extension Piece 3/4"	100.0000	No.	100.00	10000.00
Material	CP extension piece 3/4" x 1 1/2"	100.0000	No.	100.00	10000.00
Material	CP Flanges 1/2"	100.0000	No.	8.00	800.00
Material	CP Teflon Tape - No.	3000.0000	No.	11.00	33000.00
Material	GI Reducer Elbow 11/2"x 11/4"	31.0000	No.	29.27	907.39
Material	Habak	3.0000	Kgs	50.00	150.00
Material	PVC Red. Bushing 2" x 11/2"	300.0000	No.	2.00	600.00
Material	PVC Reducer Socket 11/2"x11/4"	50.0000	No.	9.00	450.00
Material	PVC reducer socket.1 1/2" x 1 1/4" threaded	120.0000	No.	100.00	12000.00
Material	Rubber washer for commode 1-1/4"	500.0000	No.	100.00	50000.00
					137257.39
A 2nd Floor CP & Sanitary 203		1.0000	Flat		
Material	Angle Cock-13902000	10.0000	No.	3289.00	32890.00
Material	Angle Cock-13903000	4.0000	No.	1500.00	6000.00
Material	Bib Cock With Nozzle CON-CHR-049NKN	2.0000	No.	1225.00	2450.00
Material	Bib Cock with Wall Flange CON-047KN	2.0000	No.	3150.00	6300.00
Material	Bottle Trap ALD-769L300x190	4.0000	No.	3150.00	12600.00
Material	CP Extension Piece 1/2"x1" -	2.0000	No.	150.00	300.00
Material	CP Angle Cock WITH WALL FLANGE (15053M) - No.	6.0000	No.	500.00	3000.00
Material	CP Basin Mixture 15117PM(Opel)	2.0000	No.	100.00	200.00
Material	CP Extension Piece 1 1/2"x1/2"	3.0000	No.	78.00	234.00
Material	CP Extension Piece 3/4"	2.0000	No.	100.00	200.00
Material	CP Health Faucet ALD573	2.0000	No.	1500.00	3000.00
Material	Floor trap POP Up VIKING 45218	10.0000	No.	100.00	1000.00
Material	Over Head Shower OHS-CHR-1989	2.0000	No.	0.00	0.00
Material	RAGBOLTS For Wallhung	1.0000	Pair	68.50	68.50
Material	Rain Shower-27450000	1.0000	No.	4300.00	4300.00
Material	Shower Arm (SHA477)	2.0000	No.	500.00	1000.00
Material	Shower Rose (OHS-1989)	1.0000	No.	650.00	650.00
Material	Viking Rag Bolt 9495 12mm, length 160 mm	4.0000	Pair	100.00	400.00
Material	Waste Coupling ALD-705L130	4.0000	No.	100.00	400.00
Material	Waste coupling Pop Up Brass 1.25"x3"(Viking - 5224)	2.0000	No.	325.00	650.00
					75642.50
A Internal Plumbing Material Flat No 101 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C FTA 3/4"	0.0000	No.	50.00	0.00
Material	PPR-C MTA 3/4"	0.0000	No.	50.00	0.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 102 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C FTA 3/4"	0.0000	No.	50.00	0.00
Material	PPR-C MTA 3/4"	0.0000	No.	50.00	0.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	PRV 3/4"	0.0000	No.	957.82	0.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 103 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 104 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 301 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 302 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 303 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 304 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 401 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 402 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 403 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 404 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 501 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 502 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 503 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 504 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 601 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40152.55
A Internal Plumbing Material Flat No 602 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40152.55
A Internal Plumbing Material Flat No 603 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40152.55
A Internal Plumbing Material Flat No 604 (4BHK)		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	0.0000	No.	4.25	0.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40152.55
A Internal Plumbing Material Flat No 701 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 702 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 703 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 704 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 801 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 802 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 803 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 804 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 901 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 902 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 903 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Nutbolt 10mm with washer	34.0000	No.	4.25	144.50
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40478.25
A Internal Plumbing Material Flat No 904 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Internal Plumbing Material Flat No 1001 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1002 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1003 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1004 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1101 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1102 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1103 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1104 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1201 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1202 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1203 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1204 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1301 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1302 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1303 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1304 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1401 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1402 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1403 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1404 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1501 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1502 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1503 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1504 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1601 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1602 (4BHK)		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1603 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1604 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					40333.75
A Internal Plumbing Material Flat No 1701 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1702 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1703 (3BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Internal Plumbing Material Flat No 1704 (4BHK)		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A Bldg Flat No. 1 Bedroom toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	3.0000	No.	19.00	57.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					5070.04
A Bldg Flat No. 1 Common toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	2.0000	No.	8.00	16.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	4.0000	No.	19.00	76.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	45.00	45.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	21.0000	No.	14.50	304.50
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
Material	PPR-C FTA 1/2"	8.0000	No.	81.70	653.60
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	70.0000	R.Ft	22.28	1559.60
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	4.0000	No.	102.38	409.52
Material	PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					7795.37
A Bldg Flat No. 1 Master toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	6.0000	No.	8.00	48.00
Material	GI Clips 1 1/4"	6.0000	No.	1.50	9.00
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	3.0000	No.	12.00	36.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI Nails 2"	1.0000	Kgs	65.00	65.00
Material	GI Threaded Rod 8mm x 2mtr	1.0000	No.	150.00	150.00
Material	Nutbolt 8mm with washer	6.0000	No.	3.68	22.08
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	80.0000	R.Ft	22.28	1782.40
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Plain Tee 1.5"	2.0000	No.	30.00	60.00
Material	PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
					6348.12
A Bldg Flat No. 1 Staff toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	Bullet Fastner 8mm	3.0000	No.	8.00	24.00
Material	GI Clips 1 1/4"	5.0000	No.	1.50	7.50
Material	GI Clips 1/2"	16.0000	No.	0.50	8.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI Nails 2"	1.0000	Kgs	65.00	65.00
Material	Nutbolt 8mm with washer	3.0000	No.	3.68	11.04
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	50.0000	R.Ft	22.28	1114.00
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	1.0000	No.	108.42	108.42
Material	PVC Pipe 3" 4 Ft. Long D/S	1.0000	No.	102.38	102.38
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	Threaded Rod 8mm x 1mtr	3.0000	No.	25.00	75.00
					6584.62
A Bldg Flat No. 1 Children toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	3.0000	No.	19.00	57.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					5070.04
A Bldg Flat No. 201 Internal PPRC Material		1.0000	Flat		
Material	ASTM Socket 11/4"	5.0000	No.	23.55	117.75
Material	GI Clips 1 1/4"	25.0000	No.	1.50	37.50
Material	GI Clips 1/2"	50.0000	No.	0.50	25.00
Material	GI Clips 3/4"	50.0000	No.	0.80	40.00
Material	Plumbing Nails 11/2"	2.5000	Kgs	50.00	125.00
Material	Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 25mm	15.0000	No.	14.50	217.50
Material	PPR-C Brass MTA 3/4"	22.0000	No.	500.00	11000.00
Material	PPR-C Elbow 25mm	15.0000	No.	28.00	420.00
Material	PPR-C End Cap 25mm	10.0000	No.	9.41	94.10
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	6.0000	No.	36.00	216.00
Material	PPR-C Socket 25mm	6.0000	No.	15.00	90.00
Material	PPR-C Tee 25mm	15.0000	No.	17.00	255.00
					17814.70
A Bldg Flat No. 2 Bedroom toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	3.0000	No.	19.00	57.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					5153.20
A Bldg Flat No. 2 Common toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	2.0000	No.	8.00	16.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	4.0000	No.	19.00	76.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	45.00	45.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	21.0000	No.	14.50	304.50
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
Material	PPR-C FTA 1/2"	8.0000	No.	81.70	653.60
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	70.0000	R.Ft	22.28	1559.60
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
Material	PVC Pipe 3" 4 Ft. Long D/S	4.0000	No.	102.38	409.52
Material	PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					7878.53
A Bldg Flat No. 2 Master toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	6.0000	No.	8.00	48.00
Material	GI Clips 1 1/4"	6.0000	No.	1.50	9.00
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	3.0000	No.	12.00	36.00
Material	GI Nails 2"	1.0000	Kgs	65.00	65.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI Threaded Rod 8mm x 2mtr	1.0000	No.	150.00	150.00
Material	Nutbolt 8mm with washer	6.0000	No.	3.68	22.08
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	80.0000	R.Ft	22.28	1782.40
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 3"	2.0000	No.	150.00	300.00
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Plain Tee 1.5"	2.0000	No.	30.00	60.00
Material	PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
					6348.12
A Bldg Flat No. 2 Staff toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	Bullet Fastner 8mm	3.0000	No.	8.00	24.00
Material	GI Clips 1 1/4"	5.0000	No.	1.50	7.50
Material	GI Clips 1/2"	16.0000	No.	0.50	8.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI Nails 2"	1.0000	Kgs	65.00	65.00
Material	Nutbolt 8mm with washer	3.0000	No.	3.68	11.04
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	50.0000	R.Ft	22.28	1114.00
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 3"	1.0000	No.	150.00	150.00
Material	PVC Pipe 3" 4 Ft. Long D/S	1.0000	No.	102.38	102.38
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	Threaded Rod 8mm x 1mtr	3.0000	No.	25.00	75.00
					6626.20
A Bldg Flat No. 2 Children toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	3.0000	No.	19.00	57.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					5070.04
A Bldg Flat No. 2 Internal PPRC Material		1.0000	Flat		
Material	ASTM Socket 11/4"	5.0000	No.	23.55	117.75
Material	GI Clips 1 1/4"	25.0000	No.	1.50	37.50
Material	GI Clips 1/2"	50.0000	No.	0.50	25.00
Material	GI Clips 3/4"	50.0000	No.	0.80	40.00
Material	Plumbing Nails 11/2"	2.5000	Kgs	50.00	125.00
Material	Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 25mm	15.0000	No.	14.50	217.50
Material	PPR-C Brass MTA 3/4"	22.0000	No.	500.00	11000.00
Material	PPR-C Elbow 25mm	15.0000	No.	28.00	420.00
Material	PPR-C End Cap 25mm	10.0000	No.	9.41	94.10
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	6.0000	No.	36.00	216.00
Material	PPR-C Socket 25mm	6.0000	No.	15.00	90.00
Material	PPR-C Tee 25mm	15.0000	No.	17.00	255.00
					17814.70
A Bldg Flat No. 3 Bedroom toilet Plumbing (M)		1.0000	No.		
Material	ASTM Elbow 11/4"	3.0000	No.	26.31	78.93
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	3.0000	No.	12.00	36.00
Material	GI D Clamps 4"	3.0000	No.	19.00	57.00
Material	GI Threaded Rod 8mm x 2mtr	10.0000	No.	150.00	1500.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Brass FTA 1/2"	2.0000	No.	32.60	65.20
Material	PPR-C Brass MTA 1/2"	6.0000	No.	54.77	328.62
Material	PPR-C Elbow 20mm (90 deg.)	19.0000	No.	14.50	275.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	5.0000	No.	7.06	35.30
Material	PPR-C Pipe 20mm(PN16) 3Layer	70.0000	R.Ft	22.28	1559.60
Material	PPR-C Tee 20mm	5.0000	No.	18.60	93.00
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long S/S - N	2.0000	No.	170.00	340.00
Material	PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Pipe 4" 6 FT Long D/S	2.0000	No.	282.56	565.12
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	1.0000	No.	33.14	33.14
Material	PVC Shoe Bend 4"	1.0000	No.	120.02	120.02
Material	PVC Single Y 3"	2.0000	No.	60.95	121.90
Material	PVC Single Y 4"	1.0000	No.	114.76	114.76
					7996.78
A Bldg Flat No. 3 Children toilet Plumbing (M)		1.0000	No.		
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	8.0000	No.	8.00	64.00
Material	GI D Clamps 2"	2.0000	No.	8.00	16.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	2.0000	No.	19.00	38.00
Material	GI Threaded Rod 8mm x 2mtr	8.0000	No.	150.00	1200.00
Material	Nut 8mm with washer	8.0000	No.	10.00	80.00
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	80.0000	R.Ft	22.28	1782.40
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	1.0000	No.	102.38	102.38
Material	PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Pipe 4" 6 FT Long S/S	1.0000	No.	141.59	141.59
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	3.0000	No.	33.14	99.42
Material	PVC Shoe Bend 4"	1.0000	No.	120.02	120.02
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
					9460.36
A Bldg Flat No. 3 Common toilet Plumbing (M)		1.0000	No.		
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	9.0000	No.	8.00	72.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	3.0000	No.	12.00	36.00
Material	GI D Clamps 4"	3.0000	No.	19.00	57.00
Material	GI Threaded Rod 8mm x 2mtr	9.0000	No.	150.00	1350.00
Material	Nutbolt 8mm with washer	9.0000	No.	3.68	33.12
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	5.0000	No.	14.50	72.50
Material	PPR-C Elbow 20mm (90 deg.)	19.0000	No.	14.50	275.50
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	5.0000	No.	7.06	35.30
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	70.0000	R.Ft	22.28	1559.60
Material	PPR-C Tee 20mm	8.0000	No.	18.60	148.80
Material	PVC Elbow 11/4" - No.	8.0000	No.	9.04	72.32
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	1.0000	No.	108.42	108.42
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 1-1/4"	2.0000	No.	80.00	160.00
Material	PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Material	PVC Shoe Bend 4"	1.0000	No.	120.02	120.02
					6606.79
A Bldg Flat No. 3 Master toilet Plumbing (M)		1.0000	No.		
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 3"	8.0000	No.	12.00	96.00
Material	GI D Clamps 4"	2.0000	No.	19.00	38.00
Material	GI Threaded Rod 8mm x 2mtr	10.0000	No.	150.00	1500.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	45.00	45.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	5.0000	No.	50.00	250.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	80.0000	R.Ft	22.28	1782.40
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Pipe 3" 4 Ft. Long D/S	1.0000	No.	102.38	102.38
Material	PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Material	PVC Shoe Bend 4"	1.0000	No.	120.02	120.02
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
					7888.73
A Bldg Flat No. 3 Staff toilet Plumbing (M)		1.0000	No.		
Material	ASTM Elbow 11/4"	3.0000	No.	26.31	78.93
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	4.0000	No.	8.00	32.00
Material	GI D Clamps 2"	2.0000	No.	8.00	16.00
Material	GI D Clamps 3"	1.0000	No.	12.00	12.00
Material	GI D Clamps 4"	1.0000	No.	19.00	19.00
Material	GI Threaded Rod 8mm x 2mtr	4.0000	No.	150.00	600.00
Material	Nutbolt 8mm with washer	4.0000	No.	3.68	14.72
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
Material	PPR-C FTA 1/2"	3.0000	No.	81.70	245.10
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	70.0000	R.Ft	22.28	1559.60
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	1.0000	No.	102.38	102.38
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	1.0000	No.	33.14	33.14
					8055.60
A Bldg Flat No. 3 Internal PPRC Material		1.0000	Flat		
Material	ASTM Socket 11/4"	5.0000	No.	23.55	117.75
Material	GI Clips 1 1/4"	25.0000	No.	1.50	37.50
Material	GI Clips 1/2"	50.0000	No.	0.50	25.00
Material	GI Clips 3/4"	50.0000	No.	0.80	40.00
Material	Plumbing Nails 11/2"	2.5000	Kgs	50.00	125.00
Material	Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 25mm	15.0000	No.	14.50	217.50
Material	PPR-C Brass MTA 3/4"	22.0000	No.	500.00	11000.00
Material	PPR-C Elbow 25mm	15.0000	No.	28.00	420.00
Material	PPR-C End Cap 25mm	10.0000	No.	9.41	94.10
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	6.0000	No.	36.00	216.00
Material	PPR-C Socket 25mm	6.0000	No.	15.00	90.00
Material	PPR-C Tee 25mm	15.0000	No.	17.00	255.00
					17814.70
A Bldg Flat No. 4 Bedroom toilet Plumbing (M)		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	3.0000	No.	19.00	57.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					5070.04
A Bldg Flat No. 4 Common toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	2.0000	No.	8.00	16.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	4.0000	No.	19.00	76.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	45.00	45.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	21.0000	No.	14.50	304.50
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
Material	PPR-C FTA 1/2"	8.0000	No.	81.70	653.60
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	70.0000	R.Ft	22.28	1559.60
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	4.0000	No.	102.38	409.52
Material	PVC Pipe 3" 6Ft Long D/S	2.0000	No.	95.48	190.96
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					7795.37
A Bldg Flat No. 4 Master toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	6.0000	No.	8.00	48.00
Material	GI Clips 1 1/4"	6.0000	No.	1.50	9.00
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	3.0000	No.	12.00	36.00
Material	GI Nails 2"	1.0000	Kgs	65.00	65.00
Material	GI Threaded Rod 8mm x 2mtr	1.0000	No.	150.00	150.00
Material	Nutbolt 8mm with washer	6.0000	No.	3.68	22.08
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 1/2"	6.0000	No.	7.06	42.36
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	80.0000	R.Ft	22.28	1782.40
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	PVC Plain Tee 1.5"	2.0000	No.	30.00	60.00
Material	PVC Shoe Bend 3"	4.0000	No.	33.14	132.56
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
					6264.96
A Bldg Flat No. 4 Staff toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	3.0000	No.	197.84	593.52
Material	Bullet Fastner 8mm	3.0000	No.	8.00	24.00
Material	GI Clips 1 1/4"	5.0000	No.	1.50	7.50
Material	GI Clips 1/2"	16.0000	No.	0.50	8.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI Nails 2"	1.0000	Kgs	65.00	65.00
Material	Nutbolt 8mm with washer	3.0000	No.	3.68	11.04
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Brass Elbow 20mm	6.0000	No.	14.50	87.00
Material	PPR-C Elbow 20mm (90 deg.)	20.0000	No.	14.50	290.00
Material	PPR-C End Cap 20mm	3.0000	No.	12.42	37.26
Material	PPR-C End Plug 20mm	6.0000	No.	321.00	1926.00
Material	PPR-C FTA 1/2"	2.0000	No.	81.70	163.40
Material	PPR-C MTA 1/2"	6.0000	No.	50.00	300.00
Material	PPR-C Pipe 20mm(PN16) 3Layer	50.0000	R.Ft	22.28	1114.00
Material	PPR-C Tee 20mm	6.0000	No.	18.60	111.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	1.0000	No.	108.42	108.42
Material	PVC Pipe 3" 4 Ft. Long D/S	1.0000	No.	102.38	102.38
Material	PVC Pipe 4" 4 Ft Long D/S	2.0000	No.	199.97	399.94
Material	PVC Plain Bend 4"	2.0000	No.	146.48	292.96
Material	Threaded Rod 8mm x 1mtr	3.0000	No.	25.00	75.00
					6584.62
A Bldg Flat No. 4 Children toilet Plumbing (M)		1.0000	No.		
Material	ASTM Brass MTA 1-1/4"	2.0000	No.	113.46	226.92
Material	ASTM Elbow 11/4"	8.0000	No.	26.31	210.48
Material	ASTM Pipe 11/4" x 10 fts	9.0000	No.	197.84	1780.56
Material	ASTM Shoe Bend 1 1/4" (32mm)	1.0000	No.	70.00	70.00
Material	ASTM Solvent Cement 472ml	1.0000	No.	484.20	484.20
Material	Bullet Fastner 8mm	10.0000	No.	8.00	80.00
Material	GI D Clamps 2"	3.0000	No.	8.00	24.00
Material	GI D Clamps 3"	4.0000	No.	12.00	48.00
Material	GI D Clamps 4"	3.0000	No.	19.00	57.00
Material	Nutbolt 8mm with washer	10.0000	No.	3.68	36.80
Material	Plumbing Nails 2"	1.0000	Kgs	78.75	78.75
Material	PVC Lubricant (500gm)	0.5000	No.	450.00	225.00
Material	PVC Multifloor Trap 4"	2.0000	No.	108.42	216.84
Material	PVC Pipe 3" 4 Ft. Long D/S	2.0000	No.	102.38	204.76
Material	PVC Pipe 3" 6Ft Long D/S	1.0000	No.	95.48	95.48
Material	PVC Pipe 4" 4 Ft Long D/S	1.0000	No.	199.97	199.97
Material	PVC Pipe 4" 6 FT Long D/S	1.0000	No.	282.56	282.56
Material	PVC Plain Bend 4" - No.	2.0000	No.	41.50	82.99
Material	PVC Plain Tee 3"	1.0000	No.	48.46	48.46
Material	PVC Shoe Bend 3"	2.0000	No.	33.14	66.28
Material	PVC Shoe Bend 4"	2.0000	No.	120.02	240.04
Material	PVC Single Y 3"	1.0000	No.	60.95	60.95
Material	Threaded Rod 8mm x 1mtr	10.0000	No.	25.00	250.00
					5070.04
A Bldg Flat No. 4 Internal PPRC Material		1.0000	Flat		
Material	ASTM Socket 11/4"	5.0000	No.	23.55	117.75
Material	GI Clips 1 1/4"	25.0000	No.	1.50	37.50
Material	GI Clips 1/2"	50.0000	No.	0.50	25.00
Material	GI Clips 3/4"	50.0000	No.	0.80	40.00
Material	Plumbing Nails 11/2"	2.5000	Kgs	50.00	125.00
Material	Plumbing Nails 3"	1.0000	Kgs	70.35	70.35
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 25mm	15.0000	No.	14.50	217.50
Material	PPR-C Brass MTA 3/4"	22.0000	No.	500.00	11000.00
Material	PPR-C Elbow 25mm	15.0000	No.	28.00	420.00
Material	PPR-C End Cap 25mm	10.0000	No.	9.41	94.10
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	6.0000	No.	36.00	216.00
Material	PPR-C Socket 25mm	6.0000	No.	15.00	90.00
Material	PPR-C Tee 25mm	15.0000	No.	17.00	255.00
					17814.70
A 1801		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 1802		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 1803		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1804		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 1901		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 1902		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 1903		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 1904		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2001		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2002		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2003		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2004		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2101		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2102		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2103		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2104		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2201		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2202		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material		PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material		PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material		PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material		PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material		PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material		PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material		PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material		Tag	0.0500	Kgs	84.00	4.20
Material		Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
						40333.75
A 2203			1.0000	Flat		
Material		ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material		ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material		ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material		ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material		ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material		ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material		Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material		GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material		GI Clips 1/2"	15.0000	No.	0.50	7.50
Material		GI Clips 3/4"	80.0000	No.	0.80	64.00
Material		Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material		Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material		PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material		PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material		PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material		PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material		PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material		PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material		PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material		PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material		PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material		PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material		PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material		PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material		PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material		PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material		PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material		PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material		PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material		PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material		PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material		PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material		Tag	0.0500	Kgs	84.00	4.20
Material		Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
						40333.75
A 2204			1.0000	Flat		
Material		ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material		ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material		ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material		ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material		ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material		ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2301		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2302		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2303		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2304		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2401		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2402		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2403		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material		PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material		PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material		PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material		PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material		PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material		PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material		PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material		PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material		PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material		PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material		PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material		PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material		PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material		Tag	0.0500	Kgs	84.00	4.20
Material		Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
						40333.75
A 2404			1.0000	Flat		
Material		ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material		ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material		ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material		ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material		ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material		ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material		Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material		GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material		GI Clips 1/2"	15.0000	No.	0.50	7.50
Material		GI Clips 3/4"	80.0000	No.	0.80	64.00
Material		Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material		Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material		PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material		PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material		PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material		PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material		PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material		PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material		PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material		PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material		PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material		PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material		PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material		PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material		PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material		PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material		PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material		PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material		PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material		PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material		PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material		PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material		Tag	0.0500	Kgs	84.00	4.20
Material		Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
						40333.75
A 2501			1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2502		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2503		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						40333.75
A 2504			1.0000	Flat		
Material		ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material		ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material		ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material		ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material		ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material		ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material		Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material		GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material		GI Clips 1/2"	15.0000	No.	0.50	7.50
Material		GI Clips 3/4"	80.0000	No.	0.80	64.00
Material		Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material		Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material		PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material		PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material		PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material		PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material		PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material		PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material		PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material		PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material		PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material		PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material		PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material		PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material		PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material		PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material		PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material		PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material		PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material		PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material		PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material		PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material		Tag	0.0500	Kgs	84.00	4.20
Material		Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
						40333.75
A 2601			1.0000	Flat		
Material		ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material		ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material		ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material		ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material		ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material		ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material		Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material		GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material		GI Clips 1/2"	15.0000	No.	0.50	7.50
Material		GI Clips 3/4"	80.0000	No.	0.80	64.00
Material		Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material		Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material		PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material		PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material		PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2602		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2603		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2604		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
PPR-C Material for I-box - A Bldg.		1.0000	No.		
Material	PPR-C Brass MTA 25mm	158.0000	No.	321.00	50718.00
Material	PPR-C Reducer Bush 25mm x 20mm	53.0000	No.	28.00	1484.00
					52202.00
PPR-C Heat Gun Machine		4.0000	No.		
Material	Fusion Machin (For PPRC Pipe Weilding Purpose)	4.0000	No.	350.00	1400.00
					1400.00
A 2701		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2702		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2703		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2704		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2801		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2802		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2803		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2804		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2901		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2902		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2903		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 2904		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 3001		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 3002		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material		PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material		Tag	0.0500	Kgs	84.00	4.20
Material		Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
						40333.75
A 3003			1.0000	Flat		
Material		ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material		ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material		ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material		ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material		ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material		ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material		Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material		GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material		GI Clips 1/2"	15.0000	No.	0.50	7.50
Material		GI Clips 3/4"	80.0000	No.	0.80	64.00
Material		Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material		Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material		PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material		PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material		PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material		PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material		PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material		PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material		PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material		PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material		PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material		PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material		PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material		PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material		PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material		PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material		PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material		PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material		PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material		PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material		PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material		PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material		Tag	0.0500	Kgs	84.00	4.20
Material		Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
						40333.75
A 3004			1.0000	Flat		
Material		ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material		ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material		ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material		ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material		ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material		ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material		Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material		GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material		GI Clips 1/2"	15.0000	No.	0.50	7.50
Material		GI Clips 3/4"	80.0000	No.	0.80	64.00
Material		Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material		Plumbing Nails 2"	4.0000	Kgs	78.75	315.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 3101		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 3102		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 3103		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 3104		1.0000	Flat		
Material	ASTM Elbow 11/4"	25.0000	No.	26.31	657.75
Material	ASTM FTA 1-1/4"	5.0000	No.	19.45	97.25
Material	ASTM MTA 1-1/4"	5.0000	No.	16.72	83.60
Material	ASTM Pipe 11/4" x 10 fts	15.0000	No.	197.84	2967.60
Material	ASTM Socket 11/4"	10.0000	No.	23.55	235.50
Material	ASTM Sollution (Black) 472ml	2.0000	No.	484.20	968.40
Material	Bullet Fastner 10mm	34.0000	No.	10.00	340.00
Material	GI Clips 1 1/4"	15.0000	No.	1.50	22.50
Material	GI Clips 1/2"	15.0000	No.	0.50	7.50
Material	GI Clips 3/4"	80.0000	No.	0.80	64.00
Material	Hold Tite (500gm)	0.5000	No.	450.00	225.00
Material	Plumbing Nails 2"	4.0000	Kgs	78.75	315.00
Material	PPR-C Ballvalve 20mm (Plas-Bo	3.0000	No.	60.40	181.20
Material	PPR-C Ballvalve 25mm (Plas-Bo	10.0000	No.	60.40	604.00
Material	PPR-C Brass Elbow 20mm	20.0000	No.	14.50	290.00
Material	PPR-C Brass Elbow 25mm	5.0000	No.	14.50	72.50
Material	PPR-C Brass MTA 20mm	4.0000	No.	150.00	600.00
Material	PPR-C Brass MTA 25mm	13.0000	No.	321.00	4173.00
Material	PPR-C Brass MTA 3/4"	0.0000	No.	500.00	0.00
Material	PPR-C Elbow 20mm (90 deg.)	49.0000	No.	14.50	710.50
Material	PPR-C Elbow 25mm	55.0000	No.	28.00	1540.00
Material	PPR-C End Plug 20mm	36.0000	No.	321.00	11556.00
Material	PPR-C FTA 1/2"	23.0000	No.	81.70	1879.10
Material	PPR-C Pipe 20mm(PN16) 3Layer	250.0000	R.Ft	22.28	5570.00
Material	PPR-C Pipe 25mm(PN16) 3 Layer	250.0000	R.Ft	15.83	3957.50
Material	PPR-C Plug 3/4" (25mm)	5.0000	No.	25.00	125.00
Material	PPR-C Reducer Bush 25mm x 20mm	15.0000	No.	28.00	420.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	PPR-C Reduction Tee 25mmx20mm	19.0000	No.	36.00	684.00
Material	PPR-C Socket 20mm	5.0000	No.	6.05	30.25
Material	PPR-C Socket 25mm	5.0000	No.	15.00	75.00
Material	PPR-C Tee 20mm	4.0000	No.	18.60	74.40
Material	PPR-C Tee 25mm	9.0000	No.	17.00	153.00
Material	Tag	0.0500	Kgs	84.00	4.20
Material	Threaded Rod 10mm x 1mtr	11.0000	No.	150.00	1650.00
					40333.75
A 5th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 6th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 7th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 8th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 9th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 10th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					147043.00
Internal Slung Pipe Line (Silent)		4.0000	Floor		
Material	Multifloor Trap 7" (2301705) SF	172.0000	No.	238.00	40936.00
Material	Rubber Lubricant (500 ml)	16.0000	No.	67.00	1072.00
Material	Solvent Cement 1000ml (4071005)	4.0000	No.	282.00	1128.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	172.0000	No.	114.00	19608.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	188.0000	No.	77.00	14476.00
Material	SWR Silent Bend 2" 45 degree (2305803)	272.0000	No.	60.00	16320.00
Material	SWR Silent Coupler 4" (2274705) PF	320.0000	No.	54.00	17280.00
Material	SWR Silent Elbow 2" (2305003)	236.0000	No.	80.00	18880.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	132.0000	No.	615.00	81180.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	112.0000	No.	855.00	95760.00
Material	SWR Silent Plain Bend 4" (2275005) PF	100.0000	No.	139.00	13900.00
Material	SWR Silent PVC 50MM Single Y(2301102)	16.0000	No.	1.00	16.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	96.0000	No.	238.00	22848.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	96.0000	No.	238.00	22848.00
Material	SWR Silent S/S Pipe 2"x10ft (2153108)	112.0000	No.	527.00	59024.00
Material	SWR Silent Shoe Bend 6" (2275806) - No.	16.0000	No.	173.00	2768.00
Material	SWR Silent Single Y 2 1/2" (2278003)	64.0000	No.	160.00	10240.00
Material	SWR Silent Single Y 2" (2301103) SF	16.0000	No.	238.00	3808.00
Material	SWR Silent Single Y 4" (2278005)	8.0000	No.	238.00	1904.00
Material	SWR Silent Socket 2 1/2" (2274703)	332.0000	No.	72.00	23904.00
Material	SWR Silent Socket 2" (2305703)	240.0000	No.	60.00	14400.00
					482300.00
A 11th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 12th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 13th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 14th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 15th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 16th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					147043.00
A 17th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	20.0000	No.	238.00	4760.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	20.0000	No.	238.00	4760.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					147043.00
A 18th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 19th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 20th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 21th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 22th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 23th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 24th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 25th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 26th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A-Tower Internal Slung Silent Pipe Line		22.0000	Floor		
Material	SWR Silent Elbow 2" (2305003)	1298.0000	No.	80.00	103840.00
					103840.00
A Flat no 2 Silent Fitting Sample - 1 No.		1.0000	No.		
Material	SWR PVC Swept Plain Tee(110MM)	1.0000	No.	290.00	290.00
Material	SWR Reducer Y 110mmx75mm	2.0000	No.	300.00	600.00
					890.00
A Internal Silent Fittings for Children/ Parent, Staff -		26.0000	No.		
Material	PVC End Cap 3"	52.0000	No.	25.00	1300.00
Material	PVC End Cap 4"	52.0000	No.	25.00	1300.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Reducer Y 110mmx75mm	26.0000	No.	300.00	7800.00
Material	SWR Silent Plain Tee 4" (2275006) PF	26.0000	No.	139.00	3614.00
Material	SWR Silent Plug Bend 3" (70001520)	52.0000	No.	400.00	20800.00
Material	SWR Silent Plug Bend 4" (70001521)	26.0000	No.	300.00	7800.00
Material	SWR Silent Reducer Tee 4" x3"(110x75mm)70001552	26.0000	No.	100.00	2600.00
Material	SWR Silent Socket 3" (70001510)	52.0000	No.	400.00	20800.00
Material	SWR Silent Socket 4" (70001511)	78.0000	No.	400.00	31200.00
Material	SWR Silent Swept Plain Tee 4" (2256415)	26.0000	No.	180.00	4680.00
					101894.00
A 27th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 28th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 29th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 30th Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A 31st Floor Internal Silent Fittings		1.0000	Floor		
Material	Bullet Fastner 10mm	280.0000	No.	10.00	2800.00
Material	Chilly Clamp 2" with Rubber	80.0000	No.	30.00	2400.00
Material	Chilly Clamp 3" with Rubber	120.0000	No.	30.00	3600.00
Material	Chilly Clamp 4" with Rubber	80.0000	No.	30.00	2400.00
Material	Multifloor Trap 7" (2301705) SF	43.0000	No.	238.00	10234.00
Material	Rubber Lubricant (500 ml)	8.0000	No.	67.00	536.00
Material	SWR Silent 45 deg equal Bend 1 1/2" (2305802)	68.0000	No.	238.00	16184.00
Material	SWR Silent 45 deg. Bend 4" (2275805) PF	43.0000	No.	114.00	4902.00
Material	SWR Silent Bend 2 1/2" 45 degree (2275803)	47.0000	No.	77.00	3619.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SWR Silent Coupler 1 1/2" (2305702) SF	60.0000	No.	238.00	14280.00
Material	SWR Silent Coupler 4" (2274705) PF	80.0000	No.	54.00	4320.00
Material	SWR Silent Equal Elbow 1 1/2" (2305002) SF	59.0000	No.	238.00	14042.00
Material	SWR Silent Pipe 2 1/2"x10ft (2152101) PF	33.0000	No.	615.00	20295.00
Material	SWR Silent Pipe 4"x10ft (2152103) PF	28.0000	No.	855.00	23940.00
Material	SWR Silent Plain Bend 4" (2275005) PF	25.0000	No.	139.00	3475.00
Material	SWR Silent PVC 50MM Single Y(2301102)	4.0000	No.	1.00	4.00
Material	SWR Silent Pvc 50mmx10' Pipe (2153107)	28.0000	No.	1.00	28.00
Material	SWR Silent PVC 75mm Plain tee (2276003)	4.0000	No.	1.00	4.00
Material	SWR Silent Red. Bush 63 x 50mm (2264806)	0.0000	No.	238.00	0.00
Material	SWR Silent Red. Socket 63 x 50mm (2264906)	0.0000	No.	238.00	0.00
Material	SWR Silent Single Y 2 1/2" (2278003)	16.0000	No.	160.00	2560.00
Material	SWR Silent Single Y 4" (2278005)	2.0000	No.	238.00	476.00
Material	SWR Silent Socket 2 1/2" (2274703)	83.0000	No.	72.00	5976.00
Material	SWR Silent Solvent Cement 500ml(4071004)	8.0000	No.	1.00	8.00
Material	Threaded Rod 10mm x 2mtr	48.0000	No.	30.00	1440.00
					137523.00
A-Bldg Plumbing & Plaster regarding Material MTBT		1.0000	No.		
Material	Chicken Mesh	21.0000	Bundle	421.00	8841.00
Material	PPR-C FTA 1/2"	180.0000	No.	81.70	14706.00
Material	PVC Single Y 4"	39.0000	No.	114.76	4475.64
					28022.64
A Building - Balance Plumbing work		1.0000	No.		
Labour	External Plumbing Work - BRE	71.0000	No.	0.00	0.00
Labour	Internal Plumbing work (Labour)	71.0000	No.	0.00	0.00
					0.00
A Building Plumbing work (New)		1.0000	Flat		
Labour	External Plumbing Work - BRE	53.0000	No.	0.00	0.00
Labour	Internal Plumbing work (Labour)	53.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 101 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 102 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 103 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 104 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 203 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 901 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 904 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 1004 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 1103 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 1104 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 1503 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2101 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2103 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2104 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg. Flat No. 2201 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2203 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2204 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2301 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2302 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2303 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2401 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2402 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2403 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2404 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2501 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2502 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2503 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2504 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2601 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2602 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2603 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2604 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2701 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2702 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2703 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2704 Plumbing work		1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2801 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2802 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2803 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2804 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2901 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2902 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2903 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2904 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 3001 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 3002 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A Bldg. Flat No. 3003 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 3004 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 3101 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 3102 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 3103 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 3104 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Bldg. Flat No. 2304 Plumbing work		1.0000	Flat		
Labour	External Plumbing Work - BRE	1.0000	No.	0.00	0.00
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Building - Flat No. 201		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 202		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Building - Flat No. 204		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Building - Flat No. 301		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Building - Flat No. 302		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Building - Flat No. 303		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 304		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 401		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 402		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 403		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 404		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 501		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 502		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 503		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 504		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 601		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 602		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 603		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 604		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 701		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Building - Flat No. 702		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 703		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 704		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 801 - 1 No.		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 802 - 1 No.		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 803 - 1 No.		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 804		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 902		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 903		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1001		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Building - Flat No. 1002		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					54000.00
A Building - Flat No. 1003		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1101		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1102		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1201		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1202		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1203		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1204		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1301		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1302		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1303		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1304		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1401		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A Building - Flat No. 1402		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Building - Flat No. 1403		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1404		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1501		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1502		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1504		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 2102		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 2202		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1601		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1602		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1603		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1604		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1701		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1702		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1703		1.0000	No.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1704		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1801		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1802		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1803		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1804		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1901		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1902		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1903		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 1904		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 2001		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 2002		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 2003		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	27000.00	27000.00
Labour	Int Flat PPRC Work.	1.0000	No.	27000.00	27000.00
					54000.00
A Building - Flat No. 2004		1.0000	No.		
Labour	Int Flat CP & Sanitory	1.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Int Flat PPRC Work.	1.0000	No.	0.00	0.00
					0.00
A 201 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	2.8762	Cu.Ft	100.00	287.62
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39497.16
A 202 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	3.0168	Cu.Ft	100.00	301.68
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41427.67
A 203 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	2.3913	Cu.Ft	100.00	239.13
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32837.94
A 204 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	2.9366	Cu.Ft	100.00	293.66
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40325.92
A 101 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					42304.50
A 301 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	2.8762	Cu.Ft	100.00	287.62
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39497.16
A 401 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 501 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 601 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 701 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 801 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 901 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1001 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1101 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1201 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1301 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1401 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1501 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1601 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1701 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1801 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 1901 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 2001 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 2101 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					42304.50
A 2201 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 102 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					44372.23
A 302 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 402 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 502 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					41125.99
A 602 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 702 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 802 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 902 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 1002 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 1102 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					44372.23
A 1202 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 1302 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 1402 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 1502 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 1602 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 1702 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 1802 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					44372.23
A 1902 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 2002 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 2102 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 2202 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 103 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	25.7315	Cu.Ft	100.00	2573.15
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					35171.96
A 303 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 403 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 503 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 603 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 703 Chemical & IPS Waterproofing		33.6800	Sq.m.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 803 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 903 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1003 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1103 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1203 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1303 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	25.7315	Cu.Ft	100.00	2573.15
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					35171.96
A 1403 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1503 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1603 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1703 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1803 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 1903 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 2003 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					32598.81
A 2103 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	25.7315	Cu.Ft	100.00	2573.15
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					35171.96

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2203 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	25.7315	Cu.Ft	100.00	2573.15
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					35171.96
A 104 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					43192.16
A 304 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 404 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 504 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 604 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 704 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 804 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 904 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					43192.16
A 1004 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					43192.16
A 1104 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 1204 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 1304 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 1404 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 1504 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 1604 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 1704 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 1804 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 1904 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 2004 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					40032.26
A 2104 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					43192.16
A 2204 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					43192.16
A 2301 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					42304.50
A 2401 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					42304.50
A 2501 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					39209.54
A 2601 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	69.6772	Cu.Ft	350.00	24387.02
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					42304.50
A 2302 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 2402 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					44372.23
A 2502 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					44372.23
A 2602 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	Natural Sand	73.0828	Cu.Ft	350.00	25578.98
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					41125.99
A 2303 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	25.7315	Cu.Ft	100.00	2573.15
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					35171.96
A 2403 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	25.7315	Cu.Ft	100.00	2573.15
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					35171.96
A 2503 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	25.7315	Cu.Ft	100.00	2573.15
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					35171.96
A 2603 Chemical & IPS Waterproofing		33.6800	Sq.m.		
Material	Aggregate 1/2 Inch	28.9648	Cu.Ft	19.00	550.33
Material	Cement 43 Grade	13.8088	Bags	275.00	3797.42
Material	M Sand	25.7315	Cu.Ft	100.00	2573.15
Material	Natural Sand	57.9296	Cu.Ft	350.00	20275.36
Labour	Chemical W/P (L+M)	362.5315	Sq.Ft	17.00	6163.04
Labour	IPS W/P	362.5315	Sq.Ft	5.00	1812.66
					35171.96
A 2304 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					43192.16
A 2404 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					43192.16
A 2504 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					43192.16
A 2604 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	71.1392	Cu.Ft	350.00	24898.72
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					43192.16
A 2701 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					17917.48
A 2702 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					18793.25
A 2703 Chemical & IPS Waterproofing		33.7700	Sq.m.		
Material	Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Material	Cement 43 Grade	13.8457	Bags	275.00	3807.57
Material	M Sand	25.8003	Cu.Ft	100.00	2580.03
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	363.5003	Sq.Ft	17.00	6179.51
Labour	IPS W/P	363.5003	Sq.Ft	5.00	1817.50
					14936.41
A 2704 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					18293.44
A 2801 Chemical & IPS Waterproofing		40.5100	Sq.m.		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					17917.48
A 2802 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					18793.25
A 2803 Chemical & IPS Waterproofing		33.7700	Sq.m.		
Material	Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Material	Cement 43 Grade	13.8457	Bags	275.00	3807.57
Material	M Sand	25.8003	Cu.Ft	100.00	2580.03
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	363.5003	Sq.Ft	0.00	0.00
Labour	IPS W/P	363.5003	Sq.Ft	0.00	0.00
					6939.40
A 2804 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					18293.44
A 2901 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					17917.48
A 2902 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					18793.25
A 2903 Chemical & IPS Waterproofing		33.7700	Sq.m.		
Material	Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Material	Cement 43 Grade	13.8457	Bags	275.00	3807.57
Material	M Sand	25.8003	Cu.Ft	100.00	2580.03
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	363.5003	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	IPS W/P	363.5003	Sq.Ft	0.00	0.00
					6939.40
A 2904 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	17.00	7568.38
Labour	IPS W/P	445.1990	Sq.Ft	5.00	2226.00
					18293.44
A 3001 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					17917.48
A 3002 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					18793.25
A 3003 Chemical & IPS Waterproofing		33.7700	Sq.m.		
Material	Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Material	Cement 43 Grade	13.8457	Bags	275.00	3807.57
Material	M Sand	25.8003	Cu.Ft	100.00	2580.03
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	363.5003	Sq.Ft	0.00	0.00
Labour	IPS W/P	363.5003	Sq.Ft	0.00	0.00
					6939.40
A 3004 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	0.00	0.00
Labour	IPS W/P	445.1990	Sq.Ft	0.00	0.00
					8499.06
A 3101 Chemical & IPS Waterproofing		40.5100	Sq.m.		
Material	Aggregate 1/2 Inch	34.8386	Cu.Ft	19.00	661.93
Material	Cement 43 Grade	16.6091	Bags	275.00	4567.50
Material	M Sand	30.9496	Cu.Ft	100.00	3094.96
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	436.0496	Sq.Ft	17.00	7412.84
Labour	IPS W/P	436.0496	Sq.Ft	5.00	2180.25
					17917.48
A 3102 Chemical & IPS Waterproofing		42.4900	Sq.m.		
Material	Aggregate 1/2 Inch	36.5414	Cu.Ft	19.00	694.29
Material	Cement 43 Grade	17.4209	Bags	275.00	4790.75

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M Sand	32.4624	Cu.Ft	100.00	3246.24
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	457.3624	Sq.Ft	17.00	7775.16
Labour	IPS W/P	457.3624	Sq.Ft	5.00	2286.81
					18793.25
A 3103 Chemical & IPS Waterproofing		33.7700	Sq.m.		
Material	Aggregate 1/2 Inch	29.0422	Cu.Ft	19.00	551.80
Material	Cement 43 Grade	13.8457	Bags	275.00	3807.57
Material	M Sand	25.8003	Cu.Ft	100.00	2580.03
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	363.5003	Sq.Ft	0.00	0.00
Labour	IPS W/P	363.5003	Sq.Ft	0.00	0.00
					6939.40
A 3104 Chemical & IPS Waterproofing		41.3600	Sq.m.		
Material	Aggregate 1/2 Inch	35.5696	Cu.Ft	19.00	675.82
Material	Cement 43 Grade	16.9576	Bags	275.00	4663.34
Material	M Sand	31.5990	Cu.Ft	100.00	3159.90
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	445.1990	Sq.Ft	0.00	0.00
Labour	IPS W/P	445.1990	Sq.Ft	0.00	0.00
					8499.06
A Fire Check Floor (Internal) Chemical & IPS Waterproofing		722.9400	Sq.m.		
Material	Aggregate 1/2 Inch	621.7284	Cu.Ft	19.00	11812.84
Material	Cement 43 Grade	296.4054	Bags	275.00	81511.49
Material	Conplast WL Fosroc (20 lit/Bucket)	177.8400	Ltrs	100.00	17784.00
Material	M Sand	552.3262	Cu.Ft	100.00	55232.62
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	7781.7262	Sq.Ft	0.00	0.00
Labour	IPS W/P	7781.7262	Sq.Ft	0.00	0.00
					166340.95
A 101 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 102 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 103 Chemical Grouting Work		1283.6900	Sq.Ft		
Material	Cement 43 Grade	2.0539	Bags	275.00	564.82
Material	Nitobond SBR (Latex)	14.2490	Ltrs	265.00	3775.99
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132517.85
A 104 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 201 Chemical Grouting Work		0.0000	Sq.Ft		
Material	Cement 43 Grade	0.0000	Bags	275.00	0.00
Material	Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					164958.00
A 202 Chemical Grouting Work		0.0000	Sq.Ft		
Material	Cement 43 Grade	0.0000	Bags	275.00	0.00
Material	Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					169533.96
A 203 Chemical Grouting Work		0.0000	Sq.Ft		
Material	Cement 43 Grade	0.0000	Bags	275.00	0.00
Material	Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					128177.04
A 204 Chemical Grouting Work		0.0000	Sq.Ft		
Material	Cement 43 Grade	0.0000	Bags	275.00	0.00
Material	Nitobond SBR (Latex)	0.0000	Ltrs	265.00	0.00
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					166644.06
A 301 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 401 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 501 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 601 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 701 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 801 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 901 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1001 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1101 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1201 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1301 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1401 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1501 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1601 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1701 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1801 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 1901 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 2001 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 2101 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 2201 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 2301 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 2401 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 2501 Chemical Grouting Work		1603.2000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 2601 Chemical Grouting Work		1603.2000	Sq.Ft		
Material	Cement 43 Grade	2.5651	Bags	275.00	705.40
Material	Nitobond SBR (Latex)	17.7955	Ltrs	265.00	4715.81
Labour	Chemical Grouting Rate Diff. BCo	1447.0000	Sq.Ft	100.00	144700.00
Labour	Chemical Grouting.- BC	1447.0000	Sq.Ft	14.00	20258.00
					170379.21
A 302 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 402 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 502 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 602 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 702 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 802 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 902 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1002 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 1102 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 1202 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 1302 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 1402 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 1502 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 1602 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 1702 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 1802 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					174914.83
A 1902 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 2002 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 2102 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 2202 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 2302 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 2402 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 2502 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 2602 Chemical Grouting Work		1591.2700	Sq.Ft		
Material	Cement 43 Grade	2.5460	Bags	275.00	700.15
Material	Nitobond SBR (Latex)	17.6631	Ltrs	265.00	4680.72
Labour	Chemical Grouting Rate Diff. BCo	1487.1400	Sq.Ft	100.00	148714.00
Labour	Chemical Grouting.- BC	1487.1400	Sq.Ft	14.00	20819.96
					174914.83
A 303 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 403 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 503 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 603 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 703 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 803 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 903 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1003 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1103 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1203 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1303 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1403 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1503 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1603 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1703 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1803 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 1903 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 2003 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 2103 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 2203 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 2303 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 2403 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 2503 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 2603 Chemical Grouting Work		1283.8900	Sq.Ft		
Material	Cement 43 Grade	2.0542	Bags	275.00	564.91
Material	Nitobond SBR (Latex)	14.2512	Ltrs	265.00	3776.57
Labour	Chemical Grouting Rate Diff. BCo	1124.3600	Sq.Ft	100.00	112436.00
Labour	Chemical Grouting.- BC	1124.3600	Sq.Ft	14.00	15741.04
					132518.52
A 304 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 404 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 504 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 604 Chemical Grouting Work		1561.8200	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 704 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 804 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 904 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1004 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1104 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1204 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1304 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1404 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1504 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1604 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1704 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1804 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 1904 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 2004 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 2104 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 2204 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 2304 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					171925.35
A 2404 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 2504 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A 2604 Chemical Grouting Work		1561.8200	Sq.Ft		
Material	Cement 43 Grade	2.4989	Bags	275.00	687.20
Material	Nitobond SBR (Latex)	17.3362	Ltrs	265.00	4594.09
Labour	Chemical Grouting Rate Diff. BCo	1461.7900	Sq.Ft	100.00	146179.00
Labour	Chemical Grouting.- BC	1461.7900	Sq.Ft	14.00	20465.06
					171925.35
A Bldg Flat No. 201 Chemical Grouting Work (M)		1732.7300	Sq.Ft		
Material	Cement 43 Grade	2.7724	Bags	275.00	762.41
Material	Nitobond SBR (Latex)	19.2333	Ltrs	265.00	5096.82
					5859.23
A Bldg Flat No. 202 Chemical Grouting Work (M)		1682.4100	Sq.Ft		
Material	Cement 43 Grade	2.6919	Bags	275.00	740.27
Material	Nitobond SBR (Latex)	18.6748	Ltrs	265.00	4948.82
					5689.09
A Bldg Flat No. 203 Chemical Grouting Work (M)		1464.7650	Sq.Ft		
Material	Cement 43 Grade	2.3436	Bags	275.00	644.49
Material	Nitobond SBR (Latex)	16.2589	Ltrs	265.00	4308.61
					4953.10
A Bldg Flat No. 204 Chemical Grouting Work (M)		1972.7200	Sq.Ft		
Material	Cement 43 Grade	3.1564	Bags	275.00	868.01
Material	Nitobond SBR (Latex)	21.8972	Ltrs	265.00	5802.76
					6670.77
A 2701 Chemical Grouting		1520.0000	Sq.Ft		
Material	Cement 43 Grade	2.4320	Bags	275.00	668.80
Material	Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
Labour	Chemical Grouting.- BC	1520.0000	Sq.Ft	0.00	0.00
					5139.88
A 2702 Chemical Grouting-		1477.0000	Sq.Ft		
Material	Cement 43 Grade	2.3632	Bags	275.00	649.88
Material	Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
Labour	Chemical Grouting.- BC	1477.0000	Sq.Ft	0.00	0.00
					4994.48
A 2703 Chemical Grouting		1191.1000	Sq.Ft		
Material	Cement 43 Grade	1.9058	Bags	275.00	524.10
Material	Nitobond SBR (Latex)	13.2212	Ltrs	265.00	3503.62
Labour	Chemical Grouting.- BC	1191.1000	Sq.Ft	0.00	0.00
					4027.72
A 2704 Chemical Grouting		1473.6000	Sq.Ft		
Material	Cement 43 Grade	2.3578	Bags	275.00	648.40
Material	Nitobond SBR (Latex)	16.3570	Ltrs	265.00	4334.61

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Chemical Grouting.- BC	1473.6000	Sq.Ft	0.00	0.00
					4983.01
A 2801 Chemical Grouting-		1520.0000	Sq.Ft		
Material	Cement 43 Grade	2.4320	Bags	275.00	668.80
Material	Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
Labour	Chemical Grouting.- BC	1520.0000	Sq.Ft	0.00	0.00
					5139.88
A 2802 Chemical Grouting-		1477.0000	Sq.Ft		
Material	Cement 43 Grade	2.3632	Bags	275.00	649.88
Material	Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
Labour	Chemical Grouting.- BC	1477.0000	Sq.Ft	0.00	0.00
					4994.48
A 2803 Chemical Grouting-		1191.1000	Sq.Ft		
Material	Cement 43 Grade	1.9058	Bags	275.00	524.10
Material	Nitobond SBR (Latex)	13.2212	Ltrs	265.00	3503.62
Labour	Chemical Grouting.- BC	1191.1000	Sq.Ft	0.00	0.00
					4027.72
A 2804 Chemical Grouting-		1473.6000	Sq.Ft		
Material	Cement 43 Grade	2.3578	Bags	275.00	648.40
Material	Nitobond SBR (Latex)	16.3570	Ltrs	265.00	4334.61
Labour	Chemical Grouting.- BC	1473.6000	Sq.Ft	0.00	0.00
					4983.01
A 2901 Chemical Grouting		1520.0000	Sq.Ft		
Material	Cement 43 Grade	2.4320	Bags	275.00	668.80
Material	Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
Labour	Chemical Grouting.- BC	1520.0000	Sq.Ft	0.00	0.00
					5139.88
A 2902 Chemical Grouting-		1477.0000	Sq.Ft		
Material	Cement 43 Grade	2.3632	Bags	275.00	649.88
Material	Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
Labour	Chemical Grouting.- BC	1477.0000	Sq.Ft	0.00	0.00
					4994.48
A 2903 Chemical Grouting-		1191.1000	Sq.Ft		
Material	Cement 43 Grade	1.9058	Bags	275.00	524.10
Material	Nitobond SBR (Latex)	13.2212	Ltrs	265.00	3503.62
Labour	Chemical Grouting.- BC	1191.1000	Sq.Ft	0.00	0.00
					4027.72
A 2904 Chemical Grouting		1473.6000	Sq.Ft		
Material	Cement 43 Grade	2.3578	Bags	275.00	648.40
Material	Nitobond SBR (Latex)	16.3570	Ltrs	265.00	4334.61
Labour	Chemical Grouting.- BC	1473.6000	Sq.Ft	0.00	0.00
					4983.01
A 3001 Chemical Grouting-		1520.0000	Sq.Ft		
Material	Cement 43 Grade	2.4320	Bags	275.00	668.80
Material	Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
Labour	Chemical Grouting.- BC	1520.0000	Sq.Ft	0.00	0.00
					5139.88
A 3002 Chemical Grouting-		1477.0000	Sq.Ft		
Material	Cement 43 Grade	2.3632	Bags	275.00	649.88
Material	Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
Labour	Chemical Grouting.- BC	1477.0000	Sq.Ft	0.00	0.00
					4994.48
A 3003 Chemical Grouting		1191.9000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Cement 43 Grade	1.9070	Bags	275.00	524.43
Material	Nitobond SBR (Latex)	13.2301	Ltrs	265.00	3505.98
Labour	Chemical Grouting.- BC	1191.9000	Sq.Ft	0.00	0.00
					4030.41
A 3004Chemical Grouting		1473.7900	Sq.Ft		
Material	Cement 43 Grade	2.3581	Bags	275.00	648.48
Material	Nitobond SBR (Latex)	16.3591	Ltrs	265.00	4335.16
Labour	Chemical Grouting.- BC	1473.7900	Sq.Ft	0.00	0.00
					4983.64
A 3101 Chemical Grouting-		1520.0000	Sq.Ft		
Material	Cement 43 Grade	2.4320	Bags	275.00	668.80
Material	Nitobond SBR (Latex)	16.8720	Ltrs	265.00	4471.08
Labour	Chemical Grouting.- BC	1520.0000	Sq.Ft	0.00	0.00
					5139.88
A 3102 Chemical Grouting		1477.0000	Sq.Ft		
Material	Cement 43 Grade	2.3632	Bags	275.00	649.88
Material	Nitobond SBR (Latex)	16.3947	Ltrs	265.00	4344.60
Labour	Chemical Grouting.- BC	1477.0000	Sq.Ft	0.00	0.00
					4994.48
A 3103 Chemical Grouting-		1191.9000	Sq.Ft		
Material	Cement 43 Grade	1.9070	Bags	275.00	524.43
Material	Nitobond SBR (Latex)	13.2301	Ltrs	265.00	3505.98
Labour	Chemical Grouting.- BC	1191.9000	Sq.Ft	0.00	0.00
					4030.41
A 3104 Chemical Grouting		1473.7900	Sq.Ft		
Material	Cement 43 Grade	2.3581	Bags	275.00	648.48
Material	Nitobond SBR (Latex)	16.3591	Ltrs	265.00	4335.16
Labour	Chemical Grouting.- BC	1473.7900	Sq.Ft	0.00	0.00
					4983.64
A 101 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 201 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 301 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 401 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 501 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 601 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 701 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 801 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 901 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1001 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					11055.00
A 1101 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1201 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1301 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1401 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1501 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1601 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1701 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1801 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 1901 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 2001 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 2101 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 2201 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 2301 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 2401 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 2501 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 2601 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	48.0000	No.	110.00	5280.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	70.00	3990.00
					11055.00
A 102 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 202 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 302 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 402 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 502 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 602 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 702 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 802 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 902 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 1002 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 1102 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 1202 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour		5" Bore Packing	41.0000	No.	110.00	4510.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
						9795.00
A 1302 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	41.0000	No.	110.00	4510.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
						9795.00
A 1402 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	41.0000	No.	110.00	4510.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
						9795.00
A 1502 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	41.0000	No.	110.00	4510.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
						9795.00
A 1602 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	41.0000	No.	110.00	4510.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
						9795.00
A 1702 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	41.0000	No.	110.00	4510.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
						9795.00
A 1802 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	41.0000	No.	110.00	4510.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
						9795.00
A 1902 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 2002 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 2102 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 2202 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 2302 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 2402 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 2502 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2602 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	41.0000	No.	110.00	4510.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	70.00	3500.00
					9795.00
A 103 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 203 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 303 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 403 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 503 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 603 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					7275.00
A 703 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 803 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 903 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1003 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1103 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1203 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1303 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1403 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1503 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1603 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1703 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1803 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 1903 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 2003 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 2103 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 2203 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 2303 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 2403 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 2503 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 2603 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	28.0000	No.	110.00	3080.00
Labour	Bore Packing 8"- UST	1.0000	No.	110.00	110.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	70.00	2520.00
					7275.00
A 104 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 204 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 304 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 404 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 504 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 604 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 704 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 804 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour		5" Bore Packing	44.0000	No.	110.00	4840.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
						10335.00
A 904 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	44.0000	No.	110.00	4840.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
						10335.00
A 1004 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	44.0000	No.	110.00	4840.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
						10335.00
A 1104 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	44.0000	No.	110.00	4840.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
						10335.00
A 1204 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	44.0000	No.	110.00	4840.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
						10335.00
A 1304 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	44.0000	No.	110.00	4840.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
						10335.00
A 1404 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		
Labour		3" Bore Packing	7.0000	No.	95.00	665.00
Labour		5" Bore Packing	44.0000	No.	110.00	4840.00
Labour		Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour		IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour		Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
						10335.00
A 1504 Bore Packing, IPS seal coat, Perma Eazee coat			1.0000	Flat		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 1604 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 1704 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 1804 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 1904 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 2004 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 2104 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2204 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 2304 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 2404 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 2504 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 2604 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	95.00	665.00
Labour	5" Bore Packing	44.0000	No.	110.00	4840.00
Labour	Bore Packing 8"- UST	2.0000	No.	110.00	220.00
Labour	IPS Seal Pack	1.0000	Flat	900.00	900.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	70.00	3710.00
					10335.00
A 2701 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	48.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	0.00	0.00
					0.00
A 2702 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	41.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2703 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	28.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	1.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	0.00	0.00
					0.00
A 2704 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	44.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	0.00	0.00
					0.00
A 2801 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	48.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	0.00	0.00
					0.00
A 2802 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	41.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	0.00	0.00
					0.00
A 2803 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	28.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	1.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	0.00	0.00
					0.00
A 2804 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	44.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	0.00	0.00
					0.00
A 2901 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	48.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	0.00	0.00
					0.00
A 2902 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	41.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	0.00	0.00
					0.00
A 2903 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	28.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	1.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	0.00	0.00
					0.00
A 2904 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	44.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	0.00	0.00
					0.00
A 3001 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	48.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	0.00	0.00
					0.00
A 3002 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	41.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	0.00	0.00
					0.00
A 3003 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	28.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	1.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	0.00	0.00
					0.00
A 3004 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	44.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	0.00	0.00
					0.00
A 3101 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	48.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	57.0000	No.	0.00	0.00
					0.00
A 3102 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	41.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	50.0000	No.	0.00	0.00
					0.00
A 3103 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	28.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	1.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	36.0000	No.	0.00	0.00
					0.00
A 3104 Bore Packing, IPS seal coat, Perma Eazee coat		1.0000	Flat		
Labour	3" Bore Packing	7.0000	No.	0.00	0.00
Labour	5" Bore Packing	44.0000	No.	0.00	0.00
Labour	Bore Packing 8"- UST	2.0000	No.	0.00	0.00
Labour	IPS Seal Pack	1.0000	Flat	0.00	0.00
Labour	Perma Eazee Coat W/P (M+L)	53.0000	No.	0.00	0.00
					0.00
A 1st Floor Brickbat Waterproofing -		1.0000	Sq.Ft		
Material	Cement 43 Grade	21.4800	Bags	275.00	5907.00
Material	Natural Sand	82.1400	Cu.Ft	350.00	28749.00
Material	Red Bricks 4"	1353.0000	No.	49.00	66297.00
Labour	Brickbat W/P 8" Sunk	210.6200	Sq.Ft	12.00	2527.44
					103480.44
A 1st Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	Conplast WL Fosroc (20 lit/Bucket)	160.0000	Ltrs	85.00	13600.00
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					17653.99
A 2nd Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Conplast WL Fosroc (20 lit/Bucket)	100.0000	Ltrs	85.00	8500.00
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					12553.99
A 3rd Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 4th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 5th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 6th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 7th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 8th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 9th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 10th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	Conplast WL Fosroc (20 lit/Bucket)	40.0000	Ltrs	85.00	3400.00
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					7453.99
A 11th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 12th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 13th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 14th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 15th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 16th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 17th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 18th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 19th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 20th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 21th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 22th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	Conplast WL Fosroc (20 lit/Bucket)	20.0000	Ltrs	85.00	1700.00
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					5753.99
A 23th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 24th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 25th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	Conplast WL Fosroc (20 lit/Bucket)	20.0000	Ltrs	85.00	1700.00
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					5753.99
A 26th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 27th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	Conplast WL Fosroc (20 lit/Bucket)	20.0000	Ltrs	85.00	1700.00
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					5753.99
A 28th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 29th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 30th Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
A 31st Floor Toilet Duct Chemical & IPS Waterproofing		212.1400	Sq.Ft		
Material	Aggregate 1/2 Inch	16.9712	Cu.Ft	19.00	322.45
Material	Cement 43 Grade	8.0613	Bags	275.00	2216.86
Material	M Sand	15.1468	Cu.Ft	100.00	1514.68
Material	Natural Sand	0.0000	Cu.Ft	350.00	0.00
Labour	Chemical W/P (L+M)	212.1400	Sq.Ft	0.00	0.00
Labour	IPS W/P	212.1400	Sq.Ft	0.00	0.00
					4053.99
Waterproofing sample with M Sand		1.0000	Job		
Material	Conplast WL Fosroc (20 lit/Bucket)	80.0000	Ltrs	85.00	6800.00
Material	M Sand	350.0000	Cu.Ft	100.00	35000.00
					41800.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Waterproofing sample		1.0000	Job		
Material	NEOPROOF RC 200	20.0000	Ltrs	100.00	2000.00
					2000.00
A Building Toilets Hole packing for Plumbing Sleeves		1.0000	Job		
Labour	Hole Packing Work	123.0000	Flat	0.00	0.00
					0.00
A 101 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					29996.82
A 101 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	2.00	12145.12
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					82690.69
A 101 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 101 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 201 Ceiling Premium Emulsion Painting - 1463.26 Sq.Ft		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					31333.07
A 201 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8349.7700	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8349.7700	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					75720.60
A 201 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 201 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 401 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					31333.07
A 401 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8349.7700	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8349.7700	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					70545.57
A 401 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 401 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 501 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					31333.07
A 501 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					81793.16
A 501 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 501 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 501 ceiling 2 coat cement paint		1463.2600	Sq.Ft		
Labour	Cement Paint (L)- BC	1463.2600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 601 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					31333.07
A 601 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8349.7700	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8349.7700	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					70545.57
A 601 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 601 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 701 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					4113.52
A 701 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 701 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 701 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 801 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 801 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.0000	Bundle	207.90	0.00
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					11452.36
A 801 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 801 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 901 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					29996.82
A 901 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	11824.4888	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	11824.4888	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					8301.83
A 901 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 901 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 901 ceiling 2 coat cement paint		1463.2600	Sq.Ft		
Labour	Cement Paint (L)- BC	1463.2600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 1001 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					31333.07
A 1001 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8349.7700	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8349.7700	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					70545.57
A 1001 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1001 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1101 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					31333.07
A 1101 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8349.7700	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8349.7700	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					64473.01
A 1101 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1101 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1201 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					1187.00
A 1201 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					11641.74
A 1201 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1201 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1301 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					4113.52
A 1301 Walls Satin Matt Paint		3036.2800	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Abro Tape 1"	0.0000	Bundle	207.90	0.00
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6072.56
A 1301 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1301 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1401 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 1401 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					62433.12
A 1401 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1401 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1401 ceiling 2 coat cement paint		1463.2600	Sq.Ft		
Labour	Cement Paint (L)- BC	1463.2600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 1501 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					31333.07
A 1501 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.0000	Bundle	207.90	0.00
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8349.7700	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8349.7700	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5465.3040	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					8805.21
A 1501 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1501 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1601 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 1601 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.0000	Bundle	207.90	0.00
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6072.56
A 1601 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1601 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1601 ceiling 2 coat cement paint		1463.2600	Sq.Ft		
Labour	Cement Paint (L)- BC	1463.2600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 1701 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					31333.07
A 1701 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8349.7700	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8349.7700	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5465.3040	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					70545.57
A 1701 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1701 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1701 ceiling 2 coat cement paint		1463.2600	Sq.Ft		
Labour	Cement Paint (L)- BC	1463.2600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 1801 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 1801 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 1801 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1801 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1801 ceiling 2 coat cement paint		1463.2600	Sq.Ft		
Labour	Cement Paint (L)- BC	1463.2600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 1901 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 1901 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 1901 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 1901 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 1901 ceiling 2 coat cement paint		1463.2600	Sq.Ft		
Labour	Cement Paint (L)- BC	1463.2600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 2001 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 2001 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 2001 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 2001 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A 2101 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					33371.40
A 2101 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					81793.16
A 2101 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 2101 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2101 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2201 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 2201 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 2201 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2201 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2201 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 2301 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 2301 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 2301 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 2301 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2301 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 2401 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 2401 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 2401 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 2401 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2401 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 2501 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					2926.52
A 2501 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 2501 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 2501 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2501 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 2601 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					2926.52
A 2601 Walls Satin Matt Paint		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					6261.94
A 2601 All Toilet,Staff R,Dry Balc Cement Paint		588.7600	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
					0.00
A 2601 Behind Wall Paper & Kit.Overhead Storage Paint		59.5300	Sq.Ft		
Labour	Oil base Primer-BC	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	59.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	59.5300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2601 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A 102 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					3037.30
A 102 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					13915.74
A 102 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 102 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 102 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 202 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	106.9270	Kgs	250.00	26731.75
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					29621.67
A 202 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	10287.9000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	10287.9000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5290.9200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					62415.84
A 202 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 202 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 402 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	106.9270	Kgs	250.00	26731.75
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					29621.67
A 402 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					60441.03
A 402 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 402 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 502 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 502 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8083.3500	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8083.3500	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5290.9200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					183.33
A 502 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 502 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 602 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.5414	Ltrs	52.00	1172.15
Material	Spray Plaster	106.9270	Kgs	250.00	26731.75
Material	Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					30941.20
A 602 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8083.3500	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8083.3500	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5290.9200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					62415.84
A 602 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 602 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 602 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 702 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 702 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 702 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 702 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 702 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 802 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 802 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 802 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 802 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 802 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 902 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 902 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8083.3500	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8083.3500	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	5290.9200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 902 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 902 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1002 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					3037.30
A 1002 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8083.3500	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8083.3500	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 1st Coat Putty	5290.9200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					13915.74
A 1002 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1002 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1002 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 1102 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 1102 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 1102 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1102 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1102 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 1202 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 1202 Walls Satin Matt Painting		2939.4000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 1202 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1202 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1202 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 1302 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	106.9270	Kgs	250.00	26731.75
Material	Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					29769.05
A 1302 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8083.3500	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8083.3500	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5290.9200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					63086.49
A 1302 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1302 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1302 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 1402 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					3037.30
A 1402 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8083.3500	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8083.3500	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5290.9200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					8707.59
A 1402 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1402 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1402 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 1502 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 1502 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					6062.13
A 1502 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1502 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1502 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 1602 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	106.9270	Kgs	250.00	26731.75
Material	Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					29769.05
A 1602 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.0000	Bundle	207.90	0.00
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8083.3500	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8083.3500	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5290.9200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					2645.46
A 1602 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1602 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1702 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	2.4564	Ltrs	60.00	147.38
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					3037.30
A 1702 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	8083.3500	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	8083.3500	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	5290.9200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					8707.59
A 1702 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1702 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1702 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 1802 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 1802 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 1802 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1802 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1802 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 1902 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 1902 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.0000	Bundle	207.90	0.00
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					5878.80
A 1902 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 1902 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 1902 ceiling 2 coat cement paint		1444.9600	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.9600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.9600	Sq.Ft	0.00	0.00
					0.00
A 2002 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 2002 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 2002 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 2002 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A 2102 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 2102 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2102 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 2102 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2102 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A 2202 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	22.5414	Ltrs	52.00	1172.15
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					4062.07
A 2202 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.0000	Bundle	207.90	0.00
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					5878.80
A 2202 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 2202 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2202 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A 2302 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	18.7845	Kgs	115.00	2160.22
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					5050.14
A 2302 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 2302 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 2302 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2302 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A 2402 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 2402 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 2402 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 2402 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2402 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A 2502 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 2502 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					6062.13
A 2502 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A 2502 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2502 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2602 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	2nd Coat Lambi Putty (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.9600	Sq.Ft	1.00	1444.96
Labour	Astar Coat (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.9600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.9600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.9600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.9600	Sq.Ft	0.00	0.00
					2889.92
A 2602 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.0000	Bundle	207.90	0.00
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					11086.95
A 2602 All Toilet,Staff R,Dry Balc Cement Paint		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 2602 Behind Wall Paper & Kit.Overhead Storage Paint		66.0000	Sq.Ft		
Labour	Oil base Primer-BC	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	66.0000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	66.0000	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2602 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A 203 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 203 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					8183.25
A 203 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 203 Behind Wall Paper & Kit.Overhead Storage Paint		26.3500	Sq.Ft		
Labour	Oil base Primer-BC	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	26.3500	Sq.Ft	0.00	0.00
					0.00
A 403 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					23800.57
A 403 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					64182.18
A 403 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 403 Behind Wall Paper & Kit.Overhead Storage Paint		26.3500	Sq.Ft		
Labour	Oil base Primer-BC	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	26.3500	Sq.Ft	0.00	0.00
					0.00
A 503 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 503 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					10591.62
A 503 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 503 Behind Wall Paper & Kit.Overhead Storage Paint		26.3500	Sq.Ft		
Labour	Oil base Primer-BC	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	26.3500	Sq.Ft	0.00	0.00
					0.00
A 603 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					23800.57

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 603 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					64182.18
A 603 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 603 Behind Wall Paper & Kit.Overhead Storage Paint		26.3500	Sq.Ft		
Labour	Oil base Primer-BC	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	26.3500	Sq.Ft	0.00	0.00
					0.00
A 703 Ceiling Premium Emulsion Painting		1216.8700	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1216.8700	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1216.8700	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1216.8700	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1216.8700	Sq.Ft	1.00	1216.87
Labour	2nd Coat Lambi Putty (L)	1216.8700	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1216.8700	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1216.8700	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1216.8700	Sq.Ft	1.00	1216.87
Labour	Astar Coat (L)	1216.8700	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1216.8700	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1216.8700	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1216.8700	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1216.8700	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 1st Coat Putty	1216.8700	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1216.8700	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1216.8700	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1216.8700	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1216.8700	Sq.Ft	0.00	0.00
					2433.74
A 703 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					59287.65
A 703 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 703 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 803 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 803 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					10591.62
A 803 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 803 Behind Wall Paper & Kit.Overhead Storage Paint		26.3500	Sq.Ft		
Labour	Oil base Primer-BC	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	26.3500	Sq.Ft	0.00	0.00
					0.00
A 903 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					23800.57
A 903 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					58657.38
A 903 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 903 Behind Wall Paper & Kit.Overhead Storage Paint		26.3500	Sq.Ft		
Labour	Oil base Primer-BC	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	26.3500	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	26.3500	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1003 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					22898.93
A 1003 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A 1003 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1003 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1103 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 1103 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					10591.62
A 1103 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 1103 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1203 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 1203 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 1203 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 1203 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1203 ceiling 2 coat cement paint		1111.4900	Sq.Ft		
Labour	Cement Paint (L)- BC	1111.4900	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1111.4900	Sq.Ft	0.00	0.00
					0.00
A 1303 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 1303 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 1303 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 1303 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1403 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2336.35
A 1403 Walls Satin Matt Painting		2762.4000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					7552.98
A 1403 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 1403 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1503 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 1503 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 1503 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 1503 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1503 ceiling 2 coat cement paint		1111.4900	Sq.Ft		
Labour	Cement Paint (L)- BC	1111.4900	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1111.4900	Sq.Ft	0.00	0.00
					0.00
A 1603 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2336.35
A 1603 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					8183.25
A 1603 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 1603 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1603 ceiling 2 coat cement paint		1111.4900	Sq.Ft		
Labour	Cement Paint (L)- BC	1111.4900	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1703 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 1703 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7596.6000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7596.6000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4972.3200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 1703 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1703 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1703 ceiling 2 coat cement paint		1111.4900	Sq.Ft		
Labour	Cement Paint (L)- BC	1111.4900	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1111.4900	Sq.Ft	0.00	0.00
					0.00
A 1803 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 1803 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 1803 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 1803 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1903 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 1903 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					56801.49
A 1903 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 1903 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 1903 ceiling 2 coat cement paint		1111.4900	Sq.Ft		
Labour	Cement Paint (L)- BC	1111.4900	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1111.4900	Sq.Ft	0.00	0.00
					0.00
A 2003 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 2003 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 2003 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 2003 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A 2103 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 2103 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 2103 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 2103 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2103 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A 2203 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 2203 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 2203 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 2203 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2203 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2303 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	0.0000	Kgs	115.00	0.00
Material	Primer (Water base)	0.0000	Ltrs	52.00	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					2222.98
A 2303 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	0.0000	Ltrs	252.00	0.00
Material	Solvent Base Primer	0.0000	Ltrs	126.56	0.00
Material	Spray Plaster	0.0000	Kgs	250.00	0.00
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					5697.09
A 2303 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2303 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2303 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A 2403 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					25348.88
A 2403 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A 2403 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 2403 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2403 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A 2503 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					25348.88
A 2503 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A 2503 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 2503 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2503 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A 2603 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					25462.25
A 2603 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A 2603 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 2603 Behind Wall Paper & Kit.Overhead Storage Paint		14.9800	Sq.Ft		
Labour	Oil base Primer-BC	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	14.9800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	14.9800	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2603 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A 104 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A 104 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 104 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 104 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 204 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 204 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 204 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 204 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 404 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A 404 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7630.4800	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7630.4800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4994.4960	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	4994.4960	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 404 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 404 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 404 Painting Work Material (sample)		1.0000	No.		
Material	Gattu Synthetic Enamel (Oil Base Primer) Asian paints	40.0000	Ltrs	209.00	8360.00
Material	Masking Tape	2.0000	set	207.90	415.80
Material	Oil Paint white	80.0000	Ltrs	52.00	4160.00
Material	Primer (Water base)	70.0000	Ltrs	52.00	3640.00
Material	Sand Paper	72.0000	No.	11.25	810.00
Material	Satin Matt Paint	90.0000	Ltrs	252.00	22680.00
Material	Solvent Base Primer	60.0000	Ltrs	126.56	7593.60
Material	Terpentine	70.0000	Ltrs	45.00	3150.00
Material	Thinner	18.0000	Ltrs	95.62	1721.16
Material	Whiting powder	260.0000	Kgs	100.00	26000.00
					78530.56
A 504 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 504 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7630.4800	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7630.4800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 504 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 504 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 604 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A 604 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7630.4800	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7630.4800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4994.4960	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 604 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 604 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 704 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					32259.37
A 704 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 704 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 704 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A.804 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 804 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 804 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 804 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 904 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 904 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 904 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 904 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 904 A ceiling 2 coat cement paint		1414.5000	Sq.Ft		
Labour	Cement Paint (L)- BC	1414.5000	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1414.5000	Sq.Ft	0.00	0.00
					0.00
A 1004 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 1004 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 1004 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1004 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1004 ceiling 2 coat cement paint		1414.5000	Sq.Ft		
Labour	Cement Paint (L)- BC	1414.5000	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1414.5000	Sq.Ft	0.00	0.00
					0.00
A 1104 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 1104 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 1104 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 1104 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1204 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A 1204 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7630.4800	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7630.4800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4994.4960	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					69197.68
A 1204 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 1204 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1304 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 1304 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 1304 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 1304 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1404 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 1404 Walls Satin Matt Painting		2774.7200	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 1404 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 1404 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1404 ceiling 2 coat cement paint		1414.5000	Sq.Ft		
Labour	Cement Paint (L)- BC	1414.5000	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1414.5000	Sq.Ft	0.00	0.00
					0.00
A 1504 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A 1504 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 1504 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 1504 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1604 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 1604 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 1604 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 1604 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1604 ceiling 2 coat cement paint		1414.5000	Sq.Ft		
Labour	Cement Paint (L)- BC	1414.5000	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1704 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 1704 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	7630.4800	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	7630.4800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	4994.4960	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					69197.68
A 1704 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
A 1704 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1704 ceiling 2 coat cement paint		1414.5000	Sq.Ft		
Labour	Cement Paint (L)- BC	1414.5000	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1414.5000	Sq.Ft	0.00	0.00
					0.00
A 1804 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 1804 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 1804 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 1804 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1804 ceiling 2 coat cement paint		1414.5000	Sq.Ft		
Labour	Cement Paint (L)- BC	1414.5000	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1414.5000	Sq.Ft	0.00	0.00
					0.00
A 1904 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 1904 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 1904 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 1904 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 1904 ceiling 2 coat cement paint		1414.5000	Sq.Ft		
Labour	Cement Paint (L)- BC	1414.5000	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1414.5000	Sq.Ft	0.00	0.00
					0.00
A 2004 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 2004 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 2004 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 2004 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 2104 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 2104 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 2104 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 2104 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2104 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A 2204 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 2204 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 2204 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 2204 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A Bldg Flat No.2204 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A 2304 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 2304 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 2304 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 2304 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2304 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A 2404 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 2404 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 2404 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 2404 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2404 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A 2504 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 2504 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 2504 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 2504 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2504 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A 2604 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32259.37
A 2604 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A 2604 All Toilet,Staff R,Dry Balc Cement Paint		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A 2604 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2604 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A 103 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					23239.27
A 103 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A 103 All Toilet,Staff R,Dry Balc Cement Paint		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A 103 Behind Wall Paper & Kit.Overhead Storage Paint		71.9300	Sq.Ft		
Labour	Oil base Primer-BC	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	71.9300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	71.9300	Sq.Ft	0.00	0.00
					0.00
A 103 ceiling 2 coat cement paint		1111.4900	Sq.Ft		
Labour	Cement Paint (L)- BC	1111.4900	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					0.00
Tower A 304 Terrace Railling Painting (Sample)		1.0000	No.		
Labour	Sampling work (m+l)	1.0000	No.	0.00	0.00
					0.00
Bldg A Flat No. 301 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Premium Emulsion Paint (L)	1556.7200	Sq.Ft	3.00	4670.16
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					38041.56
Bldg A Flat No. 301 Walls Satin Matt Painting		2500.0000	Sq.Ft		
Material	Abro Tape 1"	0.7500	Bundle	207.90	155.93
Material	Satin Matt Paint	36.7500	Ltrs	252.00	9261.00
Material	Solvent Base Primer	35.0000	Ltrs	126.56	4429.60
Material	Spray Plaster	185.0000	Kgs	250.00	46250.00
Material	Turpentine 1 Lit	37.5000	Ltrs	60.00	2250.00
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Satin Mat Paint	3315.8200	Sq.Ft	12.00	39789.84
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					108208.93
A 301 All Toilet,Staff R,Dry Balc Cement Paint		0.0000	Sq.Ft		
Labour	Cement Paint (L)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	588.7600	Sq.Ft	0.00	0.00
Labour	White Wash	428.7800	Sq.Ft	2.00	857.56
					857.56
Bldg A Flat No. 302 Ceiling Premium Emulsion Painting		1444.9600	Sq.Ft		
Material	Premium Emulsion Paint	18.7845	Kgs	115.00	2160.22
Material	Primer (Water base)	22.5414	Ltrs	52.00	1172.15
Material	Spray Plaster	106.9270	Kgs	250.00	26731.75
Material	Turpentine 1 Lit	0.0000	Ltrs	60.00	0.00
Labour	1st Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	2nd Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	Astar Coat (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.5300	Sq.Ft	0.00	0.00
Labour	Premium Emulsion Paint (L)	1522.7800	Sq.Ft	3.00	4568.34
Labour	Sanding Gattu (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.5300	Sq.Ft	0.00	0.00
					37521.52
Bldg A Flat No. 302 Walls Satin Matt Painting		2500.0000	Sq.Ft		
Material	Abro Tape 1"	0.7500	Bundle	207.90	155.93
Material	Satin Matt Paint	36.7500	Ltrs	252.00	9261.00
Material	Solvent Base Primer	35.0000	Ltrs	126.56	4429.60
Material	Spray Plaster	185.0000	Kgs	250.00	46250.00
Material	Turpentine 1 Lit	37.5000	Ltrs	60.00	2250.00
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Satin Mat Paint	3227.9200	Sq.Ft	12.00	38735.04
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					106960.37
A 302 All Toilet,Staff R,Dry Balc Cement Paint		0.0000	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	White Wash	454.5100	Sq.Ft	2.00	909.02
					909.02
A 302 ceiling 2 coat cement paint		1444.5300	Sq.Ft		
Labour	Cement Paint (L)- BC	1444.5300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	1444.5300	Sq.Ft	0.00	0.00
					0.00
Bldg A Flat No. 303 Ceiling Premium Emulsion Painting		1224.9700	Sq.Ft		
Material	Premium Emulsion Paint	15.9246	Kgs	115.00	1831.33
Material	Primer (Water base)	19.1095	Ltrs	52.00	993.69
Material	Spray Plaster	90.6478	Kgs	250.00	22661.95
Material	Turpentine 1 Lit	1224.9700	Ltrs	60.00	73498.20
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Premium Emulsion Paint (L)	1224.9700	Sq.Ft	3.00	3674.91
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					104883.06
Bldg A Flat No. 303 Walls Satin Matt Painting		2726.1700	Sq.Ft		
Material	Abro Tape 1"	0.8179	Bundle	207.90	170.04
Material	Satin Matt Paint	40.0747	Ltrs	252.00	10098.82
Material	Solvent Base Primer	38.1664	Ltrs	126.56	4830.34
Material	Spray Plaster	201.7366	Kgs	250.00	50434.15
Material	Turpentine 1 Lit	40.8926	Ltrs	60.00	2453.56
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Satin Mat Paint	2726.1700	Sq.Ft	12.00	32714.04
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					106225.75
A 303 All Toilet,Staff R,Dry Balc Cement Paint		0.0000	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	White Wash	390.6000	Sq.Ft	2.00	781.20
					781.20
Bldg A Flat No. 304 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	1414.5000	Ltrs	60.00	84870.00
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Premium Emulsion Paint (L)	1500.1200	Sq.Ft	3.00	4500.36
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					121629.73
Bldg A Flat No. 304 Walls Satin Matt Painting		2770.0000	Sq.Ft		
Material	Abro Tape 1"	0.8310	Bundle	207.90	172.76
Material	Satin Matt Paint	40.7190	Ltrs	252.00	10261.19
Material	Solvent Base Primer	38.7800	Ltrs	126.56	4908.00
Material	Spray Plaster	204.9800	Kgs	250.00	51245.00
Material	Turpentine 1 Lit	41.5500	Ltrs	60.00	2493.00
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Satin Mat Paint	3096.3600	Sq.Ft	12.00	37156.32
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					111785.71
A 304 All Toilet,Staff R,Dry Balc Cement Paint		0.0000	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	White Wash	431.1600	Sq.Ft	2.00	862.32
					862.32
A 204 Painting Sample		1.0000	No.		
Material	Satin Matt Paint	20.0000	Ltrs	252.00	5040.00
Material	Solvent Base Primer	20.0000	Ltrs	126.56	2531.20
Material	Spray Plaster	125.0000	Kgs	250.00	31250.00
Material	Terpentine	5.0000	Ltrs	45.00	225.00
Labour	Painting Work (Lumpsum) ARW	1.0000	No.	0.00	0.00
					39046.20
A 204 Painting Sample (Children Bed)		1.0000	Sq.Ft		
Labour	Painting Work	346.3800	Sq.Ft	0.00	0.00
					0.00
A 204 Painting Sample (Living Room)		1.0000	Sq.Ft		
Labour	Painting Work	118.9500	Sq.Ft	0.00	0.00
					0.00
A 703 Painting Sample		1.0000	Sq.Ft		
Labour	Painting Work	484.8700	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2701 Walls Satin Matt Painting		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					81793.16
A-Bldg 2701 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					33520.65
A-Bldg 2701 Toilet Ceiling & Walls		587.2300	Sq.Ft		
Labour	Cement Paint (L)- BC	587.2300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	587.2300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2701 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2702 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					79183.36
A-Bldg 2702 Ceiling Premium Emulsion Painting		1444.5300	Sq.Ft		
Material	Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Material	Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Material	Spray Plaster	106.8952	Kgs	250.00	26723.80
Material	Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
Labour	1st Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	2nd Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	Astar Coat (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.5300	Sq.Ft	0.00	0.00
					33091.57
A-Bldg 2702 Toilet Ceiling & Walls		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2702 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2703 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A-Bldg 2703 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					25462.25
A-Bldg 2703 Toilet Ceiling & Walls		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2703 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2704 Walls Satin Matt Painting		2774.7200	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A-Bldg 2704 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A-Bldg 2704 Toilet Ceiling & Walls		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2704 Ceiling Paint		1414.4970	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2801 Walls Satin Matt Painting		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					81793.16
A-Bldg 2801 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					33520.65
A-Bldg 2801 Toilet Ceiling & Walls		587.2300	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cement Paint (L)- BC	587.2300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	587.2300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2801 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2802 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					79183.36
A-Bldg 2802 Ceiling Premium Emulsion Painting		1444.5300	Sq.Ft		
Material	Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Material	Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Material	Spray Plaster	106.8952	Kgs	250.00	26723.80
Material	Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
Labour	1st Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	2nd Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	Astar Coat (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.5300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Water Base Primer	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.5300	Sq.Ft	0.00	0.00
					33091.57
A-Bldg 2802 Toilet Ceiling & Walls		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2802 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2803 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A-Bldg 2803 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					25462.25
A-Bldg 2803 Toilet Ceiling & Walls		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2803 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2804 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A-Bldg 2804 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A-Bldg 2804 Toilet Ceiling & Walls		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2804 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2901 Walls Satin Matt Painting		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					81793.16
A-Bldg 2901 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					33520.65
A-Bldg 2901 Toilet Ceiling & Walls		587.2300	Sq.Ft		
Labour	Cement Paint (L)- BC	587.2300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	587.2300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2901 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2902 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					79183.36
A-Bldg 2902 Ceiling Premium Emulsion Painting		1444.5300	Sq.Ft		
Material	Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Material	Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Material	Spray Plaster	106.8952	Kgs	250.00	26723.80
Material	Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	2nd Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	Astar Coat (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.5300	Sq.Ft	0.00	0.00
					33091.57
A-Bldg 2902 Toilet Ceiling & Walls		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2902 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2903 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A-Bldg 2903 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					25462.25
A-Bldg 2903 Toilet Ceiling & Walls		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2903 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A-Bldg 2904 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A-Bldg 2904 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A-Bldg 2904 Toilet Ceiling & Walls		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.2904 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A-Bldg 3001 Walls Satin Matt Painting		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38
Material	Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					81793.16
A-Bldg 3001 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					33520.65
A-Bldg 3001 Toilet Ceiling & Walls		587.2300	Sq.Ft		
Labour	Cement Paint (L)- BC	587.2300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	587.2300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.3001 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A-Bldg 3002 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					79183.36
A-Bldg 3002 Ceiling Premium Emulsion Painting		1444.5300	Sq.Ft		
Material	Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Material	Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Material	Spray Plaster	106.8952	Kgs	250.00	26723.80
Material	Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
Labour	1st Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	2nd Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	Astar Coat (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.5300	Sq.Ft	0.00	0.00
					33091.57
A-Bldg 3002 Toilet Ceiling & Walls		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.3002 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A-Bldg 3003 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A-Bldg 3003 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					25462.25
A-Bldg 3003 Toilet Ceiling & Walls		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.3003 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A-Bldg 3004 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A-Bldg 3004 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A-Bldg 3004 Toilet Ceiling & Walls		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.3004 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A-Bldg 3101 Walls Satin Matt Painting		3036.2800	Sq.Ft		
Material	Abro Tape 1"	0.9109	Bundle	207.90	189.38

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Satin Matt Paint	44.6333	Ltrs	252.00	11247.59
Material	Solvent Base Primer	42.5079	Ltrs	126.56	5379.80
Material	Spray Plaster	224.6847	Kgs	250.00	56171.18
Material	Turpentine 1 Lit	45.5442	Ltrs	60.00	2732.65
Labour	1st Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	2nd Coat Lambi Putty (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	3036.2800	Sq.Ft	1.00	3036.28
Labour	Astar Coat	3036.2800	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	3036.2800	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	6072.5600	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	6072.5600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	3036.2800	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	3036.2800	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	3036.2800	Sq.Ft	0.00	0.00
					81793.16
A-Bldg 3101 Ceiling Premium Emulsion Painting		1463.2600	Sq.Ft		
Material	Premium Emulsion Paint	19.0224	Kgs	115.00	2187.58
Material	Primer (Water base)	22.8269	Ltrs	52.00	1187.00
Material	Spray Plaster	108.2812	Kgs	250.00	27070.30
Material	Turpentine 1 Lit	2.4875	Ltrs	60.00	149.25
Labour	1st Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	2nd Coat Lambi Putty (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1463.2600	Sq.Ft	1.00	1463.26
Labour	Astar Coat (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1463.2600	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1463.2600	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1463.2600	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1463.2600	Sq.Ft	0.00	0.00
					33520.65
A-Bldg 3101 Toilet Ceiling & Walls		587.2300	Sq.Ft		
Labour	Cement Paint (L)- BC	587.2300	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	587.2300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.3101 Ceiling Paint		1463.2600	Sq.Ft		
Labour	2 coat cement paint (L)	1463.2600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	2 coat cement paint (M)	1463.2600	Sq.Ft	0.00	0.00
					0.00
A-Bldg 3102 Walls Satin Matt Painting		2939.4000	Sq.Ft		
Material	Abro Tape 1"	0.8818	Bundle	207.90	183.33
Material	Satin Matt Paint	43.2092	Ltrs	252.00	10888.72
Material	Solvent Base Primer	41.1516	Ltrs	126.56	5208.15
Material	Spray Plaster	217.5156	Kgs	250.00	54378.90
Material	Turpentine 1 Lit	44.0910	Ltrs	60.00	2645.46
Labour	1st Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	2nd Coat Lambi Putty (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2939.4000	Sq.Ft	1.00	2939.40
Labour	Astar Coat	2939.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2939.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5878.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5878.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2939.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2939.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2939.4000	Sq.Ft	0.00	0.00
					79183.36
A-Bldg 3102 Ceiling Premium Emulsion Painting		1444.5300	Sq.Ft		
Material	Premium Emulsion Paint	18.7789	Kgs	115.00	2159.57
Material	Primer (Water base)	22.5347	Ltrs	52.00	1171.80
Material	Spray Plaster	106.8952	Kgs	250.00	26723.80
Material	Turpentine 1 Lit	2.4557	Ltrs	60.00	147.34
Labour	1st Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	2nd Coat Lambi Putty (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1444.5300	Sq.Ft	1.00	1444.53
Labour	Astar Coat (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1444.5300	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1444.5300	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1444.5300	Sq.Ft	0.00	0.00
					33091.57
A-Bldg 3102 Toilet Ceiling & Walls		620.3300	Sq.Ft		
Labour	Cement Paint (L)- BC	620.3300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Cement Paint (M)- BC	620.3300	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.3102 Ceiling Paint		1444.5300	Sq.Ft		
Labour	2 coat cement paint (L)	1444.5300	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1444.5300	Sq.Ft	0.00	0.00
					0.00
A-Bldg 3103 Walls Satin Matt Painting		2762.4000	Sq.Ft		
Material	Abro Tape 1"	0.8287	Bundle	207.90	172.29
Material	Satin Matt Paint	40.6073	Ltrs	252.00	10233.04
Material	Solvent Base Primer	38.6736	Ltrs	126.56	4894.53
Material	Spray Plaster	204.4176	Kgs	250.00	51104.40
Material	Turpentine 1 Lit	41.4360	Ltrs	60.00	2486.16
Labour	1st Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	2nd Coat Lambi Putty (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2762.4000	Sq.Ft	1.00	2762.40
Labour	Astar Coat	2762.4000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2762.4000	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5524.8000	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5524.8000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2762.4000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2762.4000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2762.4000	Sq.Ft	0.00	0.00
					74415.22
A-Bldg 3103 Ceiling Premium Emulsion Painting		1111.4900	Sq.Ft		
Material	Premium Emulsion Paint	14.4494	Kgs	115.00	1661.68
Material	Primer (Water base)	17.3392	Ltrs	52.00	901.64
Material	Spray Plaster	82.2503	Kgs	250.00	20562.58
Material	Turpentine 1 Lit	1.8895	Ltrs	60.00	113.37
Labour	1st Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	2nd Coat Lambi Putty (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1111.4900	Sq.Ft	1.00	1111.49
Labour	Astar Coat (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1111.4900	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1111.4900	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1111.4900	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1111.4900	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Water Base Primer (M)	1111.4900	Sq.Ft	0.00	0.00
					25462.25
A-Bldg 3103 Toilet Ceiling & Walls		608.1100	Sq.Ft		
Labour	Cement Paint (L)- BC	608.1100	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	608.1100	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.3103 Ceiling Paint		1111.4906	Sq.Ft		
Labour	2 coat cement paint (L)	1111.4906	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1111.4906	Sq.Ft	0.00	0.00
					0.00
A-Bldg 3104 Walls Satin Matt Painting		2774.7200	Sq.Ft		
Material	Abro Tape 1"	0.8324	Bundle	207.90	173.06
Material	Satin Matt Paint	40.7884	Ltrs	252.00	10278.68
Material	Solvent Base Primer	38.8461	Ltrs	126.56	4916.36
Material	Spray Plaster	205.3293	Kgs	250.00	51332.33
Material	Turpentine 1 Lit	41.6208	Ltrs	60.00	2497.25
Labour	1st Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	1st Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	2nd Coat Lambi Putty (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	2nd Coat Satin Matt Paint (M)	2774.7200	Sq.Ft	1.00	2774.72
Labour	Astar Coat	2774.7200	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	2774.7200	Sq.Ft	0.00	0.00
Labour	Oil Base Primer (M)	5549.4400	Sq.Ft	0.00	0.00
Labour	Oil base Primer-BC	5549.4400	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	2774.7200	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 1st Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	2774.7200	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	2774.7200	Sq.Ft	0.00	0.00
					74747.12
A-Bldg 3104 Ceiling Premium Emulsion Painting		1414.5000	Sq.Ft		
Material	Premium Emulsion Paint	18.3885	Kgs	115.00	2114.68
Material	Primer (Water base)	22.0662	Ltrs	52.00	1147.44
Material	Spray Plaster	104.6730	Kgs	250.00	26168.25
Material	Turpentine 1 Lit	2.4047	Ltrs	60.00	144.28
Labour	1st Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	1st Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	2nd Coat Lambi Putty (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Lambi Putty (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	2nd Coat Premium Emulsion Paint (M)	1414.5000	Sq.Ft	1.00	1414.50
Labour	Astar Coat (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Astar Coat (M)	1414.5000	Sq.Ft	0.00	0.00
Labour	Cleaning Work - Bco	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (L)	1414.5000	Sq.Ft	0.00	0.00
Labour	Sanding Gattu (M)	1414.5000	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Scrapping with 1st Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Scrapping with 2nd Coat Putty	1414.5000	Sq.Ft	0.00	0.00
Labour	Touch up Lambi	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer	1414.5000	Sq.Ft	0.00	0.00
Labour	Water Base Primer (M)	1414.5000	Sq.Ft	0.00	0.00
					32403.65
A-Bldg 3104 Toilet Ceiling & Walls		607.0200	Sq.Ft		
Labour	Cement Paint (L)- BC	607.0200	Sq.Ft	0.00	0.00
Labour	Cement Paint (M)- BC	607.0200	Sq.Ft	0.00	0.00
					0.00
A Bldg Flat No.3104 Ceiling Paint		1414.4970	Sq.Ft		
Labour	2 coat cement paint (L)	1414.4972	Sq.Ft	0.00	0.00
Labour	2 coat cement paint (M)	1414.4972	Sq.Ft	0.00	0.00
					0.00
A Applying Abro tape for painting work		124.0000	Flat		
Labour	Abro Tape	124.0000	Flat	0.00	0.00
					0.00
A 101 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 102 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 103 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 104 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 201 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 202 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 203 Terrace Railling		25.4900	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 204 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 301 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 302 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	22.5100	R.Ft	650.00	14631.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					14631.50
A 303 Terrace Railling		25.4900	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 304 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 401 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 402 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 403 Terrace Railling		25.4900	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railling Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 404 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railling (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railling (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railling Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railling (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railling (M)- BC	22.5100	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 501 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 502 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 503 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 504 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 601 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 602 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 603 Terrace Railling		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 604 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 701 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 702 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 703 Terrace Railling		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 704 Terrace Railling		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 801 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 802 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 803 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 804 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 901 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 902 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 903 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 904 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1001 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1002 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1003 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1004 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1101 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1102 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1103 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1104 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1201 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1202 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1203 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1204 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1301 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1302 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1303 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1304 Terrace Railing		22.5100	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1401 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1402 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1403 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1404 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1501 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 1502 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1503 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1504 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1601 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1602 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1603 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					16568.50
A 1604 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1701 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1702 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1703 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1704 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1801 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1802 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1803 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1804 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1901 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1902 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 1903 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 1904 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2001 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2002 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2003 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 2004 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2101 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2102 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2103 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 2104 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2201 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2202 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2203 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 2204 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2301 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2302 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2303 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 2304 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2401 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2402 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2403 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 2404 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2501 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2502 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2503 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 2504 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2601 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2602 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2603 Terrace Railing		25.4900	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					16568.50
A 2604 Terrace Railing		22.5100	R.Ft		
Labour	G.I Railing (L)	0.0000	R.Ft	0.00	0.00
Labour	G.I Railing (M)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (L)	0.0000	R.Ft	0.00	0.00
Labour	GI Railing Rate Diff (M)	0.0000	R.Ft	0.00	0.00
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	0.00	0.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	0.00	0.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					14631.50
A 2701 Terraec Railing		22.5100	R.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 2702 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 2703 Terraec Railing		25.4900	R.Ft		
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	200.00	5098.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	600.00	15294.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					36960.50
A 2704 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 2801 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 2802 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 2803 Terraec Railing		25.4900	R.Ft		
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	200.00	5098.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	600.00	15294.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					36960.50
A 2804 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 2901 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 2902 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 2903 Terraec Railing		25.4900	R.Ft		
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	200.00	5098.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	600.00	15294.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					36960.50
A 2904 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 3001 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 3002 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 3003 Terraec Railing		25.4900	R.Ft		
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	200.00	5098.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	600.00	15294.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					36960.50
A 3004 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 3101 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 3102 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A 3103 Terraec Railing		25.4900	R.Ft		
Labour	S.S. Railing (L)- BC	25.4900	R.Ft	200.00	5098.00
Labour	S.S. Railing (M)- BC	25.4900	R.Ft	600.00	15294.00
Labour	SS Railing Rate Diff (M)	25.4900	R.Ft	650.00	16568.50
					36960.50
A 3104 Terraec Railing		22.5100	R.Ft		
Labour	S.S. Railing (L)- BC	22.5100	R.Ft	200.00	4502.00
Labour	S.S. Railing (M)- BC	22.5100	R.Ft	600.00	13506.00
Labour	SS Railing Rate Diff (M)	22.5100	R.Ft	650.00	14631.50
					32639.50
A Bldg Al. Welding & Cutting Work		1.0000	Job		
Labour	Aluminium Cutting work	3947.0000	R. Inch	250.00	986750.00
Labour	Aluminium Welding work	1763.0000	R. Inch	250.00	440750.00
					1427500.00
A 1st Floor 101 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 1st Floor 102 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 1st Floor 103 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 1st Floor 104 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 2nd Floor 201 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 2nd Floor 202 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 2nd Floor 203 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 2nd Floor 204 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 3rd Floor 301 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 3rd Floor 302 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 3rd Floor 303 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 3rd Floor 304 Sliding Window-		19.1300	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 4th Floor 401 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 4th Floor 402 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 4th Floor 403 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 4th Floor 404 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 5th Floor 501 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 5th Floor 502 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 5th Floor 503 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 5th Floor 504 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 6th Floor 601 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 6th Floor 602 Sliding Window- -		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					14566.24
A 6th Floor 603 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 6th Floor 604 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 7th Floor 701 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 7th Floor 702 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 7th Floor 703 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 7th Floor 704 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 8th Floor 801 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 8th Floor 802 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 8th Floor 803 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 8th Floor 804 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 9th Floor 901 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 9th Floor 902 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 9th Floor 903 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 9th Floor 904 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 10th Floor 1001 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 10th Floor 1002 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 10th Floor 1003 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 10th Floor 1004 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 11th Floor 1101 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 11th Floor 1102 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 11th Floor 1103 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 11th Floor 1104 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 12th Floor 1201 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 12th Floor 1202 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 12th Floor 1203 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 12th Floor 1204 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 13th Floor 1301 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 13th Floor 1302 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 13th Floor 1303 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 13th Floor 1304 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 14th Floor 1401 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 14th Floor 1402 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 14th Floor 1403 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 14th Floor 1404 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 15th Floor 1501 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 15th Floor 1502 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 15th Floor 1503 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 15th Floor 1504 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 16th Floor 1601 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 16th Floor 1602 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 16th Floor 1603 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 16th Floor 1604 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 17th Floor 1701 Sliding Window		19.1300	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 17th Floor 1702 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 17th Floor 1703 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 17th Floor 1704 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 18th Floor 1801 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 18th Floor 1802 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 18th Floor 1803 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 18th Floor 1804 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 19th Floor 1901 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 19th Floor 1902 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 19th Floor 1903 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
					15829.76
A 19th Floor 1904 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 20th Floor 2001 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 20th Floor 2002 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 20th Floor 2003 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 20th Floor 2004 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 21st Floor 2101 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 21st Floor 2102 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 21st Floor 2103 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 21st Floor 2104 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 23rd Floor 2201 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 23rd Floor 2202 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 23rd Floor 2203 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 23rd Floor 2204 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 24th Floor 2401 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 24th Floor 2402 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 24th Floor 2403 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 24th Floor 2404 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 25th Floor 2501 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 25th Floor 2502 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 25th Floor 2503 Sliding Window-		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 25th Floor 2504 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
A 26th Floor 2601 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 26th Floor 2602 Sliding Window		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 26th Floor 2603 Sliding Window		26.5600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.5600	Sq.Ft	596.00	15829.76
					15829.76
A 26th Floor 2604 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 2701 Sliding Window-		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 2702 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 2703 Sliding Window-		26.6600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.6600	Sq.Ft	596.00	15889.36
					15889.36
A 2704 Sliding Window- - 19.13 Sq.Ft		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 2801 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 2802 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 2803 Sliding Window-		26.6600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.6600	Sq.Ft	0.00	0.00

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Sliding window (M) Rate Diff.	26.6600	Sq.Ft	596.00	15889.36
					15889.36
A 2804 Sliding Window- - 19.13 Sq.Ft		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 2901 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 2902 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 2903 Sliding Window-		26.6600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.6600	Sq.Ft	596.00	15889.36
					15889.36
A 2904 Sliding Window- - 19.13 Sq.Ft		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 3001 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 3002 Sliding Window-		24.4400	Sq.Ft		
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 3003 Sliding Window-		26.6600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.6600	Sq.Ft	596.00	15889.36
					15889.36
A 3004 Sliding Window- - 19.13 Sq.Ft		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 3101 Sliding Window		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A 3102 Sliding Window-		24.4400	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Sliding Window (L)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	24.4400	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	24.4400	Sq.Ft	596.00	14566.24
					14566.24
A 3103 Sliding Window-		26.6600	Sq.Ft		
Labour	Aluminium Sliding Window (L)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	26.6600	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	26.6600	Sq.Ft	596.00	15889.36
					15889.36
A 3104 Sliding Window- - 19.13 Sq.Ft		19.1300	Sq.Ft		
Labour	Aluminium Sliding Window (L)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding Window (M)	19.1300	Sq.Ft	0.00	0.00
Labour	Aluminium Sliding window (M) Rate Diff.	19.1300	Sq.Ft	596.00	11401.48
					11401.48
A-BLDG Aluminium Work Incentive		1.0000	No.		
Labour	Incentive	1.0000	No.	0.00	0.00
					0.00
A 1st Floor 101 Toilet Ventilator		81.5700	Sq.Ft		
Labour	Aluminium Ventilator (L)	81.5700	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	81.5700	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	81.5700	Sq.Ft	596.00	48615.72
					48615.72
A 1st Floor 102 Toilet Ventilator		61.3200	Sq.Ft		
Labour	Aluminium Ventilator (L)	61.3200	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	61.3200	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	61.3200	Sq.Ft	596.00	36546.72
					36546.72
A 1st Floor 103 Toilet Ventilator		76.5000	Sq.Ft		
Labour	Aluminium Ventilator (L)	76.5000	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	76.5000	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	76.5000	Sq.Ft	596.00	45594.00
					45594.00
A 1st Floor 104 Toilet Ventilator		90.5600	Sq.Ft		
Labour	Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
					53973.76
A 2nd Floor 201 Toilet Ventilator		90.5600	Sq.Ft		
Labour	Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
					53973.76
A 2nd Floor 202 Toilet Ventilator		70.3100	Sq.Ft		
Labour	Aluminium Ventilator (L)	70.3100	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	70.3100	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	70.3100	Sq.Ft	596.00	41904.76
					41904.76
A 2nd Floor 203 Toilet Ventilator		76.5000	Sq.Ft		
Labour	Aluminium Ventilator (L)	76.5000	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	76.5000	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	76.5000	Sq.Ft	596.00	45594.00
					45594.00
A 2nd Floor 204 Toilet Ventilator		90.5600	Sq.Ft		

Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
					53973.76
A 3rd Floor 301 Toilet Ventilator		81.5700	Sq.Ft		
Labour	Aluminium Ventilator (L)	81.5700	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	81.5700	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	81.5700	Sq.Ft	596.00	48615.72
					48615.72
A 3rd Floor 302 Toilet Ventilator		61.3200	Sq.Ft		
Labour	Aluminium Ventilator (L)	61.3200	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	61.3200	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	61.3200	Sq.Ft	596.00	36546.72
					36546.72
A 3rd Floor 303 Toilet Ventilator		76.5000	Sq.Ft		
Labour	Aluminium Ventilator (L)	76.5000	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	76.5000	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	76.5000	Sq.Ft	596.00	45594.00
					45594.00
A 3rd Floor 304 Toilet Ventilator		90.5600	Sq.Ft		
Labour	Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
					53973.76
A 4th Floor 401 Toilet Ventilator		90.5600	Sq.Ft		
Labour	Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
					53973.76
A 4th Floor 402 Toilet Ventilator		70.3100	Sq.Ft		
Labour	Aluminium Ventilator (L)	70.3100	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	70.3100	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	70.3100	Sq.Ft	596.00	41904.76
					41904.76
A 4th Floor 403 Toilet Ventilator		76.5000	Sq.Ft		
Labour	Aluminium Ventilator (L)	76.5000	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	76.5000	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	76.5000	Sq.Ft	596.00	45594.00
					45594.00
A 4th Floor 404 Toilet Ventilator		90.5600	Sq.Ft		
Labour	Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
					53973.76
A 5th Floor 501 Toilet Ventilator		81.5700	Sq.Ft		
Labour	Aluminium Ventilator (L)	81.5700	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	81.5700	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	81.5700	Sq.Ft	596.00	48615.72
					48615.72
A 5th Floor 502 Toilet Ventilator		61.3200	Sq.Ft		
Labour	Aluminium Ventilator (L)	61.3200	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M)	61.3200	Sq.Ft	0.00	0.00
Labour	Aluminium Ventilator (M) Rate Diff.	61.3200	Sq.Ft	596.00	36546.72

Total Estimate Task Wise

Item Type		Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
						36546.72
A 5th Floor		503 Toilet Ventilator	76.5000	Sq.Ft		
Labour		Aluminium Ventilator (L)	76.5000	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M)	76.5000	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M) Rate Diff.	76.5000	Sq.Ft	596.00	45594.00
						45594.00
A 5th Floor		504 Toilet Ventilator	90.5600	Sq.Ft		
Labour		Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
						53973.76
A 6th Floor		601 Toilet Ventilator	90.5600	Sq.Ft		
Labour		Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
						53973.76
A 6th Floor		602 Toilet Ventilator	70.3100	Sq.Ft		
Labour		Aluminium Ventilator (L)	70.3100	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M)	70.3100	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M) Rate Diff.	70.3100	Sq.Ft	596.00	41904.76
						41904.76
A 6th Floor		603 Toilet Ventilator	76.5000	Sq.Ft		
Labour		Aluminium Ventilator (L)	76.5000	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M)	76.5000	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M) Rate Diff.	76.5000	Sq.Ft	596.00	45594.00
						45594.00
A 6th Floor		604 Toilet Ventilator	90.5600	Sq.Ft		
Labour		Aluminium Ventilator (L)	90.5600	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M)	90.5600	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M) Rate Diff.	90.5600	Sq.Ft	596.00	53973.76
						53973.76
A 7th Floor		701 Toilet Ventilator	81.5700	Sq.Ft		
Labour		Aluminium Ventilator (L)	81.5700	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M)	81.5700	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M) Rate Diff.	81.5700	Sq.Ft	596.00	48615.72
						48615.72
A 7th Floor		702 Toilet Ventilator	61.3200	Sq.Ft		
Labour		Aluminium Ventilator (L)	61.3200	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M)	61.3200	Sq.Ft	0.00	0.00
Labour		Aluminium Ventilator (M) Rate Diff.	61.3200	Sq.Ft	596.00	36546.72
						36546.72
A 7th Floor		703 Toilet Ventilator	76.5000	Sq.Ft		
Labour		Aluminium Ventilator (L)	76.5000	Sq.Ft	0.00	0.00
						0.00
						1411246950.72